
Construction Status Report

Updates Through August 2004
Report reflects active contracts within subject Area/Resident Office that are not substantially completed.

Lafayette Area Office

Contract Number Description Current 
Contract Amount

Contractor Scheduled
 Progress

Actual 
Progress

Expected 
Completion

   Earnings   
To Date

W52 LEVEE ENLARGEMENT $3,319,210.00BICKERSTAFF BROS 70 65DACW29-03-C-0039 $2,271,647.62 11/30/2004

E-69/73.3  LEVEE ENLARG $3,055,507.81CLARK CONST 
ENTERPRISES, LLC

85 54DACW29-03-C-0049 $1,776,816.47 12/31/2004

W85 A&B LEVEE 
ENLARG,IBERIA & St.MARY 
PARISHES

$3,885,731.99BUCKTOWN CONTR 55 50DACW29-03-C-0051 $1,672,836.39 5/31/2005

IDIQ BAKER CANAL SECTION 
#14

$251,821.00INLAND DREDGING CO 98 98DACW29-03-D-0039 $189,000.00 9/14/2004

ATCH BASIN,SIMMESPORT REC 
FACILITY

$843,136.60CLARK CONST 
ENTERPRISES, LLC

40 40W912P8-04-C-0017 $445,082.07 12/31/2004

GIWW, PLAQUEMINE LOCK, 
FRESHWATER DIVERSION

$2,075,000.00L. L. & G. CONST 44 4W912P8-04-C-0022 $90,000.00 2/16/2005

CALC RVR,DRDG Mi 36.0 to 
Mi 5.0

$4,490,000.00KING FISHER MARINE 20 20W912P8-04-C-0041 $788,100.00 10/1/2004

CALCASIEU RVR & PASS MAINT 
DREDGING

$3,361,500.00MIKE HOOKS 0 0W912P8-04-C-0048 $145,000.00 3/14/2005

BERWICK BAY HARBOR,DREDGE 
#2-2004

$826,521.00MIKE HOOKS 11 11W912P8-04-C-0051 $238,200.00 10/5/2004

THREE RIVERS, FY 2003, LCD 
#2-2003

$1,813,501.00WEEKS MARINE 0 0W912P8-04-C-0052 $0.00

COMITE R,LILLY BAYOU CON 
STR PHASE II

$27,623,764.00B & K CONST 0 0W912P8-04-C-0054 $0.00
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TASK ORDER 0002, 2004 
STONE PLACEMENT, SWP

$465,000.00CHOCTAW TRANS 0 0W912P8-04-D-0022 $0.00

TASK ORDER 0001, 2004 
STONE PLACEMENT

$4,820,236.60CHOCTAW TRANS 0 0W912P8-04-D-0022 $1,061,399.20 5/3/2005

Report Totals $56,830,930.00 $8,678,081.75
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