
Construction Status Report

Updates Through August 2004
Report reflects active contracts within subject Area/Resident Office that are not substantially completed.

New Orleans Area Office

Contract Number Description Current 
Contract Amount

Contractor Scheduled
 Progress

Actual 
Progress

Expected 
Completion

   Earnings   
To Date

L PONT,LONDON CNT 
5,(MIRABEAU/FILMORE)

$5,264,087.80JAMES 
CONSTRUCTION 
GROUP, LLC

100 99DACW29-02-C-0013 $4,321,108.85 9/30/2004

L PONT BDG @ HAMMOND HWY $7,791,460.34GULF GROUP 84 81DACW29-02-C-0016 $5,923,624.41 3/23/2005

NOV,WBRL,STA 1319-1797,2ND 
ENLG

$7,411,903.36CIRCLE 98 98DACW29-02-C-0070 $6,792,865.80 12/31/2004

GIWW, IHNC, SE G/WALL & 
DOLPHIN

$3,045,388.50KOSTMAYER & ASSOC 100 79DACW29-02-C-0071 $2,400,000.00 10/31/2004

ST. ROSE DRAINAGE STRUCTURE $2,733,384.64L. L. & G. CONST 80 80DACW29-03-C-0003 $2,360,000.00 9/30/2004

FCMR&T, MRL,GAP CLOSURES-
EAST BANK

$1,855,609.10PURNELL CONST 28 38W912P8-04-C-0015 $745,000.00 12/31/2004

MRGO, MD, Mile 47.8 to 
Mile 33 (NC)

$3,439,000.00PINE BLUFF SAND & 
GRAVEL

52 40W912P8-04-C-0032 $3,175,000.00 9/10/2004

MR,SWP,LHD #4-2004 $1,464,375.00BEAN STUYVESANT, 
LLC

100 100W912P8-04-C-0043 $1,464,375.00 11/25/2004

LAKE SALVADORE SHORELINE 
PROTECTION

$1,374,850.00GRILLOT 
CONSTRUCTION, LLC

0 0W912P8-04-C-0045 $0.00 12/10/2004

MR,NOH,LCD #3-2004 $1,235,950.00BEAN STUYVESANT, 
LLC

5 5W912P8-04-C-0053 $463,800.00 9/27/2004

Report Totals $35,616,008.73 $27,645,774.06
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