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PROJECT UPDATE

HWY 61 AND KCS BRIDGE CONSTRUCTION W/ CHANNEL EXCAVATIONCOM 01: 98% Complete

• Construction includes two vehicular bridges and one Kansas City Southern railroad bridge spanning approximately 300 feet.

• Traffic is currently traversing on new bridges.

BROOKS LAKECOM 02

• Final alternative has been selected to move forward with construction of Brooks Lake closure feature.

CHANNEL SEGMENT 01COM 03

• Construction includes approximately 1.33 miles in length between Hwy 61 to the east and Bayou BR to the west

• Contract scheduled to award early 2024.

BAYOU BATON ROUGE ROCK CHUTECOM 04

• Construction includes approximately 1,500-foot-long rock chute and approximately 3500 feet of diversion channel connecting with Channel Segment One on the west and Channel 
Segment 2A on the west.

• Contract scheduled to award early 2024; awaiting relocation of utilities

CHANNEL REACH 2ACOM 05: 80% Complete

•. Construction includes approximately 1 mile of diversion channel between Hwy 964 on the west and Cypress Bayou on the east.

• Construction is underway, with rip rap placement ongoing

CYPRESS BAYOU ROCK CHUTECOM 06: 30% Complete

• Construction includes approximately 1200 ft long rock chute and approximately 1900 ft of the diversion channel connecting channel segment 2A on the west and channel segment 2B 
on the east

• Construction is underway, with excavation of the channel ongoing.

CLEARING AND GRUBBINGCOM 07-11: Complete

• WORK IS COMPLETE

CLEARING AND GRUBBING 3 BAYOUSCOM 12

• CONTRACTS TO COINCIDE WITH ROCK CHUTE WORK
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PROJECT UPDATE

CHANNEL SEGMENT 3COM 15

• Construction includes approximately 1 mile of diversion channel between Hwy 19 on west and McHugh Rd on the east.

• Contract award awaiting utility relocation.

MCHUGH ROADCOM 16: 99% Complete

•.Construction includes a two-lane bridge that will cross the diversion channel. 

• Construction is underway, with final rip rap is being placed.

CHANNEL SEGMENT 04COM 17: 85% Complete

• Construction includes 1.5 miles of channel segment between McHugh Rd on west and LA Hwy 67 on the east

• Construction is underway, with rip rap placement ongoing.

WHITE BAYOUCOM 18: 75% Complete

• Construction includes 1300-foot-long rock chute and approximately 1400 feet of the diversion channel

• Construction is underway, with Rip Rap placement ongoing.

COMITE RIVER DIVERSION STRUCTURECOM 19

• Construction includes a concrete structure that will allow flood waters to enter the diversion channel

• Contract award awaiting completion of Hwy 67.

CHANNEL SEGMENT 2BCOM 20

• Construction includes approximately 1,300 feet of diversion channel

• Contract award awaiting utility relocations.

MAINTENANCE WORK ON LILY BAYOUCOM 21: Near Completion

• Construction includes epoxy injections to fill concrete slab voids

• Construction contract is near completion at 100% complete.


