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COMITE RIVER DIVERSION PROJECT

USACE ORGANIZATION CHART

Sr. Project Manager  

Bobby Duplantier

MVN District Commander: 

COL Stephen Murphy

Deputy District Engineer for 

Project Management

Mark Wingate, P.E.

Assistant Deputy DPM 
(Baton Rouge Office)

C. Nick Sims

Project Engineer
(Baton Rouge Office)  

CPT Colin Westlake, P.E.
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COMITE RIVER DIVERSION PROJECT

DOTD ORGANIZATION CHART

DOTD Secretary: 

Dr. Shawn Wilson

Chief Engineer 

Christopher Knotts, P.E.

Sr. Project Manager

Christina Brignac, P.E.

Utilities & Land 

Manager

Roy Payne, P.E.

Deputy Assist. 

Secretary Public Works

Patrick Landry, P.E.
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USACE will deliver 18 construction contracts, to include four main 

channel segments, two vehicular bridges, one railroad bridge, three 

rock chutes, diversion structure, and four low flow pumping stations. 

LADOTD will deliver 3 construction contracts, to include three 

vehicular bridges, one railroad bridge, land acquisition, and utility 

relocations.  
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Construction Status and Remaining Contracts

MITIGATION 

CREDIT 1

100%

MITIGATION 

CREDIT 2

100%

MITIGATION 

CREDIT 3

100%

CLEAR & GRUB 

EAST OF McHUGH

100%

CLEAR & GRUB 

WEST OF McHUGH

100%

LILLY BAYOU 

PHASE I

100%

LILLY BAYOU 

PHASE II

90%

LA 67 (DOTD)

LA 19 (DOTD)

0%

CHANNEL SEG 1

0%

CHANNEL SEG 2B

0%

BAYOU BATON 

ROUGE ROCK 

CHUTE

0%

DIVERSION 

STRUCTURE

0%

CHANNEL SEG 3

0%

HWY 61/KCS RR

85%

McHUGH ROAD 

BRIDGE

63%

CHANNEL SEG 4WHITE BAYOU 

ROCK CHUTE

CHANNEL SEG 2A CYPRESS BAYOU 

ROCK CHUTE

5%5%30%46% 48%

CY 2022 Completion CY 2023 Completion

LA 964 (DOTD)

5%

Focus of this brief
UTILITY 

RELOCAT
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Channel Segment 4 & McHugh Rd Construction 

The Project consists of 21 

separable contracts: 

▪ 18 USACE Construction Contracts

❖ 13 of 18 contracts awarded 

❖ 6 construction contracts are complete

❖ 7 construction contracts are ongoing 

❖ 5 remaining contracts

▪ 3 DOTD Construction Contracts

❖ LA 964 (Awarded 24 March 2022)

❖ LA67 (Awarded 8 March 2022)

❖ LA19 (Anticipated Award August 2022)

COMITE RIVER DIVERSION

OVERVIEW

Hwy 61/KCS RR Construction
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ONGOING CONSTRUCTION

COM 01: Hwy 61/ KCS Bridge 

(85% Complete )

White Bayou Construction

COM 18: White Bayou Rock Chute Phase 2 

(46% Complete) 

Lilly Bayou Control Structure White Bayou Rock Chute

Diversion Channel

N

KCS RR Bridge

HWY 61 Bridge
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COM 17: Channel Segment 4 Phase 2 

(48% Complete)

White Bayou Construction

COM 16: McHugh Road Bridge

(63% Complete) 

ONGOING CONSTRUCTION

Diversion Channel

Geotextile Fabric/Bedding Material

Diversion Channel

McHugh Rd Bridge
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COM 05: Channel Segment 2A 

(30% Complete)

White Bayou Construction

ONGOING CONSTRUCTION
N

Diversion Channel
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COM 21: Lilly Bayou Phase 2

(90% Complete)

ONGOING CONSTRUCTION
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Ongoing DOTD tasks

DOTD Project tasks 2022-2023

Utility 
Relocations :

60+ ongoing 
relocations

Real Estate:

85 Parcels 
needed

84 Acquired

LA 964

Design: 100% complete 

Award date:  

March 24th 2022

LA 19 & LA 67-CMAR

Design: 100% complete

LA 67 Awarded date:

March 8th 2022

LA 19 Award date:

Anticipated August 2022
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Real Estate Acquisitions to date-Brooks Lake

on-hold for design
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Real Estate Acquisitions to date-US 61
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Real Estate Acquisitions to date-

Channel Segment 1 & Bayou Baton Rouge 
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Real Estate Acquisitions to date- LA 964 & Channel 

Segment 2
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Real Estate Acquisitions to date-LA 19, 

Channel Segment 3, & McHugh Road
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Real Estate Acquisitions to date-

Channel Segment 4 & LA 67
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Construction Status and Remaining Contracts
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DIVERSION 

STRUCTURE

0%

CHANNEL SEG 3

0%

HWY 61/KCS RR

85%

McHUGH ROAD 

BRIDGE

63%

CHANNEL SEG 4WHITE BAYOU 
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RELOCAT
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Comite River Diversion Completion

Channel Segment 4 Construction

Estimated Completion Range:  4th Qtr. 2024 to 3rd Qtr. 2025

Green range reflects uncertainty in construction 

completion based on relocation timeline

Calandar Year

Remaining Contracts

Channel Seg #1

Channel Seg #2B Completion Range

Diversion Structure

Bayou Baton Rouge Completion Range

Channel Seg #3 Completion Range

Completion Range

Completion Range

2022 2023 2024 2025

QTR QTR QTR QTR

4 1 2 32 31 2 3 4 1 4 1 2 3 4
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QUESTIONS

For additional information please contact:

Bobby Duplantier

Bobby.Duplantier@usace.army.mil

Christina Brignac, P.E.

Christina.Brignac@la.gov

mailto:Bobby.Duplantier@usace.army.mil
mailto:Christina.Brignac@la.gov

