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COMITE RIVER DIVERSION PROJECT
USACE ORGANIZATION CHART

Sr. Project Manager  
Bobby Duplantier

MVN District Commander: 
Col. Stephen Murphy

Deputy District Engineer for 
Project Management
Mark Wingate, P.E.

Assistant Deputy DPM 
(Baton Rouge Office)

C. Nick Sims

Project Engineer
(Baton Rouge Office)  

Cpt. Colin Westlake, P.E.
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COMITE RIVER DIVERSION PROJECT
DOTD ORGANIZATION CHART

DOTD Secretary: 
Dr. Shawn Wilson

Chief Engineer 
Christopher Knotts, P.E.

Sr. Project Manager
Christina Brignac, P.E.

Utilities & Land 
Manager

Roy Payne, P.E.

Deputy Assist. Secretary 
Public Works
Patrick LandryP.E.



4$343M  FEDERALLY FUNDED

USACE will deliver 18 construction contracts, to include four main 
channel segments, two vehicular bridges, one railroad bridge, three 
rock chutes, diversion structure and four low flow pumping stations. 

LADOTD will deliver 3 construction contracts, to include three 
vehicular bridges, one railroad bridge, land acquisition, and utility 
relocations.  
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 The project consist of 21 separable contracts: 

 18 USACE Construction Contracts 
 13 of 18 contracts awarded 
 6 construction contracts are complete
 7 construction contracts are ongoing 
 5 remaining contracts

 3 DOTD Construction Contracts
 LA 964 (advertise March 2022)
 LA67 (contract being executed)
 LA19 (contract being executed)

COMITE RIVER DIVERSION
USACE RECENT PROGRESS 

Hwy 61/KCS RR Construction

Channel Segment 4 Construction
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COMITE RIVER DIVERSION
USACE LED EFFORTS

 18 USACE Construction Contracts 
 6 of 18 construction contracts complete

 COM 07: Channel Segment 3 Phase 1
 COM 08: McHugh Rd Phase 1
 COM 09: Channel Segment 4 Phase 1
 COM 10: White Bayou Rock Chute Phase 1
 COM 11: Diversion Structure Phase 1
 COM 13: Lilly Bayou phase 1

 7 of 18 construction contracts ongoing
 COM 01: Hwy 61 Bridge (52% complete)
 COM 05: Channel Segment 2A (3% complete)
 COM 06: Cypress Bayou Rock Phase 2 (2% complete)
 COM 16: McHugh Phase 2 (31% complete) 
 COM 17: Channel Segment 4 Phase 2 (33% complete) 
 COM 18: White Bayou Rock Chute Phase 2 
 (28% complete) 
 COM 21: Lilly Bayou phase 2 (35% complete)

Lily Bayou Construction
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COMITE RIVER DIVERSION
USACE LED EFFORTS

 5 remaining contracts
*Scheduled to award Q2 CY22
 COM 03: Channel Segment 1  
 COM 04: Bayou Baton Rouge Structure 

* Awaiting relocations
 COM 15: Channel Segment 3 Phase 2 (Florida Gas)
 COM 19: Diversion Structure Phase 2 (Florida Gas)
 COM 20: Channel Segment 2B (Rockall & Shell)

 Design is 95% complete for all remaining 
contracts

 100% of all land mitigation has been 
acquired for the entire project.

Channel Segment 4 Construction
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CONSTRUCTION PROGRESS

McHugh Rd Bridge

White Bayou Rock Chute

Channel Segment Reach 4Channel Segment 4
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Ongoing DOTD tasks

DOTD PROJECT TASKS 2020-2021

Utility 
Relocations :
60+ ongoing 
relocations

Real Estate:
84 Parcels needed

84 Acquired

LA 964
Design: 100% complete 

Bid date:  
March 16th 2022

LA 19 & LA 67-CMAR
Design: 100% complete

Anticipated start of 
construction activities:

Spring to Summer of 2022
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REAL ESTATE ACQUISITIONS TO DATE-US 61
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REAL ESTATE ACQUISITIONS TO DATE-
CHANNEL SEGMENT 1 & BAYOU BATON ROUGE 
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REAL ESTATE ACQUISITIONS TO DATE- LA 964 & 
CHANNEL SEGMENT 2
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REAL ESTATE ACQUISITIONS TO DATE-LA 19 & 
CHANNEL SEGMENT 3 & MCHUGH RD.
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REAL ESTATE ACQUISITIONS TO DATE-
CHANNEL SEGMENT 4 &  LA 67
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COMITE PATH FORWARD

Channel Segment 3

Channel Segment Reach 4Channel Segment 4

 USACE & LADOTD will 
continue to work diligently with 
Florida Gas on relocation 
efforts. 

 The anticipated timeframe for 
Florida Gas relocation is being 
developed

 USACE will need 
approximately 15 months for 
project completion following 
relocation
 Concurrent relocation/construction 

may be an option following receipt 
of relocation plan
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QUESTIONS ??

For additional information please contact:

USACE:
Bobby Duplantier

Bobby.Duplantier@usace.army.mil

DOTD:
Christina Brignac, P.E.

Christina.Brignac@la.gov
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