
Phase 2A  
Utility Installation 
2900-2500 Odd/Lakebound 
May – Oct 2014 

Phase 2B  
Utility Installation 
2500-1900 Odd/Lakebound 
No work thru Dec 2014 

Phase 2C 
Utility Installation 
1900-1700 Odd/Lakebound 
No work thru Dec 2014 

Phase 3A  
Utility Installation 
2900-2500 Even/Riverbound 
October 2014 thru Summer 
2015 

Phase 3B  
Utility Installation 
2500-1900 Even/Riverbound 
No work thru Dec 2014 

Phase 3C 
Utility Installation 
1900-1700 Even/Riverbound 
No work thru Dec 2014 

U.S. Army Corps of Engineers New Orleans District, Southeast Louisiana Urban Flood Control Project (SELA) 
SELA 21, Uptown Jefferson Avenue Phase 1 Work Schedule Plan 
Utility construction May 2014 – Summer 2015 

Information Valid as of  September 3, 2014. 
This map will be revised to reflect any schedule changes and date verifications as the project proceeds. 

Completed Utility Installation worksites: 
Phase I – Clara Street sewer relocation 
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