
Information Valid as of September 3, 2014. 
This map will be revised to reflect any schedule changes and date verifications as the project proceeds. 

PRYTANIA STREET  
CANAL CONSTRUCTION 
NASHVILLE TO JOSEPH 

SEPTEMBER 2014 – MARCH 2015 
 

UTILITY INSTALLATION/ 
CANAL CONSTRUCTION 

JOSEPH THROUGH JEFFERSON 
JULY 2014 – JULY 2015 

PHASE 4A 
CANAL CONSTRUCTION 

DANNEEL TO ST. CHARLES NEUTRAL GROUND 
FEBRUARY 2014 – JANUARY 2015 

Completed Utility Installation worksites: 
Lakebound Jefferson: 
Phase 2A -1601-1699 Dryades to St Charles 
Phase 2B -1201-1599 St. Charles to Coliseum 
Phase 2C -801-1199 Coliseum up to Magazine, 
 Constance up to Magazine 
Riverbound Jefferson: 
Phase 3A -1600-1698 Dryades to St Charles 
Phase 3B -1200-1598 St Charles to Coliseum 
Prytania Street: 
Phase VI - Nashville to Joseph 

U.S. Army Corps of Engineers New Orleans District, Southeast Louisiana Urban Flood Control Project (SELA) 
SELA 22 Jefferson Avenue Phase 2 Work Schedule Plan 
Utility Installation and Canal Construction Schedule 
  

PHASE 4C 
CANAL CONSTRUCTION 

ST. CHARLES TO PRYTANIA 
APRIL 2014 – MAY 2015 

ST. CHARLES AVENUE 
NEUTRAL GROUND CROSSING 
JUNE - AUGUST 2015 

PHASE 3C 
UTILITY INSTALLATION 

(800-1198 EVEN/ RIVERBOUND) 
SEPTEMBER 2014 – MAY 2015 

PHASE 4D 
CANAL CONSTRUCTION 

PRYTANIA TO COLISEUM  


	Slide Number 1

