
Information Valid as of March 26, 2014. 
This map will be revised to reflect any schedule changes and date verifications as the project proceeds. 

PRYTANIA STREET  
UTILITY INSTALLATION - ARABELLA  

JANUARY – APRIL 2014 
 

CANAL CONSTRUCTION 
NASHVILLE TO JOSEPH 

APRIL 2014 – DECEMBER 2014 

PHASE 4A 
CANAL CONSTRUCTION 

DANNEEL TO ST. CHARLES 
FEBRUARY 2014 - DECEMBER 2014 

Completed Utility Installation worksites: 
Phase 2A (1601-1699 Dryades to St Charles) 
Phase 2B (1201-1599 St. Charles to Coliseum) 
Phase 3A (1600-1698 Dryades to St Charles) 

U.S. Army Corps of Engineers New Orleans District, Southeast Louisiana Urban Flood Control Project (SELA) 
SELA 22 Jefferson Avenue Phase 2 Work Schedule Plan 
Utility Installation and Canal Construction Schedule 
  

PHASE 3B 
UTILITY INSTALLATION 
ATLANTA TO COLISEUM 

JANUARY 2014 – APRIL 2014 

 
PHASE 2C 
UTILITY INSTALLATION 
COLISEUM TO CONSTANCE 
NOVEMBER 2013 – APRIL 2014 

PHASE 4C 
CANAL CONSTRUCTION 

ST. CHARLES TO ATLANTA 
APRIL 2014 – MAY 2015 ST. CHARLES AVENUE 

NEUTRAL GROUND CROSSING 
JUNE 2014 - AUGUST 2014 
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