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_ | AT
OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 7/20/2013 1/9/2014 5/1/2013 13MVN200 Orion Marine. 1st NTP 29 May 2013, 2nd NTP 10 Jul 2013.
/. |
CALCASIEU RIVER MI 34 TO 15 MD 13B0043 13C0031 Falk "Mike Hooks", "E. Stroud" | 8/16/2013 6/11/2013 1SMVNI180 Mike Hooks. Award 26 Jun 2013, [ITP 9-Jul2013, EDC 16 Mar 2017,
E.Stroud Commenced Ship Chann on 3-Dec-2013. E.Stroud Stopped 5-Feb-2014; Mike Hooks Stopped 7-Feb-2014. E.Stroud Resumed 16 Feb 2014.
MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 13B0019 13C0034 Kornick, Landry, Schneider |"Borinquen”, "Capt Frank" 7/21/2013 10/3/2013 7/10/2013 13MVN032 Bid Open 10-Jul-2013. Award 11 Jul 2013. NTP 16 Jul 2013. Capt Frank Replaced Borinquen on 16-Aug-2013.
ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 13B0055 13D0010 Lowe, Landry, Beauvais |"Borinqguen” 8/19/2013 10/12/2013 7/23/2013 13MVN065 Award 31 Jul 2013, NTP 2 Aug 2013, T.O. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.
s

MISS RIV SWP CUTTER CDR 1-2014 14B0026 14C0023 Kornick GD Morgan 2/4/2014 14MVN275 Weeks Marine Low Bidder. Award 10-Feb-2014. NTP 13 Feb 2014. Est Start 10 Mar 2014. Est End 10 Jun 2014.

Page 1




http://www.mvn.usace.army.mil/od/navigation.asp

FY14 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

Changes made since last update

All scheduled information subject to change. Does not include contingency projects.

--- Dredging Performed

Frrr ErrrrA Fr777 Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed

Last Updated 3/6/2014 I B Cutterheads
I Hoppers
I Dustpans
FY13 [Fy14 [Fy15
Actuals 2013 2014 2015
Project Solicitation No. Contract No. Manager Dredg_;e Dredge Start Dredg_]e End Actual Bid Date APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS W912EQ-12-R-0005/W912EQ-12-C-0011 Kornick "Wallace I\/IcGeorge" 6/30/2013 12/13/2013
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 6/29/2013 10/31/2013
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 9/1/2013 10/19/2013
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 8/7/2010 8/26/2010
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 3/5/2014 ” . .
v 7
MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport", "Bayport" 6/10/2013 9/4/2013 5/30/2013 13MVNO003 Manson Construction, Award 31-May-2013, NTP 4 Jun 2013.  |Bayport 17-Aug-2013 to 29-Aug-2013.
MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 8/17/2013 6/4/2013 13MVNO004 Manson Construction. Award 5Jun 2013.
MISS RIV SWP LSD HOPPER #5-2013 (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 13MVNO05 Over 25% of Government Estimate.
0
MISS RIV SWP LSD HOPPER #6-2013 13B0006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVN006 Manson, Award 28 Jun 2013, NTP 1 Jul 2013,
0 7,
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2013 13B0035 14C0017 Lowe "NEWpOI’t" 1/7/2014 14MVN725 (OM-13-125) Manson-Low Bidder; Award 16 Jan 2014, NTP 3 Feb 2014, Estimated Start 25 Mar 2014, Estimated Complete 25 May 2014.
MISS RIV SWP LSD HOPPER #1-2014 14B0003 14C0024 Kornick 2/27/2014 14MVNOO1 Low Bidder Manson, Award 5 Mar 2014.
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State of LA LA Contract USFWS/Kevin Roy V////////////////////////
Lake Hermitage Marsh Creation (BA-42) 2246811 3791647 337-291-3120 "Marion" 2/24/2012 // / / A
AG-7217-S-12- | AG-7217-C-12- INRCS/Vicki Supler 318-
Racoon Island Marsh Creation (TE-48B) 0009 0013 473-7645 "E.W. Ellefson" 7/23/2012
South Lake Lery Shoreline & Marsh Restoration (BS-16) 337-291-3127 10/1/2013 4/1/2013 A
State of LA LA Contract NMFS/Phillip Parker "Capt. Frank"
West Belle Pass Barrier Headland Restoration (TE-72) 2244765 3748298 225-578-8341 "E.W.Ellefson" 2/18/2012 10/24/2012
COE/Brad Inman v
West Bay Sediment Diversion (MR-03)* 13B0016 13C0013 504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013

*CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 26 Feb 2013, S. Hennington
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