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ATCHAF RIV BERWICK BAY THREE RIVERS CDR IDIQ 12B0027 12D0007 Lowe "Borinquen" 7/24/2012 3/9/2013 6/7/2012 12MVN065 Award 13 Jun 2012, NTP 18 Jun 2012. Borinquen Released 15 Oct 2012.
7
MISS RIV SWP HDDA CY MD 12B0028 12C0034 Kornick "MaCaskill" 9/10/2012 3/17/2013 6/11/2012 | 12MVNO027 Low Bidder Weeks Marine. Award 15 Jun 2012, NTP 20 Jun 2012.
7
| L
OUTLETS OF VENICE, BAP COLL BAR CH, MD 1-2011 11B0037 12C0041 Schneider "E Stroud" 9/7/2012 12/20/2012 7/17/2012 | 12MVN149 Low Bidder Mike Hooks. Award Date 20 Jul 2012.
v
ATCHAF RIV BAY CHANN CY MD 1-2010 10B0078 12C0042 Lowe "EW Ellefsen" 11/26/2012 1/12/2013 7/18/2012 12MVNO60 Low Bidder Weeks Marine. Award 18 Jul 2012. NTP 7 Aug 2012.
MISS RIV SALTWATER BARRIER SILL CDR 1-2012 12B0043 12C0044 Kornick "Texas", "California" 8/16/2012 9/18/2012 8/9/2012 California Started Dredging on 21 Aug 2012. 12MVN135 Low Bidder Great Lakes, Award 9 Aug 2012. NTP 7 Aug 2012.
CALCASIEU RIVER MI 34 TO 36 MD 12B0046 12C0056 Falk "Perserverance” 4/13/2013 8/2/2013 9/25/2012 W 12MVN182 Award Date 28 Sep 2082. NTP 10 Jan 2013.
MISS RIV HOH (HOUMA & GIWW) CDR 3-2011 11B0023 12C0051 Schneider "Borinquen" 10/17/2012 11/11/2012 9/13/2012 12MVN032 Award 18 Sep 2012. NTP 25 Sep 2012.
Y
MISS RIV ORCS LOW SILL & AUX CS INFLOW CHAN DRDG 12B0033 12C0039 Beauvais "GD Morgan" 9/11/2012 1/19/2013 7/3/2012 12MVN185 Adv Date 16 May 2012, Award Date 10 Jul 2012, NTP Date 16 Jul 2012.
[
| . 0
MISS RIV SWP CUTTER CDR 1-2013 13B0040 13C0021 Kornick "Captain Frank" 5/21/2013 8/8/2013 4/16/2013 13MVN775 Weeks Marine, Adv 15 Mar 2013, Awd 19 Apr 2013, NTP 23 Apr 2013.
/ 00000
OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 7/20/2013 5/1/2013 13MVN200 Orion Marine. 1st NTP 29 May 2013, 2nd NTP 10 Jul 2013. EDC 30 Jan 2014. “
w7 /
CALCASIEU RIVER MI 34 TO 15 MD 13B0043 13C0031 Falk "Mike Hooks" 8/16/2013 6/11/2013 13MVN180 Mike Hooks. Award 26 Jun 2013. NTP 9-Jul-2013, EDC 16 Feb 2014. // //////////A
MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 13B0019 13C0034 Kornick, Landry, Schneider |"Borinquen”, "Capt Frank" 7/21/2013 10/3/2013 7/10/2013 13MVN032 Bid Open 10-Jul-2013. Award 11 Jul 2013. NTP 16 Jul 2013. Capt Frank Replaced Borinquen on 16-Aug-2013.
ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 13B0055 13D0010 Lowe, Landry, Beauvais |"Borinqguen” 8/19/2013 10/12/2013 7/23/2013 13MVN065 Award 31 Jul 2013, NTP 2 Aug 2013, T.O. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS W912EQ-12-R-0005/W912EQ-12-C-0011 Kornick "Wallace I\/IcGeorge" 6/30/2013
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 6/29/2013 10/31/2013
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 9/1/2013 10/19/2013
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 8/7/2010 8/26/2010
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler” A-SWP, B-Xings, C-NOH 8/30/2013 9/30/2013 ! . I SWP !}
MISS RIV SWP LSD HOPPER #1-2012 12B0006 12C0008 Kornick "Stuyvesant”, "Glenn Edwarq 1/21/2012 5/31/2012 1/10/2012 Dutra Group, Award 19 Jan 2012, NTP 20 Jan 2012. Glenn Edwards 16 May 2012.
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011 11B0024 12C0017 Falk "Bayport", "Glenn Edwards" 4/2/2012 5/14/2012 1/24/2012 Manson Construction, Award 15 Feb 2012, NTP 26 Mar 2012. Glenn Edwards St. 25 Aprfg012.
MISS RIV SWP LSD HOPPER #2-2012 12B0007 12C0013 Kornick "Newport" 2/13/2012 7/8/2012 2/1/2012 Manson Construction, Award 6 Feb 2012, NTP 9 Feb 2012.
MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS) 12B0008 N/A Kornick N/A N/A N/A 2/16/2012 12MVN003 Cancelled No Bidders.
[/
MISS RIV SWP LSD HOPPER #4-2012 12B0009 12C0029 Kornick "Bayport" 5/8/2012 7/27/2012 4/24/2012 W 12MVNOO4 Low Bidder Manson Construction. Award 25 Apr 2012.
"Newport", "Bayort" I L
CALCASIEU RIVER BAR CHANNEL HOPPER #2-2011 11B0025 12C0058 Falk "Glenn Edwards" 12/6/2012 4/7/2013 9/25/2012 Glenn Edwards 14 to 20th Dec 2012 12MVN126 Awd 27 Sep 2012. NTP 4 Oct 2012. Newport Dep on 19th Feb 2@1L.3. Bayport Comm 2 Apr 2013.
Maria Rodriguez, Galveston
MISS RIV SWP LSD HOPPER #5-2012 (GALVESTON) 12B0010 12C0023 "Bayport" 10/12/2012 12/10/2012 9/26/2012 7 12MVN005 Low Bidder Manson, Adv Date 2 Nov 2012, Award 28 Sep 2012, NTP 4 Oct 2§12.
MISS RIV SWP LSD HOPPER #1-2013 13B0001 13C0014 Kornick "Newport", "Bayport" 2/21/2013 4/30/2013 2/6/2013 Bayport Comm. 08-Apr-2013. Bayport Departs 30 Apr 2013. 13MVNOO1 Low Bidder Manson Construction, Adv 14-Nov-2012, Aljard 7-Feb-2013.
"Bayport”, "Newport",
MISS RIV SWP LSD HOPPER #2-2013 13B0002 13C0025 Kornick "Glenn Edwards" 4/30/2013 6/27/2013 4/23/2013 13MVNO002 Manson, Award 25 Apr 2013, NTP 26 Apr 2013. Nwpt Starts 1 May 2013. Y Glenn Edwards Began [ Jun 2013.
MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport", "Bayport" 6/10/2013 9/4/2013 5/30/2013 13MVN003 Manson Construction, Award 31-May-2013, NTP 4 Jun 2013. Bayport 17-fug-2013 to 29-Aug-2013.
MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 8/17/2013 6/4/2013 13MVN004 Manson Construction. Award 5Jun 2013.
MISS RIV SWP LSD HOPPER #5-2013 (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 13MVNOO5 Over 25% of Government Estimate.
| 0%
MISS RIV SWP LSD HOPPER #6-2013 13B0006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVNO06 Manson, Award 28 Jun 2013, NTP 1 Jul 2013.
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NRCS/Mike Nichols 318; YA SIS SIS SIS SIS SIS SIS IS SIS
LaBranche East Marsh Creation (PO-75) 473-7690 2/1/2013 |
Lake Hermitage Marsh Creation (BA-42) S;aztA?G%flliA Lg$901ng;$0t USISI;\;VESTXTZEW "Marion" 2/24/2012 WWWWMWWM Wﬂ

AG-7217-S-12- | AG-7217-C-12- [NRCS/Vicki Supler 318- f’////////////////////////////////////// /
Racoon Island Marsh Creation (TE-48B) 0009 0013 473-7645 _ "E.W. Ellefson" 7/23/2012
| | USFWS/Robert Dubois i, 4
South Lake Lery Shoreline & Marsh Restoration (BS-16) 337-291-3127 10/1/2013 4/1/2013
State of LA LA Contract NMFS/Phillip Parker "Capt. Frank"
West Belle Pass Barrier Headland Restoration (TE-72) 2244765 3748298 225-578-8341 "E.W.Ellefson" 2/18/2012 10/24/2012
COE/Brad Inman A, /

West Bay Sediment Diversion (MR-03)* 13B0016 13C0013 504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013 13MVN300 Dredging Location: Pilottown Anchorage Area.
*CWPPRA project has an MVN maintenance dredging component
CWPPRA projects last updated 26 Feb 2013, S. Hennington
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