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OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 7/20/2013 1/9/2014 5/1/2013 13MVN200 Orion Marine.  1st NTP 29 May 2013,  2nd NTP 10 Jul 2013.  

13MVN180 Mike Hooks.  Award 26 Jun 2013.  NTP 9-Jul-2013. 

E.Stroud Commenced Ship Chann on 3-Dec-2013. E.Stroud Stopped 5-Feb-2014; Mike Hooks Stopped 7-Feb-2014.  E.Stroud Resumed 16 Feb 2014.

MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 13B0019 13C0034 Kornick, Landry, Schneider "Borinquen", "Capt Frank" 7/21/2013 10/3/2013 7/10/2013 13MVN032 Bid Open 10-Jul-2013.  Award 11 Jul 2013.  NTP 16 Jul 2013.  Capt Frank Replaced Borinquen on 16-Aug-2013.

ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 13B0055 13D0010 Lowe, Landry, Beauvais "Borinquen" 8/19/2013 10/12/2013 7/23/2013 13MVN065 Award 31 Jul 2013,  NTP 2 Aug 2013, T.O. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.  

MISS RIV SWP CUTTER CDR 1-2014 14B0026 14C0023 Kornick "GD Morgan" 3/21/2014 2/4/2014 14MVN275 Weeks Marine Low Bidder.  Award 10-Feb-2014. NTP 13 Feb 2014.  Est End 30 Jun 2014.

     

FY14 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

CALCASIEU RIVER MI 34 TO 15 MD 13B0043 13C0031 Falk "Mike Hooks", "E. Stroud" 8/16/2013 3/21/2014 6/11/2013
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS W912EQ-12-R-0005/W912EQ-12-C-0011 Kornick "Wallace McGeorge" 6/30/2013 12/13/2013

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 6/29/2013 10/31/2013

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 9/1/2013 10/19/2013

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 8/7/2010 8/26/2010

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 3/5/2014 3/17/2014

MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport", "Bayport"   6/10/2013 9/4/2013 5/30/2013 13MVN003 Manson Construction, Award 31-May-2013, NTP 4 Jun 2013. Bayport 17-Aug-2013 to 29-Aug-2013.

MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 8/17/2013 6/4/2013 13MVN004 Manson Construction. Award 5Jun 2013.

MISS RIV SWP LSD HOPPER #5-2013  (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 13MVN005 Over 25% of Government Estimate.

MISS RIV SWP LSD HOPPER #6-2013 13B0006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVN006  Manson, Award 28 Jun 2013, NTP 1 Jul 2013.

CALCASIEU RIVER BAR CHANNEL HOPPER #1-2013 13B0035 14C0017 Lowe "Newport" 1/7/2014 14MVN725 (OM-13-125) Manson-Low Bidder; Award 16 Jan 2014, NTP 3 Feb 2014, Estimated Start 15 Apr 2014, Estimated Complete 15 Jun 2014.

MISS RIV SWP LSD HOPPER #1-2014 14B0003 14C0024 Kornick "Bayport" 3/9/2014 2/27/2014 14MVN001  Low Bidder Manson, Award 5 Mar 2014.  EDC 24 May 2014.
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Lake Hermitage Marsh Creation (BA-42)
State of LA   

2246811
LA Contract   

3791647
USFWS/Kevin Roy             

337-291-3120 "Marion" 2/24/2012  

Racoon Island Marsh Creation (TE-48B) 
AG-7217-S-12-

0009
AG-7217-C-12-

0013
NRCS/Vicki Supler          318-

473-7645 "E.W. Ellefson" 7/23/2012  

South Lake Lery Shoreline & Marsh Restoration (BS-16)
USFWS/Robert Dubois             

337-291-3127 10/1/2013 4/1/2013

West Belle Pass Barrier Headland Restoration (TE-72)
State of LA  

2244765
LA Contract  

3748298
NMFS/Phillip Parker          

225-578-8341
"Capt. Frank"  
"E.W.Ellefson" 2/18/2012 10/24/2012  

West Bay Sediment Diversion (MR-03)* 13B0016 13C0013
COE/Brad Inman                 

504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013

*CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 26 Feb 2013, S. Hennington
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