FY14 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)
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| | 7
OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 7/20/2013 1/9/2014 5/1/2013 13MVN200 Origh Marine. 1st NTP 29 May 2013, 2nd NTP 10 Jul 2013.
7 |
CALCASIEU RIVER MI 34 TO 15 MD 13B0043 13C0031 Falk "Mike Hooks", "E. Stroud" | 8/16/2013 3/21/2014 6/11/2013 LSVVRILE0 Mikg Hooks. Award 26 Jun 2013, NTP S-ul-2013.
E.Stroud Comnfienced Ship Chann on 3-Dec-2013. E.Stroud Stopped 5-Feb-2014; Mike Hooks Stopped 7-Feb-2014. E.Stroud Resumed 16 Feb 2014.
MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 13B0019 13C0034 Kornick, Landry, Schneider |"Borinquen", "Capt Frank" 7/21/2013 10/3/2013 7/10/2013 13MVN032 Bid Dpen 10-Jul-2013. Award 11 Jul 2013. NTP 16 Jul 2013. Capt Frank Replaced Borinquen on 16-Aug-2013.
ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 13B0055 13D0010 Lowe, Landry, Beauvais |"Borinquen” 8/19/2013 10/12/2013 7/23/2013 13MVN065 Awdrd 31 Jul 2013, NTP 2 Aug 2013, T.O. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.
| 7 7
MISS RIV SWP CUTTER CDR 1-2014 14B0026 14C0023 Kornick "GD Morgan" 3/21/2014 2/4/2014 | 14MVN275 Weeks Marine Low Bidder. Award 10-Feb-2014. NTP 13 Feb 2014. Est End 22 Jul 2014.
MISS RIV NOH (HOUMA, LAFOURCHE, BAP COLLETTE) 2-14 14B0021 14C0027 Kornick, Schneider "Dredge 32" 5/6/2014 4/15/2014 14MVNO031 Mike Hooks low bidder. No New Orleans Harbor work. Award 16 Apr 2014. NTP 18 Apr 2014. EDC 29 Aug 2014. WW
| . U, 7
MISS RIV SWP CUTTER CDR 2-2014 14B0027 14C0028 Kornick "California" 4/15/2014 14MVN276 Great Lakes Low Bidder. Award 18 Apr 2014, NTP 23 Apr 2014, Estimated Start 14 May 2014, Estimated End 20 Jun 2014.
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS W912EQ-12-R-0005/W912EQ-12-C-0011 Kornick "Wallace I\/IcGeorge" 6/30/2013 12/13/2013
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 6/29/2013 10/31/2013
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 9/1/2013 10/19/2013
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 8/7/2010 8/26/2010
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 4/29/2014 5/12/2014 ” . . l .
/
MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport", "Bayport" 6/10/2013 9/4/2013 5/30/2013 13MVNO003 Marflson Construction, Award 31-May-2013, NTP 4 Jun 2013.  |Bayport 17-Aug-2013 to 29-Aug-2013.
MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 8/17/2013 6/4/2013 13MVN004 Marson Construction. Award 5Jun 2013.
MISS RIV SWP LSD HOPPER #5-2013 (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 13MVNO005 Ovelt 25% of Government Estimate.
| 7/
MISS RIV SWP LSD HOPPER #6-2013 13B0006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVN006 Malison, Award 28 Jun 2013, NTP 1 Jul 2013.
| WA A
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2013 13B0035 14C0017 Lowe "Newport", "Columbia” 4/21/2014 1/7/2014 Columbia To Replace Newport, No Date Confirmed Yet. | 14MVN725 (OM-13-125) Manson-Low Bidder; Award 16 Jan 2014, NTP 3 Feb 2014, Estimated Complete 28 July 2014,
MISS RIV SWP LSD HOPPER #1-2014 14B0003 14C0024 Kornick "Bayport”, "Newport" 3/9/2014 2/27/2014 14MVNOO1 Low Bidder Manson, Award 5 Mar 2014. EDC 26 May 2014. Bayport Departed 9 May 2014. Newport To Replace Bayport.
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AG-7217-S-12- | AG-7217-C-12- [NRCS/Vicki Supler 318-

Racoon Island Marsh Creation (TE-48B) 0009 0013 473-7645 "E.W. Ellefson" 7/23/2012
South Lake Lery Shoreline & Marsh Restoration (BS-16) 337-291-3127 10/1/2013 4/1/2013 A
State of LA LA Contract NMFS/Phillip Parker "Capt. Frank"
West Belle Pass Barrier Headland Restoration (TE-72) 2244765 3748298 225-578-8341 "E.W.Ellefson" 2/18/2012 10/24/2012
COE/Brad Inman ”
West Bay Sediment Diversion (MR-03)* 13B0016 13C0013 504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013

*CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 26 Feb 2013, S. Hennington
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