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OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 7/20/2013 1/9/2014 5/1/2013 13MVN200 Orion Marine.  1st NTP 29 May 2013,  2nd NTP 10 Jul 2013.  

13MVN180 Mike Hooks.  Award 26 Jun 2013.  NTP 9-Jul-2013. 

Demo Project DA-23 Completed 16 May 2014. E.Stroud Commenced Ship Chann on 3-Dec-2013. E.Stroud Stopped 5-Feb-2014; Mike Hooks Stopped 7-Feb-2014.  E.Stroud Resumed 16 Feb 2014.

MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 13B0019 13C0034 Kornick, Landry, Schneider "Borinquen", "Capt Frank" 7/21/2013 10/3/2013 7/10/2013 13MVN032 Bid Open 10-Jul-2013.  Award 11 Jul 2013.  NTP 16 Jul 2013.  Capt Frank Replaced Borinquen on 16-Aug-2013.

ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ T.O. 1 & 2 13B0055 13D0010 T.O. 1 & 2 Lowe, Landry, Beauvais "Borinquen" 8/19/2013 10/12/2013 7/23/2013 13MVN065 Award 31 Jul 2013,  NTP 2 Aug 2013, T.O. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.  

MISS RIV SWP CUTTER CDR 1-2014 14B0026 14C0023 Kornick "GD Morgan", "Captain Frank" 3/21/2014 7/12/2014 2/4/2014 Captain Frank Replaced GD Morgan on 7 Jun 2014. 14MVN275 Weeks Marine Low Bidder.  Award 10-Feb-2014. NTP 13 Feb 2014. 

MISS RIV NOH (HOUMA, LAFOURCHE, BAP COLLETTE) 2-14 14B0021 14C0027 Kornick, Schneider "Dredge 32" 5/6/2014 9/4/2014 4/15/2014 14MVN031 Mike Hooks low bidder.  No New Orleans Harbor work.  Award 16 Apr 2014.  NTP 18 Apr 2014. Dredge 32 Moved to Lafourche on 3 Aug 2014.

MISS RIV SWP CUTTER CDR 2-2014 14B0027 14C0028 Kornick "California" 5/20/2014 7/7/2014 4/15/2014 14MVN276 Great Lakes Low Bidder.  Award 18 Apr 2014, NTP 23 Apr 2014.

ATCHAF RIV AND BAYOUS CHENE, BOEUF AND BLACK CREW BOAT CUT MD 14B0037 14C0039 Lowe  "California" 7/16/2014 8/4/2014 5/13/2014 14MVN070  Great Lake Dredge, Award 15 May 2014, NTP 22 May 2014.  

MISS RIV NOH & VARIOUS BAR CHANNELS CDR 3-14 14B0022 14C0045 Kornick, Schneider, Landry "GD Morgan"  7/27/2014 7/16/2014 14MVN032 Low Bidder Weeks Marine.  Award 18 Jul 2014.  NTP 21 Jul 2014.  EDC 19 Sep 2014.

ATCHAF RIV BAR CHANN & BAYOU CHENE, BOEUF AND BLK MD 1-13 13B0051 14C0046 Lowe "GD Morgan" 7/17/2014 14MVN075 Low Bidder Weeks Marine.  Award 28 Jul 2014.    NTP 5 Aug 2014.  Anticipated Dredging 22 Sep 2014 to 30 Jan 2015.

CALC RIV & PASS, MI 5.0 to 15.0, DEVIL'S ELBOW, MD 14B0044 14C0047 Falk 7/24/2014 14MVN185 Low Bidder Mike Hooks. Award 5 Aug 2014.  NTP 8 Aug 2014.  Anticipated Dredging 25 Sep 2014 to 25 May 2015.

ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ T.O. 3 13B0055 13D0010 T.O. 3 Lowe, Landry, Beauvais "Captain Frank" 7/28/2014 7/23/2013 13MVN065  See 13D0010 Task Order 1 & 2 Above.  EDC 31 Oct 2014.

BAYOU TECHE E & W CALUMET FLOODGATES MD 14B0018 14C0050 Falk "Captain Bob" 8/5/2014 14MVN300  Low Bidder Grillot Construction LLC.  Award 12 Aug 2014.  Anticipated Dredging 22 Sep 2014 to 4 Oct 2014.

MISS RIV HDDA 14-1 MD 14B0051 14C0055 Jennings "Captain Frank" 9/3/2014 14MVN500  Low Bidder Weeks Marine, Award 9 Sep 2014, NTP 11 Sep 2014, Anticipated Dredging 11 Oct 2014 to 11 Apr 2015.

     

FY14 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

CALCASIEU RIVER MI 34 TO 15 MD 13B0043 13C0031 Falk "Mike Hooks", "E. Stroud" 8/16/2013 3/21/2014 6/11/2013
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS  Kornick "Wallace McGeorge" 7/10/2014

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 7/25/2014

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 8/25/2014

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 8/7/2010 8/26/2010

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 8/19/2014 9/1/2014

MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport", "Bayport"   6/10/2013 9/4/2013 5/30/2013 13MVN003 Manson Construction, Award 31-May-2013, NTP 4 Jun 2013. Bayport 17-Aug-2013 to 29-Aug-2013.

MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 8/17/2013 6/4/2013 13MVN004 Manson Construction. Award 5Jun 2013.

MISS RIV SWP LSD HOPPER #5-2013  (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 13MVN005 Over 25% of Government Estimate.

MISS RIV SWP LSD HOPPER #6-2013 13B0006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVN006  Manson, Award 28 Jun 2013, NTP 1 Jul 2013.

CALCASIEU RIVER BAR CHANNEL HOPPER #1-2013 13B0035 14C0017 Lowe "Newport", "Columbia" 4/21/2014 8/1/2014 1/7/2014 Columbia Replaced Newport on 15 May 2014.  Newport Replaced Columbia 9 Jun 2014. 14MVN725 (OM-13-125) Manson-Low Bidder; Award 16 Jan 2014, NTP 3 Feb 2014.

MISS RIV SWP LSD HOPPER #1-2014 14B0003 14C0024 Kornick "Bayport", "Newport" 3/9/2014 6/9/2014 2/27/2014 14MVN001  Low Bidder Manson, Award 5 Mar 2014.  Bayport Departed 9 May 2014.  Bayport Returned 14 May 2014.  
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Lake Hermitage Marsh Creation (BA-42)
State of LA   

2246811
LA Contract   

3791647
USFWS/Kevin Roy             337-

291-3120 "Marion" 2/24/2012  

Racoon Island Marsh Creation (TE-48B) 
AG-7217-S-12-

0009
AG-7217-C-12-

0013
NRCS/Vicki Supler          318-

473-7645 "E.W. Ellefson" 7/23/2012  

South Lake Lery Shoreline & Marsh Restoration (BS-16)
USFWS/Robert Dubois             

337-291-3127 10/1/2013 4/1/2013

West Belle Pass Barrier Headland Restoration (TE-72)
State of LA  

2244765
LA Contract  

3748298
NMFS/Phillip Parker          225-

578-8341 "Capt. Frank"  "E.W.Ellefson" 2/18/2012 10/24/2012  

West Bay Sediment Diversion (MR-03)* 13B0016 13C0013
COE/Brad Inman                 

504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013

*CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 26 Feb 2013, S. Hennington
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