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ATCHAF RIV BERWICK BAY THREE RIVERS CDR IDIQ 12B0027 12D0007 Lowe "Borinquen" 7/24/2012 3/9/2013 6/7/2012   12MVN065 Award 13 Jun 2012, NTP 18 Jun 2012. Borinquen Released 15 Oct 2012.  

MISS RIV SWP HDDA CY MD 12B0028 12C0034 Kornick "MaCaskill" 9/10/2012 3/17/2013 6/11/2012 12MVN027 Low Bidder Weeks Marine.  Award 15 Jun 2012, NTP 20 Jun 2012.  

OUTLETS OF VENICE, BAP COLL BAR CH, MD 1-2011 11B0037 12C0041 Schneider "E Stroud" 9/7/2012 12/20/2012 7/17/2012 12MVN149 Low Bidder Mike Hooks.  Award Date 20 Jul 2012. 

ATCHAF RIV BAY CHANN CY MD 1-2010 10B0078 12C0042 Lowe "EW Ellefsen" 11/26/2012 1/12/2013 7/18/2012 12MVN060 Low Bidder Weeks Marine. Award 18 Jul 2012.  NTP 7 Aug 2012. 

MISS RIV SALTWATER BARRIER SILL CDR 1-2012 12B0043 12C0044 Kornick "Texas", "California" 8/16/2012 9/18/2012 8/9/2012  California Started Dredging on 21 Aug 2012. 12MVN135 Low Bidder Great Lakes, Award 9 Aug 2012.  NTP 7 Aug 2012.  

CALCASIEU RIVER MI 34 TO 36 MD 12B0046 12C0056 Falk "Perserverance" 4/13/2013 8/2/2013 9/25/2012 12MVN182 Award Date 28 Sep 2012.  NTP 10 Jan 2013.  

MISS RIV HOH (HOUMA & GIWW) CDR 3-2011 11B0023 12C0051 Schneider "Borinquen" 10/17/2012 11/11/2012 9/13/2012 12MVN032  Award 18 Sep 2012.  NTP 25 Sep 2012.  

MISS RIV ORCS LOW SILL & AUX CS INFLOW CHAN DRDG 12B0033 12C0039 Beauvais "GD Morgan" 9/11/2012 1/19/2013 7/3/2012 12MVN185  Adv Date 16 May 2012, Award Date 10 Jul 2012, NTP Date 16 Jul 2012.  

MISS RIV SWP CUTTER CDR 1-2013 13B0040 13C0021 Kornick "Captain Frank" 5/21/2013 8/8/2013 4/16/2013 13MVN775  Weeks Marine, Adv 15 Mar 2013,  Awd 19 Apr 2013, NTP 23 Apr 2013. 

OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 7/20/2013 1/9/2014 5/1/2013 13MVN200 Orion Marine.  1st NTP 29 May 2013,  2nd NTP 10 Jul 2013.  

CALCASIEU RIVER MI 34 TO 15 MD 13B0043 13C0031 Falk "Mike Hooks", "E. Stroud" 8/16/2013 6/11/2013 13MVN180 Mike Hooks.  Award 26 Jun 2013.  NTP 9-Jul-2013, EDC 16 Mar 2014. E.Stroud Commenced Ship Chann on 3-Dec-2013.

MISS RIV HOH (HOUMA & BAPTISTE COLL) CDR 3-2013 13B0019 13C0034 Kornick, Landry, Schneider "Borinquen", "Capt Frank" 7/21/2013 10/3/2013 7/10/2013 13MVN032 Bid Open 10-Jul-2013.  Award 11 Jul 2013.  NTP 16 Jul 2013.  Capt Frank Replaced Borinquen on 16-Aug-2013.

ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 13B0055 13D0010 Lowe, Landry, Beauvais "Borinquen" 8/19/2013 10/12/2013 7/23/2013 13MVN065 Award 31 Jul 2013,  NTP 2 Aug 2013, T.O. #1 Completed 25-Sep-2013, T.O. #2 Completed 12-Oct-2013.  

     

FY14 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)  

 

  

    

 

 

 

   

 

   

 

                                                                                                    

               

                                                                                                                                                                                                                                                                                            
               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

  

               

               

               

               
               

               



Page 2

All scheduled information subject to change.  Does not include contingency projects.
Dredging Performed

http://www.mvn.usace.army.mil/od/navigation.asp Changes made since last update Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed
Last Updated 1/17/2014 Cutterheads  
 Hoppers
 Dustpans

FY12 FY13 FY14
  Actuals  2012 2013 2014

Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR

FY14 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)  

 

  

    

 

 

 

   

 

   

 

                                                                                                    

               

                                                                                                                                                                                                                                                                                            

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS W912EQ-12-R-0005/W912EQ-12-C-0011 Kornick "Wallace McGeorge" 6/30/2013 12/13/2013  

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 6/29/2013 10/31/2013   

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 9/1/2013 10/19/2013  

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 8/7/2010 8/26/2010

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 1/7/2014   SWP

MISS RIV SWP LSD HOPPER #1-2012 12B0006 12C0008 Kornick "Stuyvesant", "Glenn Edward 1/21/2012 5/31/2012 1/10/2012 Dutra Group, Award 19 Jan 2012, NTP 20 Jan 2012.   Glenn Edwards 16 May 2012.

CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011 11B0024 12C0017 Falk "Bayport", "Glenn Edwards" 4/2/2012 5/14/2012 1/24/2012 Manson Construction, Award 15 Feb 2012, NTP 26 Mar 2012.  Glenn Edwards St. 25 Apr 2012.

MISS RIV SWP LSD HOPPER #2-2012 12B0007 12C0013 Kornick "Newport"   2/13/2012 7/8/2012 2/1/2012 Manson Construction, Award 6 Feb 2012, NTP 9 Feb 2012.  

MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS) 12B0008 N/A Kornick N/A N/A N/A 2/16/2012 12MVN003  Cancelled No Bidders.

MISS RIV SWP LSD HOPPER #4-2012 12B0009 12C0029 Kornick "Bayport" 5/8/2012 7/27/2012 4/24/2012  12MVN004  Low Bidder Manson Construction.  Award 25 Apr 2012.

CALCASIEU RIVER BAR CHANNEL HOPPER #2-2011 11B0025 12C0058 Falk
"Newport", "Bayort" , 
"Glenn Edwards" 12/6/2012 4/7/2013 9/25/2012 Glenn Edwards 14 to 20th Dec 2012 12MVN126  Awd 27 Sep 2012.  NTP 4 Oct 2012.  Newport Dep on 19th Feb 2013. Bayport Comm 2 Apr 2013.

MISS RIV SWP LSD HOPPER #5-2012 (GALVESTON) 12B0010 12C0023
Maria Rodriguez, Galveston

"Bayport" 10/12/2012 12/10/2012 9/26/2012 12MVN005 Low Bidder Manson,  Adv Date 2 Nov 2012, Award 28 Sep 2012, NTP 4 Oct 2012. 

MISS RIV SWP LSD HOPPER #1-2013 13B0001 13C0014 Kornick "Newport", "Bayport"   2/21/2013 4/30/2013 2/6/2013 Bayport Comm. 08-Apr-2013.  Bayport Departs 30 Apr 2013. 13MVN001  Low Bidder Manson Construction, Adv 14-Nov-2012, Award 7-Feb-2013. 

MISS RIV SWP LSD HOPPER #2-2013 13B0002 13C0025 Kornick
"Bayport", "Newport", 
"Glenn Edwards" 4/30/2013 6/27/2013 4/23/2013 13MVN002  Manson,  Award 25 Apr 2013, NTP 26 Apr 2013.  Nwpt Starts 1 May 2013.  Glenn Edwards Began 6 Jun 2013.

MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport", "Bayport"   6/10/2013 9/4/2013 5/30/2013 13MVN003 Manson Construction, Award 31-May-2013, NTP 4 Jun 2013. Bayport 17-Aug-2013 to 29-Aug-2013.

MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 8/17/2013 6/4/2013 13MVN004 Manson Construction. Award 5Jun 2013.

MISS RIV SWP LSD HOPPER #5-2013  (CANCELLED) 13B0005 N/A Kornick N/A N/A N/A 6/19/2013 13MVN005 Over 25% of Government Estimate.

MISS RIV SWP LSD HOPPER #6-2013 13B0006 13C0033 Kornick "Glenn Edwards" 7/18/2013 8/30/2013 6/25/2013 13MVN006  Manson, Award 28 Jun 2013, NTP 1 Jul 2013.

CALCASIEU RIVER BAR CHANNEL HOPPER #1-2013 13B0035 Lowe "Newport" 1/7/2014 14MVN725 (OM-13-125) Manson-Low Bidder; Estimated Start 24 Mar 2014.
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LaBranche East Marsh Creation (PO-75)
NRCS/Mike Nichols          318-

473-7690 2/1/2013

Lake Hermitage Marsh Creation (BA-42)
State of LA   

2246811
LA Contract   

3791647
USFWS/Kevin Roy             

337-291-3120 "Marion" 2/24/2012  

Racoon Island Marsh Creation (TE-48B) 
AG-7217-S-12-

0009
AG-7217-C-12-

0013
NRCS/Vicki Supler          318-

473-7645 "E.W. Ellefson" 7/23/2012  

South Lake Lery Shoreline & Marsh Restoration (BS-16)
USFWS/Robert Dubois             

337-291-3127 10/1/2013 4/1/2013

West Belle Pass Barrier Headland Restoration (TE-72)
State of LA  

2244765
LA Contract  

3748298
NMFS/Phillip Parker          

225-578-8341
"Capt. Frank"  
"E.W.Ellefson" 2/18/2012 10/24/2012  

West Bay Sediment Diversion (MR-03)* 13B0016 13C0013
COE/Brad Inman                 

504-862-2124 "Missouri H" 3/4/2013 10/2/2013 2/5/2013 13MVN300  Dredging Location:  Pilottown Anchorage Area.  

*CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 26 Feb 2013, S. Hennington
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