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FY16 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)
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7,
MISS RIV SWP CDR MI 6.0 AHP TO MI 19.5 BHP 3-14 14B0028 15C0005 Kornick "GD Morgan", "Captain Frank" | 1/25/2015 3/30/2015 12/18/2014 | 15MVN778 Weeks Marine Low Bidder, Award 23 Dec 2014, NTP 29 Dec 2014 . Captain Frank dredged from 8 Jan 2015 0 10 Jan 2015, & J1-Feb-2015 1o 3-Mar-2015._GD Morgan Started 25 Jan 201
MISS RIV SWP CDR MI 6.0 AHP TO MI 19.5 BHP 1-15 15B0006 15C0012 Kornick "Alaska” 4/12/2015 8/9/2015 2/12/2015 [15MVN275 Great Lakes Low Bidder. Award 18 Feb 2015, NTP 26 Feb 2015.
W77zzz222777222227277222
[VENICE BOAT SLIP MD, PLAQUEMINES PARISH, LA 15B0004 15C0014 Kornick "Bucket Dredge MBI 06" 5/14/2015 6/3/2015 2/19/2015 [ Mathews Marine Inc.
PORT FOURCHON 14-01 14B0041 15C0048 Newman "Captain Frank" 8/21/2015 9/12/2015 7/30/2015 [15MVNS00 Weeks Marine, Award 5 Aug 2015, NTP 10 Aug 2015.
[ATCHAF BAR CHANN, MD C/L STA. 475+00 TO 1355+00 N/C 13B0052 15C0060 Nguyen "Captain Frank" 10/29/2015 11/22/2015 8/5/2015 [15MVINOS9 Weeks Marine, Adv 2 Aug 2013, Awd 14 Sep 2015,
WZZ.
MISS RIV NOH CDR 1-15 15B0030 15C0051 Kornick "Marion” 8/30/2015 10/7/2015 8/13/2015 [15MVNO30 Pine Bluff Sand & Gravel Low Bidder, Award 17 Aug 2015, NTP 18 Aug 2015.
Y77y
MISS RIV NOH AND VARIOUS BAR CHANN CDR 3-15 1580032 15C0053 Newman "Captain Frank" 9/21/2015 10/13/2015 8/19/2015 [15MVNO32 Weeks Marine Low Bidder, Award 20 Aug 2015, NTP 24 Aug 2015. [ |
W7zzzzzzzz2)
[ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 14B0047 15D0024-0001 Nguyen, Landry "Leonard J* 9/20/2015 12/7/2015 8/20/2015 [15MVNOB5 Manson Construction Low Bidder, Award 1 Sep 2015. | | | |
[CALCASIEU RIVER MI 15.0 TO 36.0, DEVIL'S ELBOW, MD 15B0040 15C0058 Falk “Ingenuity” 11/21/2015 8/25/2015 [150MVIN150 Inland Dredging Low Bidder, Award 31 Aug 2015, NTP 9 Sep 2015, EDC 30 Sep 2016. _
7
MISS RIV SWP CDR MI 6.0 AHP TO MI 19.5 BHP 2-15 (REVISED) 15B0007 16C0016 Kornick "GD Morgan" 2/18/2016 6/8/2016 1/14/2016 [16MVNS76 Weeks Marine Low Bidder. Award 22 Jan 2016, NTP 26 Jan 2016,
MISS RIV SWP CDR MI 6.0 AHP TO MI 19.5 BHP 3-15 (NO BIDDERS) 15B0008 N/A Kornick N/A N/A N/A 2/3/2016 [16MVNS77, No Bidders
ypprrrrrr?t???72)
MISS RIV SWP CDR MI 6.0 AHP TO MI 19.5 BHP 4-15 15B0009 16C0019 Kornick "EW Ellefsen", "Capt Frank" 2/28/2016 5/20/2016 2/5/2016 [16MVINS78 Weeks Marine, Award 10 Feb 2016, NTP 11 Feb 2016, S Apr 2016
BAPTISTE COLLETTE BAR CHANNEL MD 13-1 13B0056 16C0035 Newman "E. Stroud” 6/16/2016 5/10/2016 [16MVN200 Mike Hooks, Award 18 May 2016, NTP 24 May 2016, EDC 16 Aug 2016.
[ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ 14B0047 15D0024-0002/0003 Connel "Leonard J* 5/7/12016 8/20/2015 | 15MVNOBS Manson Construction Low Bidder, Award 1 Sep 2015, EDC 30 Sep 2016.
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS 1 Kornick "Wallace McGeorge" 5/1/2016
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin” 5/1/2016
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 8/18/2015 11/25/2015
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 1/23/2016 3/7/2016
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't [Wheeler" A-SWP. B-Xings, C-NOH 5/24/2016 6/6/2016 :.
MISS RIV SWP LSD HOPPER #2-2015 1580011 15C0020 Kornick "Stuyvesant” 4/29/2015 7/31/2015 3/10/2015 [15MVIN002 Dutra Group, Award 13 Mar 201
[CALCASIEU RIVER BAR CHANN HOPP #2-2014 14B0055 15C0022 Falk "Columbia” 4/30/2015 8/2/2015 3/19/2015 15MVN126 Dutra Group.
MISS RIV SWP LSD HOPPER #3-2015 (NO BIDDERS; 1580012 N/A Kornick N/A N/A N/A 4/23/2015 [15MVNOO3 No Bidders
MISS RIV SWP LSD HOPPER #4-2015 (NO BIDDERS; 1580013 N/A Kornick N/A N/A N/A 5/5/2015 [15MVIN004 No Bidders
: Pz
MISS RIV SWP LSD HOPPER #5-2015 15B0014 15C0037 Kornick "Newport", "Glenn Edwards” 6/14/2015 9/10/2015 6/4/2015 [15MVNO0S Manson, Award 4 Jun 2015, NTP 8 Jun 2015. Glenn rds ted Newport at Crossings 27 Aug 2015. [Newport started Xings 23 Aug 2015. Glenn Edwards letes 10 Sep 2014.
MISS RIV SWP LSD HOPPER #6-2015 (NO BIDDERS; 15B0015 N/A Kornick N/A N/A N/A 6/23/2015 [15MVNOO6 No Bidders
MISS RIV SWP LSD HOPPER #7-2015 (NO BIDDERS; 15B0016 N/A Kornick N/A N/A N/A 7/28/2015 [15MVNOO7 No Bidders
[161VN125 Low Bidder Manson. Award 29 Oct 2015, Glenn Edwards completed this coniract on 27 Dec 2015, Under a mod 10 add addiional contract hours, Newport started dredging in SWP on 25
[CALCASIEU RIVER BAR CHANN HOPP #1-2015 1580047 16C0004 Falk "Glenn Edwards", "Newport” 11/18/2015 3/3/2016 10/22/2015 _ |Pec 2015 and the Glenn started dredging 30 Dec 2015 in SWP. Glenn Edward: leted in SWP on 7 Jan 2016, Newport SWP EDC 3 Mar 2016.
MISS RIV SWP LSD HOPPER #1-2016 (NO BIDDERS; 1680007 N/A Kornick N/A N/A N/A 1/712016 [16MVNOO1 No Bidders | ‘ | ‘
[CALCASIEU RIVER BAR CHANN HOPP #2-2015 (ATCH) (REVISED) 15B0048 16C0017 Nguyen “Newport” 6/4/2016 1/20/2016 [16MVN126 Manson, Award 25 Jan 2016, NTP 28 Jan 2016, EDC 6 Oct 2016.
MISS RIV SWP LSD HOPPER #2-2016 (NO BIDDERS; 1680008 N/A Kornick N/A N/A N/A 1/26/2016 [16MVIN002 No Bidders ‘ | ‘ l
MISS RIV SWP LSD HOPPER #3-2016 (Over 25% GE) 16R0013 16C0020 Kornick "Terrapin Island" 2/16/2016 | 5/15/2016 2/3/2016 |16mn003 Great Lakes, Awd Date 16 Feb 2016 W
MISS RIV SWP LSD HOPPER RFP 2016 16R0012 16C0018 Kornick "BE Lindholm" 2/15/2016 3/7/2016 2/4/2016 [16MVN700 Marine, Award 5 Feb 2016, EDC 7 Mar 2016.
MISS RIV SWP LSD HOPPER #4-2016 (NO BIDDERS; 1680010 N/A Kornick N/A N/A N/A 2/18/2016 [16MVIN004 No Bidders ‘ |
MISS RIV SWP LSD HOPPER #5-2016 1680011 16C0024 Kornick "Newport” 3/3/2016 | 5/26/2016 2/26/2016 __ f1mvnoos wanson, Award 29 Feb 2016, NTP 1 ar 2016, W
MISS RIV SWP LSD HOPPER #6-2016 (NO BIDDERS; 1680012 N/A Kornick N/A N/A N/A 4/5/2016 Bidder
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