
Phase 2B 
Utility Installation
Magnolia St. to Loyola Ave. 
Lakebound
Completed May 2015

Phase 2C
Utility Installation
Loyola Ave. to Dryades St.    
Lakebound
No work thru February 2016*

Phase 4A 
Culvert Construction
S. Claiborne Ave. to Magnolia St.
Complete April 2016*

Phase 3B 
Magnolia St. to Loyola Ave. 
Riverbound
Utility Installation
June 2015 – February 2016*

Phase 3C
Utility Installation
Loyola Ave. to Dryades St.
Riverbound
No work thru February 2016*

U.S. Army Corps of Engineers New Orleans District, Southeast Louisiana Urban Flood Control Project (SELA)
SELA 21, Uptown Jefferson Avenue Phase 1
Culvert Construction Schedule

Information Valid as of  October 2015
*Dates are subject to change

Roadway reconstruction will  be complete Late 2017.

Phase 2B
Culvert Construction
Magnolia St. to Loyola Ave.
May 2016 to December 2016*

Phase 4c
Culvert Construction
Loyola Ave. to 
Dryades St. 
Complete Winter 
2017*
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