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Tab Number     Agenda Item 
  
1 Meeting Initiation 9:30 a.m. to 9:35 a.m. 

a.  Introduction of Task Force Members or Alternates 
b.  Opening remarks of Task Force Members 
 

2 Adoption of Minutes from the July 27, 2005 Task Force Meeting:  9:35 a.m. to 9:40 a.m. 
 
3 Report/Discussion/Decision:  Impacts of Hurricanes Katrina and Rita (Wagenaar) 9:40 

a.m. to 10:30 a.m. 
a.  Garrett Broussard of the Louisiana Department of Natural Resources will give a 
presentation on the impacts of Hurricanes Katrina and Rita on CWPPRA Projects. 
 
b.  USGS will provide a presentation of an initial assessment of the impacts of 
Hurricanes Katrina and Rita on the wetlands of Coastal Louisiana.  
 
c.  The Task Force will discuss potential implications to the CWPPRA Program.   
 
d.  The Task Force will discuss implications to PPL 15 and PPL 16 and consider the 
Technical Committee’s recommendation to modify the PPL 16 process to allow 
automatic nomination of PPL15 projects not selected for Phase I funding by the Task 
Force on January 25, 2006 as PPL16 nominees.  These projects will be considered at 
the February 1, 2006 Regional Planning Team (RPT) meeting, along with other 
nominated projects from the January 10-12, 2006 RPT meetings.   
 



4 Status of Breaux Act Program Funds and Projects (Browning/LeBlanc): 10:30 a.m. to 
10:40 a.m.  Ms. Gay Browning and Ms. Julie LeBlanc will provide an overview of the 
available funding in the Planning and Construction Programs, the status of CWPPRA 
accounts, and will provide an update on the Phase II requests expected in Dec 05/Jan 06.  This 
information will aid the Task Force in making funding decisions. 

 
5 Discussion/Decision:  FY06 Planning Budget Approval and Presentation of FY06 

Outreach Budget (LeBlanc/Wilson) 10:40 a.m. to 11:00 a.m.  
 

a.  Prior to making a decision on the FY06 Planning Budget, the Task Force will 
discuss the status and direction of the Programmatic Assessment and Vision 
document.   
 
b.  The Task Force will discuss the scope of the 2006 Report to Congress, required 
every 3 years by the Breaux Act, including how the information compiled in the 
preparation of the Programmatic Assessment and Vision document will be used.  The 
Technical Committee’s recommended FY06 Planning Budget does not include costs 
to prepare the 2006 Report to Congress.  This Task Force information will be used by 
the Technical Committee in developing a budget for the FY06 Report to Congress. 
 
c.  The Technical Committee will make a recommendation to the Task Force to 
approve the FY06 Planning Budget in the amount of $4,553,157 (not including cost 
for the 2006 Report to Congress). 
  
d.  The CWPPRA Outreach Committee will present and recommend the draft FY06 
Outreach Committee Budget in the amount of $460,948 to the Task Force. 

 
6 Decision:  Request for Operation and Maintenance (O&M) Funding (LeBlanc) 11:00 

a.m. to 11:10 a.m.  The Task Force will consider the Technical Committee’s 
recommendation for O&M funding required in FY06. 

a.  The Technical Committee recommends a funding increase in the amount of 
$1,859,116 for the PPL 3 Cote Blanche Hydrologic Restoration (TV-04) Project.  
Twenty years of O&M funding was originally approved for this project.  This increase 
is beyond the 20-year approved amount and will cover costs for years 1-9 beyond 
construction.  As approved by the Task Force in October 2004, PPL 1-8 pre-cash flow 
projects, which require additional O&M funds beyond their original 20-year 
allocation, would request funds in 3-year increments. 
 
b.  The Technical Committee recommends funding in the amount of $4,789,223 for 
O&M costs beyond Increment 1 funding for the PPL 11 Coastwide Nutria Control 
Program (LA-03b) Project.  Funding was previously approved for years 1-5 of the 
project.  This funding increase will allow the program to maintain a 3-year rolling 
amount of funding.  The project will be funded through 2008 if approved. 

 
 
 
 



7 Decision:  Request for Funding for Administrative Costs for those Projects Beyond 
Increment 1 Funding (LeBlanc) 11:10 a.m. to 11:15 a.m.  The Task Force will consider the 
Technical Committee’s recommendation to provide funding in the amount of $14,495 to the 
Corps of Engineers for administrative costs for those PPL 9+ projects beyond Increment 1 
funding. 

 
8 Decision:  Request for FY09 Coastwide Reference Monitoring System (CRMS)-

Wetlands Monitoring Funds and Project Specific Monitoring Funds for Projects on 
PPLs 9-11 (LeBlanc) 11:15 a.m. to 11:30 a.m.  Following a presentation by LDNR on the 
status/progress of CRMS over the past year, the Task Force will vote on the following 
requests:   

 

a. The Technical Committee recommends approval of the request for project specific 
monitoring funding beyond the first 3-years for PPL 9 Four Mile Cut/Little 
Vermilion Bay (TV-18) in the amount of $28,903, in order to maintain a 3-year 
rolling amount of funding. 

 
b. The Technical Committee recommends approval of the request for CRMS FY09 

monitoring funds in the amount of $1,036,109, in order to maintain a 3-year 
rolling amount of funding. 

 
9 Decision:  Request for Approval to Acquire Landrights During Phase I for PPL11 – 

River Reintroduction into Maurepas Swamp (PO-29) (LeBlanc) 11:30 a.m. to 11:40 a.m.  
The Technical Committee recommends granting a variance to the CWPPRA Standard 
Operating Procedure (SOP) and allowing DNR and EPA to begin acquiring landrights for the 
project’s canal alignment during Phase I for the PPL11 – River Reintroduction into Maurepas 
Swamp (PO-29) Project using funds from their existing Phase I budget. 

 
10 Decision:  Request for Change in Scope for PPL10 – Delta Building Diversion North of 

Fort St. Phillip (BS-10) (LeBlanc) 11:40 a.m. to 11:50 a.m.  As a result of the preliminary 
design review (30%) held on August 16, 2005, the U. S. Army Corps of Engineers (Corps) 
and the Louisiana Department of Natural Resources (LDNR) agreed to a proposed major 
change in project scope.  The original project included a 30,000 cfs diversion channel with a 
projected net marsh benefits totaling 2,473 acres.  The revised project scope includes a 
smaller 2,500-5,000 cfs diversion with a projected net marsh benefit of approximately 478.  
The Technical Committee recommends that the Task Force to approve a change in project 
scope for the PPL 10 – Delta Building Diversion North of Fort St. Phillip (BS-10) Project.  
The Corps and LDNR are available to present project information related to this request. 
 

11 Report/Decision:  Phase II Funding Status for Two Projects Not Yet Under 
Construction Within The Time Extension (LeBlanc) 11:50 a.m. to 12:00 p.m.  According 
to the CWPPRA Standard Operating Procedures (SOP):   “If construction award has not 
occurred within 2 years of Phase 2 approval, the Phase 2 funds will be placed on a revocation 
list for consideration by the Task Force at the next Task Force meeting.  Requests to restore 
these funds may be considered at subsequent January budgeting meetings."  At the August 18, 
2004 Task Force meeting, an extension of 1 year was granted for awarding a contract to 
construct the following projects:   

 



a.  PPL 9 New Cut Dune and Marsh Creation Project (TE-37) Update 
The Technical Committee recommends providing an extension to October 
2006 for awarding a contract to construct the PPL 9 New Cut Dune and Marsh 
Creation (TE-37) Project. The EPA and LDNR are available to present project 
information related to this request.   
 

  b.  PPL 10 Delta Management at Fort St. Phillip Project (BS-11) Update  
The Technical Committee recommends providing an extension to October 
2006 for awarding a contract to construct the PPL 10 Delta Management at 
Fort St. Phillip (BS-11) Project. The USFWS and LDNR are available to 
present project information related to this request. 
 

12 Report/Discussion:  Status of Oyster Acquisition Policy and Actions (Coffee) 12:00 p.m. 
to 12:15 p.m.  The State of Louisiana will provide an update on the status of the oyster 
acquisition policy and actions and it’s impact to the schedules of specific CWPPRA projects. 

 
13 DEFERRED - Report/Discussion:  Update on Governor’s Coastal Forestry Advisory 

Panel (Coffee) 12:15 p.m. to 12:25 p.m. As discussed at the July 2005 Task Force meeting, 
the State has asked for an opportunity to present an update on the Governor’s Coastal Forestry 
Advisory Panel activities.   

 
14 DEFERRED - Report/Discussion:  Update on National News Stories on Louisiana’s 

Coastal Wetland Loss – America’s Wetland Campaign (Coffee) 12:25 p.m. to 12:30 p.m. 
As discussed at the July 2005 Task Force meeting, the State has asked for an opportunity to 
present an update on national news stories/coverage of Louisiana’s coastal wetland loss 
tracked by the America’s Wetland Campaign.   

 
15 Report:  Public Outreach Committee Quarterly Report (Bodin) 12:30 p.m. to 12:35 p.m.  

Ms. Bodin will present the Public Outreach Committee’s Quarterly Report. 
  
16 Additional Agenda Items (Wagenaar) 12:35 p.m. to 12:40 p.m. 
 
17 Request for Public Comments (Wagenaar) 12:40 p.m. to 12:50 p.m. 
 
18 Announcement:  Dates of Upcoming Rescheduled PPL 15 Public Meetings (LeBlanc) 

12:50 p.m. to 12:55 p.m.  The PPL 15 public meetings previously scheduled for August 30 
and 31 to present the results of the candidate project evaluations were postponed due to 
Hurricane Katrina.  The PPL 15 public meetings have been rescheduled as follows: 

 
November 8, 2005 7:00 p.m. Abbeville, LA 
November 9, 2005 7:00 p.m.  Houma, LA   

 
19 Announcement:  Dates and Locations of Upcoming CWPPRA Meetings (LeBlanc)  

12:55 p.m. to 1:00 p.m. 
 

2005 
 

    December 7, 2005       9:30 a.m. Technical Committee         New Orleans  



 
2006 

 
    January 25, 2006         9:30 a.m. Task Force            New Orleans 
    March 15, 2006  9:30 a.m.  Technical Committee  New Orleans 
    April 12, 2006    9:30 a.m. Task Force               Lafayette 
    June 14, 2006     9:30 a.m. Technical Committee   Baton Rouge                             
    July 12, 2006       9:30 a.m. Task Force              New Orleans 
    August 30, 2006   7:00 p.m. PPL 16 Public Meeting Abbeville 
    August 31, 2006   7:00 p.m. PPL 16 Public Meeting New Orleans 
    September 13, 2006     9:30 a.m. Technical Committee   New Orleans 
    October 18, 2006       9:30 a.m. Task Force             New Orleans 
    December 6, 2006       9:30 a.m. Technical Committee         Baton Rouge  

 
2007 

 
    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
    

 
Adjourn  
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ADOPTION OF MINUTES FROM JULY 27, 2005 TASK FORCE MEETING 
 
 

For Information and Discussion 
 
Ms. LeBlanc will present the minutes from the last Task Force meeting. Task Force members 
may provide suggestions for additional information to be included in the official minutes. 
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BREAUX ACT 
Coastal Wetlands Planning, Protection and Restoration Act 

 
TASK FORCE MEETING 

July 27, 2005 
 

Minutes 
 

I. INTRODUCTION 
 

Col. Richard Wagenaar convened the 59th meeting of the Louisiana Coastal Wetlands 
Conservation and Restoration Task Force.  The meeting began at 9:45 a.m. on July 27, 2005 at 
the U.S. Army Corps of Engineers, New Orleans District, Division Assembly Room, 7400 Leake 
Avenue, New Orleans, LA.  The agenda is shown as enclosure 1.  The Task Force was created by 
the Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA, commonly known as 
the Breaux Act), which was signed into law (PL 101-646, Title III) by President George Bush on 
November 29, 1990.  
 
II. ATTENDEES 
 
 The attendance record for the Task Force meeting is presented as enclosure 2.  Listed 
below are the six Task Force members: 
 
 Mr. Miguel Flores, U.S. Environmental Protection Agency (USEPA) 
 Mr. Sam Hamilton, U.S. Fish and Wildlife Service (USFWS) 

Ms. Sidney Coffee, State of Louisiana, Governor’s Office of Coastal Activities (GOCA) 
Dr. Erik Zobrist, National Marines Fisheries Service (NMFS) 

 Mr. Donald Gohmert, Natural Resources Conservation Service (NRCS) 
 Col. Richard P. Wagenaar, U.S. Army Corps of Engineers (USACE) 
 
III. OPENING REMARKS 
 

Dr. Zobrist, Mr. Flores, and Ms. Coffee welcomed Col. Wagenaar to the Task Force.   
 

IV. ADOPTION OF MINUTES FROM MAY 2005 TASK FORCE MEETING 
 
 Col. Wagenaar called for a motion to adopt the minutes from the May 4, 2005 Task Force 
Meeting. 
 
 Mr. Gohmert moved to adopt the minutes and Mr. Flores seconded.  The motion was 
passed by the Task Force. 
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V. TASK FORCE DECISIONS 
 
A. Decision: Priority Project List (PPL) 16 Process  
 

Mr. Tom Podany said that the Technical Committee has developed a draft for the PPL16 
process.  One coast-wide voting meeting has been added after the four Regional Planning Team 
meetings to allow parishes and agencies time to review nominees before voting.  Twenty 
nominees are recommended for PPL16; two nominees per basin with three for Barataria and 
Terrebonne Basins.  The number of demonstration project nominees would be limited to six; in 
addition, demonstration project nominations will occur at the Regional Planning Team meetings.  
The Technical Committee will selection six candidate projects and up to three demonstration 
candidate projects for Phase 0 analysis.  Up to four projects and three demonstration projects 
would be selected on the 16th PPL.  The Technical Committee recommended approval of the 
PPL16 process. 
 

The floor was opened to the Task Force for discussion: 
 

Mr. Flores asked if any changes were made concerning Task Force involvement in the 
selection process.  Mr. Podany replied that project recommendations for Phase I would be 
presented to the Task Force as before with the understanding that projects in the Technical 
Committee’s recommendation can be taken as a group or individually. 
 

Mr. Hamilton made a motion to accept the Technical Committee’s recommendation for 
the PPL16 process.  Dr. Zobrist seconded, and the motion was passed by the Task Force. 
 
B. Decision: Change in Scope for PPL9 - East/West Grand Terre Islands Restoration (BA-
30) 
 

Mr. Podany said that the change would eliminate West Grand Terre Island from the 
project.  The East Island has greatly deteriorated in a short amount of time causing an increase in 
cost. The Technical Committee recommended the scope for this project be changed.  NMFS, 
DNR, and Jefferson Parish all agree on the change. 

 
Mr. Gohmert motioned to accept the Technical Committee’s recommendation for the 

change in scope and Mr. Hamilton seconded.  All Task Force members voted in favor and the 
motion passed. 
 
C. Decision: Request for Increase in the Monitoring Budget for PPL11 - Raccoon Island 
Shoreline Protection, Phase A (Construction Unit 1) (TE-48)  
 

Mr. Podany said that a change in design requires a three-year funding increase for 
monitoring in the amount of $143,610.  The original funding amount was $51,500.  The 
Technical Committee recommended the funds be approved. 
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The floor was opened to the Task Force for discussion: 
 
Mr. Randy Hanchey asked why the additional surveys are needed and if construction of 

the breakwaters were temporarily on hold.  Mr. Podany replied that the breakwaters previously 
constructed on the east side of the island performed fairly well.  The reason for collecting data on 
the new breakwater is the spit on the western end.  More data is needed to understand the 
processes occurring in this area.  Mr. Paul added that the surveys are to document specifically 
what happens to the spit on the west end of the island after the breakwaters are installed.  The 
additional monitoring is to study any changes in the western sand spit after construction. 
 

Dr. Zobrist made a motion to accept the Technical Committee’s recommendation for an 
increase of $143,610 in 2005-2007 monitoring funding for TE-48, and Mr. Hamilton seconded.  
All members of the Task Force voted in favor and the motion passed. 
 
D. Confirmation of Decision: Funding Approval for Two Contingently Approved PPL 14 
Projects  
 

Mr. Podany said that $2.5 million has been identified to fund Phase I for East Marsh 
Island and South Shore of the Pen Shoreline Protection Marsh Creation PPL14 projects.  The 
Technical Committee asked the Task Force to confirm their January 2005 contingent approval of 
the projects.   
 

The floor was opened to the Task Force for discussion: 
 

Dr. Zobrist stated that the Task Force should go ahead and fund the projects since they 
are reaffirming a previous decision.  He suggested making items such as these into decision 
items in the future instead of contingent approval because projects do change over time and the 
Task Force is now “boxed in” to a decision made months ago.   
 

Mr. Flores made a motion to confirm the final decision for Phase I funding for 2 PPL14 
projects – East Marsh Island Marsh Creation ($1,193,606) and South Shore of the Pen Shoreline 
Protection and Marsh Creation ($1,311,146).  Mr. Gohmert seconded.  All Task Force members 
voted in favor and the motion was approved. 
 
E. Discussion: CWPPRA Programmatic Assessment and Vision  
 

Mr. Podany said that the Technical Committee proceeded with development of a 
Programmatic Assessment and Vision based on Task Force guidance.  The Programmatic 
Assessment has nine components: Executive Summary, Coastal Wetlands Loss and Impacts, 
Louisiana Coastal Restoration Efforts, CWPPRA Program Structure, CWPPRA Program 
Effectiveness, Critical CWPPRA Programmatic Features, CWPPRA/LCA Wetland Restoration 
Synergies and Gaps, Need for Continued Action, and Strategic Vision.  Mr. Podany discussed 
the changes, by section, to be made by the Technical Committee at the direction of the Task 
Force.  The white paper document is scheduled to be completed by September 1, 2005.  The 
Technical Committee requested that the Task Force consider these changes in scope and 
schedule and provide further guidance as necessary. 
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The floor was opened to the Task Force for discussion: 
 

Ms. Coffee said that discussions at the July 26, 2005 off-site Task Force meeting were 
helpful.  The Technical Committee knows what the Task Force wants and has responded to this 
matter.  
 

Mr. Hamilton offered his appreciation of the Technical Committee’s hard work and 
acknowledged that the Task Force is now asking for something different because the playing 
field has shifted.  There is some confusion nationwide about the roles of LCA and CWPPRA. 
This needs to be done in a timelier manner because the WRDA bill is presently being considered.  
It is important to concisely present how compatible and complimentary the CWPPRA program is 
to the potential LCA program.  The need for a Programmatic Assessment as a forward look to 
guide CWPPRA into the future is still needed.  He asked that the Task Force not lose sight of the 
vision part of the document to determine where CWPPRA will be most effective in the future.   
 
VI. INFORMATION 
 
A. Report: Status of Breaux Act Program Funds and Projects  
 

Ms. Gay Browning discussed the current funding situation for the CWPPRA program.  
The total FY05 Planning Budget is $5.3 million, which includes the additional $164,024 
approved for the Programmatic Assessment.  There is currently a surplus of $348,000 available 
in the program.  A total of $585 million in Federal funds has been received in the Construction 
Program from FY92 to FY05.  Total obligations are $520.3 million, with total expenditures 
equaling $256 million.  There are 132 active projects; 66 have completed construction, 11 are 
currently under construction, and construction has not started on 55 projects.  The total increment 
1 cost for projects scheduled to request approval in FY06 is $353 million.   
 

Ms. Julie LeBlanc discussed the unencumbered or available funding in the construction 
program.  The unencumbered balance prior to Task Force decisions made at this meeting was 
$2.4 million.  A balance of $365.00 would be available if all requests before the Task Force 
today were approved.  The unobligated balance is $124.4 million.  Total cumulative funds into 
the program are $710.4 million with $124.4 million unobligated.  There is $708 million in 
funding currently “set aside” or approved for ongoing projects.  The unobligated balance at the 
close of FY05 is estimated to be $80-85 million.  Total program funding over the 30-year life of 
the program is estimated to be $2.06 billion.  Total fully funded cost for all projects on PPL’s 1-
14 is $1.73 billion, but not all have been approved for construction.  Total funding required for 
OM&M for approved projects is $800.16 million.   
 
B. Report:  Fax Vote by the Task Force to Increase Funding for Operation and 
Maintenance (O&M) on PPL2 - Point au Fer Hydrologic Restoration Project (TE-22)  
 

Mr. Podany reported that the Task Force approved an increase of $165,000 in 2005-2007 
O&M funding for TE-22 by fax vote.   The fax vote was approved by a majority vote of the Task 
Force on June 29, 2005.  Four agencies cast favorable votes:  NRCS, EPA, FWS, and NMFS.   
 



 5

C. Report: Presentation of the Coast-wide Nutria Control Program 
 

Mr. Edmond Mouton presented results from the third year in the nutria control program.  
NRCS and Coastal Environments, Inc. worked on the project.   The goal was to significantly 
reduce marsh damage by removing 400,000 nutria per year.  Registered hunters or trappers are 
paid incentives of $4 per tail.  A total of 297,535 tails worth $1,190,140 was paid to 310 
participants this past year.  Eighty percent of the harvest occurred in southeast Louisiana.  The 
highest number of nutria (27 %) were harvested from Terrebonne Parish.  There were 35,601 
fewer tails harvested in 2004-2005 than the 2003-2004 season.  The eastern parishes were 
impacted by Hurricane Ivan.  Floodwaters from this tropical event decimated or possibly 
displaced nutria populations.  There was a 15 percent decrease in the number of damaged acres 
from 2004 to 2005.  The number of severely damaged sites has been reduced by 96 percent since 
2002.   
 

The floor was opened to the Task Force for discussion: 
 
Mr. Flores asked what category of damage can recover.  Mr. Mouton said that severely 

damaged sites have returned to the moderate category of damage.  Mr. Flores also asked about 
the estimated nutria population in Louisiana.  Mr. Mouton said that the estimated nutria 
population is several million and that GIS tracking techniques would help better determine the 
densities in the future.  
 

Mr. Hanchey asked if there would come a time when the nutria populations would be 
reduced so that the effort to control them becomes less.  Mr. Mouton said that the goal is not to 
eradicate but to control the nutria population to allow the marsh to recover.  Eventually the 
population would be reduced where the marsh can handle some level of damage.  Without a 
strong fur price, this program is the only way to encourage nutria harvest. 
 

Mr. Gohmert asked about the projected nutria population had this program not started.  
Mr. Mouton replied that there would be more damage in Terrebonne and Plaquemines Parish and 
there could have been a million more nutria without this program.  An estimated 50,000 nutria 
were destroyed during Hurricane Ivan.   
 

Mr. Flores asked if landowners received any incentive payments for hunting on their 
land.  Mr. Mouton said that this program provides direct economic incentive to people in areas 
who historically made money during winter time with nutria harvest. 
 
D. Report: Public Outreach Committee Quarterly Report 
 

Ms. Gabrielle Bodin presented the Public Outreach Committee’s Quarterly Report.  Ms. 
Bodin announced that the “Turning the Tide” brochure and the “2004 Coastal America 
Partnership Award” video won awards of excellence from the National Association of 
Government Communicators.  Several exhibits were held at the Bayou Teche Black Bear 
Festival, Earth Day in Baton Rouge, Earth Day at University of Louisiana – Lafayette, and 
Coastal Zone 2005.  The Public Outreach Committee will sponsor the Restore America’s Estuary 
conference in Dec 2006.  News Channels 4 and 7 recently ran stories on Timbalier and nutria.  
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The floor was opened to the Task Force for discussion: 
 
Dr. Zobrist asked about national publications and papers concerning Louisiana’s coast.  

Ms. Bodin said that CWPPRA does not have a news search but agencies notify the Outreach 
Committee of news searches.  Ms. Coffee added that through the America’s Wetland Campaign 
national interest has grown.  She offered to provide an update on national coverage at the next 
Task Force meeting.  

 
VII. ADDITIONAL AGENDA ITEMS 
 

Ms. Coffee announced that the GOCA held several public meetings concerning coastal 
forestry.  The GOCA will present an overview of this subject at the next Task Force meeting. 
 

Mr. Flores announced that this was his last Task Force meeting and he would be replaced 
by Mr. Bill Honker, Deputy Director for Water Quality Division - EPA Region 6.  He urged the 
Task Force to use the prioritization criteria more aggressively.  He believes that CWPPRA has 
been consistent with the larger LCA framework and will continue to be a significant part of the 
overall strategy to save coastal Louisiana. 
 

Ms. Coffee thanked Mr. Flores for his service to the CWPPRA Task Force.  Colonel 
Wagenaar added his thanks to Mr. Flores as well.   
 

Colonel Wagenaar introduced Mr. Greg Breerwood as the new Civilian Deputy and 
Major Murray Starkel as the new Military Deputy to the New Orleans District.  
 
VIII. REQUEST FOR PUBLIC COMMENTS 
 

Mr. Mark Davis, Coalition to Restore Coastal Louisiana, feels it is important for the Task 
Force to understand the coastal forestry issue.  It is critical to realize that CWPPRA has a 
protection component.  He urged the Task Force to be watchful of real estate acquisitions and 
include the coastal forestry issue as an agenda item at the next meeting. 
 

Ms. Vickie Murillo, Gulf Restoration Network, said that coastal forests play a vital role 
in stabilizing the coast and protecting communities.  She urged the Task Force to protect coastal 
forests especially mature cypress-tupelo that are at risk for logging.  The Gulf Restoration 
Network is also concerned about the potential impacts of Freeport McMoRan’s Main Pass 
liquified natural gas terminal and pipelines proposed to transect the Delta Wide Crevasse project 
area.  She asked the Task Force to prevent this project from destroying or hindering future 
restoration efforts.   
 

Mr. Robert Tannen, AECOM Coastal, said that in light of new funding sources, there 
may be a need to review how to respond to better funding sources that may become available.  
Ms. Coffee added that the state is aware of this and is looking at the best way to maximize the 
funds for coastal restoration.  It is important for the state and parishes to work together on the 
front end, and the state is currently working on how to address the plan. 
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IX. CLOSING 
 
A. Dates of Upcoming PPL15 Public Meetings  
 

Mr. Podany announced that the PPL15 public meetings to present results of candidate 
project evaluations would be held at 7:00 p.m. on August 30, 2005 in Abbeville and August 31, 
2005 in New Orleans.   
 
B. Dates and Locations of Upcoming CWPPRA Meetings  

 
Mr. Podany announced that the next Technical Committee meeting is scheduled for 9:30 

a.m. September 14, 2005 in New Orleans.  The next Task Force meeting is scheduled for 
October 26, 2005 at 9:30 a.m. in New Orleans.   
 
C. Adjournment 
 

Col. Wagenaar adjourned the meeting at 11:20 a.m. 











COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 

IMPACTS OF HURRICANES KATRINA AND RITA 
 

Report:  
a.  Garrett Broussard of the Louisiana Department of Natural Resources will give 
a presentation on the impacts of Hurricanes Katrina and Rita on CWPPRA 
Projects. 
 
b.  USGS will provide a presentation of an initial assessment of the impacts of 
Hurricanes Katrina and Rita on the wetlands of Coastal Louisiana.  

 
 
Discussion: 

c.  The Task Force will discuss potential implications to the CWPPRA Program.   
 
 
For Discussion and Decision: 
 

d.  The Task Force will discuss implications to PPL 15 and PPL 16 and consider 
the Technical Committee’s recommendation to modify the PPL 16 process.  

 
 
Technical Committee Recommendation: 
 

The Technical Committee recommends modifying the PPL16 Process to allow 
automatic nomination of PPL15 projects not selected for Phase I funding by the 
Task Force on January 25, 2006 as PPL16 nominees.  These projects will be 
considered at the February 1, 2006 Regional Planning Team (RPT) meeting, 
along with other nominated projects from the January 10-12, 2006 RPT meetings.   
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HURRICANES HURRICANES 
KATRINA AND RITA KATRINA AND RITA 

POST STORM POST STORM 
ASSESSMENTASSESSMENT

October 18, 2005October 18, 2005

Hurricane Katrina AssessmentHurricane Katrina Assessment

Date of storm Date of storm –– Monday August 29, 2005Monday August 29, 2005

ACTION TAKEN:ACTION TAKEN:

3 fly3 fly--overs to assess projects in Planning, overs to assess projects in Planning, 
Design, Construction, and Maintenance phases.Design, Construction, and Maintenance phases.
12 On site field trips to all affected wetland 12 On site field trips to all affected wetland 
projects. projects. 
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Flight 1Flight 1-- Sept 12, 2005Sept 12, 2005

Departed Abbeville to Venice then north to Myrtle GroveDeparted Abbeville to Venice then north to Myrtle Grove
Viewed 3 proposed project from the 15Viewed 3 proposed project from the 15thth year year 
CWPPRA listCWPPRA list
-- Venice Ponds Marsh Creation & TerraceVenice Ponds Marsh Creation & Terrace
-- Bayou Lamoque Freshwater DiversionBayou Lamoque Freshwater Diversion
-- Lake Hermitage Marsh Creation   Lake Hermitage Marsh Creation   
Viewed Constructed projects along Mississippi RiverViewed Constructed projects along Mississippi River
All projects viewed were undamagedAll projects viewed were undamaged

Flight 2Flight 2-- September 13, 2005September 13, 2005

Departed Houma to Raccoon pt., then East Departed Houma to Raccoon pt., then East 
along Barrier Island Chain to Mouth  of along Barrier Island Chain to Mouth  of 
Mississippi River.Mississippi River.
Barrier Islands indicated minimal wash over.Barrier Islands indicated minimal wash over.
Breach noted on TE 20 East IslandBreach noted on TE 20 East Island
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Flight 3 Flight 3 –– September 15, 2005September 15, 2005

Departed Lafayette towards Lake Pontchartrain Departed Lafayette towards Lake Pontchartrain 
then to Lake Borgne, then down the MRGO then to Lake Borgne, then down the MRGO 
then back towards Lafayettethen back towards Lafayette
Viewed  numerous wetland projects in the Viewed  numerous wetland projects in the 
Greater New Orleans area.Greater New Orleans area.
All projects appeared to be functioning as All projects appeared to be functioning as 
designed, except for the Caernarvon Outfall and designed, except for the Caernarvon Outfall and 
minor walkway damage to the structure on the minor walkway damage to the structure on the 
Hopedale Hydrologic Restoration project.Hopedale Hydrologic Restoration project.

Katrina OnKatrina On--Site Trips Site Trips 

Thibodaux Field OfficeThibodaux Field Office
8 projects visited and reports submitted                    8 projects visited and reports submitted                    
Lafayette Field OfficeLafayette Field Office
2 projects visited and reports submitted2 projects visited and reports submitted
New Orleans Field OfficeNew Orleans Field Office
2 projects visited.  Many projects were not 2 projects visited.  Many projects were not 
visited due to lack of access. visited due to lack of access. 
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Field Trip ProceduresField Trip Procedures

DNR field DNR field EngrEngr supervisors submit list of projects and supervisors submit list of projects and 
projected date of trip to project teams, Federal projected date of trip to project teams, Federal 
Sponsors and other pertinent parties.Sponsors and other pertinent parties.
A trip coordinator is assigned and assures  all parties A trip coordinator is assigned and assures  all parties 
have viewed the project and assigns report have viewed the project and assigns report 
responsibilities.responsibilities.
The team of participants determine damages and The team of participants determine damages and 
appropriate repair measures.appropriate repair measures.
A trip report is prepared and submitted.A trip report is prepared and submitted.

Katrina Photographs and Trip Katrina Photographs and Trip 
ReportsReports

Numerous Post Storm photographs and trip Numerous Post Storm photographs and trip 
reports are located on the DNR FTP site listed reports are located on the DNR FTP site listed 
below:below:

ftp://ftp.dnr.state.la.us/pub/CED%20field%20engineeringftp://ftp.dnr.state.la.us/pub/CED%20field%20engineering
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Summary of Katrina DamageSummary of Katrina Damage

TE 20 East IslandTE 20 East Island

-- Breach from over wash detected on East end of  Breach from over wash detected on East end of  
East IslandEast Island

TE 20 East Island BreachTE 20 East Island Breach
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Summary of Katrina Damage (Cont.)Summary of Katrina Damage (Cont.)

Caernarvon OutfallCaernarvon Outfall
--Although still unvisited by boat, aerial  photos Although still unvisited by boat, aerial  photos 
indicated severe damage to all interior water indicated severe damage to all interior water 
conveyance channelsconveyance channels
-- Interior structures are yet to be assessed.Interior structures are yet to be assessed.
-- The marsh within the Outfall area was The marsh within the Outfall area was 
severely torn up.severely torn up.

Marsh/Debris in ChannelMarsh/Debris in Channel
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Broken Marsh in CaernarvonBroken Marsh in Caernarvon

Broken Marsh in ChannelBroken Marsh in Channel
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Summary Of Katrina Damage Summary Of Katrina Damage 
(Cont.)(Cont.)

BABA--02 GIWW to Clovelly HR project02 GIWW to Clovelly HR project
-- minor damage to rock weir and plug.  Some minor damage to rock weir and plug.  Some 

canals blocked with marsh/debriscanals blocked with marsh/debris
POPO--24  Hopedale Hydrologic Restoration24  Hopedale Hydrologic Restoration
-- Minor damages to walkways and handrailsMinor damages to walkways and handrails
BABA--03C Naomi Outfall Management03C Naomi Outfall Management
-- Minor damage to signs and lights.Minor damage to signs and lights.

Conclusion of Katrina DamageConclusion of Katrina Damage

Overall, CWPPRA projects faired very wellOverall, CWPPRA projects faired very well

Majority of damage in the New Orleans, and lower Majority of damage in the New Orleans, and lower 
Mississippi River Area.Mississippi River Area.

Approximately 5 FEMA claims may be filedApproximately 5 FEMA claims may be filed

Total Estimated cost of damages are under 5 million Total Estimated cost of damages are under 5 million 
dollars.dollars.
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Hurricane Rita AssessmentHurricane Rita Assessment

Date of Storm Date of Storm –– September 24, 2005September 24, 2005

ACTIONS  TAKEN:ACTIONS  TAKEN:
3 Flyovers to assess Coastal Wetland, Planning, 3 Flyovers to assess Coastal Wetland, Planning, 
Protection and Restoration Act (CWPPRA) projects in Protection and Restoration Act (CWPPRA) projects in 
the Planning, Design, Construction, and Maintenance the Planning, Design, Construction, and Maintenance 
phases.phases.
111 of 152 on111 of 152 on--site trips to all wetland  projects are site trips to all wetland  projects are 
completed.completed.
41 planned on41 planned on--site trips remaining.site trips remaining.

Flight 1 Flight 1 –– September 30, 2005September 30, 2005

Departed Houma and flew the Barrier Island Departed Houma and flew the Barrier Island 
Chain from the Mississippi River to the Chain from the Mississippi River to the 
Atchafalaya RiverAtchafalaya River
Viewed all Barrier Island projects in all phasesViewed all Barrier Island projects in all phases
Damage to the  Barrier Island chains were Damage to the  Barrier Island chains were 

extensive, shoreline erosion and over wash was extensive, shoreline erosion and over wash was 
much worse than Hurricane Katrina. On site much worse than Hurricane Katrina. On site 
trips are planned to further investigatetrips are planned to further investigate
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Flight 2 Flight 2 –– October 03, 2005October 03, 2005

Departed Lafayette and traveled West to view Departed Lafayette and traveled West to view 
majority of Wetland projects in the Calcasieu/ majority of Wetland projects in the Calcasieu/ 
Sabine Basin, Mermentau basin, and Teche Sabine Basin, Mermentau basin, and Teche 
Vermilion Basin.Vermilion Basin.
Most projects appeared to be functioning as Most projects appeared to be functioning as 

designed with minimal damages.designed with minimal damages.

Flight 3 Flight 3 –– October 12, 2005October 12, 2005

Departed Lafayette and flew over Barrier Islands Departed Lafayette and flew over Barrier Islands 
toward River and then north toward Myrtle Grove then toward River and then north toward Myrtle Grove then 
to Terrebonne and finally to Vermilion Parish.to Terrebonne and finally to Vermilion Parish.
The proposed projects for the CWPPRA 15 year list The proposed projects for the CWPPRA 15 year list 
were inspected :  The projects are as follows:were inspected :  The projects are as follows:

_  Venice Ponds Marsh Creation and crevasses_  Venice Ponds Marsh Creation and crevasses
_   Bayou Lamoque FW Diversion_   Bayou Lamoque FW Diversion
_   Lake Hermitage Marsh Creation_   Lake Hermitage Marsh Creation
_   South Terrebonne Terracing_   South Terrebonne Terracing
_   Southwest Pass SP and Marsh Creation_   Southwest Pass SP and Marsh Creation
_   Freshwater Introduction At Pecan Island_   Freshwater Introduction At Pecan Island
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Rita OnRita On--Site TripsSite Trips

Thibodaux Field OfficeThibodaux Field Office
-- 32 of 45 projects visited and reports 32 of 45 projects visited and reports 

submittedsubmitted
Lafayette Field OfficeLafayette Field Office
-- 47 of 57 projects visited and reports 47 of 57 projects visited and reports 
submittedsubmitted
New Orleans Field OfficeNew Orleans Field Office
-- 32 of 50 projects visited and reports submitted32 of 50 projects visited and reports submitted

Hurricane Rita Photographs Trip Hurricane Rita Photographs Trip 
ReportsReports

Numerous Post Storm Photographs are located Numerous Post Storm Photographs are located 
on the DNR FTP site listed below:on the DNR FTP site listed below:

ftp://ftp.dnr.state.la.us/pub/CED%20field%engineeringftp://ftp.dnr.state.la.us/pub/CED%20field%engineering
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Summary of Rita DamagesSummary of Rita Damages

CS4A  Cameron Creole WetlandsCS4A  Cameron Creole Wetlands
-- Three breaches in the protection levee Three breaches in the protection levee 
-- portions of the Eastportions of the East--West levee are damagedWest levee are damaged
-- Existing water control structures appear to beExisting water control structures appear to be

undamagedundamaged

Cameron Creole Levee BreechCameron Creole Levee Breech
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Cameron Creole Levee BreechCameron Creole Levee Breech

Cameron Creole LeveeCameron Creole Levee
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Summary of Rita DamagesSummary of Rita Damages

Marsh Island Hydrologic restorationMarsh Island Hydrologic restoration
-- Structure no. 6 Structure no. 6 –– breached on south endbreached on south end
-- Structure no. 9 Structure no. 9 -- on Gulf side is damagedon Gulf side is damaged
-- Minor damage to other structures withinMinor damage to other structures within

projectproject

Note:  Hurricane Lili restoration held up wellNote:  Hurricane Lili restoration held up well

Marsh Island Marsh Island –– Lili SuccessLili Success
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Marsh Island BreachMarsh Island Breach

Marsh Island Lili SuccessMarsh Island Lili Success
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Marsh Island BreachMarsh Island Breach

Marsh Island BreachMarsh Island Breach
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Summary of Rita DamageSummary of Rita Damage

Barrier Islands West of Grand IsleBarrier Islands West of Grand Isle
-- Shoreline erosion and wash over developed on Shoreline erosion and wash over developed on 

Timbalier Island Timbalier Island –– potential FEMA claimpotential FEMA claim
-- Breach developed on TEBreach developed on TE--20 East island 20 East island ––potentialpotential

FEMA claimFEMA claim
-- vast majority of Gulf side shoreline experienced vast majority of Gulf side shoreline experienced 

erosionerosion
-- On On –– site inspections of Barrier islands planned to site inspections of Barrier islands planned to 

further further 
investigate claims.investigate claims.

TE40 TimbalierTE40 Timbalier--Post ConstructionPost Construction
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Timbalier Island Post KatrinaTimbalier Island Post Katrina

TE40 Timbalier Post RitaTE40 Timbalier Post Rita
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TE 20 East Island (Post Katrina)TE 20 East Island (Post Katrina)

TETE--20 East Island (Post Rita)20 East Island (Post Rita)
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Barrier Islands East of Grand isleBarrier Islands East of Grand isle

On site field trips are onOn site field trips are on--going.going.
Flyovers have indicated a significant amount of Flyovers have indicated a significant amount of 

sand has been washed over and lost from the sand has been washed over and lost from the 
Gulf shoreline.Gulf shoreline.
The areas indicating most damage are Pelican The areas indicating most damage are Pelican 

Island, Pass Chaland to Grand Bayou Pass and Island, Pass Chaland to Grand Bayou Pass and 
the the CaminadaCaminada Bay (Elmer island) AreaBay (Elmer island) Area
At this time, no additional surveys/designs At this time, no additional surveys/designs 

revisions are expected.revisions are expected.

Caminada Headland at Elmer’s Island

PrePre--Katrina Aerial PhotographyKatrina Aerial Photography
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PostPost--Katrina NOAA Aerial PhotographyKatrina NOAA Aerial Photography

Caminada Headland Caminada Headland 

PostPost--Rita DNR Aerial Flight September 30, 2005Rita DNR Aerial Flight September 30, 2005

Caminada Headland Caminada Headland 
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Caminada Headland Caminada Headland 

Summary of Rita DamagesSummary of Rita Damages

Damaged projects include:  Hwy 384 HR, Damaged projects include:  Hwy 384 HR, 
Sabine Structure Replacement, Holly Beach Sabine Structure Replacement, Holly Beach 
Sand management, Cameron Creole HR, Sand management, Cameron Creole HR, 
Humble Canal HR, Cote Blanche HR, Humble Canal HR, Cote Blanche HR, 
Oaks/Avery HR, Marsh Island HR, Trinity Oaks/Avery HR, Marsh Island HR, Trinity 
Island, East Island, East TimbalierTimbalier Island, Whiskey Island, Island, Whiskey Island, 
TimbalierTimbalier IslandIsland
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Conclusion of Rita DamagesConclusion of Rita Damages

Many projects sustained minor damage, such as Many projects sustained minor damage, such as 
downing of safety signs and warning lights.  downing of safety signs and warning lights.  
Spreadsheet indicates a status of damages and Spreadsheet indicates a status of damages and 

potential FEMA claims expected.potential FEMA claims expected.
Rita damages were mostly in the West, but  the Rita damages were mostly in the West, but  the 

entire coast was affected.entire coast was affected.
Approximately 14 FEMA claims expected with Approximately 14 FEMA claims expected with 

an estimated cost of 10 million dollars.an estimated cost of 10 million dollars.



11/3/2005

Field 
Office Project No. Project Name Type of Project Parish PPL- 

Progr
Project 
Phase

Federal 
Sponsor

Completed 
Inspection 

Date

Proposed 
Inspection 

Date
Results of Inspection FEMA 

Claim

2 L AT04 Castille Pass Channel Sediment Delivery Marsh Creation/Sediment and Nutrient 
Trapping St. Mary 9 E&D NMFS 10/31/2005 No damage N

3 L CAT01 Cheniere Au Tigre Shoreline Protection Shoreline Protection Vermilion ST C State 10/7/2005 No damage N

4 L CS01 Holly Beach Breakwaters Shoreline Protection Cameron ST O&M State 10/24/2005 No damage N

5 L CS02 Rycade Canal Marsh Management Marsh Management Cameron ST O&M State 10/24/2005 Damage to embankment and structure tie-in Y

6 L CS04A Cameron-Creole Maintenance Hydrologic Restoration Cameron 3 O&M NRCS 10/20/2005 Structure damage and levee washouts Y

7 L CS09 Brown Lake Hydrologic Restoration Hydrologic Restoration Cameron 2 E&D NRCS 12/8/2005

8 L CS11B Sweet Lake/Willow Lake Hydrologic Restoration Hydrologic Restoration Cameron 5 O&M NRCS 10/21/2005 No damage N

9 L CS17 Cameron Creole Plugs Hydrologic Restoration Cameron 1 O&M/C FWS 10/20/2005 Railing of structure damaged N

10 L CS18 Sabine National Wildlife Refuge Erosion Protection Shoreline Protection Cameron 1 O&M FWS 10/27/2005 No damage N

11 L CS19 West Hackberry Vegetative Planting Demonstration Vegetation Planting Cameron 1 DEMO NRCS N/A

12 L CS20 East Mud Lake Marsh Management Marsh Management Cameron 2 O&M NRCS 11/3/2005

13 L CS21 Highway 384 Hydrologic Restoration Hydrologic Restoration Cameron 2 O&M NRCS 10/24/2005 Substantial damage to roadway/hydro-barrier Y

14 L CS22 Clear Marais Bank Protection Shoreline Protection Calcasieu 2 O&M COE 10/6/2005 No damage N

15 L CS23
Replace Sabine Refuge Water Control 

Structures at Headquarters Canal, West Cove 
Canal, and Hog Island Gully

Marsh Management Cameron 3 O&M FWS 10/13/2005 Two of three structures went under water, damage to controls and gates. Y

16 L CS24 Perry Ridge Shore Protection Shoreline Protection Calcasieu 4 O&M NRCS 10/6/2005 No damage N

17 L CS25 Plowed Terraces Demonstration Sediment and Nutrient Trapping Cameron 4 DEMO NRCS 10/6/2005 No damage N

18 L CS27 Black Bayou Hydrologic Restoration Hydrologic Restoration Cameron 6 O&M NMFS 10/6/2005 Minor damage to signs and lights. N

19 L CS28 Sabine Refuge Marsh Creation, Increment 1 Marsh Creation Cameron 8 O&M COE TBA

20 L CS29 Black Bayou Culverts Hydrologic Restoration Hydrologic Restoration Cameron 9 C NRCS 10/24/2005 No damage N

21 L CS30 GIWW - Perry Ridge West Bank Stabilization Shoreline Protection Calcasieu 9 O&M NRCS 10/6/2005 No damage N

22 L CS31 Holly Beach Sand Management Marsh Creation Cameron 11 O&M NRCS 10/24/2005 Damage to sand fence and sand fill Y

23 L CS32 East Sabine Lake Hydrologic Restoration Hydrologic Restoration Cameron 10 E&D, C FWS 10/27/2005 Pine Bayou weir washed out Y

24 L CS4A1 Cameron Creole Automation Hydrologic Restoration Cameron ST O&M State N/A

25 L CSXX Sabine Terraces Sediment and Nutrient Trapping Cameron ST O&M State From aerial flight no apparent damage N

26 L LA06 Shoreline Protection Foundation Improvements 
Demonstration Shoreline Protection Vermilion 13 C COE 11/8/2005

Post Rita Hurricane Damage Assessment  - General Summary Sheet

Page 1 of 6 Post Rita Hurricane Damage Assessment 11-2-05.xls
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Field 
Office Project No. Project Name Type of Project Parish PPL- 

Progr
Project 
Phase

Federal 
Sponsor

Completed 
Inspection 

Date

Proposed 
Inspection 

Date
Results of Inspection FEMA 

Claim

27 L ME01 Pecan Island Structure Freshwater Diversion Vermilion ST O&M State 10/20/2005 Damage to Structure S-1 Y

28 L ME04 Freshwater Bayou Wetland (Phases 1 & 2) Shoreline Protection/Hydrologic Restoration Vermilion 2 O&M NRCS 10/7/2005 No damage N

29 L ME09 Cameron Prairie National Wildlife Refuge Shoreline 
Protection Shoreline Protection Cameron 1 O&M FWS 10/21/2005 No damage N

30 L ME11 Humble Canal Hydrologic Restoration Hydrologic Restoration Vermilion 8 O&M NRCS 10/19/2005 Minor damage to structure/channel cleanout required Y

31 L ME13 Freshwater Bayou Bank Stabilization Shoreline Protection Vermilion 5 O&M NRCS 10/7/2005 No damage N

32 L ME14 Pecan Island Terracing Sediment and Nutrient Trapping Vermilion 7 O&M NMFS 10/20/2005 No damage N

33 L ME16 Freshwater Introduction South of Highway 82 Hydrologic Restoration/Marsh Creation Vermilion 9 C FWS 10/26/2005 No damage N

34 L ME17 Little Pecan Bayou Hydrologic Restoration Hydrologic Restoration Cameron 9 E&D NRCS TBA Project area not inspected at this time (modeling phase) N

35 L ME18 Rockefeller Refuge Gulf Shoreline Stabilization Shoreline Protection Cameron 10 E&D NMFS 10/26/2005 Possible loss of shoreline, design will be modified to compensate N

36 L ME19 Grand-White Lakes Landbridge Protection Shoreline Protection Cameron 10 O&M FWS 10/12/2005 No damage to rock, water too high, could not assess terraces N

37 L ME20 South Grand Chenier Hydrologic Restoration 
Project Hydrologic Restoration Cameron 11 E&D FWS TBA Project area not inspected at this time (modeling phase) N

38 L ME21 Grand Lake Shoreline Protection Shoreline Protection Cameron 11 E&D COE 10/12/2005 No damage N

39 L ME22 South White Lake Shoreline Protection Shoreline Protection Vermilion 12 C COE 11/8/2005

40 L TV03 Vermilion River Cutoff Bank Protection Shoreline Protection Vermilion 1 O&M COE 10/4/2005 No damage N

41 L TV04 Cote Blanche Hydrologic Restoration Hydrologic Restoration St. Mary 3 O&M NRCS 10/11/2005 Damage to cable wraps, pipe rail at Humble Canal Y

42 L TV06 Marsh Island Control Structures Marsh Management Iberia ST O&M State 10/10/2005 No damage as per Edmond Mouton w/ LDWF via aerial flyover N

43 L TV09 Boston Canal/Vermilion Bay Bank Protection Shoreline Protection Vermilion 2 O&M NRCS 10/4/2005 No damage N

44 L TV11 Freshwater Bayou Shoreline Protection Shoreline Protection Vermilion ST O&M State 10/7/2005 No damage N

45 L TV11B Freshwater Bayou Bank Stabilization Shoreline Protection/Hydrologic Restoration Vermilion 9 E&D COE 10/7/2005 No damage N

46 L TV12 Little Vermilion Bay Sediment Trapping Sediment and Nutrient Trapping Vermilion 5 O&M NMFS 10/4/2005 Minor damage from barge aground on one of the terraces. N

47 L TV13a Oaks/Avery Canal Hydrologic Restoration, 
Increment 1 Hydrologic Restoration Vermilion 6 O&M NRCS 10/4/2005 No damage N

48 L TV13b Oaks/Avery Structures Shoreline Protection Vermilion ST O&M State 10/4/2005 Damage to signs and inspection of lights and navigational aids. Y

49 L TV14 Marsh Island Hydrologic Restoration Hydrologic Restoration Iberia/Vermilion 6 O&M COE 10/10/2005 Damage to rock closures, breaches have occurred. Y

50 L TV15 Sediment Trapping at “The Jaws” Sediment and Nutrient Trapping St. Mary 6 O&M NMFS 10/11/2005 No damage N

51 L TV16 Cheniere Au Tigre Sediment Trapping 
Demonstration

Sediment and Nutrient Trapping/Shoreline 
Protection Vermilion 6 DEMO NRCS 10/7/2005 No damage N

52 L TV17 Lake Portage Land Bridge Shoreline Protection Vermilion 8 O&M NRCS 10/20/2005 No damage N
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Field 
Office Project No. Project Name Type of Project Parish PPL- 

Progr
Project 
Phase

Federal 
Sponsor

Completed 
Inspection 

Date

Proposed 
Inspection 

Date
Results of Inspection FEMA 

Claim

53 L TV18 Four Mile Canal Terracing and Sediment Trapping Sediment and Nutrient Trapping Vermilion 9 O&M NMFS 10/4/2005 No damage N

54 L TV19
Weeks Bay Marsh Creation and Shore 

Protection/Commercial Canal Freshwater 
Redirection

Shoreline Protection Iberia 9 E&D COE TBA

55 L TV20 Bayou Sale Shoreline Protection Shoreline Protection St. Mary 13 E&D NRCS 10/11/2005 No damage N

56 L TV21 East Marsh Island Marsh Creation Marsh Creation Iberia 14 E&D EPA/NR
CS 10/10/2005 No damage N

57 L TVXX Quintana Canal Shoreline Protection St. Mary ST O&M State 10/10/2005 No damage N

58 NO BA01 Davis Pond Freshwater Diversion Freshwater Diversion St. Charles WRD
A O&M COE 10/4/2005 No damage N

59 NO BA03 Naomi Diversion Freshwater Diversion Plaquemines ST O&M State 10/5/2005 Damage to vacuum pump N

60 NO BA03c Naomi Outfall Management Outfall Management Plaquemines 5 O&M NRCS 10/4/2005 Minimal damage to lights N

61 NO BA04 West Point a la Hache Freshwater Diversion Freshwater Diversion Plaquemines ST O&M State Aerial indicates damage to structure base N

62 NO BA04c West Pointe a la Hache Outfall Management Outfall Management Plaquemines 3 E&D NRCS TBA N/A

63 NO BA16 Bayou Segnette Shoreline Protection Jefferson ST O&M State 10/4/2005 No damage N

64 NO BA20 Jonathan Davis Wetland Protection Hydrologic Restoration/Shoreline Protection Jefferson 2 O&M NRCS 10/10/2005 No damage N

65 NO BA23 Barataria Bay Waterway West Side Shoreline 
Protection Shoreline Protection Jefferson 4 O&M NRCS 10/4/2005 No damage N

66 NO BA26 Barataria Bay Waterway East Side Shoreline 
Protection Shoreline Protection Orleans/Jefferson 6 O&M NRCS 10/4/2005 No damage N

67 NO BA31 Delta Building Diversion South of Empire Freshwater Diversion/Sediment Diversion Plaquemines 9 E&D COE TBA

68 NO BA33 Delta Building Diversion at Myrtle Grove Freshwater Diversion/Sediment Diversion Plaquemines/Jefferson/   
Lafourche 10 E&D COE TBA

69 NO BA34 Mississippi River Reintroduction Into Northwest 
Barataria Basin Freshwater Diversion St. John/Lafourche 10 E&D EPA N/A

70 NO BA35 Pass Chaland to Grand Bayou Pass Barrier 
Shoreline Restoration Shoreline Protection Plaquemines 11 E&D NMFS 10/19/2005 Erosion to shoreline N

71 NO BA36 Dedicated Dredging on the Barataria Basin 
Landbridge Marsh Creation Jefferson 11 E&D FWS TBA

72 NO BA38 Pelican Island and Pass La Mer to Chaland Pass 
Restoration Barrier Island Plaquemines 11 C NMFS 10/19/2005 Erosion to shoreline N

73 NO BA39 Mississippi River Sediment Delivery System Sediment Delivery Jefferson 12 E&D EPA TBA

74 NO BA40 Riverine Sand Mining/Scofield Island Restoration Barrier Island/Marsh Creation Plaquemines 14 E&D NMFS 10/19/2005 Erosion to shoreline N

75 NO BA41 South Shore of the Pen Shoreline Protection and 
Marsh Creation Shoreline Protection/Marsh Creation Jefferson 14 E&D NRCS 10/12/2005 No damage N

76 NO BS03a Caernarvon Diversion Outfall Management Outfall Management Plaquemines 2 O&M NRCS Aerial indicates clogged conveyance channels Y

77 NO BS08 Caernarvon Freshwater Introduction Plaquemines WRD
A O&M COE 10/5/2005 No damage N

78 NO BS10 Delta Building Diversion North of Fort St. Philip Freshwater Diversion/Sediment Diversion Plaquemines 10 E&D COE TBA
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Office Project No. Project Name Type of Project Parish PPL- 

Progr
Project 
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Sponsor
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Proposed 
Inspection 

Date
Results of Inspection FEMA 
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79 NO BS11 Delta Management at Fort St. Philip Outfall Management Plaquemines 10 E&D FWS TBA

80 NO BS12 White's Ditch Resurrection & Outfall Management Freshwater Diversion/Outfall Management Plaquemines 14 E&D NRCS TBA

81 NO LA01(1) Dedicated Dredging Program - Pass A Loutre Site Marsh Creation Plaquemines ST C State TBA

82 NO MR03 West Bay Sediment Diversion Sediment Diversion Plaquemines 1 O&M COE TBA

83 NO MR06 Channel Armor Gap Crevasse Sediment Diversion Plaquemines 3 O&M COE TBA

84 NO MR09 Delta Wide Crevasses Sediment Diversion Plaquemines 6 O&M NMFS TBA

85 NO MR10
Dustpan Maintenance Dredging Operations for 
Marsh Creation in the Mississippi River Delta 

Demonstration
Beneficial Use of Dredged Material Plaquemines 6 DEMO COE TBA

86 NO MR11 Periodic Introduction of Sediment and Nutrients at 
Selected Diversion Sites Demonstration Freshwater Diversion Plaquemines 9 E&D COE N/A

87 NO MR12 Mississippi River Sediment Trap Sediment Diversion Plaquemines 9 E&D COE TBA

88 NO MR13 Benneys Bay Diversion Freshwater Diversion Plaquemines 10 E&D COE TBA

89 NO MR14 Spanish Pass Diversion Freshwater Diversion Plaquemines 13 E&D COE TBA

90 NO PO01 Violet Siphon Freshwater Diversion St. Bernard ST O&M State 10/5/2005 Damage to vacuum pump N

91 NO PO03b Labranche Shoreline Protection Shoreline Protection St. Charles ST O&M State 10/11/2005 No damage N

92 NO PO06 Fritchie Marsh Restoration Hydrologic Restoration St. Tammany 2 O&M NRCS 10/12/2005 No damage N

93 NO PO10 Turtle Cove Shoreline Protection Tangipahoa ST O&M State 10/5/2005 No damage N

94 NO PO16 Bayou Sauvage National Wildlife Refuge 
Hydrologic Restoration, Phase 1 Hydrologic Restoration Orleans 1 O&M FWS 10/25/2005 Damage to pumps N

95 NO PO17 Bayou LaBranche Wetland Creation Beneficial Use of Dredged Material St. Charles 1 O&M COE 10/5/2005 No damage N

96 NO PO18 Bayou Sauvage National Wildlife Refuge 
Hydrologic Restoration, Phase 2 Hydrologic Restoration Orleans 2 O&M FWS 10/25/2005 Damage to pumps N

97 NO PO19 Mississippi River Gulf Outlet (MRGO) Disposal 
Area Marsh Protection Marsh Management St. Bernard 3 O&M COE No damage as per aerial flight N

98 NO PO22 Bayou Chevee Shoreline Protection Shoreline Protection Orleans 5 O&M COE 10/12/2005 No damage N

99 NO PO24 Hopedale Hydrologic Restoration Hydrologic Restoration St. Bernard 8 O&M NMFS 10/26/2005 Damage to rock embankments/slight damage to structure Y

100 NO PO26 Opportunistic Use of the Bonnet Carre' Spillway Freshwater Diversion St. Charles 9 E&D COE N/A

101 NO PO27 Chandeleur Islands Marsh Restoration Vegetation Planting St. Bernard 9 O&M NMFS TBA

102 NO PO29 River Reintroduction into Maurepas Swamp Freshwater Diversion St. John 11 E&D EPA Aerial indicates no damage N

103 NO PO30 Lake Borgne Shoreline Protection Shoreline Protection/Marsh Creation St. Bernard 10 E&D EPA 10/26/2005 Shoreline erosion N

104 NO PO31 Lake Borgne Shoreline Protection at Bayou Dupre Shoreline Protection/Marsh Creation St. Bernard 11 E&D EPA 10/26/2005 Shoreline erosion N
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Office Project No. Project Name Type of Project Parish PPL- 

Progr
Project 
Phase
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Completed 
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Date
Results of Inspection FEMA 
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105 NO PO32 Lake Borgne and MRGO Shoreline Protection Shoreline Protection St. Bernard 12 E&D COE 10/26/2005 No damage N

106 NO PO33 Goose Point/Point Platte Marsh Creation Marsh Creation St. Tammany 13 E&D FWS 10/18/2005 No damage N

107 NO WIR Wine Island Restoration   ST O&M State TBA

108 T AT02 Atchafalaya Sediment Delivery Sediment Diversion/Beneficial Use of 
Dredged Material/Marsh Creation St. Mary 2 O&M NMFS 10/31/2005 No damage N

109 T AT03 Big Island Mining Sediment Diversion/Beneficial Use of 
Dredged Material/Marsh Creation St. Mary 2 O&M NMFS 10/31/2005 No damage N

110 T BA02 GIWW (Gulf Intracoastal Waterway) to Clovelly 
Hydrologic Restoration Hydrologic Restoration Lafourche 1 O&M NRCS 10/4/2005 Damage to rock weirs, earthen embankments, some canal blockage and 

breaches occurred. Y

111 T BA15 Lake Salvador Shore Protection Demonstration Shoreline Protection St. Charles 3 O&M NMFS 10/20/2005 No damage N

112 T BA-15x1 Lake Salvador Mitigation Shoreline Protection St. Charles ST O&M State 10/20/2005 No damage N

113 T BA19 Barataria Bay Waterway Wetland Restoration Marsh Creation Jefferson 1 O&M COE No damage as per aerial flight N

114 T BA25b Mississippi River Reintroduction Into Bayou 
Lafourche Freshwater Introduction Lafourche/Ascension/   

Assumption 11 E&D EPA TBA

115 T BA27 Barataria Basin Landbridge Shoreline Protection, 
Phases 1 and 2 Shoreline Protection Jefferson/Lafourche 7 E&D, C, 

O&M NMFS 10/4/2005 No damage N

116 T BA27c Barataria Basin Landbridge Shoreline Protection, 
Phase 3 Shoreline Protection Jefferson/Lafourche 9 E&D, C, 

O&M NRCS 10/4/2005 No damage N

117 T BA27d Barataria Basin Landbridge Shoreline Protection 
Phase 4 Shoreline Protection Jefferson/Lafourche 11 C NRCS TBA No damage N

118 T BA28 Vegetative Plantings of a Dredged Material 
Disposal Site on Grand Terre Island Vegetation Planting Jefferson 7 O&M NMFS 9/12/2005 Aerial indicates no damage N

119 T BA30 East/West Grand Terre Islands Restoration Barrier Island Jefferson 9 E&D NMFS TBA

120 T BA37 Little Lake Shoreline Protection/ Dedicated 
Dredging Near Round Lake Shoreline Protection Lafourche 11 C NMFS 10/7/2005 Minor damage to existing embankments N

121 T LA01(2) Dedicated Dredging Program - Terrebonne Parish 
School Board Site Marsh Creation Terrebonne ST C State 10/5/2005 No damage N

122 T LA05 Floating Marsh Creation Demonstration Project Marsh Creation Jeff.,Laf.,Plaq.,St.Chs.,St 
John.,St. Mary.,Terr. 12 E&D NRCS TBA

123 T TE01 Montegut Wetlands Marsh Management Terrebonne NC O&M State 9/29/2005 No damage N

124 T TE02 Falgout Canal Wetlands Marsh Management Terrebonne ST O&M State 9/13/2005 Aerial indicates no damage N

125 T TE03 Bayou LaCache Wetlands Marsh Management Terrebonne ST O&M State Aerial flight indicates no damage N

126 T TE07 Lashbrook Shoreline Protection Terrebonne ST C State 10/11/2005 Damage to constructed earthen embankment N

127 T TE10 Grand Bayou/GIWW Freshwater Diversion Freshwater Introduction Lafourche 5 E&D FWS TBA

128 T TE17 Falgout Canal Planting Demonstration Veg. Planting Terrebonne 1 DEMO NRCS N/A

129 T TE20 Isles Dernieres Restoration East Island Barrier Island Terrebonne 1 O&M EPA 10/26/2005 Breach on east end/shoreline eroded Y

130 T TE22 Point Au Fer Canal Plugs Shoreline Protection/Hydrologic Restoration Terrebonne 2 O&M NMFS 10/6/2005 No damage N
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131 T TE23 West Belle Pass Headland Restoration Beneficial Use of Dredged Material Lafourche 2 O&M COE 10/5/2005 Damage to existing levee N

132 T TE24 Isles Dernieres Restoration Trinity Island Barrier Island Terrebonne 2 O&M EPA 10/27/2005 Extensive shoreline erosion Y

133 T TE25 East Timbalier Island Sediment Restoration, 
Phase 1 Barrier Island Lafourche 3 O&M NMFS 9/30/2005 Shoreline damage, awaiting LIDAR to assess Y

134 T TE26 Lake Chapeau Sediment Input and Hydrologic 
Restoration, Point Au Fer Island Hydrologic Restoration/Marsh Creation Terrebonne 3 O&M NMFS 10/10/2005 No damage N

135 T TE27 Whiskey Island Restoration Barrier Island Lafourche 3 O&M EPA 9/30/2005 Shoreline damage, awaiting LIDAR to assess Y

136 T TE28 Brady Canal Hydrologic Restoration Hydrologic Restoration Terrebonne 3 O&M NRCS 10/5/2005 Minor damage to embankment at Carencro Bayou, breaches occurred, erosion at 
Structure # 23. N

137 T TE29 Raccoon Island Breakwaters Demonstration Barrier Island Terrebonne 5 DEMO NRCS TBA

138 T TE30 East Timbalier Island Sediment Restoration, 
Phase 2 Barrier Island Lafourche 4 O&M NMFS 9/30/2005 Shoreline damage, awaiting LIDAR to assess damage Y

139 T TE32 Lake Boudreaux Basin Freshwater Introduction and 
Hydrologic Management

Freshwater Diversion/Hydrologic 
Restoration Terrebonne 6 E&D FWS TBA

140 T TE34 Penchant Basin Natural Resources Plan, Increment 
1 Hydrologic Restoration Terrebonne 6 E&D NRCS 10/19/2005

141 T TE37 New Cut Dune and Marsh Restoration Barrier Island/Marsh Creation Terrebonne 9 E&D EPA 10/27/2005 No damage N

142 T TE39 South Lake De Cade Freshwater Introduction Hydrologic Restoration Terrebonne 9 E&D NRCS 10/13/2005 Possible design modification N

143 T TE40 Timbalier Island Dune and Marsh Restoration Barrier Island/Marsh Creation Terrebonne 9 O&M EPA 10/20/2005 Washover damage and sand fence damage Y

144 T TE41 Mandalay Bank Protection Demonstration Shoreline Protection Terrebonne 9 O&M FWS 10/18/2005 No damage N

145 T TE42 Atchafalaya Water to Central Lafourche Freshwater Introduction Various E&D FWS TBA

146 T TE43 GIWW Bank Restoration of Critical Areas in 
Terrebonne Shoreline Protection Terrebonne/Lafourche 10 E&D NRCS TBA

147 T TE44 North Lake Mechant Landbridge Restoration Shoreline Protection/Marsh Creation Terrebonne 10 E&D FWS 10/13/2005 No damage N

148 T TE45 Terrebonne Bay Shore Protection Demonstration Shoreline Protection Terrebonne 10 E&D FWS 10/12/2005 Damage experienced, further analysis needed N

149 T TE46 West Lake Boudreaux Shoreline Protection and 
Marsh Creation Shoreline Protection Terrebonne 11 E&D FWS 10/11/2005 Severe erosion occurred/Changes to be incorporated into plan set at time of 

construction N

150 T TE47 Ship Shoal: Whiskey West Flank Restoration Barrier Island Terrebonne 11 E&D EPA TBA

151 T TE48 Raccoon Island Shoreline Protection/Marsh 
Creation Shoreline Protection Terrebonne 11 E&D NRCS TBA

152 T TE49 Avoca Island Diversion and Land Building Freshwater Introduction St. Mary 12 E&D COE No damage as per aerial flyover N

153 T TE50 Whiskey Island Back Barrier Marsh Creation Barrier Island Terrebonne 13 E&D EPA TBA
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 

IMPACTS OF HURRICANES KATRINA AND RITA 
 

For Report:  
 
USGS will provide a presentation of an initial assessment of the impacts of Hurricanes 
Katrina and Rita on the wetlands of Coastal Louisiana.  
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100+ Years of Land Change 
for Coastal Louisiana 

By

USGS National Wetlands Research Center
Lafayette and Baton Rouge, Louisiana

and
Louisiana Coastal Area (LCA) Land Change Study 

Group

History

• Previous land loss rates

• 1956-78 = 39.4 mi2/year*
• 1978-90 = 34.9 mi2/year**

• Wetland loss during this period was 44 mi2/year
• Based on older data and classification techniques
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Land
Water

Projected Coastal Louisiana Trends: 1956-2050

Land Loss 1956-2000
Projected Land Loss 2000-2050 

Land Gain 1956-2000
Projected Land Gain 2000-2050

SUMMARY 
Coastal Louisiana land loss from 1956 to 2050

Land Area in Years Loss Area in Loss Rate Loss Loss Percent
Year Square Miles From  - To Square Miles (sq mi / yr) Percent Per Year
1956 7,376 1956 - 1978 867 39.4 11.75 0.53
1978 6,509 1978 - 1990 419 34.9 6.43 0.53
1990 6,090 1990 - 2000 239 23.9 3.92 0.39
2000 5,851 2000 - 2050 513a 10.3a 8.77a 0.17a

2050 5,177b 1956 - 2050 2,038a 21.7a 27.63a 0.29a

a =   Net Loss with Projected Gains
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Projected Coastal Louisiana Land Loss
1956 - 2050

Curve derived from Quadratic Spline: y = a + bx +cx2 , where y is the land in square miles and x is the duration in years.

Land in 2000 Land in 2050 Net Land Loss % Land Loss between 2050 and 2000 Land Loss sq mi/yr % Total loss by area

Subprovince 1 1,331 1,270 61 4.61% 1.23 12%
Subprovince 2 1,114 928 186 16.68% 3.71 36%
Subprovince 3 1,975 1,746 229 11.59% 4.58 45%
Subprovince 4 1,431 1,394 37 2.59% 0.74 7%

Total sq mi 5,851 5,338 513 8.77% 10.26

Projected net land loss trends by Subprovince from 2000 to 2050
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Post 2005 Hurricane 
Assessments

Change Methodology

• Comparison of Multiple Landsat Thematic 
Mapper Satellite Images

• Classify Imagery to Identify Land/Water
– Use land/water changes over time to quantify trends
– Established methodology used for

• CWPPRA regional trend assessments and initial project 
assessments

• LCA historical trend estimates
• LCA ecosystem desktop habitat land-water base
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Landsat TM 5 Scenes 2239 and 2240 Acquired Oct. 9, 2005

Initial Katrina Assessment
• Landfall on Aug. 29, 2005
• Visual Comparison

– April 16, 2005 & Sept. 7, 2005 Images
– Sheared/Ripped Marsh, Scoured Marsh, and Flooded Marsh
– Followup Using L7 Sept. 15, 2005 Image

• Quantified Changes
– Nov. 7, 2004 & Sept. 7, 2005 Classified Land-water Data
– 35 Mi2 Potential Loss in 133 Mi2 Area

• Verify Impacts
– High Resolution Imagery, Aerial Photography, Other Satellite 

Platforms
– Field Verification
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Disaster Management Constellation
Nigersat-1

Sept. 2, 2005
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Katrina-Rita Assessments
• Rita’s Landfall on Sept. 26, 2005
• Visual Comparison

– April 16, 2005, Oct. 9 and Oct. 25, 2005 Images
– Sheared/Ripped Marsh, Scoured Marsh, and Flooded Marsh

• Quantified Changes
– Nov. 7, 2004, Oct. 9 and Oct. 25, 2005  Classified Land-water 

Data
• Verify Impacts

– High Resolution Imagery, Aerial Photography, Other Satellite 
Platforms

– Field Verification

Sept, 7, 2005 Oct. 9, 2005



11

Sept, 15, 2005 Oct. 9, 2005

Sept, 15, 2005 Oct. 9, 2005
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Katrina-Rita Visual Assessment Direct Impacts
• Katrina

– Primary Observable Direct Impacts Concentrated East of the Mississippi 
River from Surge

– Shears/Rips in Upper Breton Sound
• Larger and more expansive than prior shears identified using Landsat imagery

– Visible Rips Concentrated East of the Causeway in Pontchartrain Basin 
– Brackish-Saline Marshes Fared Better than Fresh-Intermediate Marshes
– Visible Direct Shoreline Erosion after both Hurricanes

• Rita
– Direct Impacts and Wrack from Surge Identifiable from West of the River 

to the Texas Line
– Rita’s surge rearranged Katrina’s wrack in Upper Breton Basin
– Small Shears and Reactivated Shears Present in SE potion of State
– Larger New Shears Present from Freshwater Bayou to Texas Line, but not 

on the magnitude of Katrina’s Impacts in Upper Breton Sound
– Large Scale Persistent Flooding of Chenier Plain Through October

Trend Comparison Area
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Katrina-Rita Trend Estimate
• LCA Trend Area Within Scenes 2239/2240

– 86 Mi2

• 39 Mi2 - Breton Sound (37 Mi2 Fresh-
Intermediate Marsh)

• 47 Mi2 Barataria, Terrebonne, Ponchartrain, Pearl 
River

• Active Mississippi Delta
– 14 Mi2

• Total = 100 Mi2

– Does not include Biloxi Marshes , Chandeleurs, and areas west 
of the Terrebonne Basin

Katrina-Rita Trend Estimate 
Selected Areas

• Upper Breton Trend 133 Mi2 Area
– 25 Mi2

• Lower Pearl River Basin
– 5.9 Mi2

• North Shore Marshes
– 2.1 Mi2

• Labranche
– 0.8 Mi2
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Near Term Goals

• Provide Similar Quantitative Analysis for SW 
Louisiana

• Provide Report Summarizing Findings
• Field Investigations to Verify and Refine 

Interpretation
• Utilize High Resolution Imagery to Provide 

Detailed Information for Selected Areas
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Q & A

Scene Path/Row Sensor Date
2139/40

Extreme SE LA - Active Delta TM5 10/7/01
TM5 10/13/04
TM5 9/16/05
TM5 10/18/05

2239/40
South East LA Atchafalaya Delta - Central Breton Sound TM5 10/30/01

TM5 11/7/04
TM5 4/16/05
TM5 6/19/05
TM5 9/7/05
TM7 9/15/05
TM5 10/9/05
TM5 10/25/05

2339/40
South Central LA Atchafalaya Delta to White Lake TM5 11/6/01

TM5 10/16/02
TM5 10/13/04
TM7 9/6/05
TM5 9/30/05
TM5 10/16/05

2439
South Western LA - White Lake to Port Author, TX TM5 10/28/01

TM5 9/21/05
TM7 9/29/05
TM5 10/7/05
TM7 10/15/05
TM5 10/23/05

Blue Text = Scenes used to create trend images and summary statistics

Coastal Louisiana Pre and Post 2005 Hurricane Landsat TM Scenes
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31 Land-Water Data Points
Water Level Linkage

Morton and others, 2005
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Followup Katrina-Rita Visual Assessment

• Acquired and Classified Oct. 9, 2005 and Oct. 25, 2005 Images
• Oct. 9, 2005 Image

– Daily Average Water Level 2.10 Meters at GI
– Frontal Passage on Oct. 6.  Winds Average N/13 kts on Oct. 7, Dropping  

to N/5 kts on Oct. 9
• Oct. 25, 2005 Image

– Daily Average Water Level 1.85 meters at GI
– Frontal Passage on Oct. 21. Winds Average N/18 kts on Oct. 2.
– Reinforcing Frontal Passage on Oct. 23, Winds Average N/16 kts on Oct. 

24, Dropping to N/6 kts the morning of Oct. 25
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Sept, 7, 2005 Oct. 9, 2005







COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 

IMPACTS OF HURRICANES KATRINA AND RITA 
 
 
For Discussion: 
 

The Task Force will discuss potential implications of Hurricanes Katrina and Rita to the 
CWPPRA Program.   
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 

IMPACTS OF HURRICANES KATRINA AND RITA 
 

 
For Discussion and Decision: 
 

The Task Force will discuss implications to PPL 15 and PPL 16 and consider the 
Technical Committee’s recommendation to modify the PPL 16 process.  

 
 
Technical Committee Recommendation: 

The Technical Committee recommends modifying the PPL16 Process to allow automatic 
nomination of PPL15 projects not selected for Phase I funding by the Task Force on 
January 25, 2006 as PPL16 nominees.  These projects will be considered at the February 
1, 2006 Regional Planning Team (RPT) meeting, along with other nominated projects 
from the January 10-12, 2006 RPT meetings.   
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16th Priority List Project Development Schedule (dates subject to change) 
 
October 2005  Distribute public announcement of PPL16 process and schedule 
 
January 25, 2006 Task Force Meeting (Baton Rouge) 
 
January 10, 2006 Region IV Planning Team Meeting (Rockefeller Refuge) 
January 11, 2006 Region III Planning Team Meeting (Morgan City) 
January 12, 2006 Regions I and II Planning Team Meetings (New Orleans) 
 
February 1, 2006 Coast-wide RPT Voting Meeting (Baton Rouge) 
 
February 28, 2006 Mardi Gras 
 
February 1 – February 24 Agencies prepare fact sheets for RPT nominated projects  
 
February 20, 2006 President’s Day Holiday  
 
March –1-2, 2006 Engineering/ Environmental work groups review project features, 

benefits & prepare preliminary cost estimates for nominated 
projects (Baton Rouge) 

 
March 3, 2006 P&E Subcommittee prepares matrix of nominated projects 

showing initial cost estimates  
 
March 15, 2006 Technical Committee meets to select PPL16 candidate projects 

(New Orleans) 
 
April 12, 2006  Spring Task Force meeting (Lafayette) 
 
April/May  Candidate project site visits 
 
May/June/July/August Env/Eng/Econ work group project evaluations  
 
June 14, 2006  Technical Committee meeting (Baton Rouge)  
 
July 12, 2006  Task Force meeting (New Orleans) – announce public meetings 
 
August 30, 2006 PPL 16 Public Meeting (Abbeville) 
 
August 31, 2006 PPL 16 Public Meeting (New Orleans) 
 
September 13, 2006 Technical Committee meeting - recommend PPL16 (New Orleans) 
 
October 18, 2006 Task Force meeting to select PPL 16 (New Orleans) 
 
December 6, 2006 Technical Committee meeting (Baton Rouge) 
 
January 31, 2007 Task Force meeting (Baton Rouge) 
 
February 2007  RPT meetings for PPL 17  



APPENDIX A 
 

PRIORITY LIST 16 SELECTION PROCESS 
 

 
Coastal Wetlands Planning, Protection and Restoration Act 
Guidelines for Development of the 16th Priority Project List  

FINAL, 27 Jul 05 

I. Development of Supporting Information 
 

A. COE staff prepares spreadsheets indicating status of all restoration projects 
(CWPPRA PL 1-15; Louisiana Coastal Area (LCA) Feasibility Study, Corps 
of Engineers Continuing Authorities 1135, 204, 206; and State only projects).  
Also, indicate net acres at the end of 20 years for each CWPPRA project. 

 
B. DNR/USGS staff prepares basin maps indicating:  
1) Boundaries of the following projects types (PL 1-15; LCA Feasibility 

Study, COE 1135, 204, 206; and State only).   
2) Locations of completed projects,  
3) Projected land loss by 2050 with freshwater diversions at Caernarvon and 

Davis Pond and including all CWPPRA projects approved for construction 
through October 2002. 

4) Regional boundary maps with basin boundaries and parish boundaries 
included.   

 

II. Areas of Need and Project Nominations 
 

A. The four Regional Planning Teams (RPTs) meet, examine basin maps, 
discuss areas of need and Coast 2050 strategies, and accept nomination of 
projects by hydrologic basin.  Nominations for demonstration projects will 
also be accepted at the four RPT meetings.  The RPTs will not vote at their 
individual regional meetings, rather voting will be conducted during a 
separate coast-wide meeting.  At these initial RPT meetings, parishes will be 
asked to identify their official parish representative who will vote at the coast-
wide RPT meeting. 
 
B. One coast-wide RPT voting meeting will be held after the individual RPT 
meetings to present and vote for nominees (including demonstration project 
nominees).  The RPTs will choose no more than two projects per basin, except 
that three projects may be selected from Terrebonne and Barataria Basins 
because of the high loss rates in those basins.  A total of up to 20 projects 
could be selected as nominees.  Selection of the projects nominated per basin 
will be by consensus, if possible.  If voting is required, each officially 
designated parish representative in the basin will have one vote and each 



federal agency and the State will have one vote.   The RPTs will also select up 
to six demonstration project nominees at this coast-wide meeting.  Selection 
of demonstration project nominees will be by consensus, if possible.  If voting 
is required, officially designated representatives from all coastal parishes will 
have one vote and each federal agency and the State will have one vote. 
 
C. Following the coast-wide voting meeting, the nominated projects will be 
indicated on a map and paired with Coast 2050 strategies.  A lead Federal 
agency will be designated for the nominees and demonstration project 
nominees to assist LDNR and local governments in preparing preliminary 
project support information (fact sheet, maps, and potential designs and 
benefits).  The Regional Planning Team Leaders will then transmit this 
information to the P&E Subcommittee, Technical Committee and members of 
the Regional Planning Teams.   

 
 
III. Preliminary Assessment of Nominated Projects
 

A. Agencies, parishes, landowners, and other individuals informally confer to 
further develop projects.  Nominated projects should be developed to support 
one or more Coast 2050 strategies.  The goals of each project should be 
consistent with those of Coast 2050.   

 
B. Each sponsor of a nominated project will prepare a brief Project 
Description (no more than one page plus a map) that discusses possible 
features.   Fact sheets will also be prepared for demonstration project 
nominees. 
 
C. Engineering and Environmental Work Groups meet to review project 
features, discuss potential benefits, and estimate preliminary fully funded cost 
ranges for each project.  The Work Groups will also review the nominated 
demonstration projects and verify that they meet the demonstration project 
criteria. 
 
D. P&E Subcommittee prepares matrix of cost estimates and other pertinent 
information for nominees and demonstration project nominees and furnishes 
to Technical Committee and State Wetlands Authority (SWA).  

 

IV.  Selection of Phase 0 Candidate Projects 
 

A. Technical Committee meets to consider the project costs and potential 
wetland benefits of the nominees.  Technical Committee will select six 
candidate projects for detailed assessment by the Environmental, Engineering, 
and Economic Work Groups.  At this time, the Technical Committee will also 
select up to three demonstration project candidates for detailed assessment by 



the Environmental, Engineering, and Economic Work Groups.  Demonstration 
project candidates will be evaluated as outlined in Appendix E. 
 
B.  Technical Committee assigns a Federal sponsor for each project to develop 
preliminary Wetland Value Assessment data and engineering cost estimates 
for Phase 0 as described below. 

 

V.  Phase 0 Analysis of Candidate Projects 
 

A. Sponsoring agency coordinates site visits for each project.  A site visit is 
vital so each agency can see the conditions in the area and estimate the project 
area boundary.  Field trip participation should be limited to two 
representatives from each agency.   There will be no site visits conducted for 
demonstration projects. 
 
B. Environmental and Engineering Work Groups and the Academic Advisory 
Group meet to refine project features and develop boundaries based on site 
visits. 
 
C. Sponsoring agency develops Project Information Sheets on assigned 
projects, using formats developed by applicable work groups; prepares 
preliminary draft Wetland Value Assessment Project Information Sheet; and 
makes Phase 1 engineering and design cost estimates and Phase 2 construction 
cost estimates. 
 
D. Environmental and Engineering Work Groups evaluate all projects 
(excluding demos) using the WVA and reviews design and cost estimates.   

 
E. Engineering Work Group reviews and approves Phase 1 and 2 cost 
estimates. 
 
F. Economics Work Group reviews cost estimates and develops annualized 
(fully funded) costs. 
 
G. Environmental and Engineering Work Groups apply the Prioritization 
Criteria and develop prioritization scores for each candidate project.   
 
H. Corps of Engineers staff prepares information package for Technical 
Committee and State Wetlands Authority.  Packages consist of:  

 
1) updated Project Information Sheets;  
 
2) a matrix for each region that lists projects, fully funded cost, average 

annual cost, Wetland Value Assessment results in net acres and 



Average Annual Habitat Units (AAHUs), cost effectiveness (average 
annual cost/AAHU),  and the prioritization score.  

 
3) qualitative discussion of supporting partnerships and public support; 

and  
 
4) oyster lease impact areas delineated for the State’s Restricted Area 

Map (this map should also be provided to DNR). 
 

I. Technical Committee hosts two public hearings to present information from 
H above and allows public comment. 

 
VI.       Selection of 16th Priority Project List 
 

A. The selection of the 16th PPL will occur at the Fall Technical Committee 
and Task Force meetings. 
 
B. Technical Committee meets and considers matrix, Project Information 
Sheets, and pubic comments.  The Technical Committee will recommend up 
to four projects for selection to the 16th PPL. The Technical Committee may 
also recommend demonstration projects for the 16th PPL. 

 
C. The CWPPRA Task Force will review the TC recommendations and 
determine which projects will receive Phase 1 funding for the 16th PPL. 

 
D. State Wetlands Authority reviews projects on the 16th Priority List and 
considers for Phase I approval and inclusion in the upcoming Coastal 
Wetlands Conservation and Restoration Plan.  



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 

 
STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS  

 
 

For Information and Discussion: 
 

Ms. Gay Browning and Ms. Julie LeBlanc will provide an overview of the available 
funding in the Planning and Construction Programs, the status of CWPPRA accounts, and 
will provide an update on the Phase II requests expected in Dec 05/Jan 06.  This 
information will aid the Task Force in making funding decisions. 
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Tab 4 Tab 4 -- Status of Status of 
Breaux Act FundsBreaux Act Funds

Gay Browning, U. S. Army Corps of Engineers
Julie Z. LeBlanc, U. S. Army Corps of Engineers

Status of Breaux Act Funds
1. Current Funding Situation

• CWPPRA Planning Program
• CWPPRA Construction Program
• “Unencumbered” or “Available” Funds in 

Construction Program

2. Projected Funding Situation
• Breaux Act 10-year extension
• Total funding required - projects for which 

construction has started (construction + 20 
years OM&M)

3.  Summary of Upcoming Funding Requests



Tab 4 - CWPPRA Funding Status

2

1. Current Funding Situation

CWPPRA Planning Program

• FY05 Planning Budget approved on 13 Oct 04, in 
the amount of $5.2M

• Additional $164,024 approved 4 May 05 for 
Programmatic Assessment, for a total FY05 
budget of $5.3M

• Current surplus in the Planning Program is 
$433,000
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CWPPRA Construction Program
• Total Federal funds received into program 

(FY92 to FY05) = $585M (page 10, tab 4)

• Total obligations = $522.3M

• Total expenditures = $265M

• 134 active projects:
• 67 projects completed construction
• 15 currently under construction
• 52 not yet started construction

CWPPRA Construction Program
• Currently 15 projects scheduled to request 

Phase II approval in January 06 

• Total Increment 1 cost for 15 projects  = 
$257.4M (pgs 16, tab 4)

• 22 projects scheduled to begin 
construction in FY06:
- All are cash flow projects: 7 have Phase II 

approval; 15 need Phase II approval
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• In Feb 05 the Task Force approved $4.8M to 
fund Phase I for 2 PPL14 projects, $2.5M for 
2 additional projects was approved in July 
2005.  Total PPL14 Phase I = $7.3M

• “Unencumbered” balance as of 2 Nov 05 = 
$365.00 Federal funding (page 11, tab 4)

• If all requests are approved today, in 
addition to receiving anticipated FY06 
Federal funding of $56.3M, $49.7M Fed 
remaining in “unencumbered” funds

“Unencumbered” or “Available”
Funding in Construction Program

Total Program Obligations by FY 
(Fed/non-Fed)

• Graph shows:
- Total cumulative funds into program for FY92-05 (blue line)
- Cumulative obligations for FY92-05 (green bar)
- Unobligated balance by FY (peach bar)

• The program carries over a significant amount of 
funds each fiscal year ($208.6M at close of FY03)

• In FY04, however, the unobligated carryover was 
reduced to $87.5M (lowest since 1995) 

• Unobligated balance at end of FY 2005 ($120.2M) 
does not include all obligations for projects 
approved for Phase II by the Task Force in Oct 04
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CWPPRA Program -  Obligations
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Set Aside Funds

• Graph shows:
- Total cumulative funds into program for FY00-

05 (blue line)
- Cumulative “programmed” funds (set aside) 

FY00-05 (yellow bar) – currently approved 
phases

- “Unencumbered” funds (pink bar) – this is the 
amount that Gay quotes as “available” funds

• The “unobligated balance” is typically 
higher than the “unencumbered funds”
due to lag between funding approval and 
agency request for funds
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CWPPRA Program -  "Programmed" Funds
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• Graph shows the unobligated balance by 
fiscal year compared to the 
“unencumbered” funding

• Average difference from FY00-03 was 
approximately $150M

• Difference in FY04 was $84.0M
• Difference in FY05 was $120.0M, due to 

slippage of construction awards from 
projects approved in Oct 04

Unobligated Balance versus 
Unencumbered Funds
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Unobligated Balance vs. Unencumbered Funds
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2. Projected Funding Situation
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Breaux Act 10-year Extension
• Consolidated Appropriations Act of 2005 (signed 

8 Dec 04) extended the Breaux Act through 2019
• Total program funding (Fed and non-Fed) with 

previous authority (FY92 - FY09) is 1.15B, incl 
$5M/year for Planning

• Based upon the latest DOI projections through 
FY15 (and Corps’ estimates from FY16-20), the 
total program funding (Fed and non-Fed) is 
estimated to be $2.06B, incl $5M/yr for Planning

• Total cost for all projects on PPLs 1-14, incl 
Planning = $1.82B

Funding 
Summary Federal non-Federal Total Program

Thru FY10 974,966,982$            174,863,157$      1,149,830,139$          
Thru FY20 1,772,385,276$         286,975,901$      2,059,361,177$          

CWPPRA Federal Funding
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$90,000,000
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NOTE:  The figures contained in this spreadsheet are NOT OFFICIAL ESTIMATES.

FY92 - FY04 figures are actual Federal funds received.  FY05 - FY15 are estimates obtained from DOI.
FY16 - FY20 are projections based upon yearly increases using the average yearly increase from FY06-15.
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Total Funding Required
(for projects for which construction has started)

• The overall funding limits of the program should be 
considered when approving projects for construction

• Once a project begins construction, the program should 
provide OM&M over 20 year life of project
- PPL1-8 projects have funding for 20 years already set aside
- PPL9+ projects set aside funds in increments: Ph I/ Phase II + 3 yrs 

OM&M/ yearly OM&M thereafter
• Total funds into the total program (Fed/non-Fed) over life 

of program (FY92-20) = $2,059.4M
• 20 years of funding required for projects which have been 

approved for construction = $800.2M, “gap” between two 
= $1,259.2M

• The 20-year cost for the 15 projects scheduled to request 
Phase II funding using FY06 funds currently totals $325M, 
reducing the “gap” to $934.2M

Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M
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3.  Summary of Upcoming Funding 
Requests

Items Up for Task Force Approval TODAY 
• O&M Increase $1,859,116 for PPL3 – Cote 

Blanche Hydrologic Restoration (TV-04)
• O&M Increase $4,789,223 for PPL11 – Coastwide

Nutria Control Program (LA-03b)
• Admin costs beyond Increment 1 $14,495
• CRMS project-specific monitoring $28,903 for 

PPL9 Four Mile Cut/Little Vermilion Bay (TV-18)
• CRMS FY09 monitoring funds $1,036,109

TOTAL = $7,727,846

If approved, this would leave $49.7M Fed to fund 
PPL15 Phase I and Phase II construction 
requests (taking into account FY06 funds)
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Items Up for Task Force Approval in Jan 06 

PPL15 Phase I
• 6 projects, Phase 1 cost = $7.3M
• Task Force to approve “up to 4 for Phase 1”

Phase II Funding Requests
• 15 projects
• Increment 1 cost (construction + 3 years O&M) = 

$257.4M

Items Up for Task Force Approval in Jan 06 -
PPL15 Phase I 

Project Name Region Parish Project 
Area

Average 
Annual 
Habitat 
Units 

(AAHU)

Net 
Acres

Prioritization 
Score

Total Fully 
Funded Cost

Fully-Funded 
Phase I Cost

Fully-Funded 
Phase II Cost

Bayou Lamoque Freshwater 
Diversion 2 Plaquemines 9,435 560 620 74.00 $5,375,741 $1,205,354 $4,170,387

Lake Hermitage Marsh 
Creation 2 Plaquemines 1,581 191 438 58.45 $32,673,327 $1,197,590 $31,475,737

Venice Ponds Marsh 
Creation and Crevasses 2 Plaquemines 1,944 153 511 67.20 $8,992,955 $1,074,522 $7,918,433

South Terrebonne Terracing 3 Terrebonne 1,369 54 80 33.05 $7,477,864 $1,243,192 $6,234,672

Bird Island/Southwest Pass 
Marsh Creation and 
Shoreline Protection

3 Iberia & 
Vermilion 149 62 133 35.30 $17,765,314 $1,470,115 $16,295,199

South Pecan Island 
Freshwater Introduction 4 Vermilion 7,005 100 98 51.50 $4,438,695 $1,102,043 $3,336,652

$7,292,816 $69,431,080
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Items Up for Task Force Approval in Jan 06 –
Phase II Funding Requests 

CWPPRA, Phase II Approval Forecast for January 2006 - Status of Project Milestones
Updated  21 October 2005

Request for Phase II 30% Design 95% Design Percent (%) Likelihood
Phase II Construction Incr 1 Review Meeting Review Meeting to Request Phase II

Agency Proj No. PPL Project Approval Start Funding Rqst* Date Date Funds in Jan 2006
NRCS BA-27c(3) 9 Barataria Basin Landbridge, Phase 3 - CU 7 Jan-06 Aug-06 $12,069,159 20 Aug 03 (A) 2 Sep 04 (A) 100%

COE MR-13 10 Benneys Bay Diversion Jan-06 Mar-06 $10,420,404 4 Sep 02 (A) Nov 05 (T) 80%

NMFS AT-04 9 Castille Pass Channel Sediment Delivery Jan-06 Apr-06 $10,600,000 20 Jan 04  (A) 13 Oct 05 (A) 100%

FWS BA-36 11 Dedicated Dredging on Bara Basin LB Jan-06 Jun-06 $31,000,585 17 Dec 03  (A) 29 Jul 04  (A) 100%

NMFS BA-30 9 East Grand Terre Island Restoration Jan-06 Apr-06 $27,311,634 26 May 05  (A) 7 Nov 05 (S) 90%

COE TV-11b 9 Freshwater Bayou Bank Stab-Belle Isle Canal-Lo Jan-06 Oct-06 $15,756,616 27 Jun 02 (A) 22 Jan 04 (A) 100%

NRCS TE-43 10 GIWW Bank Restoration of Critical Areas in Terre Jan-06 Aug-06 $20,434,223 21 Jan 03  (A) 26 Aug 04  (A) 100%

COE ME-21 11 Grand Lake Shoreline Protection Jan-06 May-06 $12,404,517 11 May 04  (A) 16 Aug 04  (A) 100%

COE PO-32 12 Lake Borgne & MRGO Shoreline Protection Jan-06 Mar-06 $16,107,853 11 Aug 04 (A) 29 Mar 05 (A) 100%

EPA PO-30 10 Lake Borgne Shoreline Protection Jan-06 Jun-06 $14,969,921 18 Aug 05  (A) Nov 05 (T) 90%

NMFS BA-35 11 Pass Chaland to Grand Bayou Pass Jan-06 Apr-06 $24,845,261 16 Sep 04  (A) 7 Nov 05 (S) 90%

NMFS ME-18 10 Rockefeller Refuge Jan-06 Apr-06 $7,625,145 28 Sep 04 (A) 20 Sep 05 (A) 100%

EPA TE-47 11 Ship Shoal:  Whiskey West Flank Restoration Jan-06 Mar-06 $38,909,247 5 Oct 04  (A) 28 Sep 05 (A) 90%

NRCS TE-39 9 South Lake DeCade - CU 1 Jan-06 Aug-06 $2,511,857 19 Jul 04  (A) 2 Sep 04  (A) 100%

FWS TE-46 11 West Lake Boudreaux Jan-06 Jul-06 $12,431,501 16 Jun 05  (A) Nov 05 (T) 80%
$257,397,923

* Amount may change based upon updates to fully funded cost estimates. (A) = Actual Date
(S) = Scheduled/Announced Date
(T) = Tentative Date
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Coastal Wetlands Planning, Protection and Restoration Act
                        Fiscal Year 2005 Budget Summary
                    P&E Committee Recommendation, 24 August 2004
                   Tech Committee Recommendation, 9 September 2004

                               Task Force Approval,  13 October 2004

                                    Task Force Amended,  4 May 2005

FY2001 FY2002 FY2003 FY2004 FY2005
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

DNR 455,770 414,856               30,31 430,640 405,472 460,066
Gov's Ofc 107,500 83,225                 73,500 81,000 92,000
LDWF 19,000 65,000                 71,529 32 37,760 72,096

Total State 582,270 563,081 575,669 524,232 624,162

EPA 471,035 433,735               29 458,934 460,913 400,700

Dept of the Interior
USFWS 361,734 385,370               29 430,606 474,849 450,650
NWRC 174,153 188,242               31 26,905 47,995 148,363 33

USGS Reston
USGS Baton Rouge 17,999
USGS Woods Hole 24,989 25,000                 5,000
Natl Park Service

Total Interior 578,875 598,612 462,511 522,844 599,013

Dept of Agriculture 488,843 392,395                  29 452,564 498,624 600,077 33

Dept of Commerce 475,916 407,257               29 520,585 540,030 561,306 33

Dept of the Army 857,200 891,366               1,178,701 1,201,075 1,251,929 33

Agency Total 3,454,139 3,286,446 3,648,964 3,747,718 4,037,187

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS) 29,946
Diversion into Maurepas Swamp (EPA/COE) 133,000 26

Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin 230,000
    Freshwater Delivery (USFWS)
Delta Building Diversion Below Empire (COE) 20,000 46,700
Total Complex Studies 412,946 46,700 0 0 0

/Planning_2005/
FY05_Budget Pkg_(6) Task Force Approves 4 May 2005.xls 
 FY_summary 
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Coastal Wetlands Planning, Protection and Restoration Act
                        Fiscal Year 2005 Budget Summary
                    P&E Committee Recommendation, 24 August 2004
                   Tech Committee Recommendation, 9 September 2004

                               Task Force Approval,  13 October 2004

                                    Task Force Amended,  4 May 2005

FY2001 FY2002 FY2003 FY2004 FY2005
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Outreach
Outreach 508,000 28 521,500 506,500 421,250 437,900

Supplemental Tasks
Academic Advisory Group 120,000 239,450 30 100,000 99,000 99,000
Database & Web Page Link Maintenance 112,092 111,416 109,043 52,360
Linkage of CWPPRA & LCA 351,200 400,000 200,000 120,000
Core GIS Support for Planning Activities 265,298 278,583 303,730
Oyster Lease GIS Database-Maint & Anal 79,783 124,500 64,479 88,411 98,709
Oyster Lease Program Mgmt & Impl 74,472
Joint Training of Work Groups 25,000 97,988 50,000 30,383
Terrebonne Basin Recording Stations 100,256 92,000 18,000
Land Loss Maps (COE) 37,719 62,500                      63,250
Storm Recovery Procedures (2 events) 76,360                      97,534
Landsat Satellite Imagery 42,500
Digital Soil Survey (NRCS/NWRC) 45,000 50,047
GIS Satellite Imagery 42,223
Aerial Photography & CD Production 75,000
Adaptive Management 453,319 108,076
Development of Oyster Reloc Plan 32,465 47,758
Dist & Maintain Desktop GIS System 124,500
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs 40,580
Evaluate & Assess Veg Plntgs Coastwide 88,466
Monitoring - NOAA/CCAP 23 35,000
High Resolution Aerial Photography (NWRC) 220,000
Coast-Wide Aerial Vegetation Svy 86,250 27

Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Total Supplemental 623,752 1,859,098 1,329,515            1,056,369                 864,966                

Total Allocated 4,998,837 5,713,744 5,484,979 5,225,337 5,340,053

Unallocated Balance 1,163 (713,744) (484,979)              (225,337)                   (340,053)               
Total Unallocated 1,943,251 1,305,535 901,934 687,978 432,925
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Coastal Wetlands Planning, Protection and Restoration Act
                        Fiscal Year 2005 Budget Summary
                    P&E Committee Recommendation, 24 August 2004
                   Tech Committee Recommendation, 9 September 2004

                               Task Force Approval,  13 October 2004

                                    Task Force Amended,  4 May 2005

FY2001 FY2002 FY2003 FY2004 FY2005
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Footnotes:
1 amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop  Phase 2 feasibility scope.
9 Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS

10 Excludes $20k COE, $5k NRCS, $5k DNR,  $2kUSFWS, and $16k NMFS moved to Coast 2050 
during FY 97 for contracs &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.
to COAST2050 during FY 97 for contracts &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.

11 Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
13 $100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99 
16 Carryover funds from previous FY's; this number is being researched at present.
17 $600,000 given up by MRSNFR for FY 2000 budget.
18 Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows: 

(a)  General Planning estimates for agencies approved.
(b)  75% of Outreach budget approved;  Agency outreach funds removed from agency General Planning funds; 
     Outreach Committee given oversight of agency outreach funds.
(b)  50% of complex project estimates approved.

20 Outreach:  original approved budget was $375,000; revised budget $415,000.
(a)  15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.
(b)  6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.

21 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.
$32,000 of this total given to NWRC for preparation of report.

22 6 Jul 00:  Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
23 Definition:  Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
24 29 Aug 00:  Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
25 1 Sep 00:  Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
26 10 Jan 2001:  Task Force approves additional $113,000 for FY01.
27 30 May 01:  Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
28 7 Aug 2001:  Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne

National Estuary Foundation Superbowl campaign proposal.
29 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.

Previous budget was $45,795, revised budget is $351,200, an increase of $305,405.  This task  is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02:  LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management  supplemental task.
31 1 May 02:  LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress) 
and given to NWRC for creation of a web‐ready version of the CWPPRA year 2000 Report to Congress for printing process.

32 16 Jan 2003:  Task Force approves LDWF estimate that was not included in originally approved budget.
33 4 May 2005:  Task Force approves additional $164,024 funding under General Planning for Programmatic Assessment and Vision task; 

$48,840 (COE); $86,938 (NWRC); $21,670 (NRCS); $6,576 (NMFS).
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Coastal Wetlands Planning, Protection, and Restoration Act 13-Oct-04

                       Fiscal Year 2005 Planning Schedule and Budget
     P&E Committee Recommendation,  24 August 2004
       Tech Committee Recommendation,  9 September 2004
                   Approved by Task Force, 13 October 2004

                   Amended by Task Force, 4 May 2005

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

PPL 14 TASKS

PL 14200 Envr and Eng WG's prioritization of 
PPL 14 projects 10/4/04 10/5/04 5,240 8,700 1,025 0 3,053 3,004 1,000 2,500 8,953 3,669 0 37,143 

PL 14300 Prepare project information 
packages for P&E. 10/30/04 11/3/04 4,051 6,960 0 0 4,175 0 0 3,000 2,806 3,669 0 24,661 

PL 14400 P&E holds 2  Public Meetings 11/17/04 11/18/04 15,439 3,480 0 0 3,276 1,502 1,000 2,000 7,346 3,669 0 37,712 

PL 14500 TC Recommendation for Project 
Selection and Funding  12/16/04 12/16/04 1,804 5,800 0 0 2,698 1,502 1,000 1,600 4,691 2,917 0 22,012 

PL 14600 TF Selection and Funding of the 14th 
PPL  (1) 1/26/05 1/26/05 4,084 4,350 0 0 2,692 1,502 1,500 3,100 8,182 9,465 0 34,875 

PL 14700 PPL 14 Report Development 1/11/05 7/31/05 39,091 2,320 0 0 4,813 0 500 1,000 5,994 9,465 0 63,183 

PL  14800 Upward Submittal of the PPL 14 
Report 8/1/05 8/1/05 1,258 0 0 0 0 0 0 0 0 1,369 0 2,627 

PL 14900 Submission of the PPL 14 Report to 
Congress 8/2/05 9/30/05 1,149 0 0 0 3,028 0 0 0 0 0 0 4,177 

FY05 Subtotal PL 14 Tasks 72,116 31,610 1,025 0 23,735 7,510 5,000 13,200 37,973 34,222 0 226,390 

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Planning_FY05\ 
FY05_Budget Pkg_(6) Task Force Approves 4 May 2005.xls 
FY05_Detail Budget

10/24/2005  
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Coastal Wetlands Planning, Protection, and Restoration Act 13-Oct-04

                       Fiscal Year 2005 Planning Schedule and Budget
     P&E Committee Recommendation,  24 August 2004
       Tech Committee Recommendation,  9 September 2004
                   Approved by Task Force, 13 October 2004

                   Amended by Task Force, 4 May 2005

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

PPL 15 TASKS

PL 15200 Development and Nomination of Projects

PL 15210

DNR/USGS prepares base maps of 
project areas, location of completed 
projects and projected loss by 2050.  
Develop a comprehensive coastal LA 
map showing all water resource and 
restoration projects (CWPPRA, state, 
WRDA projects, etc.)                  

0/13/2004 1/31/05 2,095 0 0 0 58,638 0 0 2,500 4,476 4,606 0 72,316 

PL 15220
Sponsoring agencies prepare fact 
sheets and maps prior to and 
following RPT nomination meetings.

10/13/04 1/31/05 32,223 29,000 0 0 8,535 0 0 30,000 10,816 22,823 0 133,397 

PL 15230

RPT's meet to formulate and 
combine projects.  Each basin 
nominates no more than 1 project, 
with exception of 2 in Barataria and 
Terrebonne  (3 meetings)                   
[11 nominees]

2/1/05 2/3/05 26,338 13,050 0 0 7,890 4,506 2,500 10,000 21,803 10,352 0 96,439 

PL 15300 Ranking of Nominated Projects

PL 15310
Envir and Engr WG's to revise the 
Prioritization Criteria, WVA Models, 
etc  (1 or 2 meetings).

10/1/04 9/30/05 6,597 7,250 0 0 4,226 1,502 1,000 7,000 3,773 4,620 0 35,968 

PL 15320
Engr Work Group prepares 
preliminary fully funded cost ranges 
for nominees.

3/8/05 3/9/05 8,145 2,320 0 0 2,239 0 1,000 4,000 5,683 3,669 0 27,055 

PL 15330 Environ/Engr Work Groups review 
nominees 3/8/05 3/9/05 16,388 7,250 0 0 1,755 1,502 1,000 4,000 11,619 6,290 0 49,804 

PL 15340 P&E develops and distributes project 
matrix 3/10/05 3/10/05 1,026 2,030 0 0 739 0 0 3,000 2,549 3,669 0 13,012 

Planning_FY05\ 
FY05_Budget Pkg_(6) Task Force Approves 4 May 2005.xls 
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Coastal Wetlands Planning, Protection, and Restoration Act 13-Oct-04

                       Fiscal Year 2005 Planning Schedule and Budget
     P&E Committee Recommendation,  24 August 2004
       Tech Committee Recommendation,  9 September 2004
                   Approved by Task Force, 13 October 2004

                   Amended by Task Force, 4 May 2005

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

PL 15400 Analysis of Candidates

PL 15410 Sponsoring agencies coordinate site 
visits for all projects 4/1/05 5/31/05 19,293 18,850 0 0 11,238 7,510 0 10,000 31,524 21,125 0 119,540 

PL 15420
Engr/Environ Work Group refine 
project features and determine 
boundaries

5/1/05 8/30/05 10,979 14,500 5,162 0 5,961 9,012 2,000 8,000 8,749 11,640 0 76,004 

PL 15430
Sponsoring agencies develop project 
information for WVA; develop 
designs and cost estimates

5/1/05 8/30/05 48,782 33,350 11,748 0 6,576 0 0 15,000 46,107 38,568 0 200,131 

PL 15440 Environ/Engr Work Groups project 
wetland benefits (with WVA) 5/1/05 8/30/05 26,103 23,200 5,182 0 7,346 3,004 2,000 10,000 32,491 13,391 0 122,716 

PL 15450
Engr Work Group reviews/approves 
Ph 1 and Ph 2 cost estimates from  
sponsoring agencies

5/1/05 8/30/05 21,876 3,480 0 0 5,966 0 1,000 5,000 21,802 13,391 0 72,515 

PL 15460
Economic Work Group reviews cost 
estimates, adds monitoring, O&M, 
etc., and develops annualized costs

5/1/05 8/30/05 21,973 1,450 0 0 1,410 0 0 2,000 5,937 7,190 0 39,960 

PL 15475 Envr and Eng WG's prioritization of 
PPL 15 projects 5/1/05 8/30/05 8,348 7,250 0 0 2,683 1,502 5,000 11,816 3,669 0 40,268 

PL 15480 Prepare project information 
packages for P&E. 5/1/05 8/30/05 5,298 6,960 0 0 3,220 0 3,000 2,806 3,669 0 24,953 

PL 15485 P&E holds 2  Public Meetings 8/30/05 8/31/05 15,439 3,480 0 0 3,276 1,502 2,000 7,346 2,917 0 35,960 

PL 15490 TC Recommendation for Project 
Selection and Funding  9/14/05 9/14/05 1,804 5,800 0 0 739 1,502 1,000 5,141 2,917 0 18,903 

FY05 Subtotal PPL 15 Tasks 272,706 179,220 22,092 0 132,437 31,542 10,500 121,500 234,438 174,505 0 1,178,941 

Planning_FY05\ 
FY05_Budget Pkg_(6) Task Force Approves 4 May 2005.xls 
FY05_Detail Budget
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Coastal Wetlands Planning, Protection, and Restoration Act 13-Oct-04

                       Fiscal Year 2005 Planning Schedule and Budget
     P&E Committee Recommendation,  24 August 2004
       Tech Committee Recommendation,  9 September 2004
                   Approved by Task Force, 13 October 2004

                   Amended by Task Force, 4 May 2005

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Project and Program Management Tasks

PM 15100 Program Management--Coordination 10/1/04 9/30/05 378,950 81,200 14,500 0 69,540 0 58,500 100,000 83,629 104,775 0 891,094 

PM 15110 Program Management--
Correspondence 10/1/04 9/30/05 42,392 23,200 3,400 0 22,152 0 0 33,000 38,713 63,552 0 226,409 

PM 15120 Prog Mgmt--Budget Development 
and Oversight 10/1/04 9/30/05 67,524 14,500 3,800 0 7,225 0 1,000 30,000 42,286 64,346 0 230,681 

PM 15130
Program and Project Management--
Financial Management of Non-Cash 
Flow Projects

10/1/04 9/30/05 59,844 9,280 0 0 9,906 0 0 4,000 15,311 25,429 0 123,770 

PM 15200 P&E Meetings (3 meetings 
preparation and attendance)  10/1/04 9/30/05 31,672 7,540 3,788 0 5,328 4,506 500 10,000 16,559 7,691 0 87,585 

PM 15210 Tech Com Mtngs (6 mtngs; prep and 
attend) 10/1/04 9/30/05 96,555 26,100 6,410 0 26,293 9,012 3,500 20,000 23,386 15,776 0 227,032 

PM 15220 Task Force mtngs (4 mtngs; prep 
and attend) 10/1/04 9/30/05 89,596 29,000 6,410 0 24,614 6,008 6,500 20,000 35,277 27,854 0 245,259 

PM 15300
Prepare Evaluation Report                  
(Report to Congress)                          
NOTE:  next update in FY06 budget

10/1/04 9/30/05 0 0 0 0 10,000 0 0 0 0 0 0 10,000 

PM 15400 Agency Participation,  Review 30% 
and 95% Design for Phase 1 Projects 10/1/04 9/30/05 25,749 10,150 0 0 11,238 6,008 3,000 15,000 13,074 8,887 0 93,107 

PM 15410

Engineering & Environmental Work 
Groups review Phase II funding of 
approved Phase I projects (Needed 
for adequate review of Phase I.) 
[Assume 8 projects requesting Ph II 
funding in FY05 (present schedule 
indicates 34 projects).  Assume 3 will 
require Eng or Env WG review; 2 
labor days for each.]                  

10/1/04 9/30/05 18,580 10,150 0 0 6,430 7,510 2,500 6,000 7,546 7,691 0 66,408 

PM 15500
Helicopter Support:                          
Helicopter usage for the PPL 
process.

10/1/04 9/30/05 0 20,000 0 0 0 0 0 0 0 0 0 20,000 

PM 15600 Miscellaneous Technical Support 10/1/04 9/30/05 47,406 8,700 0 0 111,168 0 1,000 28,000 30,213 20,000 0 246,487 

PM 15610 Programmatic Assessment           
(Additional Funds Required) 10/1/04 9/30/05 48,840 86,938 0 0 21,670 6,576 0 164,024 

FY05 Subtotal Project Management Tasks 907,107 239,820 125,246 0 303,894 33,044 76,500 266,000 327,666 352,579 0 2,631,856

FY05 Total for PPL Tasks 1,251,929 450,650 148,363 0 460,066 72,096 92,000 400,700 600,077 561,306 0 4,037,187

Planning_FY05\ 
FY05_Budget Pkg_(6) Task Force Approves 4 May 2005.xls 
FY05_Detail Budget
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Coastal Wetlands Planning, Protection, and Restoration Act 13-Oct-04

                       Fiscal Year 2005 Planning Schedule and Budget
     P&E Committee Recommendation,  24 August 2004
       Tech Committee Recommendation,  9 September 2004
                   Approved by Task Force, 13 October 2004

                   Amended by Task Force, 4 May 2005

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

SUPPLEMENTAL PLANNING AND EVALUATION TASKS

SPE 15100

Academic Advisory Group       
[NOTE:  MOA between sponsoring 
agency and LUMCON will be 
necessary to provide funding.]           
[Prospectus, page 8-9]

10/1/04 9/30/05 0 0 0 0 0 0 0 0 0 0 99,000 99,000 

SPE  15200

Maintenance of web-based project 
reports and website project fact 
sheets.                                                
[Prospectus, page 10]  

10/1/04 9/30/05 4,106 0 42,254 0 6,000 0 0 0 0 0 0 52,360 

SPE 15300 Establish linkage of CWPPRA and 
LCA study efforts. 10/1/04 9/30/05 0 30,000 0 0 0 0 0 30,000 30,000 30,000 0 120,000 

SPE 15400

Core GIS Support for CWPPRA Task 
Force Planning Activities.                    
[NWRC Prospectus, pg 11]                 
[LDNR Prospectus, page 12]

10/1/04 9/30/05 0 0 286,940 0 16,790 0 0 0 0 0 0 303,730 

SPE 15500

Phase 0 analyze of impacts to oyster 
leases for PPL project development   
[NWRC prospectus, pg 13]                 
[DNR Prospectus, pg 14]                    

10/1/04 9/30/05 0 0 69,734 0 28,975 0 0 0 0 0 0 98,709 

SPE 15700 Media Training for CWPPRA Project 
Managers.    [Prospectus, page 15] 10/1/04 9/30/05 4,595 2,088 0 0 0 0 0 8,000 5,701 10,000 0 30,383 

SPE 15900

Update Land Loss Maps                     
($62,500 in FY04, $63,250 in FY05, 
$63,250 FY06) [Del Britsch]                
[Prospectus, page 16]

10/1/04 9/30/05 63,250 0 0 0 0 0 0 0 0 0 0 63,250 

SPE 15950 Storm Recovery Procedures               
(2 events) [Prospectus, page 17-19] 10/1/04 9/30/05 0 0 0 0 97,534 0 0 0 0 0 0 97,534 

FY05 Total Supplemental Planning & Evaluation Tasks 71,951 32,088 398,928 0 149,299 0 0 38,000 35,701 40,000 99,000 864,966

FY05 Agency Tasks Grand Total 1,323,880 482,738 547,291 0 609,365 72,096 92,000 438,700 635,777 601,306 99,000 4,902,153
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Coastal Wetlands Planning, Protection, and Restoration Act 13-Oct-04

                       Fiscal Year 2005 Planning Schedule and Budget
     P&E Committee Recommendation,  24 August 2004
       Tech Committee Recommendation,  9 September 2004
                   Approved by Task Force, 13 October 2004

                   Amended by Task Force, 4 May 2005

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Otrch 15100 Outreach - Committee Funding           10/1/04 9/30/05 365,500 365,500 

Otrch 15200 Outreach - Agency 10/1/04 9/30/05 6,600 3,300 29,500 0 6,600 0 6,600 6,600 6,600 6,600 0 72,400 

0 

FY05 Total Outreach 6,600 3,300 29,500 0 6,600 0 6,600 6,600 6,600 6,600 365,500 437,900

Grand Total FY05 1,330,480 486,038 576,791 0 615,965 72,096 98,600 445,300 642,377 607,906 464,500 5,340,053

Planning_FY05\ 
FY05_Budget Pkg_(6) Task Force Approves 4 May 2005.xls 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 25-Oct-2005

Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,765,024 $34,845,67014 14 0 14 $28,084,900 $9,429,007 $38,894,802

2 13,372 $40,644,134 $84,159,973 $51,104,96015 15 2 12 $28,173,110 $13,838,747 $75,022,246

3 12,514 $32,879,168 $43,871,864 $33,276,97111 11 1 9 $29,939,100 $7,257,125 $40,523,436

4 1,650 $10,468,030 $13,228,959 $12,083,1914 4 0 4 $29,957,533 $2,158,691 $13,177,154

5 3,225 $60,627,171 $24,437,381 $14,231,5089 9 0 6 $33,371,625 $2,443,738 $17,811,147

5.1 988 $9,700,000 $9,700,000 $2,330,7410 1 0 0 $0 $4,850,000 $4,973,561

6 10,522 $54,614,991 $55,373,986 $23,103,56011 11 1 8 $39,134,000 $5,544,431 $34,163,846

7 1,873 $21,090,046 $32,845,347 $7,317,1334 4 1 3 $42,540,715 $4,926,802 $32,633,836

8 1,529 $33,340,587 $20,908,345 $6,825,6558 6 0 4 $41,864,079 $3,176,544 $8,921,903

9 4,473 $72,429,342 $72,823,743 $30,765,52218 14 3 5 $47,907,300 $10,975,094 $58,943,932

10 18,801 $65,177,912 $58,564,941 $12,975,11012 9 2 1 $47,659,220 $8,784,741 $26,077,819

11 24,006 $214,779,289 $158,072,635 $14,949,34512 11 4 0 $57,332,369 $23,710,895 $129,689,691

11.1 330 $19,252,500 $14,155,234 $14,188,0501 1 0 1 $0 $7,077,617 $15,896,924

12 2,843 $28,406,152 $24,981,886 $3,210,6516 3 1 0 $51,938,097 $3,747,283 $5,516,196

13 1,470 $8,616,745 $9,213,682 $415,8665 4 0 0 $54,023,130 $1,382,052 $4,432,819

14 728 $7,322,315 $7,322,315 $04 0 0 0 $53,054,752 $1,098,347 $5,158,821

117,256134 117 67
Active 
Projects $719,281,699 $683,425,316 $261,623,932$584,979,930 $110,401,11515 $511,838,134

117,256157 133 70
Total 
Construction 
Program

$822,275,028 $697,042,100 $264,812,859$522,294,653$584,979,930 $112,062,53516

$697,042,465

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $9,270,226 $272,8251 1 0 $0 $1,390,534 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $100,4621 1 0 $0 $225,000 $79,3870MCF

$34,364,158 $2,654,751 $2,623,83220 13 2 $2,761,833
Deauthorized    
Projects 0

117,256154 130 69Total Projects $753,645,857 $686,080,067 $264,247,764$514,599,967$110,401,115$584,979,93015



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 157 projects includes 134 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $697,042,465

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 25-Oct-2005

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY05 has been received. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.



Last Updated 21 October 2005

      Federal Cost Share     Non-Federal Cost Share
  of Current Funded Estimate   of Current Funded Estimate
      75% x Expd (P/L 0-4)+       25% x Expd (P/L 0-4)+

      85% x Unexp (P/L 0-4), +       15% x Unexp (P/L 0-4), +
       Current        Current           Expenditures           Expenditures                 Expenditures       90% Cur Funded Est (PL 5 & 6) +       10% Cur Funded Est (PL 5 & 6) +

Total        Current        Funded        Unfunded           Inception           1 Dec 97 thru                 Inception               Unexpended       85% x Cur Funded Est       15% x Cur Funded Est 
P/L No. of        Estimate        Estimate        Estimate         thru 30 Nov 97           Present                 thru Present               Funds       (P/L's 7 thru 14)       (P/L's 7 thru 14)

Projects        ( a )            ( b )            ( c )           ( d )                 ( e )               ( f )                ( g )       ( i )       ( j )

0 1 191,807 191,807 0 171,154 20,653 191,807 0 145,921 45,886

CRMS 1 66,890,300 9,270,226 57,620,074 0 272,825 272,825 8,997,401 7,879,692 1,390,534

MCF 1 1,500,000 1,500,000 0 0 100,462 100,462 1,399,538 1,275,000 225,000

1 17 53,964,364 53,964,364 0 13,343,523 21,674,426 35,017,949 18,946,415 44,535,357 9,429,007

2 15 84,159,973 84,159,973 0 12,147,509 38,957,040 51,104,548 33,055,425 70,321,226 13,838,747

3 17 44,748,120 44,748,120 0 5,449,068 28,765,613 34,214,682 10,533,438 37,490,995 7,257,125

4 10 14,125,624 14,125,624 0 398,470 12,581,386 12,979,856 1,145,768 11,966,934 2,158,691

5 9 24,437,381 24,437,381 0 2,537,030 11,694,478 14,231,508 10,205,874 21,993,643 2,443,738

5.1 9,700,000 9,700,000 0 0 2,329,741 2,329,741 7,370,259 4,850,000 4,850,000

6 13 55,444,306 55,444,306 0 191,623 22,982,258 23,173,881 32,270,425 49,899,876 5,544,431

7 4 32,845,347 32,845,347 0 0 7,317,133 7,317,133 25,528,214 27,918,545 4,926,802

8 10 21,176,963 21,176,963 0 0 7,086,977 7,086,977 14,089,986 18,000,418 3,176,544

9 19 225,662,395 73,167,294 152,495,101 0 31,013,654 31,013,654 42,153,640 62,192,200 10,975,094

10 12 224,252,333 58,564,941 165,687,392 0 12,920,512 12,920,512 45,644,429 49,780,200 8,784,741

11 12 418,818,627 158,072,635 260,745,992 0 14,949,345 14,949,345 143,123,290 134,361,740 23,710,895

11.1 1 14,155,234 14,155,234 0 0 14,188,050 14,188,050 (32,816) 7,077,617 7,077,617

12 6 141,664,348 24,981,886 116,682,462 0 3,101,806 3,101,806 21,880,080 21,234,603 3,747,283

13 5 91,161,544 9,213,682 81,947,862 0 414,675 414,675 8,799,007 7,831,630 1,382,052

14 4 93,728,607 7,322,315 86,406,292 0 0 0 7,322,315 6,223,968 1,098,347

Total 157 1,618,627,275 697,042,100 921,585,175 34,238,377 230,371,034 264,609,411 432,432,689 584,979,565 112,062,535

Available Fed Funds 584,979,930

N/F Cost Share 112,062,535
     Available N/F Cash 34,852,105
     WIK credit/cash 77,210,430

Total Available Cash (m 619,832,035

Federal Balance 365
  (Fed Cost Share of Funded Estimate-Avail Fed funds)
N/F Balance 0

Total Balance 365

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 2 November 2005

Status of Funds\ status of funds_2005 Nov 02.xls 1 of 2 10/24/2005, 9:21 AM



Last Updated 21 October 2005

      Federal Cost Share     Non-Federal Cost Share
  of Current Funded Estimate   of Current Funded Estimate
      75% x Expd (P/L 0-4)+       25% x Expd (P/L 0-4)+

      85% x Unexp (P/L 0-4), +       15% x Unexp (P/L 0-4), +
       Current        Current           Expenditures           Expenditures                 Expenditures       90% Cur Funded Est (PL 5 & 6) +       10% Cur Funded Est (PL 5 & 6) +

Total        Current        Funded        Unfunded           Inception           1 Dec 97 thru                 Inception               Unexpended       85% x Cur Funded Est       15% x Cur Funded Est 
P/L No. of        Estimate        Estimate        Estimate         thru 30 Nov 97           Present                 thru Present               Funds       (P/L's 7 thru 14)       (P/L's 7 thru 14)

Projects        ( a )            ( b )            ( c )           ( d )                 ( e )               ( f )                ( g )       ( i )       ( j )

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 2 November 2005

Notes:
( 1) Estimated FY06 Federal funding for the construction program is $56,299,000.
( 2) Project total includes 130 active projects, 20 deauthorized projects, CRMS-Wetlands Project, Monitoring Contingency Fund and the Conservation Plan.
( 3) Includes 20 deauthorized projects:

      Fourchon           Bayou Boeuf  (Phased)                 Red Mud 
      Bayou  LaCache           Grand Bay                 Compost Demo
      Dewitt-Rollover           Pass-a-Loutre Crevasse                 Bayou Bienvenue
      Bayou Perot/Rigolettes           SW Shore/White Lake                 Upper Oaks
      Eden Isles           Hopper Dredge                 Bayou L'Ours
     White's Ditch           Flotant Marsh                 Marsh Creation South of Leeville
     Avoca Island           Violet F/W Distribution

( 4) Includes monitoring estimate increases approved at 23 July 98 Task Force meeting.
( 5) Includes O&M revised estimates, dated 1 March 1999.
( 6) Expenditures are divided into two categories because of the change in cost share:  inception through 30 Nov 97, and 1 Dec 97 through present.   and do not reflect all non-Federal WIK credits; costs are being reconciled.

Expenditures in both categories continue to be refined as work-in-kind credits are reconciled and finalized.
( 7) Non-Federal available funds are unconfirmed; only 5% of local sponsor cost share responsibility must be cash.
( 8) Priority Lists 9 through 14 are financed through cash flow management and are funded in two phases.

Current estimates reflect only approved, funded estimates.

Status of Funds\ status of funds_2005 Nov 02.xls 2 of 2 10/24/2005, 9:21 AM



24-Oct-05
(Updated 21 Oct 2005)

Task Force, 2 November 2005
     Federal Cost Share    Non-Federal Cost Share

     75% x Expd (P/L 0-4)+      25% x Expd (P/L 0-4)+
     85% x Unexp (P/L 0-4), +      15% x Unexp (P/L 0-4), +

Total Federal Matching          Total Ph 1 Ph 2       Current      90% Cur Est (PL 5 & 6) +      10% Cur Est (PL 5 & 6) +
P/L No. of Funds Non-Fed          Funds Current Current        Estimate      85% x Cur Est (P/L 7 - 14)      15% x Cur Est (P/L 7 - 14)

Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

0 1 45,886                   191,807 145,921 45,886

0.1 1 10,033,545            10,033,545            66,890,300            66,890,300 56,856,755 10,033,545

0.2 1  225,000                 225,000                 1,500,000 1,275,000 225,000

1 17 28,084,900            9,429,007              37,513,907            53,964,364 44,535,357 9,429,007

2 15 28,173,110            13,838,747            42,011,857            84,159,973 70,321,226 13,838,747

3 17 29,939,100            7,257,125              37,196,225            44,748,120 37,490,995 7,257,125

4 10 29,957,533            2,158,691              32,116,224            14,125,624 11,966,934 2,158,691

5 9 33,371,625            2,443,738              35,815,363            24,437,381 21,993,643 2,443,738

5.1 -                        4,850,000              4,850,000              9,700,000 4,850,000 4,850,000

6 13 39,134,000            5,544,431              44,678,431            55,444,306 49,899,876 5,544,431

7 4 42,540,715            4,926,802              47,467,517            32,845,347 27,918,545 4,926,802

8 10 41,864,079            3,176,544              45,040,623            21,176,963 18,000,418 3,176,544

9 19 47,907,300            33,849,359            81,756,659            16,801,175            208,861,220           225,662,395 191,813,036 33,849,359

10 12 47,659,220            33,637,850            81,297,070            17,923,668            206,328,665           224,252,333 190,614,483 33,637,850

11 12 57,332,369            62,822,794            120,155,163           27,034,926            391,783,702           418,818,628 355,995,834 62,822,794

11.1 1 8,861,660              8,861,660              14,155,234            14,155,234 5,293,574 8,861,660

12 6 51,938,097            21,249,652            73,187,749            10,116,224            131,548,124           141,664,348 120,414,696 21,249,652

13 5 54,023,130            13,674,232            67,697,362            8,498,519              82,663,025            91,161,544 77,487,312 13,674,232

14 4 53,054,752            14,059,291            67,114,043            7,322,315              86,406,292            93,728,607 79,669,316 14,059,291

Total 157 584,979,930 252,084,354 837,064,284 87,696,827 1,188,636,562 1,618,627,275 1,366,542,921 252,084,354

Complex Projs 2 9,247,505              125,409,795           134,657,300 114,458,705 20,198,595

Total 159 584,979,930 272,282,949 857,262,879 96,944,332            1,314,046,357        1,753,284,575 1,481,001,626 272,282,949

Funding vs Current Estimate (896,021,696) 0 (896,021,696)

PPL 1 thru 14 
w/Future Funding 159 1,627,385,302        1 428,643,755 1 2,056,029,057 96,944,332            1,314,046,357        1,753,284,575 1,481,001,626 272,282,949

Funding vs Current Estimate 146,383,676           156,360,806 302,744,482

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

status of funds\const\ Status of Funds_2005 Nov 2_futuristic.xls
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24-Oct-05
(Updated 21 Oct 2005)

Task Force, 2 November 2005
     Federal Cost Share    Non-Federal Cost Share

     75% x Expd (P/L 0-4)+      25% x Expd (P/L 0-4)+
     85% x Unexp (P/L 0-4), +      15% x Unexp (P/L 0-4), +

Total Federal Matching          Total Ph 1 Ph 2       Current      90% Cur Est (PL 5 & 6) +      10% Cur Est (PL 5 & 6) +
P/L No. of Funds Non-Fed          Funds Current Current        Estimate      85% x Cur Est (P/L 7 - 14)      15% x Cur Est (P/L 7 - 14)

Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

1 Future Federal Funding (estimated)
26 Jan 2005 Forecast

15 FY06 56,299,000            8,444,850
16 FY07 56,894,000            8,534,100
17 FY08 58,743,000            8,811,450
18 FY09 60,414,000            9,062,100
19 FY10 62,637,000            9,395,550
20 FY11 64,681,000            9,702,150
21 FY12 67,131,000            10,069,650
22 FY13 69,211,000            10,381,650
23 FY14 71,525,000            10,728,750
24 FY15 73,927,000            11,089,050
25 FY16 76,014,225            11,402,134 Unofficial Estimate
26 FY17 78,101,450            11,715,218 Unofficial Estimate
27 FY18 80,188,674            12,028,301 Unofficial Estimate
28 FY19 82,275,899            12,341,385 Unofficial Estimate
29 FY20 84,363,124            12,654,469 Unofficial Estimate

Total 1,042,405,372        156,360,806           

status of funds\const\ Status of Funds_2005 Nov 2_futuristic.xls
10/24/2005, 9:22 AM 2 of 2



Potential Funding Requests 21-Oct-05

Total Fed Non-Fed
Funds Available:
Funds Available, 1 Oct 2005 429 365 64
FY06 Const Program Funding (anticipated) 66,234,118 56,299,000 9,935,118

Total 66,234,547 66,234,547 56,299,365 9,935,182

October 2005 Funding Requests:
O&M:  Cote Blanche 1,859,116 1,580,249 278,867
O&M:  Coastwide Nutris 4,789,300 4,070,905 718,395
COE Admin 14,495 12,321 2,174
Monitoring:  Four Mile Canal 28,903 24,568 4,335
Monitoring:  CRMS 1,036,109 880,693 155,416

Total 7,727,923 7,727,923 6,568,735 1,159,188

Balance Forward with Above Approvals 58,506,624

January 2006 Phase I Requests: 9,000,000 9,000,000 7,650,000 1,350,000

January 2006 Phase II Requests:
Barataria Basin LB, Phase 3, CU 7 12,069,159 10,258,785 1,810,374
Benneys Bay 10,420,404 8,857,343 1,563,061
Castille Pass 10,600,000 9,010,000 1,590,000
Dedicated Dredging on Bara Basin LA 31,000,585 26,350,497 4,650,088
East Grand Terre 27,311,634 23,214,889 4,096,745
Freshwater Bayou Canal 15,756,616 13,393,124 2,363,492
GIWW Bank Restoration 20,434,223 17,369,090 3,065,133
Grand Lake 12,404,517 10,543,839 1,860,678
Lake Borgne & MRGO Shoreline Protection 16,107,853 13,691,675 2,416,178
Lake Borgne Combined 14,969,921 12,724,433 2,245,488
Pass Chaland to Grand Bayou Pass 24,845,261 21,118,472 3,726,789
Rockefeller Refuge 7,625,145 6,481,373 1,143,772
Ship Shoal:  Whiskey West Flank 38,909,247 33,072,860 5,836,387
South Lake DeCade - CU1 2,511,857 2,135,078 376,779
West Lake Boudreaux 12,431,501 10,566,776 1,864,725

Total 257,397,923 257,397,923 218,788,235 38,609,688

Shortfall (207,891,299)

Additional Funding Needs:
Hopedale 372,250 372,250 335,025 37,225

cash flow \ Task Force_2 Nov 2005_Ph II funding request_status of funds.xls



CWPPRA, Phase II Approval Forecast for January 2006 - Status of Project Milestones
Updated  21 October 2005

Request for Phase II 30% Design 95% Design Percent (%) Likelihood
Phase II Construction Incr 1 Review Meeting Review Meeting to Request Phase II

Agency Proj No. PPL Project Approval Start Funding Rqst* Date Date Funds in Jan 2006
NRCS BA-27c(3) 9 Barataria Basin Landbridge, Phase 3 - CU 7 Jan-06 Aug-06 $12,069,159 20 Aug 03 (A) 2 Sep 04 (A) 100%

COE MR-13 10 Benneys Bay Diversion Jan-06 Mar-06 $10,420,404 4 Sep 02 (A) Nov 05 (T) 80%

NMFS AT-04 9 Castille Pass Channel Sediment Delivery Jan-06 Apr-06 $10,600,000 20 Jan 04  (A) 13 Oct 05 (A) 100%

FWS BA-36 11 Dedicated Dredging on Bara Basin LB Jan-06 Jun-06 $31,000,585 17 Dec 03  (A) 29 Jul 04  (A) 100%

NMFS BA-30 9 East Grand Terre Island Restoration Jan-06 Apr-06 $27,311,634 26 May 05  (A) 7 Nov 05 (S) 90%

COE TV-11b 9 Freshwater Bayou Bank Stab-Belle Isle Canal-Lo Jan-06 Oct-06 $15,756,616 27 Jun 02 (A) 22 Jan 04 (A) 100%

NRCS TE-43 10 GIWW Bank Restoration of Critical Areas in Terre Jan-06 Aug-06 $20,434,223 21 Jan 03  (A) 26 Aug 04  (A) 100%

COE ME-21 11 Grand Lake Shoreline Protection Jan-06 May-06 $12,404,517 11 May 04  (A) 16 Aug 04  (A) 100%

COE PO-32 12 Lake Borgne & MRGO Shoreline Protection Jan-06 Mar-06 $16,107,853 11 Aug 04 (A) 29 Mar 05 (A) 100%

EPA PO-30 10 Lake Borgne Shoreline Protection Jan-06 Jun-06 $14,969,921 18 Aug 05  (A) Nov 05 (T) 90%

NMFS BA-35 11 Pass Chaland to Grand Bayou Pass Jan-06 Apr-06 $24,845,261 16 Sep 04  (A) 7 Nov 05 (S) 90%

NMFS ME-18 10 Rockefeller Refuge Jan-06 Apr-06 $7,625,145 28 Sep 04 (A) 20 Sep 05 (A) 100%

EPA TE-47 11 Ship Shoal:  Whiskey West Flank Restoration Jan-06 Mar-06 $38,909,247 5 Oct 04  (A) 28 Sep 05 (A) 90%

NRCS TE-39 9 South Lake DeCade - CU 1 Jan-06 Aug-06 $2,511,857 19 Jul 04  (A) 2 Sep 04  (A) 100%

FWS TE-46 11 West Lake Boudreaux Jan-06 Jul-06 $12,431,501 16 Jun 05  (A) Nov 05 (T) 80%
$257,397,923

* Amount may change based upon updates to fully funded cost estimates. (A) = Actual Date
(S) = Scheduled/Announced Date
(T) = Tentative Date

cash flow\Phase II Request for Jan 2006-21 Oct 05_to Task Force.xls 10/24/20059:27 AM



CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 21 October 2005

Beginning Balance1 $365

Phase II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement 

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Oct-05 Jan-06 Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00 Jun 01   (A) Jul 01   (A) 1,435,066 1,435,066 

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00 Apr 03   (A) Sep 03  (A) 1,194,495 1,194,495

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00 Sep 06 Nov-06 1,502,817 1,502,817

TE-37 New Cut Dune Restoration       EPA 9 10-Jan-01 Mar-06 8,728,626 8,542,761 185,865 869 7,362 7,605 7,856 8,115 8,383 149,751

CS-30 Perry Ridge West NRCS 9 10-Jan-01 Nov 01   (A) Jul 02  (A) 3,742,451 3,233,170 490,749 869 5,540 54,338 13,466 6,108 336,703 6,517 123,364

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01 Mar 06 Dec-06 2,006,373 2,006,373

CS-31 Holly Beach NRCS 11 07-Aug-01 Aug 02  (A) Mar 03  (A) 14,155,234 14,155,234

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 16-Jan-02 Oct 03   (A) May 04   (A) 8,636,747 5,429,550 3,207,197 841 1,733,764

LA-03b Coastwide Nutria NRCS 11 16-Apr-02 Nov 02  (A) 68,864,870 12,948,339 55,916,531 4,790,238 3,103,012 3,120,709 3,138,971 3,821,285 3,687,269 32,865,215

BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 Nov 05 Feb-06 3,183,940 2,054,850 1,129,090 855 421,745 20,318 20,969 21,639 22,332 23,046 600,673

ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 Jul 03   (A) Oct 04  (A) 9,635,224 5,804,073 3,831,151 855 20,310 8,254 8,518 13,805 9,072 1,950,660 1,862,351

TE-44(1) North Lake Mechant Landbridge Rest - CU 1 USFWS 10 07-Aug-02 Apr 03  (A) Feb-06 502,382 502,382

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9 16-Jan-03 Sep 05  (A) Feb-07 6,567,873 4,825,871 1,742,002 772,449 969,553

TV-18 Four-Mile Canal NMFS 9 16-Jan-03 Jun 03  (A) May 04   (A) 5,894,368 3,445,513 2,448,855 29,717 12,582 8,115 8,383 13,870 1,630,069 115,651

LA-05 Freshwater Floating Marsh Creation Demo NRCS 12 16-Jan-03 Jul 04   (A) Jan-09 1,080,891 1,080,891

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 Jun 04  (A) Jun 05   (A) 16,234,679 16,165,573 69,106 814 14,967 7,856 8,115 8,383 8,660 8,945 92,762

CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 Jun 05  (A) Sep-06 5,900,387 4,309,683 704,760 788 59,254 61,209 63,229 207,381 67,472 69,698 246,978

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 Dec 04  (A) Jun-06 6,490,751 5,495,698 995,053 882 3,891 80,249 4,144 4,277 4,414 898,933

BA-37 Little Lake NMFS 11 12-Nov-03 Aug 05  (A) Jan-07 35,994,929 31,489,565 4,505,364 908 13,035 6,833 84,058 7,277 7,509 4,387,532

BA-38 Barataria Barrier Island NMFS 11 28-Jan-04 Oct 05 May-06 61,995,587 60,452,992 856,352 708 9,857 425,328 10,215 10,399 10,586 10,776 390,663

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 28-Jan-04 Apr 05  (A) Apr-06 22,787,951 18,251,500 4,536,451 881 5,845 6,033 6,226 157,356 6,630 4,355,214

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04 Nov 05 Feb-06 1,000,000 1,000,000

Barataria Basin Landbridge - Ph 1 & 2 - CU 5 NRCS  May-07 7,441,870 7,441,870

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 13-Oct-04 Sep 05  (A) Jun-06 6,051,325 4,930,984 1,120,341 814 22,946 23,405 23,873 13,912 14,190 14,474 1,007,540

TE-44(2) North Lake Mechant Landbridge Rest - CU 2 USFWS 10 13-Oct-04 Feb 05 Feb-07 31,225,534 29,281,630 1,943,904 759 4,805 4,901 4,998 5,098 5,200 1,918,901

TE-48 Raccoon Island Shoreline Protection - CU 1 NRCS 11 13-Oct-04 Sep 05  (A) Apr-06 7,797,000 7,612,333 184,667 759 13,902 18,738 14,645 30,608 15,430 15,840 220,107

ME-22 South White Lake COE 12 13-Oct-04 Nov 05 Feb-07 19,673,929 15,710,919 3,963,010 1,141 8,238 8,403 8,570 1,757,949 8,917 9,095 2,162,109

TE-22 Point au Fer  [O&M] NMFS 165,000

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 21 October 2005

Beginning Balance1 $365

Phase II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement 

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Oct-05 Jan-06 Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

TV-04 Cote Blanche  (O&M) NRCS 3 1,859,116

CRMS USGS/DNR All 14-Aug-03 66,890,300 9,270,226 57,620,074 1,036,109 2,308,678 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

BA-27c(3) Barataria Basin Landbridge - Ph 3 CU 7 NRCS 9 Jan-06 Aug 06 Jul-07 14,074,159 14,074,159 12,069,203 778 946,305 810 826 842 859 1,054,586

MR-13 Benneys Bay Sediment Diversion COE 10 Jan-06 Mar 06 Nov-07 39,295,672 1,076,328 38,219,344 10,420,404 1,202,783 1,585,512 1,275,498 1,316,314 1,358,436 21,060,397

AT-04 Castille Pass Sediment Delivery NMFS 9 Jan-06 Jun 06 Aug-06 30,785,603 1,484,633 29,300,970 14,733,404 739 5,338 4,081,696 814 841 10,478,138

Complex Central and Eastern Terrebonne (Complex) USFWS Jan-06 25,800,000 25,800,000 1,800,000 24,000,000

BA-36 Dedicated Dredging on Bara Basin LB USFWS 11 Jan-06 Jun 06 Jul-07 33,427,138 2,294,410 31,132,728 31,000,585 6,549 6,686 6,826 6,970 7,117 97,998

BA-30 East Grand Terre NMFS 9 Jan-06 Apr 06 Oct-06 18,203,486 1,856,203 16,347,283 27,311,634 6,414 278,244 6,686 6,826 283,660 1,021,045

TV-11b Freshwater Bayou Bank Stab, Belle Isle to Lock COE 9 Jan-06 Mar 06 Oct-06 17,196,730 1,498,967 15,697,763 15,756,616 4,021 954,494 4,192 4,280 1,234,472

TE-43 GIWW Bank Rest of Critical Areas in Terre NRCS 10 Jan-06 Aug 06 Nov-07 25,377,000 1,735,983 23,641,017 20,434,223 5,902 713,891 6,140 6,262 6,388 2,468,736

ME-21 Grand Lake Shoreline Protection COE 11 Jan-06 May 06 Dec-06 15,204,808 1,049,029 14,155,779 12,404,517 8,077 8,238 8,403 85,148 8,742 8,917 1,623,738

PO-32 Lake Borgne and MRGO COE 12 Jan-06 Mar 06 24,979,633 1,348,345 23,631,288 16,107,853 7,004 7,236 4,005,147 7,721 3,496,327

PO-30 Lake Borgne Shoreline Protection EPA 10 Jan-06 Jun 06 Dec-06 21,030,130 1,334,360 19,695,770 14,969,921 13,483 7,067 1,546,052 7,526 7,767 3,143,954

BA-35 Pass Chaland to Grand Pass NMFS 11 Jan-06 Apr 06 Oct-06 28,544,387 2,344,387 26,200,000 25,914,245 14,032 14,481 14,946 242,296

ME-18 Rockefellar Refuge NMFS 10 Jan-06 Jun 06 Dec-06 49,929,888 1,929,888 48,000,000 7,625,145 40,374,855

TE-47 Ship Shoal:  West Flank Restoration EPA 11 Jan-06 Mar 06 Oct-06 42,918,821 3,742,053 39,176,768 38,909,247 13,258 13,536 13,819 14,110 212,799

TE-39 South Lake DeCade - CU 1 NRCS 9 Jan-06 Aug 06 Jan-07 5,329,672 495,611 4,834,061 2,511,857 6,692 6,826 6,962 372,679 7,243 7,389 511,637

TE-46 West Lake Boudreaux  SP & MC USFWS 11 Jan-06 Jul 06 Dec-07 14,387,505 1,322,354 13,065,151 12,431,501 5,845 6,033 6,226 615,546

TE-50 Whiskey Island Back Barrier M.C. EPA 13 Jan-06 Apr 06 21,786,333 2,293,893 19,492,440 19,492,440

TE-49 Avoca Island Divr & Land Building COE 12 Jan-07 Jul 07 Jun-08 18,823,322 2,229,876 16,593,446 14,970,661 14,194 143,515 15,146 15,646 1,434,284

BA-39 Bayou Dupont EPA 12 Jan-07 Sep 07 24,386,990 2,192,735 22,194,255 22,044,717 6,699 6,920 7,148 128,771

TV-20 Bayou Sale NRCS 13 Jan-07 Aug 07 Jul-08 32,103,020 2,254,912 29,848,108 29,848,108

BS-10 Delta Bldg Divr North of Fort St. Philip COE 10 Jan-07 Nov 07 6,008,486 1,155,200 4,853,286 4,835,510 1,632 855 883 14,406

CS-32(2) East Sabine Lake Hydrologic Rest - CU 2 USFWS/NRCS 10 Jan-07 Aug 07 Jul-08 12,942,438 12,942,438 11,055,346 13,419 276,332 14,291 1,583,050

PO-33 Goose Point USFWS 13 Jan-07 Mar 07 Nov-08 21,747,421 1,930,596 19,816,825 19,816,825

ME-17 Little Pecan Bayou NRCS 9 Jan-07 Aug 07 Jul-08 14,285,943 1,245,278 13,040,665 3,947,458 3,093,207

MR-12 Mississippi River Sediment Trap COE 11 Jan-07 Jul 07 Jan-08 52,180,839 1,880,376 50,300,463 50,308,586 1,726 1,784 50,296,953

PO-26 Opportunistic Use of Bonnet Carre Spillway COE 9 Jan-07 May 07 Nov-07 1,084,080 150,706 933,374 127,994 79,203 41,572 42,944 641,661

TE-48 Raccoon Island Shoreline Protection  - CU 2 NRCS 11 Jan-07 Aug 07 Jul-08 3,409,419 3,409,419 3,409,419

BA-34 Small Freshwater Divr to NW Bara Basin EPA 10 Jan-07 Feb 07 Feb-09 13,340,508 1,899,834 11,440,674 9,531,492 1,909,182

ME-20 South Grand Cheniere Hydrologic Rest USFWS 11 Jan-07 Jun 07 Mar-08 19,930,316 2,358,420 17,571,896 16,892,751 8,024 149,929 521,193

MR-14 Spanish Pass COE 13 Jan-07 May 07 Feb-08 13,927,833 1,137,344 12,790,489 11,141,705 6,219 1,642,574

TE-39 South Lake DeCade - CU 2 NRCS 9 Jan-07 Aug 07 Jul-08 1,532,440 129,664 1,402,776 878,657 524,119

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 21 October 2005

Beginning Balance1 $365

Phase II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement 

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Oct-05 Jan-06 Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

TV-21 East Marsh Island NRCS 14 Jan-08 Aug-08 Jul-09 16,824,999 1,193,606 15,631,393 15,631,393

PO-29 River Reintroduction Into Maurepas EPA 11 Jan-08 Feb-08 Feb-10 56,469,628 5,434,288 51,035,340 49,235,895 1,799,445

ME-18 Rockefellar Refuge NMFS 10 Jan-08 48,000,000

BA-41 South Shore of the Pen NRCS 14 Jan-08 Aug-08 Jul-09 17,513,780 1,311,146 16,202,634 16,202,634

BS-12 White Ditch Resurrection NRCS 14 Jan-08 Aug-08 Jul-09 14,845,192 1,595,676 13,249,516 13,249,516 11,386,351 1,863,165

BA-40 Riverine Sand Mining/Scofield NMFS 14 Unscheduled 44,544,636 3,221,887 41,322,749 40,341,182 981,567

TV-19 Weeks Bay/Commercial Canal/GIWW COE 9 Unscheduled 30,027,305 1,229,337 28,797,968 21,880,431 6,917,537

CS-28-4 Sabine Refuge Marsh Creation-Cycle 4 COE 8 Unscheduled

CS-28-5 Sabine Refuge Marsh Creation-Cycle 5 COE 8 Unscheduled

Complex Fort Jackson Sediment Diversion (Complex) COE Unscheduled 108,857,300 108,857,300 7,447,505 101,409,795

BA-29 Marsh Creation South of Leeville EPA 9 Deauthorized 343,551 343,551

BA-33 Delta Bldg Divr at Myrtle Grove [WRDA FUNDING] COE 10 N/A N/A 3,002,114 3,002,114

PO-28 LaBranche Wetlands     [ON HOLD] NMFS 9 On Hold 306,836 305,140 1,696 8,521,507

Phase II Increment 1 Funding Requirement 282,092,795 161,793,851 142,319,438 62,221,613

Phase II Long Term O&M and COE Proj Mgmt 4,832,698 2,282,363 670,585 5,574,484 6,202,219 14,985,510 53,721,940 5,707,762 181,501,587

CRMS Funding 1,036,109 2,308,678 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

Complex Projects Requesting Phase I Funding 1,800,000 7,447,505

Complex Projects Requesting Phase II Funding 24,000,000 101,409,795

Yearly PPL Phase I Project Funding  (estimated) 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 63,000,000

Projects Requesting Funds (Needing T.F. Approval) 1,859,116

Total Funding Requested 7,727,923         295,175,158             173,773,114          159,201,340          18,446,227            50,740,851           73,080,970           79,209,754               377,308,445         

Total Federal Funding into the Program (1/04 data) 56,299,000 56,894,000 58,743,000 60,414,000 62,637,000 64,681,000 67,131,000 615,606,372

Total non-Federal Funding into Program 1,159,188 44,276,274 26,065,967 23,880,201 2,766,934 7,611,128 10,962,146 11,881,463 56,596,267

REMAINING BALANCE (6,568,370) (201,168,254) (291,981,401) (368,559,540) (323,824,833) (304,317,556) (301,755,381) (301,952,671) (6,861,187)
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24-Oct-05
\statusoffunds\const\

Lead Unobligated Construction
PPL Project Agency Funds Start Status

2 Brown Lake NRCS $1,644,714 Feb-07 Ongoing
3 West Point a la Hache NRCS $3,551,614 Unsched Ongoing
5 Bayou Lafourche EPA No construction funds approved
5 Grand Bayou FWS $6,383,644 Mar-08 Ongoing
5 Myrtle Grove NMFS Funds removed
6 Lake Boudreaux USFWS $8,923,577 May-08 Ongoing
6 Penchant NRCS $11,880,863 Feb-07 Ongoing
7 Total $32,384,412

Projects on Priority Lists 1 thru 8 That Do Not Have Construction Approval 
as of 2 November 2005

projects_stalled.xls, 05 nov 02
10/24/2005, 10:00 AM 1 of 1



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
PROJECT STATUS SUMMARY REPORT

Planning, Programs and Project Management Division

U.S. Army Corps of Engineers

New Orleans, LA  70160-0267
P.O. Box 60267
New Orleans District

Prepared by:

Reports enclosed:

Project Summary by Basin
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS

Priority List 1

Barataria Bay Waterway 
Wetland Creation

BARA JEFF 445 $1,759,257 $1,167,832 66.4 $1,167,83224-Apr-1995 22-Jul-1996 15-Oct-1996A A A
$1,167,832

The enlargement of Queen Bess Island was incorporated into the project and the construction of a 9-acre cell was completed in October 
1996, at a cost of $945,678. Remaining funds may be used to clear marsh creation sites of oyster leases. If oyster-related conflicts are 
removed from the remaining marsh creation sites, these areas will be incorporated into the Corp's O&M disposal plan for the next three 
maintenance cycles. The USACE, LADNR, and LDWF are currently pursuing an administrative process to identify and prioritize 
beneficial use sites along the BBWW. Additional monitoring of the Queen Bess site was discontinued in 2002 on the recommendation of 
the local sponsor and monitoring team. 

Status:

Bayou Labranche 
Wetland Creation

PONT STCHA 203 $4,461,301 $3,817,929 85.6 $3,907,89017-Apr-1993 06-Jan-1994 07-Apr-1994A A A
$3,835,143

Contract awarded to T. L.  James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain sediments 
and placing in marsh creation area.  Contract final inspection was performed on April 7, 1994.  Site visit by Task Force took place on 
April 13, 1994.

The project is being monitored.

Status:

Lake Salvador Shoreline 
Protection at Jean Lafitte 
NHP&P

BARA JEFF $60,000 $58,753 97.9 $58,75329-Oct-1996 01-Jun-1995 21-Mar-1996A A A
$58,753

This project was added to Priority List 1 at the March 1995 Task Force meeting.  The Task Force approved the expenditure of up to 
$45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the design of the project.

 A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to advertisement for 
the construction contract.  The  contract was awarded December 4, 1996 for $610,000 to Bertucci Contracting Corp.  The contract was 
completed in March 1997.

Complete.  This project was design only.

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Vermilion River Cutoff 
Bank Protection

TECHE VERMI 65 $1,526,000 $2,022,987 132.6 $2,008,09417-Apr-1993 10-Jan-1996 11-Feb-1996A A A !
$1,834,424

The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands.  The need for the 
sediment retention fence on the west bank is still undetermined.  
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the project 
schedule.  Construction was completed in February 1996.

Complete.

Status:

West Bay Sediment 
Diversion

DELTA PLAQ 9,831 $8,517,066 $22,792,876 267.6 $8,195,45329-Aug-2002 10-Sep-2003 28-Nov-2003A A A !
$7,281,842

Post-construction aerial photographs and surveys indicate that 186 acres of new marsh were created with the beneficial use of the 
diversion channel dredged material.  LDNR surveyed the area in March 2004 and found ~70% vegetative coverage from natural 
colonization of the marsh creation site.  Flow measurements taken in December 2004 recorded a discharge of 27,000 cfs of Mississippi 
River water through the diversion channel. 

Project construction began in September 2003 and construction was completed in November 2003. An advertisement for construction of 
the project opened 08 July 2003 and bids were opened on 11 August 2003. Chevron-Texaco relocated a major oil pipeline in May 2003 
under a reimbursable construction agreement. A real estate plan for the project was completed in October 2002 and execution of the plan 
will be completed in July 2003. The project Cost Sharing Agreement was signed August 29, 2002. A 95% design review was held May 
17, 2002. A Record of Decision finalizing the EIS was signed on March 18, 2002. The Task Force, by fax vote, approved a revised 
project description and reauthorized the project to comply with CWPPRA Section 3952 in April 2002. At the January 10, 2001 Task 
Force meeting, approval was granted to proceed with the project at the current price of $22 million due to the increased costs of 
maintaining the anchorage area. A VE study on the project was undertaken the week of August 21, 2000. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 10,544 $16,323,624 $29,860,376 182.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
0

1
$14,177,993
$15,338,021

Priority List 2

Clear Marais Bank 
Protection

CA/SB CALCA 1,067 $1,741,310 $3,696,088 212.3 $3,521,89929-Apr-1996 29-Aug-1996 03-Mar-1997A A A !
$2,898,376

The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less than half of the quantity 
needed (based on the original design), and the estimate did not include a floatation channel needed for construction.  This accounts for 
most of the cost increase shown.  The current estimate is based on the original rock dike design and costs about $89/foot.

Complete.

Status:

West Belle Pass Headland 
Restoration

TERRE LAFOU 474 $4,854,102 $6,752,978 139.1 $5,848,73227-Dec-1996 10-Feb-1998 30-Sep-2005A A * !
$5,475,753

We received verbal authority from HQ Counsel to acquire oyster leases, for this project only, directly impacted by the construction of the 
project.     Construction cost increase approved at the January 16, 1998 Task Force meeting.

Construction complete.  Agreement reached between COE, DNR, and T.L. James Co. on the remediation of the marsh buggy tracks.  
Planting proposal requested from the Plant Material Research Center.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 20-Oct-2005
Page 4
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 1,541 $6,595,412 $10,449,065 158.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

2
$8,374,130
$9,370,631

Priority List 3

Channel Armor Gap 
Crevasse

DELTA PLAQ 936 $808,397 $888,985 110.0 $866,36513-Jan-1997 22-Sep-1997 02-Nov-1997A A A
$682,320

Cost increase was due to additional project management costs, by both Federal and Local Sponsor.

Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project.   US Fish & Wildlife Service 
reviewed their permit for the pipeline and determined that Shell Pipeline was required to  lower it at their own cost.  USFWS requested a 
modification to the alignment on USFWS-owned lands.

Construction complete.

Status:

MRGO Disposal Area 
Marsh Protection

PONT STBER 755 $512,198 $313,145 61.1 $313,14517-Jan-1997 25-Jan-1999 29-Jan-1999A A A
$313,145

Completed scope of work greatly reduced.   Work was to be performed via a simplified acquisition contract as estimated construction cost 
is under $100,000.  Bids received were higher than Government estimate by 25%.  Subsequently received an in-house labor estimate from 
Vicksburg District.  Vicksburg District completed construction on 29 January 1999.

Cost increase was due to additional project management costs, environmental investigations and local sponsor activities not included in 
the baseline estimate.   Further title research indicates that private ownership titles are unclear, requiring condemnation.  This accounts for 
the long period between CSA execution and project construction.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Pass-a-Loutre Crevasse 
[DEAUTHORIZED]

DELTA PLAQ $2,857,790 $119,835 4.2 $119,835
$119,835

Two pipelines and two power poles are in the area of the  crevasse, increasing relocation costs by approximately $2.15 million.  LA DNR 
asked that the Corps investigate alternative locations to avoid or minimize impacts to the pipelines, but there are no more suitable 
locations for the cut.  The Corps has also reviewed the design to determine whether relocations cost-savings could be achieved.  Reducing 
the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the relocation cost only marginally.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Task Force formally deauthorized 
project July 23, 1998.

Status:

Total Priority List 1,691 $4,178,385 $1,321,965 31.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

3
$1,115,301
$1,299,346

Priority List 4

Beneficial Use of Hopper 
Dredge Material 
Demonstration (DEMO) 
[DEAUTHORIZED]

DELTA PLAQ $300,000 $58,310 19.4 $58,31030-Jun-1997 A
$58,310

Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal area to spray 
over the bank of the Mississippi River.

Project deauthorized October 4, 2000.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Grand Bay Crevasse 
[DEAUTHORIZED]

BRET PLAQ $2,468,908 $65,747 2.7 $65,747
$65,747

The major landowner has indicated non-support of the project and has withheld  ROE because of concern about sedimentation negatively 
impacting oil and gas interests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Project deauthorized July 23, 1998.

Status:

Total Priority List $2,768,908 $124,057 4.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

4
$124,057
$124,057

Priority List 5

Bayou Chevee Shoreline 
Protection

PONT ORL 75 $2,555,029 $2,589,403 101.3 $2,541,37101-Feb-2001 25-Aug-2001 17-Dec-2001A A A
$2,255,809

Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000.   Construction began August  2001 and completed  
December 2001.

Revised project consisted of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike tying into 
and extending an existing USFWS rock dike, across the south cove.  Approximately 75 acres of brackish marsh will be protected by the 
project.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 20-Oct-2005
Page 7

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********
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Total Priority List 75 $2,555,029 $2,589,403 101.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

5
$2,255,809
$2,541,371

Priority List 6

Flexible Dustpan Demo at 
Head of Passes (DEMO)

DELTA PLAQ $1,600,000 $1,911,487 119.5 $1,906,98031-May-2002 03-Jun-2002 21-Jun-2002A A A
$1,866,418

CSA executed May 31, 2002.  Construction completed June 21, 2002.

The Dustpan/Cutterhead Marsh Creation Demonstration project as originally approved, no longer involves the use of a cutterhead dredge.  
At the October 25, 2001 Task Force meeting, it was approved the motion to use the authorized funds for a "flexible dustpan" 
demonstration project and approved changing the name of the project to "Flexible Dustpan Demo at Head of Passes".

The project was completed as an operations and maintenance task order through an ERDC research and development IDC contract.  The 
project identified some minor areas of concern with regard to the dredge plants effectiveness as a maintenance tool.  The dredge was 
effective in its performance for the beneficial placement of material.  The final surveys and quantities have not yet been reported.

Status:

Marsh Creation East of 
the Atchafalaya River-
Avoca Island  
[DEAUTHORIZED]

TERRE STMRY $6,438,400 $66,869 1.0 $66,869
$66,869

A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to deauthorize 
the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.

Project deauthorized July 23, 1998.

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Marsh Island Hydrologic 
Restoration

TECHE IBERI 408 $4,094,900 $5,143,288 125.6 $4,997,48601-Feb-2001 25-Jul-2001 12-Dec-2001A A A !
$3,951,683

Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000. CSA executed on February 1, 2001. Advertised as 
100% small business set-aside. Construction began July 2001 and completed December 2001.

Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area. 

Status:

Total Priority List 408 $12,133,300 $7,121,644 58.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

6
$5,884,970
$6,971,335

Priority List 8

Sabine Refuge Marsh 
Creation, Cycle 1

CA/SB CAMER 214 $15,724,965 $3,412,415 21.7 $3,454,89909-Mar-2001 15-Aug-2001 26-Feb-2002A A A
$3,436,486

This project was approved by the Task Force as a part of Priority Project List 8.  The project consists of constructing 5 marsh creation 
sites within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel.  The current estimated 
project cost to construct all cycles is approximately $21.4 million.  

The first cycle was completed on February 26, 2002.  The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004 the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed in 2005.  Cycle 3 would be constructed in 2006.  

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 20-Oct-2005
Page 9

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Sabine Refuge Marsh 
Creation, Cycle 2

CA/SB CAMER 261 $9,266,842 $9,266,842 100.0 $429,81017-Feb-2005 01-Dec-2006 01-Dec-2007A
$433,531

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Sabine Refuge Marsh 
Creation, Cycle 3

CA/SB CAMER 187 $3,629,333 $3,629,333 100.0 $028-Mar-2005 15-Jan-2008 15-May-2008A
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:
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Sabine Refuge Marsh 
Creation, Cycle 4

CA/SB CAMER 163

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Sabine Refuge Marsh 
Creation, Cycle 5

CA/SB CAMER 168

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Total Priority List 993 $28,621,140 $16,308,590 57.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
3
1
1
0

8
$3,870,016
$3,884,709



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 20-Oct-2005
Page 11

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline
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Priority List 9

Freshwater Bayou Bank 
Stabilization - Belle Isle 
Canal to Lock

TECHE VERMI 241 $1,498,967 $1,498,967 100.0 $1,070,81730-Jan-2006 30-Mar-2006 30-Oct-2006
$1,069,222

A site visit was held in January 2001 with the Local Sponsor and landowner. Right of entry for surveys and borings was obtained March 
14, 2001, and data collection followed. The USACE team met with LDNR staff after survey data was processed and obtained consensus 
on cross-sections and depth contours. A 30% design review was held in June 2002. The project was revised to include Area A - shoreline 
protection work only dropping a hydrologic restoration feature. A 95% design review was completed in January 2004. Phase II 
authorization will be sought again in January 2006. 

Status:

Opportunistic Use of the 
Bonnet Carre Spillway

PONT STCHA 177 $150,706 $188,383 125.0 $106,93231-Jan-2007 01-May-2007 01-Nov-2007 !
$82,248

A draft operations plan for opportunistic use of the spillway has been developed and is under review. Impacts to the environment, 
recreation, and economy are being looked at.  The team is currently scheduled to ask for construction approval at the January 2007 Task 
Force meeting. A draft model CSA is in review.

Lake Pontchartrain Basin Foundation has partnered with the LSU Coastal Ecology Institute in the development of a nutrient budget model 
for Lake Pontchartrain. The nutrient budget report was approved by EPA on June 28, 2001. 

This project involves no physical construction. 

Status:

Periodic Intro of 
Sediment and Nutrients at 
Selected Diversion Sites 
Demo (DEMO)

COAST VARY $1,502,817 $1,502,817 100.0 $31,72615-May-2006 01-Sep-2006 01-Nov-2006
$31,726

Field site investigations have been completed. Sediment capacities of the Carnearvon Diversion Outfall Canal have been developed.  
Several methods of introducing the sediment into the diversion are being investigated by the team.

Status:

Weeks Bay MC and 
SP/Commercial 
Canal/Freshwater 
Redirection

TECHE IBERI 278 $1,229,337 $1,229,337 100.0 $506,362
$501,786

Fully funded Phase 1 cost for this project is $1,229,337. The project area includes approximately 2,900 acres of fresh to brackish marsh 
habitat.

The project kick-off was in April 2001 with the COE and DNR. Surveys, soils investigations, gage data, and environmental data are 
presently being gathered for assessment. A hydrologic model is being developed to assist in the understanding of water movement in this 
part of the basin.  Shore protection alternatives are under evaluation.

Status:
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Total Priority List 696 $4,381,827 $4,419,504 100.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
0
0
0
0

9
$1,684,982
$1,715,837

Priority List 10

Benneys Bay Diversion DELTA PLAQ 5,706 $1,076,328 $1,076,328 100.0 $796,87130-Jan-2006 01-Mar-2006 01-Nov-2007
$789,284

This project was approved for Phase I design on PPL9 in January 1999. The project work plan for Phase I was submitted to the P&E 
Subcommittee in May 2001. Right of Entry to perform surveys and geotechnical borings was received in August 2001. Site surveys were 
performed in October 2001 and geotechnical borings were collected in June 2002. A 30% design review was completed in September 
2002. At the design review meeting agreement was reached to proceed further with the proposed design except for one feature (SREDs - 
sediment retention enhancement devices) which were removed at the request of the local sponsor. A Final Design Report has been 
developed and is being reviewed by the LDNR. A revised WVA and design cost estimate are in preparation for review at the CWPPRA 
working groups. The project is scheduled to complete all design work in 2005. 

Status:

Delta Building Diversion 
at Myrtle Grove

BARA JEFF 8,891 $3,002,114 $3,002,114 100.0 $1,939,928
$1,849,491

The proposed NMFS/UNO fisheries modeling effort, and its relationship to required EIS input, has been discussed by the principal 
agencies involved with this project.  The current view within the management team is that additional fisheries data collection and analysis 
will be required over and above the proposed modeling.  At this time, it has been decided to begin assembling an inter-agency EIS team 
and allow them to outline major data and analytic requirements for the NEPA document.  The required NEPA scoping meetings have 
been held and the scoping document is being compliled.  An initial Value Engineering study is scheduled for the week of July 22, 2002.

WRDA may fund Phase 2.

Status:
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Delta Building Diversion 
North of Fort St. Philip

BRET PLAQ 501 $1,155,200 $1,444,000 125.0 $783,13501-Oct-2004 01-Nov-2007*
$824,456

30% Design Report resubmitted to DNR with requested changes, Corps requesting to hold Preliminary Design Review Conference for 
middle of August 2005.

Status:

Total Priority List 15,098 $5,233,642 $5,522,442 105.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
0
0
0
0

10
$3,463,231
$3,519,934

Priority List 11

Grand Lake Shoreline 
Protection

MERM CAMER 540 $1,049,029 $1,311,286 125.0 $689,63325-Jan-2006 01-May-2006 01-Dec-2006
$684,906

The Kickoff meeting was held April 2002. A draft CSA is under negotiation. A site visit was conducted in June 2002. The Phase 1 work 
plan was submitted to the P&E subcommittee in July 2002. Surveys and borings of the project area were completed and a preliminary 
design was performed and subsequently finalized. Successful 30% and 95% design review meetings were held on May 11, 2004 and 
August 16, 2004, respectively. The EA for the project was prepared for public review and resulted in a signed FONSI. The project was 
not selected for construction authorization by the Task Force at the October 2004 meeting. The project will be considered again for 
construction authorization at the next annual funding approval meeting of the Task Force on January 25, 2006.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 540 $1,049,029 $1,311,286 125.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

11
$684,906
$689,633

Priority List 12

Avoca Island Diversion 
and Land Building

TERRE STMRY 143 $2,229,876 $2,229,876 100.0 $974,12830-Jan-2006 15-Jul-2007 15-Jun-2008
$1,129,009

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in March 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in May 2003. Right of Entry to perform surveys and geotechnical 
borings was requested in June 2003 and extended in August 2004. Site surveys began in December 2003 and were completed in May 
2004. Initial geotechnical field work completed in April 2004. An initial cultural resources and environmental assessment is complete and 
additional assessments are underway. Field data for hydrologic modeling is complete and initial model runs have been conducted. A draft 
Preliminary Design Report was prepared in late 2004 and the LDNR and USACE are working to complete the report this summer. The 
project design team is investigating the addition of a marsh creation component to increase project wetland benefits.  Additional surveys 
and soil borings are being collected to refine the proposed designs.  A 30% design review is targeted for late summer 2005.  

Status:

Lake Borgne and MRGO 
Shoreline Protection

PONT STBER 266 $1,348,345 $1,348,345 100.0 $998,80430-Jan-2006 30-Mar-2006
$1,001,068

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in April 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in October 2003. Right of Entry to perform surveys and 
geotechnical borings was requested in June 2003 and received in August 2003. Surveys and geotechnical borings were collected during 
fall 2003. A preliminary design report was completed in December 2003. A 30% design review was held in August 2004. A 95% design 
review was held on March 29, 2005. A request for Phase II construction approval from the Task Force is scheduled for January 2006. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Mississippi River 
Sediment Trap

DELTA PLAQ 1,190 $1,880,376 $1,880,376 100.0 $153,74101-Jan-2006 15-Jul-2007 01-Jan-2008
$147,745

This complex project was approved for Phase I design activities in August 2002. A kickoff meeting was held in September 2002. The 
project work plan is under development pending a plan reformulation meeting with the LA Dept. of Natural Resources and Corps of 
Engineers design teams. 

Status:

South White Lake 
Shoreline Protection

MERM VERMI 844 $19,673,929 $15,710,919 79.9 $724,61224-Mar-2005 01-Nov-2005 01-Feb-2007A
$739,294

Construction Contract bid opening was August 22, 2005.  Contract award has been delayed 30 days due to Hurricane Katrina.  
Construction start anticipated 1 November 2005.

Status:

Total Priority List 2,443 $25,132,526 $21,169,516 84.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
1
0
0
0

12
$3,017,115
$2,851,284

Priority List 13

Shoreline Protection 
Foundation 
Improvements 
Demonstration (DEMO)

COAST ALL $1,000,000 $1,055,000 105.5 $73,39124-Mar-2005 01-Nov-2005 01-Feb-2006A
$75,231

Construction Contract bid opening was August 22, 2005. Contract award has been delayed 30 days due to Hurricane Katrina. 
Construction start anticipated 1 November 2005. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Spanish Pass Diversion DELTA PLAQ 433 $1,137,344 $1,421,680 125.0 $203,51531-Jan-2007 01-May-2007 01-Feb-2008
$203,911

The Task Force gave Phase 1 approval on January 28, 2004. The project delivery team has been assembled. A kickoff meeting and field 
trip were held on March 29, 2004. The work plan was developed and submitted to the P&E Subcommittee prior to April 30, 2004. The 
project delivery team has obtained rights of entry to install gages and conduct surveys in the project area. Gages were installed on 
November 18, 2004 and the survey work is completed. Modeling is underway.  

Status:

Total Priority List 433 $2,137,344 $2,476,680 115.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
0

13
$279,142
$276,906

34,462 $111,110,166 $102,674,528 92.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

35
18
13
12

Total DEPT. OF THE ARMY, CORPS OF 
ENGINEERS

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$44,931,650
$48,583,063
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Lead Agency: ENVIRONMENTAL PROTECTION AGENCY, REGION 6

Priority List Conservation Plan

State of Louisiana 
Wetlands Conservation 
Plan

COAST COAST $238,871 $191,807 80.3 $191,80713-Jun-1995 03-Jul-1995 21-Nov-1997A A A
$191,807

The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start date for 
reporting purposes.

Complete.

Status:

Total Priority List $238,871 $191,807 80.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

Cons Plan
$191,807
$191,807

Priority List 1

Isles Dernieres 
Restoration East Island

TERRE TERRE 9 $6,345,468 $8,762,416 138.1 $8,751,49317-Apr-1993 16-Jan-1998 15-Jun-1999A A A !
$8,612,076

This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a priority list 2 project.    
Additional funds to cover the increased construction cost on lowest bid received were approved at the January 16, 1998 Task Force 
meeting.

Construction start was January 16, 1998.   Hydraulic dredging was completed September 1998.  Vegetation planting was completed June 
1999.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 9 $6,345,468 $8,762,416 138.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

1
$8,612,076
$8,751,493

Priority List 2

Isles Dernieres 
Restoration Trinity Island

TERRE TERRE 109 $6,907,897 $10,774,974 156.0 $10,788,86117-Apr-1993 27-Jan-1998 15-Jun-1999A A A !
$10,759,515

Costs increased due to construction bids significantly greater than projected in plans and specifications.   Additional funds to cover the 
increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.

The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998.   Dredging was completed in September 
1998.  Vegetation plantings was completed June 1999.

Status:

Total Priority List 109 $6,907,897 $10,774,974 156.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$10,759,515
$10,788,861

Priority List 3
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Red Mud Demonstration 
(DEMO) 
[DEAUTHORIZED]

PONT STJON $350,000 $470,500 134.4 $531,95503-Nov-1994 A !
$531,955

Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by saltwater before planting 
occurred and has subsequently been deauthorized.  Demonstration cells completed; no vegetation installed.

The Task Force approved the deauthorization of the project on August 7, 2001.   Escrowed funds will be returned to Kaiser Aluminum 
and Chemical Corp.

Status:

Whiskey Island 
Restoration

TERRE TERRE 1,239 $4,844,274 $7,106,586 146.7 $7,154,42206-Apr-1995 13-Feb-1998 15-Jun-2000A A A !
$7,008,287

 At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on lowest bid 
received.

Work was initiated on February 13, 1998.  Dredging completed July 1998.   Initial vegetation with spartina on bay shore, July 1998.  
Additional  vegetation seeding/planting was carried out in spring 2000.

Status:

Total Priority List 1,239 $5,194,274 $7,577,086 145.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

3
$7,540,241
$7,686,377

Priority List 4
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Compost Demonstration 
(DEMO)  
[DEAUTHORIZED]

CA/SB CAMER $370,594 $255,391 68.9 $255,39122-Jul-1996 A
$255,391

Plans and specifications have been finalized.  All permits and construction approvals have been obtained.

The amount of compost vegetation needed has not yet been supplied.  A smaller sized demonstration has been designed.   Advertisement 
for construction bids has been made.

The Task Force approved deauthorization on January 16, 2002.

Status:

Total Priority List $370,594 $255,391 68.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

4
$255,391
$255,391

Priority List 5
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Bayou Lafourche Siphon TERRE IBERV $24,487,337 $1,500,000 6.1 $1,500,00019-Feb-1997 A
$1,500,000

Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
$8,000,000 for the FY 97 Phase 2 of this project.  In FY 98, Priority List 7 authorized  $7,987,000, for a project estimate of 
$16,987,000.   At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the project, 
for a total of $24,487,337.    EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use on PPL 8.    
The public has been involved in development of the scope of the evaluation phase.  EPA proposes an alternative approach for siphoning 
and pumping 1,000 cfs year-round (versus the 2,000 cfs siphon only at high river times).  Addition of pumps increases the estimated cost.  
Additional engineering is projected to be completed in 2000.

The Cost Sharing Agreement (CSA) was executed February 19, 1997.  Preliminary draft report was distributed to Technical Committee 
members in October 1998.  Additional hydrologic work by the U.S. Geological Survey and the COE.  Additional geotechnical analysis 
has been conducted.  Review has been conducted of technical reports and estimated costs is in progress.

At the October 25, 2001 meeting, the Task Force agreed to proceed with Phase 1 Engineering and Design, and approved an estimate of 
$9,700,000, subject to several stipulations.  The State of Louisiana will  pay 50 percent of the Phase 1 E&D costs of  $9.7 million, as 
agreed to by the State Wetlands Authority.  The allocation of CWPPRA funds for Phase 1 E&D does not commit the Task Force to a 
specific funding level for project construction.  A decision to proceed beyond the 30% design review will be made by the Task Force and 
the State.

Status:

Total Priority List $24,487,337 $1,500,000 6.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,500,000
$1,500,000

Priority List 5.1

Mississippi River 
Reintroduction into 
Bayou Lafourche

TERRE IBERV 988 $9,700,000 $9,700,000 100.0 $4,973,56123-Jul-2003 A
$2,330,741

The draft 10% E&D report has been revised and is currently scheduled to be released in early October 2005.  The E&D contractor's New 
Orleans' office experienced some challeges due to Hurricane Katrina but they do not expect any major delays in the project's progress.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 988 $9,700,000 $9,700,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

0
1
0
0
0

5.1
$2,330,741
$4,973,561

Priority List 6

Bayou Boeuf Pump 
Station 
[DEAUTHORIZED]

TERRE STMAR $150,000 $3,452 2.3 $3,452
$3,452

This was a 3-phased project.  Priority List 6 authorized funding of $150,000;  Priority List 7 was scheduled to  fund $250,000; and 
Priority List 8 was scheduled to fund $100,000.  Total project cost was estimated to be $500,000.   By letter dated November 18, 1997, 
EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.

Deauthorization was approved at the July 23, 1998 Task Force meeting.

Status:

Total Priority List $150,000 $3,452 2.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
1

6
$3,452
$3,452

Priority List 9
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

LA Highway 1 Marsh 
Creation   
[DEAUTHORIZED]

BARA LAFOU $1,151,484 $343,551 29.8 $387,69605-Oct-2000 A
$251,167

The project was deauthorized at the February 17, 2005 Task Force meeting.Status:

New Cut Dune and Marsh 
Restoration

TERRE TERRE 102 $7,393,626 $10,518,139 142.3 $9,145,70901-Sep-2000 01-Mar-2006A !
$901,686

Geotechnical investigations have been completed and LDNR is preparing revised plans and specifications.Status:

Timbalier Island Dune 
and Marsh Restoration

TERRE TERRE 273 $16,234,679 $20,174,205 124.3 $17,378,24405-Oct-2000 01-Jun-2004 30-Jun-2005A A A
$12,505,302

Construction was completed June 2005.  Designed to withstand a Category 3 hurricane, aerial photographs indicate Timbalier Island 
weathered Katrina and performed as designed. Some material on the eastern end has been reworked as expected.  

Status:

Total Priority List 375 $24,779,789 $31,035,895 125.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
1
1
1

9
$13,658,155
$26,911,648

Priority List 10

Lake Borgne Shoreline 
Protection

PONT STBER 167 $1,334,360 $1,667,950 125.0 $1,500,62002-Oct-2001 01-Jun-2006 01-Dec-2006A
$809,459

30% Design Review Meeting was held August 18, 2005 in Baton Rouge.  Efforts are underway to bring the plans and specifications to the 
95% level and request Phase II construction funding.  In order to avoid any impacts to a cultural resources site, a section of the shoreline 
protection has been shortened and a buffer distance will be established.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Small Freshwater 
Diversion to the 
Northwestern Barataria 
Basin

BARA STJAM 941 $1,899,834 $2,362,687 124.4 $2,065,96508-Oct-2001 01-Feb-2007 01-Feb-2009A
$486,548

Difficulties with land rights combined with recent cypress logging activity require EPA and LDNR to re-evaluate the future of the current 
benefit area/potential diversion alignments considered to date.  The original project proposal included several alternate benefit areas and 
alternate diversion alignments. All monitoring gages are being removed.  

Status:

Total Priority List 1,108 $3,234,194 $4,030,637 124.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

10
$1,296,007
$3,566,585

Priority List 11

River Reintroduction into 
Maurepas Swamp

PONT STJON 5,438 $5,434,288 $6,780,307 124.8 $5,735,19404-Apr-2002 28-Feb-2008 28-Feb-2010A
$1,868,696

Unanticipated difficulty in completing the previously discussed hydrodynamic modeling, has resulted in some delays.  This is a very 
complex model, with a very high resolution grid, and high resolution input data, so some difficulty is probably to be expected.  
Nonetheless, we expect to complete the modeling by the end of August, and begin actual engineering and design at that time.  NEPA 
work continues.  Studies are ongoing to estimate any HTRW risk in the project area and to evaluate potential water quality issues. 
Assistance is being sought to evaluate potential ESA issues.  

Status:

Ship Shoal:  Whiskey 
West Flank Restoration

TERRE TERRE 195 $2,998,960 $3,742,053 124.8 $3,296,95717-Mar-2004 01-Mar-2006 01-Oct-2006A
$1,384,151

The 95% E&D review meeting is scheduled for September 28, 2005, in DNR offices in Baton Rouge.  EPA/DNR flew over the project on 
September 20, 2005, (post Katrina).  There did not appear to be any significant adverse changes to the project area.

Status:
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Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 5,633 $8,433,248 $10,522,360 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

11
$3,252,847
$9,032,151

Priority List 12

Bayou Dupont Sediment 
Delivery System

BARA PLAQ 400 $2,192,735 $2,731,479 124.6 $2,382,96424-Mar-2004 01-Sep-2007A
$166,460

No work to report.Status:

Total Priority List 400 $2,192,735 $2,731,479 124.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

12
$166,460

$2,382,964

Priority List 13

Whiskey Island Back 
Barrier Marsh Creation

TERRE TERRE 272 $2,293,893 $2,751,494 119.9 $2,408,29329-Sep-2004 01-Apr-2006A
$28,077

The firm T. Baker Smith and Sons was selected to perform the Engineering and Deign on this project.  DNR is currently negotiating a 
scope of services with the firm.

Status:
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Current % ExpendituresBaseline

Actual
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Total Priority List 272 $2,293,893 $2,751,494 119.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$28,077

$2,408,293

10,133 $94,328,300 $89,836,991 95.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

17
16

4
4

Total ENVIRONMENTAL PROTECTION 
AGENCY, REGION 6

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$49,594,768
$78,452,582
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: U.S. Geological Survey (FWS)

Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE

Priority List 0.1

CRMS - Wetlands COAST COAST $66,890,300 $9,270,226 13.9 $7,423,49208-Jun-2004 14-Aug-2003A A
$272,825

DNR has secured landrights on 361 of the 612 stations. DNR signed and approved the contract with Coastal Estuary Services, LLC on 
February 1, 2005. DNR and USGS trained CES on the workflow implementation plan that outlines their responsibilities and DNR/USGS 
QA/QC responsibilities. The workflow entails preliminary site visits, site construction, site servicing and data management. To date, CES 
has completed site characterizations on 60 sites and is scheduling construction of stations in July 2005.  DNR selected Hydrolab, Inc as 
the low bid CRMS equipment provider (hydrographic data recorders, rod surface elevation tables and collars, shaft encoders and 
loggers).  Hydrolab will be delivering the first order of equipment by July 15, 2005. A filemaker database has been developed for tracking 
CRMS budgets, expenditures, deliverables and reports. The CRMS project information is maintained on the LCA website and is used to 
support information transfer and status of CRMS activities.  The status of all CRMS activities was provided in a powerpoint presentation 
to the CWPPRA Technical Committee representatives on March 15, 2005.

Status:

Total Priority List $66,890,300 $9,270,226 13.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

0.1
$272,825

$7,423,492

Priority List 0.2

Monitoring Contingency 
Fund

COAST COAST $1,500,000 $1,500,000 100.0 $79,38722-Sep-2004 A
$100,462

The CSA between DNR and USGS for this project was finalized on September 22, 2004.  No contingency requests under this CSA to 
date.

Status:
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Total Priority List $1,500,000 $1,500,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

0.2
$100,462

$79,387

Priority List 1

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 1

PONT ORL 1,550 $1,657,708 $1,630,193 98.3 $1,625,29017-Apr-1993 01-Jun-1995 30-May-1996A A A
$1,199,578

FWS and LDNR are presently developing a project Operation and Maintenance Plan.Status:

Cameron Creole Plugs CA/SB CAMER 865 $660,460 $991,295 150.1 $956,71717-Apr-1993 01-Oct-1996 28-Jan-1997A A A !
$750,877

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance.

Status:

Cameron Prairie National 
Wildlife Refuge Shoreline 
Protection

MERM CAMER 247 $1,177,668 $1,227,123 104.2 $1,197,79717-Apr-1993 19-May-1994 09-Aug-1994A A A
$1,023,797

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:

Sabine National Wildlife 
Refuge Erosion Protection

CA/SB CAMER 5,542 $4,895,780 $1,602,656 32.7 $1,552,88117-Apr-1993 24-Oct-1994 01-Mar-1995A A A
$1,295,352

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:
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Total Priority List 8,204 $8,391,616 $5,451,267 65.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

1
$4,269,603
$5,332,685

Priority List 2

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 2

PONT ORL 1,280 $1,452,035 $1,642,552 113.1 $1,555,52530-Jun-1994 15-Apr-1996 28-May-1997A A A
$1,252,372

FWS and LDNR are presently developing a project Operation and Maintenance Plan. Status:

Total Priority List 1,280 $1,452,035 $1,642,552 113.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$1,252,372
$1,555,525

Priority List 3
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Sabine Refuge Structure 
Replacement (Hog Island)

CA/SB CAMER 953 $4,581,454 $4,528,915 98.9 $4,384,04626-Oct-1996 01-Nov-1999 10-Sep-2003A A A
$3,342,089

Sabine Refuge Structure Replacement Project

Status July 2005

Construction began the week of November 1, 1999, and was originally projected to be completed by June 2001. The project was 
dedicated in December 2000.  The structures were installed and semi-operational by the following dates: Headquarters Canal structure - 
February 9, 2000; Hog Island Gully structure - August 2000; and the West Cove structure - June 2001. 

Initial structure electrical problems were caused because the 3-Phase electrical service to the structures was not the proper 3-Phase; the 
structure motors and logic controllers required three hot electrical wire connections.  Transformers and filters were added to the structures 
in December 2001, but operation was not totally satisfactory. On March 12, 2002, the Rotorque logic controller representative corrected 
problems (motors running in reverse) with the Hog Island Gully Structure.  Department of Agriculture, NRCS engineers in June 2002 
determined that the structures continued to operate incorrectly in the automatic mode. The logic controllers were causing motor 
malfunctions even with filters and transformers in place because those controllers were able to determine that motor power was not the 
correct "3-Phase." 

A contracted electrical engineering consulting firm recommended installation of "rotary phase converters" at each structure to solve the 3-
phase electrical problem. The converters provide “3-phase” output with balanced voltage.  The better voltage balance of the rotary phase 
converters, installed in September 2003, eliminated motor reversal and other problems for an estimated cost of $20,000 to install them at 
both the Hog Island Gully and West Cove structure sites. 

Continued Problems at the Hog Island Gully Structure during 2004

All structures, except for one bay of the Hog Island Gully structure, were fully operational until late October 2004.  But since that time, 
both the Hog Island Gully and the West Cove structures have been having operation problems.  DNR is currently contracting for 
maintenance at those structures.  An Operation and Maintenance meeting was held on November 15, 2004, among the USFWS, NRCS 
and DNR to discuss the above maintenance problems and their solutions and to transfer all but minor maintenance responsibilities to 
DNR.

Current Structure Operations

The West Cove and Hog Island Gully structure operations are in restrictive mode at this time (May 2005) with only one 3.5 ft wide gate 
opened on each structure.  

Hog Island Gully Structure Operation April 22, 2005 - Operation is in restrictive mode because salinities that trigger inflow restrictions 
were exceeded (BN - 2 ppt target exceeded; 5R - 5 ppt target exceeded).  Only gate 3 (3.5 ft wide) was open for ingress and egress.  Gate 
1 was open 42% but with flapgate, Gate 2 open but with flapgate, Gates 4 and 5 were closed, and Gate 6 was 84 to 91% opened but 

Status:
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flapping.  Hog Island Gully Gates 1, 3, 5 and 6 are not operating properly.

West Cove Structure Operation April 22, 2005 - Restrictive inflow conditions were in effect (salinities exceeded 4 ppt at station BC and 8 
ppt at station C). Gates 1 and 5 (both with flapgates) were open but flapping thus closed to estuarine organism ingress.  Gate 2 (3.5 ft 
wide) was open for ingress and Gate 4 closed.  Gate 3B on the West Cove structure was not operating as of April 22, but it may have been 
recently repaired. 

Note that 4 of the 6 gates on the Hog Island Gully structure are not operation properly and one of the West Cove gates was not operating 
properly, but that gate has since been repaired.

Phone Modems

The phone modems that transmit salinity and water level information to Sabine Refuge Headquarters are no longer operating and Sabine 
NWR has ordered radio transmitters to replace them.  They have not arrived and the refuge staff has had to collect discrete salinities and 
water levels for structure operations since February 2005 due to loss of cellular phone service in the area.  The phone modems were 
located at six continuous recorder stations essential for structure operations.  

The Monitoring Plan was approved on June 17, 1999.

The Operation and Maintenance Plan was approved by the FWS and DNR in June 23, 2004.  The Service will be responsible for all 
structure operations and minor maintenance and DNR will be responsible for the larger maintenance items.

Total Priority List 953 $4,581,454 $4,528,915 98.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

3
$3,342,089
$4,384,046

Priority List 5



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 20-Oct-2005
Page 32

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

Grand Bayou Hydrologic 
Restoration

TERRE LAFOU 199 $5,135,468 $8,209,722 159.9 $1,830,54628-May-2004 01-Mar-2008 01-Dec-2008A !
$964,398

Mesh for the hydrologic model has been completed.  While hydrologic data collection is ongoing, a scope of work detailing model runs to 
be made has been intiated.  Provided that data collection is successful, model runs of project alternatives could begin late this fall.

Status:

Total Priority List 199 $5,135,468 $8,209,722 159.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$964,398

$1,830,546

Priority List 6

Lake Boudreaux  
Freshwater Introduction

TERRE TERRE 603 $9,831,306 $10,519,383 107.0 $1,781,33522-Oct-1998 01-May-2008 01-May-2009A
$1,067,447

T. Baker Smith has been negotiating to acquire conveyance channel right-of-ways with a landowner.  An updated property appraisal has 
been acquired and landowner requests are being addressed.    

Status:
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Nutria Harvest for 
Wetland Restoration 
(DEMO)

COAST COAST $2,140,000 $804,683 37.6 $1,227,19427-Oct-1998 20-Sep-1998 30-Oct-2003A A A
$806,220

Nutria Harvest Demonstration Project

Status July 2005

From April through June 2003 the following activities were completed: Promotional Events: 1) Chef Parola demonstrated nutria meat 
preparation and organized judging for the U. S. Army Corps of Engineers annual “Earth Day Celebration” in New Orleans, 2) LDWF 
assisted Chef Kevin Diez by providing nutria meat for the Baton Rouge Family Fun Fair, and 3) LDWF provided nutria sausage to the 
Opelousas Chamber of Commerce for a national cycling event. 

LDWF contracted with Firefly Digital to upgrade the Nutria Website “www.nutria.com” to be completed in September 2003. The upgrade 
will provide easier site navigational access and more accurate and rapid user information.

This project was completed in October 2003. The project sponsors have completed project close-out activities.

Status:

Total Priority List 603 $11,971,306 $11,324,066 94.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

6
$1,873,667
$3,008,529

Priority List 9
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Freshwater Introduction 
South of Highway 82

MERM CAMER 296 $6,051,325 $5,082,769 84.0 $719,42512-Sep-2000 01-Sep-2005 01-Jun-2006A A
$625,680

Highway 82 Freshwater Introduction

Status July 2005

The project was approved for Phase I engineering and design on January 11, 2000.  An initial implementation meeting was held in April 
2000; field trips were held in May and June 2000.  The FWS/DNR Cost Share Agreement was signed on September 12, 2000. Elevational 
surveys of marsh levels and existing water monitoring stations and control points were completed by Lonnie Harper and Associates on 
October 26, 2000. 

A hydrologic study of the project area entitled, “Analysis of Water Level Data from Rockefeller Refuge and the Grand and White Lakes 
Basin” was submitted by Erick Swenson (LSU Coastal Ecology Institute) in October 2001.  That report concluded that a “precipitation-
induced” water level gradient (0.6 feet or greater 50% of the time) existed between marshes north of Highway 82 and the target marshes 
in the Rockefeller Refuge south of that highway.  That gradient was 1.5 feet or greater 30% of the time.  Marsh levels varied from 1.0 to 
1.2 feet NAVD88 north and to 1.0 to 1.4 feet NAVD88 south of Highway 82.  The project hydrology ahs been modeled by Fenstermaker 
and Associates as described below.

Hydrodynamic Modeling Study

Fenstermaker and Associates began a hydrodynamic modeling study of the project on January 28, 2002.  A model set-up interagency 
meeting was held May 24, 2002.  The one-dimensional "Mike 11" model was used for the analysis.  Model calibration and verification 
were completed November 21, 2002, and December 12, 2002 respectively.  A draft modeling report was presented in April 2003, and a 
final report was presented in September 2003. 

Model Results

The model indicated that the project, with a number of original features removed or reduced, would significantly flow freshwater south of 
Hwy 82 to reduce salinities in the project area.  The model results suggested the following modifications to the conceptual project; 1) 
removal of the Boundary Line borrow canal plug, 2) removal of the northeastern north-south canal, 3) removal of 2 of the recommended 
four 3-48 inch-diameter-culverted structures along the boundary canal, 4) relocate the new Dyson structure to the north, and 5) removal of 
the Big Constance structure modification feature. The incorporation of these recommendations would significantly reduce project costs. 

30% Design Review Meeting

A favorable 30% Design Review meeting was held on May 14, 2003 with USFWS concurrence to proceed to final design.  On July 10, 
2003 the LA Department of Natural Resources gave concurrence to proceed with project construction. 

NEPA Review

Status:
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The Corps and LA Dept of Natural Resources permit and consistency applications were submitted on January 30, 2004.  DNR's initial and 
modified Consistency Determinations were received on March 11, 2004, and June 3, 2004 respectively.  The modified Corps permit 
applications were submitted May 27, 2004.  The Corps public notices were issued on June 18, 2004.  LA Dept. of Transportation letters 
of no objection were received on October 2, 2003, February 2, 2004, and April 19, 2004.  The Corps Section 404 permits were received 
on March 10 and March 18, 2005.  The draft Environmental Assessment was submitted for agency review on September 10, 2004, and 
the Final Environmental Assessment and Finding of No Significant Impact was distributed on April 12, 2005.  

Phase II Construction Items

A successful 95% Design Review Meeting was held on August 11, 2004.  The NRCS Overgrazing Determination was received December 
1, 2003.  The Corps Section 303(e) Determination received from the Corps on May 6, 2004.  Landrights were certified by the LA DNR as 
completed on May 10, 2004. 

Phase II construction funding approval was received at the October 2004 Task Force meeting.

Construction bids were received by June 21, 2005.  Construction is anticipated to begin by July 15, 2005.

Mandalay Bank 
Protection Demonstration 
(DEMO)

TERRE TERRE $1,194,495 $1,767,214 147.9 $1,838,39006-Dec-2000 25-Apr-2003 01-Sep-2003A A A !
$1,612,938

Construction was completed 9/1/2003.Status:

Total Priority List 296 $7,245,820 $6,849,983 94.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

9
$2,238,618
$2,557,815

Priority List 10
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Delta Management at Fort 
St. Philip

BRET PLAQ 267 $3,183,940 $2,054,850 64.5 $1,693,95016-May-2001 01-Nov-2005 01-Feb-2006A
$306,740

A bid package has been sent from DNR to the Division of Administration.  An advertisement for bids should be announced within the 
following month.  Construction could begin as early as November 2005.

Status:
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East Sabine Lake 
Hydrologic Restoration

CA/SB CAMER 225 $6,490,751 $5,495,698 84.7 $5,288,91117-Jul-2001 01-Dec-2004 01-Jul-2008A A
$1,629,749

East Sabine Lake Hydrologic Restoration Project

Status June 2005

Phase I funding was approved by the Task Force on January 10, 2001, and Phase II construction funding for Construction Unit 1 was 
approved by the Task Force in November 2003. A joint FWS, DNR and the NRCS cost-share agreement was completed on July 17, 2001. 

Hydrodynamic Modeling Study

FTN was contracted for hydrodynamic modeling services. Phase I hydrodynamic modeling consists of reconnaissance, gathering of 
existing data, model selection and model geometry establishment. Phase II model calibration and without-project scenario model runs 
were completed. The "East Sabine Lake Hydrologic Restoration Hydrodynamic Modeling Study Phase II: Calibration and Verification 
Report" was completed October 5, 2004. The "Historical Data Review Modeling Phase III Data and Final Report" and the "Phase III 
Determination of Boundary Conditions for Evaluating Project Alternatives" were also completed in October 2004.

Phase II with-project model runs are currently being conducted. The first run will include fixed crest weirs with boat bays (10 feet wide by 
4 feet deep) at Willow, Three, Greens and Right Prong Black Bayous.

Surveys and Data Recorders

A survey of monument control points was contracted by DNR in December 2001. Nine data recorders were deployed for a 16-month 
period (February 2002 to June 2003) for modeling data collecting purposes. DNR and FTN installed or contracted 9 continuous water 
level and salinity recorders in September 2001 and spring of 2002. Benchmark and cross sectional surveys were completed in March 
2002; marsh elevation surveys were completed by May 2002. NRCS completed cross sectional surveys by July 2002. 

The project will be completed as two construction units. Construction Unit 1 includes construction of 171,000 linear feet of earthen 
terraces in the Greens Lake area, 3,000 feet of Sabine Lake shoreline stabilization near Willow Bayou, and minor hydrologic structures; 
Construction Unit 2 will include construction of four larger hydrologic restoration structures are currently being modeled. Those 
structures could be located at Willow, Three, Greens and Right Prong Black Bayous.  Landrights work was initiated in February 2002 and 
is completed. Most of project is located on the Federal Sabine National Wildlife Refuge. 

Construction Unit 1 Construction

The existing Sabine NWR “duck-wing” terrace design was determined favorable for use as a CU 1 terrace component by the project 
management team. Favorable Construction Unit 1 interagency 30% Design Review and 95% Design Review Conferences were held 
March 25, 2003, and July 8, 2003, respectively. Corps permits and LA Department of Natural Resources Coastal Zone Consistencies have 
been received. The Draft and Final Environmental Assessment and Finding of No Significant Impact (FONSI) are completed as well as 

Status:
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other Phase II construction requirements. The Task Force approved construction in November 2003. The contract for CU 1 was awarded 
in December 2004 and the Notice to Proceed was issued in March 2005. 

A 7,500 linear feet test of smooth cordgrass plantings located along the Sabine Lake shoreline conducted by the State Soil and Water 
Conservation District and the NRCS proved unsuccessful, thus the project sponsors removed the 11 miles (58,100 linear feet) of shoreline 
plantings as a project feature and added earthen terraces with the vegetation funding. 

Construction Unit 1 construction began on March 9, 2005, with construction completion for that phase projected for September 2005. 

Construction Unit 2 components are currently being modeled under the Engineering and Design phase.
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Grand-White Lakes 
Landbridge Restoration

MERM CAMER 213 $9,635,224 $5,804,073 60.2 $5,420,83424-Jul-2001 10-Jul-2003 01-Oct-2004A A A
$3,554,682

Grand-White Lakes Land Bridge Restoration

Status July 2005

Phase 1 engineering and design funding was approved by the Task Force on January 10, 2001.  The LDNR/ USFWS Cost Share 
Agreement was executed on July 24, 2001. LDNR certified landrights completion on December 12, 2001.

Project sponsors received Phase II construction funding approval from the CWPPRA Task Force on August 7, 2002.  All of the 
CWPPRA and NEPA project construction requirements have been completed; 1.) the NRCS Overgrazing Determination (August 30, 
2002), 2) LA state Coastal Zone Consistency Determination (September 19, 2002), 3) the LA Department of Environmental Quality 
Water Quality Certification (October 28, 2002), 4) the Environmental Assessment (November 19, 2002), 5) the Corps’ CWPPRA Section 
303(e) Determination (December 2002), and 6) the Corps’ Section 404 Permit (December 2002).  A favorable 95% Design Review 
Conference was held September 12, 2002. 

The project construction contract for Construction Unit 1 (Grand Lake rock shoreline stabilization) was awarded in June 2003, the Notice 
to Proceed was issued on July 10, 2003, and construction for that phase was completed in October 2003.  Construction Unit 2 (Collicon 
Lake Terraces) construction began in early July 2004 and was completed in October 2004.  The project ground breaking was held August 
15, 2003. 

Operation and maintenance post construction field trips in February and April 2005 indicated that Construction Unit 1 - the Grand Lake 
shoreline rock dike and marsh creation is performing well.  The rock has not subsided and a small strip of wetland was created between 
the rock and the shoreline with spoil from access channel dredging.  Construction Unit 2 terraces have experienced post construction 
erosion.  The Collicon Lake lake-ward terrace tops have eroded approximately 66% since project construction.  Most of the lake-ward 
planted giant cutgrass vegetation has eroded and a cut bank remains.  Most of the inner shoreward terraces are holding up well with giant 
cutgrass vegetation growing and expanding.  Nutria herbivory of the planted vegetation on the northern and northwestern Collicon Lake 
terraces has been observed.

Status:

North Lake Mechant 
Landbridge Restoration

TERRE TERRE 604 $31,727,917 $29,009,012 91.4 $1,226,97916-May-2001 01-Apr-2003 01-Feb-2007A A
$722,945

A successful 95% design meeting was held on August 12, 2004.  Phase II construction funds will be requested at the October 2004 Task 
Force meeting.

Status:
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Terrebonne Bay Shore 
Protection Demonstration 
(DEMO)

COAST TERRE $2,006,373 $2,503,768 124.8 $2,087,70924-Jul-2001 03-Mar-2006 01-Dec-2006A
$351,264

Preliminary responses from affected oyster lease holders appear to be positive.  A re-evaluaiton of the site conditions will be performed 
after all oyster leases are cleared.

Status:

Total Priority List 1,309 $53,044,205 $44,867,401 84.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
1
0

10
$6,565,380

$15,718,384

Priority List 11

Dedicated Dredging on 
the Barataria Basin 
Landbridge

BARA JEFF 605 $2,294,410 $1,994,410 86.9 $387,10103-Apr-2002 01-Jun-2006 01-Jul-2007A
$348,840

The status of this project has not changed.  A Phase 2 request will be submitted for the January 2006 Task Force meeting.Status:
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South Grand Chenier 
Hydrologic Restoration

MERM CAMER 440 $2,358,420 $2,358,420 100.0 $1,143,42103-Apr-2002 01-Jun-2007 01-Mar-2008A
$300,977

South Grand Chenier Hydrologic Restoration Project

Status July 2005

The project was approved by the Task Force in January 2002.  An implementation meeting and field trip was held on March 13, 2002 
attended by agencies (USFWS, LDNR, LDWF, and NRCS), landowner representatives, and consulting engineers. 

Hydrodynamic Modeling

A hydrodynamic modeling meeting was held on May 6, 2002, a hydrodynamic modeling and surveying contract was awarded to 
Fenstermaker and Associates on June 14, 2002; and a modeling work plan was submitted in July 2002.  Elevation surveys and the 
installation of continuous water level and salinity recorders were completed and installed by August 2002.  Preliminary and final model 
“Set Up” meetings were held on June 11, 2003, and August 6, 2003 respectively.  Model calibration was completed by September 5, 2004 
and validation was completed by September 30, 2003.  Model run presentation was made on May 11, 2004. 

The model results indicated that the project would be successful in introducing freshwater across Highway 82, in the vicinity of Grand 
Chenier, to assist marshes south of that highway in the Hog Bayou Watershed in reducing saltwater intrusion due to the Mermentau Ship 
Channel.  The draft and final draft model reports entitled, "Hydrodynamic Modeling of the ME-29 South Grand Chenier Hydrologic 
Restoration Project" was completed in July 2004 and April 2005 respectfully.

Landrights

Landrights meetings were held between project sponsors and the major landowners on October 17, 2002, in New Orleans, and all 
landowners on January 16, 2003, at Rockefeller Refuge.  A second round of landowner modeling meetings showing the modeling results 
may begin by September 2005.

The project 30% Design Review meeting may be held in the spring of 2006 with the 95% Design Review meeting tentatively scheduled 
for the summer of 2006.  Construction could begin in the summer of 2007 if Task Force approval is received in January 2007.

Status:
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

West Lake Boudreaux 
Shoreline Protection and 
Marsh Creation

TERRE TERRE 145 $1,322,354 $1,322,354 100.0 $1,004,41103-Apr-2002 01-Jul-2006 01-Dec-2007A
$618,466

&#65279;The geotechnical investigation conducted by the geotechnical consultanting firm Burns, Cooley, and Dennis is complete. The 
survey work is being contracted out to DNR and should be completed in July. In August we (NRCS, DNR, and FWS) will be conducting 
a meeting to discuses the issues conserning oyster leases, geotech report, survey and design issues. At that time we will be setting a date 
for the 30% design meeting that should take place in early 2005. Landrights are more than 3/4 complete, well ahead of schedule. 
Preliminary designs for the 30% design meeting are also nearly complete.

Status:

Total Priority List 1,190 $5,975,184 $5,675,184 95.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
0
0
0

11
$1,268,282
$2,534,932

Priority List 13

Goose Point/Point Platte 
Marsh Creation

PONT STTAM 436 $1,930,596 $1,730,596 89.6 $35,73514-May-2004 01-Mar-2007 01-Nov-2008A
$20,082

The status of this project has not changed.  DNR contractors are currently working on a survey report for the marsh creation areas and 
surveys of the borrow sites and a geotechnical investigation will be conducted during the fall 2005.  Phase 2 request is still anticipated for 
January 2007.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

Total Priority List 436 $1,930,596 $1,730,596 89.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$20,082
$35,735

14,470 $168,117,984 $101,049,912 60.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

22
22
13

9

Total DEPT. OF THE INTERIOR, FISH & 
WILDLIFE SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

0

$22,167,778
$44,461,075
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE

Priority List 1

Fourchon Hydrologic 
Restoration 
[DEAUTHORIZED]

TERRE LAFOU $252,036 $7,703 3.1 $7,703
$7,703

In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area could be 
conducted by the Port and they did not wish to see the project pursued because they question its benefits and are concerned that undesired 
Government / general public involvement would result after implementation.

Deauthorized.

Status:

Lower Bayou LaCache 
Hydrologic Restoration 
[DEAUTHORIZED]

TERRE TERRE $1,694,739 $99,625 5.9 $99,62517-Apr-1993 A
$99,625

In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the proposed closure of the 
two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.    NMFS  received a letter from LA DNR, dated February 
6, 1995, recommending deauthorization of the project.  NMFS forwarded the letter to COE for Task Force approval.

Deauthorized.

Status:

Total Priority List $1,946,775 $107,328 5.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

1
$107,328
$107,328

Priority List 2
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Atchafalaya Sediment 
Delivery

ATCH STMRY 2,232 $907,810 $2,532,147 278.9 $2,483,39801-Aug-1994 25-Jan-1998 21-Mar-1998A A A !
$2,052,658

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Big Island Mining ATCH STMRY 1,560 $4,136,057 $7,077,404 171.1 $7,042,61301-Aug-1994 25-Jan-1998 08-Oct-1998A A A !
$6,636,774

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Point Au Fer Canal Plugs TERRE TERRE 375 $1,069,589 $3,235,208 302.5 $3,026,68701-Jan-1994 01-Oct-1995 08-May-1997A A A !
$2,631,496

Construction for the project will be accomplished in two phases.  Phase I construction on the wooden plugs in the oil and gas canals in 
Area 1 was completed  December 22, 1995.  Phase II construction in Area 2 has been delayed until suitable materials can be found to 
backfill the canal fronting the Gulf of Mexico.  Phase II construction completed in May 1997.  Task Force approved project design 
change and project cost increase at December 18, 1996 meeting.   Phase III was authorized and a cooperative agreement awarded on 
August 27, 1999.  Phase III was completed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Total Priority List 4,167 $6,113,456 $12,844,759 210.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
3
0

2
$11,320,928
$12,552,698

Priority List 3
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Bayou Perot/Bayou 
Rigolettes Marsh 
Restoration 
[DEAUTHORIZED]

BARA JEFF $1,835,047 $20,963 1.1 $20,96303-Mar-1995 A
$20,963

A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are questionable.  LA 
DNR has indicated a willingness to deauthorize the project.   In April 1996, LA DNR had asked to reconsider the project with potential of 
combining this with two other projects in the watershed.  Project deauthorized at January 16, 1998 Task Force meeting.

Deauthorized.

Status:

East Timbalier Island 
Sediment Restoration, 
Phase 1

TERRE LAFOU 1,913 $2,046,971 $3,729,587 182.2 $3,748,32601-Feb-1995 01-May-1999 01-May-2001A A A !
$3,669,244

Construction completed in December 1999.  Aerial seeding of the dune platform was achieved in spring 2000, and the installation of sand 
fencing was completed September 30, 2000.  Vegetative dune plantings were completed May 1, 2001.

Status:

Lake Chapeau Sediment 
Input and Hydrologic 
Restoration

TERRE TERRE 509 $4,149,182 $5,379,987 129.7 $5,390,60001-Mar-1995 14-Sep-1998 18-May-1999A A A !
$4,624,253

Construction complete.  Vegetative plantings were installed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Lake Salvador Shore 
Protection Demonstration 
(DEMO)

BARA STCHA $1,444,628 $2,810,353 194.5 $2,915,86801-Mar-1995 02-Jul-1997 30-Jun-1998A A A !
$2,660,846

Phase 1 was completed September 1997.  Phase 2 is shoreline protection between Bayou desAllemnands and Lake Salvador.  
Construction began in April 1998 and completed in June 1998.  Final first costs have been finalized.

Closed out cooperative agreement between NOAA and LADNR.  First costs accounting undersay.

Project has served its demonstration purpose and is being removed by DNR with O&M funds, summer of 2002.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 2,422 $9,475,828 $11,940,889 126.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
1

3
$10,975,306
$12,075,757

Priority List 4

East Timbalier Island 
Sediment Restoration, 
Phase 2

TERRE LAFOU 215 $5,752,404 $7,600,863 132.1 $7,694,53708-Jun-1995 01-May-1999 15-Jan-2000A A A !
$7,602,713

NOAA and DNR is currently closing out the cooperative agreements for East Tinbalier Island Phase 1 and 2.  Considering the damage 
invoked on the island as a result of Hurricane Lily and Tropical Storm Isadore, future construction will be reassessed pursuant to 
engineering feasibility and the Phase 2 prioritization process.   

Status:

Eden Isles East Marsh 
Restoration 
[DEAUTHORIZED]

PONT STTAM $5,018,968 $39,025 0.8 $39,025
$39,025

NMFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this project.  Bids were 
placed twice to acquire the land;  both times they were rejected due to higher bids by private developers.   Project deauthorized at January 
16, 1998 Task Force meeting.

Deauthorized.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 215 $10,771,372 $7,639,888 70.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
1

4
$7,641,738
$7,733,562

Priority List 5

Little Vermilion Bay 
Sediment Trapping

TECHE VERMI 441 $940,065 $886,030 94.3 $861,92122-May-1997 10-May-1999 20-Aug-1999A A A
$629,973

Construction completed in August 1999.  Cooperative agreement being closed out.  First costs accounting underway.Status:

Myrtle Grove Siphon BARA PLAQ 1,119 $15,525,950 $489,103 3.2 $490,87220-Mar-1997 A
$490,872

The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
funding in the amount of $6,000,000 for FY 97.   Priority List 8 is authorized to fund  the remaining $5,000,000.  Total project cost is 
estimated to be $15,525,950.

NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the CWPPRA program.  Project 
will remain active as authorized.

Status:

Total Priority List 1,560 $16,466,015 $1,375,133 8.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

5
$1,120,845
$1,352,793
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Priority List 6

Black Bayou Hydrologic 
Restoration

CA/SB CAMER 3,594 $6,316,800 $5,972,613 94.6 $5,904,87828-May-1998 01-Jul-2001 03-Nov-2003A A A
$4,687,093

O&M event under development to replace an existing 30" culvert and add a second 30" culvert in the oilfield road along the southern 
project boundary.  In addition, this O&M event will include the installation of flaps (facing outward) on each side wall of the Self 
Regulating Tide Gate.  Bids were taken and the winning contractor is expected begin construction in July.

Status:

Delta Wide Crevasses DELTA PLAQ 2,386 $5,473,934 $4,752,653 86.8 $4,413,61128-May-1998 21-Jun-1999 31-Dec-2014A A
$1,516,215

3-05  Construction on Phase 2 (of three phases) completed. Final Inspection conducted 3/17/2005.  Status:

Sediment Trapping at 
"The Jaws"

TECHE STMAR 1,999 $3,167,400 $3,392,135 107.1 $3,120,51128-May-1998 14-Jul-2004 19-May-2005A A A
$1,120,464

Construction of earthen terraces was completed on December 4, 2004, with final acceptance on December 7, 2004.  Rye grass seeding 
was done on terraces on December 15, 2004 by the planting contractor.  Vegetative plantings will begin in mid-to-late April 2005.  It is 
anticipated to take approximately 14 working days to complete.

Status:

Total Priority List 7,979 $14,958,134 $14,117,401 94.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
2
0

6
$7,323,772

$13,439,000

Priority List 7
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Grand Terre Vegetative 
Plantings

BARA JEFF 127 $928,895 $493,753 53.2 $496,76023-Dec-1998 01-May-2001 01-Jul-2001A A A
$320,207

Planting of 3,100 units each of bitter panicum, gulf cordgrass, and marshhay cordgrass on beach nourishment/dune area, and installation 
of approximately 35,000 smooth cordgrass and 800 black mangrove was completed in June 2001.  Monitoring is underway.  Project area 
is being evaluated for additional plantings in 2003/2004.

Status:

Pecan Island Terracing MERM VERMI 442 $2,185,900 $2,391,953 109.4 $2,369,53101-Apr-1999 15-Dec-2002 10-Sep-2003A A A
$2,125,138

Terrace construction was completed August 26, 2003, with plantings completed September 10, 2003.Status:

Total Priority List 569 $3,114,795 $2,885,706 92.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

7
$2,445,345
$2,866,291

Priority List 8

Bayou Bienvenue Pump 
Station Diversion and 
Terracing 
[DEAUTHORIZED]

PONT STBER $3,295,574 $212,142 6.4 $212,15301-Jun-2000 A
$212,153

Cooperative Agreement  awarded in June 1, 2000.  Preliminary design analyses indicate that terrace construction significantly more costly 
than originally estimated due to poor geo-technical condition.   The project is estimated to cost between $17 and $20 million to build.

At the January 16, 2002 Task Force meeting, DNR and NOAA/NMFS requested initiation of the deauthorization procedure.  
Deauthorization was approved by the Task Force at the April 16, 2002 meeting.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Hopedale Hydrologic 
Restoration

PONT STBER 134 $2,179,491 $1,803,052 82.7 $2,177,51011-Jan-2000 10-Jan-2004 15-Jan-2005A A A
$1,162,624

Cooperative Agreement was awarded January 11, 2000. Engineering and design is complete, with design surveys, geo-technical 
investigations and hydrologic modeling complete. Landrights for the major project feature are complete. NEPA compliance and 
regulatory requirements are complete. A construction contract was awarded in November 2003, and construction was initiated in March 
2004. COnstruction was completed in January 2005, and the project is currently being operated by St. Bernard Parish under a cooperative 
agreement with the Louisiana Department of Natural Resources.  

Status:

Total Priority List 134 $5,475,065 $2,015,194 36.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

8
$1,374,777
$2,389,663

Priority List 9

Castille Pass Channel 
Sediment Delivery

ATCH STMRY 589 $1,484,633 $1,855,792 125.0 $1,658,08429-Sep-2000 15-Jun-2006 01-Aug-2006A !
$1,390,983

The 95% design review meeting has been set for 13 October, 10:00, at the NOAA, National Marine Fisheries Service, Estuarine Habitats 
and Coastal Fisheries Center, Lafayette. The design indicates that over 500 wetland acres will be created initially, with an additional 150-
200 acres created over the project life through scheduled O&M events and accumulation.  Anticipate Phase II funding request in January.

Status:

Chandeleur Islands Marsh 
Restoration

PONT STBER 220 $1,435,066 $937,977 65.4 $864,19110-Sep-2000 01-Jun-2001 31-Jul-2001A A A
$747,018

Cooperative Agreement was awarded September 10, 2000.  Vegetative planting is scheduled for spring, 2001, and are phased over two 
years.

Pilot planting project completed in June, 2000.  First phase of vegetative plantings completed July 2001 with installation of approximately 
80,000 smooth cordgrass plants along 6.6 miles of overwash fan perimeters.   Project area is being evaluated for additional plantings in 
2003.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

East/West Grand Terre 
Islands Restoration

BARA JEFF 403 $1,856,203 $2,312,023 124.6 $2,302,17821-Sep-2000 01-Apr-2006 01-Oct-2006A
$1,936,425

Cooperative Agreement was awarded September 21, 2000. Preliminary geotechnical investigations of potential sand sources is complete. 
Additional detailed geotechnical investigations are required to accurately identify and delineate sand sources. Data acquisition for 
modeling complete, and preliminary modeling results for design alternatives is complete; additional modeling required to complete 
project performance assessments. Landrights in progress. Preliminary assessment of oyster resources is complete. Preliminary design 
review was delayed due to the need for additional geotechnical information and project performance projections. Preliminary design 
review is anticipated in April 2005. Final design, environmental documentation and revised WVA will be completed during Summer 
2005. Phase 2 request is anticipated in January, 2006

Status:

Four Mile Canal 
Terracing and Sediment 
Trapping

TECHE VERMI 167 $5,086,511 $3,445,513 67.7 $3,171,52425-Sep-2000 10-Jun-2003 23-May-2004A A A
$1,812,135

Construction for this project was completed on May 23, 2004.  Post-construction monitoring is underway.Status:

LaBranche Wetlands 
Terracing, Planting, and 
Shoreline Protection

PONT STCHA 489 $821,752 $306,836 37.3 $321,94821-Sep-2000 A
$306,836

Cooperative Agreement was awarded September 21, 2000.   Engineering and design complete.  Construction is scheduled for 2002.

Task Force approved Phase 2 funding at January 10, 2001 meeting.  In a letter dated September 7, 2001, NMFS returned Phase 2 funding 
because of waning landowner support.  Deauthorization is not requested at this time.

Status:

Total Priority List 1,868 $10,684,165 $8,858,141 82.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
2
0

9
$6,193,397
$8,317,924

Priority List 10
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Rockefeller Refuge Gulf 
Shoreline Stabilization

MERM CAMER 920 $1,929,888 $2,408,478 124.8 $2,137,56227-Sep-2001 15-Jun-2006 01-Dec-2006A
$830,292

The 95% design review meeting was held on 20September, 10:00, at the offices of the Louisiana Department of Natural Resources, 
Griffon Room.  The current design reflects the Change of Scope approved by the Task Force earlier this year (17February), and includes 
the design of four test sections for implementation in a high energy, soft foundation environment.  Phase II funding request will be made 
in January.

Status:

Total Priority List 920 $1,929,888 $2,408,478 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$830,292

$2,137,562

Priority List 11

Barataria Barrier Island:  
Pelican Island and Pass 
La Mer to Chaland Pass

BARA PLAQ 534 $61,995,587 $66,493,080 107.3 $57,267,68306-Aug-2002 15-Oct-2005 01-May-2006A *
$3,045,162

Oyster lease acquisition for Chaland Headland was completed in February 2005.  Pending re-evaluation of project feasibility and 
anticipated construction costs, a construction contract will be re-advertised for Chaland Headland in April 2005.  

Advertisement of a construction contract for Pelican Island is pending oyster acquisition as well as limited geotechincal investigations and 
a minor permit modification.
  

Status:

Little Lake Shoreline 
Protection/Dedicated 
Dredging near Round 
Lake

BARA LAFOU 713 $35,994,929 $33,991,031 94.4 $28,839,47706-Aug-2002 04-Aug-2005 31-Jan-2007A A
$485,184

Project started on August 4, 2005. The contract is for 575 construction days.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Pass Chaland to Grand 
Bayou Pass Barrier 
Shoreline Restoration

BARA PLAQ 161 $1,880,700 $2,344,387 124.7 $2,159,40706-Aug-2002 01-Apr-2006 01-Oct-2006A
$1,125,559

A Cooperative Agreement was awarded July 25, 2002. Engineering and design contract has been issued, and kickoff meeting and site visit 
were conducted in February 2003. Pre-design surveys, geotechnical and other data collection were complete in fall 2003.  The Preliminary 
design review was held in September 2004.  The project has undergone a change in scope due to the need to add beach and dune 
restoration in order to prevent breaching of the shoreline.  Final design will proceed pending the Task Force's approval of the change in 
project scope.  Phase 2 request is anticipated in January 2006.    

Critical Phase 1 issues include identification of sand sources, landrights (numerous undivided heirships and potential reclamation issues) 
and oysters.

Status:

Total Priority List 1,408 $99,871,216 $102,828,498 103.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
1
0
0

11
$4,655,905

$88,266,567

Priority List 14

Riverine Sand 
Mining/Scofield Island 
Restoration

BARA PLAQ 234 $3,221,887 $3,221,887 100.0 $2,738,605
$0

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 234 $3,221,887 $3,221,887 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

14
$0

$2,738,605

21,476 $184,028,596 $170,243,303 92.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

30
27
17
15

Total DEPT. OF COMMERCE, NATIONAL 
MARINE FISHERIES SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

5

$53,989,633
$153,977,751
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE

Priority List 1

GIWW to Clovelly 
Hydrologic Restoration

BARA LAFOU 175 $8,141,512 $8,916,131 109.5 $8,648,86417-Apr-1993 21-Apr-1997 31-Oct-2000A A A
$7,019,996

The project was divided into two contracts in order to expedite implementation. The first contract to install most of the weir structures, 
began May 1, 1997 and completed November 30, 1997, at a cost of $646,691. The second contract to install bank protection, one weir 
and one plug, began January 1, 2000 and completed October 31, 2000, at a cost of $3,400,000. All project construction is complete. 
O&M Plan signed September 16, 2002. 

Status:

Vegetative Plantings - 
Dewitt-Rollover Planting 
Demonstration(DEMO) 
[DEAUTHORIZED]

MERM VERMI $191,003 $92,012 48.2 $92,01217-Apr-1993 11-Jul-1994 26-Aug-1994A A A
$92,012

Sub-project of the Vegetative Plantings project.

Complete and deauthorized.

Status:

Vegetative Plantings - 
Falgout Canal  Planting 
Demonstration(DEMO)

TERRE TERRE $144,561 $209,284 144.8 $222,33217-Apr-1993 30-Aug-1996 30-Dec-1996A A A !
$203,777

Sub-project of the Vegetative Plantings project.   Wave-stilling devices are in place.  Vegetative plantings are in place.

Complete.

Status:

Vegetative Plantings - 
Timbalier Island Planting 
Demonstration (DEMO)

TERRE TERRE $372,589 $306,745 82.3 $329,92217-Apr-1993 15-Mar-1995 30-Jul-1996A A A
$309,632

Sub-project of the Vegetative Plantings project.

Complete.

Status:

Vegetative Plantings - 
West Hackberry Planting 
Demonstration (DEMO)

CA/SB CAMER $213,947 $258,805 121.0 $271,48617-Apr-1993 15-Apr-1993 30-Mar-1994A A A
$252,592

Sub-project of the Vegetative Plantings project.

Complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 175 $9,063,612 $9,782,976 107.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
1

1
$7,878,009
$9,564,616

Priority List 2

Brown Lake Hydrologic 
Restoration

CA/SB CAMER 282 $3,222,800 $3,201,890 99.4 $1,557,17628-Mar-1994 01-Feb-2007 01-Jan-2008A
$754,297

1/18/05
Permit transfer is still being adddressed.

Status:

Caernarvon Diversion 
Outfall Management

BRET PLAQ 802 $2,522,199 $4,536,000 179.8 $4,274,50213-Oct-1994 01-Jun-2001 19-Jun-2002A A A !
$2,975,951

This project was proposed for deauthorization  in December 1996, but was referred for revisions at the request of the landowners and 
DNR.   The project was modified.  The final plan/EA has been prepared.   Bids were opened 23 February 2001.   The low bid exceeded 
the funds available.  Task Force approved additional funds.  Construction complete June 19, 2002.

Status:

East Mud Lake Marsh 
Management

CA/SB CAMER 1,520 $2,903,635 $4,095,936 141.1 $3,404,11124-Mar-1994 01-Oct-1995 15-Jun-1996A A A !
$2,624,069

Bid opening was August 8, 1995  and contract awarded to Crain Bros.  Construction started in early October 1995.   Water control 
structures are installed and the vegetation  installed in the summer of 1996.

Construction complete.  O&M plan executed.  Maintenance needs on a water control structure is being evaluated.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Freshwater Bayou 
Wetland Protection

MERM VERMI 1,593 $2,770,093 $3,455,303 124.7 $3,381,44517-Aug-1994 29-Aug-1994 15-Aug-1998A A A
$2,622,403

The project was expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost savings.  
Construction is included as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal.  Option was exercised on 
September 2, 1994.

Project construction is complete.   Maintenance contract underway to repair rock dike.

Status:

Fritchie Marsh Restoration PONT STTAM 1,040 $3,048,389 $2,201,674 72.2 $2,112,40621-Feb-1995 01-Nov-2000 01-Mar-2001A A A
$1,469,054

O&M plan executed January 29, 2003.Status:

Highway 384 Hydrologic 
Restoration

CA/SB CAMER 150 $700,717 $1,058,554 151.1 $1,043,39513-Oct-1994 01-Oct-1999 07-Jan-2000A A A !
$739,427

Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed. Construction 
complete January 7, 2000.

O&M plan executed. Maintenance contract complete.  Minor damage from Hurricane Lili to be repaired.  Contract in preparation. 

Status:

Jonathan Davis Wetland 
Restoration

BARA JEFF 510 $3,398,867 $28,886,616 849.9 $23,984,50805-Jan-1995 22-Jun-1998 01-Sep-2006A A !
$7,372,650

Construction Unit #4 is scheduled for construction from October 2005 to September 2006.Status:

Vermilion Bay/Boston 
Canal Shore Protection

TECHE VERMI 378 $1,008,634 $1,012,649 100.4 $996,98724-Mar-1994 13-Sep-1994 30-Nov-1995A A A
$840,164

Complete.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 6,275 $19,575,334 $48,448,623 247.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

8
8
7
6
0

2
$19,398,016
$40,754,531

Priority List 3

Brady Canal Hydrologic 
Restoration

TERRE TERRE 297 $4,717,928 $5,279,558 111.9 $5,245,75515-May-1998 01-May-1999 22-May-2000A A A
$4,206,066

Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline company in 
the area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing non-Federal funding. Permitting 
and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E. Both will help cost share the 
project. The revised CSA is complete.

Construction project is complete. O&M plan signed July 16, 2002. 

Status:

Cameron-Creole 
Maintenance

CA/SB CAMER 2,602 $3,719,926 $3,736,718 100.5 $4,056,87409-Jan-1997 30-Sep-1997A A
$908,702

The first three contracts for maintenance work are complete.  The project provides for maintenance on an as-needed basis.Status:

Cote Blanche Hydrologic 
Restoration

TECHE STMRY 2,223 $5,173,062 $6,029,987 116.6 $5,931,60501-Jul-1996 25-Mar-1998 15-Dec-1998A A A
$5,423,382

Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct the 
project.   Site inspection for bidder was held January 12, 1998.  Concern for a source of shell may require budget modifications.   Contract 
awarded February 1998; notice to proceed March 1998.  Construction was completed December 1998.

O&M plan executed.  Maintenance contract complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Southwest Shore White 
Lake Demonstratoin 
(DEMO) 
[DEAUTHORIZED]

MERM VERMI $126,062 $103,468 82.1 $104,06411-Jan-1995 30-Apr-1996 31-Jul-1996A A A
$103,468

Complete.  Project deauthorized.Status:

Violet Freshwater 
Distribution 
[DEAUTHORIZED]

PONT STBER $1,821,438 $128,627 7.1 $128,62713-Oct-1994 A
$128,627

Rights-of-way to gain access to the site was a problem due to multiple landowner coordination, and additional questions have arisen about 
rights to operate existing siphon.

Project deauthorized, October 4, 2000.

Status:

West Pointe a la Hache 
Outfall Management

BARA PLAQ 1,087 $881,148 $4,068,045 461.7 $516,43105-Jan-1995 A !
$438,638

The project team is re-evaluating the features of this project based on the modeling results.  A decision regarding this project's future is 
pending the results of the re-evaluation.

Status:

White's Ditch Outfall 
Management 
[DEAUTHORIZED]

BRET PLAQ $756,134 $32,862 4.3 $32,86213-Oct-1994 A
$32,862

LA DNR concurred with NRCS to deauthorize the project.   Project deauthorized at the January 16, 1998 Task Force meeting.

Deauthorized.

Status:

Total Priority List 6,209 $17,195,698 $19,379,265 112.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

7
7
4
3
3

3
$11,241,745
$16,016,217

Priority List 4
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Barataria Bay Waterway 
West Side Shoreline 
Protection

BARA JEFF 232 $2,192,418 $3,013,365 137.4 $2,934,07323-Jun-1997 01-Jun-2000 01-Nov-2000A A A !
$2,347,778

The project is being coordinated with the COE dredging program. Contract advertised December 1999.

Construction complete. Dedication ceremony held October 20, 2000. O&M plan signed July 15, 2002.

Status:

Bayou L'Ours Ridge 
Hydrologic Restoration  
[DEAUTHORIZED]

BARA LAFOU $2,418,676 $371,232 15.3 $372,10823-Jun-1997 A
$371,232

The initial step of deauthorization was taken at the January Task Force meeting. The process will be finalized at the April Task Force 
meeting.

Status:

Flotant Marsh Fencing 
Demonstration (DEMO) 
[DEAUTHORIZED]

TERRE TERRE $367,066 $106,960 29.1 $106,96016-Jul-1999 A
$106,960

Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.

Project deauthorized, October 4, 2000.

Status:

Perry Ridge Shore 
Protection

CA/SB CALCA 1,203 $2,223,518 $2,289,090 102.9 $2,221,48023-Jun-1997 15-Dec-1998 15-Feb-1999A A A
$1,817,889

Project complete.Status:

Plowed Terraces 
Demonstration (DEMO)

CA/SB CAMER $299,690 $325,641 108.7 $327,06422-Oct-1998 30-Apr-1999 31-Aug-2000A A A
$314,811

Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico program.  
The first attempt to plow the terraces in the summer of 1999 was not successful.  A second contract was advertised in January 2000 to try 
again.  Construction is complete.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 1,435 $7,501,368 $6,106,289 81.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
3
2

4
$4,958,670
$5,961,685

Priority List 5

Freshwater Bayou Bank 
Stabilization

MERM VERMI 511 $3,998,919 $2,543,313 63.6 $2,515,05801-Jul-1997 15-Feb-1998 15-Jun-1998A A A
$2,004,178

The local cost share is being paid by Acadian Gas Company.

Contract was awarded January 14, 1998.   Construction is complete.

Status:

Naomi Outfall 
Management

BARA JEFF 633 $1,686,865 $2,181,427 129.3 $2,145,59812-May-1999 01-Jun-2002 15-Jul-2002A A A !
$1,320,923

This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.

The operation of the siphon is being reviewed by DNR. Hydraulic analysis is complete; results concurred in by both agencies. 
Construction contract advertised in March 2002. Construction began June 2002 and completed in July 2002.

O&M plan in draft.

Status:

Raccoon Island 
Breakwaters 
Demonstration (DEMO)

TERRE TERRE $1,497,538 $1,795,388 119.9 $1,793,57303-Sep-1996 21-Apr-1997 31-Jul-1997A A A
$1,744,471

Complete.Status:
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Current % ExpendituresBaseline

Actual
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Sweet Lake/Willow Lake 
Hydrologic Restoration

CA/SB CAMER 247 $4,800,000 $4,242,995 88.4 $4,132,20723-Jun-1997 01-Nov-1999 02-Oct-2002A A A
$3,320,884

The rock bank protection feature of the project is complete.

The second contract has been awarded; terrace construction and vegetative planting will be finished by October 1, 2002. Contractor was 
unable to complete the construction. Contract terminated; remaining work was advertised December 2001. Contract awarded, and 
construction completed October 2, 2002. 

Status:

Total Priority List 1,391 $11,983,322 $10,763,123 89.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

5
$8,390,456

$10,586,437

Priority List 6

Barataria Bay Waterway 
East Side Shoreline 
Protection

BARA JEFF 217 $5,019,900 $5,224,477 104.1 $5,108,49112-May-1999 01-Dec-2000 31-May-2001A A A
$4,032,025

This project was combined with the Naomi Outfall Management project for planning and design; construction was separate.

Project construction complete.

O&M plan signed October 2, 2002. 

Status:

Cheniere au Tigre 
Sediment Trapping 
Demonstration (DEMO)

TECHE VERMI $500,000 $624,999 125.0 $625,56920-Jul-1999 01-Sep-2001 02-Nov-2001A A A
$579,636

A request for proposals was advertised in Feb 2000.  No valid proposals received.  Proceeding with design of a rock structure.  Project 
advertised for bid.  Bid came in over estimate.  LDNR and NRCS shifted funds from monitoring to construction.  Delay in getting new 
obligation due to internal COE procedures.  Government order received July 13, 2001.   Construction complete.

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Oaks/Avery Canal 
Hydrologic Restoration, 
Increment 1

TECHE VERMI 160 $2,367,700 $2,925,216 123.5 $2,855,60322-Oct-1998 15-Apr-1999 11-Oct-2002A A A
$2,051,481

O&M Plan in draft.Status:

Penchant Basin Natural 
Resources Plan, 
Increment 1

TERRE TERRE 1,155 $14,103,051 $14,103,051 100.0 $2,222,18823-Apr-2002 01-Feb-2007 01-Jan-2008A
$1,424,879

Additional model runs were performed in 2004 to satisfy local sponsors concerns over selected project features.  Design is anticipated to 
begin in June 2005 and be completed in May 2006.  Construction is planned for February 2007 to January 2008.

Status:

Total Priority List 1,532 $21,990,651 $22,877,743 104.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
0

6
$8,088,020

$10,811,851

Priority List 7

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 1 and 2

BARA JEFF 1,304 $17,515,029 $29,429,358 168.0 $29,099,30416-Jul-1999 01-Dec-2000 01-May-2007A A !
$4,356,850

1/18/2005
Construction Unit #4 is scheduled for construction from May 2005 to February 2007.

Construction Unit #5 is scheduled for construction from June 2005 to July 2006.

Status:

Thin Mat Floating Marsh 
Enhancement 
Demonstration (DEMO)

TERRE TERRE $460,222 $530,283 115.2 $668,24016-Oct-1998 15-Jun-1999 10-May-2000A A A
$514,939

Construction complete.  Monitoring ongoing.Status:
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Actual
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Total Priority List 1,304 $17,975,251 $29,959,641 166.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

7
$4,871,789

$29,767,545

Priority List 8

Humble Canal 
Hydrologic Restoration

MERM CAMER 378 $1,526,136 $1,530,812 100.3 $1,600,62121-Mar-2000 01-Jul-2002 01-Mar-2003A A A
$789,391

Construction complete March 2003.Status:

Lake Portage Land Bridge TECHE VERMI 24 $1,013,820 $1,265,891 124.9 $1,259,06207-Apr-2000 15-Feb-2003 15-May-2004A A A
$1,003,623

Construction ongoing and scheduled to be completed in May 2004.

Draft Final Monitoring Plan sent for review on March 16, 2004.  TAG originally met on October 15,2002 to develop plan.  Since that 
time plan was modified to adapt to CRMS.  Plan expected to be finalized by May 2004.

Status:

Upper Oak River 
Freshwater Siphon 
[DEAUTHORIZED]

BRET PLAQ $2,500,239 $56,476 2.3 $56,476
$56,476

Total project cost estimate is $12,994,800;  Priority List 8 funded $2,500,000 for completion of engineering and design and construction 
of the outflow channel.  Funding of the siphon will be requested when engineering and design are completed.

Project feasibility being evaluated.   DNR has solicited a cost estimate from one of their engineering firms to perform a feasibility study.  
Target dates will be established if project is deemed feasible.

Deauthorization procedures initiated.

Status:
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Actual
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Total Priority List 402 $5,040,195 $2,853,179 56.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

8
$1,849,490
$2,916,160

Priority List 9

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 3

BARA JEFF 264 $15,204,620 $12,818,685 84.3 $11,629,80325-Jul-2000 20-Oct-2003 01-Jul-2007A A
$3,894,680

Construction Unit #7 is planned for construction from August 2006 to July 2007; subject to funding approval at January 2006 Task Force 
Meeting.

Status:

Black Bayou Culverts 
Hydrologic Restoration

CA/SB CAMER 540 $5,900,387 $5,386,915 91.3 $4,912,55125-Jul-2000 01-Jun-2005 01-Sep-2006A A
$836,208

Favorable 30% design review held September 19, 2002. 95% design review will be held in May 2003. Request for phase 2 funding will 
be made at the August Task Force meeting.

Status:

Little Pecan Bayou 
Hydrologic Restoration

MERM CAMER 144 $1,245,278 $1,556,598 125.0 $1,095,96025-Jul-2000 01-Aug-2007 01-Jul-2008A !
$435,623

Modeling is ongoing, Design is anticipated to begin in October 2005 and end in December 2006.  Status:

Perry Ridge West Bank 
Stabilization

CA/SB CAMER 83 $3,742,451 $1,745,962 46.7 $1,701,24625-Jul-2000 01-Nov-2001 31-Jul-2002A A A
$1,617,033

The Perry Ridge project approved on Priority List 4 was the first phase of this project. This is the second and final phase of the project.

Task Force approved Phase 2 construction funding January 10, 2001. The rock bank protection is installed. The contract for the terraces 
and vegetation has been completed. 

Status:
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South Lake DeCade 
Freshwater Introduction

TERRE TERRE 207 $396,489 $495,611 125.0 $488,84625-Jul-2000 01-Aug-2006 01-Jul-2008A
$457,993

This project did not get selected for Phase 2 funding at the October 2004 Task Force meeting.  Project will be presented for proposed 
construction funding at the January 2006 Task Force meeting.  If funded, the construction is planned for August 2006 to January 2007.

Status:

Total Priority List 1,238 $26,489,225 $22,003,771 83.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
1
0

9
$7,241,537

$19,828,404

Priority List 10

GIWW Bank Restoration 
of Critical Areas in 
Terrebonne

TERRE TERRE 366 $1,735,983 $1,735,983 100.0 $1,135,35316-May-2001 01-Aug-2006 01-Nov-2007A
$820,201

This project did not get selected for Phase 2 funding at the October 2004 Task Force meeting.  Project will be presented for proposed 
construction funding at the January 2006 Task Force meeting.  If funded, the construction is planned for August 2006 to November 2007.

Status:

Total Priority List 366 $1,735,983 $1,735,983 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$820,201

$1,135,353

Priority List 11



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 20-Oct-2005
Page 68

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 4

BARA JEFF 256 $22,787,951 $16,920,645 74.3 $15,186,69609-May-2002 01-Apr-2005 01-Apr-2006A A
$472,506

Design is completed and funding has been authorized.  Construction is scheduled to begin in July 2004.Status:

Coastwide Nutria Control 
Program

COAST COAST 14,963 $68,864,870 $12,948,339 18.8 $6,623,28826-Feb-2002 20-Nov-2002A A
$3,990,806

In Year 1 (2002-03 Trapping Season), 308,160 nutria tails were collected.  Nutria herbivory surveys in summer 2003, yielded a coastwide 
estimate of 82,080 acres of marsh impacted by nutria feeding activity.
 
In Year 2 (2003-04 Trapping Season), 332,596 nutria tails were collected. Nutria herbivory surveys in spring 2004, yielded a coastwide 
estimate of 63,397 acres of marsh impacted by nutria feeding activity.    

Status:

Raccoon Island Shoreline 
Protection/Marsh 
Creation,  Ph 2

TERRE TERRE 16 $7,797,791 $7,866,323 100.9 $7,356,42323-Apr-2002 01-Sep-2005 01-Jul-2008A A
$624,093

Geotechnical investigation task order issued by DNR. The project will be constructed in 2 units. the first unit will consist of the rock 
breakwaters. The second unit will consist of dedicated dredging for creation of barrier island habitat from dunes to back barrier marshes 
and the planting of associated plant communities.

Status:

Total Priority List 15,235 $99,450,612 $37,735,307 37.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
0
0

11
$5,087,405

$29,166,407

Priority List 11.1
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Holly Beach  Sand 
Management

CA/SB CALCA 330 $19,252,500 $14,155,234 73.5 $15,896,92409-May-2002 01-Aug-2002 31-Mar-2003A A A
$14,188,050

The placement of the sand material on to the beach was completed on Saturday, March 1, 2003. Required work that is now in progress 
consist of demobilization of the pipeline segments, dressing the completed beach work,erection of the Sand Fencing and installation of the 
vegetation. 

Status:

Total Priority List 330 $19,252,500 $14,155,234 73.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

11.1
$14,188,050
$15,896,924

Priority List 12

Freshwater Floating 
Marsh Creation 
Demonstration (DEMO)

COAST COAST $1,080,891 $1,080,891 100.0 $281,94812-Jun-2003 01-Jul-2004 01-Jan-2009A A
$27,076

This project was approved as part of the 12th priority list. Project development is underway.Status:

Total Priority List $1,080,891 $1,080,891 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

12
$27,076

$281,948

Priority List 13
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Bayou Sale Shoreline 
Protection

TECHE STMRY 329 $2,254,912 $2,254,912 100.0 $1,711,88516-Jun-2004 01-Aug-2007 01-Jul-2008A
$88,565

Design is anticipated to begin in October 2006.  Project will request funding approval for construction at the January 2007 Task Force 
meeting.

Status:

Total Priority List 329 $2,254,912 $2,254,912 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$88,565

$1,711,885

Priority List 14

East Marsh Island Marsh 
Creation

TECHE IBERI 189 $1,193,606 $1,193,606 100.0 $001-Aug-2008 01-Jul-2009
$0

Status:

South Shore of the Pen 
Shoreline Protection and 
Marsh Creation

BARA JEFF 116 $1,311,146 $1,311,146 100.0 $1,100,61701-Aug-2008 01-Jul-2009
$0

Status:

White Ditch Resurrection BRET PLAQ 189 $1,595,676 $1,595,676 100.0 $1,319,59901-Aug-2008 01-Jul-2009
$0

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 494 $4,100,428 $4,100,428 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
0
0
0
0

14
$0

$2,420,216

36,715 $264,689,982 $233,237,366 88.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

53
49
38
29

Total DEPT. OF AGRICULTURE, NATURAL 
RESOURCES CONSERVATION 
SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

7

$94,129,029
$196,820,181
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PROJECT ACRES
******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Total All Priority Lists

117,256 $822,275,028 $697,042,100 84.8 $522,294,653 SUMMARY                   Total All Projects

Project(s)

Project(s) Deferred/Deauthorized

Construction Completed

Construction Started

Cost Sharing Agreements Executed

157

133

86

70

$264,812,859

Total Available Funds
Federal Funds

Non/Federal Funds

Total Funds

$112,062,535

$584,979,930

20 $697,042,465
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Atchafalaya
3,792 $5,043,867 $9,609,5512 2 2 2 Priority List: 02 $8,689,432

589 $1,484,633 $1,855,7921 1 0 0 Priority List: 09 $1,390,983

4,381 $6,528,500 $11,465,3433 3 2 2 Basin Total 0 $10,080,415

Basin: Barataria
620 $9,960,769 $10,142,7163 3 3 3 Priority List: 01 $8,246,580

510 $3,398,867 $28,886,6161 1 1 0 Priority List: 02 $7,372,650

1,087 $4,160,823 $6,899,3613 3 1 1 Priority List: 13 $3,120,447

232 $4,611,094 $3,384,5982 2 1 1 Priority List: 14 $2,719,010

1,752 $17,212,815 $2,670,5302 2 1 1 Priority List: 05 $1,811,795

217 $5,019,900 $5,224,4771 1 1 1 Priority List: 06 $4,032,025

1,431 $18,443,924 $29,923,1112 2 2 1 Priority List: 07 $4,677,056

667 $18,212,307 $15,474,2593 3 1 0 Priority List: 19 $6,082,271

9,832 $4,901,948 $5,364,8012 1 0 0 Priority List: 010 $2,336,039

2,269 $124,953,577 $121,743,5535 5 2 0 Priority List: 011 $5,477,250

400 $2,192,735 $2,731,4791 1 0 0 Priority List: 012 $166,460

350 $4,533,033 $4,533,0332 0 0 0 Priority List: 014 $0

19,367 $217,601,792 $236,978,53427 24 13 8 Basin Total 3 $46,041,585
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Breton Sound
802 $2,522,199 $4,536,0001 1 1 1 Priority List: 02 $2,975,951

$756,134 $32,8621 1 0 0 Priority List: 13 $32,862

$2,468,908 $65,7471 0 0 0 Priority List: 14 $65,747

$2,500,239 $56,4761 0 0 0 Priority List: 18 $56,476

768 $4,339,140 $3,498,8502 1 0 0 Priority List: 010 $1,131,195

189 $1,595,676 $1,595,6761 0 0 0 Priority List: 014 $0

1,759 $14,182,296 $9,785,6117 3 1 1 Basin Total 3 $4,262,232

Basin: Calcasieu/Sabine
6,407 $5,770,187 $2,852,7553 3 3 3 Priority List: 01 $2,298,821

3,019 $8,568,462 $12,052,4694 4 3 3 Priority List: 02 $7,016,170

3,555 $8,301,380 $8,265,6332 2 2 1 Priority List: 03 $4,250,791

1,203 $2,893,802 $2,870,1223 3 2 2 Priority List: 14 $2,388,090

247 $4,800,000 $4,242,9951 1 1 1 Priority List: 05 $3,320,884

3,594 $6,316,800 $5,972,6131 1 1 1 Priority List: 06 $4,687,093

993 $28,621,140 $16,308,5905 3 1 1 Priority List: 08 $3,870,016

623 $9,642,838 $7,132,8772 2 2 1 Priority List: 09 $2,453,242

225 $6,490,751 $5,495,6981 1 1 0 Priority List: 010 $1,629,749

330 $19,252,500 $14,155,2341 1 1 1 Priority List: 011.1 $14,188,050

20,196 $100,657,860 $79,348,98523 21 17 14 Basin Total 1 $46,102,906
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Coastal Basins
$238,871 $191,8071 1 1 1 Priority List: 0Cons Plan $191,807

$66,890,300 $9,270,2261 1 1 0 Priority List: 00.1 $272,825

$1,500,000 $1,500,0001 1 0 0 Priority List: 00.2 $100,462

$2,140,000 $804,6831 1 1 1 Priority List: 06 $806,220

$1,502,817 $1,502,8171 0 0 0 Priority List: 09 $31,726

$2,006,373 $2,503,7681 1 0 0 Priority List: 010 $351,264

14,963 $68,864,870 $12,948,3391 1 1 0 Priority List: 011 $3,990,806

$1,080,891 $1,080,8911 1 1 0 Priority List: 012 $27,076

$1,000,000 $1,055,0001 1 0 0 Priority List: 013 $75,231

14,963 $145,224,122 $30,857,5319 8 5 2 Basin Total 0 $5,847,417

Basin: Miss. River Delta
9,831 $8,517,066 $22,792,8761 1 1 1 Priority List: 01 $7,281,842

936 $3,666,187 $1,008,8202 1 1 1 Priority List: 13 $802,155

$300,000 $58,3101 1 0 0 Priority List: 14 $58,310

2,386 $7,073,934 $6,664,1402 2 2 1 Priority List: 06 $3,382,633

5,706 $1,076,328 $1,076,3281 0 0 0 Priority List: 010 $789,284

1,190 $1,880,376 $1,880,3761 0 0 0 Priority List: 012 $147,745

433 $1,137,344 $1,421,6801 0 0 0 Priority List: 013 $203,911

20,482 $23,651,235 $34,902,5299 5 4 3 Basin Total 2 $12,665,878
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Mermentau
247 $1,368,671 $1,319,1352 2 2 2 Priority List: 11 $1,115,809

1,593 $2,770,093 $3,455,3031 1 1 1 Priority List: 02 $2,622,403

$126,062 $103,4681 1 1 1 Priority List: 13 $103,468

511 $3,998,919 $2,543,3131 1 1 1 Priority List: 05 $2,004,178

442 $2,185,900 $2,391,9531 1 1 1 Priority List: 07 $2,125,138

378 $1,526,136 $1,530,8121 1 1 1 Priority List: 08 $789,391

440 $7,296,603 $6,639,3672 2 1 0 Priority List: 09 $1,061,303

1,133 $11,565,112 $8,212,5512 2 1 1 Priority List: 010 $4,384,974

980 $3,407,449 $3,669,7062 1 0 0 Priority List: 011 $985,883

844 $19,673,929 $15,710,9191 1 0 0 Priority List: 012 $739,294

6,568 $53,918,874 $45,576,52814 13 9 8 Basin Total 2 $15,931,841

Basin: Pontchartrain
1,753 $6,119,009 $5,448,1222 2 2 2 Priority List: 01 $5,034,721

2,320 $4,500,424 $3,844,2252 2 2 2 Priority List: 02 $2,721,426

755 $2,683,636 $912,2723 3 1 1 Priority List: 23 $973,727

$5,018,968 $39,0251 0 0 0 Priority List: 14 $39,025

75 $2,555,029 $2,589,4031 1 1 1 Priority List: 05 $2,255,809

134 $5,475,065 $2,015,1942 2 1 1 Priority List: 18 $1,374,777

886 $2,407,524 $1,433,1963 2 1 1 Priority List: 09 $1,136,102

167 $1,334,360 $1,667,9501 1 0 0 Priority List: 010 $809,459

5,438 $5,434,288 $6,780,3071 1 0 0 Priority List: 011 $1,868,696

266 $1,348,345 $1,348,3451 0 0 0 Priority List: 012 $1,001,068

436 $1,930,596 $1,730,5961 1 0 0 Priority List: 013 $20,082

12,230 $38,807,244 $27,808,63618 15 8 8 Basin Total 4 $17,234,892
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Teche / Vermilion
65 $1,526,000 $2,022,9871 1 1 1 Priority List: 01 $1,834,424

378 $1,008,634 $1,012,6491 1 1 1 Priority List: 02 $840,164

2,223 $5,173,062 $6,029,9871 1 1 1 Priority List: 03 $5,423,382

441 $940,065 $886,0301 1 1 1 Priority List: 05 $629,973

2,567 $10,130,000 $12,085,6394 4 4 4 Priority List: 06 $7,703,264

24 $1,013,820 $1,265,8911 1 1 1 Priority List: 08 $1,003,623

686 $7,814,815 $6,173,8173 1 1 1 Priority List: 09 $3,383,143

329 $2,254,912 $2,254,9121 1 0 0 Priority List: 013 $88,565

189 $1,193,606 $1,193,6061 0 0 0 Priority List: 014 $0

6,902 $31,054,914 $32,925,51714 11 10 10 Basin Total 0 $20,906,538
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Terrebonne
9 $8,809,393 $9,385,7735 4 3 3 Priority List: 21 $9,232,814

958 $12,831,588 $20,763,1603 3 3 2 Priority List: 02 $18,866,764

3,958 $15,758,355 $21,495,7174 4 4 4 Priority List: 03 $19,507,849

215 $6,119,470 $7,707,8232 2 1 1 Priority List: 14 $7,709,673

199 $31,120,343 $11,505,1103 3 1 1 Priority List: 05 $4,208,868

988 $9,700,000 $9,700,0000 1 0 0 Priority List: 05.1 $2,330,741

1,758 $30,522,757 $24,692,7554 2 0 0 Priority List: 26 $2,562,646

$460,222 $530,2831 1 1 1 Priority List: 07 $514,939

582 $25,219,289 $32,955,1694 4 2 2 Priority List: 09 $15,477,919

970 $33,463,900 $30,744,9952 2 1 0 Priority List: 010 $1,543,146

356 $12,119,105 $12,930,7303 3 1 0 Priority List: 011 $2,626,710

143 $2,229,876 $2,229,8761 0 0 0 Priority List: 012 $1,129,009

272 $2,293,893 $2,751,4941 1 0 0 Priority List: 013 $28,077

10,408 $190,648,191 $187,392,88534 30 17 14 Basin Total 5 $85,739,155

117,256157 133 86 70Total All Basins $822,275,028 $697,042,10020 $264,812,859
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Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,765,024 $34,845,67014 14 0 14 $28,084,900 $9,429,007 $38,894,802

2 13,372 $40,644,134 $84,159,973 $51,104,96015 15 2 12 $28,173,110 $13,838,747 $75,022,246

3 12,514 $32,879,168 $43,871,864 $33,276,97111 11 1 9 $29,939,100 $7,257,125 $40,523,436

4 1,650 $10,468,030 $13,228,959 $12,083,1914 4 0 4 $29,957,533 $2,158,691 $13,177,154

5 3,225 $60,627,171 $24,437,381 $14,231,5089 9 0 6 $33,371,625 $2,443,738 $17,811,147

5.1 988 $9,700,000 $9,700,000 $2,330,7410 1 0 0 $0 $4,850,000 $4,973,561

6 10,522 $54,614,991 $55,373,986 $23,103,56011 11 1 8 $39,134,000 $5,544,431 $34,163,846

7 1,873 $21,090,046 $32,845,347 $7,317,1334 4 1 3 $42,540,715 $4,926,802 $32,633,836

8 1,529 $33,340,587 $20,908,345 $6,825,6558 6 0 4 $41,864,079 $3,176,544 $8,921,903

9 4,473 $72,429,342 $72,823,743 $30,765,52218 14 3 5 $47,907,300 $10,975,094 $58,943,932

10 18,801 $65,177,912 $58,564,941 $12,975,11012 9 2 1 $47,659,220 $8,784,741 $26,077,819

11 24,006 $214,779,289 $158,072,635 $14,949,34512 11 4 0 $57,332,369 $23,710,895 $129,689,691

11.1 330 $19,252,500 $14,155,234 $14,188,0501 1 0 1 $0 $7,077,617 $15,896,924

12 2,843 $28,406,152 $24,981,886 $3,210,6516 3 1 0 $51,938,097 $3,747,283 $5,516,196

13 1,470 $8,616,745 $9,213,682 $415,8665 4 0 0 $54,023,130 $1,382,052 $4,432,819

14 728 $7,322,315 $7,322,315 $04 0 0 0 $53,054,752 $1,098,347 $5,158,821

117,256134 117 67
Active 
Projects $719,281,699 $683,425,316 $261,623,932$584,979,930 $110,401,11515 $511,838,134

117,256157 133 70
Total 
Construction 
Program

$822,275,028 $697,042,100 $264,812,859$522,294,653$584,979,930 $112,062,53516

$697,042,465

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $9,270,226 $272,8251 1 0 $0 $1,390,534 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $100,4621 1 0 $0 $225,000 $79,3870MCF

$34,364,158 $2,654,751 $2,623,83220 13 2 $2,761,833
Deauthorized    
Projects 0

117,256154 130 69Total Projects $753,645,857 $686,080,067 $264,247,764$514,599,967$110,401,115$584,979,93015



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 157 projects includes 134 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $697,042,465

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List
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.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY05 has been received. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 

FY06 PLANNING BUDGET APPROVAL AND  
PRESENTATION OF FY06 OUTREACH BUDGET 

 

 
For Discussion: 
a.  Prior to making a decision on the FY06 Planning Budget, the Task Force will discuss the 
status and direction of the Programmatic Assessment and Vision document.  
 
b.  The Task Force will discuss the scope of the 2006 Report to Congress, required every 3 years 
by the Breaux Act, including how the information compiled in the preparation of the 
Programmatic Assessment and Vision document will be used.  The Technical Committee’s 
recommended FY06 Planning Budget does not include costs to prepare the 2006 Report to 
Congress.  This Task Force information will be used by the Technical Committee in developing 
a budget for the FY06 Report to Congress.  
 
For Decision: 
The agencies have developed program and planning budget requests for the upcoming fiscal 
year.  The Technical Committee and Outreach Committee recommend approval of the FY06 
Planning Budget, in the total amount of $5,014,105. 
 
c.  Recommendation of the Technical Committee:   
A detailed breakdown of the FY06 budget drafted by the P&E Subcommittee and recommended 
by the Technical Committee is included in the Task Force binders.  A summary of the 
recommended FY06 Planning Budget is provided: 
 
FY06 Total for PPL 15 Tasks      $     85,164 
FY06 Total for PPL 16 Tasks      $1,162,624 
FY06 Total for Project Management Tasks    $2,575,572 
FY06 Total “Core” Budget      $3,823,360 
 
SPE 16100, Academic Advisory Group    $     99,000 
SPE 16200, Maintenance of Web-Based Fact Sheets   $     61,698 
SPE 16400, Core GIS Support     $   305,249 
SPE 16500, Phase 0 Analysis of Impact to Oyster Leases  $   103,066 
SPE 16900, Update Land Loss Maps     $     63,250 
SPE 16950, Storm Recovery Procedures    $     97,534 
FY06 Total Supplemental Tasks     $   729,797 
 
FY06 Agency Tasks Grand Total     $4,553,157 

Tab 5 
        (cont’d next page) 



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
November 2, 2005 

 
FY06 PLANNING BUDGET APPROVAL AND PRESENTATION OF FY06 

OUTREACH BUDGET (CONT’D) 
 
 
 
The Technical Committee recommends the FY06 CWPPRA Planning Budget in the 
total amount of $4,553,157 to the Task Force. 
 
NOTE: 
Currently, there is a surplus of approximately $432,925 in the CWPPRA Planning program.  Taking into account the FY06 
allocation of an additional $5,000,000, there will be a total available balance of approximately $5,432,925.  Taking into 
consideration the FY06 Outreach Budget (to be approved directly by the Task Force) of $460,948, the FY06 CWPPRA Planning 
Budget totals $5,014,105.  If approved by the Task Force, there will be a surplus (available balance) of $418,820 in the CWPPRA 
Planning Program. 
 
 
d.  Recommendation of the Outreach Committee:   
The Outreach Committee recommends approval of $460,948 for the FY06 outreach activities. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Tab 5 
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Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                               Task Force Approval, 

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

DNR 414,856                30,31 430,640 405,472 460,066 383,677
Gov's Ofc 83,225                  73,500 81,000 92,000 86,500
LDWF 65,000                  71,529 32 37,760 72,096 73,598

Total State 563,081 575,669 524,232 624,162 543,775

EPA 433,735                29 458,934 460,913 400,700 438,800

Dept of the Interior
USFWS 385,370                29 430,606 474,849 450,650 458,478
NWRC 188,242                31 26,905 47,995 148,363 62,071
USGS Reston
USGS Baton Rouge
USGS Woods Hole 25,000                  5,000
Natl Park Service

Total Interior 598,612 462,511 522,844 599,013 520,549

Dept of Agriculture 392,395                  29 452,564 498,624 600,077 587,937

Dept of Commerce 407,257                29 520,585 540,030 561,306 567,100

Dept of the Army 891,366                1,178,701 1,201,075 1,251,929 1,165,199

Agency Total 3,286,446 3,648,964 3,747,718 4,037,187 3,823,360

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS)
Diversion into Maurepas Swamp (EPA/COE)
Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin 
    Freshwater Delivery (USFWS)
Delta Building Diversion Below Empire (COE) 46,700
Total Complex Studies 46,700 0 0 0 0

/Planning_2006/
FY06_Budget Pkg_(13) to Task Force for Approval 2Nov05.xls 
 FY_summary 

1 of 3
10/20/2005

 5:26 PM



20-Oct-05

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                               Task Force Approval, 

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Outreach
Outreach 521,500 506,500 421,250 437,900 460,948

Supplemental Tasks
Academic Advisory Group 239,450 30 100,000 99,000 99,000 99,000
Database & Web Page Link Maintenance 112,092 111,416 109,043 52,360 61,698
Linkage of CWPPRA & LCA 351,200 400,000 200,000 120,000
Core GIS Support for Planning Activities 265,298 278,583 303,730 305,249
Oyster Lease GIS Database-Maint & Anal 124,500 64,479 88,411 98,709 103,066
Oyster Lease Program Mgmt & Impl 74,472
Joint Training of Work Groups 25,000 97,988 50,000 30,383
Terrebonne Basin Recording Stations 100,256 92,000 18,000
Land Loss Maps (COE) 62,500                   63,250 63,250
Storm Recovery Procedures (2 events) 76,360                   97,534 97,534
Landsat Satellite Imagery 42,500
Digital Soil Survey (NRCS/NWRC) 50,047
GIS Satellite Imagery 42,223
Aerial Photography & CD Production 75,000
Adaptive Management 453,319 108,076
Development of Oyster Reloc Plan 32,465 47,758
Dist & Maintain Desktop GIS System 124,500
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs 40,580
Evaluate & Assess Veg Plntgs Coastwide 88,466
Monitoring - NOAA/CCAP 23

High Resolution Aerial Photography (NWRC)
Coast-Wide Aerial Vegetation Svy
Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Total Supplemental 1,859,098 1,329,515            1,056,369              864,966                    729,797                

Total Allocated 5,713,744 5,484,979 5,225,337 5,340,053 5,014,105

Unallocated Balance (713,744) (484,979)              (225,337)                (340,053)                   (14,105)                 
Total Unallocated 1,305,535 901,934 687,978 432,925 418,820
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20-Oct-05

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                               Task Force Approval, 

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Footnotes:
1 amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop  Phase 2 feasibility scope.
9 Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS

10 Excludes $20k COE, $5k NRCS, $5k DNR,  $2kUSFWS, and $16k NMFS moved to Coast 2050 

during FY 97 for contracs &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.

to COAST2050 during FY 97 for contracts &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.
11 Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
13 $100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99 
16 Carryover funds from previous FY's; this number is being researched at present.
17 $600,000 given up by MRSNFR for FY 2000 budget.
18 Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows: 

(a)  General Planning estimates for agencies approved.

(b)  75% of Outreach budget approved;  Agency outreach funds removed from agency General Planning funds; 

     Outreach Committee given oversight of agency outreach funds.

(b)  50% of complex project estimates approved.
20 Outreach:  original approved budget was $375,000; revised budget $415,000.

(a)  15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.

(b)  6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.
21 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.

$32,000 of this total given to NWRC for preparation of report.
22 6 Jul 00:  Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
23 Definition:  Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
24 29 Aug 00:  Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
25 1 Sep 00:  Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
26 10 Jan 2001:  Task Force approves additional $113,000 for FY01.
27 30 May 01:  Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
28 7 Aug 2001:  Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne

National Estuary Foundation Superbowl campaign proposal.
29 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.

Previous budget was $45,795, revised budget is $351,200, an increase of $305,405.  This task  is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02:  LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management  supplemental task.
31 1 May 02:  LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress) 

and given to NWRC for creation of a web‐ready version of the CWPPRA year 2000 Report to Congress for printing process.
32 16 Jan 2003:  Task Force approves LDWF estimate that was not included in originally approved budget.
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2006 Planning Schedule and Budget

     P&E Committee Recommendation,  25 August 2005
    Tech Committee Recommendation,  19 October 2005
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

PPL 15 TASKS

PL 15600 TF Selection and Funding of the 15th 
PPL  (1) 10/26/05 10/26/05 4,130 4,732 0 0 2,202 1,502 1,500 3,600 8,527 9,600 0 35,793 

PL 15700 PPL 15 Report Development 10/26/05 5/31/06 39,754 2,524 0 0 0 0 0 0 3,419 0 0 45,697 

PL  15800 Corps Upward Submittal of the PPL 
15 Report 6/1/06 6/1/06 1,017 0 0 0 0 0 0 0 0 0 0 1,017 

PL 15900 Corps Congressional Submission of 
the PPL 15 Report 8/1/06 8/1/06 795 0 0 0 1,862 0 0 0 0 0 0 2,657 

FY06 Subtotal PL 15 Tasks 45,696 7,256 0 0 4,064 1,502 1,500 3,600 11,946 9,600 0 85,164 

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2006 Planning Schedule and Budget

     P&E Committee Recommendation,  25 August 2005
    Tech Committee Recommendation,  19 October 2005
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

PPL 16 TASKS

PL 16200 Development and Nomination of Projects

PL 16210

DNR/USGS prepares base maps of 
project areas, location of completed 
projects and projected loss by 2050.  
Develop a comprehensive coastal LA 
map showing all water resource and 
restoration projects (CWPPRA, state, 
WRDA projects, etc.) NWRC costs 
captured under SPE 16400.    

10/13/05 1/19/06 1,574 0 0 0 3,067 0 0 0 1,023 0 0 5,664 

PL 16220

Sponsoring agencies prepare fact 
sheets (for projects and demos) and 
maps prior to and following RPT 
nomination meetings.

10/13/05 1/9/06 32,098 31,545 0 0 6,152 0 0 30,700 11,338 35,200 0 147,033 

PL 16230

RPT's meet to formulate and 
combine projects.  Each basin 
nominates no more than 2 project, 
with exception of 3 in Barataria and 
Terrebonne [20 nominees] and up to 
6 demos (3 meetings)    

1/10/06 1/12/06 26,143 14,195 0 0 8,548 4,506 2,500 11,500 23,019 12,600 0 103,011 

PL 16240 RPT Voting meeting (20 nominees 
and up to 6 demos) 2/1/06 2/1/06 11,618 2,524 0 0 2,653 1,502 500 3,900 7,987 4,200 0 34,884 

PL 16300 Ranking of Nominated Projects

PL 16320
Engr Work Group prepares 
preliminary fully funded cost ranges 
for nominees.

3/1/06 3/2/06 8,560 2,524 0 0 1,937 0 1,000 4,600 5,930 4,600 0 29,151 

PL 16330 Environ/Engr Work Groups review 
nominees 3/1/06 3/2/06 12,665 7,886 0 0 2,212 1,502 1,000 5,300 12,131 3,600 0 46,296 

PL 16340 WGs develop and P&E distributes 
project matrix 3/3/06 3/3/06 843 2,208 0 0 658 0 0 2,800 2,662 3,200 0 12,371 

PL 16350 TC selection of PPL16 candidates (6)
and demo candidates (up to 3) 3/15/06 3/15/06 1,853 2,524 0 0 2,847 1,502 0 1,700 8,215 3,200 0 21,841 
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2006 Planning Schedule and Budget

     P&E Committee Recommendation,  25 August 2005
    Tech Committee Recommendation,  19 October 2005
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

PL 16400 Analysis of Candidates

PL 16410 Sponsoring agencies coordinate site 
visits for all projects 3/16/06 5/31/06 18,507 20,504 0 0 13,891 9,012 0 19,700 32,719 21,800 0 136,133 

PL 16420
Engr/Environ Work Group refine 
project features and determine 
boundaries

5/1/06 8/30/06 9,373 15,773 5,793 0 3,321 9,012 2,000 9,200 9,126 9,800 0 73,398 

PL 16430

Sponsoring agencies develop project 
information for WVA; develop 
designs and cost estimates (projects 
and demos)

5/1/06 8/30/06 47,597 36,277 12,131 0 3,433 0 0 34,500 41,876 3,800 0 179,614 

PL 16440 Environ/Engr Work Groups project 
wetland benefits (with WVA) 5/1/06 8/30/06 25,024 25,236 5,793 0 5,402 3,004 2,000 17,300 33,956 24,000 0 141,715 

PL 16450

Engr Work Group reviews/approves 
Ph 1 and Ph 2 cost estimates from  
sponsoring agencies, incl cost 
estimates for demos

5/1/06 8/30/06 20,357 3,785 0 0 7,179 0 1,000 8,700 22,590 7,300 0 70,911 

PL 16460
Economic Work Group reviews cost 
estimates, adds monitoring, O&M, 
etc., and develops annualized costs

5/1/06 8/30/06 18,003 1,577 0 0 1,630 0 0 0 6,215 0 0 27,425 

PL 16475 Envr and Eng WG's prioritization of 
PPL 16 projects and demos 5/1/06 8/30/06 6,887 7,886 0 0 2,870 1,502 0 5,800 12,338 3,600 0 40,883 

PL 16480 Prepare project information 
packages for P&E. 5/1/06 8/30/06 4,564 7,571 0 0 2,483 0 0 2,600 2,926 2,400 0 22,544 

PL 16485 P&E holds 2  Public Meetings 8/30/06 8/31/06 15,270 3,785 0 0 4,754 3,004 0 2,300 16,945 3,000 0 49,058 

PL 16490 TC Recommendation for Project 
Selection and Funding  9/13/06 9/13/06 1,853 6,309 0 0 329 1,502 0 1,700 5,399 3,600 0 20,692 

FY06 Subtotal PPL 16 Tasks 262,789 192,109 23,717 0 73,366 36,048 10,000 162,300 256,395 145,900 0 1,162,624 
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2006 Planning Schedule and Budget

     P&E Committee Recommendation,  25 August 2005
    Tech Committee Recommendation,  19 October 2005
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Project and Program Management Tasks

PM 16100 Program Management--Coordination 10/1/05 9/30/06 393,505 88,326 14,973 0 61,964 1,502 58,500 115,100 86,709 125,000 0 945,579 

PM 16110 Program Management--
Correspondence 10/1/05 9/30/06 40,203 25,236 3,611 0 25,138 1,502 0 37,900 40,711 84,600 0 258,901 

PM 16120 Prog Mgmt--Budget Development 
and Oversight 10/1/05 9/30/06 67,548 15,773 3,711 0 4,973 1,502 1,000 25,500 44,360 78,000 0 242,367 

PM 16130
Program and Project Management--
Financial Management of Non-Cash 
Flow Projects

10/1/05 9/30/06 58,669 10,094 0 0 17,718 0 0 4,600 16,126 32,000 0 139,207 

PM 16200 P&E Meetings (3 meetings 
preparation and attendance)  10/1/05 9/30/06 30,965 8,202 3,924 0 4,291 4,506 500 11,500 17,277 6,000 0 87,165 

PM 16210 Tech Com Mtngs (5 mtngs; prep and 
attend) 10/1/05 9/30/06 90,509 28,391 5,516 0 17,303 7,510 3,500 17,900 24,467 9,000 0 204,096 

PM 16220 Task Force mtngs (4 mtngs; prep 
and attend) 10/1/05 9/30/06 89,056 31,545 6,619 0 18,151 6,008 6,500 28,800 36,733 40,000 0 263,412 

PM 16300
Prepare Evaluation Report                  
(Report to Congress)                          
NOTE:  next update in FY08 budget

10/1/05 9/30/06 0 0 0 0 0 0 0 0 0 0 0 0 

PM 16400 Agency Participation,  Review 30% 
and 95% Design for Phase 1 Projects 10/1/05 9/30/06 26,086 11,041 0 0 10,347 6,008 1,500 12,800 13,595 12,000 0 93,377 

PM 16410

Engineering & Environmental Work 
Groups review Phase II funding of 
approved Phase I projects (Needed 
for adequate review of Phase I.) 
[Assume 8 projects requesting Ph II 
funding in FY06 (present schedule 
indicates more projects).  Assume 3 
will require Eng or Env WG review; 2 
labor days for each.]                  

10/1/05 9/30/06 18,590 11,041 0 0 3,956 7,510 2,500 6,900 7,885 12,000 0 70,382 

PM 16500
Helicopter Support:                          
Helicopter usage for the PPL 
process.

10/1/05 9/30/06 0 20,000 0 0 0 0 0 0 0 0 0 20,000 

PM 16600 Miscellaneous Technical Support 10/1/05 9/30/06 41,583 9,464 0 0 142,406 0 1,000 11,900 31,733 13,000 0 251,086 

FY06 Subtotal Project Management Tasks 856,714 259,113 38,354 0 306,247 36,048 75,000 272,900 319,596 411,600 0 2,575,572

FY06 Total for PPL Tasks 1,165,199 458,478 62,071 0 383,677 73,598 86,500 438,800 587,937 567,100 0 3,823,360
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2006 Planning Schedule and Budget

     P&E Committee Recommendation,  25 August 2005
    Tech Committee Recommendation,  19 October 2005
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

SUPPLEMENTAL PLANNING AND EVALUATION TASKS

SPE 16100

Academic Advisory Group       
[NOTE:  MOA between sponsoring 
agency and LUMCON available 
through FY19.]                      
[Prospectus, page 7-8]

10/1/05 9/30/06 0 0 0 0 0 0 0 0 0 0 99,000 99,000 

SPE  16200

Maintenance of web-based project 
reports and website project fact 
sheets.                                                
[NWRC Prospectus, pg 9]             
[Corps Prospectus pg 10]                   
[LDNR Prospectus, pg 11]

10/1/05 9/30/06 3,459 0 43,631 0 14,608 0 0 0 0 0 0 61,698 

SPE 16400

Core GIS Support for CWPPRA Task 
Force Planning Activities.                    
[NWRC Prospectus, pg 12]                 
[LDNR Prospectus, page 13]

10/1/05 9/30/06 0 0 296,294 0 8,955 0 0 0 0 0 0 305,249 

SPE 16500

Phase 0 analyze of impacts to oyster 
leases for PPL project development   
[NWRC prospectus, pg 14]                 
[DNR Prospectus, pg 15]                    

10/1/05 9/30/06 0 0 72,007 0 31,059 0 0 0 0 0 0 103,066 

SPE 16900

Update Land Loss Maps                     
($62,500 in FY04, $63,250 in FY05, 
$63,250 FY06) [Del Britsch]                
[Prospectus, page 16]

10/1/05 9/30/06 63,250 0 0 0 0 0 0 0 0 0 0 63,250 

SPE 16950 Storm Recovery Procedures               
(2 events) [Prospectus, page 17-19] 10/1/05 9/30/06 0 0 0 0 97,534 0 0 0 0 0 0 97,534 

FY06 Total Supplemental Planning & Evaluation Tasks 66,709 0 411,932 0 152,156 0 0 0 0 0 99,000 729,797

FY06 Agency Tasks Grand Total 1,231,908 458,478 474,003 0 535,833 73,598 86,500 438,800 587,937 567,100 99,000 4,553,157

Planning_FY06\ 
FY06_Budget Pkg_(13) to Task Force for Approval 2Nov05.xls 
FY06_Detail Budget

10/20/2005  
5:30 PM Page 5 of 6



Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2006 Planning Schedule and Budget

     P&E Committee Recommendation,  25 August 2005
    Tech Committee Recommendation,  19 October 2005
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Otrch 16100 Outreach - Committee Funding           10/1/05 9/30/06 0 0 0 0 0 0 0 0 0 0 388,548 388,548 

Otrch 16200 Outreach - Agency 10/1/05 9/30/06 6,600 3,300 29,500 0 6,600 0 6,600 6,600 6,600 6,600 0 72,400 

0 

FY06 Total Outreach 6,600 3,300 29,500 0 6,600 0 6,600 6,600 6,600 6,600 388,548 460,948

Grand Total FY06 1,238,508 461,778 503,503 0 542,433 73,598 93,100 445,400 594,537 573,700 487,548 5,014,105

Disallowances

Proposed Revised Grand Total FY06 542,433 73,598 93,100

Planning_FY06\ 
FY06_Budget Pkg_(13) to Task Force for Approval 2Nov05.xls 
FY06_Detail Budget

10/20/2005  
5:30 PM Page 6 of 6



 7

SPE 16100, Academic Advisory Group 
 
 

SCOPE OF SERVICES 
 

University scientists assistance to the  
Louisiana Coastal Conservation and Restoration Task Force (PPL16) 

Louisiana Universities Marine Consortium, Cocodrie, Louisiana 
 

1. Project Management 
The Project Manager for this project is Dr. Jenneke M. Visser, who will be 
subcontracted through Louisiana State University.  The Project Manager's duties have 
been divided over the following subtasks: 
1a.  Day-to-day operation 
The Project Manager will facilitate execution of the main contract; draft subcontracts 
to Louisiana universities for implementation by LUMCON Grants and Contracts 
personnel; approve all spending, including subcontract invoices; and act as a single 
point of contact for the Task Force, the Scientific Steering Committee, 
subcontractors, and the broader academic community. 
1b.  Participation in Task Force activities 
The Project Manager will attend all Task Force, Technical Committee, and Planning 
and Evaluation Subcommittee meetings. 
1c.  Solicitation of Interest 
If necessary due to resignation of existing AAG group members, a solicitation will be 
developed by the Project Manager and approved by the CWPPRA Academic 
Assistance Subcommittee.  It will describe the types of activities in which university 
scientist participation is expected (Regional Planning Teams and Environmental 
Workgroup).  The solicitation will describe the selection process, including the 
minimum selection criteria for each task, and contracting arrangement.  To ensure 
that those from the university community involved in the CWPPRA process are 
active wetland scientists aware of contemporary research in their field, the Scientific 
Steering Committee has developed the following selection criteria.  Selected 
scientists should have a Ph.D. or MSc. and five years of research experience in 
wetlands/river/coastal-related issues and at least one of the following: 

• at least two peer-reviewed publications on wetlands/river/coastal-related 
issues within the last five years 

• at least four presentations at national or international meetings on 
wetlands/river/coastal-related issues within the last five years 

• current grants and/or contracts to conduct research on 
wetlands/river/coastal-related issues which have been awarded through a 
peer-review process 

The solicitation will include an information sheet.  This information sheet will be 
used to indicate the activities that a scientist wants to participate in and the nature of 
their availability.  A two page CV for each interested scientist will be requested in the 
solicitation.  The solicitation will be send to all scientists currently in the Academic 
Assistance database, as well as heads of all biology, geology, and civil engineering 
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departments at Louisiana state universities.  A copy of the solicitation will also be 
provided to all members of the Planning and Evaluation Subcommittee and Technical 
Committee who may distribute it to any Louisiana state university scientists they wish 
to ensure are contacted.  The deadline for response will be at least two weeks after 
mailing. 
1d.  Selection of participating scientists 
The Project manager will conduct a preliminary screening of the responses to 
determine which respondents are currently available for consideration.  The Scientific 
Steering Committee will evaluate which of the respondents meet the minimum 
selection criteria for each task.  If sufficient qualified scientists can be identified, the 
Scientific Steering Committee will provide the Academic Assistance Subcommittee 
with a list for consideration which exceeds the number of scientists required by no 
more than 50%.  The Academic Assistance Subcommittee will make the final 
selection of scientists. 

2. Regional Planning Team Assistance 
There are four regional planning teams (RPT).  These RPTs select projects for 
nomination on the priority project list.  One selected scientist, who has broad 
familiarity with the region, will be assigned to each RPT.  RPT meetings will also be 
attended by the Project Manager to provide consistency in assistance to all four 
regions.  The role of the selected ecologist and the Project Manager are to provide the 
RPTs with the scientific background for any planning activities within the region. 
Appropriate Fields of Expertise:  Wetland Ecology. 

3. Environmental Work Group Assistance  
Three scientists will be selected for this task.  The role of the selected scientists is to 
provide advice and assistance to the Task Force personnel and become part of the 
Wetland Value Assessment (WVA) team.  The WVA team will visit each site in the 
field.  Task Force agencies will generally provide boat transportation to field sites.  
Aspects of the projects will be discussed in the field, and a formal WVA analysis will 
be conducted by the team after the field visits. 
Appropriate Fields of Expertise:  Wetland Ecology, Coastal Geomorphology, and 
Wetland Hydrology. 

Budget 
Project Management 33,000 
Regional Planning Team Assistance 15,000 
Environmental Workgroup Assistance 42,000 
Subtotal 90,000 
LUMCON overhead (10%) 9,000 

Total 99,000 
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SPE 16200 Maintenance of Web-Based Project Reports and Website Project Fact 
Sheets 

 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

 
August 11, 2005 

 
CWPPRA FY04 Planning Task: CWPPRA Web-Based Project Information System 
Maintenance (Fact sheet Links projects) 
 
Background: 
 
The CWPPRA is a large interagency program that depends on current and accurate information for 
project planning and public interaction.  To assist in coordinating and compiling information, 
CWPPRA has developed a real-time, interactive, internet-based data management system.  
The Task Force funded an effort to initiate a web-based information management system to 
provide a consistent and comprehensive mechanism to disseminate current programmatic 
information.  This effort was in response to conflicting information that was being 
disseminated from different databases and fact sheets that where either not current or 
accurate. Development of the web-based management system is working with the following 
programmatic databases: CWPPRA Outreach Committee’s standardized public project fact 
sheets, CWPPRA budget analyst reports and databases, the WVA working group 
spreadsheets, and the USGS CWPPRA project mapping effort.  The net result has been a 
totally standardized real-time updated system that will be available to all interested parties.  
 
The USGS is requesting funds to maintain the overall system, and develop new automated 
programmatic fact sheet reports, as needed 
 
 
Cost: $43,631 
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CWPPRA FY 06 Planning Budget 
 

CWPPRA Planning Task (SPE 16200) 
Maintenance of Web-Based Project Reports and Website Project Fact Sheets 

 
 

15 August 2005 
 
Description: 
 
The CWPPRA program maintains and utilizes current project information for interagency 
and public use and information.  The system currently in place links together the CWPPRA 
general public fact sheet information, project manager’s quarterly updates, CWPPRA reports 
and the financial system maintained by the COE. 
 
The COE is requesting funds to continue to furnish and insure that project information is 
current and interactive with the USGS database and the project manager updates, and to 
create requested reports on the internet-based system. 
 
 
 
 
 

TASK DESCRIPTION COST 

SPE 16200 
Maintenance of Web-based Project Reports and 
Website Fact Sheets $ 3,459 
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CWPPRA FY 06 Planning Budget 
SPE 16200 Maintenance of Web-Based Project Reports and Website Project Fact 

Sheets 
 

Louisiana Department of Natural Resources Justification 
 
 

 
Description: 
 
The Louisiana Department of Natural Resources (LDNR) generates a large number of reports 
through their activities performed in support of the CWPPRA program.  CWPPRA related 
documents that are generated by the LDNR include project close-out reports, comprehensive 
monitoring reports, ecological reviews, monitoring plans, progress reports, and summary data 
and graphic reports.  Moreover, the LDNR maintains a web-based searchable database for 
these reports that is both available to the CWPPRA community from the LDNR website and 
is linked to the CWPPRA website.  These documents can be viewed on-line and downloaded 
in Adobe Acrobat PDF format. 
 
The LDNR is requesting funds to continue to furnish CWPPRA documents produced by the 
Department in a format that is conducive to on-line availability and to maintain this 
availability through links on the LDNR website and through coordination with the CWPPRA 
website. 
 
 

TASK DESCRIPTION COST 

SPE 16200 
Maintenance of Web-based Project Reports and 
Website Fact Sheets $ 14,608 
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SPE 16400 – Core GIS Support for CWPPRA Task Force Planning Activities [NWRC] 
 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

 
Aug 10, 2005 

 
CWPPRA Reoccurring Planning Task: Core GIS Support for CWPPRA Task Force 
Planning Activities – Continuation for FY06 
 
Description: 
 
The NWRC has provided the Task Force with GIS planning support since 1992.  The scope and complexity of 
this support has increased over the past 13 years and has resulted in the development of a comprehensive GIS 
that provides the Task Force with annual planning deliverables that include spatial data sets, spatial data 
analyses, maps, graphics, and technical support.  Providing these products and services to the Task Force 
requires a standardized GIS data management environment and a good deal of coordination with Task Force 
members.  The GIS products and technical services provided by the NWRC for CWPPRA Planning are, far the 
most part “reusable”, designed to support multi-scale applications, and form the core of the GIS data sets used 
to support CWPPRA monitoring, land rights, and engineering activities.  The system that we have today 
represents 13 years of the Task Force’s investment in GIS technology, data development, and skilled staff.  The 
NWRC continues to incorporate updated data sets and spatial analytical techniques to support the task force on 
an annual basis.  The existing GIS now utilizes data sets created for the LCA Study, providing enhanced spatial 
data development, analyses and products. 
 
The NWRC requests reauthorization of the Core GIS Support Task for FY06.  Oyster data base maintenance 
support and basic WVA Support will remain separate tasks. 
 

Core NWRC GIS support for FY05 
Task Description Cost 
SPE 16400  Continuation of Core GIS Support for CWPPRA Task Force Planning Activities. $296,294 

  
Benefits: 

〈 Identifies core CWPPRA Planning GIS support as one reoccurring item, rather than splitting support 
among various technology or map initiatives introduced on an annual basis. 

〈 Insures continued spatial data maintenance, management, and coordination for Task Force. 
〈 Insures incorporation of new spatial data sets and technologies for Task Force. 

o Examples 
 Data sets created for other projects are used for PPL planning activites 
 Multi-date trend assessments have been expanded to include more satellite imagery 

and aerial photography 
 Provide more detailed PPL project analyses incorporating a wider variety of data 

types.  
 Provide interactive GIS support at pertinent meetings. 

 
Deliverables: 

Annual continued core CWPPRA Planning GIS support and products (data, technical support, data 
coordination, data distribution, and hard copy products) at present levels. 



 13

SPE 16400 - Core GIS Support for CWPPRA Task Force Planning Activities 
[LDNR] 

 
Description 
 
A detailed description of the CWPPRA Planning Task SPE 16400 - Core GIS Support for 
CWPPRA Task Force Planning Activities has been explained previously in the justification 
for National Wetlands Research Center (NWRC) activities in support of this task. The 
Louisiana Department of Natural Resources, Coastal Restoration Division’s (LDNR) use of 
the SPE 16400 CWPPRA Planning Task Code pertains to administration and management of 
the contract between the NWRC and the LDNR to carry out activities performed under this 
task. 
 
FY 2006 Budget Request 
 
Administration and management of the contract between the NWRC and the LDNR includes 
writing the actual contract document, reviewing NWRC charges for accuracy, processing 
invoices, and tracking expenditures.  Specifically included are salaries for the LDNR contract 
manager and support staff in the contracts section.  The FY 2006 CWPPRA Planning budget 
request is for $8,955.00. 
 
Benefit to CWPPRA 
 
As stated above, a detailed description of the benefits to CWPPRA of the CWPPRA Planning 
Task SPE 16400 - Core GIS Support for CWPPRA Task Force Planning Activities has been 
explained previously in the justification for NWRC activities in support of this CWPPRA 
Planning Task. 
 
Contact 
 
William K. “Kirk” Rhinehart, Louisiana Department of Natural Resources, Coastal 
Restoration Division, (225) 342-2179. 
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 SPE 16500 – Oyster Lease Database Maintenance and Phase 0 Analysis [NWRC] 
 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

 
Aug 10, 2005 

 
CWPPRA Reoccurring Planning Task: Oyster Lease Database Maintenance and Analysis 
FY06 
 
Description: 
 
The NWRC has provided the Task Force with Geographic Information System (GIS) planning support since 
1992.  The scope and complexity of this support has increased over the past 13 years and has resulted in the 
development of a comprehensive GIS that provides the Task Force with annual planning deliverables that 
include spatial data sets, spatial data analyses, maps, graphics, and technical support.  One of the key spatial 
databases maintained by the NWRC is the coastal Louisiana oyster lease database.  The Task Force and the 
Louisiana Dept. of Natural Resources (LDNR) use the oyster lease data to assess potential conflicts with 
proposed and existing restoration projects.  The Louisiana Dept. of Wildlife and Fisheries (LDWF) is the source 
for the oyster lease data and maintains the data in an Intergraph DGN GIS format on a 7.5 minute USGS 
quadrangle base.  The LDWF oyster lease GIS was designed to support an oyster lease survey operation and 
was not designed to support regional GIS analytical applications required by the Task Force and LA DNR.  The 
USGS merges the individual LDWF DGN files together to create a seamless coast wide polygon oyster lease 
database for efficient analyses of potential restoration oyster lease issues.  An oyster lease attribute table, 
maintained by LDWF, is attached to the spatial lease data to provide descriptive information for the leases such 
as lease expiration date and lease status.   
 
The USGS acquires lease update information from LDWF and then modifies the oyster lease database to reflect 
lease boundary modifications, lease cancellations, lease expirations, and the addition of new leases.  The LDWF 
oyster lease information is constantly updated, requiring that the USGS maintain and update the regional oyster 
lease data in a consistent manner to provide the Task Force and LA DNR with current lease information for 
planning activities. 
 

Oyster Lease Database Maintenance and Analysis for FY06 
Task Description Cost 
SPE 16500 Oyster Lease Database Maintenance and Analysis $72,007 

 
 
Benefits: 

〈 Provides Task Force and LA DNR with a critical data set required for restoration project planning and 
construction. 

 
Deliverables: 

〈 Provide Task Force and LA DNR with a current coastal Louisiana oyster lease database for required 
restoration project screening. 

〈 Update and maintain oyster lease database to reflect changes to the source LDWF oyster lease data on 
a regular basis. 

Provide planning related maps, graphics, and oyster lease analysis support to the Task Force and LA DNR as 
needed. 
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CWPPRA Planning Task SPE16500 
Phase 0 Analysis of Impacts to Oyster Leases for PPL Development - FY06 

 
Description: 
 
LA DNR is the lead agency responsible for implementation of the CWPPRA Oyster Lease 
Acquisition Program, promulgated under Louisiana state law in April of 2003.  As such DNR 
supplies GIS based oyster lease information and analysis to the Task Force and its subcommittees, 
principally the Environmental and Engineering workgroups.  This information is generally provided 
in the form of maps and spreadsheets.  DNR provides this information during all phases of the project 
from nomination through construction.  This task code is necessary in order for DNR to provide this 
service during the nomination and candidate phases of a project.  Oyster lease analysis is especially 
critical during theses phases do to the dynamic nature of the project.  Information provided to the 
Environmental and Engineering Workgroups under this task is critical to the initial cost estimates of 
the projects used during the selection phase. 
 
Project specific oyster lease acquisition issues such as attendance at engineering and design meetings 
and generation of project specific reports will be billed to each project individually.  However, during 
the WVA process there is no project to bill to, therefore this Task Code is necessary in order for DNR 
to meet its Phase 0 requirements under the current CWPPRA Standard Operating Procedures.   
 
Task Description Cost 
SPE16500 Phase 0 Analysis of Impacts to Oyster Leases for PPL 

Development 
$31,059 

 
Benefits 

< Provides Task Force and all Federal and state partners with oyster lease information 
and analysis critical to the for project planning purposes during the WVA process 

 
Deliverables 

< Provide Task Force, its subcommittees, including the Environmental and Engineering 
Workgroups and other agencies with oyster lease information necessary for planning 
purposes 

 
< Provide planning related maps and lease information, including oyster lease analysis 

support to the Task Force and its subcommittees 
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SPE 16900 – Update Land Loss Database and Maps 
 

Background The Corps of Engineers land loss maps (Britsch and Dunbar 1996) help 
document erosion in the coastal plain from 1932 to 1990 over four separate time intervals 
(1932-58, 1958-74, 1974-83, and 1983-90).  The mapping methodology has remained 
consistent for each interval and relies on interpretation of aerial photography taken during the 
fall/winter months.  The data is maintained in a Geographic Information System for data 
manipulation and presentation.  Mapping land loss during separate time periods assists in 
determining the spatial and temporal trends in land loss rates coastwide.  These trends have 
also proved invaluable when attempting to determine the cause of specific areas of land loss 
along the coast.   

Support for CWPPRA Planning The Britsch and Dunbar land loss data set and maps are 
used on all CWPPRA projects during the annual priority project list planning process and the 
information is often used as the means to illustrate the need for specific projects.  The 
Environmental Work Group uses the maps and data set to assist in determining project 
boundaries and in assessing the background land loss rates for candidate projects.   
 
FY 2006 Budget Request The original map sets were published in 1996 by Britsch and 
Dunbar using support funds provided through CWPPRA (Britsch and Dunbar 1996).  The 
Corps of Engineers is currently in the process of updating the land loss maps using 2001 
photography.  By the end of November 2003, the Corps of Engineers completed updates on 
16 (most in the Pontchartrain Basin) of the 62 quadrangles covering the coastal area (funded 
directly by other projects).  In FY03, the Corps developed a schedule to complete the 
updating of the remaining 46 quadrangles at a total cost of $250,000 (approx $5,500/map on 
average).  CWPPRA funding in the amount of $62,500 was provided in FY04 (25% of total 
needed).  At the end of FY04, the Corps completed updates on an additional 13 quadrangles.  
Two of the 13 completed in FY04 were paid for by the Corps’ Donaldsonville to the Gulf 
study.  In FY05, 10 quadrangles were paid for by other Corps studies (2 by Houma 
Navigation Canal study, 2 by Morganza to the Gulf study, and 6 by other projects); thus 
leaving 23 remaining quadrangles to be completed (46-13-10 = 23).  The total cost in 
FY05/FY06 for CWPPRA to complete the remaining 23 quadrangles is $126,500 ($63,250 in 
funding provided in FY05 and $63,250 in FY06).  In FY05, the Corps has shifted priority 
completion of maps to ensure that all PPL15 project areas were completed.  To date, 49 of 
the 62 quadrangles have been completed and will be available by the end of September 2005.  
In summary, the CWPPRA program will have access to and complete use of all 62 
quadrangles, but will only directly fund the update of 34/62 quadrangles (55%) at a cost of 
$189,000.  FY06 is the last year that funding will be required in order to complete the update 
for all quadrangles. 
 
Benefit to CWPPRA The land loss data set and maps have proved to be valuable tools in 
planning and designing coastal projects.  With this update to 2001 the Corps of Engineers 
will continue to provide recent land loss data consistent with data previously used to develop 
CWPPRA projects.   Del Britsch, U.S. Army Corps of Engineers, (504) 862-1022 
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SPE 16950 - STORM RECOVERY PROCEDURES (SRP) 
 

Louisiana Department of Natural Resources 
Coastal Engineering  Division 

 
August 15, 2005 

 

 

Determine Area of Impact (1st day after event) 
 
Hurricane Response Liaison: Contacts all Field Office Supervisors (FOS) (O&M 
and Monitoring) from each field office and discusses the severity of the impact in 
each area. Requests a list of projects affected that will need inspection along with an 
estimated schedule to perform inspections. Also requests reasoning in determining 
why some projects in the affected area may not require inspections.  Requests to 
establish charge code to track costs related for this event.  Copies CED Director, CRD 
Administrator, and CED Field Engineering Manager on all information.  Prepares a 
list of projects to be inspected and assembles information for each project affected. 
Also determines areas to assess (where there are no projects) that have been impacted 
by the storm, so that assessments can be made in order to assist with future planning 
efforts under CWPPRA.  Information should include contacts for Federal agencies, 
local governments, and/or involved parties, 11x17 aerial maps with all project 
features to scale, access routes with procedures and contacts for access, and estimate 
schedule to perform inspections.    
 

Pre-assessment Briefing  (1st-2nd day after event) 
 

Hurricane Response Liaison:  Determines level of assessment necessary (boat, 
plane, or other). Aids in coordination of inspections requiring a plane or non-typical 
means of travel for efficiency.  Via e-mail, informs DNR management and federal 
contacts of inspection plans and schedule.  Ensures that documentation of 
coordination with federal sponsor is placed in project file and a copy is provided to 
the appropriate federal sponsor. 
 
Field Office Supervisors:  Provide resources available and required for inspections.  

 
Perform Damage Assessment (1st week after event) 

 
Field Office Supervisors: Perform inspections and fills in inspection sheet in 
Appendices A (will attach a modified version of our annual inspection sheet) for each 
damage site. Expedite the inspection process as efficiently as possible and submit 
inspection sheets, reports, findings, and recommendations to all involved parties 
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ASAP, with a copy to the Hurricane Response Liaison, Field Engineering Manager 
and the CED Director.  
 

Damage Assessment Reporting (2nd week after event) 
 

Field Office Supervisors: Provides to the FEM and the CED Assistant Administrator 
with reports of damage assessments. 

 
 
Position   Name  Office Phone   Home Phone 

 
Hurricane Response Liaison Garrett Broussard (337) 482 0690 
Hurricane Response Assist. Shane Triche  (985) 449 5073 
 

Lafayette Office  
Field Office Supervisor Patrick Landry  (337) 482 0680 
Assistant    Stanley Aucoin (337) 482 0681 
Monitoring Supervisor Donna Weifenbach (337) 482 0688 
 

New Orleans Office  
Field Office Supervisor George Boddie (504) 280 4067 
Assistant    Thomas Bernard (504) 280 4071 
Monitoring Supervisor John Troutman (504) 280 4068 
 

Thibodaux Office  
Field Office Supervisor Brian Babin  (985) 447 0956 
Assistant    Shane Triche  (985) 449 5073 
Monitoring Supervisor  Darin Lee  (985) 447 0990 
 

Vegetation and Xmas tree Projects  
Project Manager   Kenneth Bahlinger (225) 342 7362 
PM Assistant   Keith Lovell  (225) 342 0202 
 
 

Additional Contacts 
CED Director   Christopher Knotts (225) 342 6871 
Field Engineering Manager David Burkholder (225) 342 6814 
CRD Administrator  Kirk Rhinehart (225) 342 2179 
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Cost Estimate for Two (2) Post Storm Events 

 
 

 
Plane flight    $1830/day x 2 =     $3,660.00 
Helicopter   $4000/day x 2 =   $8,000.00 
 
Initial mtg   10 @8hrs    $3660.00 
Follow up   10 @8hrs    $3660.00 
 
Field Trip   4 @$4700    $18,800.00 
 
Reports   8 hrs     $400.00 
 
Indirect costs (39.92%)*      $ 10,587 
 
        Cost/Event $ 48,767 
       
      Total Cost 2 events $ 97,534 
 
*Indirect costs (39.92%) are not included in the plane flight and the helicopter. 
 
 



Comparison of FY06 Draft Budget to FY05 Approved Budget (Programmatic Assessment increase NOT included)

TOTAL FOR ALL PPL TASKS (excluding increase for Programmatic Assessment)
Agency USACE USFWS NWRC DNR DWF Gov. Ofc. EPA USDA USDC Other Total
FY06 draft budget $1,165,199 $458,478 $62,071 $383,677 $73,598 $86,500 $438,800 $587,937 $567,100 $0 $3,823,360
FY05 approved budget $1,203,089 $450,650 $61,425 $460,066 $72,096 $92,000 $400,700 $578,407 $554,730 $0 $3,873,163
Difference -$37,890 $7,828 $646 -$76,389 $1,502 -$5,500 $38,100 $9,530 $12,370 $0 -$49,803
% incr/decr from FY04 to FY05 -3.1% 1.7% 1.1% -16.6% 2.1% -6.0% 9.5% 1.6% 2.2% -1.3%

TOTAL FOR SPE TASKS
Agency USACE USFWS NWRC DNR DWF Gov. Ofc. EPA USDA USDC Other Total
FY06 draft budget $66,709 $0 $411,932 $152,156 $0 $0 $0 $0 $0 $99,000 $729,797
FY05 approved budget $71,951 $32,088 $398,928 $149,299 $0 $0 $38,000 $35,701 $40,000 $99,000 $864,967
Difference -$5,242 -$32,088 $13,004 $2,857 $0 $0 -$38,000 -$35,701 -$40,000 $0 -$135,170
% incr/decr from FY04 to FY05 -7.3% -100.0% 3.3% 1.9% -100.0% -100.0% -100.0% 0.0% -15.6%

TOTAL FOR OUTREACH
Agency USACE USFWS NWRC DNR DWF Gov. Ofc. EPA USDA USDC Other Total
FY06 draft budget $6,600 $3,300 $29,500 $6,600 $0 $6,600 $6,600 $6,600 $6,600 $388,548 $460,948
FY05 approved budget $6,600 $3,300 $29,500 $6,600 $0 $6,600 $6,600 $6,600 $6,600 $365,500 $437,900
Difference $0 $0 $0 $0 $0 $0 $0 $0 $0 $23,048 $23,048
% incr/decr from FY04 to FY05 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 6.3% 5.3%

TOTAL BUDGET (without Programmatic Assessment)
Agency USACE USFWS NWRC DNR DWF Gov. Ofc. EPA USDA USDC Other Total
FY06 draft budget $1,238,508 $461,778 $503,503 $542,433 $73,598 $93,100 $445,400 $594,537 $573,700 $487,548 $5,014,105
FY05 approved budget $1,281,640 $486,038 $489,853 $615,965 $72,096 $98,600 $445,300 $620,708 $601,330 $464,500 $5,176,030
Difference -$43,132 -$24,260 $13,650 -$73,532 $1,502 -$5,500 $100 -$26,171 -$27,630 $23,048 -$161,925
% incr/decr from FY04 to FY05 -3.4% -5.0% 2.8% -11.9% 2.1% -5.6% 0.0% -4.2% -4.6% 5.0% -3.1%
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Browning, Gay B MVN

From: LeBlanc, Julie Z MVN
Sent: Tuesday, October 04, 2005 6:41 AM
To: 'john.jurgensen@la.usda.gov'; 'kevin_roy@fws.gov'; 'mcquiddy.david@epa.gov'; 

'rachel.sweeney@noaa.gov'; 'daniell@dnr.state.la.us'
Cc: Browning, Gay B MVN; 'comvss@lsu.edu'; 'cynthia.duet@gov.state.la.us'; 

'pat.forbes@gov.state.la.us'; 'finley_h@wlf.state.la.us'; Monnerjahn, Christopher J MVN; 
'scott_wilson@usgs.gov'; 'gabrielle_bodin@usgs.gov'; 'mruiz@wlf.louisiana.gov'; 
'richard.hartman@noaa.gov'; 'britt.paul@la.usda.gov'; 'darryl_clark@fws.gov'; 
'parrish.sharon@epa.gov'; 'gerryd@dnr.state.la.us'; Wagner, Kevin G MVN; Constance, Troy 
G MVN; Axtman, Timothy J MVN; Miller, Gregory B MVN

Subject: RE: FY06 CWPPRA Planning Budget

P&E Subcommittee/Technical Committee:

I apologize for not getting the P&E recommended budget out earlier…September has been a difficult month for us in the 
New Orleans area, both from a personal and professional perspective following the passage of Katrina.   Thanks to you 
all for your understanding and support in this trying time.  

I would typically type minutes for the P&E meeting, but in the interest of time, I will summarize the discussions/decisions 
in this email.  Since so much has happened since the meeting, I would ask the P&E members please feel free to provide 
corrections/additions to this list.  It seems like such a long time ago since we met face-to-face.  The P&E recommended 
budget and corresponding prospectus package is attached.  

• Surplus in the Planning Program (not including $5.0M for FY06) is $433,000.  Outreach gave back approximately 
$85,000.

• P&E members agreed that goal of face-to-face meeting on 25 Aug 05 is to get draft FY06 Planning Budget down 
to $5,000,000.

• ·P&E Subcommittee discussed the CWPPRA Report to Congress.  The last one was dated 2003 (submitted in 
2004).  We should budget for a Report to Congress in FY2006 (goal to submit in 2007…3 years after prior 
report).  The P&E Subcommittee decided to NOT include a cost in the draft budget since we were unsure of the 
scope of the effort and how the Programmatic Assessment would fit in.  When the P&E recommends a budget 
to the Technical Committee for review and approval, we will note that this cost was not included and ask 
for further guidance.

• SPE 16300 (Linkage of CWPPRA and LCA) was zeroed out and deleted from the draft budget.  Agencies noted 
that to date agency participation in LCA has been funded from CWPPRA.  In order for agencies to continue to 
fully participate in LCA, appropriate funds will need to be provided.  If funding is not provided, agency 
coordination will be limited to Fish and Wildlife Coordination Act and Magnum and Stevens.  This issue will be 
mentioned when the draft budget is presented to the Technical Committee.  

• SPE 16500 (Phase 0 analysis of impacts to oyster leases for PPL project development) - discussion related to 
fact that CWPPRA funds this analysis, but, it is used by other programs (i.e. LCA).  It was stated that the effort 
should be funded equally among users.

• SPE 16600 (Coastwide Aerial Marsh Vegetation Survey) was deleted.
• SPE 16700 (Logistical Study to Examine Importing Sediment via Barge) was deleted, following a discussion.  

EPA wanted the CWPPRA program to have the foresight to look into ways to bring external sources of sediment 
into coastal Louisiana.  It was proposed that the Engineering Workgroup could work up ballpark estimates.  It was 
agreed that this could be accomplished within current WG tasks (no additional funding request needed).  Action 
Item:  Corps to take lead and work with EPA in FY06.

• SPE 16950 (Storm Recovery Procedures) - left as submitted.  In FY05 there were 2 storm events in budget.  
Action Items:  LDNR to confirm what storms were flown in FY05 (Ivan).  LDNR to ensure that a written report is 
submitted after each storm inspection (Cindy and Dennis already done by time of P&E Subcommittee meeting).  

• Scott Wilson stated that the Outreach Committee had another meeting scheduled after the P&E meeting, but he 
believed that the Outreach Budget submitted was “final submission”.

• Gay Browning discussed prior year excess Planning funds (obligated but not yet invoiced).  Action Item:  Gay will 
send a spreadsheet out to agencies with their remaining funds for reconciliation.  

• The P&E Subcommittee reviewed the draft FY06 budget in comparison to the approved FY05 budget.  Individual 
agency budgets were decreased until a final draft budget of $5,014,105 was agreed upon.  EPA noted that they 
took a large decrease in FY05 when asked to decrease their budget and realized that the cut was too large.  
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Their FY06 budget request is higher than FY05, but still lower than FY04.
• A spreadsheet comparing the draft FY06 budget to the approved FY05 budget was reviewed by the P&E 

Subcommittee and is attached.  

FY06_Budget 
g_(11) to PE_25

FY06-all-prospe
tus-25Aug-05.d.

FY06-plng-bud
t-comparison-to

Julie Z. LeBlanc
U. S. Army Corps of Engineers
P&E Subcommittee Chair 
601-631-5363
julie.z.leblanc@mvn02.usace.army.mil

 -----Original Message-----
From: LeBlanc, Julie Z MVN  
Sent: Tuesday, August 23, 2005 2:28 PM
To: 'john.jurgensen@la.usda.gov'; 'kevin_roy@fws.gov'; 'mcquiddy.david@epa.gov'; 'rachel.sweeney@noaa.gov'; 

'daniell@dnr.state.la.us'
Cc: Browning, Gay B MVN; 'comvss@lsu.edu'; 'cynthia.duet@gov.state.la.us'; 'pat.forbes@gov.state.la.us'; 'finley_h@wlf.state.la.us'; 

Monnerjahn, Christopher J MVN; 'scott_wilson@usgs.gov'; 'gabrielle_bodin@usgs.gov'; 'mruiz@wlf.louisiana.gov'; 
'richard.hartman@noaa.gov'; 'britt.paul@la.usda.gov'; 'darryl_clark@fws.gov'; 'parrish.sharon@epa.gov'; 
'gerryd@dnr.state.la.us'; Wagner, Kevin G MVN; Constance, Troy G MVN

Subject: RE: FY06 CWPPRA Planning Budget

All:

Attached are the latest-and-greatest version of the FY06 Planning Budget and associated prospecti.  Thanks to all for 
your input and review.  We will use these files in finalizing the budget during our face-to-face meeting on Thursday, 
25 Aug 05 (9:30 am, Room 1026 of LDNR building).  The Corps will bring a laptop and projector to make changes 
on-the-fly in anticipation of P&E consensus on a budget recommendation at the close of our meeting.  

 << File: FY06_Budget Pkg_(9) to PE_22 Aug 2005 first iteration after initial.xls >>  << File: FY06-all-prospectus-
22Aug-05.doc >> 

A summary of the comments that I received are listed below, along with agency name making the comment.  We will 
use this information in our discussion on Thursday.  See you all then.  

1) General - (NMFS) We would like to see if we could come closer to our $5.0M target. 
We're pretty close and we can get closer.  We have a Report to Congress
next year and need to be prepared to fund that effort.  

2) PL16210 - (FWS comment) This task is listed as a DNR/USGS task, however, there is no
funding for USGS.  In addition, why is there funding for USDA and USACE?
What is their role in that task?

3) PM 16400 - (NMFS comment) With one or two agency exceptions, agency participation in
design reviews appears to be fairly minimal, although I did attend two
this week that enjoyed excellent participation.  Agencies shouldn’t
allocate funds for this task if they don’t perform the task. 
Personally, I like having other agencies input especially at the 30%
level - we generally end up with a better project and a smoother process.  

4) SPE 16300 - (NMFS comment) We concur with no 06 funding allocation.  
(FWS comment) Recommend this task be omitted.

5) SPE 16500 - (NMFS comment) As we commented last year (and the year before), we are
concerned about repeated CWPPRA funding for oyster lease database
maintenance.  This is an overarching issue for all coastal restoration
efforts and costs should be shared appropriately.  We also continue to
encourage the state to develop more efficient means on managing and
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sharing data between DNR and DWF.  

5) SPE 16600 -  (NMFS comment) Not being sure exactly what’s covered by the planned 2006
flight (acquisition only, L/W analyses, habitat type, etc) we’re
concerned that this may be somewhat of a duplication.  Also, the
historical frequency has been mostly every 10 years rather than 5 years. 
(FWS comment) NWRC should be prepared to discuss the outlook on other
funding partners.

6) SPE 16700 - (NMFS comment)  I can’t say this should be a demo project based on recent
workgroup discussions, but we don’t find it appropriate for planning
funds.  Given the complexity of the issues and the inherent
relationships to COE activities, this would make a great Science and
Technology or LCA Long Distance Transport project.  
(FWS comment) The agencies need to consider the true need of barging in
sediment from the upper Mississippi River, Missouri, White, etc.  Are we at
the point of needing to go elsewhere within the country to obtain sediment?
Are currently planned projects aniticipated to exhaust readily available
sediment sources within the coastal zone?  If we are at that point, then it
seems that engineers at the Corps (perhaps EngWG) could calculate (at a
much lower cost) some ballpark estimates for barging in sediment from other
regions.  That might give us a good idea as to whether or not this could be
a viable option before spending $125K.

7) SPE 16900 -  (NMFS comment) Del did a briefing for the Task Force and it makes sense
to finish the job assuming that the remaining quads are in areas we
would use - Julie, can you check with Del as to location of the
remaining quads?  (Corps comment) - Remaining quads are:  Jeanerette, Bayou Sale
Derouen, Marsh Island, Abbeville, Forked Island, Grand Lake East, Grand Lake West,
Hog Bayou, Sweet Lake, Sulphur, Cameron, Johnsons Bayou

8)  SPE 16950 -  (NMFS comment) As per our previous comments, it makes sense to fund
this for 06 if we spent the 05 funds.  I may have missed something, but
can we get a description of 05’s efforts?

Julie Z. LeBlanc
U. S. Army Corps of Engineers
(504) 862-1597

 -----Original Message-----
From: LeBlanc, Julie Z MVN  
Sent: Monday, August 15, 2005 5:44 PM
To: 'john.jurgensen@la.usda.gov'; 'kevin_roy@fws.gov'; 'mcquiddy.david@epa.gov'; 'rachel.sweeney@noaa.gov'; 

'daniell@dnr.state.la.us'
Cc: Browning, Gay B MVN; 'comvss@lsu.edu'; 'cynthia.duet@gov.state.la.us'; 'pat.forbes@gov.state.la.us'; 'finley_h@wlf.state.la.us'; 

Monnerjahn, Christopher J MVN; 'scott_wilson@usgs.gov'; 'gabrielle_bodin@usgs.gov'; 'mruiz@wlf.louisiana.gov'; 
'richard.hartman@noaa.gov'; 'britt.paul@la.usda.gov'; 'darryl_clark@fws.gov'; 'parrish.sharon@epa.gov'; 
'gerryd@dnr.state.la.us'; Wagner, Kevin G MVN; Constance, Troy G MVN

Subject: RE: FY06 CWPPRA Planning Budget

P&E Subcommittee Members:

Thanks to all for your budget submissions.  Attached is the compiled version of the DRAFT FY06 CWPPRA 
Planning Budget and associated prospecti, for your review.  The budget, as attached, totals $5,253,056.  Our 
"goal", as you may recall, was to submit a budget close to $5.0M. Gay tells me that our current "surplus" in the 
Planning Program is $428,000 (about $80,000 higher than previously reported).  In addition, assuming that there 
are no tropical events which would require spending FY05 funds under SPE 15950 (Storm Recovery 
Procedures), an additional $97,000 could be put back into the Planning pot.  Thus, we will be working with 
available funds in FY06 ranging from $5,428,000 to $5,525,000, depending upon the need to spend storm 
recovery funds between now and Sept 30, 2005.  

A few items of note:
• AAG budget amount was not submitted, Corps included $99,000 as a placeholder from FY05 budget.  Corps 

needs AAG prospectus for inclusion in budget is needed ASAP, but not later than Friday, 19 Aug 05.



4

• Governor's Office budget was not submitted.  Following discussion with Pat Forbes, Corps included FY05 
budget amounts as a "placeholder".  Final budget submission from Governor's Office is needed ASAP, but 
not later than Friday, 19 Aug 05.  

• Outreach budget was provided by Scott Wilson, USGS.  If an agency submitted a figure that did NOT match 
Scott's figures, I used Scott's numbers.  Since the P&E/Technical Committee does not recommend the 
Outreach budget to the Task Force for approval, please coordinate directly with Scott if you would like your 
agency's funding amount revised. Scott, please let me know if numbers change, not later than Friday, 19 
Aug 05 (submissions that differed were FWS-$3,590, LDNR-$7,174, and NMFS-$13,200).  

• Some agencies included funding for CWPPRA/LCA linkage...at the $15,000 amount suggested by Tom 
Ponday at the June Technical Committee meeting.  Since not all agencies included funding for this item and 
for consistency sake, the Corps REMOVED all amounts under this item can be discussed by the group.  It is 
my understanding that LCA will pay for agency participation with LCA funds.  I've copied Troy and Kevin on 
this email and will discuss further with them and Corps will provide feedback with next iteration of 
budget.

• Prospectus needed from LDNR for SPE 16200, Maintenance of Web-Based Project Reports and Fact 
Sheets, not later than Friday, 19 Aug 05.

Also attached to this email is a spreadsheet that compares the approved FY05 budget with this draft FY06 
budget.  Please note that the comparison does NOT include the added cost of the Programmatic Assessment, 
which was approved as as add-on to the FY05 budget.  This will allow agencies to better see where the 
differences are in the budget amount from FY05 compared to FY06.  "Red" items indicate a decrease in cost over 
FY05  "Green" items indicate an increase in cost over FY05.

Agencies are requested to review their respective budgets and provide any comments/revisions by COB, Friday, 
19 Aug 05.  Comments/discussion from the agencies on the budget as a whole are also requested by COB, 
Friday, 19 Aug 05.   I don't believe that we will be successful in whittling down the budget via email, but, we can 
entertain some preliminary discussion.  The Corps will plan to send out a final version of the DRAFT budget on 
Monday, 22 Aug 05 for use in our face-to-face meeting on Thursday, 25 Aug 05 (10:00 am in Rm 1026 of the 
LDNR LaSalle Building).  

 << File: FY06_Budget Pkg_(8) to PE_15 Aug 2005 with agency initial budget input.xls >>  << File: FY06-all-
prospectus-15Aug-05.doc >>  << File: FY06-plng-budget-comparison-to-FY05.xls >> 
Julie Z. LeBlanc
U. S. Army Corps of Engineers
(504) 862-1597

 -----Original Message-----
From: LeBlanc, Julie Z MVN  
Sent: Friday, August 05, 2005 5:09 PM
To: 'john.jurgensen@la.usda.gov'; 'kevin_roy@fws.gov'; 'mcquiddy.david@epa.gov'; 'rachel.sweeney@noaa.gov'; 

'daniell@dnr.state.la.us'
Cc: Browning, Gay B MVN; 'comvss@lsu.edu'; 'cynthia.duet@gov.state.la.us'; 'pat.forbes@gov.state.la.us'; 'finley_h@wlf.state.la.us'; 

Monnerjahn, Christopher J MVN; 'scott_wilson@usgs.gov'; 'gabrielle_bodin@usgs.gov'
Subject: RE: FY06 CWPPRA Planning Budget

P&E Subcommittee:

Thanks for your review and comments of the draft FY06 budget spreadsheet.  Attached is the revised 
spreadsheet into which agencies should begin inputting budget amounts.  As outlined in a previous email, 
agency submissions (and prospectus' when necessary) are requested by COB, Friday, 12 Aug 05.  Once 
the Corps receives everyone's input, we will compile an initial budget and send it out for review and comment 
via email...(with the expectation of making one revision of spreadsheet via email)...in preparation for our face-
to-face meeting on 25 Aug 05, 9:30 am, Room 1026 of the LDNR LaSalle Building.

 << File: FY06_Budget Pkg_(7) to PE_5 Aug 2005 for initial budget input.xls >> 
For those of you who want to get into the details of the changes that the Corps made (as a result of 
comments received from P&E Subcommittee members), continue reading...I took the liberty to change dates 
throughout the spreadsheet to more closely match the dates in the FINAL PPL16 process approved by the 
Task Force...

1.  PL15800 and 15900 - EPA asked if all agencies needed to budget time for review of PPL15 report.  I 
revised PL 15900 so that there is no misunderstanding about the fact that this item is NOT the "Report to 
Congress", it is sending the PPL15 report to Congress.  The Report to Congress cost is included in PM 
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16300 (and should include agency participation in development and review of report).  In FY05 there were 
funds for agencies to assist in the development of the PPL14 report...however, I personally don't think that 
agencies (other than the Corps) need to have funds for PL 15800 and PL 15900.  

2.  PL 16220 - Per FWS request, added verbiage to include "projects and demos".

3.  PL 16230 - Per multiple agency comments, changed verbiage to indicate proper number of nominees (20) 
and added demos (up to 6).

4.  PL 16310 - Deleted, per FWS request.  To be covered under regular workgroup business.

5.  PL 16340 - FWS suggested deleting this item.  I revised to read "WGs develop and P&E distributes project 
matrix".

6.  PL 16350 - FWS suggested adding an item for TC selection of PPL16 candidates (time discussing and 
preparing for meeting), similar to PL 16490.  Added.  

7.  PL 16410 - NRCS suggested providing additional time for field trips because of condensed WG time.  I 
revised start date to begin immediately after the TC selects the 6 candidates under PPL16.

8.  PL 16430, 16450, and 16475 - FWS asked to include demos in descriptions.  Added.

9.  PM 16120 and 16130 - EPA asked if these items were "Corps only" tasks?  Answer:  I don't think so.  
FY05 budget includes costs for nearly all agencies under these tasks.

10.  SPE 16300 - Agencies asked if this item should be included.  At the Tech Committee meeting, Tom 
suggested that amount be decreased to $15,000 per agency.  There was also discussion about deleting this 
item.  I left it in and we can decide at a later point if it will be included.  Since we are trying to target a budget 
of $5M or less....my inclination would be to eliminate the task.  Just my personal opinion.

11.  SPE 16700 - Media training.  I deleted this item since I believed it to be a one-time event.  We can 
discuss if agencies believe that they were not able to send all PMs to this training last year.

12.  SPE 16600 - Requested by FWS, new task added "Coastwide Aerial Marsh Vegetative Survey..."  We 
can discuss further once we receive a prospectus and meet face-to-face.

13.  SPE 16900 - Land Loss Maps Update - updated requested.  Del Britsch provided update at June TC 
meeting.  Prospectus will be updated and we can answer questions as needed.  No change to item on 
spreadsheet.  

14. SPE 16950 - Storm Recovery Procedures - update requested.  No change to item on spreadsheet.  I 
believe that these funds were only to be provided if there was a storm event (2 were costed out).  If there 
were no events, funds would be returned to the pot.  LDNR and Gay can provide update on funding 
provided/spent.  

Julie Z. LeBlanc
U. S. Army Corps of Engineers
(504) 862-1597

 -----Original Message-----
From: LeBlanc, Julie Z MVN  
Sent: Wednesday, July 27, 2005 6:56 PM
To: 'john.jurgensen@la.usda.gov'; 'kevin_roy@fws.gov'; 'mcquiddy.david@epa.gov'; 'rachel.sweeney@noaa.gov'; 

'daniell@dnr.state.la.us'
Cc: Browning, Gay B MVN; 'comvss@lsu.edu'; 'cynthia.duet@gov.state.la.us'; 'pat.forbes@gov.state.la.us'; 

'finley_h@wlf.state.la.us'; Monnerjahn, Christopher J MVN; 'scott_wilson@usgs.gov'; 'gabrielle_bodin@usgs.gov'
Subject: FY06 CWPPRA Planning Budget

P&E Subcommittee:

With the Task Force's approval of the PPL16 process, we are ready to begin development of the 
CWPPRA FY06 Planning Budget.  As discussed at the 8 Jun 05 Technical Committee meeting, our 
"goal" is to present a budget to the Technical Committee at or below $5M, since the available funds in the 
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Planning Program is $348,000.  We should complete the following tasks:

(1) reach consensus on the tasks to be included (comments requested by COB, Friday, 5 Aug 
05...silence will be interpreted as concurrence), 
(2) agencies input dollar amounts for tasks and return their budgets (and prospectus' when necessary) to 
the Corps for compilation (agency dollar figures  and prospectus' requested by COB, Friday, 12 Aug 05), 
and 
(3) complete any additional iterations via email, and 
(4) meet face-to-face on 25 Aug 05 to finalize the P&E's recommendation for the FY06 budget.

FYI, our meeting on the Thursday, 25 Aug 05, starting at 9:30 am will be held in Room 1026 of the 
LDNR LaSalle Building.
  
 << File: FY06_Budget Pkg_(6) Initial to P&E_27 July 2005.xls >> 
Julie Z. LeBlanc
U. S. Army Corps of Engineers
(504) 862-1597

 -----Original Message-----
From: LeBlanc, Julie Z MVN  
Sent: Friday, July 15, 2005 5:53 PM
To: 'john.jurgensen@la.usda.gov'; 'kevin_roy@fws.gov'; 'mcquiddy.david@epa.gov'; 

'rachel.sweeney@noaa.gov'; 'daniell@dnr.state.la.us'
Cc: Browning, Gay B MVN; 'comvss@lsu.edu'; 'cynthia.duet@gov.state.la.us'; 'pat.forbes@gov.state.la.us'; 

'finley_h@wlf.state.la.us'; Monnerjahn, Christopher J MVN; 'scott_wilson@usgs.gov'; 
'gabrielle_bodin@usgs.gov'

Subject: RE: FY06 CWPPRA Planning Budget

P&E Subcommittee Members:

Thanks to all for your response regarding availability.  Please mark your calendar's for Thursday, 25 
Aug 05, at 9:30 am in Baton Rouge (Dan, can you reserve a small conference room for us???).  As 
previously stated, the goal of this meeting will be to finalize the FY06 budget (draft(s) will be 
developed from agency submissions via email).  

Julie

 -----Original Message-----
From: LeBlanc, Julie Z MVN  
Sent: Monday, July 11, 2005 6:07 PM
To: 'john.jurgensen@la.usda.gov'; 'kevin_roy@fws.gov'; 'mcquiddy.david@epa.gov'; 

'rachel.sweeney@noaa.gov'; 'daniell@dnr.state.la.us'
Cc: Browning, Gay B MVN; 'comvss@lsu.edu'; 'cynthia.duet@gov.state.la.us'; 

'pat.forbes@gov.state.la.us'; 'finley_h@wlf.state.la.us'; Monnerjahn, Christopher J MVN; 
'scott_wilson@usgs.gov'; 'gabrielle_bodin@usgs.gov'

Subject: FY06 CWPPRA Planning Budget

P&E Subcommittee:

At the 8 Jun 05 Technical Committee meeting the P&E Subcommittee was tasked with drafting 
the FY06 budget in time for recommendation to the Technical Committee at their 14 Sep 05 
meeting (for subsequent approval by the Task Force on 26 Oct 05).  There are a few items that 
we are awaiting final approval from the Task Force (PPL16 process for one) before we will be 
able to put numbers to the budget.  In the interim, I'd like to get a date on everyone's calendar 
NOW so that we are ready-to-go following the Task Force meeting on July 27th.  

P&E members are asked to send me their availability for a meeting during the period of 
August 22nd - Sept 2nd.  Once I hear from everyone, I will set a date for the sit-down meeting.  
I'd like to tackle the budget via email for the first cut with a sit-down meeting to work out the 
details.  The Corps will send a skeleton budget spreadsheet immediately following the Task 
Force meeting (similar to what we did in FY05).  

I've attached the email trail for what we did during the development of the FY05 budget, FYI.  

Julie Z. LeBlanc
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U. S. Army Corps of Engineers
(504) 862-1597

 



DRAFT Requested FY 2006 TOTAL OUTREACH BUDGET

Personnel

Agencies Meeting Review Admin Implementation

NMFS 3,300 3,300 6,600
NRCS 3,300 3,300 6,600
EPA 3,300 3,300 6,600
GOV 3,300 3,300 6,600
DNR 3,300 3,300 6,600
FWS 0 3,300 3,300
NWRC 3,300 0 26,200  29,500
COE 3,300 3,300  6,600

Total Agency Request 72,400
 

Operations Budget (from page 2) 388,548

Total CWPPRA Outreach Budget Request 460,948



 FY 2006  DRAFT PUBLIC OUTREACH COMMITTEE BUDGET
Recommendation to Task Force

Operations Proposed
FY2006

Description

Outreach Coordinator - Gabrielle Bodin 93,668

Watermarks Newsletter Contract 83,000

LaCoast Internet Home Page 55,000

Outreach Assistant / Educational 
Specialist -Susan Bergeron-  Breaux Act 
Newsflash, event assistance, Distribution, Teacher Workshops, 
Administrative Support

66,880

Dedications support (printing, photographs, 4,000

Printing, Video, and Graphics Support 3,000

Conference /Exhibit Support -
Display/Registration

9,000

Travel - National / Regional 10,000

CWPPRA Product Reproduction (video, CD-
ROMS, fact sheets, slide shows, PowerPoint presentation, posters, 
brochures, etc)

27,000

Contractual Support for Outreach 
Distribution (student worker 14.5k and 7k for bulk 
mailing)

21,500

Video News Releases (3) 5,500

Contract Writing 10,000

  

Operations Budget 388,548



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 

REQUEST FOR OPERATION AND MAINTENANCE (O&M) FUNDING 
 
 
For Decision: 
 
Ms. LeBlanc will present the Technical Committee’s recommendation for Operations and 
Maintenance (O&M) funding increases for the following: 
 

a. PPL 1-8 Projects (pre-cash flow) 
Cote Blanche Hydrologic Restoration (TV-04), PPL 3 
Request increase in O&M budget of $1,859,116.  Twenty years of O&M was 
originally approved for this project.  This increase is beyond the 20-year approved 
amount and will cover costs for years 1-9 beyond construction.  As approved by 
the Task Force in October 2004, PPL 1-8 pre-cash flow projects, which require 
additional O&M funds beyond their original 20-year allocation, would request 
funds in 3-year increments. 

 
Technical Committee Recommendation: 

The Technical Committee recommends a funding increase in the amount of $1,859,116 
for the PPL 3 Cote Blanche Hydrologic Restoration (TV-04) project.   

 
 

b. PPL 9-13 Projects 
Coastwide Nutria Control Program (LA-03b), PPL 11 
Request for $4,789,223 beyond Increment 1 funding.  Funding was previously 
approved for years 1-5 of the project.  This funding increase will allow the 
program to maintain a 3-year rolling amount of funding. 
 

Technical Committee Recommendation: 
The Technical Committee recommends funding in the amount of $4,789,223 for O&M 
costs beyond Increment 1 funding for the PPL 11 Coastwide Nutria Control Program 
(LA-03b) project.   

 
 

 
 
 
 
 

Tab 6 
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TVTV--04 Cote Blanche04 Cote Blanche
Hydrologic RestorationHydrologic Restoration

October  2005October  2005

Plan View of TVPlan View of TV--04 Cote Blanche04 Cote Blanche

School Bus 
Bayou
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HistoricalHistorical InformationInformation
The Cote Blanche Hydrologic Restoration project area consists ofThe Cote Blanche Hydrologic Restoration project area consists of
31,637 acres of freshwater marsh in the Teche/Vermilion Basin in31,637 acres of freshwater marsh in the Teche/Vermilion Basin in
St. Mary Parish. The project boundaries include the GIWW to the St. Mary Parish. The project boundaries include the GIWW to the 
north, Hwy 317 to the east, East Cote Blanche Bay to the south, north, Hwy 317 to the east, East Cote Blanche Bay to the south, and and 
West Cote Blanche Bay to the west.West Cote Blanche Bay to the west.

Project goals are to create a lower energy environment by reduciProject goals are to create a lower energy environment by reducing ng 
the larger openings that penetrate fragile interior marsh and acthe larger openings that penetrate fragile interior marsh and act as t as 
direct conduits for increased tidal influences.direct conduits for increased tidal influences.

The project was funded on the CWPPRA PPL 3 list.The project was funded on the CWPPRA PPL 3 list.

Initial construction was completed in 1999. Maintenance events Initial construction was completed in 1999. Maintenance events 
were completed in  2001 & 2005.were completed in  2001 & 2005.

Initial Construction DetailsInitial Construction Details

The project was completed in January 1999 at a The project was completed in January 1999 at a 
constructed cost of $3,875,018.constructed cost of $3,875,018.

The project consisted of low level weirs at Mud The project consisted of low level weirs at Mud 
Bayou, HumbleBayou, Humble--F Canal, Bayou Long, Bayou F Canal, Bayou Long, Bayou 
Carlin, Humble Canal, Jackson Bayou and Carlin, Humble Canal, Jackson Bayou and 
British American Canal. Approximately 3,500 British American Canal. Approximately 3,500 
L.F. of PVC shoreline protection was L.F. of PVC shoreline protection was 
constructed along the southern boundary.constructed along the southern boundary.
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2001 Maintenance Event Details2001 Maintenance Event Details

Work included 1) placement of 12”Work included 1) placement of 12”--14” of paving 14” of paving 
stone spread out around the wingwalls of the stone spread out around the wingwalls of the 
weirs at 6 of the structures 2) replacement of 100 weirs at 6 of the structures 2) replacement of 100 
pile caps along the PVC wall 3) replacement of pile caps along the PVC wall 3) replacement of 
day markers at Humbleday markers at Humble--F Canal  4) construction F Canal  4) construction 
of revetment/foreshore dike along the west bank of revetment/foreshore dike along the west bank 
of British American Canal.of British American Canal.

Construction was completed in 2001.Construction was completed in 2001.

Total Project Cost:            $320,000 Total Project Cost:            $320,000 

2005 Maintenance Event Details2005 Maintenance Event Details
(For Repair of Hurricane Lili Damages)(For Repair of Hurricane Lili Damages)

Work included 1) Rock repair paving at 6 of the Work included 1) Rock repair paving at 6 of the 
structures 2) Replacement of warning sign and structures 2) Replacement of warning sign and 
channel marker sign at 2 structures.channel marker sign at 2 structures.

Construction was completed in 2005.Construction was completed in 2005.

Total Project Cost:            $84,500*Total Project Cost:            $84,500*

* Reimbursed by FEMA* Reimbursed by FEMA
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AerialAerial View of School Bus BayouView of School Bus Bayou
September 2001September 2001

East Cote Blanche
Bay

School Bus School Bus 
BayouBayou

Humble Humble 
CanalCanal

Picture of Breach Along School Picture of Breach Along School 
Bus Bayou Bus Bayou –– March 2004March 2004
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Breached AreaBreached Area
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Another View of Breach Along Another View of Breach Along 
School Bus Bayou School Bus Bayou –– March 2004March 2004

School Bus School Bus 
BayouBayou

East Cote Blanche East Cote Blanche 
BayBayBreached AreaBreached Area

Proposed Maintenance Details for Proposed Maintenance Details for 
FY 2005/06FY 2005/06

During the 2004 annual O&M inspection, it was determined that inDuring the 2004 annual O&M inspection, it was determined that increased creased 
erosion along the southern portion of the project area has causeerosion along the southern portion of the project area has caused multiple d multiple 
breaches to occur between School Bus Bayou and Cote Blanche Bay.breaches to occur between School Bus Bayou and Cote Blanche Bay. This This 
situation  is allowing  for direct conduits to the interior marssituation  is allowing  for direct conduits to the interior marsh causing h causing 
increased tidal influences. In addition there is severe shorelinincreased tidal influences. In addition there is severe shoreline erosion e erosion 
occurring between Humble Canal and Jackson Bayou.occurring between Humble Canal and Jackson Bayou.

Rock dike construction is proposed from Humble Canal westward Rock dike construction is proposed from Humble Canal westward 
approximately 3,300 L.F. to the existing timber bulkhead, and eaapproximately 3,300 L.F. to the existing timber bulkhead, and eastward stward 
approximately 1,000 L.F. to Jackson Bayou.approximately 1,000 L.F. to Jackson Bayou.

Construction of rock plug near old oilfield site east of Humble Construction of rock plug near old oilfield site east of Humble Canal.Canal.

Existing breaches from Cote Blanche Bay into School Bus Bayou wiExisting breaches from Cote Blanche Bay into School Bus Bayou will be ll be 
plugged with spoil material from flotation access cut.plugged with spoil material from flotation access cut.

TOTAL ESTIMATED O&M COST for FY 2005/06:   $1,726,345 TOTAL ESTIMATED O&M COST for FY 2005/06:   $1,726,345 
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Enlarged View of School Bus BayouEnlarged View of School Bus Bayou
(Proposed Maintenance West of Humble (Proposed Maintenance West of Humble 

Canal)Canal)
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ProposedProposed Typical SectionsTypical Sections

Rock Dike 
Typical Section

Rock Plug 
Typical Section

Proposed Maintenance Details for Proposed Maintenance Details for 
FY 2006/07FY 2006/07

The proposed rock dike construction is expected to settle approxThe proposed rock dike construction is expected to settle approximately 1.8 imately 1.8 
feet during the first six months.feet during the first six months.

A maintenance event to restore the above shore protection dike tA maintenance event to restore the above shore protection dike to o 
constructed elevation of +3.0 NAVD88 is estimated at 3,600 tons.constructed elevation of +3.0 NAVD88 is estimated at 3,600 tons.

TOTAL ESTIMATED O&M COST for FY 2006/07:   $315,119 TOTAL ESTIMATED O&M COST for FY 2006/07:   $315,119 
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Recommended TVRecommended TV--04 04 
Maintenance RequestMaintenance Request

FY 05/06 Projected Budget:        $1,726,345  FY 05/06 Projected Budget:        $1,726,345  
FY 06/07 Projected Budget:        $   315,119FY 06/07 Projected Budget:        $   315,119
FY 07/08 Projected Budget:        FY 07/08 Projected Budget:        $       5,288$       5,288
3 YEAR BUDGET ESTIMATE:    $2,046,7523 YEAR BUDGET ESTIMATE:    $2,046,752

REMAINING O&M FUNDS:        $    187,636REMAINING O&M FUNDS:        $    187,636
ADDN. FUNDS REQUESTED:   $ 1,859,116ADDN. FUNDS REQUESTED:   $ 1,859,116
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TV-04 Cote Blanche
Hydrologic Restoration
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TV-04 
Cote Blanche 

Hydrologic Restoration

Project Objectives

1. Reduce water exchange between marshes of Cote Blanche and West and East Cote 
Blanche Bays to prevent scouring of interior marsh and protect approximately 31,637 
ac (12,803 ha) of fresh marsh.

2. Protect shoreline on southern boundary between Humble and British-American canals 
from wave erosion. 

Specific Goals

The following goals will contribute to the evaluation of the above objectives:
1. Decrease variability in water level within the project area.
2. Reduce erosion rate of shoreline along southern project boundary.
3. Decrease rate of marsh loss.

TV-04 Cote Blanche Hydrologic Restoration
Monitoring Elements

Land Change (Habitat Mapping):  The photography will be obtained in 
1996 (pre-construction) and in 2002, 2009, and 2015 post-
construction.

Shoreline Change:  Using GPS, shoreline position will be documented as-
built in 1998, and in 2001, 2004, 2007, 2010, 2013 and 2016 post-
construction to provide a template for mapping shoreline changes and 
movement over time. 

Water Level Change:  Water-level data will be used to document 
frequency, magnitude, and duration of marsh inundation.  
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TV-04 Cote Blanche Hydrologic Restoration

Conclusions/Recommendations

Land Change (Habitat Mapping):  
interior land loss primarily the result of major storm events
potential for storm damage to recuperate over time

Shoreline Change:  
can be stopped with adequate protective measures

Water Level Change:
water exchange can be mitigated as long as the project boundaries are 
not compromised
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Critical for the continued success of the TV-04 project to protect 
the shoreline and repair the breach that has connected School Bus 
Bayou with East Cote Blanche Bay.



Browning, Gay B MVN 

From: Monnerjahn, Christopher J MVN
Sent: Tuesday, October 04, 2005 6:22 PM
To: Browning, Gay B MVN
Subject: FW: CWPPRA FY06 O&M Funding Request

Page 1 of 1Message

10/27/2005

From: David Burkholder [mailto:davidb@dnr.state.la.us]  
Sent: Tuesday, September 06, 2005 4:11 PM 
To: LeBlanc, Julie MVN-ERO 
Cc: Baker, Justin; Gerry Duszynski; Chris Knotts; Ismail Merhi; Patrick Landry; Kinler, Quin - Baton Rouge, LA; Sticker, Brad - 
Alexandria, LA; Garrett Broussard; Richard Raynie 
Subject: CWPPRA FY06 O&M Funding Request 
 
The staff of the Field Engineering Section of DNR's Coastal Engineering Division has reviewed the projects 
currently in O&M status and has determined that the following projects will need to request additional Operation & 
Maintenance funds at the upcoming September/October CWPPRA meetings: 
  
PPL 1-8 PROJECTS 
  
1.         Cote Blanche Hydrologic Restoration (TV-04) PPL-3 
            Requested increase in O&M Budget for 2006 through 2008 = $1,739,200       
                                                                                                                $1,859,116  (revised 19 Oct 2005) 
  
PPL 9-13 PROJECTS 
  
1.         Coastwide Nutria Control Program (LA-03b) PPL-11 
            Requested increase in O&M Budget for 2006 through 2008 = $4,789,300 
  
Total FY06 O&M Funding Request = $6,528,500        $6,648,339  (revised) 
  
Attached are spreadsheets summarizing the O&M budgets of these projects for 2006-2008, with a breakdown of 
existing budgets, estimated expenditures to date, and estimated unexpended O&M funds. A PowerPoint 
presentation is being prepared for the Cote Blanche (TV-04) project to provide initial construction details, historical 
information, and details of the proposed maintenance events.  
  
David M. Burkholder, P.E.  
Engineer Manager - Field Engineering Section  
Coastal Engineering Division  
La. Dept. Of Natural Resources  
617 North 3rd Street, 10th Floor  
P.O. Box 44027  
Baton Rouge, LA 70804-4027  

       (225) 342-6814  
Fax: (225) 242-3431  

  



COTE BLANCHE HYDROLOGIC RESTORATION PROJECT (TV-04) PPL-3
FEDERAL AGENCY: NRCS
CONSTRUCTION COMPLETED: JAN. 1999

EXISTING OPERATION AND MAINTENANCE (O&M) BUDGET: $649,224
ESTIMATED O&M EXPENDITURES  (as of 6/30/05): $461,588
ESTIMATED UNEXPENDED O&M FUNDS: $187,636
REQUESTED O&M FUNDS FOR 2006 TO 2008 $1,739,116 >>>>>USE $1,739,200

PROJECTED O&M EXPENDITURES
Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16
2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

Annual Inspection $4,955 $5,119 $5,288
Structure Operation $0 $0 $0

Engineering & Design $47,860 $30,000
Construction Project $1,183,300 $200,000
Construction Contingency (25%) $295,825 $50,000
Construction Oversight $34,405 $20,000
Construction Administration $40,000 $10,000

TOTAL $1,606,345 $315,119 $5,288 $0 $0 $0 $0 $0 $0 $0

TOTAL BUDGET 2006-2008 $1,926,752



        COTE BLANCHE HYDROLOGIC RESTORATION PROJECT (TV-04)
        ESTIMATED 2006/2007 O&M PROJECT COST              

August 22, 2005
ITEM DESCRIPTION UNIT QTY UNIT TOTAL 
NO COST COST
1 Mobilization/Demobilization Lump 1 Lump $40,000.00
2 Rock Dike Ton 3,600 $40.00 $144,000.00
3 Flotation for Access Channel Cubic Yard 10,000 $1.60 $16,000.00

TOTAL ESTIMATED COST $200,000.00



        COTE BLANCHE HYDROLOGIC RESTORATION PROJECT (TV-04)
        ESTIMATED 2005/2006 O&M PROJECT COST              

August 22, 2005
ITEM DESCRIPTION UNIT QTY UNIT TOTAL 
NO COST COST
1 Mobilization/Demobilization Lump 1 Lump $100,000.00
2 Rock Dike Ton 23,500 $34.00 $799,000.00
3 Geo Textile Fabric Square Yard 15,430 $10.00 $154,300.00
4 Flotation for Access Channel Cubic Yard 60,000 $1.50 $90,000.00
5 Temporary Signs Lump 1   Lump $40,000.00

TOTAL ESTIMATED COST $1,183,300.00



COTE BLANCHE HYDROLOGIC RESTORATION PROJECT (TV-04)
FEDERAL AGENCY: NRCS
CONSTRUCTION COMPLETED: JAN 1999

EXISTING OPERATION AND MAINTENANCE (O&M) BUDGET: $649,224
O&M EXPENDITURES AS 0F 6/30/2005 (FEDERAL AND STATE): $461,588
UNEXPENDED O&M FUNDS: $187,636

PROPOSED 2005/2006 O & M COST

1. MAINTENANCE PROJECT COST
a. ENGINEERING & DESIGN $47,860
b. CONSTRUCTION: $1,183,300 (SEE ATTACHED)
c. CONSTRUCTION CONTINGENCY (25%) $295,825
d. CONSTRUCTION OVERSIGHT: $34,405
e. ADMINISTRATION (LDNR/NRCS): $40,000

TOTAL PROJECT COST: $1,601,390
2. STRUCTURE OPERATION: $0
3. ANNUAL INSPECTION: $4,955

TOTAL 2005/2006 O & M COST: $1,606,345

PROPOSED 2006/2007 O & M COST

1. MAINTENANCE PROJECT COST
a. ENGINEERING & DESIGN $30,000
b. CONSTRUCTION: $200,000 (SEE ATTACHED)
c. CONSTRUCTION CONTINGENCY (25%) $50,000
d. CONSTRUCTION OVERSIGHT: $20,000
e. ADMINISTRATION (LDNR/NRCS): $10,000

TOTAL PROJECT COST: $310,000
2. STRUCTURE OPERATION: $0
3. ANNUAL INSPECTION: $5,119

TOTAL 2006/2007 O & M COST: $315,119

PROPOSED 2007/2008 MAINTENANCE COST

1. ANNUAL INSPECTION: $5,288
2. STRUCTURE OPERATION: $0

TOTAL  2007/2008 MAINTENANCE COST: $5,288

TOTAL  PROJECTED 2005/2006 O & M BUDGET: $1,606,345
TOTAL  PROJECTED 2006/2007 O & M BUDGET: $315,119
TOTAL  PROJECTED 2007/2008 O & M BUDGET: $5,288

TOTAL PROJECTED  THREE YEAR  (2005-2008)O & M BUDGET: $1,926,752
UNEXPENDED O & M FUNDS AVAILABLE: $187,636
PROJECTED O & M BUDGET SHORTFALL: $1,739,116





COASTWIDE NUTRIA CONTROL PROGRAM (LA-03B) PPL-11
FEDERAL AGENCY: NRCS

TASK FORCE APPROVED PHASE II BUDGET (YEARS 1-5) $12,676,485
SURPLUS FROM PHASE I (Propose moving to PHASE II) $126,713
TOTAL $12,803,198

EXPENDED: PROGRAM YR 1 (2002-2003) $1,796,846
EXPENDED: PROGRAM YR 2 (2003-2004) $1,769,701
EXPENDED and/or ESTIMATED: PROGRAM YR 3 (2004-2005) $1,602,093
ESTIMATED: PROGRAM YR 4 In Progress (2005-2006) $2,809,546
ESTIMATED: PROGRAM YR 5 (2006-2007) $3,059,756
TOTAL ESTIMATED EXPENDITURES THRU PROGRAM YR 5 $11,037,942

ESTIMATED REMAINING BALANCE AFTER PROGRAM YR 5 $1,765,256

ESTIMATED: PROGRAM YR 6 (2007-2008) 3,277,284
ESTIMATED: PROGRAM YR 7 (2008-2009) 3,277,195

6,554,479

REQUESTED FUNDS THRU PROGRAM YR 7 $4,789,223 >>>>> USE $4,789,300

Prog. Yr 5 Prog. Yr 6 Prog. Yr 7
2006-07 2007-08 2008-09

NRCS S&A1 $18,382 $22,583 $22,537
DNR S&A1 $27,573 $33,874 $33,805
DWF Activities

Nutria Herbivory Survey $93,000 $100,000 $100,000
General O&M Activities2 $500,000 $500,000 $500,000

Incentive Payments3 $1,800,000 $2,000,000 $2,000,000
Nutria Survey Report $20,000 $20,000 $20,000

Contingency4 $600,000 $600,000 $600,000
COE Project Management $801 $827 $853

TOTAL $3,059,756 $3,277,284 $3,277,195

1 S&A from original project budget estimate
2 General Activities include program management, tail collections, etc.
3 Incentive Payments may increase to $4.50/tail for Year 5 and $5.00 for Years 6 and 7.
4Contingency would allow incentive payment and collection if harvest exceeds 400,000/year
nd cover other unforseen costs.

PROJECTED EXPENDITURES



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 
 

REQUEST FOR FUNDING FOR ADMINISTRATIVE COSTS FOR THOSE PROJECTS 
BEYOND INCREMENT 1 FUNDING 

 
 
For Decision: 
 

Ms. LeBlanc will present the Technical Committee’s recommendation to provide funding 
in the amount of $14,495 to the Corps of Engineers for administrative costs for those PPL 
9+ projects beyond Increment 1 funding. 

 
 
Technical Committee Recommendation: 
 The Technical Committee recommends approval to provide funding in the amount of 

$14,495 to the Corps of Engineers for administrative costs for those PPL 9+ projects 
beyond Increment 1 funding. 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TAB 7 



CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year

Last Updated 3 October 2005

Funding Request 14,495.00$             

Phase II

Proj # Project Name Agency PPL Approved Oct-05

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00

TE-37 New Cut Dune Restoration       EPA 9 10-Jan-01 869

CS-30 Perry Ridge West NRCS 9 10-Jan-01 869

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01

CS-31 Holly Beach NRCS 11 07-Aug-01

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 16-Jan-02 841

LA-03b Coastwide Nutria NRCS 11 16-Apr-02 938

BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 855

ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 855

TE-44(1) North Lake Mechant Landbridge - CU 1 USFWS 10 07-Aug-02

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9 16-Jan-03

TV-18 Four-Mile Canal NMFS 9 16-Jan-03 814

LA-05 Freshwater Floating Marsh Creation Demo NRCS 12 16-Jan-03

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 814

CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 788

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 882

BA-37 Little Lake NMFS 11 12-Nov-03 908

BA-38 Barataria Barrier Island NMFS 11 28-Jan-04 708

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 28-Jan-04 881

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04

CRMS USGS/DNR All 14-Aug-03

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 13-Oct-04 814

TE-44(2) North Lake Mechant Landbridge Rest - CU 2 USFWS 10 13-Oct-04 759

TE-48 (1) Racoon Island Shoreline Protection - CU 1 NRCS 11 13-Oct-04 759

ME-22 South White Lake COE 12 13-Oct-04 1,141

cash flow\ COE Project Admin _funding schedule_05 nov 02_to tech.xls 1 of 1 10/20/2005 7:00 PM



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
November 2, 2005 

 
REQUEST FOR FY09 COASTWIDE REFERENCE MONITORING SYSTEM (CRMS)-

WETLANDS MONITORING FUNDS AND PROJECT SPECIFIC MONITORING 
FUNDS FOR PROJECTS ON PPLS 9-11 

 
 
For Presentation: 

Mr. Rick Raynie will present status/progress of CRMS over the last year. 
 
 
For Decision: 

Ms. LeBlanc will present the Technical Committee’s recommendation for a request of 
project specific monitoring funds for the PPL 9 Four Mile Cut/Little Vermilion Bay (TV-
18) Project and FY09 Coastwide Reference Monitoring System (CRMS)-Wetlands 
Monitoring Funds in order to maintain a 3-year rolling amount of funding. 

 
Technical Committee Recommendation: 

 
a.  The Technical Committee recommends approval of the request for project specific 
monitoring funding beyond the first 3-years for PPL 9 Four Mile Cut/Little Vermilion 
Bay (TV-18) in the amount of $28,903, in order to maintain a 3-year rolling amount of 
funding. 

 
b.  The Technical Committee recommends approval of the request for CRMS FY09 
monitoring funds in the amount of $1,036,109, in order to maintain a 3-year rolling 
amount of funding. 

 
 
 
 
 
 
 
 
 
 
 
 

TAB 8 
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1

Status Report for the 
CWPPRA Task Force

November 2, 2005

Coastwide Reference 
Monitoring System - Wetlands

2

CRMS-Wetlands Status Report
Outline

MILESTONES
• Landrights
• CSA
• SOP Manual
• Contracting

• Data collection
• Equipment

• Implementation
• Training
• Preliminary Site Visits
• Secondary Benchmarks
• Site Construction

PROJECTIONS FOR NEXT FY
INFORMATION MANAGEMENT
• CRMS website

FUNDING AUTHORIZATIONS and CURRENT REQUEST
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3

Coastwide Reference Monitoring System - Wetlands

September 26, 2005 Landrights Status:
SECURED: 413 
PENDING:  199

LANDRIGHTS   

4

Cost Share Agreement
• finalized on June 8, 2004
• USGS is the Federal Sponsor

CRMS-Wetlands:  Milestones
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5

CRMS-Wetlands :  Milestones

SOP Manual
• Updated in August 2005
• 226-pages
• Details of site characterization, site 

construction, data collection, and 
QA/QC methods

6

Contracting
• Data collection contractor, Coastal Estuary Services
• Equipment contractor, Hach Environmental

CRMS-Wetlands:  Milestones
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7

CRMS-Wetlands :  Implementation

• Training:  
– Hydrographic Equipment:  March 8

8

CRMS-Wetlands :  Implementation

• Training:  
– Hydrographic Equipment:  March 8
– CRMS Site Visits and Construction:  April 4-6
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9

CRMS-Wetlands :  Implementation

• Training dates:  
– Hydrographic Equipment:  March 8
– CRMS Site Visits and Construction:  April 4-6

10

• Site Characterization Report:  141 completed to date

CRMS-Wetlands :  Implementation
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11

CRMS-Wetlands :  Implementation

• Site Characterization Report

12

CRMS-Wetlands :  Implementation

• Construction of sites 
began in July 2005
– Approximately 40 

sites constructed
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CRMS-Wetlands:  Projections 
Landrights Secured

N=413
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CRMS-Wetlands:  Projections 
Landrights Secured, Projected, and 

Constructed

N=413
N=66
N=40*
*anticipated to be 339 by December 2005
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CRMS-Wetlands:  Projections

Fall 2005:
• Collection of coastwide aerial photography and 

satellite imagery
December 2005:
• Landrights for Year 1 secured 

March 2006:
• Construction of all year 1 sites completed

April 2006:
• Data collection for first year anticipated to begin (data 

will begin sooner if site construction is completed)
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Dnr.louisiana.gov



10

19

LAcoast.gov
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AUTHORIZATIONS
• August 14, 2003:  (2003-2006) $12,397,506 

– (PPL 1-8 and new funding)
• January 28, 2004:  (2007) $3,101,357 
• October 13, 2004:  (2008) $532,000
• Total Auth. To Date:  $16,030,863

• November 2, 2005:  (2009) $1,036,109
• Total Anticipated Authorization $17,066,972

EXPENSES
• Expenses through FY05:  $532,000
• Expenses in FY06: $1,036,109
• Total Expenses To Date $1,568,109

PROJECT BALANCE
• Project Balance (available funds): $14,462,754
• FY09 Request (based on FY06 Expenses): $1,036,109
• Anticipated  Balance (pending approval): $15,498,863

CRMS-Wetlands:  Authorizations
and Current Request

22

FY09 FUNDING REQUEST

CRMS $1,036,109

TV-18 Four Mile Cut/Little Vermilion Bay $28,903

Total $1,065,012
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26
Recently Burned

Site Features

SET Rod and Collar

Porewater Wells



14

27

Site schematic and photos
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17,066,97220,467,115Total

1,036,1092,742,4292009

532,0002,225,8232008

3,101,3573,101,3572007

12,397,50612,397,5062003-2006

Actual Request
Original CRMS 
Budget

Funding 
Year
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USGS Stream Gauges
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CRMS  Milestones
• Landrights

413 of 612 sites secured
• Cost Share Agreement 

signed June 8, 2004
• Standard Operating Procedures Manual  

finalized August 15, 2005
• Contractor Selection 

secured February 1, 2005
• Data Collection Equipment 

contract secured June 2005
• Secondary Benchmarks 

installed 66 additional benchmarks in July and August 2005
• Contractor Training 

phased training in March and August 2005
• Site Construction 

began in July 2005
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CRMS-Wetlands :  Milestones

• Contractor:  Coastal Estuary Services, LLC (CES; a 
partnership between Shaw and CH2MHILL).
Awarded Feb 1, 2005.

32

CRMS-Wetlands :  Milestones

Contractor:  Coastal Estuary Services, LLC (CES)

• Task 1: Preliminary Site Visits
Site Characterization
Site Construction

• Task 2: CRMS Data Collection
• Task 3: CWPPRA Project-Specific Data Collection 

for selected projects
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CRMS-Wetlands :  Milestones

• Equipment supplier:  Hach Environmental, Inc.  
Awarded June 8, 2005

Custom-made
Rod-Surface Elevation Tables

&
Collars

Hydrolab Minisonde MS5 OTT Thalimedes



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 
 

REQUEST FOR APPROVAL TO ACQUIRE LANDRIGHTS DURING PHASE I FOR 
PPL11 – RIVER REINTRODUCTION INTO MAUREPAS SWAMP 

 
 
For Decision: 
 Ms. LeBlanc will present the Technical Committee’s recommendation granting a 

variance to the CWPPRA Standard Operating Procedure (SOP) and allowing DNR and 
EPA to begin acquiring landrights for the project’s canal alignment during Phase I for the 
PPL11 – River Reintroduction into Maurepas Swamp (PO-29) Project using funds from 
their existing Phase I budget. 

 
Technical Committee Recommendation: 

The Technical Committee recommends granting a variance to the CWPPRA Standard 
Operating Procedure (SOP) and allowing DNR and EPA to begin acquiring landrights for 
the project’s canal alignment during Phase I for the PPL11 – River Reintroduction into 
Maurepas Swamp (PO-29) Project using funds from their existing Phase I budget. 
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RIVER REINTRODUCTION INTO 
MAUREPAS SWAMP PROJECT PO-29

ST. JOHN THE BAPTIST PARISH
LOUISIANA

LDNR LANDRIGHTS 
ACQUISITION PLAN

9-30-05

MAUREPAS PROJECT PO-29 BOUNDARY MAP
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MAUREPAS PROJECT PO-29 LANDOWNERS

MAUREPAS PROJECT PO-29 CONVEYANCE CHANNEL LOCATION
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REQUEST FOR LANDRIGHTS FUNDING 
PRIOR TO PHASE 2 – FACTS AND BUDGET

• CWPPRA SOP: G.(4.) “Real Estate for Cash-Flow 
Managed Projects:  The purchasing of real estate shall 
not occur until Phase 2.” 

• CURRENT TOTAL PROJECT COST (TPC) 
$57.4MILLION

• CURRENT E&D COSTS $3.3MILLION

• REAL ESTATE COSTS <$1MILLION, ~ 1.75% TPC

• PROJECT REQUIRES ~5.3 MILES OF CHANNEL 
EASEMENTS OVER 6 SEPARATE OWNERS.

REQUEST FOR LANDRIGHTS FUNDING 
PRIOR TO PHASE 2 - RATIONALE

• The land rights and engineering tasks for this type 
of project should be concurrent efforts. We do not 
want to design the project only to find we can not 
build the project where intended. 

• If there are unwilling sellers, we would need to 
expropriate the property, which could add years to 
the project schedule. 

• We are not able to determine a landowner’s true 
intentions until we can offer money.  













 
 

 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
November 2, 2005 

 
 

 
REQUEST FOR CHANGE IN SCOPE FOR PPL10 – DELTA BUILDING DIVERSION 

NORTH OF FORT ST. PHILLIP (BS-10) PROJECT 
 
 
For Decision: 
 As a result of the preliminary design review (30%) held on August 16, 2005, the U. S. 

Army Corps of Engineers (Corps) and the Louisiana Department of Natural Resources 
(LDNR) agreed to a proposed major change in project scope.  The original project 
included a 30,000 cfs diversion channel with a projected net marsh benefits totaling 2,473 
acres.  The revised project scope includes a smaller 2,500-5,000 cfs diversion with a 
projected net marsh benefit of approximately 478.   

 
Technical Committee Recommendation: 
 The Technical Committee recommends that the Task Force to approve a change in 

project scope for the PPL 10 – Delta Building Diversion North of Fort St. Phillip (BS-10) 
Project.   
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Delta-Building Diversion North 
of Fort St. Philip

CWPPRA No. BS-10

North of Fort St. Philip
(original design)

• Sediment diversion 
channel that diverts 
water from the 
Mississippi to Bay 
Denesse

• ~ 400 acres restored 
with dredge material

• ~ 2000 acres over 
project life
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Why Change the Project?

• Would deposit sediment into Bay Denesse, a 
natural water body

• Would impact oyster leases in Bay Denesse
• Hydrologic concern diverting 10,000-15,000 cfs

– Historic site of Fort St. Philip

• Initial surveys revealed much of area naturally 
accreting

• Self-sustaining project preferred

North of Fort St. Philip
New Design

• Diversion ~350’downstream 
• Reduced diversion channel 

to 2,500-5,000 cfs
• ~ 25 acres marsh created 

from dredging the diversion 
channel

• ~ 478 acres over project life
• Prioritization criteria would 

not change
• Cost effectiveness would 

increase
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Potential Problems

• Real Estate:  Multiple land ownerships and 
land owners
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Original At 30% 
Description PPL 10 Design Mtg. Difference 
Channel

Length: 9,800 lf 1600 lf
Location: @ Mile 22.1-L AHP @ Mile 21.6-L AHP

Elevation
-12' effective 

NAVD88
-10' effective 

NAVD88
Bottom Width: 500 ft 200 ft

   
Estimated Diversion 30,000 cfs 5,400 cfs 

Net Benefited acres: 2,473 543 78% decrease

Construction Cost $4,388,783 $2,500,000 57% decrease

O&M events $0 $775,000

Total (not fully funded) $4,388,783 $3,275,000 25% decrease

cost per acre $1,775 $4,604

Remaining Phase I Tasks

•Refine Project Features, Finalize Design & P&S
•Finalize Revised WVA
•Draft EA/NEPA
•Complete Ecological Review
•Complete Real Estate Plan
•Develop Monitoring plan
•Develop Draft O&M Plan
•Hold 95% Design Review
•Section 303(e) approval
•Revise fully funded cost estimate
•Revise Prioritization Ranking Score
•Request Phase 2 funding



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 

PHASE II FUNDING STATUS FOR TWO PROJECTS NOT YET UNDER 
CONSTRUCTION WITHIN THE TIME EXTENSION 

 
 
For Report/Decision: 
 According to the CWPPRA Standard Operating Procedures (SOP):   “If construction 

award has not occurred within 2 years of Phase 2 approval, the Phase 2 funds will be 
placed on a revocation list for consideration by the Task Force at the next Task Force 
meeting.  Requests to restore these funds may be considered at subsequent January 
budgeting meetings."  At the August 18, 2004 Task Force meeting, an extension of 1 year 
was granted for awarding a contract to construct the following projects:   

 
a.  PPL 9 New Cut Dune and Marsh Creation Project (TE-37) Update (Parrish) 

 
Technical Committee Recommendation:    

The Technical Committee recommends providing an extension to 
October 2006 for awarding a contract to construct the PPL 9 New 
Cut Dune and Marsh Creation (TE-37) Project.  

 
  b.  PPL 10 Delta Management at Fort St. Phillip Project (BS-11) Update (Clark)   

 
Technical Committee Recommendation:   

The Technical Committee recommends providing an extension to 
October 2006 for awarding a contract to construct the PPL 10 
Delta Management at Fort St. Phillip (BS-11) Project.  

 
 
 
 
 
 
 
 
 
 
 

 
 

TAB 11 
 
 



1

New Cut (TENew Cut (TE--37) Project Update37) Project Update
CWPPRA Technical CommitteeCWPPRA Technical Committee

19 October 200519 October 2005

Photo courtesy of DNRPhoto courtesy of DNR

••• Resurveyed (bathymetry)Resurveyed (bathymetry)Resurveyed (bathymetry)
••• Viable borrow source identifiedViable borrow source identifiedViable borrow source identified
••• Terrebonne Parish UpdatesTerrebonne Parish UpdatesTerrebonne Parish Updates
••• Plans/specs finalPlans/specs finalPlans/specs final
••• Permit application underwayPermit application underwayPermit application underway
••• Post hurricane assessmentPost hurricane assessmentPost hurricane assessment
••• April/May 2006 contract awardApril/May 2006 contract awardApril/May 2006 contract award
••• Construction Spring/Summer 2006Construction Spring/Summer 2006Construction Spring/Summer 2006
••• Sufficient funds on hand to award and constructSufficient funds on hand to award and constructSufficient funds on hand to award and construct

TETETE---37 Status/Schedule37 Status/Schedule37 Status/Schedule
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TETE--37 Design37 Design

TETE--37 Design Template37 Design Template
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TETE--37 Additive Alternate37 Additive Alternate

Additive Additive 
AlternateAlternate

Sept 30, 2005Sept 30, 2005



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 
 

STATUS OF OYSTER ACQUISITION POLICY AND ACTIONS 
 
 

 
 
For Report/Discussion: 
 
Ms. Coffee will present an update on the status of the oyster acquisition policy and actions and 
it’s impact to the schedules of specific CWPPRA projects.     
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
November 2, 2005 

 
 
 

UPDATE ON GOVERNOR’S COASTAL FORESTRY ADVISORY PANEL 
 
 

 
 
 
For Report/Discussion: 
 
Ms. Coffee will present an update on the Governor’s Coastal Forestry Advisory Panel.   
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
November 2, 2005 

 
 
 

UPDATE ON NATIONAL NEWS STORIES ON LOUISIANA’S COASTAL WETLAND 
LOSS – AMERICA’S WETLAND CAMPAIGN 

 
 
 

 
 
 
For Report/Discussion: 
 
Ms. Coffee will present an update on the America’s Wetlands Campaign.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TAB 14 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 
 

PUBLIC OUTREACH COMMITTEE QUARTERLY REPORT 
 
 
 

 
For Report: 
 
Ms. Bodin will present the Public Outreach Committee’s Quarterly Report.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TAB 15 
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Breaux Act Public Outreach Committee  
Report to the Breaux Act Task Force 

July - September 2005 
 
Meetings  
 
• 7/6: CWPPRA/America’s WETLAND Campaign meeting at NWRC. 
• 7/22: CWPPRA Task Force conference call. 
• 7/26: Programmatic assessment working Task Force meeting in New Orleans. 
• 7/27: CWPPRA Task Force meeting in New Orleans. 
• 8/2: Sponsored meeting of Louisiana Fur and Alligator Council at EHCFC in 

Lafayette. 
• 8/16: Met with Lara Gautreau, education curator for LSU Museum of Art, Shaw 

Center for the Arts, to discuss our participation in the upcoming Marsh Mission 
exhibit. 

• 8/19: Held first planning meeting in Baton Rouge for the next CWPPRA dedication 
ceremony. 

• 9/21: CWPPRA/BTNEP partnership meeting at Nicholls State University 
 
 
National Awareness 
 
• The “2004 Coastal America Partnership Award – Breaux Act Task Force” video 

has won an award in the audio/visual category for the USGS 2005 Shoemaker 
Awards for Communication Product Excellence!  

 
• Provided sponsorship for and exhibited at Coastal Zone 2005 in New Orleans July 

17 – 20. This 14th installment of the biennial conference series focused on balancing 
the issues and interests of land and sea and drew over 800 participants from all over 
the world. Coastal land loss in Louisiana was a major focus which led to many people 
stopping by the CWPPRA booth for more information. 

 
• Outreach staff is coordinating with C.C. Lockwood and Rhea Gary to provide 

materials for the Marsh Mission traveling exhibit they are producing. Materials we 
are providing include a coastal Louisiana land loss map and the CWPPRA/America’s 
WETLAND kiosk. LaCoast.gov will be cited as a source for more information in the 
exhibit’s brochure. The exhibit will show the beauty of coastal Louisiana as well as 
provide information to educate the exhibit’s visitors about coastal land loss. 
“Vanishing Wetlands: Two Views” will open in Baton Rouge in October 28, 2005 at 
the LSU Museum of Art/Shaw Center for the Arts. It is scheduled to run in Baton 
Rouge until February 19, 2006. 

 
• CWPPRA presentation on July 13 at NWRC to PhD and undergraduate students from 

throughout the U.S. attending the Nelson Mandela School for Public Policy at 
Southern University in New Orleans. The program is funded by a grant through the 
National Science Foundation for the students to conduct research on public policy as 
related to environmental issues. 
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• Provided a Louisiana land loss animation in early August for a program called “If It 

Happens Tomorrow” being produced by Atlas Media for the Weather Channel. 
The program was to be about what would happen if a major hurricane were to 
strike New Orleans. They were discussing how the land loss in Louisiana allows 
hurricanes to maintain their strength as they approach New Orleans. It was to be aired 
in January; the current airing status of that program is uncertain. 

 
• Provided CRCL with report information for Kevin Glavin of the Boston Globe who 

is producing a story on sea level rise.  
 
• Provided betas of coastal flights for Charlie Miller of Environmental Defense in 

D.C. for PSAs at the request of CRCL. 
 
• Facilitated Kevin Roy providing before and after Katrina footage of barrier islands for 

CBS Evening News segment on barrier islands at the request of CRCL. 
 
• Verified LA wetland loss info for reporter with “The Nation” magazine in New 

York. 
 
• Susan Bergeron’s work with a local teacher who performed an internship at NWRC 

was featured in an article run in USGS’ national publication, Sound Waves: Coastal 
Science and Research News from Across the USGS. 

 
• The Breaux Act has received mention in several national publications due to the 

storm. The program was mentioned in the Houston Chronicle and CNN.com. 
LaCoast.gov is listed as a resource for more information in the September/October 
2005 issue of Ducks Unlimited magazine in an article entitled, “America’s Marsh.” 
The article features the map from the Southeast Louisiana Land Loss poster. National 
Geographic.com also lists LaCoast.gov for more information and includes a brief 
write-up about the Nutria Control Program in a rerun of their “Gone with the Water” 
article. 

 
• LaCoast Web site successful requests for pages (7/1/05 to 9/30/05): 572,460 

Data transferred:  192.3 gigabytes  
Average data transferred per day:  2.09 gigabytes  

 
 
Local Awareness 
 
• Breaux Act Newsflashes distributed: 
 July: 9  

August: 13  
September: 14  
Current number of subscribers: 1356 

  
The editor of the Bayou Journal, a weekly newspaper in Assumption Parish, will 
now be publishing the Newsflash in their paper. 
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• 9/21: CWPPRA presentation to the University of Louisiana at Lafayette Intensive 

English Program students. 
• Provided “Turning the Tide” brochures for distribution at the Lake Pontchartrain 

Maritime Museum in Madisonville; they are also using the coloring pages from 
LaCoast for the “several hundred children” expected to visit their museum this 
school year. We will also be providing them with one of our CWPPRA/America’s 
WETLAND kiosks prior to the Madisonville Wooden Boat Festival. 

• Provided image assistance to Debbie Burst, freelance writer, working on article 
about diversion projects for Louisiana Conservationist. 

• Provided image assistance for an article on nutria being written by Jessica Wiltz for 
Louisiana Life magazine. 

• Provided educational materials for David Walter (FWS) for his participation in 
Iberia Parish Career Day for high school students. 

• Wrote and distributed article, “Breaux Act Agencies Assist with Hurricane Katrina 
Search and Rescue.” 

• Assisted CWPPRA management with dissemination of meeting changes. Sent out 
meeting info to a large list of press personnel.  

• Assisted Mark Schleifstein with information and contacts associated with the status 
of CWPPRA. 

• Provided Coast 2050 graphic for CRCL for Bob Marshall of the Times Picayune.  
• Put Mike Dunne (The Advocate) in touch with agency personnel – he’s looking for 

those conducting environmental investigations related to Katrina and investigations 
regarding the levee breaches. 

• Put reporter, Billy Gunn (Alexandria Town Talk), in touch with agency personnel 
who could answer questions concerning a class action lawsuit filed claiming that 
canals built by oil and gas companies amplified the impacts of Katrina and 
concerning restoration previously performed at Port Fourchon. 

 
 
Outreach Project Updates 
 
2005 Breaux Act Dedication Ceremony: Planning for the next ceremony was underway 
with the tentative date set for November 1 at Grand Isle when Hurricane Katrina hit. 
After speaking with several planning team members, it was decided to postpone the event 
until the people and infrastructure in the areas involved in the ceremony had time to 
recover. It is anticipated the event will be held in the spring. Potential projects for the 
ceremony include Timbalier Island Dune and Marsh Creation (TE-40; Terrebonne Parish) 
for EPA and Vegetative Plantings of a Dredged Material Disposal Site on Grand Terre 
Island (BA-28; Jefferson Parish), as well as ground-breaking for Little Lake Shoreline 
Protection/Dedicated Dredging near Round Lake (BA-37; Lafourche Parish) and 
Barataria Barrier Island Complex Project: Pelican Island and Pass La Mer to Chaland 
Pass Restoration (BA-38; Plaquemines Parish) for NMFS and Raccoon Island Shoreline 
Protection/Marsh Creation (TE-48; Terrebonne Parish) for NRCS.  
 
CWPPRA Project and Program Fact Sheets: The fact sheets are general overview fact 
sheets targeted for the general public, state and national legislators, and other interested 
parties. The new fact sheets for the two projects added to PPL 14 are under development. 
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Program fact sheets that explain several aspects of the CWPPRA program are complete 
and ready to be printed. We are also currently compiling all fact sheets into one book. 
 
WaterMarks: The August 2005 issue, Sediment Transport: Restoring Louisiana’s 
Coastal Landscape, has been delivered. NRCS mailed the issue out to subscribers in the 
wake of the Corps’ displacement. The Barataria-Terrebonne National Estuary Program 
personnel have requested large quantities of this particular issue for distribution. The 
contractor will begin work on the next issue in January due to the recent storms. 
 
Southeast Louisiana Land Change Poster: The poster continues to be a “hot” item with 
requests not only from the general public, but from others such as Dr. Peter Shultz and 
Dr. Richard Moss at the U.S. Climate Change Science Program Office in D.C. for a 
congressional hearing. It was also used in the September/October 2005 Ducks 
Unlimited magazine article entitled “America’s Marsh.” 
 
“Turning the Tide” (CWPPRA Brochure): We continue to receive many requests for 
this brochure. This quarter, we’ve provided quantities to entities such as the Coalition to 
Restore Coastal Louisiana, the Lake Pontchartrain Maritime Museum in 
Madisonville, Jefferson Parish Council Garden Club, Wild Birds Unlimited in 
Lafayette for their Hummingbird Day, the Atchafalaya Visitor’s Center in Butte 
LaRose, Riverbend Elementary School in West Monroe, LA, and for Family Wetland 
Night at an elementary school in Port Aransas, Texas.   
 
LaCoast: The web site currently has an educational page 
http://www.lacoast.gov/education/index.htm and a classroom page at 
http://www.lacoast.gov/education/classroom/index.htm that is being accessed by students 
in grades 7-12. Students are invited to give feedback about CWPPRA through the 
LaCoast Guestbook. 
 
A “Frequently Asked Questions” page for LaCoast is now at 
www.lacoast.gov/education/faq/ . 
 
Thibodeaux’s Treasure – Louisiana Wetlands CD-ROM: The outreach staff is nearing 
completion of a new educational CD-ROM targeted at K-4 students. Teachers and 
informal educators have requested a product geared towards younger students for some 
time. This CD will address that need. Partners interested in working on the new CD who 
have sent letters of support include the America’s WETLAND campaign, Louisiana 
Science Teachers Association, Audubon Nature Institute, Louisiana Sea Grant, the 
Gordon A. Cain Center for Scientific, Technological, Engineering and Mathematical 
Literacy at Louisiana State University, Barataria Terrebonne National Estuary Program 
(BTNEP), and Louisiana Department of Natural Resources (DNR). BTNEP, DNR, and 
the National Park Service (Jean Lafitte unit) are also providing financial support for the 
project. The CD will be cross-platform (able to be run on PCs as well as Macs). 
 
Explore Coastal Louisiana CD-ROM: The outreach staff is currently working to update 
the CD before its next major reproduction. The CD is undergoing final edits. The CD will 
also now be cross-platform (able to be run on PCs as well as Macs). 
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Louisiana Wetlands Functions and Values CD-ROM: The update of this popular CD is 
nearly complete with funding provided by the Task Force as a special initiative. Student 
activity sheets are a new added feature and figures and images have been updated. The 
CD will also now be cross-platform (able to be run on PCs as well as Macs). 
 
Black Bears and Songbirds of the Lower Mississippi River Valley: This is another 
popular award-winning CD-ROM that has been used by CWPPRA Outreach as a product 
for educators. It has been distributed through teacher workshops and LaCoast for the last 
five years and stocks were running low. CWPPRA outreach funded reproduction of this 
product. Delivery to NWRC occurred July 27. It has since been placed on LaCoast and 
requests are pouring in!  
 
Louisiana Wetlands Education Coalition (LaWEC): Hitter is now providing 
assistance to Bergeron (BTNEP), who was instrumental in forming this group that 
focuses on Louisiana’s wetland education needs. A Listserv for the organization is 
currently available and a section of LaCoast that focuses on LaWEC is available at 
http://www.lacoast.gov/education/lawec/  The Listserv is still very active in providing 
educational information to educators from throughout the nation. 
 
CWPPRA/America’s WETLAND Kiosk: Kiosks displaying various CWPPRA videos 
and information as well as animated “Estuarians” characters and activities are complete. 
One kiosk has been placed at the Atchafalaya Visitor’s Center in Butte LaRose. 
Another will be placed at the Lake Pontchartrain Maritime Museum in Madisonville 
prior to the Madisonville Wooden Boat Festival. We are also currently working with the 
LA State Library place a kiosk at their main branch in Baton Rouge. Another kiosk will 
soon be delivered to the LSU Museum of Art in Baton Rouge to be included in C.C. 
Lockwood’s and Rhea Gary’s Marsh Mission exhibit, “Vanishing Wetlands: Two 
Views.” 
 
CWPPRA Exhibit: Structures for new floor and tabletop displays are in house. New 
draft layouts are being produced. 
 
 
Partner Activities: 
 
• LCA Feasibility Study: The Public Outreach Committee is working closely with the 

LCA effort, assisting with outreach and public participation.  
 
• Louisiana Sportsman monthly column: National Marine Fisheries’ Rick Hartman 

contributes a monthly column concerning coastal wetland restoration to Louisiana 
Sportsman magazine. The July article was titled “Restoration Update: Midpoint Good 
Time to Reflect on CWPPRA.” August was “Restoration Update: Agencies Growing 
Marsh on Sabine National Wildlife Refuge.” September was “Restoration Update: 
Project Assisting Land Growth at Delta.” 

 
• A CWPPRA Math Unit based on CWPPRA projects is being created by Bergeron 

(BTNEP) in partnership with Chris Monnerjahn (USACE). It will be distributed by 
INTECH to math high school teachers throughout Louisiana.   
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• NRCS (Ron Boustany) included information about and photographs of CWPPRA 

projects in a PowerPoint presented to Senator Vitter during a recent visit to the NRCS 
Lafayette office. Outreach staff provided various project photographs. 

 
 
Upcoming/Miscellaneous Activities: 
 
*Note: Many more events were scheduled for this time period; however, they were 
cancelled due to the recent storms. 
 
• 10/27: Ocean Commotion at LSU in Baton Rouge 
• 10/28: Public Opening of “Vanishing Wetlands: Two Views” at LSU in Baton Rouge. 

Exhibit to run in Baton Rouge until Feb. 19, 2006. 
• 11/12: Teacher Workshop in Thibodaux with BTNEP 
• 2/3/06 – 2/4/06: Environmental Education Symposium in Baton Rouge 

 
 

Articles Mentioning CWPPRA or CWPPRA Projects 
July – September 2005 

 
Number of articles: 33 
 

Source of Articles  Date              Title of Articles 
     

Louisiana Sportsman  July '05  Midpoint good time to reflect on CWPPRA 
     

USGS Soundwaves  July '05  
A Teacher, Technology, and Tadpoles--
Summer Internship at USGS NWRC 

     
The Times Picayune  05-Jul-05  State taking Bite out of Nutria Damage 
(New Orleans, Louisiana)     
     
The Times Picayune  12-Jul-05  Corps of Engineers Gets new Chief 
(New Orleans, Louisiana)     
     
The Daily Advertiser   17-Jul-05  PeopleINBusiness--Recognize 
(Lafayette, Louisiana)     
     
The Times Picayune   25-Jul-05  Louisiana News in Brief 
(New Orleans, Louisiana)     
     

The Times Picayune  25-Jul-05  
Key Barrier Island along LA Coast to be 
Restored 

(New Orleans, Louisiana)     
     
The Houma Courier  25-Jul-05  Project Aims to Rebuild Local Barrier Island 
     

KLFY Channel 10   26-Jul-05  
Key Barrier Island along LA coast to be 
Restored 

(Lafayette, Louisiana)     
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The Independent  27-Jul-05  Staying on Message 
(Lafayette, Louisiana)     
     
The Times Picayune  31-Jul-05  Coastal projects ready to soak up new aid 
(New Orleans, Louisiana)     
     
Southcentral Katahdin 
Association Newsletter  Aug '05  

Southcentral Katahdin Association Members in 
the News--Gabrielle Bodin 

     
Louisiana Sportsman  Aug '05  Agencies growing marsh on Sabine NWR 
     
BayouBuzz.com  02-Aug-05  Both Ends of Louisiana Win In Congress 
     

Architectural Record News  30-Aug-05  
Corps Scrambling to Plug New Orleans 
Floodwall Breaches 

     
Louisiana Sportsman  Sept '05  Project assisting land growth at Delta 
     

Houston Chronicle  01-Sep-05  
Republished: The Foretelling of a Deadly 
Disaster in New Orleans 

     

Scripps Howard News Service  02-Sep-05  
Hoping Katrina provides a boost to Restoration 
Efforts 

(Washington, D.C.)     
     

Free Press International  02-Sep-05  
Republished: The Foretelling of a Deadly 
Disaster in New Orleans 

     

The Standard Times  03-Sep-05  
Hoping Katrina provides a boost to restoration 
Efforts 

(New Bedford, Massachusetts)     
     

Safety Neal's Fireside Chat   04-Sep-05  
Destruction of Wetlands exacerbated Katrina 
storm surge 

(Los Diablos, California)     
     
The Houma Courier  04-Sep-05  Loss of Wetlands, Islands fueled Katrina's Fury   
     
NationalGeographic.com  05-Sep-05  Republished: Gone with the Water 
     

CNN.com  05-Sep-05  
Scientists want help to save Louisiana 
Wetlands 

     

Executive Intelligence Review  16-Sep-05  
Neglected Flood-Control Plans now must be 
Done 

(Washington, D.C.)     
     
The Washington Times  22-Sep-05  Investigating the Response to Katrina 
     
The Advocate  28-Sep-05  Katrina Rearranges Coastline 
(Baton Rouge, Louisiana)     
     
The Advocate--Baton Rouge  29-Sep-05  Scientists measure hit to Barrier Islands 
(Baton Rouge, Louisiana)     
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Ducks Unlimited  
Sept/Oct 

2005  America's Marsh 
     

Executive Intelligence Review  04-Oct-05  
To Rebuild Katrina, We have to Think Outside 
the Box 

(Washington, D.C.)     
     
Free Internet Press  09-Oct-05  The Slow Drowning of New Orleans 
     
The Washington Post  09-Oct-05  The Slow Drowning of New Orleans 
     

The Advocate  14-Oct-05  
Warning Signs for "the Big Storm" were always 
there--LSU Panel Discusses Katrina's Impact 

(Baton Rouge, Louisiana)     
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 
 
 
 

ADDITIONAL AGENDA ITEMS  
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 
 
 
 

REQUEST FOR PUBLIC COMMENT  
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

November 2, 2005 
 
 
 
 
 

DATES OF UPCOMING RESCHEDULED PPL15 PUBLIC MEETINGS 
 

 
  
 
Announcement:  
 
The PPL 15 public meetings previously scheduled for August 30 and 31 to present the results of 
the candidate project evaluations were postponed due to Hurricane Katrina.  The PPL 15 public 
meetings have been rescheduled as follows: 
 
November 8, 2005  7:00 p.m. PPL 15 Public Meeting  Abbeville, LA 
November 9, 2005  7:00 p.m.  PPL 15 Public Meeting  Houma, LA   
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
November 2, 2005 

 
 
 
 

DATES AND LOCATIONS OF UPCOMING CWPPRA MEETINGS 
 

 
Announcement:  
 
Dates and Locations of Upcoming CWPPRA Meetings   
  

2005 
 

    December 7, 2005       9:30 a.m. Technical Committee         New Orleans  
 

2006 
 

    January 25, 2006         9:30 a.m. Task Force            New Orleans 
    March 15, 2006  9:30 a.m.  Technical Committee  New Orleans 
    April 12, 2006    9:30 a.m. Task Force               Lafayette 
    June 14, 2006     9:30 a.m. Technical Committee   Baton Rouge                               
    July 12, 2006       9:30 a.m. Task Force              New Orleans 
    August 30, 2006   7:00 p.m. PPL 16 Public Meeting Abbeville 
    August 31, 2006   7:00 p.m. PPL 16 Public Meeting New Orleans 
    September 13, 2006     9:30 a.m. Technical Committee   New Orleans 
    October 18, 2006       9:30 a.m. Task Force             New Orleans 
    December 6, 2006       9:30 a.m. Technical Committee         Baton Rouge  

 
2007 

 
    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
 
 
           

 
 
 
 

TAB 19 
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