
          
  
 

 

BREAUX ACT 
 

Coastal Wetlands, Planning, Protection 
And Restoration Act 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

TASK FORCE MEETING 
 
 
 
 

October 28, 2009 
 

              New Orleans, Louisiana 
 



 

BREAUX ACT 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

TASK FORCE MEETING 
 

AGENDA 
October 28, 2009    9:30 a.m. 

 
Location: 

U.S. Army Corps of Engineers Office 
7400 Leake Ave. 

New Orleans, Louisiana 
District Assembly Room (DARM) 

 
Documentation of Task Force meetings may be found at: 

http://www.mvn.usace.army.mil/pd/cwppra_mission.htm 
 

Tab Number      Agenda Item 

1. Meeting Initiation 9:30 a.m. to 9:40 a.m.  
a. Introduction of Task Force Members or Alternates 
b. Opening remarks of Task Force Members 
c. Request for Agenda Changes/Additional Agenda Items/Adoption of Agenda 

 
2. Discussion/Decision:  Adoption of Minutes from the June 3, 2009 Task Force Meeting (Tom Holden, 

USACE) 9:40 a.m. to 9:45 a.m.  Mr. Tom Holden will present the minutes from the last Task Force 
meeting.  Task Force members may provide suggestions for additional information to be included in the 
official minutes.  

 
3. Report:  Status of Breaux Act Program Funds and Projects (Gay Browning, USACE/Travis Creel, 

USACE) 9:45 a.m. to 10:00 a.m.  Ms. Gay Browning and Mr. Travis Creel will provide an overview of the 
status of CWPPRA accounts and available funding in the Planning and Construction Programs.   

 
4. Report/Discussion/Decision:  FY10 Planning Budget Approval, including the PPL 20 Process, and 

Presentation of the Public Outreach Committee Report and the FY10 Outreach Budget (Tom Holden, 
USACE/Scott Wilson, USGS) 10:00 a.m. to 10:15 a.m.   

a. The Technical Committee will recommend to the Task Force that the PPL 20 Planning Process 
Standard Operating Procedures include selecting three nominees in the Barataria, Terrebonne, and 
Pontchartrain Basins, and two nominees in all other basins, except Atchafalaya where only one 
nominee would be selected.  If only one project is presented at the Regional Planning Team meeting for 
the Mississippi River Delta Basin, then an additional nominee would be selected for the Breton Sound 
Basin.  

b. The Task Force will consider the Technical Committee’s recommendation to approve the FY10 
Planning Budget in the amount of $4,913,588. 

c. The Technical Committee will report on a task they assigned to the Planning and Evaluation 
Subcommittee to look at ways to reduce the FY11 Planning Budget with a recommendation by the 
September 3, 2010 Technical Committee meeting  

d. Mr. Scott Wilson will present the quarterly CWPPRA Outreach Committee report. 
e. The CWPPRA Outreach Committee will request Task Force approval for the FY10 Outreach 

Committee Budget in the amount of $487,148.  



 
 

5. Discussion/Decision:  Annual Request for Incremental Funding for Administrative Costs for Cash 
Flow Projects (Gay Browning, USACE) 10:15 a.m. to 10:20 a.m.  The USACE will request funding 
approval in the amount of $23,337 for administrative costs for cash flow projects beyond Increment 1.  The 
Task Force will consider the Technical Committee’s recommendation to approve the request for funds. 

 
6. Report/Discussion:  Status of FEMA claims (Garret Broussard, OCPR) 10:20 a.m. to 10:45 a.m.   

Mr. Garret Broussard with the Louisiana Office of Coastal Protection and Restoration (OCPR) will report 
on the status of past and present FEMA claims for CWPPRA projects. 

 
7. Discussion/Decision:  Request for Operation and Maintenance (O&M) Incremental Funding (David 

Burkholder, OCPR) 10:45 a.m. to 11:15 a.m.  The Task Force will consider the Technical Committee’s 
recommendations to approve requests for total O&M budget increases in the amount of $7,735,114 and 
incremental funding in the amount of $8,461,520. 

a. PPL 9+ Projects requesting approval for FY 12 incremental funding in the total amount of $2,740,375, 
for the following projects: 

 Freshwater Introduction South of Highway 82 (ME-16), PPL-9, USFWS 
Incremental funding amount:  $461,521 

 Four Mile Canal Terracing & Sediment Trapping (TV-18), PPL-9, NMFS 
Incremental funding amount:  $12,649 

 Coastwide Nutria Control Program (LA-03b), PPL-11, NRCS 
Incremental funding amount:  $2,266,205 

b. PPL 1-8 Projects requesting O&M  budget increases totaling $7,268,166 and FY 12 incremental 
funding in the amount of $5,350,904, for the following projects: 

 GIWW to Clovelly Hydrologic Restoration (BA-02), PPL-1, NRCS 
Budget increase amount:  $1,587,844 
Incremental funding amount:  $1,441,742 

 Point au Fer Island Canal Plugs (TE-22), PPL-2, NMFS 
Budget increase amount:  $2,309,159 
Incremental funding amount:  $2,255,062 

 Brady Canal Hydrologic Restoration (TE-28), PPL-3, NRCS 
Budget increase amount:  $1,929,063 
Incremental funding amount:  $1,212,572 

 Cote Blanche Hydrologic Restoration (TV-04), PPL-3, NRCS 
Budget increase amount:  $1,442,100 
Incremental funding amount:  $441,528 

c. PPL 9 Project requesting approval for an O&M budget increase and FY 12 incremental funding: 
 Holly Beach Sand Management (CS-31), PPL-11, NRCS 

Budget increase amount:  $466,948 
Incremental funding amount:  $370,241 

 

8. Report:  Coast-wide Nutria Control Program - Annual Report (Edmond Mouton, LDWF) 11:15 a.m. 
to 11:30 a.m. Mr. Mouton with the Louisiana Department of Wildlife and Fisheries will present an Annual 
Report on the LA-03b Coast-wide Nutria Control Program (CNCP). 

 
 
- - - LUNCH BREAK - - - 60 minutes 



 
 
9. Discussion/Decision:  Request for FY12 Project Specific Monitoring Funds for Coastwide Nutria 

Control Program (LA-03b) (Greg Steyer, USGS) 12:30 p.m. to 12:30 p.m.  The Task Force will 
consider the Technical Committee’s recommendations to approve a request for specific monitoring funds 
for the Coastwide Nutria Control Program (LA-03b) in the amount of $85,170 

 
10. Report/Discussion/Decision:  Request for FY12 Coastwide Reference Monitoring System (CRMS)-

Wetlands Monitoring Funds (Greg Steyer, USGS) 12:40 p.m. to 12:55 p.m.  At the September 29,  2009 
Technical Committee Meeting, Technical Committee tasked the Planning and Evaluation Subcommittee and 
the Academic Advisory group to work with Mr. Greg Steyer to develop options to decrease the cost of the 
CRMS program to the original budget and report on findings at the Fall 2010 Technical Committee 
Meeting.  Following a presentation by USGS on the status/progress of CRMS over the past year, the Task 
Force will vote on the Technical Committee’s recommendation to approve the CRMS FY12 monitoring 
funds in the amount of $7,500,000.  

 
11. Discussion/Decision:  Status of Unconstructed Projects (Tom Holden, USACE) 12:55 p.m. to 1:05 p.m.  

The Task Force will consider approving the Technical Committee’s recommendations to deauthorize the 
below listed projects:   

a. Request for Approval For Final Deauthorization:   
 Mississippi River Sediment Trap (MR-12), PPL-12, USACE 

The purpose of the project is to create a sediment trap in the bed of the Mississippi River by 
dredging an area that would force sediment deposition.  The sediment deposited into the trap 
would then be mined to create marsh. 

 Castille Pass Channel Sediment Delivery (AT-04), PPL-9, NMFS 
The purpose of the project is to re-establish sedimentation processes that would promote sub-
delta and marsh development in the area by dredging a system of distributary channels 
through Castille Pass. 

b. Request for Approval to Initiate Deauthorization:  
 Brown Lake Hydrologic Restoration (CS-09), PPL-2, NRCS 

The purpose of the project is to restore, to the extent possible, the altered hydrology of 
approximately 2,800 acres of wetlands in the area of Brown Lake. 

 
12. Discussion/Decision:  Request for Operations and Maintenance (O&M) Budget Increase and 

Incremental Funding to Temporarily Remove the Bayou Sauvage National Wildlife Refuge 
Hydrologic Restoration Phase I (PO-16) and Phase II (PO-18) Pump Discharge Pipes in Preparation 
for the Lake Pontchartrain and Vicinity Hurricane Protection Levee Enlargement  (Tom Holden, 
USACE/Darryl Clark, USFWS) 1:05 p.m. to 1:20 p.m.  The U S Fish and Wildlife Service (USFWS) and 
OCPR request Task Force approval for an O&M Budget increases totaling $100,000 and FY 12 incremental 
funding in the amount of $100,000 for the Bayou Sauvage National Wildlife Refuge Hydrologic Restoration 
Phase I (PO-16) and Phase II (PO-18) projects.  The USACE is proceeding to elevate the hurricane 
protection levee forming the eastern boundaries of the PO-16 and PO-18 projects.  As part of these 
hurricane protection levee activities, the USACE is requiring that the USFWS remove discharge pipes 
associated with the projects pumping stations, to elevate and widen the Pontchartrain and Vicinity Hurricane 
Protection Levee.  In turn, the USACE has agreed to relocate and refurbish the three pumping stations and 
install new discharge pipes through the elevated levee.  The cost estimate for removing the discharge pipes 
is $100,000.  The Task Force will consider the Technical Committee’s recommendation for O&M budget 
increases totaling $100,000 and FY 12 incremental funding in the amount of $100,000, for the following 
projects: 

 
a. Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, Phase 1 (PO-16), PPL-1  

Budget increase amount:  $50,000 



 
Incremental funding amount:  $50,000 

b. Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, Phase 2 (PO-18), PPL-2  
Budget increase amount:  $50,000 
Incremental funding amount:  $50,000 

 
13. Discussion/Decision:  Request to Change the Project Scope to Remove a Water Control Structure at 

the Lake Chapeau Hydrologic Restoration and Marsh Creation Project (TE-26) (Tom Holden, 
USACE/Richard Hartman, NMFS) 1:20 p.m. to 1:35 p.m.  The National Marine Fisheries Service 
(NMFS) and OCPR request Task Force approval for a change in project scope to the use existing O&M 
funds on the Lake Chapeau Hydrologic Restoration and Marsh Creation Project (TE-26) to remove a water 
control structure.  On previous funding requests for the TE-26 project, the project sponsors proposed 
repairing structure #3, which had been breached.  However, the breach has expanded to such an extent that 
the project sponsors deemed the planned repairs to be cost prohibitive.  The project sponsors also request 
Task Force approval that any remaining funds approved for breach repair be rolled into the project’s future 
O&M budget.  The Task Force will consider the Technical Committee’s recommendation to approve the 
request to use the existing obligated funds in the O&M budget to remove TE-26 project structure #3, and 
also leave the remaining O&M funds in the budget for future TE-26 O&M events.   

 
14. Discussion/Decision:  Request to Change the Project Scope for the West Belle Pass Barrier Headland 

Project (TE-52), due to a project cost increase of over 25% (Tom Holden, USACE/Richard Hartman, 
NMFS) 1:35 p.m. to 1:50 p.m.  The NMFS and OCPR request Task Force approval for a change in the 
project scope on the West Belle Pass Barrier Headland Project (TE-52), due to an increase of over 25% 
from the original estimated project cost.  The original fully funded cost estimate was $____.  The fully 
funded revised budget is $_____ or __% over the original budget.  The Task Force will consider the 
Technical Committee’s recommendation to approve the request to change the project scope for the West 
Belle Pass Barrier Headland Project (TE-52). 
 

15. Discussion/Decision:  Request to Change the Project Scope for the South Grand Chenier Hydrologic 
Restoration Project (ME-20), due to a project cost increase of over 25% (Tom Holden, 
USACE/Darryl Clark, USFWS) 1:50 p.m. to 2:05 p.m.  The USFWS and OCPR request Task Force 
approval for a change in the project scope on the South Grand Chenier Hydrologic Restoration Project (ME-
20), due to an increase of over 25% from the original estimated project cost.  The original fully funded cost 
estimate was $20,998,000.  The fully funded revised budget is $27,936,726 or 33% over the original budget.  
The Task Force will consider the Technical Committee’s recommendation to approve the request to change 
the project scope for the South Grand Chenier Hydrologic Restoration Project (ME-20). 

 
16. Report:  NRCS and Louisiana OCPR Request for Task Force Fax Vote to begin Construction  of the 

PPL 17- Sediment Containment Demonstration Project (LA-09) (Tom Holden, USACE/Britt Paul, 
NRCS) 2:05 p.m. to 2:15 p.m.  The Technical Committee voted by email to recommend Task Force 
approval of a construction request by the Natural Resources Conservation Service (NRCS) and the 
Louisiana Office of Coastal Protection and Restoration (OCPR).  The Task Force approved the Technical 
Committee’s recommendation to approve construction of the Sediment Containment Demonstration project 
(LA-09) in order to avoid delaying North American Waterfowl Conservation Act (NAWCA) Hanson Marsh 
Hydrologic Restoration Project construction activities. 

 
17. Discussion/Decision:  Revision of CWPPRA Standard Operating Procedure Requirement for 30 % 

and 95% Design review requirements  (Tom Holden, USACE/Darryl Clark, USFWS) 2:15 p.m. to 
2:20 p.m.  The Task Force will consider the Technical Committee’s recommendation to modify the 
CWPPRA Standard Operating Procedures (SOP) as follows: 

 



 
 Require project sponsors to respond to written comments within 45 days following 30% Design Review 

Conferences.  Comments and responses shall be provided to the Technical Committee along with 
notification to proceed to 95% design.  Section 8(1) of the CWPPRA SOP only requires that responses 
to the 30% Design be included in the Final Design Report.  It is recommended that the following be 
added to the second paragraph of SOP Section 6(e)(2) (30% Design Review):  "Agencies shall have 15 
days after the 30% Design Review meeting to submit comments.  Project sponsors shall provide a 
written response to 30% Design Review comments within 30 days following the end of the commenting 
period.  These responses shall be included in the sponsoring agency's concurrence letter sent to the 
Technical Committee after the design review meeting." 

 
18. Report:  Status of the PPL 1 - West Bay Sediment Diversion Project (MR-03) (Cherie Price, USACE) 

2:20 p.m. to 2:30 p.m. Ms. Cherie Price with the U.S. Army Corps of Engineers will provide a status on the 
West Bay Work Plan and dredging in the Pilottown Anchorage Area. 

 
19. Additional Agenda Items (Col. Al Lee, USACE) 2:30 p.m. to 2:50 p.m. 
 
20. Request for Public Comments (Col. Al Lee, USACE) 2:50 p.m. to 2:55 p.m. 
 
21. Announcement:  Date of Upcoming CWPPRA Program Meeting (Travis Creel, USACE) 

2:55 p.m. to 3:00 p.m.  The PPL 19 Public Meetings will be held November 17, 2009 at 7:00 p.m. at the 
Vermilion Parish Police Jury Courthouse Building, Courtroom #1, 2nd Floor, 100 North State St., Abbeville, 
Louisiana and November 18, 2009 at 7:00 p.m. at the U.S. Army Corps of Engineers, 7400 Leake Ave., 
New Orleans, Louisiana in the District Assembly Room (DARM). 

 
22. Announcement:  Scheduled Dates of Future Program Meetings (Travis Creel, USACE) 3:00 p.m. to 

3:05 p.m. 
2009 

November 17, 2009       7:00 p.m.      PPL 19 Public Meeting                         Abbeville 
November 18, 2009       7:00 p.m.      PPL 19 Public Meeting                         New Orleans 
December 2, 2009          9:30 a.m.      Technical Committee                            Baton Rouge 

 
2010 

January 20, 2010 9:30 a.m.       Task Force     New Orleans 
January 26, 2010 1:00 p.m.       Region IV Planning Team Meeting    Rockefeller Refuge 
January 27, 2010 9:30 a.m.       Region III Planning Team Meeting    Houma 
January 28, 2010 9:30 a.m.       Region II Planning Team Meeting    New Orleans 
January 28, 2010 1:00 p.m.       Region I Planning Team Meeting    New Orleans 
February   17, 2010 10:00 a.m. RPT Voting Meeting       Baton Rouge 
April 14, 2010  9:30 a.m.       Technical Committee        New Orleans 
June 2, 2010 9:30 a.m.       Task Force     Lafayette 
September 22, 2010 9:30 a.m.       Technical Committee        Baton Rouge 
October 27, 2010 9:30 a.m.       Task Force     New Orleans 
November 16, 2010 7:00 p.m.       PPL 20 Public Meeting                       Abbeville 
November 17, 2010 7:00 p.m.       PPL 20 Public Meeting                       New Orleans 
December 1, 2010 9:30 a.m.       Technical Committee        Baton Rouge 

 
23. Decision:  Adjourn 
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            Mr. Christopher Doley                                                                  Mr. Kevin Norton  
                  Office of Habitat Conservation                                                        State Conservationist           
              National Marine and Fisheries Service                                   Natural Resources Conservation Service  



                

Technical Committee Members 
 
 
 

                                                                                         
 
                     Mr. Thomas A. Holden                                                                Mr. Darryl Clark 
                    Deputy District Engineer                                                          Senior Field Biologist 
               U.S. Army Corps of Engineers                                               U.S. Fish and Wildlife Service 
 
 
 

                                                                                     
 
         Mr. Kirk Rhinehart                Mr. Brad Crawford 
      Planning Administrator          Civil Engineer 
Office of Coastal Protection and Restoration             Environmental Protection Agency 
               State of Louisiana OCPR                                             

 
 

                                                                                  
 

                        Mr. Rick Hartman                                                                   Mr. Britt Paul                                                 
                         Fishery Biologist                                            Assistant State Conservationist/Water Resources  
           National Marine and Fisheries Service                             Natural Resources Conservation Service                          



Planning & Evaluation Committee 
        
                                                                           

                                                                               
 
                  Ms. Melanie Goodman                                                                  Mr. Kevin Roy                                               
CWPPRA Program and Senior Project Manager                                      Senior Field Biologist  
            U.S. Army Corps of Engineers                                               U.S. Fish and Wildlife Service  
 
 
 

                                                 
 
                  Ms. Kelley Templet                                                                      Mr. Brad Crawford 
          Coastal Resources Scientist                                                                      Civil Engineer 
            State of Louisiana OCPR                                                         Environmental Protection Agency 
 
 

                                                                             
 
                Ms. Rachel Sweeney                                                                  Mr. John Jurgensen 
                         Ecologist                                                                               Civil Engineer 
      National Marine and Fisheries Service                               Natural Resources Conservation Service 



 
 
 
 
 
 

October 27, 2009 
 

 
 
Colonel Alvin Lee 
District Commander 
U.S. Army Corps of Engineers 
7400 Leake Avenue 
New Orleans, Louisiana 70118 
 
 
 
Dear Colonel Lee: 
 
Due to a request for my attendance at a meeting called by the Governor on Wednesday, I hereby 
appoint Jerome Zeringue as my designee to represent the State of Louisiana at the CWPPRA 
Task Force Meeting on Wednesday, October 28, 2009 in my absence.  
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Summary of Organizational Structure and Responsibilities 
 

1.0 Introduction. 
 

Section 303(a)(1) of the CWPPRA directs the Secretary of the Army to convene the 
Louisiana Coastal Wetlands Conservation and Restoration Task Force, to consist of the 
following members: 
 

 the Secretary of the Army (Chairman) 
 the Administrator, Environmental Protection Agency 
 the Governor, State of Louisiana 
 the Secretary of the Interior 
 the Secretary of Agriculture 
 the Secretary of Commerce 

 
 

The State of Louisiana is a full voting member of the Task Force except for selection of 
the Priority Project List [Section 303(a)(2)], as stipulated in President Bush’s November 29, 
1990, signing statement of the Act.  In addition, the State of Louisiana may not serve as a “lead” 
Task Force member for design and construction of wetlands projects on the priority project list. 
 
 

In practice, the Task Force members named by the law have delegated their 
responsibilities to other members of their organizations.  For instance, the Secretary of the Army 
authorized the commander of the New Orleans District, U.S. Army Corps of Engineers, to act in 
his place as chairman of the Task Force. 
 
 

A summary is presented of the structure and description of duties of the organizations 
formed under CWPPRA to manage the program is presented in the following pages.    
  
 
 
 
 
 
 
 
 
 
 

Figure 1 

 
 

1 



 
 

COASTAL WETLANDS PLANNING, PROTECTION, AND RESTORATION ACT 
 

 
 

2 

CWPPRA Organizational Structure 
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2.0  Coastal Wetlands Conservation and Restoration Task Force. 
 

Typically referred to as the "Task Force" (TF), it is comprised of one member of  each, 
respectively, from five Federal Agencies and the Local Cost Share Sponsor, which is the State of 
Louisiana.  The Federal Agencies of CWPPRA include: the U.S. Fish & Wildlife Service 
(USFWS) of the US Department of the Interior, the Natural Resources Conservation Service 
(NRCS) of the U.S. Department of Agriculture (USDA), the National Marine Fisheries Service 
of Department of Commerce (USDC), the U.S. Environmental Protection Agency (USEPA), and 
the U.S. Army Corps of Engineers (USACE).  The Governor's Office of the State of Louisiana 
represents the state on the TF.  The TF provides guidance and direction to subordinate 
organizations of the program through the Technical Committee (TC), which reports to the TF.  
The TF is charged by the Act to make final decisions concerning issues, policies, and procedures 
necessary to execute the Program and its projects.  The TF makes directives for action to the TC, 
and the TF makes decisions in consideration of TC recommendations.  Table 1 lists the 
membership of the TF. 
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Table 1 

Membership of the Task Force 
Member's Representative                     Mailing Address of Representative 

  
Secretary of the Army (Chairman) 
Colonel Alvin B. Lee 
District Commander 
TEL (504) 862-2077 
FAX (504) 862-1259 

 
U.S. Army Corp of Engineers, New Orleans District 
Executive Office 
7400 Leake Ave., New Orleans, Louisiana 70160-0267 
Mailing Address: 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
alvin.b.lee.col@usace.army.mil 

 
Governor,  State of Louisiana 
Mr. Garret Graves 
Senior Advisor to the Governor for Coastal Activities, 
Governor’s Office of Coastal Activities 
TEL (225) 342-3968 
FAX (225) 342-5214 

 
Capitol Annex 
1051 North Third Street, Suite 139 
Baton Rouge, Louisiana   70802 
garret@la.gov 

 
Administrator, Environmental Protection Agency 
Mr. William K. Honker 
Deputy Director, Water Quality Protection Division 
TEL (214) 665-3187 
FAX (214) 665-7373 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
honker.william@epa.gov 

 
Secretary, Department of the Interior 
Mr. Jim Boggs 
Field Supervisor 
TEL (337) 291-3115 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
Louisiana Field Office 
646 Cajundome Blvd., Suite 400 
Lafayette, Louisiana 70506 
jim_boggs@fws.gov 

 
Secretary, Department of Agriculture 
Mr. Kevin Norton 
State Conservationist 
TEL (318) 473-7751 
FAX (318) 473-7682 

 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana  71302 
Kevin.Norton@la.usda.gov 

Secretary, Department of Commerce 
Mr. Christopher Doley 
Director, NOAA Restoration Center 
Office of Habitat Conservation  
TEL (301) 713-0174 
FAX (301) 713-0184 

National Oceanic and Atmospheric Administration 
National Marine Fisheries Service 
1315 East-West Highway, Room 14853 
Silver Spring, Maryland  20910 
chris.doley@noaa.gov 

 
The District Commander of the USACE, New Orleans District, is the Chairman of the 

TF.  The TF Chairman leads the TF and sets the agenda for action of the TF to execute the 
Program and projects.  At the direction of the Chairman of the TF, the New Orleans District: (1) 
provides administration, management, and oversight of the Planning and Construction Programs, 
and acts as accountant, budgeter, administrator, and disburser of all Federal and non-Federal 
funds under the Act, (2) acts as the official manager of financial data and most information 
relating to the CWPPRA Program and projects. Under the direction of the District Commander, 
the Planning & Project Management - Coastal Restoration Branch of the Corps functions as lead 
agency and representatives of the Program. 
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2.1 Technical Committee. 
 

The TC is established by the TF to provide advice and recommendations for execution of 
the Program and projects from a number of technical perspectives, which include: engineering, 
environmental, economic, real estate, construction, operation and maintenance, and monitoring.  
The TC provides guidance and direction to subordinate organizations of the program through the 
Planning & Evaluation Subcommittee (P&E), which reports to the TC.  The TC is charged by the 
TF to consider and shape decisions and proposed actions of the P&E, regarding its position on 
issues, policy, and procedures towards execution of the Program and projects.  The TC makes 
directives for action to the P&E, and the TC makes decisions in consideration of the P&E 
recommendations.  The TC Members are shown in Table 2. 
 

Table 2 
Membership of the Technical Committee 

Member's Representative                     Mailing Address of Representative 
  

Mr. Tom Holden (Chairman) 
Deputy District Engineer 
TEL (504) 862-2204 
FAX (504) 862-1259 

 
U.S. Army Corps of Engineers, New Orleans District 
Office of the Chief 
7400 Leake Ave., New Orleans, Louisiana 70160-0267 
Mailing Address: 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
thomas.a.holden@usace.army.mil 

 
Mr. Troy Constance  
Chief, Restoration Branch 
TEL (504) 862-2742 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Protection and Restoration Office, Restoration Branch 
7400 Leake Ave., New Orleans, Louisiana 70160-0267 
Mailing Address: 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
troy.g.constance@usace.army.mil 

 
Mr. Darryl Clark 
Senior Field Biologist 
TEL (337) 291-3111 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd. 
Suite 400 
Lafayette, Louisiana  70506 
darryl_clark@fws.gov 

 
Mr. Kirk Rhinehart 
Planning Administrator, 
Office of Coastal Protection and Restoration 
TEL (225) 342-2179 
FAX (225) 342-1377 

 
State of Louisiana OCPR 
450 Laurel Street  
Baton Rouge, Louisiana 70801-4027 
Mailing Address: 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
kirk.rhinehart@la.gov 

 
Mr. Richard Hartman 
Fishery Biologist 
Chief, Baton Rouge Field Office 
TEL (225) 389-0508, x203 
FAX (225) 389-0506 

 
National Marine Fisheries Service 
Rm 266 Military Science Bldg 
South Stadium Drive 
LSU 
Baton Rouge  LA  70803-7535 
richard.hartman@noaa.gov 
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Mr. Brad Crawford, P.E. 
Civil Engineer 
TEL (214) 665-7255 
FAX (214) 665-6689 

Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
crawford.brad@epa.gov 

Mr. Britt Paul, P.E. 
Assistant State Conservationist/Water Resources 
TEL (318) 473-7756 
FAX (318) 473-7682 

Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana  71302 
britt.paul@la.usda.gov 

 
The Chair's seat of the TC resides with the USACE, New Orleans District.  The TC 

Chairman leads the TC and sets the agenda for action of the TC to make recommendations to the 
TF for executing the Program and projects.  At the direction of the Chairman of the TF, the 
Chairman of the TC guides the management and administrative work charged to the TF 
Chairman. 
 
2.11 Planning and Evaluation Subcommittee. 
 

The P&E is the working level committee established by the TC to form and oversee 
special technical workgroups to assist in developing policies and processes, and recommend 
procedures for formulating plans and projects to accomplish the goals and mandates of 
CWPPRA.  Table 3 contains a list of the P&E Members.   
 

Table 3 
Membership of the Planning and Evaluation Subcommittee 

P&E Subcommittee Member                         Mailing Address of Representative 
  

Ms. Melanie L. Goodman  
Senior Project Manager 
TEL (504) 862-1940 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Protection and Restoration Office, Restoration Branch 
7400 Leake Ave., New Orleans, Louisiana 70160-0267 
Mailing Address: 
P.O. Box  60267 
New Orleans, Louisiana   70160-0267 
Melanie.l.goodman@usace.army.mil 

 
Mr. Kevin Roy  
Senior Field Biologist 
TEL (337) 291-3120 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd. 
Suite 400 
Lafayette, Louisiana  70506 
kevin_roy@fws.gov 

 
Mr. Brad Crawford, P.E. 
Civil Engineer 
TEL (214) 665-7255 
FAX (214) 665-6689 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
c
 
rawford.brad@epa.gov 

 
Mr. John Jurgensen, P.E. 
Civil Engineer 
TEL (318) 473-7694 
FAX (318) 473-7747 

Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana  71302 
john.jurgensen@la.usda.gov 
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Ms. Kelley Templet 
Coastal Resources Scientist  
TEL (225) 342-1592 
FAX (225) 342-9417 

 
State of Louisiana OCPR/Coastal Restoration Division 
450 Laurel Street 
Baton Rouge, Louisiana 70801-4027 
Mailing Address: 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
kelley.templet@la.gov 

Ms. Rachel Sweeney 
Ecologist 
TEL (225) 389-0508, x206 
FAX (225) 389-0506    

National Oceanic and Atmospheric Administration 
National Marine Fisheries Service 
c/o Louisiana State University 
Baton Rouge, Louisiana  70803-7535 
rachel.sweeney@noaa.gov 

 
Table 3 (Continued) 

Membership of the Planning and Evaluation Subcommittee 
Other Representatives                         Mailing Address of Representative 

 
  

 
 

            The seat of the Chairman of the P&E resides with the USACE, New Orleans District.  
The P&E Chairman leads the P&E and sets the agenda for action of the P&E to make 
recommendations to the TC for executing the Program and projects.   At the direction of the 
Chairman of the TC, the Chairman of the P&E executes the management and administrative 
work directives of the TC and TF Chairs. 
 
2.111 Environmental Work Group (EnvWG). 
 

The EnvWG, under the guidance and direction of the P&E, reviews candidate projects to: 
 (1) suggest any recommended measures and features that should be considered during 
engineering and design for the achievement/enhancement of wetland benefits, and (2) determine 
the estimated annualized wetland benefits (Average Annual Habitat Units) of those projects.  A 
list of primary contacts of the EnvWG Members is presented in Table 4. 
 

Table 4 
Membership of the Environmental Work Group 

EnvWG Member                                    Mailing Address of Representative 
  

Mr. Kevin Roy (Chairman) 
Senior Field Biologist 
TEL (337) 291-3120 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd, Suite 400 
Lafayette, Louisiana  70506 
kevin_roy@fws.gov 

Ms. Beth McCasland 
Biologist 
TEL (504) 862-2021 
FAX (504) 862-2572 

U.S. Army Corps of Engineers, New Orleans District 
Environmental Planning and Compliance Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
elizabeth.l.mccasland@usace.army.mil 
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Ms. Renee Sanders 
Coastal Resources Scientist  
TEL (225) 342-9432 
FAX (225) 342-9417 

State of Louisiana OCPR/Coastal Restoration Division 
450 Laurel Street  
Baton Rouge, Louisiana 70801-4027 
Mailing Address: 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
renee.sanders@la.gov 
  

 
Mr. Ron Boustany 
Wildlife Biologist 
TEL (337) 291-3067 
FAX (337) 291-3085  
 

 
Natural Resources Conservation Service 
646 Cajundome Blvd., Suite 180 
Lafayette, Louisiana  70506 
ron.boustany@la.usda.gov 

Mr. Ken Teague 
Environmental Scientist 
TEL (214) 665-6687 
FAX (214) 665-6689 

Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
teague.kenneth@epamail.epa.gov 

Mr. Patrick Williams 
Fisheries Biologist 
TEL (225) 389-0508, x208 
FAX (225) 389-0506 

National Marine Fisheries Service 
c/o Louisiana State University 
Baton Rouge, Louisiana  70803-7535 
patrick.williams@noaa.gov 

 
The seat of Chairman of the EnvWG resides with the USFWS.  The EnvWG Chairman 

leads the EnvWG to accomplish its work.   
 

Table 4 (Continued) 
Membership of the Environmental Work Group 

Other Agency Representatives                         Mailing Address of Representative 
 

 
Mr. Greg Miller 
Project Manager/Biologist 
TEL (504) 862-2310 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Protection and Restoration Office, Restoration Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
gregory.b.miller@usace.army.mil 

 
Mr. Ronny Paille 
Senior Field Biologist 
TEL (337) 291-3117 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd., Suite 400 
Lafayette, Louisiana  70506 
ronald_paille@fws.gov 

 
Mr. Robert Dubois 
Fish and Wildlife Biologist 
TEL (337) 291-3127 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd., Suite 400 
Lafayette, Louisiana  70506 
robert_dubois@fws.gov 

 
Mr. Troy Mallach 
Biologist 
TEL (337) 291-3064 
FAX (337) 291-3085 

 
Natural Resources Conservation Service 
646 Cajundome Blvd., Suite 180 
Lafayette, Louisiana  70506 
troy.mallach@la.usda.gov 

     
Mr. Manuel Ruiz 
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Fishery Biologist 
Marine Habitat Program 
TEL (225) 765-2373 
FAX (225) 765-2489 

Louisiana Department of Wildlife and Fisheries 
P.O. Box 98000 
Baton Rouge, LA 70898-9000 
mruiz@wlf.louisiana.gov 

 
Mr. Michael Carloss 
Wildlife Biologist 
Coastal Refuges Program Manager 
TEL (337) 373-0032  
F
 

AX (337) 373-0181 

 
Louisiana Department of Wildlife and Fisheries 
2415 Darnell Rd 
New Iberia, LA 70560-9622 
mcarloss@wlf.louisiana.gov 

Ms. Honora Buras 
Coastal Resources Scientist DCL-A 
TEL 225-342-4103 
FAX (225) 342-9417 

 
State of Louisiana OCPR/Coastal Restoration Division 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
honora.buras@la.gov 

 
Ms. Sue Hawes 
Project Manager for the Environment 
TEL (504) 862-2518 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Office of the Chief 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
suzanne.r.hawes@usace.army.mil 

 
Mr. Travis Creel 
Project Manager 
TEL (504) 862-1071 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Protection and Restoration Office, Restoration Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
Travis.J.Creel@usace.army.mil 
 

Ms. Heather Warner-Finley 
Fishery Biologist 
Marine Habitat Program Manager 
TEL (225) 765-2956 
FAX (225) 765-2489 
 

Louisiana Department of Wildlife and Fisheries 
P.O. Box 98000 
Baton Rouge, LA 70898-9000 
hfinley@wlf.louisiana.gov 

 
2.112 Engineering Work Group (EngWG). 
 

The EngWG, under the guidance and direction of the P&E, provides engineering 
standards, quality control/assurance, and support, for the review and comment of the cost 
estimates for: engineering, environmental compliance, economic, real estate, construction, 
construction supervision and inspection, project management, operation and maintenance, and 
monitoring, of candidate and demonstration projects considered for development, selection, and 
funding under the Act.  A list of the primary contacts for the EngWG is presented in Table 5. 

 
Table 5 

Membership of the Engineering Work Group 
EngWG Members                                      Mailing Address of Representative  

Mr. John Petitbon, E.I. (Chairman) 
Civil Engineer 
TEL (504) 862-2732 
FAX (504) 862-1356 

 
U.S. Army Corps of Engineers, New Orleans District 
General Engineering Branch – Cost Engineering Section   
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
john.b.petitbon@usace.army.mil 
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Mr. Dain Gillen 
Engineer 3 
TEL (225) 342-6307 
FAX (225) 342-6801 

 
State of Louisiana OCPR/Coastal Engineering Division 
450 Laurel Street 
Baton Rouge, Louisiana  70801-4027 
dain.gillen@la.gov 

 
Mr. Brad Crawford, P.E. 
Civil Engineer 
TEL (214) 665-7255 
FAX (214) 665-6689 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
crawford.brad@epa.gov 

 
Mr. John Jurgensen, P.E. 
Civil Engineer 
TEL (318) 473-7694 
FAX (318) 473-7747 

 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana  71302 
john.jurgensen@la.usda.gov 

 
Mr. Ronny Paille 
Senior Field Biologist 
TEL (337) 291-3117 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd., Suite 400 
Lafayette, Louisiana  70506 
ronald_paille@fws.gov 

 
Mr. Patrick Williams 
Fisheries Biologist 
TEL (225) 389-0508, x208 
FAX (225) 389-0506 

 
National Marine Fisheries Service 
c/o Louisiana State University 
Baton Rouge, Louisiana  70803-7535 
patrick.williams@noaa.gov 

 
The EngWG Chairman leads the EngWG in its tasks.  The seat of Chairman of the 

EngWG resides with the USACE New Orleans District. 
 

Table 5 (Continued) 
Membership of the Engineering Work Group 

Other Agency Representatives                         Mailing Address of Representative 
 
 
Mr. Loland Broussard 
Civil Engineer 
TEL (337) 291-3069 
FAX (337) 291-3085 

 
Natural Resources Conservation Service 
646 Cajundome Blvd. 
Suite 180 
Lafayette, Louisiana  70506 
loland.broussard@la.usda.gov 

 
Ms. Patty Taylor, P.E. 
Environmental Engineer 
TEL (214) 665-6403 
FAX (214) 665-6689 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
taylor.patricia-a@epa.gov 

 
Ms. Melanie Magee 
Environmental Engineer 
TEL (214) 665-7161 
FAX (214) 665-6689 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
magee.melanie@epa.gov 
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Mr. Jason Kroll 
Water Resources Staff 
TEL (318) 473-7816 
FAX (318) 473-7747 

 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, LA  71303 
jason.kroll@la.usda.gov  

 
Mr. Rudolph A. Simoneaux III, E. I. 
Engineer Intern II 
TEL (225) 342-6750 
FAX (225) 342-6801 

 
State of Louisiana OCPR/Coastal Engineering Division 
450 Laurel Street 
Baton Rouge, Louisiana  70801-4027 
rudy.simoneaux@la.gov 

 
2.113 Economics Work Group (EcoWG). 
 

The EcoWG, under the guidance and direction of the P&E, reviews and evaluates 
candidate projects that have been completely developed, for the purpose of assigning the fully 
funded first cost of projects, based on the estimated 20-year stream of project costs.  A list of 
primary contacts of the EcoWG Members is presented in Table 6. 
 

Table 6 
Membership of the Economics Work Group 

EcoWG Members                                      Mailing Address of Representative 
  

Mr. Matthew Napolitano (Chairman) 
Economist 
TEL (504) 862-2445 
FAX (504) 862-1299 

U.S. Army Corps of Engineers, New Orleans District 
Economic and Social Analysis Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
Matthew.P.Napolitano@usace.army.mil 

 
Mr. Bill Waits 
Agricultural Economist 
TEL (318) 473-7686 
FAX (318) 473-7747 

 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana  71302 
bill.waits@la.usda.gov 
   

Mr. Gary Barone 
Financial Scientist 
TEL (301) 713-0174 
FAX (301) 713-0184 

National Oceanic and Atmospheric Administration 
National Marine Fisheries Service 
1315 East-West Highway, Room 14226 
Silver Spring, Maryland  20910 
gary.barone@noaa.gov 

Ms. Honora Buras 
Coastal Resources Scientist DCL-A 
TEL 225-342-4103 
FAX (225) 342-9417 

State of Louisiana OCPR/Coastal Restoration Division 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
honora.buras@la.gov 

 
The USACE New Orleans District holds the EcoWG Chairman seat.  The EcoWG 

Chairman leads the EcoWG to complete their evaluations.
2.114 Monitoring Work Group (MWG). 
 

The MWG, under the guidance and direction of the P&E, develops standard operating 
procedures and oversees the development and implementation of field monitoring programs for 
the CWPPRA program.  A list of primary contacts of the MWG Members is presented in Table 7. 
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Table 7 
Membership of the Monitoring Work Group 

MWG Members                                      Mailing Address of Representative 
 

Mr. Rick Raynie (Co-Chairman) 
Biological Monitoring Section Manager 
TEL (225) 342-9436 
FAX (225) 242-3632 

State of Louisiana OCPR/Coastal Restoration Division 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
rickr@dnr.state.la.us 
 

Mr. Greg Steyer (Co-Chairman) 
Ecologist 
TEL (225) 578-7201 
FAX (225) 578-7478 

U. S. Geological Survey (representing USFWS) 
National Wetlands Research Center 
Coastal Restoration Field Station 
P.O. Box 25098 
Baton Rouge, Louisiana  70894 
gsteyer@usgs.gov 

 
Ms. Beth McCasland 
Biologist 
TEL (504) 862-2021 
FAX (504) 862-2572 

 
U.S. Army Corps of Engineers, New Orleans District 
Environmental Planning and Compliance Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
elizabeth.l.mccasland@usace.army.mil 
 

Dr. John D. Foret 
Wetland Ecologist 
TEL (337) 291-2107 
FAX (337) 291-2106 

NOAA Fisheries Service 
Estuarine Habitats & Coastal Fisheries Center 
646 Cajundome Blvd 
Lafayette, Louisiana  70506 
John.foret@noaa.gov 

 
Mr. Robert Dubois 
Fish and Wildlife Biologist 
TEL (337) 291-3127 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd., Suite 400 
Lafayette, Louisiana  70506 
robert_dubois@fws.gov 

 
Ms. Cindy Steyer 
Coastal Vegetative Specialist 
TEL (225) 389-0334  
FAX (225) 382-2042  

 
USDA Natural Resources Conservation Service 
P.O Box 16030, LSU 
Baton Rouge, Louisiana  70893 
Cindy.steyer@la.usda.gov   

 
Mr. Ron Boustany 
Wildlife Biologist 
TEL (337) 291-3067 
FAX (337) 291-3085  

 
Natural Resources Conservation Service 
646 Cajundome Blvd., Suite 180 
Lafayette, Louisiana  70506 
ron.boustany@la.usda.gov 

 
Mr. Ken Teague 
Environmental Scientist 
TEL (214) 665-6687 
FAX (214) 665-6689 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue  
Dallas, Texas  75202-2733 
teague.kenneth@epa.gov 

 
The seats of Co-Chairman of the MWG resides with the Louisiana Department of Natural 

Resources (LADNR) and the U.S. Geological Survey (USGS).  These Chairmen lead the MWG 
in monitoring program activities. 
 
 
2.1141 Technical Advisory Group (TAG). 
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The TAG, under the guidance and direction of the MWG, reviews projects selected and 

funded for implementation, for the purpose of designing a project-specific monitoring plan to 
evaluate and report the level of project effectiveness.  A list of primary contacts of the TAG 
Members is presented in Table 8. 
 

Table 8 
Membership of the Technical Advisory Work Group 

TAG Members                                      Mailing Address of Representative 
  

Mr. Rick Raynie  
Biological Monitoring Section Manager 
TEL (225) 342-9436 
FAX (225) 342-9417 

 
State of Louisiana OCPR/Coastal Restoration Division 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
rickr@dnr.state.la.us 

 
Mr. Greg Steyer  
Ecologist 
TEL (225) 578-7201 
FAX (225) 578-7478 

 
U. S. Geological Survey (representing USFWS) 
National Wetlands Research Center 
Coastal Restoration Field Station 
P.O. Box 25098 
Baton Rouge, Louisiana  70894 
gsteyer@usgs.gov 

 
Ms. Beth McCasland 
Biologist 
TEL (504) 862-2021 
FAX (504) 862-2572 

 
U.S. Army Corps of Engineers, New Orleans District 
Environmental Planning and Compliance Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
elizabeth.l.mccasland@usace.army.mil 

 
Mr. Ken Teague 
Environmental Scientist 
TEL (214) 665-6687 
FAX (214) 665-6689 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
teague.kenneth@epa.gov 

 
Ms. Joy Merino 
Fisheries Biologist 
TEL (337) 291-2109 
FAX (337) 291-2106 
 

 
National Marine Fisheries Service 
Estuarine Habitats and Coastal Fisheries Center 
646 Cajundome Blvd., Room 172 
Lafayette, Louisiana  70506 
Joy.merino@noaa.gov 

 
Ms. Cindy Steyer 
Coastal Vegetative Specialist 
TEL (225) 389-0334  
FAX (225) 382-2042  

 
USDA Natural Resources Conservation Service 
P.O Box 16030, LSU 
Baton Rouge, Louisiana  70893 
Cindy.steyer@la.usda.gov   

 
Mr. Robert Dubois 
Fish and Wildlife Biologist 
TEL (337) 291-3127 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd., Suite 400 
Lafayette, Louisiana  70506 
robert_dubois@fws.gov 

    
Ms. Sue Hawes 
Project Manager for the Environment 

 
 
 
U.S. Army Corps of Engineers, New Orleans District 
Office of the Chief 
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TEL (504) 862-2518 
FAX (504) 862-1892 

P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
suzanne.r.hawes@usace.army.mil 

   
Mr. Ron Boustany 
Wildlife Biologist 
TEL (337) 291-3067 
FAX (337) 291-3085  

   
Natural Resources Conservation Service 
646 Cajundome Blvd., Suite 180 
Lafayette, Louisiana  70506 
ron.boustany@la.usda.gov 

 
Ms. Melanie Goodman 
Project Manager/Biologist 
TEL (504) 862-1940 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Protection and Restoration Office, Restoration Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
melanie.l.goodman@usace.army.mil 

 
The Chairman of the TAG resides with the LADNR.  The Chairman leads the TAG in 

project-specific monitoring activities.   
 
 
2.115 Academic Advisory Group (AAG). 
 

While the agencies sitting on the TF possess considerable expertise regarding Louisiana's 
coastal wetlands problems, the TF recognized the need to incorporate another invaluable 
resource:  the state's academic community.  The TF therefore retained university services to 
provide scientific advisors to support the Program.  A list of primary contacts of the AAG 
Members is presented in Table 9. 

 
Table 9 

Membership of the Academic Advisory Group 
AAG Members                                      Mailing Address of Representative 

 
Dr. Jenneke Visser (Chairman) 
Associate Professor - Research 
TEL (225) 578-6377 
FAX (225) 578-6326 
 

Coastal Ecology Institute 
Louisiana State University 
Baton Rouge, Louisiana  70803 
comvss@lsu.edu 
 

Dr. Larry Rouse 
Associate Professor 
TEL (225) 578-2953 
FAX (225) 578-2520 
 

Oceanography and Coastal Sciences 
Louisiana State University 
Baton Rouge, LA  70803 
lrouse@lsu.edu 

Dr. Charles Sasser 
Professor of Research 
TEL (225) 578-6375 
FAX (225) 578-6326 

Coastal Ecology Institute 
Louisiana State University 
Baton Rouge, Louisiana  70803 
csasser@lsu.edu 
 

Dr. Gary Shaffer 
Associate Professor 
TEL (985) 549-2865 
FAX (985) 549-3851 

Department of Biological Sciences 
Southeastern Louisiana University 
Hammond, Louisiana  70402 
shafe@selu.edu 

 
 

13 

mailto:comvss@lsu.edu


 
 

COASTAL WETLANDS PLANNING, PROTECTION, AND RESTORATION ACT 
 

 
 

14 

  

Mr. Erick Swenson 
Research Associate 
TEL (225) 578-2730 
FAX (225) 388-6326 

Coastal Ecology Institute 
Louisiana State University 
Baton Rouge, Louisiana  70803 
eswenson@lsu.edu 

 
 The AAG, under the guidance and direction of the P&E; provides support during the 
screening and development, and ranking of candidate and demonstration projects.  The AAG 
works with the EnvWG and MWG in support of their respective work in project development.  
The AAG also assists the FC in carrying out the feasibility studies authorized by the TF.  

 
The AAG Chairman seat, which is traditionally held by a university academic, leads this 

group in completing their work. 
 
2.116 Financial Administration Team. 
 

As stated previously, the New Orleans District: (1) provides administration, management, 
and oversight of the Planning and Construction Programs, and acts as accountant, budgeter, 
administrator, and disburser of all Federal and non-Federal funds under the Act, (2) acts as the 
official manager of financial data and most information relating to the CWPPRA Program and 
projects. Under the direction of the District Commander, the Planning & Project Management - 
Coastal Restoration Branch of the Corps functions as lead agency and representatives of the 
Program.  The list of contacts in the Financial Administration Team is presented in Table 10. 
 

Table 10 
Financial Administration Team 

Member's Representative                     Mailing Address of Representative 
  

Ms. Gay B. Browning (Lead) 
Program Analyst 
TEL (504) 862-2755 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Protection and Restoration Office, Restoration Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
gay.b.browning@usace.army.mil 

 
Ms. Wanda Martinez 
Program Analyst 
TEL (504) 862-2785 
FAX (504) 862-1892 

 
U.S. Army Corps of Engineers, New Orleans District 
Protection and Restoration Office, Restoration Branch 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
wanda.martinez@usace.army.mil 

 
Mr. Darryl Clark 
Senior Field Biologist 
TEL (337) 291-3111 
FAX (337) 291-3139 

 
U.S. Fish and Wildlife Service 
646 Cajundome Blvd. 
Suite 400 
Lafayette, Louisiana  70506 
darryl_clark@fws.gov 

 
Ms. Lana Humphries 

 
State of Louisiana OCPR/Office of Management & 

mailto:eswenson@lsu.edu
mailto:gay.b.browning@usace.army.mil
mailto:wanda.martinez@usace.army.mil
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Accountant Manager 
TEL (225) 342-4077 
FAX (225) 242-3518 

Finance 
P.O. Box 44277 
Baton Rouge, Louisiana  70804 
lanah@dnr.state.la.us 

 
Mr. Gary Barone 
TEL (301) 713-0174 
FAX (301) 713-0184 

 
National Oceanic and Atmospheric Administration 
National Marine Fisheries Service 
Office of Habitat Conservation 
Silver Spring, Maryland  20910 
gary.barone@noaa.gov 

 
Ms. Sondra McDonald 
TEL (214) 665-7187 
FAX (214) 665-6490 

 
Environmental Protection Agency, Region 6 
Water Quality Management Division (6WQ-AT) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
mcdonald.sondra@epamail.epa.gov 

 
Mrs. Mitzi Gallipeau 
Program Assistant 
TEL (318) 473-7607 
FAX (318) 473-7747 

 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana  71302 
mitzi.gallipeau@la.usda.gov 

 
 
2.2 Public Outreach Committee (OC). 
 

The OC is comprised of members from the participating Federal agencies, the State of 
Louisiana, other coastal programs, and non-profit organizations.  Only the core group members, 
representing the CWPPRA entities, are eligible to vote on budget matters.  The committee is 
currently responsible for formulating information strategies and public education initiatives, 
maintaining a web site of complex technical and educational materials, developing audio-visual 
presentations, exhibits, publications and news releases, conducting special events and project 
dedications and groundbreakings.  Additionally, the committee represents the CWPPRA task 
force at expositions and workshops to promote coastal wetlands restoration. 

 
A list of primary contacts of the OC Members is presented in Table 11. 
 

Table 11 
Membership of the Public Outreach Committee 

OC Members                                      Mailing Address of Representative 
 

Mr. Scott Wilson, Chairman 
Electronics Engineer 
TEL (337) 266-8644 
FAX (337) 266-8513 

United States Geological Survey 
National Wetlands Research Center 
700 Cajundome Blvd. 
Lafayette, Louisiana  70506 
Scott_Wilson@usgs.gov 

 
Mr. Dave Marks 
Outreach Coordinator 
TEL (337) 266-8623 
FAX (337) 266-8513 

 
United States Geological Survey 
National Wetlands Research Center 
700 Cajundome Blvd. 
Lafayette, Louisiana  70506 
marksd@usgs.gov 
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Ms. Adele Swearingen  
Public Affairs Specialist 
TEL (318) 473-7686 
FAX (318) 473-7682 

United States Department of Agriculture 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana  71302 
Adele.Swearingen@la.usda.gov 

 
Dr. Rex Caffey 
Associate Professor, Wetlands & Coastal Resources 
TEL (225) 578-2266 
FAX (225) 578-2716 
 

 
LSU AgCenter and Louisiana Sea Grant 
Department of Agriculture Economics 
Room 179 
Baton Rouge, Louisiana  70803-5604 
Rcaffey@agcenter.lsu.edu 

 
Ms. Minnie Rojo 
Environmental Scientist 
TEL (214) 665-3139 
FAX (214) 665-6689 

 
Environmental Protection Agency, Region 6 
Water Quality Protection Division (6WQ-EMC) 
1445 Ross Avenue 
Dallas, Texas  75202-2733 
Rojo.Minerva@epa.gov 

 
Ms. Cheryl Brodnax 
Marine Fisheries Habitat Specialist 
TEL (225) 578-7923 
FAX (225) 578-7926 

 
NOAA Fisheries Service 
Louisiana State University 
Sea Grant Building, Room 125 
Baton Rouge, LA  70803-6100 
cheryl.brodnax @noaa.gov 

 
Ms. Susan Testroet-Bergeron, BTNEP 
Formal Education Coordinator 
TEL (985) 447-0836 
TEL (800) 259-0869 
FAX (985) 447-0870 

 
Barataria-Terrebonne National Estuary Program 
P.O. Box 2663 
Thibodaux, Louisiana  70310 
susan@btnep.org 

  
Ms. Julie Morgan 
Outreach Program Specialist 
TEL (504) 862-2587 
FAX (504) 862-1892 

  
U.S. Army Corps of Engineers, New Orleans District 
Public Affairs Office 
P.O. Box 60267 
New Orleans, Louisiana  70160-0267 
julie.t.morgan@usace.army.mil 

 
Mr. Steven Peyronnin 
Coalition to Restore Coastal Louisiana  
Communications Director 
TEL (225) 344-6555 
FAX (225) 344-0590 

 
Coalition to Restore Coastal Louisiana  
746 Main Street, Suite B-101 
Baton Rouge, Louisiana  70802 
stevenp@crcl.org 

 
Ms. Honora Buras 
Coastal Resources Scientist  
TEL (225) 342-4103 
FAX (225) 342-9417 

 
State of Louisiana OCPR 
P.O. Box 44027, Capitol Station 
Baton Rouge, Louisiana  70804-4027 
honora.buras@la.gov 
 

The Public Outreach Committee performs the functions of communications and public 
relations for the program on behalf of the Task Force.  The primary function of the OC is to 
coordinate ongoing and future outreach activities with the CWPPRA agencies and the various 
partner groups and stakeholders.  The OC reports to and takes direction from the Task Force.  
Yearly budgetary planning is coordinate with the Technical Committee. 

 
The Chairman and coordinator for the outreach are located in Lafayette, Louisiana at the 

USGS National Wetlands Research Center.  The Chairman manages OC functions and budgetary 

mailto:Adele.Swearingen@la.usda.gov


 
 

COASTAL WETLANDS PLANNING, PROTECTION, AND RESTORATION ACT 
 

issues.  The budget allocation for the outreach program is forecasted, submitted for approval, and 
managed by the chairman. The Chairman and coordinator manage all outreach activities for the 
TF.  The coordinator position interprets for general audiences the scientific functions and values 
of wetlands, the scientific causes for Louisiana's coastal land loss, and the various approaches 
underway or being considered to reduce the land loss rate and create new vegetated wetlands.  
The outreach coordinator also develops and arranges presentations and provides information 
material for other officials making public comments as well as providing liaison with local 
officials and media.  The outreach coordinator also manages the educational program, which 
provides information and materials for classroom use throughout the state.  The Chairman and 
coordinator for outreach serve on local and regional planning efforts and act as the liaisons 
between the public, parish governments, and the various Federal agencies involved in CWPPRA. 
 
 
2.3 Citizen's Participation Group (CPG). 
 

The TF also established a CPG to provide general input from the diverse interests across 
the coastal zone: local officials, landowners, farmers, sportsmen, commercial fishermen, oil and 
gas developers, navigation interests, and environmental organizations.  The CPG was formed to 
promote citizen participation and involvement in formulating priority project lists and the 
restoration plan.  The group meets at its own discretion, but may at times meet in conjunction 
with other CWPPRA elements, such as the TC.  The purpose of the CPG is to maintain 
consistent public review and input into the plans and projects being considered by the TG and to 
assist and participate in the public involvement program.  The membership of the CPG is shown 
in Table 12. The Coalition to Restore Coastal Louisiana holds CPG Chairman seat.  The CPG 
Chairman leads this group in their charge. 

 

Table 12 
Membership of the Citizen's Participation Group 

  
Coalition to Restore Coastal Louisiana 
Mr. Mark Davis, Executive Director (Chairman) 
200 Lafayette Street, Suite 500 
Baton Rouge, Louisiana 70801-1200 
TEL (225) 344-6555 
FAX (225) 344-0590 

 
Gulf Intracoastal Canal Association 
Doug Svendson, Executive Director 
1539 Jackson Avenue, Suite 410 
New Orleans, Louisiana  70130 
TEL (504) 586-1473 
FAX (504) 586-1634 

 
Lake Pontchartrain Basin Foundation 
Mr. Carlton Dufrechou, Executive Director 
Three Lakeway Building, Suite 2070 
3838 North Causeway Boulevard 
Metairie, Louisiana  70002 
TEL (504) 836-2215, FAX (504) 836-7283 

 
Louisiana Association of Soil and Water Conservation 
Districts 
Earl Garber 
5229 Evangeline Hwy 
Basile, La 70515 

 
Louisiana Farm Bureau Federation, Inc. 
9516 Airline Highway 
Baton Rouge, Louisiana  70815 
TEL (225) 922-6200 
FAX (225) 922-6229 

 
Louisiana Landowners Association 
Newman Trowbridge, Agent 
200 Willow Street 
Franklin, Louisiana  70538-6166 
TEL (337) 828-5480 
FAX (337) 828-1160 

 
Louisiana League of Women Voters 

 
Louisiana Oyster Growers and Dealers Association 
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850 North 5th Street, Apartment 103 
Baton Rouge, Louisiana   70802 
TEL 1-(800) 288-VOTE 
FAX  (225) 344-3326 

Al Sunseri, President 
1039 Toulouse Street 
New Orleans, Louisiana 70112 
TEL (504) 523-2651 
FAX (504) 522-4960 

 
Steamship Association of Louisiana 
Channing Hayden, President 
2440 World Trade Center 
2 Canal Street 
New Orleans, Louisiana  70130 
TEL (504) 522-9392 
FAX (504) 523-2140 

 
Louisiana Wildlife Federation, Inc. 
Randy Lanctot, Executive Director 
P.O. Box 65239 Audubon Station 
Baton Rouge, Louisiana  70896-5239 
TEL (225) 344-6707 
FAX (225) 344-6707 

 
Mid-Continent Oil and Gas Association 
Mr. B. Jim Porter, President 
801 North Boulevard, Suite 201 
Baton Rouge, Louisiana  70802-5727 
TEL (504) 387-3205 
FAX (504) 344-5502 

 
Nature Conservancy of Louisiana 
Dr. Keith Ouchley, Director 
P.O. Box 4125 
Baton Rouge, Louisiana  70821 
TEL (225) 338-1040 
FAX (225) 338-0103 

 
Oil and Gas Task Force (Regional Economic        
Development Council) 
Mr. Bill Berry 
P.O. Box 60350 
New Orleans, Louisiana  70160 
TEL (504) 566-6425 

 
Organization of Louisiana Fishermen 
Mr. Robert Fritchey, Secretary 
P.O. Box 71651 
New Orleans, Louisiana  70172-1651 
TEL (504) 523-2472 
 

 
Police Jury Association of Louisiana 
James Hays, Executive Secretary  
707 North 7th Street 
Baton Rouge, Louisiana  70805-5315 
TEL (225) 343-2835 
FAX (225) 336-1344 
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For Discussion and Decision: 
 

Mr. Tom Holden will present the minutes from the last Task Force meeting.  Task 
Force members may provide suggestions for additional information to be included in 
the official minutes. 
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BREAUX ACT 
Coastal Wetlands Planning, Protection and Restoration Act 

 
TASK FORCE MEETING 

3 June 2009 
 

Minutes 
 
I. INTRODUCTION 
 

Colonel Alvin Lee convened the 72nd meeting of the Louisiana Coastal Wetlands 
Conservation and Restoration Task Force.  The meeting began at 9:40 a.m. on June 3, 2009 at 
the Estuarine Fisheries and Habitat Center, Conference Room 119, 646 Cajundome Boulevard, 
Lafayette, LA.  The agenda is shown as Enclosure 1.  The Task Force was created by the Coastal 
Wetlands Planning, Protection and Restoration Act (CWPPRA, commonly known as the Breaux 
Act), which was signed into law (PL 101-646, Title III) by President George Bush on November 
29, 1990. 
 
II. ATTENDEES 
 

The attendance record for the Task Force meeting is presented as Enclosure 2.  Listed 
below are the six Task Force members present. 
 
Mr. Jim Boggs, U.S. Fish and Wildlife Service (USFWS) 
Mr. Christopher Doley, National Marine Fisheries Service (NMFS) 
Mr. Garret Graves, State of Louisiana, Governor’s Office of Coastal Activities (GOCA) [Mr. 

Jerome Zeringue, GOCA, sat in for Mr. Graves during Agenda Items 3-4, 6-7, and 10-19.] 
Colonel Alvin Lee, Chairman, U.S. Army Corps of Engineers (USACE) 
Mr. Kevin Norton, Natural Resources Conservation Service (NRCS) 
Mr. William Honker, U.S. Environmental Protection Agency (USEPA) 
 
III. OPENING REMARKS 
 
 Mr. Honker announced that Mr. Tim Landers, USEPA, is leaving the USEPA Region 6 
office to work at the USEPA Headquarters in Washington, DC.  On behalf of the Task Force, 
Colonel Lee presented Mr. Landers with a Certificate of Appreciation for exemplary service 
from October 2008 to June 2009 in the CWPPRA Program as a representative for the USEPA on 
both the Technical Committee and Planning and Evaluation (P&E) Subcommittee.  Colonel Lee 
also presented Mr. Landers with a USACE Commander’s coin.  Mr. Landers said that his 
participation in CWPPRA for the last 15 years has been a highlight of his career.  Mr. Landers 
hopes that he can continue to support the CWPPRA Program through his future work at the 
USEPA Headquarters. 
 
 Mr. Honker thanked Dr. Jane Watson, USEPA, for doing an excellent job as a substitute 
for Mr. Honker’s position as a Task Force representative over the past year.  
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Mr. Garrett Graves requested that Agenda Items 8 (River Reintroduction into Maurepas 
Swamp) and 9 (West Bay) be discussed earlier in the meeting.  Colonel Lee also requested that 
Agenda Item 5 (FY10 Planning Budget Development) be covered earlier.   

 
Mr. Honker made a motion to discuss Agenda Items 5, 8, and 9 after Agenda Item 2 

(Adoption of Minutes).  Mr. Norton seconded.  The motion was passed by the Task Force. 
 
IV. ADOPTION OF MINUTES FROM JANUARY 2009 TASK FORCE MEETING 
 
 Colonel Lee called for a motion to adopt the minutes from the January 21, 2009 Task 
Force Meeting.  
 
 Mr. Honker moved to adopt the minutes and Mr. Graves seconded.  The motion was 
passed by the Task Force. 
 
V. TASK FORCE DECISIONS 
 
A. Agenda Item #5 – Discussion/Decision: Initial Discussion of FY10 Planning Budget 
Development (Process, Size, Funding, etc.)  
 

Mr. Kevin Roy, USFWS, reported that the FY10 Planning Budget process would begin in 
June 2009 with agency review of budget line items, development of costs associated with each 
task, and discussion of the supplemental tasks.  The budget development may also include 
consideration of returning to four annual meetings for the Technical Committee and Task Force.  
The P&E Subcommittee will meet in August 2009 to finalize the budget within the $5 million 
cap and will present the FY10 budget at the September 2009 Technical Committee Meeting.  

 
Colonel Lee opened the floor to comments from the Task Force. 

 
Colonel Lee said that he does not support adding a fourth meeting because of scheduling 

conflicts.  Mr. Honker agreed and added that he would rather spend an additional hour or two at 
each meeting to reduce travel time for attendees associated with an additional meeting.  Mr. 
Boggs also agreed. 
 

Mr. Graves recommended that the Task Force add extra meetings on a case-by-case 
basis.  Colonel Lee agreed that the Task Force could decide to call a special meeting as needed.   
 
 The Task Force directed the P&E Subcommittee not to pursue the potential to have four 
meetings per year any further and to continue the FY10 Planning process based on three 
meetings per year.  
 
 Mr. Roy stated that the P&E Subcommittee will develop the PPL 20 project selection 
process to mirror the PPL 19 process.  There has been discussion by the agencies and parish 
representatives to conduct project nominee voting via an online web and phone conference 
instead of holding a face-to-face coastwide voting meeting.  The details will need to be worked 
out with a test run later this summer to work through any technological glitches.  
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Colonel Lee opened the floor to comments from the Task Force. 

 
 

Mr. Honker liked the idea of an online voting process.  Colonel Lee agreed and added 
that the capability of a webinar-type meeting would help reduce costs.  
 

Mr. Boggs made a motion to direct the P&E Subcommittee to move forward with the 
development of the FY10 Planning Budget and PPL 20 Process.  Mr. Honker seconded.  The 
motion was passed by the Task Force. 
 
B. Agenda Item #8 – Discussion: Project Update and Request for Project Scope Change for 
PPL 11- River Reintroduction into Maurepas Swamp Project (PO-29)  
 
 Colonel Lee stated that the current construction estimate for the River Reintroduction into 
Maurepas Swamp Project is $151 million, which is more than $120 million over the currently 
approved project costs.  Colonel Lee asked Mr. Tom Holden, USACE, to brief the Task Force. 
 

Mr. Holden reported that the Technical Committee passed a motion at the April 15, 2009 
meeting requiring that the USEPA, State, and USACE develop an action plan to facilitate 
continuation of the engineering design for the River Reintroduction into Maurepas Swamp 
Project under CWPPRA or a seamless transition for final design and construction under another 
program such as the Louisiana Coastal Area (LCA). The USEPA and USACE have achieved a 
resolution for a path forward based on the State and USEPA’s original proposed action plan and 
the USACE’s revisions to that proposed action plan.  The action plans were provided to the Task 
Force along with a summary of the USACE’s legal opinion on their ability to move forward and 
a detailed assessment of the technical aspects of the 30 percent design that need to be addressed.  
Although the Technical Committee has not recommended the action plan, Mr. Holden feels that 
the USACE and USEPA have agreed on a path forward to either move the project into another 
program or to continue it under CWPPRA. 
 

Colonel Lee opened the floor to comments from the Task Force. 
 
Mr. Graves asked Mr. Holden if there was anything else other than fiscal law, environmental 
regulations, and Planning and Guidance Guidelines for Water and Related Land Resources 
Implementation Studies adopted by the Water Resources Council (P&G) that factored into the 
decision for the Maurepas Swamp Project.  Mr. Holden replied that as Commander of the 
USACE New Orleans District, Colonel Lee has the flexibility to support either direction.  If the 
project continues design under the CWPPRA Program and is later transferred to LCA, there will 
be a risk that the plan selected under CWPPRA will not be the preferred selected alternative 
under LCA.  The action plan outlines what is needed to resolve the 30 percent design comments 
to make sure the project is ready to move forward under CWPPRA or another program.  The 
Corps, EPA, and State can work together towards a project management plan (PMP). 
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 Mr. Graves asked if development of the Maurepas Swamp Project has been within P&G 
compliance.  Mr. Holden stated that he could not determine if the project will comply with the 
P&G requirement under the LCA.  Mr. Graves commented that the focus is to identify where 
there is a divergence in the P&G under the existing USEPA and State relationship.  Mr. Holden 
said that this was correct. 
 
 Colonel Lee said that the 30 percent design review is typically when the USACE would 
have a tentatively selected plan.  A gap analysis is needed to determine if the project as it is 
being developed under CWPRRA would meet requirements of the P&G.  
 
 Mr. Graves asked Mr. Holden to clarify the fiscal law factor identified.  Mr. Holden said 
that the USACE’s intent is to support continuing this project either with the State and USEPA 
completing the design or moving the project to another program.  The USACE attorneys 
confirmed that neither CWPPRA nor LCA is more specific or takes precedence over the other.  It 
is the Commander’s prerogative to support the Task Force’s decision.  The gap analysis is 
essential and it is prudent to begin to reduce risk if the project is moved into LCA.  The 30 
percent design review comments should be addressed anyway.  The USACE engineers would 
make a recommendation on whether or not the Commander should present this to the Mississippi 
River Commission (MRC) for construction regardless of how the project is moved forward either 
by CWPPRA, the Coastal Impact Assistance Program (CIAP) or LCA. 
 

Colonel Lee added that from fiscal law, the decision could go either way.  There is 
flexibility to continue with the design or transfer the project to LCA.  
 
 Mr. Graves asked about the specific fiscal law statute to which Mr. Holden referred.  Mr. 
Holden said that if the Task Force were to move the project into the LCA, then the project needs 
to be tied in with the fiscal year.  The USEPA as the Federal sponsor would notify the Task 
Force Chair who would then notify Congress of the program’s intent to move the project under 
the LCA authorization and that CWPPRA would suspend funding in the next fiscal year.  
Moving the project forward under LCA would require a partnership agreement between the LCA 
and State as well as a Project Management Plan and other documents.  If the gap analysis were to 
show that another alternative, such as a siphon, were just as viable and would meet the P&G 
guidance of the benefit-cost ratio, then there is a risk that further funds expending time and funds 
to complete the project design under CWPPRA could be wasted if the CWPPRA selected plan is  
not the preferred alternative under LCA. 
 

Mr. Graves asked Mr. Holden to clarify the statement that inferred that there was a 
prohibition of using multiple funding sources to advance a project.  Mr. Holden said that the 
document provided to the Task Force states that the USACE has to use one authority and funding 
source and would be prohibited from using the LCA funds concurrently with CWPPRA funds.  
Mr. Graves said that he knows of many projects that were built or progressed with the use of 
multiple funding sources from different agencies.  Mr. Graves asked Mr. Holden to provide the 
specific statute of regulation that deals with the prohibition of multiple funding sources.  Mr. 
Holden said that he would get this information to Mr. Graves. 
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Mr. Honker questioned if the risk would be eliminated by proceeding under CWPPRA 
with full engagement by the USACE during the gap and alternatives analysis.  Mr. Holden 
replied that his hope is that steps taken by the USEPA and State would concur with the P&G and 
NEPA compliance and that the selected alternative under CWPPRA would be the preferred 
alternative under LCA.  Mr. Holden added that the risk occurs if the gap analysis indicates the 
possibility of another alternative that wasn’t considered or did not thoroughly address impacts to 
adjacent communities or levee boards.  
 

Colonel Lee asked the Task Force to discuss how to move forward with the gap analysis 
and finalizing the Work Plan. 
 

Mr. Honker said that on behalf of the sponsoring agency, USEPA, he does not feel that 
there is enough information for the Task Force to make a good transition time horizon decision at 
this time.  He believes the Task Force should approve the change in scope because it is obvious 
that the project’s construction cost will far exceed what was originally approved.  A change in 
project scope is no additional cost to the program.  Mr. Honker also feels that the USEPA and 
State should engage the USACE in this process so that the gap analysis and other components 
can be fully assessed to ensure that the design proceeds in a way to minimize risk if the project is 
eventually transferred into the LCA.  The USEPA should begin working with the State and 
USACE on options and a timeline for transition.  There are also budgetary issues to consider as 
far as the costs of the USACE’s involvement.  Mr. Honker believes the design process should 
continue under CWPPRA.  Colonel Lee said that Mr. Honker presented some good concepts. 
 

Mr. Graves asked if there was an estimate for the additional costs to pursue the gap 
analysis and continued design concurrently.  Mr. Honker did not have that information.  Mr. 
Holden said that he did not have a cost estimate at this time and added that the USACE has 
achieved an agreement among the USEPA and State to develop the gap analysis, which includes 
the scope, cost, and schedule.  Mr. Holden proposed taking Mr. Honker’s suggestion and 
phrasing it in the form of a motion.  Mr. Graves said that he is supportive of the concept, but just 
wanted to understand the cost implications of pursuing the gap analysis.  
 

Mr. Norton said that there are two costs to consider: the cost of the gap analysis and the 
cost to continue the design.  If the current design does not end up being the preferred plan, then 
the amount of money expended on the design process would essentially be lost because the 
preferred plan design would have to start over.  Mr. Norton asked if there could be a scenario in 
which the MRC would have to approve the project.  Mr. Holden answered that this scenario 
would occur if the State were to move the project under CIAP and if the technical issues were 
satisfactorily addressed.  The difficulty comes when the project is moved to the LCA.  Mr. 
Holden agreed with Mr. Honker’s point that the 30 percent design comments must be resolved 
before the project can move forward.  Mr. Graves noted that there is risk no matter which path is 
taken regardless of the funding source.  Mr. Holden clarified that there would be risk no matter 
which path was taken right now, however beyond the 30 percent design, it would be possible that 
further design efforts could be at risk if it is not the LCA preferred alternative.  
 
 Col. Lee asked about the timeline to conduct the gap analysis.  Mr. Holden asked Mr. 
Troy Constance, USACE, to reply to Col. Lee’s question.  Mr. Constance stated that he does not 
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know how much effort is involved with conducting the review.  Mr. Constance added that the 
USACE is proposing to meet with the State and USEPA to develop a working plan for the gap 
analysis including a scope, cost, and timeline by mid-July.   
 

Mr. Doley asked if the Task Force would have a risk analysis on the preferred project 
after the gap analysis has been completed to be able to move forward past the 30 percent design.  
Mr. Constance replied that he would propose to do a plan evaluation and solicit comments on the 
report.  The hope is that the plan selected would be identical to what would be submitted through 
the USACE.  If this isn’t the case, then CWPPRA would have to address the reasons why. 

 
Mr. Doley asked if the USACE would be able to tell within the next three or four months 

whether or not the design is consistent with the USACE’s view of what the preferred alternative 
should be.  Mr. Constance replied:  Yes.  Mr. Holden cautioned that additional public comment 
may be needed.   
 

Mr. Doley asked Mr. Holden what degree of confidence the USACE would have that the 
action will result in the preferred alternative before the design gets to the 95 percent level.  Mr. 
Holden said that the USACE would be able to provide a scope, schedule, and cost necessary to 
close the gaps in the analysis by mid-July.  

 
Mr. Norton commented that the Technical Committee motion stated that the USEPA, 

State, and USACE would develop an action plan and submit it to the Task Force prior to this 
meeting.  Although there has been a proposed action plan by the USEPA and State and a 
response to that action plan by the USACE, there really is no action plan for this meeting.  
Colonel Lee said that a finalized action plan was not ready.  Mr. Norton said that some issues 
need to be communicated and worked out, but does not feel there is an item to vote on at this 
time.  Mr. Norton proposed the State, USEPA, and USACE finalize the action plan and then the 
Task Force can have a fax vote on the plan in mid-July.  Colonel Lee agreed with Mr. Norton.   

 
Mr. Graves expressed concern over the path of the discussion.  Waiting another month to 

make this decision means another month of time will be lost that could have been spent doing 
additional design work.  The State’s action plan that was provided to the Federal partners 
involved more than adequate time to provide comments and come to a resolution at this meeting.  
The comments were not received in a timely manner.  Mr. Graves believes the risk is minimal 
with proceeding with the 30 percent design and there would be an opportunity to do a course 
correction in the next month.  Mr. Norton suggested voting on the scope change at this meeting, 
which would allow the design to continue through the next month.  Mr. Graves agreed with Mr. 
Norton’s suggestion. 
 
 Mr. Honker said, in response to Mr. Holden and Mr. Constance’s comments, that he 
envisions the USACE functioning not only as an external review in the gap analysis, but also 
working with the USEPA and State to fix any problems with design components as the project 
moves forward.  Colonel Lee said that some of this has already occurred with the 30 percent 
design review comments.  Mr. Norton commented that the intent of the Technical Committee’s 
original motion was that the three agencies would work toward a seamless transition for the final 
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design.  The finalized action plan should facilitate that transition and the State needs to determine 
if they want to fund the project with a different program or move the project into the LCA. 
 
 Colonel Lee opened the floor to comments from the public.  There were none. 
 

Mr. Norton moved to approve the scope change and current construction cost estimate of 
$151 million for the River Reintroduction into Maurepas Swamp Project.  Mr. Honker seconded.  
The motion was passed by the Task Force.  

 
Colonel Lee asked the Task Force if the P&E Subcommittee should be tasked with 

finalizing the action plan and the have the Technical Committee review the plan before the Task 
Force fax vote.  Mr. Honker said that the USEPA, State, and USACE should be charged with 
finalizing the action plan. 
 
 Mr. Holden said that the USACE, State, and USEPA have met the Technical 
Committee’s direction and now just needs to work through the action plan, which includes the 
gap analysis and resolution of the 30 percent design comments.  The three agencies should be in 
a position to present the action plan in six weeks.   
 

Mr. Doley asked if the Technical Committee would be informed of the action plan.  If 
there is a budget change, will Technical Committee approval be sought? Is the decision coming 
back to the Task Force after the action plan is finalized? 
 
 Mr. Norton said that the Task Force should set a date for completion and resolution of the 
action plan.  Colonel Lee agreed.  Mr. Honker said that there should be a final action plan which 
would include the gap analysis, time frame, and cost by July 15th. 
 
 Mr. Holden said that the three agencies will work to develop the gap analysis, scope, 
schedule, and cost and present this by July 15th.  They will also continue resolving the 30 percent 
comments.  Mr. Holden suggested tabling the issue of providing support for any furtherance of 
the design.   
  

Mr. Norton moved to task the USEPA, State, and USACE with providing a final action 
plan by July 15th.  The action plan shall consist of a gap analysis, cost for the USACE’s efforts, 
and scope of work beyond the action plan.  The agencies shall also continue to resolve the 30 
percent design review comments.  Mr. Boggs seconded.  The motion was passed by the Task 
Force. 
 
C. Agenda Item #9 – Report/Discussion: Status of the PPL 1 - West Bay Sediment 
Diversion Project (MR-03) 
 
 Mr. Holden highlighted the minutes from the January 2009 Task Force meeting 
discussion on the West Bay Sediment Diversion Project.  The approved Task Force motion 
passed at the January 2009 meeting was as follows:  

“To require the USACE and State of Louisiana, with participation from with the CWPPRA 
Technical Committee and consultation with the Maritime industry and other interested 
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parties, to finalize a Work Plan on the river shoaling in the area of the West Bay Sediment 
Diversion Project by February 28, 2009.  The Work Plan shall include an analysis of the 
current and historic bathymetry and other related data on this region of the Mississippi River 
and a quantification of the total historic and recent shoaling that has occurred in the area 
before and after construction of the project.  The report resulting from the Work Plan shall 
include estimates on the volume of shoaling resulting from the project, shoaling from natural 
processes, and an estimate of the volume of sediment that has been removed from the river 
resulting in a decrease in the dredging required in the vicinity of and down river from the 
West Bay Diversion.  A final report resulting from the Work Plan shall be provided to the 
Task Force within six months.  The motion also requires that the draft final Work Plan and 
report be independently reviewed by a team of experts within thirty days of completion of 
each document.  The independent review team should consist of the CWPPRA Academic 
Advisory Group and the LCA Science and Technology (S&T) Program.” 

 
Mr. Holden said that since the January Task Force meeting, the Technical Committee has 

been engaged and the final draft Work Plan has been provided to the Task Force.  On May 21st, 
the State’s consultant, BCG, presented results from their effort on a geomorphic and bathymetric 
analysis to the USACE.  Mr. Holden said that the USACE requested a copy of BCG’s report, but 
have not yet received it.  The USACE has provided the Task Force with an assessment of the 
results presented and how the State’s effort can be used to supplement the USACE’s Work Plan.  
Mr. Holden stated that the USACE, in coordination with the State, are executing the Work Plan 
and have begun critical portions to take advantage of the high river conditions.  The 
correspondence will be delivered within the six month period as directed.  Mr. Holden asked Ms. 
Cherie Price, USACE West Bay Sediment Diversion Project Manager, to present more details on 
the project. 
 

Ms. Price said that a special CWPPRA Technical Committee meeting was held on 
February 27th to present all technical items for inclusion in the draft Work Plan.  The draft Work 
Plan was reviewed by nine agencies that provided 130 comments.  These comments were 
integrated into the Work Plan.  Work Plan efforts have been initiated and three data collection 
events have been completed to date with the first data collection effort funded by the LCA S&T 
Office.   

 
Ms. Price said that the Work Plan is a decision-making tool and will identify if there are 

any significant or measurable impacts of the West Bay Diversion on shoaling in the Pilottown 
Anchorage Area (PAA) and show how shoaling varies with river stage, flow, and seasonal 
effects over 20 to 50 years.  The USACE received a presentation prepared by BCG on the 
geomorphic assessment.  The BCG effort will fit in with one component of the Work Plan’s 
assessment, but the Work Plan contains six more components on a larger scale both temporally 
and spatially.  The Work Plan also includes an analysis of river stage and discharge gage records 
and an analysis of suspended sediment and bed material to assess the characteristics of shoal 
material both pre- and post-construction.  Significant engineering activities on the lower river 
will be studied to help determine the effect of these events on the bathymetric and hydrodynamic 
changes in the river.  Components of the Work Plan will help determine if the shoaling trends are 
resulting from large-scale, long-term effects or if shoaling is a direct result of the West Bay 
Sediment Diversion.  The USACE provided a presentation to the Task Force in November 2008 
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that showed that the PAA had been shoaling significantly before construction of the West Bay 
Diversion, but the USACE since realized that there was not enough information to quantify the 
direct shoaling effects of the diversion.   

 
Ms. Price continued to explain that the Work Plan 1-D modeling effort will predict 

deposition and scour trends in the river for with and without diversion conditions.  Ms. Price 
noted that the data collection is significant for the Work Plan effort and that previous modeling 
efforts lacked the necessary field data to determine the amount of sediment leaving through the 
diversion.  It will also analyze the effects of other natural diversions such as Cubit’s Gap.  A 
multi-dimensional modeling effort will predict the 3-D nature of flow and sediment transport.  
Ms. Price said that the migration and change in discharge of the conveyance channel will also be 
studied.  The channel discharge capacity has nearly doubled from 14,000 cubic feet per second 
(cfs) to 27,000 cfs at Venice stage.  The Work Plan will help to determine why some of these 
changes are occurring and what the future trends might be. 

 
Ms. Price said that the Work Plan was well received by the two peer review groups:  the 

CWPPRA Academic Advisory Board and LCA S&T Office.  The two peer review groups 
offered comments and suggestions to improve the Work Plan.  These suggestions are listed 
below: 

1. Extend the geomorphic analysis in the 1-D modeling effort to the East Jetty on 
Southwest Pass to look at the entire Mississippi River system effects on the diversion. 

2. Collect additional bed material samples and conduct an additional analysis of survey 
data in the lower reaches of the river. 

3. Include a sea level rise analysis in the 1-D modeling effort. 
4. Prepare a sensitivity analysis to estimate the uncertainty in the modeling results and 

to quantify the accuracy of data and modeling tools. 
5. Include a sediment budget in the receiving area, which will require additional core 

samples. 
 
Ms. Price stated that the addition of the above mentioned efforts in the Work Plan would require 
an additional six months, which would result in a total of 12 months for the completion of the 
overall Work Plan.  The USACE recommends the 12-month Work Plan effort because of these 
additions and the multi-dimensional analysis of silts and clays.  The cost for the 6-month plan is 
$936,836, while the cost of the 12-month plan is $1,552,172.  Ms. Price believes it is essential to 
learn more about the suspended sediment and bed load in the river.  The Work Plan offers an 
opportunity to expand the knowledge of river sediment transport and hydrodynamics and use this 
knowledge for adaptive management techniques on future diversions.  Ms. Price noted that the 
West Bay Project cost estimate through 2011 is $33 million.  Solicitations for the dredging 
contract for the PAA were posted on May 28th and the bid openings should occur within the next 
three weeks.   
 
 Colonel Lee opened the floor to comments from the Task Force.  
 

Mr. Honker asked if the Work Plan was already being implemented.  Ms. Price replied 
that three data collection events were initiated to take advantage of high water conditions.  Mr. 
Honker asked how the costs for implementing the Work Plan were being covered.  Ms. Price said 
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that the costs are currently coming out of the authorized Operations and Maintenance (O&M) 
budget for the project.  Ms. Price added that the O&M budget should be adequate to cover the 
cost of the Work Plan, but that final cost estimates are not yet known.  
 
 Mr. Holden responded to Mr. Honker’s question and said the O&M should cover the 
current costs, but the final costs are not yet known until the contracts are negotiated.  
 

Colonel Lee asked Ms. Price to re-state the differences between the 6-month and 12-
month plans.  Ms. Price said that there are six additional data collection events in the 12-month 
plan.  The 12-month plan will also include the sea level rise analysis.   
 

Colonel Lee clarified his question to focus on the technical standpoint of the 6-month 
versus 12-month plan.  What additional information does the 12-month plan provide the Task 
Force to help them make future decisions?  Ms. Price answered that by extending the model 
further downstream, additional information can be gleaned to help identify where the sediment is 
going and if the diversion is reducing sediment loads downstream.  The multi-dimensional fine 
grain analysis will show what grain sizes are in the river and the sea level rise analysis is 
important to consider in the modeling and analysis.  The sensitivity analysis is also needed to 
determine the level of uncertainty in model results.   
 

Mr. Honker asked Ms. Price when the six-month time frame officially started.  Ms. Price 
replied that it started three days ago.  Ms. Price added that the LCA S&T Office felt that it was 
unreasonable to complete the Work Plan effort within six months and recommended the 12-
month plan.  

 
Mr. Doley asked Ms. Price when the dredging would occur.  Mr. Price stated that 

dredging should occur in mid-July.  Colonel Lee pointed out that the river water levels have to 
drop before dredging can begin.  Mr. Doley asked about the extent of dredging in the anchorage 
and how many additional anchorages will be available to the maritime community during this 
time.  Ms. Price said that the anchorage will be dredged according to elevations that existed at 
the time of construction, which is to dredge a 200-foot wide swath from river mile 1.5 to 6.7.  
 

Mr. Norton asked how the decision to move forward with the 12-month versus the 6-
month plan was determined and when did the draft Work Plan become final.  Mr. Norton also 
asked if there were resources within the USACE to study channel dynamics and why was 
CWPPRA extending beyond the West Bay Project area.  Colonel Lee referenced the previous 
motion from the January 2009 Task Force meeting, which stated that the Work Plan shall include 
estimates on the volume of shoaling resulting from the project and by natural processes and 
provide an estimate of the volume of sediment removed from the river resulting in a decrease in 
dredging required in the vicinity of and down river from the West Bay Diversion.  Colonel Lee 
stated that extending the geomorphic analysis down river would help to address the requirement 
in the motion.   
 
 Mr. Norton asked that once the Work Plan has been accepted, would the USACE use the 
existing $1.2 million in O&M funds to conduct the 12-month study.  Ms. Price replied that they 
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have already started with the six-month effort, but the recommendation is to move to the 12-
month plan.   
 
 Mr. Honker commented that the motion from the January Task Force meeting stated that 
there was supposed to be a Work Plan by February 28th and then a final report six months 
following the January meeting.  Ms. Price said that the draft Work Plan was submitted on 
February 28th and two weeks were allowed for comments.  The Work Plan was finalized on April 
24th.  Mr. Honker said that the schedule appears to be six months behind.  Ms. Price said that the 
six months starts from the date of Work Plan approval.  Mr. Graves said that this was incorrect 
and that the record clearly states that the Work Plan was to be provided to the Task Force by this 
meeting so that the Task Force could make a decision today.  Colonel Lee said this is the first 
time external peer review was used and 130 comments had to be resolved before the Work Plan 
could be finalized on April 24th. 
 
 Mr. Graves asked Ms. Price to discuss the process by which the Work Plan was finalized.  
How did the Task Force or Technical Committee determine that the Work Plan was final and that 
the comments had been appropriately addressed?  Ms. Price said that the final Work Plan was 
sent to all Technical Committee and Task Force members and no feedback was received.  Mr. 
Graves said that the USFWS, National Oceanic and Atmospheric Administration (NOAA) 
NMFS, USEPA, and NRCS expressed concerns in April via email about proceeding with the $1 
million Work Plan when it was already two months behind schedule.  Mr. Graves said that he 
was not aware that the Work Plan was truly finalized.  
 

Mr. Holden said that once the comments were resolved and the peer review was 
complete, the Work Plan was circulated to Technical Committee members for concurrence to 
move forward.  Mr. Holden said that the USACE was asked to hold the Work Plan until BCG 
was able to present their results.  This meeting was delayed due to scheduling conflicts.  The 
meeting was finally held on May 21st, where BCG presented a PowerPoint presentation.  The 
USACE has requested a copy of BCG’s report from the State.  Mr. Holden added that the peer 
review group believes that the 12-month plan would provide a more detailed analysis to better 
understand what is occurring in the area.   
 

Mr. Graves said that the State requested appropriate dates for a meeting between BCG 
and the USACE to occur in mid-April.  Mr. Graves expressed concerns that the Work Plan is 
continuing outside the confines of what was authorized.  The deadline has passed and every Task 
Force member’s agency, with exception of the USACE, has expressed concern about moving 
forward.  Mr. Graves said that he was not aware that anyone on the Task Force granted approval 
for a final Work Plan.  It appears that the USACE has unilaterally determined that the Work Plan 
should extend for another 12 months.  CWPPRA has committed $11 million for FY09 to dredge 
this project area and can’t continue to contribute dredging money.  The Task Force was supposed 
to have a document in hand today so that a decision could be made.  The anchorage must be 
sustainable.  Mr. Graves does not believe that the 12-month plan is an appropriate path.  Mr. 
Graves questioned the ability of the USACE to carry out a 12-month Work Plan within the 
confines of the $1 million that is needed to proceed considering the fact that the State expended 
significant funds and provided a product that addresses some of the goals of the Work Plan.  
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Colonel Lee said that although the USACE received a briefing from the State on May 
21st, the reports from BCG have not been submitted.  The USACE does not believe that BCG’s 
presentation provides adequate information to determine if an accurate assessment of the river 
system has been made.  Colonel Lee submitted a letter from the Engineer Research and 
Development Center (ERDC) dated June 1st to the record.  The letter provides comments, issues, 
and concerns from the BCG West Bay Diversion Study presentation.  Colonel Lee asked Mr. 
Fred Pinkard from ERDC to provide an overview of the assessment.  
 

Mr. Pinkard, Research Hydraulic Engineer with ERDC, attended the May 21st 
presentation given by the State and BCG.  Mr. Pinkard said that it was difficult to perform a 
technical analysis on a Power Point presentation without the supporting documentation, which 
has not yet been received.  A geometric assessment of the channel is an important part of a 
detailed geomorphic assessment.  In order to do a proper assessment, the limits of BCG’s work 
needs to be expanded further upstream and downstream.  BCG looked at data from 1992 to 2008; 
Mr. Pinkard recommends going back to 1960 because it may take decades to see the effects of 
factors that impact channel changes.  Data over a longer period of time is needed to do a proper 
assessment. 
 

Mr. Graves said that had the meeting occurred in mid-April as the State requested, then 
the State could have had time to answer questions about the technical data.  Mr. Graves noted 
that the State’s analysis comprised of plotting the USACE’s data; there were no assumptions.  
Mr. Graves was not sure why the USACE had concerns.   

 
Mr. Pinkard clarified that they did not have any concerns over the plotting.  The concerns 

are that the impact of the West Bay Diversion cannot be determined by just looking at data from 
1992 to 2008 in the PAA.  There are other factors to consider such as natural factors from 
storms, flood events, and human impacts that determine what actually occurs in a river system 
and how the system changes over time.  The Work Plan would detail what those changes are and 
how they actually impact the West Bay Diversion area.  Mr. Graves said that he did not dispute 
anything Mr. Pinkard said as the State’s effort was never designed to achieve all of the goals of 
the Work Plan, but was simply designed to look at river conditions before and during operation 
of the diversion.  

 
Mr. Graves asked if Mr. Pinkard felt that the area is an accumulating point bar.  Mr. 

Pinkard replied that the PAA is shoaling, but that he could not provide an answer without doing a 
more detailed analysis on the data.  Mr. Graves asked if, based on the channel cross sections, 
there appeared to be shoaling occurring above the diversion.  Mr. Pinkard replied that based on 
the cross sections above the anchorage presented by the State, he does not recall that it looked 
like shoaling was occurring above the cut.  Mr. Graves did not agree.  Colonel Lee asked what 
this meant and if it gave a full assessment of what is happening in West Bay.  Mr. Pinkard said 
that he could not answer that without a more detailed study. 
 
 Mr. Graves asked Mr. Brian Vosberg with the Office of Coastal Protection and 
Restoration (OCPR) and Mr. Luke LeBas, OCPR, to explain if the cross sections provided by 
BCG demonstrate conclusive evidence that there was shoaling prior to the opening of the 
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diversion channel.  Mr. Pinkard added that the best he could recall, BCG presented one cross 
section above the diversion and he doesn’t remember exactly what it showed. 
 

Mr. Brian Vosburg, OCPR, stated that the one cross section presented above the West 
Bay Diversion did in fact show massive shoaling upwards to 10 feet, not in the anchorage itself, 
but in the actual navigation channel.  In regards to the temporal and spatial scales of the State’s 
data, Mr. Vosberg said the data was provided by the USACE and the State thought that this was 
the earliest data available that provided regular surveys of the channel’s condition.  Mr. Vosberg 
recommended including South Pass and Pass a Loutre if the geomorphic assessment area is 
extended.  Mr. Vosberg commented that nearly all of ERDC’s comments listed in the letter 
Colonel Lee submitted to the record are addressed in the written BCG report.   
  

Colonel Lee said that the USACE asked for a copy of the written report in January and 
the USACE has yet to receive it.  A written copy of the report would be very helpful as it is 
difficult to make an analysis based on Power Point slides.  Mr. Graves said that a report was not 
provided in January because one did not exist.  Colonel Lee stated that the USACE requested 
that a report be provided as soon as it was completed.  Mr. Graves said that the State would 
provide Colonel Lee with a copy of the report during the week and reminded Colonel Lee that 
these items could have been addressed sooner had the meeting occurred before May 21st. 
 

Ms. Price added that as she recalled from the presentation, BCG determined that the rate 
of deposition could not be ascertained between 1992 and 2008, and that much of the shoaling 
could be a result of a flood that occurred in 2008.  So the specific impacts of West Bay on the 
anchorage area and navigation channel cannot yet be quantified.  Colonel Lee said that until the 
State’s report is reviewed, the USACE will not be able to make those assessments. 
 
 Mr. Graves apologized for his frustration, but some of the issues faced today will be 
exponentially greater with projects like Myrtle Grove that is estimated to cost $450 million 
compared to the $8 million for West Bay.  This is not a good example of how CWPPRA can 
work through these issues to ensure a sustainable and thriving maritime industry and ecosystem, 
while protecting and restoring the coastal communities.  Mr. Graves feels that the Task Force has 
to find a better way to address these issues.  Waiting another year for information and spending 
more money for dredging is not in the best interest of the CWPPRA Program, particularly with 
the potential for the program revenue stream to decrease.  Mr. Graves feels that the Task Force 
should make a decision whether or not the 12-month Work Plan is a prudent path forward at this 
point.  Twelve months is too much time and the State doesn’t have the money to spend on 
continued dredging.   
 

Mr. Graves presented several slides of information and background on the current 
situation, which he hoped would provide a basis for the Task Force to make decision on how to 
move forward.  Mr. Graves said that CWPPRA cannot continue to contribute millions of dollars 
annually for dredging; there has to be a more efficient use of CWPPRA funds.  Louisiana has 
lost 2,300 square miles of land since the 1930s.  The majority of this land loss is due to the 
construction of levees on the river system.  The construction of the levees, the Mississippi River 
and Tributaries Project, is one of the most successful public works projects in the world and has 
had benefitted the navigation channel and prevented flooding.  However, the levees have also cut 
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off the sediment flow to the Mississippi River deltaic plain.  This is a fragile ecosystem and the 
levees have had a profound impact.   

 
Mr. Graves said that at the November 2008 meeting the Task Force moved to develop a 

Work Plan to evaluate the potential for induced shoaling caused in the PAA by the West Bay 
Project.  The Work Plan was to be completed by February 28th.  It was very clear that the Work 
Plan was to be provided at this meeting so that the Task Force could make an informed decision.  
The Task Force received a copy of the Work Plan on April 8th and was not given sufficient time 
to provide comments.  The Technical Committee never took any action to actually approve the 
Work Plan and Task Force members expressed concern about proceeding as a result of the 
evaluation performed by the State.  The State asked BCG to review the existing USACE 
bathymetric data.  The data revealed that there has been long-term shoaling in the PAA and the 
navigation channel and that the anchorage area is located on a building point bar.  The data 
shows that even if the project were closed, there would still be shoaling in the area.  Mr. Graves 
said that some of the dredging performed in 2006 occurred two miles north of the diversion and 
it was confusing to him why this would be attributable to the project.  Mr. Graves presented 
cross section data that indicated that shoaling occurred prior to construction of the diversion 
channel.   
 

Mr. Graves said that CWPPRA states that “the primary purpose of the CWPPRA  
Diversion shall not be to provide navigation benefits.”  The purpose is for coastal wetlands 
restoration.  Most of the Task Force members may feel threatened that the Task Force is 
operating outside the confines of the law and may be sued if the Task Force keeps appropriating 
funds for dredging.  The attorneys have advised the Task Force that it is in a precarious 
situation.  

 
Mr. Graves said that CWPPRA is currently paying for 100 percent of the dredging.  

There was an artificial baseline for depth when the area was dredged during construction.  Mr. 
Graves talked about the agreement provision that states that “if at anytime the work exceeds 125 
percent of the projected total cost, that no new contracts for the projects shall be awarded until 
such times as the government and State agree in writing to resume work on that or any other 
phase of the project.”  Mr. Graves said that even with the $11 million appropriated by the Task 
Force for the next dredging event, 125 percent of the projected total cost has already been 
exceeded. 

 
Mr. Graves said that there has been extraordinary land loss since 1937.  This is a dynamic 

system.  The dynamic nature is not confined to outside of the levees.  Mr. Graves wanted 
everyone to be aware that things may not remain static in the channel and this is what the data is 
showing.  The State’s consultants advised that the area north of the anchorage appears to be at a 
sustainable depth and the cost of relocating existing pipelines would be between $12 million and 
$14 million.  Mr. Graves asked if the Task Force should consider taking the dredging dollars 
and using them to fund pipeline relocations so there will be a sustainable anchorage area?   
 

Colonel Lee asked about Mr. Graves’ statement that there was absolutely no connection 
between the West Bay Diversion and induced shoaling north of the PAA for the two mile area.  
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Is this the analysis given in the BCG report?  Mr. Graves asked Mr. Luke LeBas, OCPR, to 
respond.  Mr. LeBas stated that it is clear that shoaling occurred before the diversion was cut.   

 
Mr. Graves clarified that there has been incredible changes in the Bird’s Foot Delta.  Mr. 

Graves believes that the outlets in the lower river system have contributed to these changes.  He 
said that the addition of outlets in the river system would change the velocity in the river, 
however any shoaling that would occur above the diversion would be minimal in terms of 
attribution to the West Bay Project as compared to any other natural or system changes that are 
causing shoaling in the area.   

 
Colonel Lee commented that the USACE has expended millions of dollars to dredge the 

navigation channel adjacent to the anchorage area based on the authorities and appropriations 
under the MRC for O&M.  It took 12 years to get this project built after working through the 
challenges and issues associated with impacts to navigation and the anchorage area.  Everyone 
recognized that there would be some induced shoaling in the PAA and the navigation community 
agreed to go forward because there was a Federal cost-share agreement that states that the 
induced shoaling would be rectified.  Dredging of shoaled material has occurred twice and 100 
percent of the material has been beneficially used.  The only accretion of wetlands in the West 
Bay receiving area has been from the beneficial use material from these two dredging cycles.  
From the USACE’s perspective, this is a project feature.  The USACE is committed to finding 
out why this is happening, not just for West Bay, but for the adaptive management concept for 
application to other diversion projects.  The MRC has to approve any diversion put on the 
Mississippi River and the Work Plan is essential to provide the information necessary to make an 
informed decision.   

 
In response to Colonel Lee’s comment about the beneficial use of dredge material being 

the only accretion in the area, Mr. Graves said that the surveys and core samples from receiving 
area indicate that there has been some accretion.  Mr. Graves feels that the project should be 
fully analyzed in terms of benefits.  CWPPRA needs to find an accurate baseline area to 
determine what has actually happened as a result of the project and what the impacts from storms 
and subsidence are.  

 
Mr. Graves stated that he is concerned by the lack of an affirmed Work Plan and the 

exceeded time frame.  Mr. Graves would like to identify a path forward to constrain costs and 
make a decision on the re-development of the West Bay Project to complement the navigation 
channel and CWPPRA’s restoration efforts.  Mr. Graves would like to task the Technical 
Committee with developing a revised Work Plan based on information the State has provided.  
The Technical Committee should provide a guidance document in a couple of months.  The Task 
Force can then hold a special meeting to take affirmative action on the path forward for the West 
Bay Project.  

 
Mr. Holden said that the USACE was tasked by the Task Force to develop a Work Plan 

that has undergone external peer review.  The Task Force’s direction was met.  The 
recommendation of the Task Force was to provide an answer within six months from the April 
Task Force meeting.  The peer reviewers recommend a 12-month plan to provide the highest 
standards and present the Task Force with the best information to make an informed decision.  
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The USACE could implement the 6-month effort if the Task Force desires, but this would not 
provide as high a standard as the 12-month plan.  Mr. Holden asked if the Task Force would like 
the USACE to continue with the higher standard 12-month plan to provide the best science and 
quantification for an informed decision.  

 
Mr. Graves said that there has been a misunderstanding because the answer should have 

been available today and not in another 12 months.  The deadline was firm.  The approach 
should have been what can be done within the confines of the time frame instead of taking 
liberties to decide on tripling the time frame.  Many funds are being expended outside the 
confines of any authority the Task Force has been granted and it is not appropriate. 

 
Colonel Lee responded that the BCG report was supposed to be ready months ago and 

there were several months of delays when the 6-month deadline was set.  The modelers and other 
people working on the Work Plan said that it would take longer than 6-months.  Colonel Lee said 
that he made the decision to drive the process.  The USACE has coordinated with nine agencies, 
the State, Project Managers, and two Independent Technical Review (ITR) teams throughout the 
development of the Work Pan.  The ITR teams recommend a 12-month study.  If the Task Force 
does not want to do the 12-month study, then the 6-month study can be executed.  Mr. Graves 
commented that the USACE’s Work Plan was not approved.   

 
Mr. Norton said that as time passes, it is easy to lose connectivity with the way decisions 

were made.  Initially, when the timeline was laid out, everyone thought that the dredging 
activities would have been already completed by this meeting.  The minute the dredging is 
complete, CWPPRA starts accruing a debt against the program because the area will 
immediately start to shoal again.  The maritime industry is not happy with this delay.  Mr. 
Norton stated that the NRCS is a proponent of sediment and freshwater diversions.  Everyone 
believed that if the Task Force closed West Bay, it would be the end of diversions in the 
Mississippi River.  The peer review is important, so that there is a solid understanding of how to 
proceed with future diversions.   

 
Mr. Norton continued that the Task Force missed the mark at the beginning of the project 

with regards to West Bay’s shoaling impacts in the anchorage areas.  Now CWPPRA seems to 
own everything in the anchorage area whether West Bay is the cause or not.  The Work Plan is 
supposed to define how much of the shoaling is really attributable to West Bay and how much is 
naturally occurring.  The maritime industry feels that CWPPRA should dredge the whole area 
because of the inability to show any incremental difference.  There is evidence that shoaling 
occurred before the diversion and it will continue to occur if the diversion is closed, but there is 
no science or information to provide an increment.  Mr. Norton’s concern is that if the Task 
Force can’t come to a reasonable answer and get all parties at the table working towards a 
solution and shared responsibility, then the Task Force may have to close the West Bay 
Diversion.  Mr. Norton said answers are needed within six months.  Waiting a year will only 
make the situation worse.  The question is:  should the Task Force take the time to provide the 
information or should the Task Force realize that the project is too expensive and needs to be 
decommissioned?  Another option would be to find another location for a diversion. 
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Mr. Honker expressed concern that no matter what the rigor of study, there will still be 
people who do not accept its conclusions.  The real question is:  what degree of rigor is needed to 
make a decision on how to proceed?  The Task Force cannot forecast what other parties may 
consider an adequate study or not.  The Task Force needs to know what percent of shoaling is 
due to the diversion so that a decision can be made on whether to continue to fund dredging over 
the project’s life or move towards closure. 

 
Colonel Lee said that the USACE is not authorized to dredge anchorage areas unless 

authorized by Congress.  The USACE has been working with the State to inform the 
Congressional delegation to give the USACE authorization to dredge the anchorage area and 
appropriate the funds needed.  Mr. Boggs asked if this Congressional authorization had short-
term possibility.  Mr. Holden responded that the USACE provided information to Congress 
about navigation safety and anchorages, but it is out of the USACE’s control right now.   

 
Mr. Graves said that the Task Force has to take advantage of the time given by the dredge 

cycle to make a long-term decision regardless of Congressional action.  Mr. Graves appreciates 
the technical assistance provided by the USACE.  CWPPRA must aggressively pursue a 
Congressional action to authorize the USACE to dredge anchorage areas.  The maritime industry 
has expressed concern about the safety issues associated with the current condition of the PAA.  
CWPPRA cannot keep bleeding program funds to sustain the PAA and the project.  Mr. Graves 
wanted it noted that he is concerned that the Task Force made a $30 million decision without any 
basis for the decision.  The Task Force needs something to base decisions on and the state will 
accept any guidance that is provided from the report and will act on its recommendations. 
 

Mr. Holden requested that the Task Force provide direction on which study to pursue: the 
6-month or 12-month plan.  Mr. Honker questioned if the 6-month plan was adequate or if 
something more should be done with the peer review.   

 
Mr. Graves commented that he would like the Technical Committee to determine what 

components of the Work Plan are most important and provide the Task Force with their 
guidance.  The Task Force should call a special meeting to make a decision. 
 

Colonel Lee asked Ms. Barb Kleiss, LCA S&T Office, to address Mr. Honker’s comment 
about the 6-month versus 12-month option.  Ms. Kleiss said that she asked for a volunteer group 
of experts to review the Work Plan.  The experts included Dr. John Wells, Director of the 
Virginia Institute of Marine Science, Dr. Joe Fernando, Arizona State University, and Dr. Bob 
Dean, University of Florida.  Ms. Kleiss said that the LCA S&T was concerned about the 
sampling time period.  The river should be sampled for at least an annual cycle to collect data 
during high and low flow conditions.  The LCA S&T also felt that a sensitivity analysis was 
needed and could not be completed within six months.  Ms. Kleiss said that it wasn’t that the 6-
month plan was bad; the 6-month plan does not allow time for additional data collection and 
detailed analysis. 
 

Dr. Jenneke Visser, CWPPRA Academic Advisory Group Chairman, asked Dr. Ehab 
Meselhe from the University of Louisiana – Lafayette to review the hydrodynamics aspects of 
the Work Plan.  Dr. Meselhe’s assessment was that to fully understand the amount of accretion 
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that is attributable to the diversion, a 3-D modeling effort is needed and this effort would be very 
difficult to accomplish within a six-month period.  This is the reason why the CWPPRA 
Academic Advisory Group recommends a 12-month plan. 

 
Colonel Lee asked the Task Force to discuss whether to pursue the 6-month or 12-month 

plan.  Does the Task Force want to move forward with the 6-month plan as suggested by Mr. 
Graves with a review of progress in two months? 

 
Mr. Graves said that that work that is ongoing is not authorized.  He would like the 

Technical Committee to review the Work Plan, develop a document that could be executed 
within two months, and provide the report to the Task Force within two months.  Mr. Graves also 
suggested that the private sector could perform the work or that another Federal agency could 
take the lead.  He added that if the Task Force determines that the Technical Committee’s report 
is insufficient to make a decision, then the Task Force could ask for additional work.  Mr. Graves 
expressed concern that the Work Plan is taking too long and will go beyond the $1 million 
approved.  
 

Mr. Honker agreed with Mr. Graves that the Work Plan process is taking too long and 
that the Task Force should have had some answers by now.  Mr. Honker asked about the two-
month option mentioned by Mr. Graves.  It seems that there is more uncertainty in the two-
month option.  Mr. Honker is more inclined to go with the better defined 6-month or 12-month 
options. 
 

Colonel Lee opened the floor to comments from the public. 
 

Mr. Mike Lorino, President of the Associated Branch Pilots for the Port of New Orleans, 
thanked the Task Force for moving forward with the $11 million to fund this year’s dredging 
event.  Mr. Lorino reported that a grounding of a 22 foot ship recently occurred in the PAA.  
This has never happened before in the PAA and it is unacceptable.  The anchorage is important 
because the State commissions his organization to bring the ships in safely.  Mr. Lorino 
suggested putting a cutterhead dredge in the PAA and dredging from the edge of the channel.  He 
asked how much it would cost to do this.  The use of cutterhead dredging would bring the PAA 
back to the 1992 depth and allow another 12 to 13 years to study the diversion.  Mr. Lorino feels 
that the 12-month plan will take too long.  He added that part of the problem is that the State and 
USACE are on different sides and the pilots are in the middle.  The ships are carrying 600,000 
barrels of oil and an accident would cause environmental problems.  Mr. Lorino wanted to go on 
record stating that the channel and anchorages are unsafe for navigation.  Mr. Graves commented 
that this is why the State immediately signed the documents and agreed to transfer the funds to 
pay for 100 percent of the dredging.  Mr. Lorino added that the Federal government needs to 
grant an exception to allow the USACE to dredge the PAA. 
 

Mr. Sean Duffy, President of the Gulf States Maritime Association and representing the 
Maritime Navigation Safety Association and the National Association of Maritime 
Organizations, said that the USACE and State are at different sides of the table and the maritime 
industry is left in the back of the room.  The maritime industry needs more of a voice to move 
forward in ways that promote coastal restoration and maintain safe navigation.  The Task Force 
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motion made in January said that the Work Plan would be developed with consultation from the 
maritime industry.  Mr. Duffy said that the maritime industry has had a few chances to speak and 
provide comments, but he doesn’t feel his organization has really been heard.  He suggested 
holding a meeting outside of a public forum where the maritime industry and USACE can 
discuss ways to promote restoration and navigation safety.  Mr. Duffy commented that a speaker 
at a recent Coastal Protection and Restoration Authority meeting said that along with the levees, 
the addition of hydroelectric dams on the upper Mississippi River system has also taken sediment 
away.  It is almost a year since the navigation safety issues were discussed with the Task Force.  
Maintaining the anchorage is important to prevent incidents like the one Mr. Lorino mentioned.  
Mr. Duffy realizes the dynamics of the river and that the BCG study says that the comparison of 
deposition rates is non-conclusive due to extreme events between 2003 and 2008.  Mr. Duffy 
would like for the river pilots to be involved in these decisions.  There needs to be open dialogue 
between the river pilots and the Task Force.  Mr. Duffy summarized by saying that he does not 
feel that the maritime industry has been an equal partner, which was the intent of the original 
Task Force motion.   
 

Mr. George Duffy, with NSA Agencies, Vice Chairman of the Governor’s Maritime Task 
Force Advisory and representing the American Association of Brokers and Agents, said that he 
was involved with the original project proposal.  The reason the maritime industry had the 
agreement put in place is because they knew this was going to happen.  The diversion was first 
dredged to provide a sump area.  The cost of dredging has gone up since the original estimate 
was made.  He also stated that the West Bat Diversion is larger and does not have the same flow 
angle as before.  The PAA never had to be dredged before the diversion.  Mr. Duffy said that the 
BCG study is inconclusive.  One cannot look at the diversion without having a pre-diversion 
history, which was not included in the report’s sediment analysis.  Mr. Duffy said that Mr. 
Lorino and other members of the maritime industry have stated that ships cannot use the 
anchorage and shallow draft vessels that normally use the anchorage area are now out in the 
channel.  There is also a potential for chemical spills and loss of life as these boats have started 
using the main channel.  The Task Force needs to make a decision based on everyone’s input.  
Mr. Duffy said that he has not seen any resulting land built except from the beneficial use of 
material dredged from West Bay.   
 

Colonel Lee commented that funding is in place for a dredging event that will take place 
as soon as water levels come down.  Mr. George Duffy said that he appreciates that this will be 
done.   
 

Mr. Graves said he was confused by Mr. George Duffy’s comment that the data did not 
indicate that shoaling occurred prior to construction of the project.  Mr. Graves stated that the 
cross sections above, below, and at the diversion seem to indicate otherwise.  Mr. Duffy said that 
the data wasn’t detailed enough.   
 
 Mr. Graves wanted to make it clear that BCG fulfilled their task of plotting the cross 
sectional data that was provided by the USCAE.  The USACE asked for the BCG report, which 
is being assembled and will be available by Friday, June 5th.  
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Colonel Lee said that currently there is a working plan that has been reviewed by nine 
Federal agencies and independently reviewed by two external peer review groups.  Comments 
from the review teams recommend a 12-month Work Plan.  Colonel Lee asked:  What is the next 
step?  Does the Task Force move forward on the 6-month study or approve additional costs and 
time for the 12-month study? 

 
Mr. Doley thought that the 6-month study should give enough information to provide the 

Task Force with management insight to make a decision, but the 12-month study would provide 
scientific value.  Mr. Doley asked Mr. Holden and Mr. Constance about the additional 
uncertainty and if the Task Force would have enough information with the 6-month plan to make 
an informed decision.  Mr. Holden said that the 6-month plan may give enough information to 
make an informed decision with some risk, but there will not be a full understanding of what is 
happening through an entire cycle.  Mr. Doley said that he was concerned about missing another 
budget cycle with the 12-month plan.  Mr. Holden said that the 6-month plan fits in with the 
budget cycle, while the 12-month plan does not.  Mr. Holden asked Ms. Kleiss to address Mr. 
Doley’s question.  Ms. Kleiss said that the 12-month study includes the 3-D modeling of silts and 
clays, which is an important component to help determine the proportion of grain sizes in the 
receiving area, a sensitivity analysis to help address the uncertainty and risk analysis, and an 
analysis on how sea level rise may have affected the river.  Another component in the 12-month 
plan is to extend the geomorphic analysis area further south.  Ms. Kleiss said that all of these 
components would not be included in the 6-month plan. 
 

Colonel Lee asked Ms. Kleiss if she believed that the 6-month study would give the Task 
Force the information needed to make an informed decision on the allocation of induced 
shoaling.  Ms. Kleiss replied that the ERDC hydrologic engineers say that the 6-month study will 
allow them to make those recommendations.   

 
Colonel Lee asked the Task Force if there was a motion to proceed.  Mr. Graves said that 

the Task Force has already burned six months and that he does not have any confidence that this 
Work Plan will be issued on time.  Mr. Graves said that he would feel more comfortable if 
another agency took the lead, the Technical Committee approved the Work Plan, and the Task 
Force proceeded with a shorter time frame. 

 
Mr. Doley said that he was concerned about moving the project to another Federal 

agency because that agency may not have the capacity to solicit contracts and hire engineering 
firms to perform the work within six months to match the USACE’s timeframe.  Mr. Graves 
suggested using ERDC to some degree, but have another agency manage the work.  Colonel Lee 
did not agree with Mr. Graves’ assessment and said that the USACE has the capability to execute 
the study.   
 

Mr. Graves proposed a motion to have the Technical Committee approve the Work Plan 
within two weeks from today (by June 17th) and to provide an interim report within two months 
and continue to proceed with the final report within six months.  The Task Force could determine 
if the interim report offers sufficient information to call for a special Task Force meeting to make 
a decision on a path forward for the West Bay Project.   
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Colonel Lee called for a break so the Task Force could prepare the motion.  After the 
break, the Task Force resumed discussion on the issue.   
 
 Mr. Graves apologized for coming across too candidly, but added that his frustration is 
clear.  He is concerned because the Task Force’s direction was not fulfilled in terms of the Work 
Plan being approved within the set timeframe.  The deadline has passed and current efforts are 
now outside of the confines of any Task Force resolution or action.  Mr. Graves would like a 
motion that states that the Work Plan must be approved by the Technical Committee and that an 
interim report will be issued to make certain that there is a path to completion.  Mr. Honker 
agreed that the Task Force needs to approve the Work Plan and that the Technical Committee is 
better suited for this.  Mr. Honker also feels that the two-week timeframe is adequate.  Mr. 
Honker proposed to go with the 6-month version of the study and require check-in points, one 
being at the October Task Force meeting.   

 
 Mr. Doley said that giving this back to the Technical Committee would only delay this 
further and suggested having the Task Force take ownership and make a decision today. 
 

Colonel Lee asked Ms. Price about the start date of the Work Plan execution.  Ms. Price 
stated that the Work Plan started on May 25th.  Colonel Lee said that six months from May 25th 
would be November 24th.  Colonel Lee asked if the six months would include the peer review of 
the final report.  Ms. Price said that the peer reviewers would have to provide comments within 
30 days beyond the six month time frame.  Ms. Kleiss could not comment on the review 
deadline.  Colonel Lee stated that it is currently undefined as to whether the external review is in 
coordination within the six month period or if it is 30 days after.  

 
Mr. Boggs made a motion that the Task Force approve the 12-month plan proposed by 

the West Bay Work Plan group.  The Work Plan group would provide an interim report with 
findings and recommendations in six months.  Future funding for the project will be held in 
abeyance pending the results of the study. 

 
Mr. Honker asked what the Task Force could expect to have with the interim report in six 

months.  Ms. Price said that the six-month information and outputs would be ready.  Mr. Doley 
asked if the study could be stopped after six months as he was under the impression that some of 
the 12-month aspects needed to start now.  Ms. Price said that was correct; some items from the 
12-month effort, such as 3-D modeling, would need to start now.  Mr. Holden said that in six 
months the Task Force will get the same informed decision if the work is restricted to six 
months.  If the Task Force is comfortable with the information presented in six months, then they 
can suspend any further work on those elements that need to be started now.  Colonel Lee 
commented that if the Task Force can’t come to an informed decision in six months and the other 
tasks haven’t started yet, the risk is that the process would be delayed.  Mr. Holden agreed and 
added that the Task Force will be given a document with findings and recommendations based 
on the effort outlined in the six-month plan.  
 

Colonel Lee asked for a second on Mr. Boggs’ motion.  Mr. Doley seconded.  Colonel 
Lee opened the floor to additional discussion from the Task Force.   
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Mr. Norton proposed an amendment to Mr. Boggs’ motion to further clarify that the six-
month report will be an actionable report with conclusions and findings as originally requested.  
Mr. Boggs and Mr. Doley accepted Mr. Norton’s amendment.   
 

The amended motion is as follows:  Mr. Boggs made a motion that the Task Force 
approve the 12-month plan proposed by the West Bay Work Plan group.  The West Bay Work 
Plan group will provide an actionable report that was originally requested with findings and 
recommendations in six months.  Future funding for the project will be held in abeyance pending 
the results of the study.  Mr. Doley seconded.  The motion was passed by the Task Force.  
 
D. Agenda Item #10 – Discussion/Decision/Vote: Status of Unconstructed Projects  

 
Mr. Holden reported that the Technical Committee reviewed the status of four 

unconstructed projects (Brown Lake Hydrologic Restoration Project, Weeks Bay Project, 
Castille Pass Sediment Delivery Project, and the Mississippi River Sediment Trap Project) at 
their April 15th meeting.  Mr. Holden asked Ms. Rachel Sweeney, NMFS, to present each project 
and the Technical Committee recommendations. 

 
Ms. Sweeney announced that two years ago there were 46 unconstructed projects and 

that, much to the credit of the process of reviewing unconstructed delayed projects,  there are 
currently 35 unconstructed projects.  Ms. Sweeney presented the Technical Committee 
recommendations by project.  
 
1. Brown Lake Hydrologic Restoration Project (CS-09) – The project sponsors have 
requested a change in scope to remove the hydrologic restoration feature and focus only on the 
construction of earthen terraces. The Technical Committee recommends Task Force approval 
to change the project scope from a hydrologic restoration project to a terracing project in 
the same project area as requested by the Natural Resources Conservation Service (NRCS) 
and the state. 
 

Mr. Honker moved to approve the change in scope request for the Brown Lake 
Hydrologic Restoration Project.  Mr. Boggs seconded.  The motion was passed by the Task 
Force. 
 
2. Weeks Bay Project (TV-19) – This project suffered setbacks in terms of the project scope 
due to the engineering feasibility of authorized project features.  A main project feature is the 
construction of shoreline restoration techniques.  Unfortunately, this area has many pipelines and 
poor geotechnical conditions.  The original project construction cost was $15 million, but more 
recent estimates are near $30 million.  The Technical Committee recommends that the Task 
Force grant the local project stakeholders, Vermilion and Iberia Parishes, a one-year extension to 
a previous decision to not deauthorize the project so that they may prepare a feasibility report 
using CIAP funds to demonstrate whether or not there is a feasible alternative project.  The local 
stakeholders committed to coordinate with the Corps and state project managers to report the 
project’s status at the December 2009 Technical Committee meeting.  This is the third 1-year 
extension that has been granted to this project. 
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Colonel Lee opened the floor for comments from the Task Force. 
 

Mr. Zeringue said that Mr. Ernest Freyou, Iberia Parish President, wished to express 
support for the Weeks Bay Project.  
 

Mr. Norton moved to approve the one-year extension for the Weeks Bay Project.  Mr. 
Boggs seconded.  The motion was passed by the Task Force. 
 
3. Castille Pass Sediment Delivery Project (AT-04) – This project has not received Phase II 
funding approval over the past three years.  There are potential induced shoaling concerns and 
the USACE permitting group asked project sponsors to commit to funding the cost of dredging 
project induced shoaling in perpetuity.  The Technical Committee agreed with the State and 
NMFS to initiate deauthorization procedures. 
 

Colonel Lee opened the floor for comments from the Task Force. 
 

Mr. Doley asked about the estimated volume of induced shoaling.  Ms. Sweeney replied 
that induced shoaling was estimated at 10,000 cubic yards per year.  Ms. Sweeney added that the 
stumbling block was the inability of CWPPRA to commit funds to address induced shoaling in 
perpetuity.  Colonel Lee commented that the Atchafalaya River is not a major use waterway and 
there is limited funding available to maintain the channel.  

 
Mr. Boggs moved to approve the initiation of deauthorization procedures for the Castille 

Pass Sediment Delivery Project.  Mr. Honker seconded.  The motion was passed by the Task 
Force. 
 
4. Mississippi River Sediment Trap (MR-12) – The project cost estimate at the time of original 
authorization was around $50 million, while current cost estimates are near $150 million to 
include O&M.  There has been disagreement about the location of the sediment trap.  The 
USACE and State agreed to move the project forward with deauthorization.  The Technical 
Committee recommends that the Task Force initiate procedures to deauthorize the project 
due to the high cost to implement the project, as recommended by the Planning and 
Evaluation Subcommittee. 
 

Mr. Honker moved to proceed with deauthorization of the Mississippi River Sediment 
Trap Project. Mr. Boggs seconded.  The motion was passed by the Task Force. 
 
E. Agenda Item #6 – Discussion/Decision: Task Force Consideration for Phase II, 
Increment I Funding for the Barataria Basin Landbridge Project (BA-27c(3)) 
 

Mr. Holden stated that at the previous meeting, the Task Force agreed to defer action on 
the Barataria Basin Landbridge Project and allocation of the remaining $15.7 million in Phase II, 
Increment 1 funding.  The Task Force will now consider approving Phase II, Increment 1 
funding for a feasible, separable increment of the Barataria Basin Landbridge Project.  Mr. Britt 
Paul, NRCS, said that Mr. Quin Kinler, NRCS, would brief the Task Force. 
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Mr. Kinler reported that the Barataria Basin Landbridge Project was not funded for 
construction in January 2009, but was given consideration to fund a portion of the project.  The 
project was separated into three feasible, separable increments.  The NRCS requests that the 
Task Force fund 8,000 linear feet of shoreline protection (approximately 35 percent of the 
original length) at a cost of $8.4 million.  Mr. Kinler said that Mr. Rick Hartman, NMFS, 
suggested shifting the proposed shoreline protection area further south to include the intersection 
of Little Lake and Bayou Perot.  The State and NRCS are willing to shift the shoreline protection 
further south per Mr. Hartman’s suggestion.  
 Colonel Lee opened the floor to comments from the Task Force.   
 

Mr. Doley asked if there was any additional cost associated with shifting the shoreline 
protection area further south.  Mr. Kinler replied that he does not have an exact estimate, but the 
cross sections of the structure are the same for the entire length.  The only variability would be in 
the change in water depth at the shoreline.  Mr. Kinler added that he is confident that this 
adjustment will not significantly increase the cost estimate. 

 
Colonel Lee asked Mr. Kinler to explain the rationale behind shifting the shoreline 

protection further south.  Mr. Kinler replied that the erosion rates are more significant in the 
southern area.  The intersection of Bayou Perot and Little Lake is critical because continued 
erosion will increase the tidal exchange into the upper part of the basin.   

 
Mr. Zeringue asked Mr. Kinler if there are any existing structures in the lower portion of 

the shoreline.  Mr. Kinler said that there are no structural features in the project area.  
 
Mr. Doley asked Ms. Browning when CWPPRA would expect to receive money being 

returned to the program that could be used to fund the Barataria Basin Landbridge increment.  
Ms. Browning answered that she hopes the money will be returned in the next two months. 

 
Colonel Lee opened the floor to comments from the public. 

 
Mr. Nic Matherne, Lafourche Parish Coastal Zone Management, gave his support for the 

Barataria Basin Landbridge Project as this is a critical area of marsh.  He understands that 
funding is contingent upon money coming back into the program.  Task Force approval of this 
request would allow the NRCS to take the necessary steps to prepare for when the money is 
available and not have to wait until the next meeting.  Mr. Matherne said that Lafourche Parish is 
in full support of the project.  
 

Mr. Norton moved to approve Phase II approval with an Increment 1 cost of $8.5 million 
for a portion of the Barataria Basin Landbridge Project (BA-27) Construction Unit 7, consisting 
of approximate 8,000 linear feet of shoreline protection with an Increment 1 cost of $8.5 million, 
contingent upon funds returned to the program.  Mr. Boggs seconded.  The motion was passed 
by the Task Force. 

 
F. Agenda Item #7 – Discussion/Decision: O&M Incremental Funding Correction for Little 
Lake Shoreline Protection/Dedicated Dredging near Round Lake (BA-37) 
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Mr. David Burkholder, O&M manager for OCPR, said that the Little Lake Shoreline 
Protection/Dedicated Dredging near Round Lake Project O&M incremental funding request 
made on November 5, 2008 for $65,124 inadvertently did not include some expenditures.  The 
correct incremental funding request should have been $113,739.  The Technical Committee 
recommends Task Force approval of $48,615 to cover the shortfall.  
 

Mr. Honker moved to approve the Technical Committee’s recommendation for the OCPR 
request of $48,615 to cover the O&M shortfall for the Little Lake Shoreline Protection/ 
Dedicated Dredging near Round Lake Project.  Mr. Norton seconded.  The motion was passed 
by the Task Force. 
 
G. Agenda Item #11 – Discussion/Decision: Funding Request for Post-Hurricane 
Operations and Maintenance on Sabine Structures Project (CS-23) 
 

Mr. Darryl Clark, USFWS, said that the Technical Committee recommends Task Force 
approval through a request from the USFWS and OCPR for an O&M budget increase of 
$1,213,114, including three-year incremental funding of $1,031,840 for post-Hurricanes Rita and 
Ike repairs and modifications to the Sabine Structures Project.  The purpose of the project is to 
provide greater salinity and water level control to the eastern part of the Sabine National Wildlife 
Refuge.  The structures have not been operating properly since construction due to electrical 
problems and damage from the Hurricane Rita.  The proposed modifications and repairs include 
the replacement of actuators and gate adjustments.  Monitoring results from 2004, when the 
structure was functioning, indicate that the project reduced salinities inside the project area as 
compared to reference areas.  After Hurricane Rita, the USFWS used Federal supplemental 
funding to replace the electrical wiring for structures at a cost of $230,000.  The Tennessee 
Valley Authority (TVA) was unable to contract the remaining work and the rest of the funds 
were returned to the USFWS Regional office.  The request is to fund modifications to enable the 
structure to operate properly.  Mr. Clark said that Mr. Dewey Billodeau, Project Engineer, was 
available to answer any questions.  
 

Colonel Lee opened the floor for comments by the Task Force. 
 

Mr. Doley asked why the TVA was unable to bid out the remaining repair work.  Mr. 
Clark replied that the TVA advertised the work twice, but received no bids.  Mr. Clark was 
unsure the exact reason of this and speculated that the TVA’s bid requirements may have been 
too strenuous.  Mr. Billodeau added that the project was bid after the hurricanes and a number of 
the contractors already had work in place and may have been scared off by the complexity of the 
contract.  Mr. Billodeau also said that recent bids for work in this area are more favorable and he 
does not foresee another bid issue. 
 

Mr. Honker asked Mr. Clark to clarify why the money was returned.  Mr. Clark stated 
that the post-hurricane supplemental funding was to only be used for repairs to damages from the 
hurricane and not for modifications. 
 

Mr. Doley asked if the same benefits from 2004 were expected after the modifications.  
Mr. Clark replied: Yes. 
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 Mr. Doley asked Ms. Browning how the anticipated funding would be affected with the 
approval of this request.  Ms. Browning replied that there would still be a surplus of $400,000. 
Mr. Clark stated that the O&M increase was included in the calculation of available funds in 
Agenda item 3.  And those funds available were over $6 M.  Ms. Browning agreed. 

 
Mr. Boggs moved to approve the Technical Committee’s recommendation for a budget 

increase of $1,213,114 for O&M on the Sabine Structures Project. Mr. Norton seconded. The 
motion was passed by the Task Force. 
 
H. Agenda Item #12 – Report/Decision:  Scope Change Request for Little Pecan Bayou 
Hydrologic Restoration (ME-17) 
 

Mr. Paul said that the Little Pecan Bayou Hydrologic Restoration Project originally 
included a number of water control structures, but the number of structures was reduced in the 
revised project design.  The project also includes a freshwater introduction feature.  The change 
in scope is needed because the cost has decreased from $15 million (original) to $7 million 
(revised).  The benefits have also been reduced by about 60 percent.  
 

Mr. Norton moved to approve the scope change for the Little Pecan Bayou Hydrologic 
Restoration Project.  Mr. Boggs seconded. The motion was passed by the Task Force. 
 
I. Agenda Item #13 – Discussion/Decision:  Proposed Revision of the Ecological Review 
CWPPRA Standard Operating Procedure Requirement 
 

Mr. Clark said that the current Standard Operating Procedure (SOP) requires Ecological 
Reviews (ER) to be prepared by the State at the 30 and 95 percent design levels.  So far, 44 
projects have ERs completed for the following types of projects: barrier islands, hydrologic 
restoration, marsh creation, and shoreline protection.  The ERs are becoming repetitious for 
similar types of projects.  Most of the content prepared for the ER is similar to the Environmental 
Assessment performed by the Federal agencies.  The Technical Committee recommends Task 
Force approval to revise the CWPPRA SOP to remove the ER requirement for most projects.  
The State and/or Federal project sponsors would have the option to request ERs on a project-by-
project basis.  Mr. Clark said that Ms. Mandy Green, OCPR, was available to answer any 
questions.  
 

Mr. Honker moved to approve the SOP change to remove the ER requirement and allow 
the State and/or Federal sponsors to have the option to conduct ERs on a project-by-project 
basis . Mr. Boggs seconded.  The motion was passed by the Task Force. 
 
VI. INFORMATION 
 
A. Agenda Item #3 – Status of Breaux Act Program Funds and Projects  
 

Ms. Browning briefed the Task Force on the current and projected funding situation.  The 
Task Force approved a revised budget of $5.447 million by fax vote on May 7, 2009.  There is a 
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current surplus of $778,581 in the Planning Program.  The Construction Program has received 
$882.6 million in total Federal funds from FY92 to FY09.  The FY10 anticipated funds, 
including the Federal and non-Federal share, are $95.4 million.  To date, there are $798.7 million 
in total obligations and $466.7 million in expenditures.  There are 146 active projects: 77 have 
completed construction, 18 are currently under construction, and 51 have not yet started 
construction.  Three projects began construction in FY08 and nine projects scheduled to begin in 
FY09, six of which are past due.  The unencumbered or available funding in the Construction 
Program is negative $25,002.  There is a potential return of $6.09 million in Federal construction 
funds.  The Construction Program FY10 Federal funding is estimated to be $81.1 million.  The 
total FY09 available funding balance, including the non-Federal cost share, is estimated to be 
$7.17 million.  Task Force approval of all funding requests (Agenda Items #7 and 11) would 
leave a funding balance of $6.09 million.   
 

Ms. Browning reported that the current unobligated balance is $173.8 million.  The 
programmed or set aside funds total $749,167 and include $778,581 in the Planning Program and 
negative $29,414 in the Construction Program.  The total program funding (Federal and non-
Federal) is $1.2 billion.  The Department of Interior’s projection through FY19 is estimated to be 
$2.43 billion.  The total cost for all projects on PPLs 1-18 including Planning is $2.3 billion.  The 
total funds into the program (FY92 to FY 20) are $2.431 billion.  A total of $1.307 billion is 
required to fund projects approved for construction over the 20-year project life.  The gap 
between the total funds into the program and the total funds required for construction-approved 
projects is $1.123 billion.  The gap increases to $1.129 billion when unapproved cost increases 
for non-cash flow projects are included.  Ms. Browning asked Mr. Clark to discuss the 
reauthorization of the CWPPRA funding instrument.  
 

Mr. Clark reported that the Sportfish Restoration and Boating Trust Fund, which supports 
the CWPPRA program, will expire at the end of 2009.  The trust fund is part of the Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-
LU).  The re-authorization agreement includes a reduction in CWPPRA’s percentage of the trust 
fund from 18.5 to 18.3 percent and reduction in aid to State fish and wildlife agencies from 57 to 
56.8 percent.  This means the entire trust fund will only receive $645 million next year of which 
CWPPRA would receive about $82.6 million instead of $89.9 million.  Ms. Browning noted that 
this estimate is only for construction costs.  Mr. Clark added that these reductions are due to the 
economy and because CWPPRA was originally appropriated to receive revenue from the small 
engine gas tax, which has been less than expected. 
 
B. Agenda Item #4 – Selection of Ten (10) Candidate Projects and up to Three (3) 
Demonstration Projects to Evaluate for PPL 19 
 

Mr. Holden announced that at the April 15th meeting, the Technical Committee selected 
10 projects and 3 demonstration projects as PPL 19 candidates for Phase 0 analysis. The projects 
are listed in the table below: 

Region Basin PPL 19 Project Candidates 
1 Pontchartrain Fritchie Marsh-Northshore Marsh Creation and Terracing Project 
1 Pontchartrain Labranche East Marsh Creation Habitat Enhancement 
2 Breton Sound Monsecour Siphon 
2 Breton Sound Dedicated Sediment Delivery and Water Conveyance for Marsh 
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Creation West of Big Mar 
2 Breton Sound Breton Marsh Restoration 
2 Barataria Bayou Dupont to Bayou Barataria Marsh Creation 
2 Barataria Chenier Ronquille Barrier Shoreline Restoration and Marsh 

Creation 
3 Terrebonne Lost Lake Marsh Creation and Hydrologic Restoration 
4 Mermentau Freshwater Bayou Marsh Creation 
4 Calcasieu-

Sabine 
Cameron-Creole Watershed Grand Bayou Marsh Creation Project 

  PPL 19 Demonstration Project Nominees 
Coastwide DEMO Bayou Backer Demo 
Coastwide DEMO Ecosystems Wave Attenuator 
Coastwide DEMO Viperwall 

 
C. Agenda Item #14 – Report: Public Outreach Committee Report 
 

Mr. David Marks, CWPPRA Outreach Committee Coordinator, reported that the 
Outreach Committee represented CWPPRA at three conferences this year.  Over 1,800 of the 
interactive CWPPRA CDs were distributed at the National Science Teacher’s Association 
conference.  Mr. Marks thanked the Task Force for a successful dedication ceremony on April 
22, 2009.  The Breaux Act Newsflash currently has 1,849 subscribers, many of whom are active 
volunteers.  The latest issue of WaterMarks is now available and is titled “Synergy Among 
Stakeholders.”  The next issue of WaterMarks will include an update on the barrier islands.  Mr. 
Marks also said that Channel 10 news is covering the meeting today.   
 

Ms. Cheryl Brodnax, National Oceanic and Atmospheric Administration (NOAA)-
NMFS, reported on a project NMFS and the Outreach Committee are working on together.  The 
project is a collection of high-resolution photographs showing construction on different 
restoration techniques.  The product was developed by the NOAA Restoration Center to educate 
the general public and major stakeholders about the CWPPRA restoration program.  A 5,000 
edition printing will be distributed this fall to key constituents, stakeholders, Congressional and 
State legislative audiences, and public libraries.  
 
VII. ADDITIONAL AGENDA ITEMS 
 
 There were no additional agenda items. 
 
VIII. REQUEST FOR PUBLIC COMMENTS 
 
 No additional public comments were made. 
 
IX. CLOSING 
 
A. Announcement: Dates of Upcoming CWPPRA Program Meetings  
 

Mr. Scott Wandell, USACE, announced that the next Technical Committee Meeting will 
be held on September 9th in Baton Rouge.  Colonel Lee announced that the Task Force Meeting 
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originally scheduled for October 14th has been rescheduled to October 7th.  Mr. Wandell said that 
the two PPL 19 Public Meetings would be held on November 17th in Abbeville and November 
18th in New Orleans.  There will also be a Technical Committee Meeting on December 2nd in 
Baton Rouge and a Task Force meeting on January 20, 2010 in New Orleans. 
 
B. Adjournment 
 

Colonel Lee adjourned the meeting at 4:05 p.m.  
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 

 
STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 

 
For Discussion: 

 
Ms. Gay Browning and Mr. Travis Creel will provide an overview of the status of 
CWPPRA accounts and available funding in the Planning and Construction 
Programs.



Tab 3 - CWPPRA Funding Status

Tab 3 Tab 3 -- Status of Breaux Act FundsStatus of Breaux Act Funds
Task Force MeetingTask Force Meeting

28 October 200928 October 2009

Gay Browning, U. S. Army Corps of Engineers
Melanie Goodman, U. S. Army Corps of Engineers

Status of Breaux Act Funds
1. Current Funding Situation

• CWPPRA Planning Program
• Available funds

• CWPPRA Construction Program
• Available funds, obligations, expenditures
• Summary of today’s decision items

2. Projected Funding Situation
• CWPPRA updated funding projections over 

program life
• Total funding required - projects for which 

construction has started (construction + 20 
years OM&M)



Tab 3 - CWPPRA Funding Status

1. Current Funding Situation

CWPPRA Planning Program

• Task Force approved $5,446,635 for the  FY09 
Planning budget on 5 November 2008 

• Task Force approved a revised budget of 
$5,447,535 by fax vote on 7 May 2009

• Current surplus in the Planning Program is 
$778,580

• The FY10 Planning budget will be presented for 
approval today.



Tab 3 - CWPPRA Funding Status

CWPPRA Construction Program
• Total Federal funds received (FY92 to FY09) = $882.6M

• FY10 anticipated Fed funds = $80.2M (June 2009 DOI est)

• FY10 anticipated total including non-Fed share = $93.3M

• Total obligations = $794.0M

• Total expenditures = $478.2M

• 146 active projects:
• 81 projects completed construction
• 16 currently under construction
• 49 not yet started construction

CWPPRA Construction Program

• 3 projects began construction in FY09

• 13 projects scheduled to begin 
construction in FY10. 

- 2 non-cash flow projects that are already fully 
funded

- 7 cash flow projects that are already approved 
and funded for Phase II

- 4 of the 11 cash flow projects are requesting 
Phase II approval in Jan 2010



Tab 3 - CWPPRA Funding Status

• “Unencumbered” Federal funding balance as of 
30 Sep 2009 (Funding Request SS):
• Current   = ($5,921,513)
• Potential with returned construction funds = $21,078,487

• FY10 Federal funding estimated to be $80,230,049
(Construction Program) (Jun 09 DOI projection)

• Potential Return of Project Funds to Construction
Program = $27,000,000 (Fed and Non-Fed Funds)

• Total FY10 “Available” funding balance, including 
non-Fed cost share, is estimated to be $114.4M

“Unencumbered” or “Available”
Funding in Construction Program

• Technical Committee recommendations up for 
consideration today (Construction funds):

#  5    Approval of COE Admin Incr Funding $       23,337
#7a    Approval of O&M Incremental Funding                      $  2,740,375
#7b    Approval of O&M N/Cash Flow Funding Increase        $  5,350,904
#7c    Approval of O&M Cash Flow Funding Increase            $  370,241 
#  9    Approval of Monitoring Incremental Funding              $  7,585,170

(Coastwide Nutria=$85,170 + CRMS=$7,500,000)
# 11   Approval of 2 Project Deauthorizations $ (1,650,000)
#12    Approval of O&M N/Cash Flow Funding Increase        $    100,000

TOTAL  $   14,520,027

• Available Fed + non-Fed funding in Construction Program, including potential 
return of $27.0 M funds to program, prior to TF decisions = $21,078,487.

• If Technical Committee recommendations are approved, the available funding 
remaining = $6,558,460.

Construction Program –
Today’s Funding Requests



Tab 3 - CWPPRA Funding Status

Total Program Obligations by FY 
(Fed/non-Fed)

• Graph shows:
- Total cumulative funds into program for FY92-09

(blue line)
- Cumulative obligations for FY92-09 (green bar)
- Unobligated balance by FY (peach bar)

• The program carries over a significant 
amount of funds each fiscal year ($208.6M at 
close of FY03, $113.2M at close of FY06)

• In FY04, however, the unobligated carryover 
was reduced to $90.0M (lowest since 1995)

• Current unobligated balance is $141.7M 

CWPPRA Program -  Obligations
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“Programmed” Funds (Fed/non-Fed)
Set Aside Funds

• Graph shows:
- Total cumulative funds into program, showing 

FY00-09 (blue line)
- Cumulative “programmed” funds (set aside) 

FY00-09 (yellow bar) – currently approved 
phases

- “Unencumbered” funds (pink bar) – this is the 
amount that Gay quotes as “available” funds

• ($5,142,933) “available” includes $778,581
in the Planning Program and ($5,921,513)
in the Construction Program.

CWPPRA Program -  "Programmed" Funds
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• Graph shows the unobligated balance by 
fiscal year compared to the 
“unencumbered” funding

• Average difference in FY00-03 was 
approximately $150M

• In FY04 – FY09 “unencumbered” funds in 
the Construction Program are close to zero

• Currently there is a ($5,921,513) available 
in Construction, and $778,581 available in 
Planning for a total $749,167 available.

Unobligated Balance versus 
Unencumbered Funds
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2. Projected Funding Situation



Tab 3 - CWPPRA Funding Status

Updated Funding Projection

• Consolidated Appropriations Act of 2005 (signed 8 Dec 04) 
extended the program through 2019

• Total program funding (Fed and non-Fed) with previous 
authority (FY92 - FY09) is $1.1B, incl $5M/year for Planning

• Based on DOI projections through FY19 (and straight-line 
projections for FY20), the total program funding (Fed and 
non-Fed) is estimated to be $2. 4B, incl $5M/yr for Planning

• Total cost for all projects on PPLs 1-18, incl Planning = 
$2.3B

$       2,391,939,814 $   345,256,546 $      2,046,683,268 Thru FY20

$       1,223,302,043 $   165,426,373 $      1,057,875,670 Thru FY10

Total Programnon-FederalFederalFunding Summary

Annual CWPPRA Federal Funding (Plng and Construction)
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FY20 is an estimated projection for remaining year, projecting a straight line.

FY92 - FY09 figures are actual Federal funds received.  FY10 - FY19 are estimates 
obtained from DOI (updated 30 June 09).

NOTES:
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Total Funding Required
(for projects for which construction has started)

• The overall funding limits of the program should be 
considered when approving projects for construction

• Once a project begins construction, the program should 
provide OM&M over 20 year life of project
- PPL1-8 projects have funding for 20 years already set aside
- PPL9+ projects set aside funds in increments: Ph I/ construction + 

3 yrs OM&M/ yearly OM&M thereafter
• Total funds into the total program (Fed/non-Fed) over life 

of program (FY92-20) = $2,391.9M
• 20 years of funding required for projects which have been 

approved for construction = $1,305.6M.  The “gap”
between the two = $1,086.3M

• Including unapproved cost increases for non-cash flow 
projects, the “gap” becomes $1,065.1M

Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M
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14 Oct 2009

Total TF? Fed Non-Fed

Funds Available, 15 October 2009 ($5,921,513) ($5,921,513) $0

FY10 Construction Program Funding                [Estimated  $93,343,320] $0

Total ($5,921,513) ($5,921,513) $0

Deauthorized Projects $7,000,000 $5,950,000 $1,050,000

Projects Completed Construction $20,000,000 $17,000,000 $3,000,000

$0 $0

Total $27,000,000 $22,950,000 $4,050,000

Multiple Projects $23,337 $19,836 $3,501

Total $23,337 $19,836 $3,501

Freshwater Introduction South of Hwy 82 (ME-16)  [PPL 9] $461,521 $392,293 $69,228

Four Mile Canal  (TV-18)  [PPL 9] $12,649 $10,752 $1,897

Coastwide Nutria Control Program (LA-03b)  [PPL 11] $2,266,205 $1,926,274 $339,931

Total $2,740,375 $2,329,319 $411,056

GIWW to Clovelly HR (BA-02)  [PPL 1]                   Budget Increase = $1,587,844 $1,441,742 $1,225,481 $216,261

Point au Fer Canal Plugs (TE-22)  [PPL 2]             Budget Increase = $2,309,159 $2,255,062 $1,916,803 $338,259

Brady Canal HR (TE-28)  [PPL 3]                            Budget Increase = $1,929,063 $1,212,572 $1,030,686 $181,886

Cote Blanche HR (TV-04)  [PPL 3]                          Budget Increase = $1,442,100 $441,528 $375,299 $66,229

Total Budget Increase = $7,268,166                              Total $5,350,904 $4,548,268 $802,636

Holly Beach Sand Mgmt (CS-31)  [PPL 11]              Budget Increase = $466,948 $370,241 $314,705 $55,536

Total $370,241 $314,705 $55,536

Coastwide Nutria Control Program (LA-03b)  [PPL 11] $85,170 $72,395 $12,776

Total $85,170 $72,395 $12,776

CRMS $7,500,000 $6,375,000 $1,125,000

Total $7,500,000 $6,375,000 $1,125,000

Mississippi River Sediment Trap (MR-12)  [PPL 12] $1,500,000 $1,275,000 $225,000

Castille Pass (AT-04)  [PPL9] $150,000 $127,500 $22,500

Total $1,650,000 $1,402,500 $247,500

Bayou Sauvage #1 (PO-16)  [PPL 1]                            Budget Increase = $70,000 $70,000 $59,500 $10,500

Bayou Sauvage #2 (PO-18)  [PPL 2]                            Budget Increase = $30,000 $30,000 $25,500 $4,500

Total $100,000 $25,500 $74,500

7.  Agenda Item 11:  October 2009  Project Deauthorization Request Approvasl:

Construction Program Funding Requests for 28 October 2009 Task Force Approval

1.  Funds Available:

2.  Potential Project Funds to be Returned to Construction Program:

3.  Agenda Item 5:  October 2009  COE Admin - FY12 Administrative Funding Request Approval:

8.  Agenda Item 12:  October 2009  O&M - PPL 1 & 2 Budget Increase Request and FY10 Incremental Funding Request Approvals:

4a.  Agenda Item 7a:  October 2009  O&M - PPL 9-18 FY 12 Incremental Funding Request Approvals:

4b.  Agenda Item 7b:  October 2009  O&M - PPL 1-8 Budget Increase Request and Incremental Funding Request Approvals:

4c.  Agenda Item 7c:  October 2009  O&M - PPL 9  Budget Increase Request and Incremental Funding Request Approval:

5.  Agenda Item 9:  October 2009  Monitoring - PPL 9-18 Incremental Funding Request Approval:

6.  Agenda Item 10:  October 2009  Monitoring - CRMS Incremental Funding Request Approval:

cash flow \ Construction Program Funding Requests.xls Page 1 of 2



14 Oct 2009

Total TF? Fed Non-Fed

Construction Program Funding Requests for 28 October 2009 Task Force Approval

GIWW Bank Rest of Critical Areas in Terrebonne (TE-43)  [PPL 10]                    #6 $11,359,136 $9,655,266 $1,703,870

Freshwater Bayou Canal (TV-11b)  [PPL 9]                                                            #5 $25,676,625 $21,825,131 $3,851,494

Ship Shoal:  Whiskey Island West Flank Restoration (TE-47)  [PPL 11]              #5 $48,237,344 $41,001,742 $7,235,602

Barataria Basin Landbridge, Phase 3 - CU 8    (BA-27c(4))   [PPL 9] $18,120,364 $15,402,309 $2,718,055

South Grand Chenier HR (ME-20)  [PPL 11] $17,100,261 $14,535,222 $2,565,039

Riverine Sand Mining/Scofield Island (BA-40) [PPL 14] $40,341,182 $34,290,005 $6,051,177

South Pecan Island FW Introduction (ME-23)  [PPL 15] $2,726,720 $2,317,712 $409,008

West Belle Pass Barrier Headland Restoration  (TE-52)  [PPL 16] $28,940,411 $24,599,349 $4,341,062

Cameron-Creole FW Introduction - CU 1  (Veg Plntgs)   (CS-49-1)  [PPL 18] $750,000 $637,500 $112,500

Total $193,252,043 $164,264,237 $28,987,806

(1)  Funds Available for October 2009 Task Force Approval ($5,921,513)

(2)  Potential Funds to be Returned to Constructioin Program $27,000,000

(3, 4, 5, 6,7,8)  Proposed October 2009 Approvals $14,520,027

28 October 2009 Approvals $0

Available Funds Surplus/(Shortage) $21,078,487

FY10 Estimated Fed + N/F Construction Program Funding $93,343,320

Available Surplus including FY10 Estimated Construction Program Funding $114,421,807

Phase II Incr 1:   January 2010 Phase II Incr 1 Requests (Construction + 3 years OM&M)  [ESTIMATES TO BE UPDATED]

cash flow \ Construction Program Funding Requests.xls Page 2 of 2



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM &M
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Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM &M

$1,110.9$1,113.5
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Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,214.46$1,204.9
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Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,301.4$1,307.5
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Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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thru FY19: 
$22.6M

$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,369.3M

$1,065.1M

September 29, 2009
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CWPPRA Program Capacity

• Recent History and Near-Term Projections
– Note annual fluctation of Total Funding into 

the Program.
– Note how quickly the “Gap” shrank in recent 

past.
– Note spongy nature of “Gap” associated with 

annual PPL new programming, influence of 
big ticket item budget increases, and 
deauthorizations.

– Technically, “What If” Scenario 5 is about 
where we could be tomorrow.



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM &M

$1,263.37

$1,020.16

$0

$200

$400

$600

$800

$1,000

$1,200

$1,400

$1,600

$1,800

$2,000

$2,200

$2,400

"Committed" Incl 12 projects in Jan 07

M
ill

io
ns

Total Funding into 
Program thru FY20: 
$2,413.3M

$1,393.14M

Total Cost for 
PPL 1-15 and 
Planning = 
$1,829M

$1,149.9M

OCTOBER 18, 2006

GAP=$584.3 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM &M

$1,110.9$1,113.5
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$1,336.3M

Total Cost for 
PPL 1-16 and 
Planning = 
$1,965.5M

$1,338.9M

Total Funding into 
Program thru FY20: 
$2,449.8M

October 25, 2007

GAP=$484.3 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,214.46$1,204.9
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Potential 
future surplus 
thru FY19: 
$420.6M

$1,262.2M

Total Funding into 
Program thru FY20: 
$2,467.0M

Total Cost (Current 
Estimate) for PPL 1-17 
& Plng thru 2019:  
$2,046.4M

$1,252.5M

November 5, 2008 

GAP=$420.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,301.4$1,307.5
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Potential 
future surplus 
thru FY19: 
$127.6M

$1,123.5M

Total Funding into 
Program thru FY20: 
$2,431.0M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,303.4M

$1,129.6M

June 3, 2009

GAP=$127.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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future surplus 
thru FY19: 
$22.6M

$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,369.3M

$1,065.1M

October 28, 2009

GAP=$22.6 M

Prior to Task Force Decisions to fund or deauthorize Agenda Items



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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future surplus 
thru FY19: 
$102.6

$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,289.3M

$1,065.1M

October 28, 2009

Sediment Trap ($50 M) and Castille Pass ($30 M) Removed

GAP=$102.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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Potential 
future surplus 
thru FY19: 
$213.6M

$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,178.3M

$1,065.1M

October 28, 2009

Sediment Trap ($50 M), Castille Pass ($30 M), and 
Unfunded/Unapproved Portion of West Bay Budget ($111 M Removed)

GAP=$213.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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future surplus 
thru FY19: 
$247.6M

$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,144.3M

$1,065.1M

Sediment Trap ($50 M), Castille Pass ($30 M), and Unfunded Portion 
of Maurepas ($145 M) Removed

October 28, 2009

GAP=$247.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,033.3 M

$1,065.1M

Potential 
future surplus 
thru FY19: 
$358.6 M

October 28, 2009

Sediment Trap ($50 M), Castille Pass ($30 M), and Unfunded Portion 
of West Bay ($111 M) and Maurepas ($145 M) Removed

GAP=$358.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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Potential 
future surplus 
thru FY19: 
$24.6 M

$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,367.3M

$1,065.1M

October 28, 2009

Sediment Trap ($50 M) and Castille Pass ($30 M) Removed and 
Speculate PPL 19 ($78 M)

GAP=$24.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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Potential 
future surplus 
thru FY19: 
$135.6

$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,256.3M

$1,065.1M

October 28, 2009

Sediment Trap ($50 M), Castille Pass ($30 M) and West Bay 
($111 M) Removed and Speculate PPL 19 ($78 M)

GAP=$135.6 M



Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,222.3 M

$1,065.1M

Potential 
future surplus 
thru FY19: 
$169.6 M

October 28, 2009

Sediment Trap ($50 M), Castille Pass ($30 M), West Bay ($111 M) 
and Maurepas ($145 M) Removed and Speculate PPL 19 ($78 M)

GAP=$169.6 M

Sediment Trap ($50 M), Castille Pass ($30 M) and Maurepas ($145 M) 
Removed and PPL 19 ($78 M) Speculated



October 28, 2009

Sediment Trap ($50 M), Castille Pass ($30 M), West Bay ($111 M) 
and Maurepas ($145 M) Removed and Speculate PPL 19 ($78 M)

Total Funding Required (projects for which construction has started)
 constr + 20 yrs OM&M

$1,326.83
$1,305.6
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$1,086.3M

Total Funding into 
Program thru FY20: 
$2,391.9M

Total Cost (Current 
Estimate) for PPL 1-18 
& Plng thru 2019:  
$2,111.3 M

$1,065.1M

Potential 
future surplus 
thru FY19: 
$280.6 M

GAP=$280.6 M

Sediment Trap ($50 M), Castille Pass ($30 M), West Bay ($111 M) and 
Maurepas ($145 M) Removed and PPL 19 ($78 M) Speculated



  TAB 3 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

October 28, 2009 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

 
For Information 
 
 

1.  Planning Program. 
a. Planning Program Budget  (pg 1-2).  Reflects yearly planning budgets for the last 

four years.   The FY09 Planning Program budget of  $5,446,635 was approved by 
the Task Force on 5 November 2008.   By a 7 May 2009 fax vote, the Task Force 
approved a revised budget of $5,447,535.  In addition to the approved budget, 
there’s a $778,580 surplus in the Planning Program.  

  
   

2.  Construction Program. 
a. CWPPRA Project Summary Report by Priority List (pg 3-4).  A priority list 

summary of funding, baseline and current estimates, obligations and expenditures, 
for the construction program as furnished by the lead agencies for the CWPPRA 
database. 

 
b. Status of Construction Funds (pg 5-6).   Taking into consideration approved 

current estimates, project expenditures through present, Federal and non-Federal 
cost sharing responsibilities, we have ($5,921,513) Federal funds available, based 
on Task Force approvals to date.   FY10 Federal construction program funding is 
estimated to be $80,230,049  (June 2009 DOI projection). 

 
c. Status of Construction Funds for Cash Flow Management (pg  7-8).  Status of 

funds reflecting current, approved estimates and potential Phase 2 estimates for 
PPL’s 1 through 18 and estimates for complex projects not yet approved, for 
present through program authorization. 

 
d. Cash Flow Funding Forecast (pg 9-11).  Phase II funding requirements by FY. 

  
e. Projects on PPL 1-8 Without Construction Approval  (pg 12).   Potential return of 

$32,262,205 unexpended funds to program. 
 

f. Construction Schedule (pg 13-18). Construction start/completion schedule with 
construction estimates, obligations and expenditures for FY10 through FY13. 

 
g. CWPPRA Project Status Summary Report (pg 19-118).  This report is comprised 

of project information from the CWPPRA database as furnished by the lead 
agencies. 
 



13-Oct-09

FY2006 FY2007 FY2008 FY2009
Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

LDNR 386,677 34 412,736 412,736 412,736
LDWF 73,598 96,879 96,879 96,879
Gov's Ofc 87,500 34 86,500 0 94,800 37

Total State 547,775 596,115 509,615 604,415

EPA 439,800 34 469,091 478,049 36 496,519

Dept of the Interior
USFWS 464,478 34 476,885 488,196 488,196
NWRC 137,071 34 63,656 63,656 63,656
USGS Reston
USGS Baton Rouge
USGS Woods Hole
Natl Park Service

Total Interior 601,549 540,541 551,852 551,852

Dept of Agriculture 590,937 34 596,400 597,504 609,650

Dept of Commerce 570,350 34 583,134 604,981 602,425

Dept of the Army 1,171,199 34 1,259,208 1,315,078 36 1,455,344

Agencies Total $3,921,610 $4,044,489 $4,057,079 $4,320,205

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS)
Diversion into Maurepas Swamp (EPA/COE)
Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin (USFWS) 190,000               
Delta Building Diversion Below Empire (COE)
Total Complex Studies $0 $190,000 $0 $0

Task Force Approves Revised GOCA Budget, 7 May 2009

Technical CommitteeRecommendation,  9 October 2008

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2009 Budget Summary

P&E Committee Recommendation,  28 August 2008

Task Force Approves,  5 November 2008

/Planning_2009/
(8) FY09_CWPPRA Planning Budget Pkg_TF Approves 5 Nov 08_GOCA revision approved 7 May 09.xls 
FY_summary 
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13-Oct-09

FY2006 FY2007 FY2008 FY2009
Amount ($) Amount ($) Amount ($) Amount ($)

Task Force Approves Revised GOCA Budget, 7 May 2009

Technical CommitteeRecommendation,  9 October 2008

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2009 Budget Summary

P&E Committee Recommendation,  28 August 2008

Task Force Approves,  5 November 2008

Outreach
Outreach 460,948 463,858 464,470 516,310

Supplemental Tasks
Academic Advisory Group 99,000 100,100 103,400 112,200
Database & Web Page Link Maintenance 61,698 62,996 63,806 64,026
Linkage of CWPPRA & LCA
Core GIS Support for Planning Activities 305,249 307,249 307,249 307,249
Oyster Lease GIS Database-Maint & Anal 103,066
Oyster Lease Program Mgmt & Impl
Joint Training of Work Groups
Terrebonne Basin Recording Stations
Land Loss Maps (COE) 63,250
Storm Recovery Procedures (2 events) 97,534
Landsat Satellite Imagery
Digital Soil Survey (NRCS/NWRC)
GIS Satellite Imagery 
Aerial Photography & CD Production
Adaptive Management
Development of Oyster Reloc Plan
Dist & Maintain Desktop GIS System
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs
Evaluate & Assess Veg Plntgs Coastwide
Monitoring - NOAA/CCAP 23

High Resolution Aerial Photography (NWRC)
Coast-Wide Aerial Vegetation Svy
Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Evaulation Report to Congress 109,545                
CWPPR Prog Capac Eval P1 ‐                        
CWPPR Prog Capac Eval P2 ‐                        
CWPPR Prog Capac Eval P3 ‐                        
GIWW Distributary Report (FY09) 18,000                  
Total Supplemental $729,797 $470,345 $474,455 $611,020

Total Allocated $5,112,355 $5,168,692 $4,996,004 $5,447,535

Unallocated Balance ($447,535)
Total Unallocated $1,226,116 $778,580/Planning_2009/

(8) FY09_CWPPRA Planning Budget Pkg_TF Approves 5 Nov 08_GOCA revision approved 7 May 09.xls 
FY_summary 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-OR 13-Oct-2009

Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $64,426,716 $44,271,42214 14 0 14 $28,084,900 $11,028,261 $62,811,551
2 13,127 $40,644,134 $85,855,803 $56,344,44015 15 1 13 $28,173,110 $14,093,121 $54,010,008
3 12,073 $32,879,168 $49,245,645 $37,523,54511 11 0 10 $29,939,100 $8,063,671 $44,460,632
4 1,650 $10,468,030 $13,228,247 $12,456,5744 4 0 4 $29,957,533 $2,152,322 $13,148,576
5 1,907 $15,478,416 $13,963,617 $12,490,8446 6 0 6 $33,371,625 $2,415,514 $13,842,473
6 9,855 $54,614,997 $59,068,257 $27,799,87011 11 0 9 $39,134,000 $5,913,858 $47,200,613
7 1,873 $21,090,046 $34,710,536 $29,314,9984 4 0 4 $42,540,715 $5,206,580 $34,130,086
8 1,529 $33,340,587 $29,535,117 $12,292,0888 6 2 4 $41,864,079 $4,470,562 $22,471,077
9 3,298 $83,490,225 $77,071,273 $54,889,11014 12 2 7 $47,907,300 $12,244,738 $60,016,944

10 9,607 $79,220,389 $86,342,053 $22,732,44511 9 3 3 $47,659,220 $13,401,625 $59,067,263
11 23,651 $295,341,215 $253,412,785 $94,964,19313 11 6 2 $57,332,369 $38,011,918 $214,745,110

11.1 330 $19,252,500 $14,130,233 $13,869,3561 1 0 1 $0 $7,065,116 $13,975,331
12 2,769 $54,556,296 $45,762,522 $15,398,8236 3 1 2 $51,938,097 $6,864,378 $39,737,143
13 1,470 $52,913,123 $50,591,018 $4,463,8605 4 1 2 $54,023,130 $7,588,653 $30,594,212
14 803 $49,482,589 $47,279,822 $3,943,9354 4 0 0 $53,054,752 $7,091,973 $15,287,426
15 1,056 $40,216,723 $40,052,275 $535,5123 3 0 0 $58,059,645 $6,009,259 $1,976,605
16 1,686 $9,543,960 $9,543,960 $643,2995 4 0 0 $71,402,872 $1,431,594 $6,542,241
17 1,679 $10,805,478 $10,805,478 $226,2626 4 0 0 $83,286,685 $1,620,822 $7,700,367
18 2,828 $11,183,461 $11,183,461 $4135 3 0 0 $84,916,489 $1,677,519 $7,898,150

110,123146 129 81
Active 
Projects $954,454,654 $996,208,819 $444,160,988$882,645,621 $161,201,48516 $749,615,808

110,123180 152 84
Total 
Construction 
Program

$1,114,644,633 $1,053,993,507 $478,241,346$794,015,455$882,645,621 $165,426,37319

$1,048,071,993

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$60,129,663 $25,790,423 $14,362,7071 1 0 $0 $3,868,563 $23,730,9111CRMS - Wetlands

$1,500,000 $1,500,000 $531,4611 1 0 $0 $225,000 $896,8161MCF

$569,586 $569,586 $309,1571 1 0 $0 $85,438 $311,1571Storm Recovery

$97,751,859 $29,732,872 $18,685,22630 19 2 $19,268,956Deauthorized    0

110,123176 148 83Total Projects $1,052,206,513 $1,025,941,691 $462,846,214$768,884,763$161,201,485$882,645,62116



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date.   
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 180 projects includes 146 active construction projects, 28 deauthorized projects, 2 transferred project, the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $1,048,071,993

        the Monitoring Contingency Fund, the Storm Recovery Assessment Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-OR 13-Oct-2009

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY10 is estimated to be $80,230,049 for the construction program.. 

11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 

10.  Priority Lists 9 through 17 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.



Last Updated 1 October 2009

               Expenditures           Federal Cost Share    Non-Federal Cost Share

Total        Current Approved UNApproved        Funded        Unfunded        Approved       UNApproved                 Inception               Unexpended              of Current              of Current
P/L No. of        Estimate Estimate  Estimate       Estimate       Estimate       Estimate       Estimate                thru Present              Funds           Funded Estimate           Funded Estimate

Projects        ( a )  ( a 1 )  ( a 2 )        ( b )        ( c )        ( c 1 )        ( c 2)               ( f )               ( g )       ( i )       ( j )

0 1 191,807 191,807 0 191,807 0 0 191,807 0 145,921 45,886

CRMS 1 60,129,663 60,129,663 0 25,790,423 34,339,240 34,339,240 0 14,362,707 11,427,716 21,921,860 3,868,563

MCF 1 1,500,000 1,500,000 0 1,500,000 0 0 0 531,460 968,540 1,275,000 225,000

SRA 1 569,586 569,586 0 569,586 0 0 0 309,157 260,429 484,148 85,438

1 17 172,196,459 82,295,295 89,901,164 64,626,057 107,570,402 17,669,238 89,901,164 44,463,484 20,162,573 53,597,796 11,028,261

2 15 86,402,092 86,402,092 0 85,855,803 546,289 546,289 0 56,344,440 29,511,363 71,762,682 14,093,121

3 17 53,383,370 53,383,370 0 50,121,901 3,261,469 3,261,469 0 38,449,430 11,672,471 42,058,231 8,063,671

4 10 14,083,166 14,083,166 0 14,083,166 0 0 0 13,330,174 752,992 11,930,844 2,152,322

5 9 24,211,164 24,211,164 0 24,155,142 56,022 56,022 0 15,917,123 8,238,019 21,739,627 2,415,514

5.1 1 9,700,000 9,700,000 0 9,700,000 0 0 0 7,452,191 2,247,809 4,850,000 4,850,000

6 13 67,686,091 59,504,342 8,181,749 59,138,578 8,547,513 365,764 8,181,749 27,870,191 31,268,387 53,224,720 5,913,858

7 4 34,710,536 34,710,536 0 34,710,536 0 0 0 29,314,998 5,395,538 29,503,956 5,206,580

8 10 35,588,477 29,803,746 5,784,731 29,803,746 5,784,731 0 5,784,731 12,548,261 17,255,486 25,333,184 4,470,562

9 19 222,914,544 93,247,696 129,666,848 81,631,589 141,282,955 11,616,107 129,666,848 57,798,167 23,833,422 69,386,851 12,244,738

10 12 204,651,638 97,567,960 107,083,678 89,344,167 115,307,471 8,223,793 107,083,678 25,275,486 64,068,681 75,942,542 13,401,625

11 13 542,540,289 317,374,185 225,166,104 253,412,785 289,127,504 63,961,400 225,166,104 94,964,193 158,448,593 215,400,868 38,011,918

11.1 1 14,130,233 14,130,233 (0) 14,130,233 0 0 0 13,869,356 260,877 7,065,116 7,065,116

12 6 132,789,552 49,995,286 82,794,266 45,762,522 87,027,030 4,232,764 82,794,266 15,398,823 30,363,699 38,898,144 6,864,378

13 5 93,652,052 51,013,455 42,638,597 50,591,018 43,061,034 422,437 42,638,597 4,463,860 46,127,158 43,002,365 7,588,653

14 4 104,054,854 49,482,589 54,572,265 47,279,822 56,775,032 2,202,767 54,572,265 3,943,935 43,335,887 40,187,849 7,091,973

15 4 51,481,260 40,226,175 11,255,085 40,061,727 11,419,533 164,448 11,255,085 545,021 39,516,706 34,052,468 6,009,259

16 5 132,650,932 9,543,960 123,106,972 9,543,960 123,106,972 0 123,106,972 643,299 8,900,661 8,112,366 1,431,594

17 6 72,969,511 10,805,478 62,164,033 10,805,478 62,164,033 0 62,164,033 226,262 10,579,216 9,184,656 1,620,822

18 5 85,302,378 11,183,461 74,118,917 11,183,461 74,118,917 0 74,118,917 413 11,183,048 9,505,942 1,677,519

Total 180 2,217,489,654 1,201,055,245 1,016,434,409 1,053,993,507 1,163,496,147 147,061,738 1,016,434,409 478,214,237 575,779,270 888,567,134 165,426,373
check

FY10 Fed Funds

Available Fed Funds $882,645,621 $80,230,049

Non Cash Flow 99 500,222,748 396,355,103 103,867,644 374,456,322 125,766,426 21,898,782 103,867,644 N/F Cost Share $165,426,373
Cash Flow 81 1,717,266,906 804,700,142 912,566,765 679,537,186 1,037,729,721 125,162,956 912,566,765      Available N/F Cash $52,699,675
Total 180 2,217,489,654 1,201,055,245 1,016,434,409 1,053,993,507 1,163,496,147 147,061,738 1,016,434,409      WIK credit/cash $112,726,697

Total Available Cash (min) $935,345,296

Federal Balance ($5,921,513)
  (Fed Cost Share of Funded Estimate-Avail Fed funds)
N/F Balance $0

Total Balance  [Fed] ($5,921,513) $74,308,536

N/F Cost Share of Available Fed Funds $13,113,271
Total Available  [Fed + N/F] ($5,921,513) $87,421,807

CEMVN-PM-OR

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting,  28 October 2009

1,163,496,1472,217,489,654

Current UnfundedCurrent EstimateCurrent Estimate

2,217,489,654

Status of Funds\ status of funds_2009 Oct 28_(2) updated 1 Oct 09.xls 1 of 2 10/14/2009, 2:42 PM



Last Updated 1 October 2009

               Expenditures           Federal Cost Share    Non-Federal Cost Share

Total        Current Approved UNApproved        Funded        Unfunded        Approved       UNApproved                 Inception               Unexpended              of Current              of Current
P/L No. of        Estimate Estimate  Estimate       Estimate       Estimate       Estimate       Estimate                thru Present              Funds           Funded Estimate           Funded Estimate

Projects        ( a )  ( a 1 )  ( a 2 )        ( b )        ( c )        ( c 1 )        ( c 2)               ( f )               ( g )       ( i )       ( j )

CEMVN-PM-OR

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting,  28 October 2009

Current UnfundedCurrent EstimateCurrent Estimate

Construction Program
1 Future Federal Funding

(estimated)
30 June 2009 Forecast

PPL Year Fed N/F Total

19 FY10 80,230,049         14,158,244 94,388,293       
20 FY11 81,307,862         14,348,446 95,656,308       
21 FY12 83,870,010         14,800,590 98,670,600       
22 FY13 86,727,148         15,304,791 102,031,939      
23 FY14 89,331,606         15,764,401 105,096,007      
24 FY15 91,938,010         16,224,355 108,162,365      
25 FY16 94,662,898         16,705,217 111,368,115      
26 FY17 97,782,772         17,255,783 115,038,555      
27 FY18 101,300,718        17,876,597 119,177,315      
28 FY19 104,303,731        18,406,541 122,710,272      

29 FY20 107,582,843        18,985,208 126,568,051       Unofficial Estimate (1.037059461 factor applied)
Total 1,019,037,647     179,830,173        1,198,867,820   

Notes:
( 1) Estimated FY10 Federal funding for the construction program is $80,230,049
( 2) Project total includes 146 active projects, 28 deauthorized projects, 2 transferred projects, CRMS-Wetlands Project, Monitoring Contingency Fund, Storm Recovery Assessment Fund, and the Conservation Plan.
( 3) 28 Deauthorized projects and 2 transferred projects to CIAP include:

      Fourchon
      Lower Bayou  LaCache           Violet F/W Distribution                 Mrytle Grove Siphon
      V.P.-Dewitt-Rollover           Hopper Dredge                 Miss River Intro Into Bayou Lafourche
      Bayou Perot/Rigolettes           Flotant Marsh Demo                 LaBranche Wetlands
      Eden Isles           Red Mud                 Opportunistic Use of Bonnet Carre
     White's Ditch Outfall Mgmt           Compost Demo                 Bayou Lamoque  [Transfer]
     Pass-a-Loutre Crevasse           Bayou Bienvenue                 Grand Bayou
     Grand Bay           Upper Oaks                 East Grand Terre  [Transfer]
     Bayou Boeuf           Bayou L'Ours                 Periodic Intro of Sed & Nutrients Demo
     Avoca Island           LA Hwy 1 Marsh Creation                 Delta Building Divr @ Myrtle Grove
     SW Shore/White Lake           Bayou Lafourche Siphon

( 4) Includes monitoring estimate increases approved at 23 July 98 Task Force meeting.
( 5) Includes O&M revised estimates, dated 1 March 1999.
( 6) Expenditures are divided into two categories because of the change in cost share:  inception through 30 Nov 97, and 1 Dec 97 through present, and do not reflect all non-Federal WIK credits; costs are being reconciled.

Expenditures in both categories continue to be refined as work-in-kind credits are reconciled and finalized.
( 7) Non-Federal available funds are unconfirmed; only 5% of local sponsor cost share responsibility must be cash.
( 8) Priority Lists 9 through 18 are financed through cash flow management and are funded in two phases.

Current estimates reflect only approved, funded estimates.

Status of Funds\ status of funds_2009 Oct 28_(2) updated 1 Oct 09.xls 2 of 2 10/14/2009, 2:42 PM



13-Oct-09
(Updated 1 Oct 2009)

Task Force Meeting, 28 October 2009

      Current       Current
Total Federal Matching          Total Ph 1 Ph 2       Current       Funded      Unfunded Federal Cost Share    Non-Federal Cost Share

P/L No. of Funds Non-Fed          Funds Current Current       Estimate       Estimate       Estimate of Current Estimate of Current Estimate
Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

0 1 45,886                  191,807 191,807 0 145,921 45,886

0.1 1 3,868,563              3,868,563              60,129,663            60,129,663 25,790,423 34,339,240 51,110,214 9,019,449

0.2 1  225,000                 225,000                 1,500,000 1,500,000 0 1,275,000 225,000

0.3 1  85,438                  85,438                  569,586 569,586 0 484,148 85,438

1 17 28,084,900            11,028,261            39,113,161            172,196,459 64,626,057 107,570,402 145,032,638 27,163,821

2 15 28,173,110            14,093,121            42,266,231            86,402,092 85,855,803 546,289 72,227,027 14,175,065

3 17 29,939,100            8,063,671              38,002,771            53,383,370 50,121,901 3,261,469 44,830,479 8,552,891

4 10 29,957,533            2,152,322              32,109,855            14,083,166 14,083,166 0 11,930,844 2,152,322

5 9 33,371,625            2,415,514              35,787,139            24,211,164 24,155,142 56,022 21,790,048 2,421,116

5.1 1 -                       4,850,000              4,850,000              9,700,000 9,700,000 0 4,850,000 4,850,000

6 13 39,134,000            5,913,858              45,047,858            67,686,091 59,138,578 8,547,513 60,917,482 6,768,609

7 4 42,540,715            5,206,580              47,747,295            34,710,536 34,710,536 0 29,503,956 5,206,580

8 10 41,864,079            4,470,562              46,334,641            35,588,477 29,803,746 5,784,731 30,250,205 5,338,272

9 19 47,907,300            12,244,738            60,152,038            17,052,293            205,862,251           222,914,544 81,631,589 141,282,955 189,477,362 33,437,182

10 13 47,659,220            13,401,625            61,060,845            17,581,125            187,070,513           204,651,638 89,344,167 115,307,471 173,953,892 30,697,746

11 12 57,332,369            38,011,918            95,344,287            25,082,912            517,457,379           542,540,291 253,412,785 289,127,506 461,159,248 81,381,044

11.1 1 7,065,116              7,065,116              14,130,233            14,130,233 14,130,233 0 5,272,323 8,857,910

12 6 51,938,097            6,864,378              58,802,475            9,436,068              123,353,484           132,789,552 45,762,522 87,027,030 112,871,119 19,918,433

13 5 54,023,130            7,588,653              61,611,783            8,501,914              85,150,138            93,652,052 50,591,018 43,061,034 79,604,244 14,047,808

14 4 53,054,752            7,091,973              60,146,725            7,322,316              96,732,538            104,054,854 47,279,822 56,775,032 88,446,626 15,608,228

15 4 58,059,645            6,009,259              64,068,904            3,383,607              48,097,653            51,481,260 40,061,727 11,419,533 43,759,071 7,722,189

16 5 71,402,872            1,431,594              72,834,466            8,965,391              123,685,541           132,650,932 9,543,960 123,106,972 112,753,292 19,897,640

17 6 83,286,685            1,620,822              84,907,507            8,177,818              64,791,693            72,969,511 10,805,478 62,164,033 62,024,084 10,945,427

18 5 84,916,489            1,677,519              86,594,008            9,544,037              75,758,341            85,302,378 11,183,461 74,118,917 72,507,021 12,795,357

Total 180 882,645,621 165,426,373 1,048,071,993 115,047,481 1,602,219,427 2,217,489,656 1,053,993,507 1,163,496,149 1,876,176,245 341,313,412

Funding vs Total Current Estimate (993,530,624) (175,887,039) (1,169,417,663)

Complex Projs 2 9,247,505              125,409,795           134,657,300 114,458,705 20,198,595

Total 182 882,645,621 165,426,373 1,048,071,993 124,294,986           1,727,629,222        2,352,146,956 1,990,634,950 361,512,007

Funding vs Est w/Complx Projs (1,107,989,329) (196,085,634) (1,304,074,963)

PPL 1 thru 18 
w/Future Funding 182 1,901,683,268        1 345,256,546 1 2,246,939,813 124,294,986           1,727,629,222        2,352,146,956 1,990,634,950 361,512,007

Future Funding vs Current Estimat (88,951,682)           (16,255,461) (105,207,143)
Planning Program Funds 145,000,000           
Future Status  (Const + Plng) $56,048,318 ($16,255,461) $39,792,857

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

status of funds\const\ status of Funds_2009 Oct 29_futuristic_(2) updated 1 Oct 2009.xls
10/13/2009, 6:15 PM 1 of 2



13-Oct-09
(Updated 1 Oct 2009)

Task Force Meeting, 28 October 2009

      Current       Current
Total Federal Matching          Total Ph 1 Ph 2       Current       Funded      Unfunded Federal Cost Share    Non-Federal Cost Share

P/L No. of Funds Non-Fed          Funds Current Current       Estimate       Estimate       Estimate of Current Estimate of Current Estimate
Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

Construction Program
1 Future Federal Funding (estimated)

30 June 2009 Forecast

19 FY10 80,230,049            14,158,244 94,388,293          
20 FY11 81,307,862            14,348,446 95,656,308          
21 FY12 83,870,010            14,800,590 98,670,600          
22 FY13 86,727,148            15,304,791 102,031,939         
23 FY14 89,331,606            15,764,401 105,096,007         
24 FY15 91,938,010            16,224,355 108,162,365         
25 FY16 94,662,898            16,705,217 111,368,115         
26 FY17 97,782,772            17,255,783 115,038,555         
27 FY18 101,300,718           17,876,597 119,177,315         
28 FY19 104,303,731           18,406,541 122,710,272         
29 FY20 107,582,843           18,985,208 126,568,051          Unofficial Estimate (1.037059461 factor applied)

Total 1,019,037,647        179,830,173           1,198,867,820        

status of funds\const\ status of Funds_2009 Oct 29_futuristic_(2) updated 1 Oct 2009.xls
10/13/2009, 6:15 PM 2 of 2



CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 14 October 2009

Beginning Federal Balance ($5,921,513)

Ph II Request Phase II Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Target Approved Required Oct-08 Jan-09 Oct-09 Jan-10 Jan-11 Jan-12 Future FY's

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00 Jun 01   (A) 839,928 839,928 

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00 Apr 03   (A) 1,767,214 1,767,214

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00 Apr 08 1,502,817 1,502,817

TE-37 New Cut Dune Restoration       EPA 9 10-Jan-01 Oct 06   (A) 13,158,878 13,107,798 51,080

CS-30 Perry Ridge West NRCS 9 10-Jan-01 Nov 01   (A) 3,696,265 1,774,074 1,922,191

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01 Apr 07 2,718,767 2,718,768

CS-31 Holly Beach NRCS 11 07-Aug-01 Aug 02  (A) 14,130,233 14,130,233 370,241

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 16-Jan-02 Oct 03   (A) 8,636,747 5,432,158 3,204,589

LA-03b Coastwide Nutria NRCS 11 16-Apr-02 Nov 02  (A) 68,864,870 24,235,720 44,629,150 2,163,527 2,351,375

BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 Jun 06  (A) 3,183,940 2,080,120 1,103,820

ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 Jul 03   (A) 8,584,334 4,761,907 3,822,427

TE-44(1) North Lake Mechant Landbridge Rest - CU 1 USFWS 10 07-Aug-02 Apr 03  (A) 227,382 227,382

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9 16-Jan-03 Sep 05  (A) 6,567,873 4,847,071 1,720,802

TV-18 Four-Mile Canal NMFS 9 16-Jan-03 Jun 03  (A) 3,809,863 2,083,647 1,726,216 24,511 12,649

LA-05 Freshwater Floating Marsh Creation Demo NRCS 12 16-Jan-03 Jul 04   (A) 1,080,891 1,080,891

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 Jun 04  (A) 16,726,000 16,658,575 67,425

CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 May 05  (A) 6,091,675 5,389,358 702,317

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 Dec 04  (A) 6,490,751 5,498,431 992,320

BA-37 Little Lake NMFS 11 12-Nov-03 Aug 05  (A) 38,496,395 34,058,969 4,437,426 65,124

BA-38 Barataria Barrier Island NMFS 11 28-Jan-04 Mar 06  (A) 67,349,433 75,568,790 (8,219,357) 9,759,789

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 28-Jan-04 Apr 05  (A) 21,457,097 16,923,374 4,533,723

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04 Nov 05  (A) 1,055,000 1,055,000

Barataria Basin Landbridge - Ph 1 & 2 - CU 5 NRCS Feb 07 9,301,135 7,441,870

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 13-Oct-04 Sep 05  (A) 6,203,110 5,085,146 1,117,964 461,521

TE-44(2) North Lake Mechant Landbridge Rest - CU 2 USFWS 10 13-Oct-04 Nov 07 38,752,046 36,810,463 1,941,583

TE-48 Raccoon Island Shoreline Protection - CU 1 NRCS 11 13-Oct-04 Sep 05  (A) 7,797,000 7,614,655 182,345

ME-22 South White Lake COE 12 13-Oct-04 Nov 05  (A) 19,673,929 15,714,411 3,959,518

TE-22 Point au Fer  [O&M] NMFS 165,000 165,000 2,255,062

TV-04 Cote Blanche  (O&M) NRCS 3 1,442,100 1,442,100 441,528

BA-02 GIWW to Clovelly NRCS 1 1,587,844 1,587,844 1,441,742

TE-28 Brady Canal NRCS 3 1,929,063 1,929,063 1,212,572

TE-28 South Lake DeCade - CU 1   (Phase I Increase) NRCS 9 175,000 175,000

PO-30 Lake Borgne Shoreline Protection EPA 10 8-Feb-06 Aug 07  (A) 25,581,099 25,212,993 368,106

BA-35 Pass Chaland to Grand Pass NMFS 11 08-Feb-06 Feb 08 43,945,048 42,977,824 967,224

TE-46 West Lake Boudreaux  SP & MC USFWS 11 08-Feb-06 Jul 07  (A) 19,585,055 17,895,502 1,689,553

TE-26 Lake Chapeau  [O&M] NMFS 3 225,869 225,869

TE-53 Enhancement of Barrier Island Veg Demo EPA 16 18-Oct-06 Apr 08 919,599 919,599

BA-36 Dedicated Dredging on Bara Basin LB USFWS 11 15-Feb-07 Feb 08 15,842,343 15,695,084 147,259

PO-33 Goose Point USFWS 13 15-Feb-07 Mar 08 20,867,777 20,720,519 147,258

ME-21 Grand Lake SP Just Tebo Point COE 11 15-Feb-07 Nov 07 4,409,519 4,381,643 27,876

ME-21 Grand Lake SP - O&M Project COE 11 15-Feb-07 8,382,494 5,667,387 2,715,107

cash flow\ funding schedule \
funding schedule_FY09_(3) 09 Oct 28_14 Oct 09.xls 1 of 3 10/14/2009 1:54 PM



CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 14 October 2009

Beginning Federal Balance ($5,921,513)

Ph II Request Phase II Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Target Approved Required Oct-08 Jan-09 Oct-09 Jan-10 Jan-11 Jan-12 Future FY's

CRMS USGS/DNR All 14-Aug-03 66,890,300 25,790,423 41,099,877 7,600,455 7,500,000 2,755,341 2,911,525 2,280,379

CS-17 Cameron Creole Plugs USFWS 1 143,277 47,897 95,380 95,380

PO-16 Bayou Sauvage #1 USFWS 1 70,000 70,000 70,000

PO-18 Bayou Sauvage #2 USFWS 2 30,000 30,000 30,000

ME-04 Freshwater Bayou Wetland Protection NRCS 2 102,724 102,724 102,724

ME-13 Freshwater Bayou Bank Stabilization NRCS 5 38,904 38,904 38,904

MR-03 West Bay Sediment Divr COE 1 10,998,550 10,998,550 10,998,550

STRM Storm Recovery Contg Fund USGS 266,277 266,277 266,277

CS-20 East Mud Lake NRCS 2 640,831 640,831

CS-21 Hwy 384 NRCS 2 153,339 153,339

CS-04a Cameron-Creole Maintenance  [O&M] NRCS 3 2,778,715 2,778,715

CS-27 Black Bayou Hydrologic Restoration NMFS 6 177,867 53,508 124,359 134,223

BA-39 Bayou Dupont EPA 12 13-Feb-08 Sep 08 28,881,365 28,606,907 274,458

TE-48 Raccoon Island Shoreline Protection  - CU 2 NRCS 11 13-Feb-08 Aug 08 9,370,020 9,182,101 187,919

TE-39 South Lake DeCade - CU 1 NRCS 9 13-Feb-08 Aug 08 5,223,806 3,710,627 1,513,179

BA-41 South Shore of the Pen NRCS 14 13-Feb-08 Aug-08 11,956,642 10,167,635 1,789,007

TE-50 Whiskey Island Back Barrier M.C. EPA 13 13-Feb-08 Aug 08 27,914,086 27,638,098 275,988 2,500,000

LA-09 Sediment Containment Demo NRCS 17 13-Feb-08 1,163,343 1,163,343

LA-08 Bio-Engineered Oyster Reef Demo NMFS 17 13-Feb-08 1,981,822 1,981,822

LA-16 Non-Rock Alternatives to SP Demo NRCS 18 21-Jan-09 1,906,237

TV-21 East Marsh Island NRCS 14 21-Jan-09 Jan-10 16,824,999 1,193,606 15,631,393 21,418,083

BA-42 Lake Hermitage FWS 15 21-Jan-09 May-09 32,673,327 1,197,590 31,475,737 36,678,120

BA-41b South Shoure of the Pen - CU 2 NRCS 11 21-Jan-09 Jun 09 9,682,932

BA-27c(3) Barataria Basin Landbridge - Ph 3 CU 7 NRCS 9 03-Jun-09 11,130,975 11,130,975 11,130,975

BA-27c(4) Barataria Basin Landbridge - Ph 3 CU 8 NRCS 9 Jan-10 Aug 10 20,961,648 20,961,648 18,120,364

CS-49(1) Cameron-Creole FW Intro - CU 1 NRCS 18 Jan-10 Aug 10 750,000 750,000 750,000

TV-11b Freshwater Bayou Bank Stab, Belle Isle to Lock COE 9 Jan-10 Apr 10 30,070,169 1,498,967 28,571,202 25,676,625

TE-43 GIWW Bank Rest of Critical Areas in Terre NRCS 10 Jan-10 Oct 10 15,304,924 1,735,983 13,568,941 11,359,136

TE-47 Ship Shoal:  West Flank Restoration EPA 11 Jan-10 May 10 52,140,861 3,742,053 48,398,808 48,237,344

ME-20 South Grand Cheniere Hydrologic Rest USFWS 11 Jan-10 Oct 10 20,997,910 2,358,420 18,639,490 17,100,261

ME-23 South Pecan Island NMFS 15 Jan-10 4,438,695 1,102,043 3,336,652 2,726,720

TE-52 West Belle Pass Barrier Headland NNFS 16 Jan-10 Sep-10 32,563,748 2,694,364 29,869,384 28,940,411

PO-34 Alligator Bend NRCS 16 Jan-11 29,891,722 1,660,985 28,230,737 23,244,370

TE-49 Avoca Island Divr & Land Building COE 12 Jan-11 Jul 11 18,823,322 2,229,876 16,593,446 14,970,661

BA-48 Bayou Dupont Ridge NMFS 17 Jan-11 Sep-11 21,626,767 2,013,881 19,612,886 18,623,781

TV-20 Bayou Sale NRCS 13 Jan-11 Aug 10 32,103,020 2,254,912 29,848,108 29,848,108

MR-13 Benneys Bay Sediment Diversion COE 10 Jan-11 Mar 10 30,297,105 1,076,328 29,220,777 21,564,804

BS-18 Bertrandville Siphon EPA 18 Jan-11 Jun 2011 22,578,278 2,129,816 20,448,462 18,717,313

BS-15 Bohemia Mississippi River Reintroduction EPA 17 Jan-11 6,923,792 1,359,699 5,564,093 5,051,039

BS-10 Delta Bldg Divr North of Fort St. Philip COE 10 Jan-11 Dec 11 6,297,286 1,444,000 4,853,286 4,898,596

PO-32 Lake Borgne & MRGO SP COE 12 Jan-11 Mar 11 17,248,702 1,348,345 15,900,357 10,934,322

ME-17 Little Pecan Bayou NRCS 9 Jan-11 Jul 11 14,597,263 1,556,598 13,040,665 3,947,458

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 14 October 2009

Beginning Federal Balance ($5,921,513)

Ph II Request Phase II Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Target Approved Required Oct-08 Jan-09 Oct-09 Jan-10 Jan-11 Jan-12 Future FY's

PO-29 River Reintroduction Into Maurepas EPA 11 Jan-11 Oct-11 165,975,707 6,780,307 159,195,400 49,235,895

BA-40 Riverine Sand Mining/Scofield NMFS 14 Jan-11 Mar-11 44,544,636 3,221,887 41,322,749 40,341,181

BA-34 Small Freshwater Divr to NW Bara Basin EPA 10 Jan-11 May 11 13,803,361 2,362,687 11,440,674 9,531,492

BA-47 West Pointe a la Hache NRCS 17 Jan-11 Aug-11 16,136,639 1,620,740 14,515,899 14,250,533

BS-12 White Ditch Resurrection NRCS 14 Jan-11 Aug-11 14,845,192 1,595,676 13,249,516 13,249,516

MR-14 Spanish Pass COE 13 Jan-12 Jun 11 14,212,169 1,421,680 12,790,489 11,141,705

CS-49(2) Cameron-Creole FW Intro - CU 2 NRCS 18 Jan-12 12,037,044 1,549,832 10,487,212 10,487,212

TE-66 Central Terrebonne FW Enhancement NRCS 18 Jan-12 16,640,120 2,326,289 14,313,831

ME-24 Southwest LA Gulf Shoreline COE 16 Jan-13 36,922,487 1,266,842 35,655,645 15,113,751

TV-19 Weeks Bay/Commercial Canal/GIWW COE 9 Unscheduled 30,027,305 1,229,337 28,797,968

CS-28-4 Sabine Refuge Marsh Creation-Cycle 4 COE 8 Unscheduled

CS-28-5 Sabine Refuge Marsh Creation-Cycle 5 COE 8 Unscheduled

ME-18 Rockefellar Refuge - CU 2 NMFS 10 Unscheduled Jun 10 50,408,478 2,408,478 48,000,000

MR-15 Venice Ponds EPA 15 Unscheduled 8,992,955 1,074,522 7,918,433

TE-51 Madison Bay NMFS 16 Unscheduled 32,353,377 3,002,171 29,351,206

BS-16 Caernarvon Outfall Mgmt/Lake Lery FWS 17 Unscheduled 25,137,148 2,665,993 22,471,155

BA-68 Grand Liard NMFS 18 Unscheduled 31,390,699 3,271,287 28,119,412

Complex Fort Jackson Sediment Diversion  (Complex) COE Unscheduled 108,857,300 108,857,300

Phase II Increment 1 Funding Requirement 69,685,372 152,910,861 278,409,069 21,628,917 15,113,751

Phase II Long Term O&M, Monitoring and COE Admin 2,253,162 2,825,545 15,113,751

CRMS Funding 7,600,455 7,500,000 2,755,341 2,911,525 2,280,379

Complex Projects Requesting Phase I Funding

Complex Projects Requesting Phase II Funding

Yearly PPL Phase I Project Funding  (estimated) 9,000,000 9,000,000 9,000,000 9,000,000 63,000,000

Projects Requesting Funds (Needing T.F. Approval) 11,636,058 12,259,789 4,608,573

Total Funding Requested 21,489,675           90,945,161           14,520,027           164,666,202        290,320,594         32,909,296          93,227,502           

Total Federal Funding into the Program (Dec 2008 data) 84,916,489 81,144,276 83,634,493 86,295,032 800,061,798

Total non-Federal Funding into Program 3,223,451 13,641,774 2,178,004 24,699,930 43,548,089 4,936,394 11,717,063

REMAINING BALANCE 60,728,752

cash flow\ funding schedule \
funding schedule_FY09_(3) 09 Oct 28_14 Oct 09.xls 3 of 3 10/14/2009 1:54 PM



14-Oct-09
\statusoffunds\const\

Lead Unexpended Construction
PPL Project Agency Funds Start Status

2 Brown Lake NRCS $2,982,524 Jun-10 Pending Deauthorization
3 West Point a la Hache NRCS $3,681,013 Oct-11 Ongoing
6 Lake Boudreaux USFWS $10,551,560 Jun-10 Ongoing
6 Penchant NRCS $15,047,108 Feb-10 Ongoing
4 Total $32,262,205

Projects on Priority Lists 1 thru 8 That Do Not Have Construction Approval 
as of 28 Oct 2009 2009

projects_stalled.xls, 09 Oct 28
10/14/2009, 2:05 PM



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
13-Oct-2009

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

17NRCS $781,315.00Sediment Containment System for 
Marsh Creation Demonstration 
(DEMO)

001-Nov-2009FY2010 $0.00 $0.0001-Sep-201125-Oct-2007
25-Oct-2007 A

A

16EPA $337,638.00Enhancement of Barrier Island 
Vegetation Demo  [DEMO]

015-Dec-2009FY2010 $286,992.00 $0.0018-Oct-2006
18-Oct-2006 A

A

2NRCS $1,963,099.00Brown Lake Hydrologic Restoration3701-Jan-2010FY2010 $0.00 $0.0001-Aug-201019-Oct-1992 A

14EPA $15,759,221.00East Marsh Island Marsh Creation16901-Jan-2010FY2010 $0.00 $0.0001-Jul-201017-Feb-2005
21-Jan-2009 A

A

11COE $2,700,000.00Grand Lake Shoreline Protection, 
Tebo Point

53012-Jan-2010FY2010 $0.00 $0.0016-Jan-2002
15-Feb-2007 A

A

6NRCS $12,896,311.00Penchant Basin Natural Resources 
Plan, Increment 1

67501-Feb-2010FY2010 $12,896,311.00 $0.0001-Mar-201124-Apr-1997 A

14NRCS $12,310,712.00South Shore of the Pen Shoreline 
Protection and Marsh Creation

21101-Feb-2010FY2010 $5,893,871.00 $0.0001-Mar-201117-Feb-2005
13-Feb-2008 A

A

9COE $0.00Freshwater Bayou Bank 
Stabilization - Belle Isle Canal to 
Lock

24101-Apr-2010FY2010 $0.00 $0.0030-Jun-201111-Jan-2000
20-Jan-2010

A

9NRCS $2,388,910.00South Lake Decade Freshwater 
Introduction

20101-Apr-2010FY2010 $0.00 $0.0001-Jun-201011-Jan-2000
13-Feb-2008 A

A

11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration

19501-May-2010FY2010 $0.00 $0.0001-Feb-201116-Jan-2002
20-Jan-2010

A

Page 1 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
13-Oct-2009

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

6FWS $5,453,945.00Lake Boudreaux  Freshwater 
Introduction

41601-Jun-2010FY2010 $0.00 $0.0030-Jun-201224-Apr-1997 A

18NRCS $0.00Cameron-Creole Freshwater 
Introduction

47301-Aug-2010FY2010 $0.00 $0.0001-Sep-201321-Jan-2009
20-Jan-2010

A

18NRCS $1,101,959.00Non-Rock Alternatives to Shoreline 
Protection Demo (DEMO)

001-Aug-2010FY2010 $0.00 $0.0001-Jan-201121-Jan-2009
21-Jan-2009 A

A

16NMFS $0.00West Belle Pass Barrier Headland 
Restoration Project

29901-Sep-2010FY2010 $0.00 $0.0018-Oct-2006
20-Jan-2010

A

$55,693,110.003,447 $19,077,174.00 $0.00 FY Total

Page 2 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
13-Oct-2009

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

10NRCS $0.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

6501-Oct-2010FY2011 $0.00 $0.0001-Sep-201110-Jan-2001
20-Jan-2010

A

11FWS $0.00South Grand Chenier Hydrologic 
Restoration

44001-Oct-2010FY2011 $0.00 $0.0030-Sep-201116-Jan-2002
20-Jan-2010

A

15FWS $31,770,208.00Lake Hermitage Marsh Creation44701-Jan-2011FY2011 $0.00 $0.0001-Jan-201208-Feb-2006
21-Jan-2009 A

A

3NRCS $1,965,693.00West Pointe a la Hache Outfall 
Management

64601-Mar-2011FY2011 $0.00 $0.0001-Sep-201101-Oct-1993 A

10COE $0.00Benneys Bay Diversion570601-Mar-2011FY2011 $0.00 $0.0001-Nov-201210-Jan-2001
19-Jan-2011

A

14NMFS $0.00Riverine Sand Mining/Scofield 
Island Restoration

23401-Mar-2011FY2011 $0.00 $0.0017-Feb-2005
20-Jan-2010

A

12COE $0.00Lake Borgne and MRGO Shoreline 
Protection

26630-Mar-2011FY2011 $0.00 $0.0030-Nov-201116-Jan-2003
19-Jan-2011

A

10COE $0.00Delta Building Diversion North of 
Fort St. Philip

50101-Apr-2011FY2011 $0.00 $0.0010-Jan-2001
19-Jan-2011

A

10EPA $0.00Small Freshwater Diversion to the 
Northwestern Barataria Basin

94113-May-2011FY2011 $0.00 $0.0013-May-201310-Jan-2001
19-Jan-2011

A

18EPA $0.00Bertrandville Siphon161301-Jun-2011FY2011 $0.00 $0.0001-Jun-201221-Jan-2009
19-Jan-2011

A

Page 3 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
13-Oct-2009

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

17NMFS $0.00Bayou Dupont Ridge Creation and 
Marsh Restoration

18701-Sep-2011FY2011 $0.00 $0.0025-Oct-2007
19-Jan-2011

A

11EPA $0.00River Reintroduction into Maurepas 
Swamp

543831-Oct-2011FY2011 $0.00 $0.0030-Jun-201407-Aug-2001
19-Jan-2011

A

16COE $0.00Southwest LA Gulf Shoreline 
Nourishment and Protection

88801-Jul-2013FY2011 $0.00 $0.0008-Jul-201418-Oct-2006
01-Jan-2013

A

$33,735,901.0017,372 $0.00 $0.00 FY Total

Page 4 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
13-Oct-2009

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

9NRCS $0.00Little Pecan Bayou Hydrologic 
Restoration

5601-Oct-2011FY2012 $0.00 $0.0001-Sep-201211-Jan-2000
19-Jan-2011

A

13NRCS $0.00Bayou Sale Shoreline Protection32901-Oct-2011FY2012 $0.00 $0.0001-Sep-201228-Jan-2004
19-Jan-2011

A

14NRCS $0.00White Ditch Resurrection18901-Oct-2011FY2012 $0.00 $0.0001-Sep-201217-Feb-2005
19-Jan-2011

A

16NRCS $0.00Alligator Bend Marsh Restoration 
and Shoreline Protection

12701-Oct-2011FY2012 $0.00 $0.0001-Sep-201218-Oct-2006
19-Jan-2011

A

17NRCS $0.00West Pointe a la Hache Marsh 
Creation

20301-Oct-2011FY2012 $0.00 $0.0001-Sep-201225-Oct-2007
19-Jan-2011

A

12COE $0.00Avoca Island Diversion and Land 
Building

14315-Oct-2011FY2012 $0.00 $0.0015-Jul-201216-Jan-2003
19-Jan-2011

A

$0.001,047 $0.00 $0.00 FY Total

Page 5 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
13-Oct-2009

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

13COE $0.00Spanish Pass Diversion43301-Oct-2012FY2013 $0.00 $0.0028-Jan-2004
01-Jan-2012

A

18NRCS $0.00Central Terrebonne Freshwater 
Enhancement

45601-Oct-2012FY2013 $0.00 $0.0001-Sep-201321-Jan-2009
01-Jan-2012

A

$0.00889 $0.00 $0.00 FY Total

Page 6 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
PROJECT STATUS SUMMARY REPORT

Planning, Programs and Project Management Division

U.S. Army Corps of Engineers

New Orleans, LA  70160-0267
P.O. Box 60267
New Orleans District

Prepared by:

Reports enclosed:

Project Summary by Basin
Project Details by Lead Agency

Project Summary by Priority List

Information based on data furnished by the Federal Lead Agencies and collected by the Corps of Engineers

Summary report on the status of CWPPRA projects prepared for the Louisiana Coastal Wetlands Conservation and Restoration Task Force.

13 October 2009

Coastal Restoration Branch



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 1

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS

Priority List 1

Barataria Bay Waterway 
Wetland Creation

BARA JEFF 445 $1,759,257 $1,172,896 66.7 $1,172,89624-Apr-1995 22-Jul-1996 15-Oct-1996A A A
$1,172,896

The enlargement of Queen Bess Island was incorporated into the project and the construction of a 9-acre cell was completed in October 
1996, at a cost of $945,678. Remaining funds may be used to clear marsh creation sites of oyster leases. If oyster-related conflicts are 
removed from the remaining marsh creation sites, these areas will be incorporated into the Corp's O&M disposal plan for the next three 
maintenance cycles. The USACE, LADNR, and LDWF are currently pursuing an administrative process to identify and prioritize 
beneficial use sites along the BBWW. Additional monitoring of the Queen Bess site was discontinued in 2002 on the recommendation of 
the local sponsor and monitoring team. 

Status:

Bayou Labranche 
Wetland Creation

PONT STCHA 203 $4,461,301 $3,817,929 85.6 $3,853,92517-Apr-1993 06-Jan-1994 07-Apr-1994A A A
$3,777,952

Contract awarded to T. L.  James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain sediments 
and placing in marsh creation area.  Contract final inspection was performed on April 7, 1994.  Site visit by Task Force took place on 
April 13, 1994.

The project is being monitored.

Status:

Lake Salvador Shoreline 
Protection at Jean Lafitte 
NHP&P

BARA JEFF $60,000 $58,753 97.9 $58,75329-Oct-1996 01-Jun-1995 21-Mar-1996A A A
$58,753

This project was added to Priority List 1 at the March 1995 Task Force meeting.  The Task Force approved the expenditure of up to 
$45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the design of the project.

 A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to advertisement for 
the construction contract.  The  contract was awarded December 4, 1996 for $610,000 to Bertucci Contracting Corp.  The contract was 
completed in March 1997.

Complete.  This project was design only.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 2

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Vermilion River Cutoff 
Bank Protection

TECHE VERMI 65 $1,526,000 $2,022,987 132.6 $2,024,36717-Apr-1993 10-Jan-1996 11-Feb-1996A A A !
$1,993,942

The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands.  The need for the 
sediment retention fence on the west bank is still undetermined.  
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the project 
schedule.  Construction was completed in February 1996.

Complete.

Status:

West Bay Sediment 
Diversion

DELTA PLAQ 9,831 $8,517,066 $33,311,311 391.1 $32,145,06529-Aug-2002 10-Sep-2003 28-Nov-2003A A A !
$16,041,783

Flow measurements taken in May 2008 recorded a discharge of 51,270 cubic feet per second of Mississippi River water through the 
project diversion channel. Since constructed in 2003 the diversion project discharge has averaged 19,188 cfs. Initial construction of the 
project was designed to allow the discharge of 20,000 cfs at the 50% exceedence stage. Discharge measurements are taken roughly 
monthly using an accoustic doppler profiler as part of project surveillance and performance monitoring. At this point there is no evidence 
in the project area of marsh accretion from the deposition of diverted river sediment.

In 2006 the USACE performed maintenance dredging in the Pilottown Anchorage Area to remove induced shoal material in accordance 
with the project operations plan. Material from the dredging work was used benefcially for marsh creation in West Bay. The dredging 
event was performed using a hopper dredge linked to a pump out system - a first of its kind use of this technology in Louisiana wetlands 
restoration. To date approximately 225 acres of marsh have been created through the beneficial use of dredged material from the channel 
construction and maintaining the anchorage area.  

Project construction began in September 2003 and construction was completed in November 2003. An advertisement for construction of 
the project opened 08 July 2003 and bids were opened on 11 August 2003. Chevron-Texaco relocated a major oil pipeline in May 2003 
under a reimbursable construction agreement. A real estate plan for the project was completed in October 2002 and execution of the plan 
will be completed in July 2003. The project Cost Sharing Agreement was signed August 29, 2002. A 95% design review was held May 
17, 2002. A Record of Decision finalizing the EIS was signed on March 18, 2002. The Task Force, by fax vote, approved a revised 
project description and reauthorized the project to comply with CWPPRA Section 3952 in April 2002. At the January 10, 2001 Task 
Force meeting, approval was granted to proceed with the project at the current price of $22 million due to the increased costs of 
maintaining the anchorage area. A VE study on the project was undertaken in August 2000. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 10,544 $16,323,624 $40,383,875 247.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
0

1
$23,045,325
$39,255,006

Priority List 2

Clear Marais Bank 
Protection

CA/SB CALCA 1,067 $1,741,310 $3,696,088 212.3 $3,573,33929-Apr-1996 29-Aug-1996 03-Mar-1997A A A !
$2,918,456

The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less than half of the quantity 
needed (based on the original design), and the estimate did not include a floatation channel needed for construction.  This accounts for 
most of the cost increase shown.  The current estimate is based on the original rock dike design and costs about $89/foot.

Complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

West Belle Pass Headland 
Restoration

TERRE LAFOU 474 $4,854,102 $6,751,441 139.1 $6,689,21827-Dec-1996 10-Feb-1998 16-Aug-2007A A A !
$6,597,602

Status:  Original project construction completed July 1998.  Supplemental disposal for wetland creation anticipated September 2006.
 
Problems:  Construction of the original project started in February 1998, and pumping of dredged material into the project area for 
wetland creation began in May 1998.  Project area conditions were sub-optimal at the time of disposal due to unforeseen weather 
patterns.  In 1998, the area experienced frequent storm activity with sustained winds, high-energy waves, and large amounts of rainfall.  
Southerly winds heightened tides and raised water levels in the project area to such an extent that dewatering of the dredged material was 
greatly inhibited.  Slurry heights were difficult to determine and therefore, estimates of the amount and height of the material placed in the 
project area were uncertain at best.  In addition, winds from the west battered the project area making the integrity of dike between 
Timbalier Bay and Bay Toulouse extremely difficult to maintain.  The material for the dike had to be layered in geotextile to hold it 
together and, shortly after disposal was discontinued, the dike breached from the high water and waves affecting the project area.  As a 
result, once the project’s disposal areas dewatered and settled shallow open water still remained in much of the project area where 
emergent wetlands were anticipated.  Therefore, with the 2006 scheduled maintenance of the inland portion of Bayou Lafourche and Belle 
Pass upcoming, CEMVN plans to once again deposit maintenance material from these channels into the West Belle Pass project area in an 
effort to complete the wetland restoration anticipated under the original project.
 
All the dredged material containment features and rock protection of the project were constructed during the original construction.  
However, refurbishment of the westernmost retainment dike and reconstruction of the closure between Timberlier Bay and Bay Toulouse 
would be necessary to achieve a second disposal into the project area.
 
Restoration Strategy:  Dredged material from Bayou Lafourche and Belle Pass would be deposited in the bays and canals of the project 
area to an elevation between +3.5 to +4.0 feet (ft) MLG, so that the settled elevation would be approximately the same as nearby healthy 
marsh, which occurs between +2.0 and +2.5 ft MLG.  
 
Progress to Date:  Supplemental Environmental Assessment # 271B is currently out on public review.  Construction of the project is 
anticipated to begin in mid September.

Status:

Total Priority List 1,541 $6,595,412 $10,447,529 158.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

2
$9,516,058

$10,262,557
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Priority List 3

Channel Armor Gap 
Crevasse

DELTA PLAQ 936 $808,397 $888,985 110.0 $860,56413-Jan-1997 22-Sep-1997 02-Nov-1997A A A
$700,936

Cost increase was due to additional project management costs, by both Federal and Local Sponsor.

Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project.   US Fish & Wildlife Service 
reviewed their permit for the pipeline and determined that Shell Pipeline was required to  lower it at their own cost.  USFWS requested a 
modification to the alignment on USFWS-owned lands.

Construction complete.

Status:

MRGO Disposal Area 
Marsh Protection

PONT STBER 755 $512,198 $313,145 61.1 $313,14517-Jan-1997 25-Jan-1999 29-Jan-1999A A A
$313,145

Completed scope of work greatly reduced.   Work was to be performed via a simplified acquisition contract as estimated construction cost 
is under $100,000.  Bids received were higher than Government estimate by 25%.  Subsequently received an in-house labor estimate from 
Vicksburg District.  Vicksburg District completed construction on 29 January 1999.

Cost increase was due to additional project management costs, environmental investigations and local sponsor activities not included in 
the baseline estimate.   Further title research indicates that private ownership titles are unclear, requiring condemnation.  This accounts for 
the long period between CSA execution and project construction.

Status:

Pass-a-Loutre Crevasse 
[DEAUTHORIZED]

DELTA PLAQ $2,857,790 $119,835 4.2 $119,835
$119,835

Two pipelines and two power poles are in the area of the  crevasse, increasing relocation costs by approximately $2.15 million.  LA DNR 
asked that the Corps investigate alternative locations to avoid or minimize impacts to the pipelines, but there are no more suitable 
locations for the cut.  The Corps has also reviewed the design to determine whether relocations cost-savings could be achieved.  Reducing 
the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the relocation cost only marginally.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Task Force formally deauthorized 
project July 23, 1998.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 1,691 $4,178,385 $1,321,965 31.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

3
$1,133,916
$1,293,545

Priority List 4

Beneficial Use of Hopper 
Dredge Material 
Demonstration (DEMO) 
[DEAUTHORIZED]

DELTA PLAQ $300,000 $58,310 19.4 $60,67330-Jun-1997 A
$58,310

Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal area to spray 
over the bank of the Mississippi River.

Project deauthorized October 4, 2000.

Status:

Grand Bay Crevasse 
[DEAUTHORIZED]

BRET PLAQ $2,468,908 $65,747 2.7 $65,747
$65,747

The major landowner has indicated non-support of the project and has withheld  ROE because of concern about sedimentation negatively 
impacting oil and gas interests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Project deauthorized July 23, 1998.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 7

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List $2,768,908 $124,057 4.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

4
$124,057
$126,420

Priority List 5

Bayou Chevee Shoreline 
Protection

PONT ORL 75 $2,555,029 $2,589,403 101.3 $2,558,78601-Feb-2001 25-Aug-2001 17-Dec-2001A A A
$2,292,047

Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000.   Construction began August  2001 and completed  
December 2001.

Revised project consisted of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike tying into 
and extending an existing USFWS rock dike, across the south cove.  Approximately 75 acres of brackish marsh will be protected by the 
project.

Status:

Total Priority List 75 $2,555,029 $2,589,403 101.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

5
$2,292,047
$2,558,786

Priority List 6
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Current % ExpendituresBaseline

Actual
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Flexible Dustpan Demo at 
Head of Passes (DEMO)

DELTA PLAQ 0 $1,600,000 $1,909,020 119.3 $1,907,63431-May-2002 03-Jun-2002 21-Jun-2002A A A
$1,894,695

CSA executed May 31, 2002.  Construction completed June 21, 2002.

The Dustpan/Cutterhead Marsh Creation Demonstration project as originally approved, no longer involves the use of a cutterhead dredge.  
At the October 25, 2001 Task Force meeting, it was approved the motion to use the authorized funds for a "flexible dustpan" 
demonstration project and approved changing the name of the project to "Flexible Dustpan Demo at Head of Passes".

The project was completed as an operations and maintenance task order through an ERDC research and development IDC contract.  The 
project identified some minor areas of concern with regard to the dredge plants effectiveness as a maintenance tool.  The dredge was 
effective in its performance for the beneficial placement of material.  The final surveys and quantities have not yet been reported.

Status:

Marsh Creation East of 
the Atchafalaya River-
Avoca Island  
[DEAUTHORIZED]

TERRE STMRY $6,438,400 $66,869 1.0 $66,869
$66,869

A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to deauthorize 
the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.

Project deauthorized July 23, 1998.

Status:

Marsh Island Hydrologic 
Restoration

TECHE IBERI 408 $4,094,900 $5,143,323 125.6 $5,064,82801-Feb-2001 25-Jul-2001 12-Dec-2001A A A !
$4,367,762

Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000. CSA executed on February 1, 2001. Advertised as 
100% small business set-aside. Construction began July 2001 and completed December 2001.

Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area. 

Status:

Total Priority List 408 $12,133,300 $7,119,212 58.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

6
$6,329,325
$7,039,331
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Priority List 8

Sabine Refuge Marsh 
Creation, Cycle 1

CA/SB CAMER 214 $15,724,965 $3,421,671 21.8 $3,429,94209-Mar-2001 15-Aug-2001 26-Feb-2002A A A
$3,421,671

This project was approved by the Task Force as a part of Priority Project List 8.  The project consists of constructing 5 marsh creation 
sites within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel.  The current estimated 
project cost to construct all cycles is approximately $21.4 million.  

The first cycle was completed on February 26, 2002.  The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004 the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed in 2005.  Cycle 3 would be constructed in 2006.  

Status:

Sabine Refuge Marsh 
Creation, Cycle 2

CA/SB CAMER 261 $9,266,842 $16,583,553 179.0 $11,158,14517-Feb-2005 28-Apr-2009 15-Jul-2010A A !
$2,492,139

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed at the beginning of 2008.  Acquisition of the land rights required for the pipeline corridor is 
underway.  The placement of dredged material in Cycle 3 is completed, and upon settlement, the dikes will be degraded to mimic natural 
hydrologic conditions.  Upon completion of Cycle 2, the COE and DNR will ask the Task Force for construction approval for Cycles 4 
and 5.

Status:
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Sabine Refuge Marsh 
Creation, Cycle 3

CA/SB CAMER 187 $3,629,333 $4,536,666 125.0 $2,698,18428-Mar-2005 25-Oct-2006 01-Oct-2008A A *
$2,656,359

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed at the beginning of 2008.   Cycle 3 consists of the creation of 232 acres of marsh platform using 
material dredged from the Calcasieu River Ship Channel.   Between February 12 and March 31, 2007, 828,767 cubic yards of dredged 
sediment material were placed into the Sabine Refuge Cycle 3 marsh creation area.  Lower level earthen overflow weirs were constructed 
to assist in the dewatering of the marsh creation disposal area and to create fringe marsh with the overflow.  The dredged slurry has been 
placed between elevations 2.03 NAVD 88 and 2.71 NAVD 88.  Construction of low level weirs and breaching of the retention dikes 
surrounding Cycle 3 will allow 10 to 20 percent of the dredged material to splay into the surrounding area.  

 Upon completion of Cycle 2, the COE and DNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Sabine Refuge Marsh 
Creation, Cycle 4

CA/SB CAMER 163 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is  
scheduled for constructed at the beginning of 2008. Cycle 3 is currently under construction. Upon completion of Cycle 2, the COE and 
LDNR will ask the Task Force for construction approval for Cycles 4 and 5. 

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 11

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Sabine Refuge Marsh 
Creation, Cycle 5

CA/SB CAMER 168 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is  
scheduled for constructed at the beginning of 2008. Cycle 3 is currently under construction. Upon completion of Cycle 2, the COE and 
LDNR will ask the Task Force for construction approval for Cycles 4 and 5. 

Status:

Total Priority List 993 $28,621,140 $24,541,890 85.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
3
3
1
0

8
$8,570,169

$17,286,270

Priority List 9

Freshwater Bayou Bank 
Stabilization - Belle Isle 
Canal to Lock

TECHE VERMI 241 $1,498,967 $1,498,967 100.0 $1,101,73801-Apr-2008 01-Apr-2010 30-Jun-2011*
$1,101,738

A site visit was held in January 2001 with the Local Sponsor and landowner. Right of entry for surveys and borings was obtained March 
14, 2001, and data collection followed. The USACE team met with LDNR staff after survey data was processed and obtained consensus 
on cross-sections and depth contours. A 30% design review was held in June 2002. The project was revised to include Area A - shoreline 
protection work only dropping a hydrologic restoration feature. A 95% design review was completed in January 2004. Phase II 
authorization will be sought again in January 2007. 

Status:
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Actual
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Opportunistic Use of the 
Bonnet Carre Spillway  
[DEAUTHORIZED]

PONT STCHA $150,706 $188,383 125.0 $82,248!
$82,248

At the June 27, 2007 CWPPRA Task Force meeting, the Task Force voted to begin the deauthorization process for this project.  In 
accordance with the CWPPRA Project Standard Operating Procedures Manual, notices were sent out in July 2007 to all interested parties 
requesting their comments and advising them that, at the next CWPPRA Task Force meeting (currently scheduled for October 25, 2007), 
a final decision on deauthorization will be made.

Status:

Periodic Intro of 
Sediment and Nutrients at 
Selected Diversion Sites 
Demo (DEMO) 
[DEAUTHORIZED]

COAST VARY $1,502,817 $1,502,817 100.0 $57,26301-Apr-2008 *
$57,977

In August 2005, project was stalled due to Katrina workload.  In November 2006 team began coordinating with 4th Supplemental project, 
Modification to Caenarvon, to ensure consistency.  Currently the team needs to fully develop Preliminary Design Report.  Team is 
working on updating costs to reflect post-Katrina price levels.  Also, the team is working on developing benefits of a thin layer of 
sediment versus marsh creation.  

Status:

Weeks Bay MC and 
SP/Commercial 
Canal/Freshwater 
Redirection

TECHE IBERI 278 $1,229,337 $1,229,337 100.0 $531,853
$531,853

Fully funded Phase 1 cost for this project is $1,229,337. The project area includes approximately 2,900 acres of fresh to brackish marsh 
habitat.

The project kick-off was in April 2001 with the COE and DNR. Surveys, soils investigations, gage data, and environmental data are 
presently being gathered for assessment. A hydrologic model is being developed to assist in the understanding of water movement in this 
part of the basin.  Shore protection alternatives are under evaluation.

Status:

Total Priority List 519 $4,381,827 $4,419,504 100.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
0
0
0
2

9
$1,773,816
$1,773,102

Priority List 10
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Benneys Bay Diversion DELTA PLAQ 5,706 $1,076,328 $1,076,328 100.0 $975,28401-Apr-2008 01-Mar-2011 01-Nov-2012*
$975,284

This project was approved for Phase I design on PPL9 in January 1999. The project work plan for Phase I was submitted to the P&E 
Subcommittee in May 2001. Right of Entry to perform surveys and geotechnical borings was received in August 2001. Site surveys were 
performed in October 2001 and geotechnical borings were collected in June 2002. A 30% design review was completed in September 
2002. At the design review meeting agreement was reached to proceed further with the proposed design except for one feature (SREDs - 
sediment retention enhancement devices) which were removed at the request of the local sponsor. A Final Design Report has been 
developed and is being reviewed by the LDNR. A revised WVA and design cost estimate are in preparation for review at the CWPPRA 
working groups. The project is scheduled to complete all design work in 2006 in  preparation for a Phase II funding request. 

Status:

Delta Building Diversion 
at Myrtle Grove 
[DEAUTHORIZED]

BARA JEFF $3,002,114 $3,002,114 100.0 $2,543,042
$2,543,042

The proposed NMFS/UNO fisheries modeling effort, and its relationship to required EIS input, has been discussed by the principal 
agencies involved with this project.  The current view within the management team is that additional fisheries data collection and analysis 
will be required over and above the proposed modeling.  At this time, it has been decided to begin assembling an inter-agency EIS team 
and allow them to outline major data and analytic requirements for the NEPA document.  The required NEPA scoping meetings have been 
held and the scoping document is being compliled.  An initial Value Engineering study is scheduled for the week of July 22, 2002.

WRDA may fund Phase 2.

Status:

Delta Building Diversion 
North of Fort St. Philip

BRET PLAQ 501 $1,155,200 $1,444,000 125.0 $1,147,07501-Apr-2008 01-Apr-2011*
$1,147,075

95% desgin review anticipated July 25, 2007. Status:

Total Priority List 6,207 $5,233,642 $5,522,442 105.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
0
0
0
1

10
$4,665,401
$4,665,401
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Actual
Obligations/
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Priority List 11

Grand Lake Shoreline 
Protection, O&M Only  
[CIAP]

MERM CAMER $8,382,494 $5,673,973 67.7 $0
$0

Status:

Grand Lake Shoreline 
Protection, Tebo Point

MERM CAMER 530 $4,409,519 $4,381,643 99.4 $775,88301-Apr-2008 12-Jan-2010*
$775,883

The Grand Lake project, excluding the Tebo Point Extention, is included in the State's Coastal Impact Assistance Plan as a Tier 1 project 
that the state will construct.  The Tebo Point Extension portion of the project was approved for construction under the CWPPRA Program 
by the Task Force in January 2007.    

Status:

Total Priority List 530 $12,792,013 $10,055,616 78.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

11
$775,883
$775,883

Priority List 12
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Avoca Island Diversion 
and Land Building

TERRE STMRY 143 $2,229,876 $2,229,876 100.0 $1,637,53101-Apr-2008 15-Oct-2011 15-Jul-2012*
$1,648,909

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in March 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in May 2003. Right of Entry to perform surveys and geotechnical 
borings was requested in June 2003 and extended in August 2004. Site surveys began in December 2003 and were completed in May 
2004. Initial geotechnical field work completed in April 2004. An initial cultural resources and environmental assessment is complete. 
Field data for hydrologic modeling is complete and model runs have been conducted. A draft Preliminary Design Report was prepared in 
late 2004 and the LDNR and USACE are working to complete the report incorporating additional data and analysis. The project design 
team is investigating the addition of a marsh creation component to increase project wetland benefits. Additional surveys and soil borings 
were collected to refine the proposed designs. A second draft 30% Preliminary Design Report was submitted to LDNR for review on 25 
May 2007. On 10 Jul 2007 the Corps met with LDNR to discuss the 25 May 2007 draft 30% Report and LDNR submitted a request for 
additional information (mostly geotechnical concerns). On 26-27 Feb 2009, a MVN Hydraulics & Hydrology (H&H) rep met with ERDC 
in Vicksburg, MS, to discuss the modeling of marsh creation for this project. Results of that meeting have been summarized and are under 
internal review by MVN's Eng Div. A copy of the H&H summary was provided to OCPR (formerly identified as LDNR) during a project 
status meeting in Baton Rouge on 28 Apr 09. The MVN geotechs plan to complete their input to the 30% Preliminary Design Review 
Report by end of June, 2009. The 30% Design Review Meeting is currently set for 16 Oct 09. 

Status:

Lake Borgne and MRGO 
Shoreline Protection

PONT STBER 266 $1,348,345 $1,348,345 100.0 $1,082,29701-Apr-2008 30-Mar-2011 30-Nov-2011*
$1,082,297

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in April 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in October 2003. Right of Entry to perform surveys and 
geotechnical borings was requested in June 2003 and received in August 2003. Surveys and geotechnical borings were collected during 
fall 2003. A preliminary design report was completed in December 2003. A 30% design review was held in August 2004. A 95% design 
review was held on March 29, 2005. A request for Phase II construction approval from the Task Force is scheduled for January 2007. 

Status:

Mississippi River 
Sediment Trap

DELTA PLAQ 1,190 $1,880,376 $1,880,376 100.0 $354,791
$354,791

This complex project was approved for Phase I design activities in August 2002. A kickoff meeting was held in September 2002. The 
project work plan is under development pending a plan reformulation meeting with the LA Dept. of Natural Resources and Corps of 
Engineers design teams. 

Status:
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South White Lake 
Shoreline Protection

MERM VERMI 844 $19,673,929 $10,616,125 54.0 $10,499,54824-Mar-2005 01-Nov-2005 29-Aug-2006A A A
$10,458,892

On 28 May 2008, LDNR/MVN conducted inspection #1 field visit of entire length of constructed foreshore rock dike. Photographs of site 
were obtained. No repairs necessary at this time; 2 low spots within Bear's Cove area, and one more spot easterly, bear watching in case 
more rock needed in future- adequate protection now. Dredged material placement area landward of dike nearly 90% re-vegetated with 
wetland species.

Status:

Total Priority List 2,443 $25,132,526 $16,074,722 64.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
1
1
1
0

12
$13,544,889
$13,574,167

Priority List 13

Shoreline Protection 
Foundation Improvements 
Demonstration (DEMO)

COAST COAST 0 $1,000,000 $1,055,000 105.5 $687,71724-Mar-2005 01-Nov-2005 29-Aug-2006A A A
$626,656

All instruments, dredging, sand, fabric and rock installed.  Contractor is monitoring instruments and submitting data.Status:

Spanish Pass Diversion DELTA PLAQ 433 $1,137,344 $1,421,680 125.0 $306,46601-Apr-2008 01-Oct-2012*
$309,466

The Task Force gave Phase 1 approval on January 28, 2004. The project delivery team has been assembled. A kickoff meeting and field 
trip were held on March 29, 2004. The work plan was developed and submitted to the P&E Subcommittee prior to April 30, 2004. The 
project delivery team has obtained rights of entry to install gages and conduct surveys in the project area. Gages were installed on 
November 18, 2004 and the survey work is completed. Hydraulic modeling work was completed and a Dec 2006 progress report revealed 
that the project as proposed would not attain originally anticipated wetland benefits. Various alternatives to revise the project scope are 
being developed in conjunction with Plaquemines Parish officials. The New Orleans District Corps of Engineers (MVN) met with Parish 
officials and LDNR on 1 May 07. MVN later met with Plaquemines Parish on 19 Sep 2007, and again on 28 Feb 08, to discuss future 
direction for this project. Efforts addressing the Cost Share Agreement (CSA) issue are ongoing between OCPR (formerly identified as 
LDNR) and the New Orleans District COE; resolution of the CSA issue will enable further progress in project development. 

Status:
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Total Priority List 433 $2,137,344 $2,476,680 115.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
0

13
$936,122
$994,184

Priority List 15

Bayou Lamoque 
Freshwater Diversion  
[TRANSFER]

BRET PLAQ $1,205,354 $9,452 0.8 $9,510
$9,510

The project received Phase I approval from the Task Force on Priority Project List 15 in February 2006. The Corps of Engineers, the 
Environmental Protection Agency, and the LA Department of Natural Resources are currently developing a work plan of Phase I 
activities. 

Status:

Total Priority List $1,205,354 $9,452 0.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
1

15
$9,510
$9,510

Priority List 16
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Southwest LA Gulf 
Shoreline Nourishment 
and Protection

MERM CAMER 888 $1,266,842 $1,266,842 100.0 $9,05501-Apr-2008 01-Jul-2013 08-Jul-2014*
$9,134

This project was approved for Phase 1 design in Oct 2006. The COE internal project delivery team (PDT) has been assembled. Upon 
attainment of a Cost Share Agreement with LDNR, a Phase 1 work plan will be developed and a kickoff meeting/site visit scheduled. 
Efforts addressing the Cost Share Agreemment issue are ongoing between LDNR and the COE. In Mar 2009, a project Fact Sheet and 
map was approved by the New Orleans District for placement on the LaCoast website.

Status:

Total Priority List 888 $1,266,842 $1,266,842 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

16
$9,134
$9,055

26,272 $125,325,346 $126,353,190 100.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

38
18
17
15

Total DEPT. OF THE ARMY, CORPS OF 
ENGINEERS

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

8

$72,725,652
$99,623,215
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Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE

Priority List Conservation Plan

State of Louisiana 
Wetlands Conservation 
Plan

COAST COAST $238,871 $191,807 80.3 $191,80713-Jun-1995 03-Jul-1995 21-Nov-1997A A A
$191,807

The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start date for 
reporting purposes.

Complete.

Status:

Total Priority List $238,871 $191,807 80.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

Cons Plan
$191,807
$191,807

Priority List 1

Isles Dernieres 
Restoration East Island

TERRE TERRE 9 $6,345,468 $8,762,416 138.1 $8,777,96017-Apr-1993 16-Jan-1998 15-Jun-1999A A A !
$8,648,855

This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a priority list 2 project.    
Additional funds to cover the increased construction cost on lowest bid received were approved at the January 16, 1998 Task Force 
meeting.

Construction start was January 16, 1998.   Hydraulic dredging was completed September 1998.  Vegetation planting was completed June 
1999.

Status:
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Total Priority List 9 $6,345,468 $8,762,416 138.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

1
$8,648,855
$8,777,960

Priority List 2

Isles Dernieres 
Restoration Trinity Island

TERRE TERRE 109 $6,907,897 $10,774,974 156.0 $10,825,27517-Apr-1993 27-Jan-1998 15-Jun-1999A A A !
$10,785,617

Costs increased due to construction bids significantly greater than projected in plans and specifications.   Additional funds to cover the 
increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.

The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998.   Dredging was completed in September 
1998.  Vegetation plantings was completed June 1999.

Status:

Total Priority List 109 $6,907,897 $10,774,974 156.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$10,785,617
$10,825,275

Priority List 3
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Red Mud Demo (DEMO) 
[DEAUTHORIZED]

PONT STJON $350,000 $470,500 134.4 $520,12903-Nov-1994 A !
$520,129

Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by saltwater before planting 
occurred and has subsequently been deauthorized.  Demonstration cells completed; no vegetation installed.

The Task Force approved the deauthorization of the project on August 7, 2001.   Escrowed funds will be returned to Kaiser Aluminum 
and Chemical Corp.

Status:

Whiskey Island 
Restoration

TERRE TERRE 1,239 $4,844,274 $7,106,586 146.7 $7,134,86406-Apr-1995 13-Feb-1998 15-Jun-2000A A A !
$7,037,560

 At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on lowest bid 
received.

Work was initiated on February 13, 1998.  Dredging completed July 1998.   Initial vegetation with spartina on bay shore, July 1998.  
Additional  vegetation seeding/planting was carried out in spring 2000.

Status:

Total Priority List 1,239 $5,194,274 $7,577,086 145.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

3
$7,557,689
$7,654,993

Priority List 4
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Compost Demonstration 
(DEMO) 
[DEAUTHORIZED]

CA/SB CAMER $370,594 $213,645 57.6 $232,32522-Jul-1996 A
$232,325

Plans and specifications have been finalized.  All permits and construction approvals have been obtained.

The amount of compost vegetation needed has not yet been supplied.  A smaller sized demonstration has been designed.   Advertisement 
for construction bids has been made.

The Task Force approved deauthorization on January 16, 2002.

Status:

Total Priority List $370,594 $213,645 57.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

4
$232,325
$232,325

Priority List 5
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Bayou Lafourche Siphon 
[DEAUTHORIZED]

TERRE IBERV $24,487,337 $1,500,000 6.1 $1,500,00019-Feb-1997 A
$1,500,000

Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
$8,000,000 for the FY 97 Phase 2 of this project.  In FY 98, Priority List 7 authorized  $7,987,000, for a project estimate of 
$16,987,000.   At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the project, 
for a total of $24,487,337.    EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use on PPL 8.    
The public has been involved in development of the scope of the evaluation phase.  EPA proposes an alternative approach for siphoning 
and pumping 1,000 cfs year-round (versus the 2,000 cfs siphon only at high river times).  Addition of pumps increases the estimated cost.  
Additional engineering is projected to be completed in 2000.

The Cost Sharing Agreement (CSA) was executed February 19, 1997.  Preliminary draft report was distributed to Technical Committee 
members in October 1998.  Additional hydrologic work by the U.S. Geological Survey and the COE.  Additional geotechnical analysis 
has been conducted.  Review has been conducted of technical reports and estimated costs is in progress.

At the October 25, 2001 meeting, the Task Force agreed to proceed with Phase 1 Engineering and Design, and approved an estimate of 
$9,700,000, subject to several stipulations.  The State of Louisiana will  pay 50 percent of the Phase 1 E&D costs of  $9.7 million, as 
agreed to by the State Wetlands Authority.  The allocation of CWPPRA funds for Phase 1 E&D does not commit the Task Force to a 
specific funding level for project construction.  A decision to proceed beyond the 30% design review will be made by the Task Force and 
the State.

Status:

Total Priority List $24,487,337 $1,500,000 6.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

5
$1,500,000
$1,500,000

Priority List 5.1
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Mississippi River 
Reintroduction into 
Bayou Lafourche  
[DEAUTHORIZED]

TERRE IBERV $9,700,000 $9,700,000 100.0 $7,492,11023-Jul-2003 A
$7,452,191

The Mississippi River Reintroduction into Bayou Lafourche Project (BA-25b) has been proposed for de-authorization from the CWPPRA 
program.  However, recognizing the importance of this project, the State of Louisiana, through the Louisiana Department of Natural 
Resources, has committed to developing this project and is continuing final design efforts toward completion beyond its authorization 
under the CWPPRA program.

Status:

Total Priority List $9,700,000 $9,700,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

0
1
0
0
1

5.1
$7,452,191
$7,492,110

Priority List 6

Bayou Boeuf Pump 
Station 
[DEAUTHORIZED]

TERRE STMAR $150,000 $3,452 2.3 $3,452
$3,452

This was a 3-phased project.  Priority List 6 authorized funding of $150,000;  Priority List 7 was scheduled to  fund $250,000; and 
Priority List 8 was scheduled to fund $100,000.  Total project cost was estimated to be $500,000.   By letter dated November 18, 1997, 
EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.

Deauthorization was approved at the July 23, 1998 Task Force meeting.

Status:
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Total Priority List $150,000 $3,452 2.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
1

6
$3,452
$3,452

Priority List 9

LA Highway 1 Marsh 
Creation   
[DEAUTHORIZED]

BARA LAFOU $1,151,484 $250,257 21.7 $250,25705-Oct-2000 A
$250,257

The project was deauthorized at the February 17, 2005 Task Force meeting.Status:

New Cut Dune and Marsh 
Restoration

TERRE TERRE 102 $7,393,626 $13,109,103 177.3 $11,509,04401-Sep-2000 01-Oct-2006 30-Sep-2008A A A !
$10,192,375

Lessoned learned meeting was held on April 23, 2008.  LDNR grant for Phase II construction activities was closed-out on September 30, 
2008.  Remaining Phase II increment activities included on-going annual inspections.

Status:

Timbalier Island Dune 
and Marsh Restoration

TERRE TERRE 273 $16,234,679 $16,660,314 102.6 $15,774,57705-Oct-2000 01-Jun-2004 19-Mar-2009A A A
$15,106,826

Lessoned learned meeting was held on April 23, 2008.  LDNR grant for Phase II construction activities was closed-out on March 19, 
2009.  Remaining Phase II increment activities included on-going annual inspections.

Status:
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Total Priority List 375 $24,779,789 $30,019,674 121.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
2
2
1

9
$25,549,459
$27,533,879

Priority List 10

Lake Borgne Shoreline 
Protection

PONT STBER 165 $18,378,900 $25,213,802 137.2 $21,542,79002-Oct-2001 01-Aug-2007 31-Dec-2009A A !
$6,258,195

All contractor on-site work was completed in October 2008.  Awaiting submittal and approval of final as-built drawings along with final 
construction completion report.

Status:

Small Freshwater 
Diversion to the 
Northwestern Barataria 
Basin

BARA STJAM 941 $1,899,834 $2,362,687 124.4 $2,134,44908-Oct-2001 13-May-2011 13-May-2013A
$623,455

A revised hydrologic modeling effort was recently scoped and is being negotiated with the contractor.  Modeling will be able to use 
previously-collected data.  Modeling should be complete within a year.  Once complete, modeling results will be used to confirm general 
project feasibility, to confirm feasibility of specific project features, to possibly recommend alternate project features, refine project 
boundary and benefits, etc.  Actual engineering and design will commence following completion of modeling and resolution of any issues 
that may arise as a result of modeling insights. 

Status:

Total Priority List 1,106 $20,278,734 $27,576,489 136.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
0
0

10
$6,881,650

$23,677,239
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Priority List 11

River Reintroduction into 
Maurepas Swamp

PONT STJON 5,438 $5,434,288 $6,780,307 124.8 $6,641,18804-Apr-2002 31-Oct-2011 30-Jun-2014A
$4,957,046

30% Design Review meeting was held on December 4, 2008.  Comments were received.  Responses to comments are being drafted.  The 
post-30% Design Review letter to the CWPPRA Technical Committee, as required by the CWPPRA SOP, is under development.  95% 
design will be complete in the late summer of 2010.

Status:

Ship Shoal:  Whiskey 
West Flank Restoration

TERRE TERRE 195 $2,998,960 $3,742,053 124.8 $3,333,69917-Mar-2004 01-May-2010 01-Feb-2011A
$1,998,375

The project's cost data was updated and a revised Phase 2 request was presented to the Technical Committee on December 3, 2008.  Status:

Total Priority List 5,633 $8,433,248 $10,522,360 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

11
$6,955,422
$9,974,887

Priority List 12

Bayou Dupont Sediment 
Delivery System

BARA PLAQ 326 $28,342,879 $28,606,909 100.9 $24,646,55821-Mar-2004 04-Feb-2009 04-Feb-2010A A
$1,043,099

Contractor Notice-to-Proceed was issued on February 4, 2009 and survey work at the project started on April 2, 2009.   Containment 
dikes for the project have been completed and assembly of the sediment delivery pipeline is near completion.   Jack and bore activities 
started on August 24, 2009, and dredging activities are scheduled to begin on or about September 4, 2009. 

Status:
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Total Priority List 326 $28,342,879 $28,606,909 100.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

12
$1,043,099

$24,646,558

Priority List 13

Whiskey Island Back 
Barrier Marsh Creation

TERRE TERRE 272 $27,453,090 $30,138,096 109.8 $26,499,83529-Sep-2004 11-Feb-2009A A
$2,182,357

Pre-bid conference was held on November 12, 2008, and bids are due December 9, 2008.  Notice to proceed is expected to be issued in 
early 2009.

Status:

Total Priority List 272 $27,453,090 $30,138,096 109.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

13
$2,182,357

$26,499,835

Priority List 14

East Marsh Island Marsh 
Creation

TECHE IBERI 169 $23,025,451 $22,611,689 98.2 $1,368,89604-Oct-2006 01-Jan-2010 01-Jul-2010A
$749,254

Louisiana OCPR is finalizing the bid solicitation package.  EPA provided NRCS with Phase I E&D funds for the vegetative planting 
design.  NRCS will provide EPA with Phase II S&A funds for limited construction oversight activities.

Status:
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Total Priority List 169 $23,025,451 $22,611,689 98.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

14
$749,254

$1,368,896

Priority List 15

Venice Ponds Marsh 
Creation and Crevasses

DELTA PLAQ 511 $1,074,522 $1,074,522 100.0 $913,33819-Jun-2009 A
$48,738

EPA awaiting transfer of funds from COE; completion of EPA-OCPR CA pending transfer of funds from COE to EPAStatus:

Total Priority List 511 $1,074,522 $1,074,522 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

15
$48,738

$913,338

Priority List 16

Enhancement of Barrier 
Island Vegetation Demo  
[DEMO]

VARY MULTI 0 $919,599 $919,599 100.0 $789,98327-Jul-2007 15-Dec-2009A
$4,863

Paperwork has been forwarded to University of Louisiana at Lafayette for acceptance and return to State purchasing. Status:
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Total Priority List 0 $919,599 $919,599 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

16
$4,863

$789,983

Priority List 17

Bohemia Mississippi 
River Reintroduction

BRET PLAQ 637 $1,359,699 $1,359,699 100.0 $1,210,88131-Mar-2008 A
$17,003

EPA and OCPR have entered into a cost share agreement (award date of 7/10/08).  OCPR advertised the "requests for statement of 
interest and qualifications" (RSIQs) in the fall 2008.  The project management team is scheduled to conduct the project kickoff meeting 
with the prospective design firm in early Jan 09 in order to begin negotiating the E&D scope of work.

Status:

Total Priority List 637 $1,359,699 $1,359,699 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

17
$17,003

$1,210,881

Priority List 18

Bertrandville Siphon BRET PLAQ 1,613 $2,129,816 $2,129,816 100.0 $1,810,59301-Jun-2011 01-Jun-2012
$413

The Louisiana Office of Coastal Protection and Restoration submitted their grant application for Phase I Engineering and Design on July 
22, 2009 for a total amount of $1,778,162.

Status:
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Total Priority List 1,613 $2,129,816 $2,129,816 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

18
$413

$1,810,593

11,999 $191,191,268 $193,682,233 101.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

22
20

8
5

Total DEPT. OF AGRICULTURE, NATURAL 
RESOURCES CONSERVATION SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

6

$79,804,195
$155,104,011
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Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE

Priority List 1

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 1

PONT ORL 1,550 $1,657,708 $1,630,193 98.3 $1,618,75217-Apr-1993 01-Jun-1995 30-May-1996A A A
$1,363,771

FWS and LDNR are presently developing a project Operation and Maintenance Plan.Status:

Cameron Creole Plugs CA/SB CAMER 865 $660,460 $1,141,055 172.8 $976,64017-Apr-1993 01-Oct-1996 28-Jan-1997A A A !
$868,726

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance.

Status:

Cameron Prairie National 
Wildlife Refuge Shoreline 
Protection

MERM CAMER 247 $1,177,668 $1,227,123 104.2 $1,199,63617-Apr-1993 19-May-1994 09-Aug-1994A A A
$1,038,474

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:

Sabine National Wildlife 
Refuge Erosion Protection

CA/SB CAMER 5,542 $4,895,780 $1,602,656 32.7 $1,555,30917-Apr-1993 24-Oct-1994 01-Mar-1995A A A
$1,304,379

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:
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Total Priority List 8,204 $8,391,616 $5,601,027 66.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

1
$4,575,351
$5,350,337

Priority List 2

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 2

PONT ORL 1,280 $1,452,035 $1,642,552 113.1 $1,565,26330-Jun-1994 15-Apr-1996 28-May-1997A A A
$1,352,475

FWS and LDNR are presently developing a project Operation and Maintenance Plan. Status:

Total Priority List 1,280 $1,452,035 $1,642,552 113.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$1,352,475
$1,565,263

Priority List 3



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 34

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

Sabine Refuge Structure 
Replacement (Hog Island)

CA/SB CAMER 953 $4,581,454 $4,528,418 98.8 $4,423,73226-Oct-1996 01-Nov-1999 10-Sep-2003A A A
$3,839,663

Sabine Refuge Structure Replacement Project

Status January 2008

Construction began the week of November 1, 1999, dedicated in December 2000, and completed June 2001. The structures were installed 
and semi-operational by the following dates: Headquarters Canal structure - February 9, 2000; Hog Island Gully structure - August 2000; 
and the West Cove structure - June 2001. 

Initially electrical problems were caused because the 3-Phase electrical service to the structures was not the proper 3-Phase. Transformers 
and filters were added to the structures in December 2001. Problems continued with motors running in reverse until 2002. The structures 
continued to operate incorrectly in the automatic mode because the correct "3-Phase" electricity was not available. 

Rotary phase converters, installed in September 2003, eliminated motor reversal and other problems for an estimated cost of $20,000 for 
the Hog Island Gully and West Cove structure sites. 

Continued Problems at the Hog Island Gully Structure during 2004

All structures, except for one bay of the Hog Island Gully structure, were fully operational until late October 2004. But since that time, 
both the Hog Island Gully and the West Cove structures have been having operation problems. 

The Monitoring Plan was approved on June 17, 1999.

The Operation and Maintenance Plan was approved by the FWS and DNR in June 23, 2004. The Service will be responsible for all 
structure operations and minor maintenance and DNR will be responsible for the larger maintenance items.

Current Structure Operations and Repair Post Hurricane Rita

Hurricane Rita in October 2005 overtopped the structures and damaged the electric motors, guard rails and other equipment.  The 
structures have been operated in the partially open mode until repairs can be made.  Some FEMA funds have been received by DNR for 
repair of Hurricane Rita damage.  Other funds from the Fish and Wildlife Service are also being used for structure repair and upgrade.  
Repair and upgrading is currently in contracting with the TVA handling contract administration for the Service.

Status:
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Total Priority List 953 $4,581,454 $4,528,418 98.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

3
$3,839,663
$4,423,732

Priority List 5

Grand Bayou Hydrologic 
Restoration 
[DEAUTHORIZED]

TERRE LAFOU $5,135,468 $8,209,722 159.9 $1,976,82628-May-2004 A !
$1,451,849

Based on hydrologic modeling results, the project would result in net salinity increases rather than decreases.  Staff of the Pointe au Chene 
Wildlife Management Area, DNR, and USFWS have agreed to begin pursuing project de-authoriztion.

Status:

Total Priority List $5,135,468 $8,209,722 159.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

5
$1,451,849
$1,976,826

Priority List 6

Lake Boudreaux  
Freshwater Introduction

TERRE TERRE 416 $9,831,306 $12,289,133 125.0 $1,964,59622-Oct-1998 01-Jun-2010 30-Jun-2012A !
$1,737,573

The Wetland Value Assessment and estimated project costs have been updated.  Engineering and design work is underway.  The 30% 
completion point is expected in April 2009.  By October 2009, the 95% completion point may be reached.

Status:
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Nutria Harvest for 
Wetland Restoration 
(DEMO)

COAST COAST 0 $2,140,000 $806,220 37.7 $806,22027-Oct-1998 20-Sep-1998 30-Oct-2003A A A
$806,220

Nutria Harvest Demonstration Project

Status July 2005

From April through June 2003 the following activities were completed: Promotional Events: 1) Chef Parola demonstrated nutria meat 
preparation and organized judging for the U. S. Army Corps of Engineers annual “Earth Day Celebration” in New Orleans, 2) LDWF 
assisted Chef Kevin Diez by providing nutria meat for the Baton Rouge Family Fun Fair, and 3) LDWF provided nutria sausage to the 
Opelousas Chamber of Commerce for a national cycling event. 

LDWF contracted with Firefly Digital to upgrade the Nutria Website “www.nutria.com” to be completed in September 2003. The upgrade 
will provide easier site navigational access and more accurate and rapid user information.

This project was completed in October 2003. The project sponsors have completed project close-out activities.

Status:

Total Priority List 416 $11,971,306 $13,095,353 109.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

6
$2,543,793
$2,770,816

Priority List 9
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Freshwater Introduction 
South of Highway 82

MERM CAMER 296 $6,051,325 $5,085,896 84.0 $5,066,62612-Sep-2000 01-Sep-2005 13-Dec-2006A A A
$4,959,015

Highway 82 Freshwater Introduction

Status July 2005

The project was approved for Phase I engineering and design on January 11, 2000.  An initial implementation meeting was held in April 
2000; field trips were held in May and June 2000.  The FWS/DNR Cost Share Agreement was signed on September 12, 2000. Elevational 
surveys of marsh levels and existing water monitoring stations and control points were completed by Lonnie Harper and Associates on 
October 26, 2000. 

A hydrologic study of the project area entitled, “Analysis of Water Level Data from Rockefeller Refuge and the Grand and White Lakes 
Basin” was submitted by Erick Swenson (LSU Coastal Ecology Institute) in October 2001.  That report concluded that a “precipitation-
induced” water level gradient (0.6 feet or greater 50% of the time) existed between marshes north of Highway 82 and the target marshes in 
the Rockefeller Refuge south of that highway.  That gradient was 1.5 feet or greater 30% of the time.  Marsh levels varied from 1.0 to 1.2 
feet NAVD88 north and to 1.0 to 1.4 feet NAVD88 south of Highway 82.  The project hydrology ahs been modeled by Fenstermaker and 
Associates as described below.

Hydrodynamic Modeling Study

Fenstermaker and Associates began a hydrodynamic modeling study of the project on January 28, 2002.  A model set-up interagency 
meeting was held May 24, 2002.  The one-dimensional "Mike 11" model was used for the analysis.  Model calibration and verification 
were completed November 21, 2002, and December 12, 2002 respectively.  A draft modeling report was presented in April 2003, and a 
final report was presented in September 2003. 

Model Results

The model indicated that the project, with a number of original features removed or reduced, would significantly flow freshwater south of 
Hwy 82 to reduce salinities in the project area.  The model results suggested the following modifications to the conceptual project; 1) 
removal of the Boundary Line borrow canal plug, 2) removal of the northeastern north-south canal, 3) removal of 2 of the recommended 
four 3-48 inch-diameter-culverted structures along the boundary canal, 4) relocate the new Dyson structure to the north, and 5) removal of 
the Big Constance structure modification feature. The incorporation of these recommendations would significantly reduce project costs. 

30% Design Review Meeting

A favorable 30% Design Review meeting was held on May 14, 2003 with USFWS concurrence to proceed to final design.  On July 10, 
2003 the LA Department of Natural Resources gave concurrence to proceed with project construction. 

NEPA Review

Status:
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The Corps and LA Dept of Natural Resources permit and consistency applications were submitted on January 30, 2004.  DNR's initial and 
modified Consistency Determinations were received on March 11, 2004, and June 3, 2004 respectively.  The modified Corps permit 
applications were submitted May 27, 2004.  The Corps public notices were issued on June 18, 2004.  LA Dept. of Transportation letters 
of no objection were received on October 2, 2003, February 2, 2004, and April 19, 2004.  The Corps Section 404 permits were received 
on March 10 and March 18, 2005.  The draft Environmental Assessment was submitted for agency review on September 10, 2004, and the 
Final Environmental Assessment and Finding of No Significant Impact was distributed on April 12, 2005.  

Phase II Construction Items

A successful 95% Design Review Meeting was held on August 11, 2004.  The NRCS Overgrazing Determination was received December 
1, 2003.  The Corps Section 303(e) Determination received from the Corps on May 6, 2004.  Landrights were certified by the LA DNR as 
completed on May 10, 2004. 

Phase II construction funding approval was received at the October 2004 Task Force meeting.

Construction bids were received by June 21, 2005.  Construction is anticipated to begin by July 15, 2005.

Mandalay Bank 
Protection Demonstration 
(DEMO)

TERRE TERRE 0 $1,194,495 $1,765,289 147.8 $1,898,15706-Dec-2000 25-Apr-2003 01-Sep-2003A A A !
$1,672,705

Construction was completed 9/1/2003.Status:

Total Priority List 296 $7,245,820 $6,851,185 94.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

9
$6,631,721
$6,964,783

Priority List 10

Delta Management at Fort 
St. Philip

BRET PLAQ 267 $3,183,940 $2,081,058 65.4 $2,002,37416-May-2001 19-Jun-2006 14-Dec-2006A A A
$1,599,839

Project appears to be working well and achieving desired results.  A 2009 inspection is scheduled for September.Status:
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East Sabine Lake 
Hydrologic Restoration

CA/SB CAMER 225 $6,490,751 $5,499,401 84.7 $5,092,49617-Jul-2001 01-Dec-2004 15-Jun-2009A A *
$4,516,585

East Sabine Lake Hydrologic Restoration Project

Status January 2008

A joint FWS- NRCS-DNR cost-share agreement was completed on July 17, 2001. Phase I E&D funding and Phase II construction 
funding were approved by the Task Force on January 10, 2001, and November 2003 respectively. 

Hydrodynamic Modeling Study

FTN completed hydrodynamic modeling for the proposed water control structures at Right Prong, Greens, Three and Willow Bayous. 
Phase I hydrodynamic modeling consisted of reconnaissance, data acquisition, model selection, and model geometry establishment. Nine 
data recorders were deployed for a 16-month period (February 2002 to June 2003) for modeling purposes. Surveys were completed by 
May 2002. 
The "East Sabine Lake Hydrologic Restoration Hydrodynamic Modeling Study Phase II: Calibration and Verification Report," "Historical 
Data Review Modeling Phase III Data and Final Report," and the "Phase III Determination of Boundary Conditions for Evaluating Project 
Alternatives" were completed October 5, 2004. With-project model runs that included modeling of fixed crest weirs with boat bays (10 
feet wide by 4 feet deep) at Willow, Three, Greens and Right Prong Black Bayous were completed.

Hydrodynamic modeling results predicted that the proposed structures would have very little effects in reducing project area salinities.

Construction

The construction contract was awarded in December 2004, and the first portion of Construction Unit 1 was completed in October 2006. 
The following project features have been constructed: 1) Pines Ridge Bayou weir, 2) Bridge Bayou culverts, 3) 171,000 linear feet of 
earthen terraces in the Greens Lake area, 4) 3,000 linear feet of rock breakwater, with 50-foot wide gaps, at the eastern Sabine Lake 
shoreline beginning at Willow Bayou, and, 5) a rock weir in SE Section 16.

Project Modifications

11 miles (58,100 linear feet) of planned Sabine Lake shoreline plantings were removed and more earthen terraces were added using 
vegetative planting funds because of an unsuccessful 7,500 linear foot test planting along the Sabine Lake shoreline conducted by the 
State Soil and Water Conservation District and the NRCS.

The CWPPRA Task Force approved adding 50,000 linear feet of terraces, constructing 4, 50-foot-wide gaps in the rock breakwater, and 
deleting Construction Unit 2 components in October 2006. Discontinuing further CU 2 design was based on recent hydrodynamic 
modeling results, an examination of historic salinity data, and possible structure negative impacts.

Status:
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Current Construction 

The Pines Bayou weir was rehabilitated in August 2007 due to heavy damage caused by Hurricane Rita. Four 50-foot wide gaps were also 
installed in August 2007, in the 3,000 foot-long rock breakwater near Willow Bayou. A contract for 50,000 linear feet of additional 
earthen terraces was advertised in fall 2007 and the low bidder notified in January 2008.  Construction should begin in spring 2008.

Grand-White Lake 
Landbridge Restoration

MERM CAMER 213 $9,635,224 $4,762,847 49.4 $4,572,41424-Jul-2001 10-Jul-2003 01-Oct-2004A A A
$3,619,050

Grand-White Lakes Land Bridge Restoration

Status July 2005

Phase 1 engineering and design funding was approved by the Task Force on January 10, 2001.  The LDNR/ USFWS Cost Share 
Agreement was executed on July 24, 2001. LDNR certified landrights completion on December 12, 2001.

Project sponsors received Phase II construction funding approval from the CWPPRA Task Force on August 7, 2002.  All of the CWPPRA 
and NEPA project construction requirements have been completed; 1.) the NRCS Overgrazing Determination (August 30, 2002), 2) LA 
state Coastal Zone Consistency Determination (September 19, 2002), 3) the LA Department of Environmental Quality Water Quality 
Certification (October 28, 2002), 4) the Environmental Assessment (November 19, 2002), 5) the Corps’ CWPPRA Section 303(e) 
Determination (December 2002), and 6) the Corps’ Section 404 Permit (December 2002).  A favorable 95% Design Review Conference 
was held September 12, 2002. 

The project construction contract for Construction Unit 1 (Grand Lake rock shoreline stabilization) was awarded in June 2003, the Notice 
to Proceed was issued on July 10, 2003, and construction for that phase was completed in October 2003.  Construction Unit 2 (Collicon 
Lake Terraces) construction began in early July 2004 and was completed in October 2004.  The project ground breaking was held August 
15, 2003. 

Operation and maintenance post construction field trips in February and April 2005 indicated that Construction Unit 1 - the Grand Lake 
shoreline rock dike and marsh creation is performing well.  The rock has not subsided and a small strip of wetland was created between 
the rock and the shoreline with spoil from access channel dredging.  Construction Unit 2 terraces have experienced post construction 
erosion.  The Collicon Lake lake-ward terrace tops have eroded approximately 66% since project construction.  Most of the lake-ward 
planted giant cutgrass vegetation has eroded and a cut bank remains.  Most of the inner shoreward terraces are holding up well with giant 
cutgrass vegetation growing and expanding.  Nutria herbivory of the planted vegetation on the northern and northwestern Collicon Lake 
terraces has been observed.

Status:
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North Lake Mechant 
Landbridge Restoration

TERRE TERRE 604 $31,727,917 $37,038,651 116.7 $18,208,16216-May-2001 01-Apr-2003 01-Nov-2009A A
$1,042,337

Manson has completed placement of material for Fill Areas 1, 2a, 2b, 3, 4, 5, 7, & 8.  The first lift of Fill Area 6 has also been completed, 
all totaling approximately 4 million cubic yards of material placed thus far.  An under run of material had us filling in Fill Area 1 (which 
was already permitted, but not scheduled to be filled) and adding two other fill areas (Fill Area 2/3- 25 acres and Fill Area 5-1- 126 
acres).  Filling has begun in Fill Area 2/3 and containment dikes are being constructed at Fill Area 5-1.  Construction of the armored 
earthen dike is complete, sheet pile plug 1 is complete, both rock plugs are complete, and all earthen plugs are in the final stages of 
construction.

Status:

Terrebonne Bay Shore 
Protection Demonstration 
(DEMO)

COAST TERRE $2,006,424 $2,718,818 135.5 $898,74624-Jul-2001 25-Aug-2007 19-Dec-2007A A A !
$494,779

Final inspection of this project was completed by FWS and DNR on December 19, 2007 and we could find no apparent problems.  Since 
that date, the landowner has requested additional navigation aids in the form of PVC pipe with reflective tape.  This will be done ASAP. 
 
I would have to say that this project faced some particularly difficult problems in getting a bid that was within budget (went to bid 4 times 
right after the hurricanes).  DNR/Thibobaux Field Office was up for the job I would like to say that they worked quickly on all aspects of 
this project.  I would like to personally thank them for not giving up on the project and for what I would consider a job very well done....
 
THANK YOU for a great job.

Status:

Total Priority List 1,309 $53,044,256 $52,100,775 98.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
3
0

10
$11,272,590
$30,774,192

Priority List 11
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Dedicated Dredging on 
the Barataria Basin 
Landbridge

BARA JEFF 242 $17,672,811 $15,695,895 88.8 $8,738,15103-Apr-2002 11-Sep-2008 31-Jan-2010A A
$441,245

Project is currently under construction.  A significant underrun of dredging quantities is anticipated.  Additional fill areas are being 
permitted.  Construction is anticipated to be complete in December 2009 or early 2010.

Status:
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South Grand Chenier 
Hydrologic Restoration

MERM CAMER 440 $2,358,420 $2,358,420 100.0 $1,260,94503-Apr-2002 01-Oct-2010 30-Sep-2011A
$1,075,489

Status January 2008

The project was approved by the Task Force in January 2002. An implementation meeting and field trip was held on March 13, 2002 
attended by agencies, landowner representatives, and consulting engineers. In September 2004, the final hydrodynamic modeling report 
was completed; in September 2005, Hurricane Rita heavily impacted area landowners; in March 2006 a modeling results and project 
feature landowner meeting was held; in December 2006, we received key landowner approval to flow water across Hwy 82 to the project 
area south of Grand Chenier; in February 2007, we conducted an engineering survey field trip of the project area; and in August 2007 
design surveying began, after receipt of landowner approvals. 
Surveying was been completed by September 2007.  A wave analysis model should be completed by the end of January 2008, for a 
proposed borrow area in the Gulf of Mexico for the marsh creation component.  Geotechnical investigations will be able to begin in 
February 2008.

Hydrodynamic Modeling

A modeling and surveying contract was awarded to Fenstermaker and Associates on June 14, 2002. Elevation surveys and the installation 
of continuous water level and salinity recorders were completed and installed by August 2002. Preliminary and final model Ã¢â‚¬Å“Set 
UpÃ¢â‚¬Â� meetings were held on June 11, 2003, and August 6, 2003, respectively. Model calibration and validation was completed on 
September 30, 2003, and September 5, 2004, respectively. 

The model results indicated that the project would be successful in flowing freshwater across Highway 82, at Grand Chenier, to reduce 
higher salinities in marshes south of the highway in the Hog Bayou Watershed caused by the Mermentau Ship Channel without impact of 
creating high water levels. 

The model indicated that benefit Area A north of Hog Bayou and south of Hwy 82 near Lower Mud Lake would not receive significant 
salinity lowering benefits. The project team decided to remove the Area A features from the project. This would reduce the freshwater 
introduction component by 126 cfs (50%), leaving 126 cfs to benefit eastern marshes south of the Dr. Miller Canal. 

The draft and final draft model reports entitled, "Hydrodynamic Modeling of the ME-29 South Grand Chenier Hydrologic Restoration 
Project" were completed in July 2004 and April 2005 respectfully.

Landrights

Landrights meetings were held between project sponsors and the major landowners on October 17, 2002, in New Orleans, on January 16, 
2003, at Rockefeller Refuge, and in March 2006, at Cameron Prairie National Wildlife Refuge to present modeling results and project 
features. Landrights approval for surveying and geotechnical sampling were received in August 2007.

Project Schedule

Status:
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Design surveying and geotechnical field work should be completed by May 2008, and a geotechnical report submitted by July 2008. 30% 
and 95 % Design Review meetings could be scheduled by August 2008, and October 2008 respectively. The Phase II construction 
approval request is scheduled for Technical Committee approval in December 2008, and Task Force approval in February 2009.

West Lake Boudreaux 
Shoreline Protection and 
Marsh Creation

TERRE TERRE 277 $17,519,731 $17,896,373 102.1 $17,388,73003-Apr-2002 24-Jul-2007 30-Sep-2009A A *
$15,105,298

Construction of all the project components have been completed and all disputes between NRCS and the contractor have been resolved.  
We are meeting with the landowner to finalize the mitigation that is now associated with this project (less than 5 acres total).  That 
construction will take place in late summer or early fall, which should represent the end of construction of this project.

Status:

Total Priority List 959 $37,550,962 $35,950,688 95.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
2
0
0

11
$16,622,032
$27,387,827

Priority List 13

Goose Point/Point Platte 
Marsh Creation

PONT STTAM 436 $21,067,777 $15,721,330 74.6 $1,308,10014-May-2004 02-Apr-2008 12-Feb-2009A A A
$429,138

Construction was completed in February 2009.  Awaiting final deliverables from construction inspection contractor at which time the 
construction budget can be closed.  Anticipating a return of approximately $5M to the CWPPRA program.

Status:
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Total Priority List 436 $21,067,777 $15,721,330 74.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

13
$429,138

$1,308,100

Priority List 15

Lake Hermitage Marsh 
Creation

BARA PLAQ 447 $38,040,158 $37,875,710 99.6 $79,57628-Mar-2006 01-Jan-2011 01-Jan-2012A
$81,283

Landrights issues have stalled project implementation.  Schedule for bid advertisement is uncertain at this time.  Construction is likely to 
be delayed until early 2010.

Status:

Total Priority List 447 $38,040,158 $37,875,710 99.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

15
$81,283
$79,576

Priority List 17

Caernarvon Outfall 
Management/Lake Lery 
SR

BRET MULTI 652 $2,665,993 $2,665,993 100.0 $1,597,41519-Feb-2008 A
$11,411

Status:
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Total Priority List 652 $2,665,993 $2,665,993 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

17
$11,411

$1,597,415

14,952 $191,146,845 $184,242,753 96.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

22
22
17
13

Total DEPT. OF THE INTERIOR, FISH & 
WILDLIFE SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

1

$48,811,305
$84,198,865
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Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE

Priority List 1

Fourchon Hydrologic 
Restoration 
[DEAUTHORIZED]

TERRE LAFOU $252,036 $7,703 3.1 $7,703
$7,703

In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area could be 
conducted by the Port and they did not wish to see the project pursued because they question its benefits and are concerned that undesired 
Government / general public involvement would result after implementation.

Deauthorized.

Status:

Lower Bayou LaCache 
Hydrologic Restoration 
[DEAUTHORIZED]

TERRE TERRE $1,694,739 $99,625 5.9 $99,62517-Apr-1993 A
$99,625

In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the proposed closure of the 
two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.    NMFS  received a letter from LA DNR, dated February 
6, 1995, recommending deauthorization of the project.  NMFS forwarded the letter to COE for Task Force approval.

Deauthorized.

Status:

Total Priority List $1,946,775 $107,328 5.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

1
$107,328
$107,328

Priority List 2
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Atchafalaya Sediment 
Delivery

ATCH STMRY 2,232 $907,810 $2,532,147 278.9 $2,492,49901-Aug-1994 25-Jan-1998 21-Mar-1998A A A !
$2,107,915

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Big Island Mining ATCH STMRY 1,560 $4,136,057 $7,077,404 171.1 $7,061,17601-Aug-1994 25-Jan-1998 08-Oct-1998A A A !
$6,691,653

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Point Au Fer Canal Plugs TERRE TERRE 375 $1,069,589 $3,235,208 302.5 $3,216,25201-Jan-1994 01-Oct-1995 08-May-1997A A A !
$3,108,830

Construction for the project will be accomplished in two phases.  Phase I construction on the wooden plugs in the oil and gas canals in 
Area 1 was completed  December 22, 1995.  Phase II construction in Area 2 has been delayed until suitable materials can be found to 
backfill the canal fronting the Gulf of Mexico.  Phase II construction completed in May 1997.  Task Force approved project design change 
and project cost increase at December 18, 1996 meeting.   Phase III was authorized and a cooperative agreement awarded on August 27, 
1999.  Phase III was completed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Total Priority List 4,167 $6,113,456 $12,844,759 210.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
3
0

2
$11,908,398
$12,769,927

Priority List 3
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Actual
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Bayou Perot/Bayou 
Rigolettes Marsh 
Restoration 
[DEAUTHORIZED]

BARA JEFF $1,835,047 $20,963 1.1 $20,96303-Mar-1995 A
$20,963

A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are questionable.  LA 
DNR has indicated a willingness to deauthorize the project.   In April 1996, LA DNR had asked to reconsider the project with potential of 
combining this with two other projects in the watershed.  Project deauthorized at January 16, 1998 Task Force meeting.

Deauthorized.

Status:

East Timbalier Island 
Sediment Restoration, 
Phase 1

TERRE LAFOU 1,913 $2,046,971 $3,720,721 181.8 $3,712,62101-Feb-1995 01-May-1999 01-May-2001A A A !
$3,679,888

Construction completed in December 1999.  Aerial seeding of the dune platform was achieved in spring 2000, and the installation of sand 
fencing was completed September 30, 2000.  Vegetative dune plantings were completed May 1, 2001.

Status:

Lake Chapeau Sediment 
Input and Hydrologic 
Restoration

TERRE TERRE 509 $4,149,182 $5,932,620 143.0 $5,814,61101-Mar-1995 14-Sep-1998 18-May-1999A A A !
$5,170,847

Construction complete.  Vegetative plantings were installed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Lake Salvador Shore 
Protection Demonstration 
(DEMO)

BARA STCHA 0 $1,444,628 $2,801,782 193.9 $2,801,78201-Mar-1995 02-Jul-1997 30-Jun-1998A A A !
$2,801,782

Phase 1 was completed September 1997.  Phase 2 is shoreline protection between Bayou desAllemnands and Lake Salvador.  
Construction began in April 1998 and completed in June 1998.  Final first costs have been finalized.

Closed out cooperative agreement between NOAA and LADNR.  First costs accounting undersay.

Project has served its demonstration purpose and is being removed by DNR with O&M funds, summer of 2002.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/
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Total Priority List 2,422 $9,475,828 $12,476,086 131.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
1

3
$11,673,480
$12,349,978

Priority List 4

East Timbalier Island 
Sediment Restoration, 
Phase 2

TERRE LAFOU 215 $5,752,404 $7,600,150 132.1 $7,619,15208-Jun-1995 01-May-1999 15-Jan-2000A A A !
$7,527,329

NOAA and DNR is currently closing out the cooperative agreements for East Tinbalier Island Phase 1 and 2.  Considering the damage 
invoked on the island as a result of Hurricane Lily and Tropical Storm Isadore, future construction will be reassessed pursuant to 
engineering feasibility and the Phase 2 prioritization process.   

Status:

Eden Isles East Marsh 
Restoration 
[DEAUTHORIZED]

PONT STTAM $5,018,968 $39,025 0.8 $39,025
$39,025

NMFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this project.  Bids were 
placed twice to acquire the land;  both times they were rejected due to higher bids by private developers.   Project deauthorized at January 
16, 1998 Task Force meeting.

Deauthorized.

Status:
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Current % ExpendituresBaseline

Actual
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Total Priority List 215 $10,771,372 $7,639,176 70.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
1

4
$7,566,354
$7,658,178

Priority List 5

Little Vermilion Bay 
Sediment Trapping

TECHE VERMI 441 $940,065 $886,030 94.3 $878,78822-May-1997 10-May-1999 20-Aug-1999A A A
$699,281

Post Hurricane Gustav and Ike field trips were conducted, and overall the terraces and vegetation appear to be in good condition.  
Emergent vegetation was noted to be colonizing in some locations between terraces.  The Freshwater Bayou canal bank continues to erode 
and retreat along the northern edge of the project resulting in some erosion on the ends of those terraces closest to Freshwater Bayou.

Status:

Myrtle Grove Siphon  
[DEAUTHORIZED]

BARA PLAQ $15,525,950 $481,803 3.1 $481,80320-Mar-1997 A
$481,803

The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
funding in the amount of $6,000,000 for FY 97.   Priority List 8 is authorized to fund  the remaining $5,000,000.  Total project cost is 
estimated to be $15,525,950.

NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the CWPPRA program.  Project 
will remain active as authorized.

Status:
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Actual
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Total Priority List 441 $16,466,015 $1,367,833 8.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

5
$1,181,084
$1,360,591

Priority List 6

Black Bayou Hydrologic 
Restoration

CA/SB CAMER 3,594 $6,316,806 $6,134,943 97.1 $6,893,60928-May-1998 01-Jul-2001 03-Nov-2003A A A
$5,581,363

An O&M event was concluded (7/23/09) to repair 3 hurricane induced breaches along the GIWW, replace hinges at the SRT site, and 
replace signs at the Burton Canal location.

Status:

Delta Wide Crevasses DELTA PLAQ 2,386 $5,473,934 $4,728,319 86.4 $4,543,07928-May-1998 21-Jun-1999 01-May-2005A A A
$1,883,964

3-05  Construction on Phase 2 (of three phases) completed. Final Inspection conducted 3/17/2005.  Status:

Sediment Trapping at The 
Jaws

TECHE STMAR 1,999 $3,167,400 $1,653,792 52.2 $1,635,43728-May-1998 14-Jul-2004 19-May-2005A A A
$1,367,889

An O&M inspection was conducted Post Hurricane Gustav and Ike.  The vegetation on the terraces experienced a dieback after the 
storms. However, the vegetation appears to be re-establishing. The overall condition of the terraces is good. Some of the terrace edges 
along the western edge of the project have eroded as result of exposure to open water to the southwest.  Two of the northern most terraces 
had signs of nutria herbivory on the tops of the terraces.  The earthen terraces with little-to-no vegetation are experiencing some slight toe 
scour. Terraces ends facing The Jaws channel are experiencing expansion towards the channel.

Status:
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Actual
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Total Priority List 7,979 $14,958,140 $12,517,054 83.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
3
0

6
$8,833,216

$13,072,125

Priority List 7

Grand Terre Vegetative 
Plantings

BARA JEFF 127 $928,895 $492,828 53.1 $502,17823-Dec-1998 01-May-2001 01-Jul-2001A A A
$346,158

Planting of 3,100 units each of bitter panicum, gulf cordgrass, and marshhay cordgrass on beach nourishment/dune area, and installation 
of approximately 35,000 smooth cordgrass and 800 black mangrove was completed in June 2001.  Monitoring is underway.  Project area 
is being evaluated for additional plantings in 2003/2004.

Status:

Pecan Island Terracing MERM VERMI 442 $2,185,900 $2,390,984 109.4 $2,407,52301-Apr-1999 15-Dec-2002 10-Sep-2003A A A
$2,203,861

An O&M inspection trip was conducted post Hurricane Gustav and Ike. The vegetation on the terraces experienced a dieback after the 
storms. However, the vegetation appears to be re-establishing. The overall condition of the terraces is good. Some of the sacrificial 
terraces along the SW and SE portion of the project have eroded as result of exposure to open water to the south.  The earthen terraces 
with little-to-no vegetation are experiencing some toe scour.

Status:

Total Priority List 569 $3,114,795 $2,883,812 92.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

7
$2,550,019
$2,909,701



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 54

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********
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Actual
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Priority List 8

Bayou Bienvenue Pump 
Station Diversion and 
Terracing 
[DEAUTHORIZED]

PONT STBER $3,295,574 $212,153 6.4 $212,15301-Jun-2000 A
$212,153

Cooperative Agreement  awarded in June 1, 2000.  Preliminary design analyses indicate that terrace construction significantly more costly 
than originally estimated due to poor geo-technical condition.   The project is estimated to cost between $17 and $20 million to build.

At the January 16, 2002 Task Force meeting, DNR and NOAA/NMFS requested initiation of the deauthorization procedure.  
Deauthorization was approved by the Task Force at the April 16, 2002 meeting.

Status:

Hopedale Hydrologic 
Restoration

PONT STBER 134 $2,179,491 $2,281,287 104.7 $2,536,73011-Jan-2000 10-Jan-2004 15-Jan-2005A A A
$1,680,660

Cooperative Agreement was awarded January 11, 2000. Engineering and design is complete, with design surveys, geo-technical 
investigations and hydrologic modeling complete. Landrights for the major project feature are complete. NEPA compliance and regulatory 
requirements are complete. A construction contract was awarded in November 2003, and construction was initiated in March 2004. 
COnstruction was completed in January 2005, and the project is currently being operated by St. Bernard Parish under a cooperative 
agreement with the Louisiana Department of Natural Resources.  

Status:

Total Priority List 134 $5,475,065 $2,493,439 45.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

8
$1,892,813
$2,748,883

Priority List 9

Castille Pass Channel 
Sediment Delivery

ATCH STMRY 577 $1,484,633 $1,846,326 124.4 $1,744,37629-Sep-2000 A
$1,662,394

As a result of perceived induced shoaling by the proposed construction features, the COE identified several special conditions for permit 
issuance.  These special award conditions (maintenance dredging for perpetuity) are not yet programmatically approved, thus, the NMFS 
and OCPR have moved to de-authorize the project.

Status:
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Chandeleur Islands Marsh 
Restoration

PONT STBER 220 $1,435,066 $839,927 58.5 $839,92710-Sep-2000 01-Jun-2001 31-Jul-2001A A A
$839,927

Cooperative Agreement was awarded September 10, 2000.  Vegetative planting is scheduled for spring, 2001, and are phased over two 
years.

Pilot planting project completed in June, 2000.  First phase of vegetative plantings completed July 2001 with installation of approximately 
80,000 smooth cordgrass plants along 6.6 miles of overwash fan perimeters.   Project area is being evaluated for additional plantings in 
2003.

Status:

East Grand Terre Island 
Restoration [TRANSFER]

BARA JEFF $1,856,203 $2,312,023 124.6 $2,228,92321-Sep-2000 A
$2,211,739

The project is anticipated to be transfered to the CIAP program for construction.Status:

Four Mile Canal 
Terracing and Sediment 
Trapping

TECHE VERMI 167 $5,086,511 $2,065,472 40.6 $2,050,94825-Sep-2000 10-Jun-2003 23-May-2004A A A
$1,998,304

The project is showing signs of erosion along the 4-Mile canal side of the project on the ends of the terraces.  However, at this time an 
O&M does not appear to be warranted.

Status:

LaBranche Wetlands 
Terracing, Planting, and 
Shoreline Protection  
[DEAUTHORIZED]

PONT STCHA $821,752 $306,836 37.3 $306,83621-Sep-2000 A
$306,836

Cooperative Agreement was awarded September 21, 2000.   Engineering and design complete.  Construction is scheduled for 2002.

Task Force approved Phase 2 funding at January 10, 2001 meeting.  In a letter dated September 7, 2001, NMFS returned Phase 2 funding 
because of waning landowner support.  Deauthorization is not requested at this time.

Status:

Total Priority List 964 $10,684,165 $7,370,584 69.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
2
2

9
$7,019,200
$7,171,011
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Priority List 10

Rockefeller Refuge Gulf 
Shoreline Stabilization

MERM CAMER 920 $1,929,888 $2,408,478 124.8 $1,334,42127-Sep-2001 A
$1,332,151

Construction began on the test sections under CIAP in June 2009.Status:

Total Priority List 920 $1,929,888 $2,408,478 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$1,332,151
$1,334,421

Priority List 11

Barataria Barrier Island:  
Pelican Island and Pass 
La Mer to Chaland Pass

BARA PLAQ 334 $61,995,587 $75,569,537 121.9 $70,688,39406-Aug-2002 25-Mar-2006 01-Jun-2008A A *
$21,304,775

Status:

Little Lake Shoreline 
Protection/Dedicated 
Dredging near Round 
Lake

BARA LAFOU 713 $35,994,894 $23,871,236 66.3 $21,978,01206-Aug-2002 04-Aug-2005 30-Mar-2007A A A
$21,647,134

The dredging component is complete. The contractor is finishing dressing the rock which is expected to be completed early Spring 2007. Status:

Pass Chaland to Grand 
Bayou Pass Barrier 
Shoreline Restoration

BARA PLAQ 263 $29,753,880 $42,978,677 144.4 $36,881,52006-Aug-2002 06-Jun-2008 01-Jul-2009A A * !
$4,839,007

Heavy construction and associated demobilization completed May 2009.  First year of vegetated plantings completed in August 2009.  
The need for containment dike gapping and additional plantings and sand fences will be evaluated in spring 2010.    

Status:
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Total Priority List 1,310 $127,744,361 $142,419,450 111.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
1
0

11
$47,790,915

$129,547,927

Priority List 14

Riverine Sand 
Mining/Scofield Island 
Restoration

BARA PLAQ 234 $3,221,887 $3,221,887 100.0 $2,876,57804-Oct-2005 01-Mar-2011A
$1,586,474

RSIQ for engineering services advertised June 28, 2005 and ran through
August 2, 2005. Engineering contract awarded November 3, 2006. Geotechnical and geophysical investigations, design surveys of island, 
potential borrow areas and conveyance route and Mississippi River modeling are complete. Additional cultural resources investigations 
may be required. Preliminary Design review anticipated November 2009.

Status:

Total Priority List 234 $3,221,887 $3,221,887 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

14
$1,586,474
$2,876,578

Priority List 15
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South Pecan Island 
Freshwater Introduction

MERM VERMI 98 $1,102,043 $1,102,043 100.0 $983,69121-Sep-2006 A
$405,490

A successful 30% design review was held (September 2008), and the designed moved towards 95%.  The 95% design review conference 
will be scheduled after landrights have been finalized.

Status:

Total Priority List 98 $1,102,043 $1,102,043 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

15
$405,490
$983,691

Priority List 16

Madison Bay Marsh 
Creation and Terracing

TERRE TERRE 372 $3,002,171 $3,002,171 100.0 $2,558,81231-May-2007 A
$386,003

Results from the preliminary surveys supported full E&D for the project.  The notice to proceed for full geotechnical, bathymetry, and 
magnetometer surveys are out for this project. E&D to begin during the Fall/Winter of 2009.

Status:

West Belle Pass Barrier 
Headland Restoration 
Project

TERRE LAFOU 299 $2,694,363 $2,694,363 100.0 $2,296,10831-May-2007 01-Sep-2010A
$185,888

A scope of work is under development with the contractor.Status:
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Total Priority List 671 $5,696,534 $5,696,534 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

16
$571,892

$4,854,920

Priority List 17

Bayou Dupont Ridge 
Creation and Marsh 
Restoration

BARA JEFF 187 $2,013,881 $2,013,881 100.0 $1,714,74101-Sep-2011
$79,389

Status:

Bio-Engineered Oyster 
Reef Demonstration 
(DEMO)

MERM MULTI 0 $1,981,822 $1,981,822 100.0 $1,684,804
$68,057

Status:

Total Priority List 187 $3,995,703 $3,995,703 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

17
$147,446

$3,399,545

Priority List 18
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Grand Liard Marsh and 
Ridge Restoration

BARA PLAQ 286 $3,271,287 $3,271,287 100.0 $2,780,594
$0

Status:

Total Priority List 286 $3,271,287 $3,271,287 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

18
$0

$2,780,594

20,597 $225,967,314 $221,815,454 98.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

36
31
19
17

Total DEPT. OF COMMERCE, NATIONAL 
MARINE FISHERIES SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

8

$104,566,261
$205,925,397
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Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE

Priority List 1

GIWW to Clovelly 
Hydrologic Restoration

BARA LAFOU 175 $8,141,512 $8,916,131 109.5 $8,664,05317-Apr-1993 21-Apr-1997 31-Oct-2000A A A
$7,238,625

The project was divided into two contracts in order to expedite implementation. The first contract to install most of the weir structures, 
began May 1, 1997 and completed November 30, 1997, at a cost of $646,691. The second contract to install bank protection, one weir 
and one plug, began January 1, 2000 and completed October 31, 2000, at a cost of $3,400,000. All project construction is complete. 
O&M Plan signed September 16, 2002. 

Status:

Vegetative Plantings - 
Dewitt-Rollover Planting 
Demonstration (DEMO) 
[DEAUTHORIZED]

MERM VERMI $191,003 $92,012 48.2 $92,01217-Apr-1993 11-Jul-1994 26-Aug-1994A A A
$92,012

Sub-project of the Vegetative Plantings project.

Complete and deauthorized.

Status:

Vegetative Plantings - 
Falgout Canal  Planting 
Demonstration(DEMO)

TERRE TERRE 0 $144,561 $206,523 142.9 $206,52317-Apr-1993 30-Aug-1996 30-Dec-1996A A A !
$206,523

Sub-project of the Vegetative Plantings project.   Wave-stilling devices are in place.  Vegetative plantings are in place.

Complete.

Status:

Vegetative Plantings - 
Timbalier Island Planting 
Demonstration (DEMO)

TERRE TERRE 0 $372,589 $300,492 80.6 $300,49217-Apr-1993 15-Mar-1995 30-Jul-1996A A A
$300,492

Sub-project of the Vegetative Plantings project.

Complete.

Status:

Vegetative Plantings - 
West Hackberry Planting 
Demonstration (DEMO)

CA/SB CAMER 0 $213,947 $256,251 119.8 $257,18017-Apr-1993 15-Apr-1993 30-Mar-1994A A A
$256,251

Sub-project of the Vegetative Plantings project.

Complete.

Status:
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 175 $9,063,612 $9,771,409 107.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
1

1
$8,093,903
$9,520,261

Priority List 2
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Brown Lake Hydrologic 
Restoration

CA/SB CAMER 37 $3,222,800 $4,002,363 124.2 $1,801,87028-Mar-1994 01-Jan-2010 01-Aug-2010A
$1,019,839

Project received approval at the June 2009 Task Force meeting to change scope and construct terraces. This construction is scheduled to 
begin January 2010 and be completed by August 2010. 

7/31/2008 
Project Team is evaluating revised WVA benefits and cost to determine project fate. Decision is expected to be made at September 2008 
Technical Committee meeting. 

6/6/2007 
Design is scheduled to be completed in November 2007. The Technical Committee has requested a revised WVA Benefits analysis of the 
project, to be completed in September 2007. Construction is anticipated to begin in June 2008. 

11/4/2005 
Project is being re-evaluated by LDNR and NRCS Project Team. Revisions are scheduled to be sent to Design Section by March 2006. 

1/18/05
Permit transfer is still being adddressed. 

3/12/2003 
Landowners have changed since project inception. Permit transfer agreement being pursued. 

3/22/2002 
Contract award has been delayed due primarily to the length of time needed to complete the permitting process, beneficial use of COE 
dredged material, and the relocation of a pipeline.

Results of DNR modeling under review by DOTD for potential work on Crab Gully at Hwy 27. Also pursuing LR for dike along the ship 
channel. 

Status:

Caernarvon Diversion 
Outfall Management

BRET PLAQ 802 $2,522,199 $4,536,000 179.8 $4,374,97513-Oct-1994 01-Jun-2001 19-Jun-2002A A A !
$3,467,445

This project was proposed for deauthorization  in December 1996, but was referred for revisions at the request of the landowners and 
DNR.   The project was modified.  The final plan/EA has been prepared.   Bids were opened 23 February 2001.   The low bid exceeded 
the funds available.  Task Force approved additional funds.  Construction complete June 19, 2002.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

East Mud Lake Marsh 
Management

CA/SB CAMER 1,520 $2,903,635 $4,736,767 163.1 $4,552,42724-Mar-1994 01-Oct-1995 15-Jun-1996A A A !
$3,284,007

Bid opening was August 8, 1995  and contract awarded to Crain Bros.  Construction started in early October 1995.   Water control 
structures are installed and the vegetation  installed in the summer of 1996.

Construction complete.  O&M plan executed.  Maintenance needs on a water control structure is being evaluated.

Status:

Freshwater Bayou 
Wetland Protection

MERM VERMI 1,593 $2,770,093 $3,558,027 128.4 $3,509,87217-Aug-1994 29-Aug-1994 15-Aug-1998A A A !
$3,237,120

The project was expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost savings.  
Construction is included as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal.  Option was exercised on 
September 2, 1994.

Project construction is complete.   Maintenance contract underway to repair rock dike.

Status:

Fritchie Marsh Restoration PONT STTAM 1,040 $3,048,389 $2,201,674 72.2 $2,139,48021-Feb-1995 01-Nov-2000 01-Mar-2001A A A
$1,858,732

O&M plan executed January 29, 2003.Status:

Highway 384 Hydrologic 
Restoration

CA/SB CAMER 150 $700,717 $1,211,893 173.0 $1,222,10713-Oct-1994 01-Oct-1999 07-Jan-2000A A A !
$1,136,671

Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed. Construction 
complete January 7, 2000.

O&M plan executed. Maintenance contract complete.  Minor damage from Hurricane Lili to be repaired.  Contract in preparation. 

Status:

Jonathan Davis Wetland 
Restoration

BARA JEFF 510 $3,398,867 $28,886,616 849.905-Jan-1995 22-Jun-1998 01-May-2011A A !
$7,920,619

Initial Advertisement for Construction Unit #4 was dismissed by Government due to higher than anticipated bids.  Project was revised and 
will be readvertised. Project is expected to begin construction in December 2009 with a completion date anticipated for May 2011.

Status:

Vermilion Bay/Boston 
Canal Shore Protection

TECHE VERMI 378 $1,008,634 $1,012,649 100.4 $986,25524-Mar-1994 13-Sep-1994 30-Nov-1995A A A
$857,459

Complete.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 6,030 $19,575,334 $50,145,990 256.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

8
8
7
6
0

2
$22,781,893
$18,586,987

Priority List 3

Brady Canal Hydrologic 
Restoration

TERRE TERRE 297 $4,717,928 $5,279,558 111.9 $5,171,84815-May-1998 01-May-1999 22-May-2000A A A
$4,562,707

Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline company in 
the area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing non-Federal funding. Permitting 
and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E. Both will help cost share the 
project. The revised CSA is complete.

Construction project is complete. O&M plan signed July 16, 2002. 

Status:

Cameron-Creole 
Maintenance

CA/SB CAMER 2,602 $3,719,926 $6,515,433 175.1 $5,770,68909-Jan-1997 30-Sep-1997 30-Sep-1997A A A !
$1,561,059

The first three contracts for maintenance work are complete.  The project provides for maintenance on an as-needed basis.Status:

Cote Blanche Hydrologic 
Restoration

TECHE STMRY 2,223 $5,173,062 $7,889,103 152.5 $7,728,77001-Jul-1996 25-Mar-1998 15-Dec-1998A A A !
$7,267,676

Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct the 
project.   Site inspection for bidder was held January 12, 1998.  Concern for a source of shell may require budget modifications.   Contract 
awarded February 1998; notice to proceed March 1998.  Construction was completed December 1998.

O&M plan executed.  Maintenance contract complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Southwest Shore White 
Lake Demonstration 
(DEMO) 
[DEAUTHORIZED]

MERM VERMI $126,062 $103,468 82.1 $103,46811-Jan-1995 30-Apr-1996 31-Jul-1996A A A
$103,468

Complete.  Project deauthorized.Status:

Violet Freshwater 
Distribution 
[DEAUTHORIZED]

PONT STBER $1,821,438 $128,627 7.1 $128,62713-Oct-1994 A
$128,627

Rights-of-way to gain access to the site was a problem due to multiple landowner coordination, and additional questions have arisen about 
rights to operate existing siphon.

Project deauthorized, October 4, 2000.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 67

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

West Pointe a la Hache 
Outfall Management

BARA PLAQ 646 $881,148 $4,269,295 484.5 $728,00505-Jan-1995 01-Mar-2011 01-Sep-2011A !
$588,282

Project is currently in re-design phase to address change in scope that was approved.  Project is scheduled to request construction 
approval at June 2010 Task Force meeting

12/5/2008 
Project Team received approval for Change in Scope and Budget Increase at November 5, 2008 Technical Committee meeting. Project is 
currently being redesigned. Anticipated Design Completion Date is November 2009, with an anticipated request for Construction 
Approval at the January 2010 Task Force meeting.

7/31/2008 
Project features have been revised and new project costs and benefits are being submitted to the Technical Committee for approval in 
September 2008. 

6/7/2007 
Project team decision regarding proposed project features has been revised after an operation plan of siphon between Parish and State was 
completed. Project costs and benefits are being revised for submittal to the Technical Committee for approval by September 2007. 

1/19/2005 
The project team is re-evaluating the features of this project based on the modeling results. A decision regarding this project's future is 
pending the results of the re-evaluation. 

3/16/2004 
Final Modeling report is being prepared by LDNR, due early Spring 2004. Planning decision regarding project status will occur upon 
completion of final report. 

3/12/2003 
Model results and a decision on proceeding with the project or not is projected by DNR to occur soon. 

7/17/2001 
Oyster issues and siphon operation being reviewed by DNR. Scope of services being developed for modeling contract. Modeling 
underway.

Initial cost estimate is too low. Additional $3.2 million requested and approved at the January 16, 1998 Task Force meeting.

Construction start slipped from Jan 02 to Jan 03. Awaiting results of LDNR modeling. Oyster issue. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

White's Ditch Outfall 
Management 
[DEAUTHORIZED]

BRET PLAQ $756,134 $32,862 4.3 $32,86213-Oct-1994 A
$32,862

LA DNR concurred with NRCS to deauthorize the project.   Project deauthorized at the January 16, 1998 Task Force meeting.

Deauthorized.

Status:

Total Priority List 5,768 $17,195,698 $24,218,346 140.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

7
7
4
4
3

3
$14,244,681
$19,664,269

Priority List 4

Barataria Bay Waterway 
West Side Shoreline 
Protection

BARA JEFF 232 $2,192,418 $3,013,365 137.4 $2,982,28023-Jun-1997 01-Jun-2000 01-Nov-2000A A A !
$2,765,257

The project is being coordinated with the COE dredging program. Contract advertised December 1999.

Construction complete. Dedication ceremony held October 20, 2000. O&M plan signed July 15, 2002.

Status:

Bayou L'Ours Ridge 
Hydrologic Restoration 
[DEAUTHORIZED]

BARA LAFOU $2,418,676 $371,232 15.3 $371,23223-Jun-1997 A
$371,232

The initial step of deauthorization was taken at the January Task Force meeting. The process will be finalized at the April Task Force 
meeting.

Status:

Flotant Marsh Fencing 
Demonstration (DEMO) 
[DEAUTHORIZED]

TERRE TERRE $367,066 $106,960 29.1 $106,96016-Jul-1999 A
$106,960

Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.

Project deauthorized, October 4, 2000.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Perry Ridge Shore 
Protection

CA/SB CALCA 1,203 $2,223,518 $2,289,090 102.9 $2,221,65623-Jun-1997 15-Dec-1998 15-Feb-1999A A A
$1,839,631

Project complete.Status:

Plowed Terraces 
Demonstration (DEMO)

CA/SB CAMER 0 $299,690 $325,641 108.7 $325,48722-Oct-1998 30-Apr-1999 31-Aug-2000A A A
$324,357

Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico program.  
The first attempt to plow the terraces in the summer of 1999 was not successful.  A second contract was advertised in January 2000 to try 
again.  Construction is complete.

Status:

Total Priority List 1,435 $7,501,368 $6,106,289 81.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
3
2

4
$5,407,438
$6,007,616

Priority List 5

Freshwater Bayou Bank 
Stabilization

MERM VERMI 511 $3,998,919 $2,582,217 64.6 $2,579,27101-Jul-1997 15-Feb-1998 15-Jun-1998A A A
$2,514,029

The local cost share is being paid by Acadian Gas Company.

Contract was awarded January 14, 1998.   Construction is complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Naomi Outfall 
Management

BARA JEFF 633 $1,686,865 $2,181,427 129.3 $2,160,48912-May-1999 01-Jun-2002 15-Jul-2002A A A !
$1,852,202

This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.

The operation of the siphon is being reviewed by DNR. Hydraulic analysis is complete; results concurred in by both agencies. 
Construction contract advertised in March 2002. Construction began June 2002 and completed in July 2002.

O&M plan in draft.

Status:

Raccoon Island 
Breakwaters 
Demonstration (DEMO)

TERRE TERRE 0 $1,497,538 $1,795,388 119.9 $1,790,53103-Sep-1996 21-Apr-1997 31-Jul-1997A A A
$1,749,450

Complete.Status:

Sweet Lake/Willow Lake 
Hydrologic Restoration

CA/SB CAMER 247 $4,800,000 $3,929,152 81.9 $3,874,60823-Jun-1997 01-Nov-1999 02-Oct-2002A A A
$3,383,836

The rock bank protection feature of the project is complete.

The second contract has been awarded; terrace construction and vegetative planting will be finished by October 1, 2002. Contractor was 
unable to complete the construction. Contract terminated; remaining work was advertised December 2001. Contract awarded, and 
construction completed October 2, 2002. 

Status:

Total Priority List 1,391 $11,983,322 $10,488,184 87.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

5
$9,499,516

$10,404,899

Priority List 6
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Barataria Bay Waterway 
East Side Shoreline 
Protection

BARA JEFF 217 $5,019,900 $5,224,477 104.1 $5,179,35012-May-1999 01-Dec-2000 31-May-2001A A A
$4,768,394

This project was combined with the Naomi Outfall Management project for planning and design; construction was separate.

Project construction complete.

O&M plan signed October 2, 2002. 

Status:

Cheniere au Tigre 
Sediment Trapping 
Demonstration (DEMO)

TECHE VERMI 0 $500,000 $624,999 125.0 $622,04620-Jul-1999 01-Sep-2001 02-Nov-2001A A A
$595,469

A request for proposals was advertised in Feb 2000.  No valid proposals received.  Proceeding with design of a rock structure.  Project 
advertised for bid.  Bid came in over estimate.  LDNR and NRCS shifted funds from monitoring to construction.  Delay in getting new 
obligation due to internal COE procedures.  Government order received July 13, 2001.   Construction complete.

Status:

Oaks/Avery Canal 
Hydrologic Restoration, 
Increment 1

TECHE VERMI 160 $2,367,700 $2,925,216 123.5 $2,854,16522-Oct-1998 15-Apr-1999 11-Oct-2002A A A
$2,214,836

O&M Plan in draft.Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Penchant Basin Natural 
Resources Plan, 
Increment 1

TERRE TERRE 675 $14,103,051 $17,628,814 125.0 $15,729,64823-Apr-2002 01-Feb-2010 01-Mar-2011A !
$2,581,706

Construction is scheduled to begin in February 2010 and end in March 2011.

6/10/2009 
Construction is scheduled to begin in November 2009. Construction completion date is scheduled for October 2010. 

7/31/2008 
Project received construction approval in June 2008. Construction is scheduled to begin in February 2009. Construction completion date 
is scheduled for February 2010. 

6/6/2007 
Design on preferred project alternative is ongoing. A revised WVA Benefits analysis is scheduled to be completed in July 2007. 

Project is scheduled to request construction approval in December 2007, with an anticipated construction start date of June 2008. 
Construction completion date is scheduled for May 2009. 

11/4/2005 
Additional model runs were completed in September 2005. No further modeling will be done on this project. The final preferred 
alternatives are being sent to Design in November 2005. Design is projected to be completed in May 2006. 

1/19/2005 
Additional model runs were performed in 2004 to satisfy local sponsors concerns over selected project features. Design is anticipated to 
begin in June 2005 and be completed in May 2006. Construction is planned for February 2007 to January 2008. 

3/12/2003 
Final model runs being selected. 

12/6/2002 
Priority List 6 authorized funding for $7,051,550 in FY 97; Priority List 8 is scheduled to fund $7,051,550, for a total project cost of 
$14,103,100.

Data gathering complete. Hydraulic model set up. Model runs scheduled for December 2002. 

1/1/1990 
Priority List 6 authorized funding for $7,051,550 in FY 97; Priority List 8 is scheduled to fund $7,051,550, for a total project cost of 
$14,103,100.

Data gathering on-going. Hydraulic model being set up. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 1,052 $21,990,651 $26,403,506 120.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
0

6
$10,160,404
$24,385,210

Priority List 7

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 1 and 2

BARA JEFF 1,304 $17,515,029 $31,288,623 178.6 $30,682,28316-Jul-1999 01-Dec-2000 04-May-2009A A A !
$26,226,879

Construction Unit #4 was completed on May 4th, 2009.

Construction Unit #5 was completed on March 5th, 2009.

Status:

Thin Mat Floating Marsh 
Enhancement 
Demonstration (DEMO)

TERRE TERRE 0 $460,222 $538,101 116.9 $538,10116-Oct-1998 15-Jun-1999 10-May-2000A A A
$538,101

Construction complete.  Monitoring ongoing.Status:

Total Priority List 1,304 $17,975,251 $31,826,724 177.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

7
$26,764,979
$31,220,384
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Current % ExpendituresBaseline

Actual
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Priority List 8

Humble Canal Hydrologic 
Restoration

MERM CAMER 378 $1,526,136 $1,530,812 100.3 $1,484,53321-Mar-2000 01-Jul-2002 01-Mar-2003A A A
$974,514

Construction complete March 2003.Status:

Lake Portage Land Bridge TECHE VERMI 24 $1,013,820 $1,181,129 116.5 $1,163,54307-Apr-2000 15-Feb-2003 15-May-2004A A A
$1,066,745

Construction ongoing and scheduled to be completed in May 2004.

Draft Final Monitoring Plan sent for review on March 16, 2004.  TAG originally met on October 15,2002 to develop plan.  Since that 
time plan was modified to adapt to CRMS.  Plan expected to be finalized by May 2004.

Status:

Upper Oak River 
Freshwater Siphon 
[DEAUTHORIZED]

BRET PLAQ $2,500,239 $56,476 2.3 $56,476
$56,476

Total project cost estimate is $12,994,800;  Priority List 8 funded $2,500,000 for completion of engineering and design and construction 
of the outflow channel.  Funding of the siphon will be requested when engineering and design are completed.

Project feasibility being evaluated.   DNR has solicited a cost estimate from one of their engineering firms to perform a feasibility study.  
Target dates will be established if project is deemed feasible.

Deauthorization procedures initiated.

Status:

Total Priority List 402 $5,040,195 $2,768,417 54.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

8
$2,097,735
$2,704,552

Priority List 9
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Barataria Basin 
Landbridge Shoreline 
Protection, Phase 3

BARA JEFF 264 $26,043,786 $20,538,158 78.9 $10,529,79625-Jul-2000 20-Oct-2003 01-Sep-2011A A
$8,969,068

Construction Unit #7 is scheduled to be advertised in January 2010, with construction to begin in June 2010, ending May 2011.  The 
remainder of the project is now Construction Unit #8 and will request funding at January 2010 Task Force Meeting. If approved, 
construction will be from October 2010 to September 2011. 

6/10/2009 
Construction Unit #7 was selected for partial funding at the June 2009 Task Force meeting.  Construction as been approved for 
approximately 8,000 lf on the project shoreline.  The remainder of the project is scheduled to request funding at January 2010 Task Force 
Meeting. If approved, revised plan for construction is from August 2010 to June 2011. 

7/31/2008 
Construction Unit #7 was not selected for funding in 2008, and is scheduled to request funding at January 2009 Task Force Meeting. If 
approved, revised plan for construction is from August 2009 to June 2010. 

4/30/2007 
Construction Unit #7 was not selected for funding in 2007, and is scheduled to request funding at February 2008 Task Force Meeting. If 
approved, revised plan for construction is from August 2008 to July 2009. 

10/12/2006 
Construction Unit #7 was not selected for funding in 2006, and is scheduled to request funding at January 2007 Task Force Meeting. If 
approved, revised plan for construction is from August 2007 to July 2008. 

1/19/2005 
Construction Unit #7 is planned for construction from August 2006 to July 2007; subject to funding approval at January 2006 Task Force 
Meeting. 

6/9/2004 
Construction Unit #3 was completed on May 27, 2004. 

3/16/2004 
Construction Unit #3 is under construction and scheduled to be completed in April 2004. Construction Unit #4 is in design phase until 
June 2004. 

3/12/2003 
Landrights issues have caused a delay in advertising contract. Issues are near resolution. Advertisment scheduled for May 2003. 

12/11/2001 
The project will be divided into 3 construction units. Construction unit 1 received Phase 2 funding in January 2002. 

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Black Bayou Culverts 
Hydrologic Restoration

CA/SB CAMER 540 $5,900,387 $5,390,227 91.4 $5,278,56425-Jul-2000 25-May-2005 01-Dec-2009A A
$4,742,959

Project suffered damage during construction phase.  This issue is scheduled to be resolved by August 2009.Status:

Little Pecan Bayou 
Hydrologic Restoration

MERM CAMER 56 $1,245,278 $1,556,598 125.0 $1,383,75925-Jul-2000 01-Oct-2011 01-Sep-2012A !
$925,525

Project received approval for change in scope of project features at June 2009 Task Force meeting.  Scheduled to request Construction 
Approval at the January 2010 Task Force meeting with anticipated construction beginning in October 2010 and ending in September 2011.

Status:

Perry Ridge West Bank 
Stabilization

CA/SB CAMER 83 $3,742,451 $1,775,032 47.4 $1,710,00225-Jul-2000 01-Nov-2001 31-Jul-2002A A A
$1,643,093

The Perry Ridge project approved on Priority List 4 was the first phase of this project. This is the second and final phase of the project.

Task Force approved Phase 2 construction funding January 10, 2001. The rock bank protection is installed. The contract for the terraces 
and vegetation has been completed. 

Status:
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South Lake Decade 
Freshwater Introduction

TERRE TERRE 201 $4,949,684 $3,710,627 75.0 $597,57725-Jul-2000 01-Apr-2010 01-Jun-2010A
$543,326

Construction is scheduled to begin April 2010 and end June 2010.

6/10/2009 
Construction is scheduled to begin October 2009, with an anticipated completion date of December 2009.

7/31/2008 
Construction Unit #1 was approved for Phase 2 funding. Construction is scheduled to begin February 2009, with an anticipated 
completion date of April 2009.

Construction Unit #2 is currently in planning and design phase, awaiting project team decision regarding features. 

4/30/2007 
Construction Unit #1 of this project did not get selected for Phase 2 funding at the January 2007 Task Force meeting. CU#1 will be 
presented for proposed construction funding at the February 2008 Task Force meeting. If funded, construction is planned for August 2008 
to January 2009.

10/12/2006 
Construction Unit #1 of this project did not get selected for Phase 2 funding at the January 2006 Task Force meeting. CU#1 will be 
presented for proposed construction funding at the January 2007 Task Force meeting. If funded, construction is planned for August 2007 
to January 2008.

Construction Unit #2 is currently in design phase. A 30% Project Review meeting is projected for June 2007. CU#2 is scheduled to 
request Phase 2 funding at the January 2008 Task Force meeting. If funded, construction is planned for August 2008 to July 2009. 

11/4/2005 
This project was separated into two construction units. Construction Unit #1 contains the shoreline protection component of the project. 
Construction Unit #2 contains the freshwater introduction component of the project.

Construction Unit #1 of this project did not get selected for Phase 2 funding at the October 2004 Task Force meeting. CU#1 will be 
presented for proposed construction funding at the January 2006 Task Force meeting. If funded, the construction is planned for August 
2006 to January 2007.

CU#2 is currently in planning and design phase. A 30% Project Review meeting is projected for June 2006. 

1/19/2005 
This project did not get selected for Phase 2 funding at the October 2004 Task Force meeting. Project will be presented for proposed 
construction funding at the January 2006 Task Force meeting. If funded, the construction is planned for August 2006 to January 2007. 

3/12/2003 

Status:
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A proposal to construct the shoreline protection component of the project as a stand alone feature will be presented to the Task Force in 
the near future. Further investigation of the freshwater introduction component is ongoing. 

3/22/2002 
Phase 1 activities on-going. 

Total Priority List 1,144 $41,881,586 $32,970,642 78.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
1
0

9
$16,823,972
$19,499,698

Priority List 10

GIWW Bank Restoration 
of Critical Areas in 
Terrebonne

TERRE TERRE 65 $1,735,983 $1,735,983 100.0 $1,159,05216-May-2001 01-Oct-2010 01-Sep-2011A
$1,123,694

This project did not get selected for Phase 2 funding at the January 2009 Task Force meeting. Project will be presented for proposed 
construction funding at the January 2010 Task Force meeting. If funded, the construction is planned for October 2010 to September 2011. 

Status:

Total Priority List 65 $1,735,983 $1,735,983 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$1,123,694
$1,159,052
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Priority List 11

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 4

BARA JEFF 256 $22,787,951 $13,176,462 57.8 $12,170,10709-May-2002 27-Apr-2005 26-Apr-2006A A A
$6,535,337

Construction Unit #6 was completed on April 26, 2006.Status:

Coastwide Nutria Control 
Program

COAST COAST 14,963 $68,864,870 $24,236,658 35.2 $18,225,92326-Feb-2002 20-Nov-2002 30-Nov-2009A A
$10,725,134

In Year 7 (2008-09) Trapping Season, 334,088 tails were collected.  The 7-year average collection is 303,581.Status:
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Raccoon Island Shoreline 
Protection/Marsh Creation

TERRE TERRE 0 $17,167,810 $17,051,552 99.3 $16,662,55723-Apr-2002 13-Dec-2005 01-Oct-2010A A
$5,559,470

Project has completed MMS coordination and is scheduled to begin construction in April 2010, ending in October 2010.

6/10/2009 
Project is finalizing MMS coordination. Anticipated date for construction to begin is January 2010, with a completion date of July 2010. 

12/5/2008 
Construction Unit #1 was completed in February 2008. 

Construction Unit #2 completed a 30% review in October 2007 and a 95% review in December 2007 . Phase 2 approval was granted in 
February 2008 . Project is completing MMS coordination prior to start of construction. Anticipated date for construction to begin is May 
2009, with a completion date of November 2009.

8/5/2008 
Construction Unit #1 was completed in February 2008.

Construction Unit #2 completed a 30% review in October 2008 and a 95% review in December 2008. Phase 2 approval was granted in 
January 2009. Project is completing MMS coordination prior to start of construction. Anticipated date for construction to begin is may 
2009, with a completion date of November 2009. 

6/6/2007 
Construction is behind schedule for Unit #1, and is currently scheduled for completion in July 2007.

Construction Unit #2 is currently in design and scheduled for a 30% review in September 2007 and a 95% review in November 2007. 
Funding request for Phase 2 approval is scheduled for January 2008 Task Force meeting. Anticipated date for construction to begin is 
August 2008, with a completion date of February 2009. 

11/4/2005 
The project will be constructed in two units. The first unit will consist of the rock breakwaters. The second unit will consist of dedicated 
dredging for creation of barrier island habitat from dunes to back barrier marshes and the planting of associated plant communities.

Construction Unit #1 is scheduled to begin in November 2006 and is scheduled to be completed in June 2006.
Construction Unit #2 is currently in design. A geotechnical investigation is underway to identify potential borrow sources. 
A 30% Project Review meeting is projected for June 2006. 

3/12/2003 
Geotechnical investigation task order issued by DNR. The project will be constructed in 2 units. the first unit will consist of the rock 
breakwaters. The second unit will consist of dedicated dredging for creation of barrier island habitat from dunes to back barrier marshes 
and the planting of associated plant communities. 

Status:
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3/22/2002 
Phase 1 activities on-going. 

Total Priority List 15,219 $108,820,631 $54,464,672 50.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
1
0

11
$22,819,940
$47,058,587

Priority List 11.1

Holly Beach Sand 
Management

CA/SB CALCA 330 $19,252,500 $14,130,233 73.4 $13,975,33109-May-2002 01-Aug-2002 31-Mar-2003A A A
$13,869,356

The placement of the sand material on to the beach was completed on Saturday, March 1, 2003. Required work that is now in progress 
consist of demobilization of the pipeline segments, dressing the completed beach work,erection of the Sand Fencing and installation of the 
vegetation. 

Status:

Total Priority List 330 $19,252,500 $14,130,233 73.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

11.1
$13,869,356
$13,975,331

Priority List 12
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Freshwater Floating 
Marsh Creation 
Demonstration (DEMO)

COAST COAST 0 $1,080,891 $1,080,891 100.0 $1,516,41812-Jun-2003 01-Jul-2004 01-Jun-2006A A A
$810,835

The deployed vegetated structures at the Mandalay field site have been in place since Spring 2006, and are functioning as designed.   By 
the end of  2008 (the third growing season in the field), vegetation in the floating structures has spread significantly from their mother 
structures and are beginning to interweave with plants from adjacent structures, and the belowground plant material was generating an 
increasingly extensive network of the fibrous roots and rhizomes necessary to establish the foundation of a sustainable organic marsh mat.
 
Some of the deployed structures at Mandalay were damaged, but overall the project structures and associated vegetation weathered the 
storms well with less than 5% of the structures damaged or lost.  In this project, the P. hemitomon plants established in the floating 
structures performed extremely well in the areas not impacted by increases in water salinity from storm induced high water, and when 
protected from nutria grazing.

Status:

Total Priority List 0 $1,080,891 $1,080,891 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

12
$810,835

$1,516,418

Priority List 13

Bayou Sale Shoreline 
Protection

TECHE STMRY 329 $2,254,912 $2,254,912 100.0 $1,792,09316-Jun-2004 01-Oct-2011 01-Sep-2012A
$916,242

Project is scheduled for a 30% review meeting in June 2010. Scheduled to request Construction Approval at the January 2011 Task Force 
meeting with anticipated construction beginning in July 2011 and ending in June 2012.

Status:
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Total Priority List 329 $2,254,912 $2,254,912 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$916,242

$1,792,093

Priority List 14

South Shore of the Pen 
Shoreline Protection and 
Marsh Creation

BARA JEFF 211 $21,639,574 $19,850,569 91.7 $9,613,69607-Dec-2005 01-Feb-2010 01-Mar-2011A
$906,381

Construction Unit #1 - Shoreline Protection Component and Construction Unit #2 - South Marsh Creation Unit are scheduled to begin 
construction October 2009 with completion anticipated by September 2010.

Construction Unit #3 - North Marsh Creation Unit is pending project decision based on Corps Supplemental Funding decision to fund 
and build this portion of the project. 

Status:

White Ditch Resurrection BRET PLAQ 189 $1,595,677 $1,595,677 100.0 $1,428,25611-Aug-2005 01-Oct-2011 01-Sep-2012A
$701,826

Modeling is ongoing.  Project is scheduled for a 30% review meeting in June 2010. Scheduled to request Construction Approval at the 
January 2011 Task Force meeting with anticipated construction beginning in October 2011 and ending in September 2012.

Status:
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Total Priority List 400 $23,235,251 $21,446,246 92.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

14
$1,608,207

$11,041,952

Priority List 16

Alligator Bend Marsh 
Restoration and Shoreline 
Protection

PONT ORL 127 $1,660,985 $1,660,985 100.0 $888,28411-Jun-2008 01-Oct-2011 01-Sep-2012A
$57,411

Project is currently in the Planning and Design Phase. A 30% review meeting is anticipated for June 2010. Project is scheduled to request 
Phase II funding at the January 2011 Task Force meeting. Construction is anticipated to begin October 2011 with a completion date of 
September 2012. 

Status:

Total Priority List 127 $1,660,985 $1,660,985 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

16
$57,411

$888,284

Priority List 17
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Sediment Containment 
System for Marsh 
Creation Demonstration 
(DEMO)

COAST COAST 0 $1,163,343 $1,163,343 100.0 $213,05328-Jan-2008 01-Nov-2009 01-Sep-2011A
$4,444

This project is going to be demonstrated in three components.  The first two components are requesting construction approval at the 
October 2009 Task Force meeting.  The proposal is to include the demonstration containment system in the BA-41 South Shore of the 
Pen project, currently scheduled for construction in February 2010, and the Hanson Canal project, currently under construction.

The third component will be determined at a later date when the project team agrees upon a suitable location.

6/11/2009 
Project Team is evaluating existing CIAP and CWPPRA Projects to find a suitable project to use this demonstration technique as part of 
that work. A final determination is scheduled to be made by July 2009. 

Status:

West Pointe a la Hache 
Marsh Creation

BARA PLAQ 203 $1,620,740 $1,620,740 100.0 $1,279,47324-Jan-2008 01-Oct-2011 01-Sep-2012A
$45,958

Project is currently in the Planning and Design Phase. A 30% review meeting is anticipated for June 2010. Project is scheduled to request 
Phase II funding at the January 2011 Task Force meeting. Construction is anticipated to begin October 2011 with a completion date of 
September 2012. 

Status:

Total Priority List 203 $2,784,083 $2,784,083 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

17
$50,402

$1,492,526

Priority List 18
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Cameron-Creole 
Freshwater Introduction

CA/SB CAMER 473 $1,549,832 $1,549,832 100.0 $1,289,70504-May-2009 01-Aug-2010 01-Sep-2013A
$0

Project has been separated into two construction units.  Construction #1 will consist of the vegetative plantings portion of the project.  
CU#1 will request construction approval at January 2010 Task Force meeting.  Construction Unit #2 will consist of the shoreline 
protection and freshwater introduction components and is currently in planning and design phase, with Phase II funding request scheduled 
for January 2012.  If approved, construction would begin in May 2012

6/11/2009 
Project is currently in the Planning and Design Phase. Project Team is developing surveying, geotechnical investigations, and modeling 
requirements necessary to proceed to 30% design review. Project is scheduled to request Phase II funding at the January 2012 Task Force 
meeting. 

Status:

Central Terrebonne 
Freshwater Enhancement

TERRE TERRE 456 $2,326,289 $2,326,289 100.0 $1,797,53604-May-2009 01-Oct-2012 01-Sep-2013A
$0

Project is currently in the Planning and Design Phase. Project Team is developing surveying, geotechnical investigations, and modeling 
requirements necessary to proceed to 30% design review. Project is scheduled to request Phase II funding at the January 2012 Task Force 
meeting. 

Status:

Non-Rock Alternatives to 
Shoreline Protection 
Demo (DEMO)

ALL ALL 0 $1,906,237 $1,906,237 100.0 $219,72204-May-2009 01-Aug-2010 01-Jan-2011A
$0

Project team is drafting evaluation criteria for Request for Proposals.  It is anticipated that advertisement will take place in March 2010.Status:

Total Priority List 929 $5,782,358 $5,782,358 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
0
0
0

18
$0

$3,306,963
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36,303 $318,814,611 $300,039,869 94.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

58
57
38
33

Total DEPT. OF AGRICULTURE, NATURAL 
RESOURCES CONSERVATION SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

7

$157,130,608
$224,225,082
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Lead Agency: U.S. Geological Survey, 

Priority List 0.1

Coastwide Reference 
Monitoring System - 
Wetlands

COAST COAST $60,129,663 $25,790,423 42.9 $23,730,91108-Jun-2004 14-Aug-2003A A
$14,362,707

The status of the 390 stations (as of January 23, 2008) is as follows: 386 have approved landrights; 386 have preliminary site 
characterizations; 271 full site constructions; 93 site constructions without final survey; and 282 sites currently with data collection. Data 
from the 282 sites is posted within the DNR SONRIS database, USGS or CWPPRA web sites. The data available includes hydrologic 
(164 sites), vegetation (256 sites), elevation/accretion (122 sites), and soil properties (152 sites). Coastwide aerial photography and 
satellite imagery was acquired in October and November 2005 and is available at http://www.lacoast.gov/maps/2005 doqq/index.htm. 
Land:water analyses have been completed on 361 sites with 183 in editorial and peer-review.  Maps are posted on the CRMS site on 
LaCoast. A new CRMS web page on LaCoast is being designed to facilitate easier access to data and products. This site should be up and 
available in April 2008. CRMS analytical teams were established for landscape, hydrology, vegetation and soils data as well as a data 
delivery team to develop ecological indices for evaluations at project and landscape levels.  Draft indices were developed based on 
feedback received from the CWPPRA agencies in the June-July 2007 meetings, and they will be provided to the CWPPRA Monitoring 
WorkGroup for technical review in March 2008.  

Status:

Total Priority List $60,129,663 $25,790,423 42.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

0.1
$14,362,707
$23,730,911

Priority List 0.2

Monitoring Contingency 
Fund

COAST COAST $1,500,000 $1,500,000 100.0 $896,81622-Sep-2004 08-Dec-1999A A
$531,461

No contingency fund requests since May 14, 2007.Status:
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Total Priority List $1,500,000 $1,500,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

0.2
$531,461
$896,816

Priority List 0.3

Storm Recovery 
Assessment Fund

COAST COAST $569,586 $569,586 100.0 $311,15721-Aug-2007 18-Oct-2006A A
$309,157

The cooperative agreement between DNR and USGS was signed on October 16, 2007. The first invoice for $203,358.92 was submitted 
by DNR and approved by USGS in December 2007 for the Hurricane Katrina and Rita assessment activities.

Status:

Total Priority List $569,586 $569,586 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

0.3
$309,157
$311,157



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 13-Oct-2009
Page 90

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: U.S. Geological Survey (USGS)

$62,199,249 $27,860,009 44.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
0

Total U.S. Geological Survey, 

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

0

$15,203,325
$24,938,885
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110,123 $1,114,644,633 $1,053,993,507 94.6 $794,015,455 SUMMARY                   Total All Projects

Project(s)

Project(s) Deferred/Deauthorized

Construction Completed

Construction Started

Cost Sharing Agreements Executed

180

152

103

84

$478,241,346

Total Available Funds
Federal Funds

Non/Federal Funds

Total Funds

$165,426,373

$882,645,621

30 $1,048,071,993
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: All Basins in State
0 $1,906,237 $1,906,2371 1 0 0 Priority List: 018 $0

0 $1,906,237 $1,906,2371 1 0 0 Basin Total 0 $0

Basin: Atchafalaya
3,792 $5,043,867 $9,609,5512 2 2 2 Priority List: 02 $8,799,568

577 $1,484,633 $1,846,3261 1 0 0 Priority List: 09 $1,662,394

4,369 $6,528,500 $11,455,8773 3 2 2 Basin Total 0 $10,461,962

Basin: Barataria
620 $9,960,769 $10,147,7803 3 3 3 Priority List: 01 $8,470,273

510 $3,398,867 $28,886,6161 1 1 0 Priority List: 02 $7,920,619

646 $4,160,823 $7,092,0403 3 1 1 Priority List: 13 $3,411,027

232 $4,611,094 $3,384,5982 2 1 1 Priority List: 14 $3,136,490

633 $17,212,815 $2,663,2302 2 1 1 Priority List: 15 $2,334,005

217 $5,019,900 $5,224,4771 1 1 1 Priority List: 06 $4,768,394

1,431 $18,443,924 $31,781,4512 2 2 2 Priority List: 07 $26,573,037

264 $29,051,473 $23,100,4383 3 1 0 Priority List: 29 $11,431,065

941 $4,901,948 $5,364,8012 1 0 0 Priority List: 110 $3,166,497

1,808 $168,205,123 $171,291,8065 5 5 2 Priority List: 011 $54,767,498

326 $28,342,879 $28,606,9091 1 1 0 Priority List: 012 $1,043,099

445 $24,861,461 $23,072,4562 2 0 0 Priority List: 014 $2,492,854

447 $38,040,158 $37,875,7101 1 0 0 Priority List: 015 $81,283

390 $3,634,621 $3,634,6212 1 0 0 Priority List: 017 $125,347

286 $3,271,287 $3,271,2871 0 0 0 Priority List: 018 $0

9,196 $363,117,142 $385,398,22131 28 17 11 Basin Total 6 $129,721,488
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Breton Sound
802 $2,522,199 $4,536,0001 1 1 1 Priority List: 02 $3,467,445

$756,134 $32,8621 1 0 0 Priority List: 13 $32,862

$2,468,908 $65,7471 0 0 0 Priority List: 14 $65,747

$2,500,239 $56,4761 0 0 0 Priority List: 18 $56,476

768 $4,339,140 $3,525,0582 1 1 1 Priority List: 010 $2,746,914

189 $1,595,677 $1,595,6771 1 0 0 Priority List: 014 $701,826

$1,205,354 $9,4521 0 0 0 Priority List: 115 $9,510

1,289 $4,025,692 $4,025,6922 2 0 0 Priority List: 017 $28,414

1,613 $2,129,816 $2,129,8161 0 0 0 Priority List: 018 $413

4,661 $21,543,159 $15,976,78111 6 2 2 Basin Total 4 $7,109,607

Basin: Calcasieu/Sabine
6,407 $5,770,187 $2,999,9623 3 3 3 Priority List: 01 $2,429,357

2,774 $8,568,462 $13,647,1124 4 3 3 Priority List: 02 $8,358,973

3,555 $8,301,380 $11,043,8512 2 2 2 Priority List: 03 $5,400,722

1,203 $2,893,802 $2,828,3763 3 2 2 Priority List: 14 $2,396,313

247 $4,800,000 $3,929,1521 1 1 1 Priority List: 05 $3,383,836

3,594 $6,316,806 $6,134,9431 1 1 1 Priority List: 06 $5,581,363

993 $28,621,140 $24,541,8905 3 3 1 Priority List: 08 $8,570,169

623 $9,642,838 $7,165,2592 2 2 1 Priority List: 09 $6,386,052

225 $6,490,751 $5,499,4011 1 1 0 Priority List: 010 $4,516,585

330 $19,252,500 $14,130,2331 1 1 1 Priority List: 011.1 $13,869,356

473 $1,549,832 $1,549,8321 1 0 0 Priority List: 018 $0

20,424 $102,207,698 $93,470,00924 22 19 15 Basin Total 1 $60,892,727
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Coastal Basins
$238,871 $191,8071 1 1 1 Priority List: 0Cons Plan $191,807

$60,129,663 $25,790,4231 1 1 0 Priority List: 00.1 $14,362,707

$1,500,000 $1,500,0001 1 1 0 Priority List: 00.2 $531,461

$569,586 $569,5861 1 1 0 Priority List: 00.3 $309,157

0 $2,140,000 $806,2201 1 1 1 Priority List: 06 $806,220

$1,502,817 $1,502,8171 0 0 0 Priority List: 19 $57,977

$2,006,424 $2,718,8181 1 1 1 Priority List: 010 $494,779

14,963 $68,864,870 $24,236,6581 1 1 0 Priority List: 011 $10,725,134

0 $1,080,891 $1,080,8911 1 1 1 Priority List: 012 $810,835

0 $1,000,000 $1,055,0001 1 1 1 Priority List: 013 $626,656

0 $1,163,343 $1,163,3431 1 0 0 Priority List: 017 $4,444

14,963 $140,196,465 $60,615,56311 10 9 5 Basin Total 1 $28,921,176

Basin: Miss. River Delta
9,831 $8,517,066 $33,311,3111 1 1 1 Priority List: 01 $16,041,783

936 $3,666,187 $1,008,8202 1 1 1 Priority List: 13 $820,771

$300,000 $58,3101 1 0 0 Priority List: 14 $58,310

2,386 $7,073,934 $6,637,3392 2 2 2 Priority List: 06 $3,778,659

5,706 $1,076,328 $1,076,3281 0 0 0 Priority List: 010 $975,284

1,190 $1,880,376 $1,880,3761 0 0 0 Priority List: 012 $354,791

433 $1,137,344 $1,421,6801 0 0 0 Priority List: 013 $309,466

511 $1,074,522 $1,074,5221 1 0 0 Priority List: 015 $48,738

20,993 $24,725,757 $46,468,68610 6 4 4 Basin Total 2 $22,387,801
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Mermentau
247 $1,368,671 $1,319,1352 2 2 2 Priority List: 11 $1,130,486

1,593 $2,770,093 $3,558,0271 1 1 1 Priority List: 02 $3,237,120

$126,062 $103,4681 1 1 1 Priority List: 13 $103,468

511 $3,998,919 $2,582,2171 1 1 1 Priority List: 05 $2,514,029

442 $2,185,900 $2,390,9841 1 1 1 Priority List: 07 $2,203,861

378 $1,526,136 $1,530,8121 1 1 1 Priority List: 08 $974,514

352 $7,296,603 $6,642,4942 2 1 1 Priority List: 09 $5,884,540

1,133 $11,565,112 $7,171,3252 2 1 1 Priority List: 010 $4,951,201

970 $15,150,433 $12,414,0363 1 0 0 Priority List: 011 $1,851,372

844 $19,673,929 $10,616,1251 1 1 1 Priority List: 012 $10,458,892

98 $1,102,043 $1,102,0431 1 0 0 Priority List: 015 $405,490

888 $1,266,842 $1,266,8421 0 0 0 Priority List: 016 $9,134

0 $1,981,822 $1,981,8221 0 0 0 Priority List: 017 $68,057

7,456 $70,012,565 $52,679,33118 14 10 10 Basin Total 2 $33,792,165



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Status Summary Report by Basin

CEMVN-PM-OR 13-Oct-2009
Page 5

Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Pontchartrain
1,753 $6,119,009 $5,448,1222 2 2 2 Priority List: 01 $5,141,724

2,320 $4,500,424 $3,844,2252 2 2 2 Priority List: 02 $3,211,206

755 $2,683,636 $912,2723 3 1 1 Priority List: 23 $961,901

$5,018,968 $39,0251 0 0 0 Priority List: 14 $39,025

75 $2,555,029 $2,589,4031 1 1 1 Priority List: 05 $2,292,047

134 $5,475,065 $2,493,4392 2 1 1 Priority List: 18 $1,892,813

220 $2,407,524 $1,335,1463 2 1 1 Priority List: 29 $1,229,011

165 $18,378,900 $25,213,8021 1 1 0 Priority List: 010 $6,258,195

5,438 $5,434,288 $6,780,3071 1 0 0 Priority List: 011 $4,957,046

266 $1,348,345 $1,348,3451 0 0 0 Priority List: 012 $1,082,297

436 $21,067,777 $15,721,3301 1 1 1 Priority List: 013 $429,138

127 $1,660,985 $1,660,9851 1 0 0 Priority List: 016 $57,411

11,689 $76,649,950 $67,386,40319 16 10 9 Basin Total 6 $27,551,814

Basin: Teche / Vermilion
65 $1,526,000 $2,022,9871 1 1 1 Priority List: 01 $1,993,942

378 $1,008,634 $1,012,6491 1 1 1 Priority List: 02 $857,459

2,223 $5,173,062 $7,889,1031 1 1 1 Priority List: 03 $7,267,676

441 $940,065 $886,0301 1 1 1 Priority List: 05 $699,281

2,567 $10,130,000 $10,347,3314 4 4 4 Priority List: 06 $8,545,956

24 $1,013,820 $1,181,1291 1 1 1 Priority List: 08 $1,066,745

686 $7,814,815 $4,793,7763 1 1 1 Priority List: 09 $3,631,895

329 $2,254,912 $2,254,9121 1 0 0 Priority List: 013 $916,242

169 $23,025,451 $22,611,6891 1 0 0 Priority List: 014 $749,254

6,882 $52,886,759 $52,999,60514 12 10 10 Basin Total 0 $25,728,450
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Terrebonne
9 $8,809,393 $9,376,7605 4 3 3 Priority List: 21 $9,263,199

958 $12,831,588 $20,761,6233 3 3 3 Priority List: 02 $20,492,049

3,958 $15,758,355 $22,039,4844 4 4 4 Priority List: 03 $20,451,002

215 $6,119,470 $7,707,1112 2 1 1 Priority List: 14 $7,634,289

0 $31,120,343 $11,505,1103 3 1 1 Priority List: 25 $4,701,299

$9,700,000 $9,700,0001 1 0 0 Priority List: 15.1 $7,452,191

1,091 $30,522,757 $29,988,2684 2 0 0 Priority List: 26 $4,389,599

0 $460,222 $538,1011 1 1 1 Priority List: 07 $538,101

576 $29,772,484 $35,245,3334 4 3 3 Priority List: 09 $27,515,233

669 $33,463,900 $38,774,6342 2 1 0 Priority List: 010 $2,166,031

472 $37,686,501 $38,689,9783 3 2 0 Priority List: 011 $22,663,143

143 $2,229,876 $2,229,8761 0 0 0 Priority List: 012 $1,648,909

272 $27,453,090 $30,138,0961 1 1 0 Priority List: 013 $2,182,357

671 $5,696,534 $5,696,5342 2 0 0 Priority List: 016 $571,892

456 $2,326,289 $2,326,2891 1 0 0 Priority List: 018 $0

9,490 $253,950,802 $264,717,19637 33 20 16 Basin Total 8 $131,669,292

Basin: Various Basins
0 $919,599 $919,5991 1 0 0 Priority List: 016 $4,863

0 $919,599 $919,5991 1 0 0 Basin Total 0 $4,863

110,123180 152 1E
+0

84Total All Basins $1,114,644,633 $1,053,993,50730 $478,241,346



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 

 
FY10 PLANNING BUDGET APPROVAL, INCLUDING THE PPL 20 
PROCESS, AND PRESENTATION OF THE PUBLIC OUTREACH 
COMMITTEE REPORT AND THE FY10 OUTREACH BUDGET  

 
For Discussion/Decision: 
 

a. The Technical Committee will recommend to the Task Force that the PPL 20 
Planning Process Standard Operating Procedures include selecting three 
nominees in the Barataria, Terrebonne, and Pontchartrain Basins, and two 
nominees in all other basins, except Atchafalaya where only one nominee would 
be selected.  If only one project is presented at the Regional Planning Team 
meeting for the Mississippi River Delta Basin, then an additional nominee would 
be selected for the Breton Sound Basin.  

b. The Task Force will consider the Technical Committee’s recommendation to 
approve the FY10 Planning Budget in the amount of $4,913,588. 

c. The Technical Committee will report on a task they assigned to the Planning and 
Evaluation Subcommittee to look at ways to reduce the FY11 Planning Budget 
with a recommendation by the September 3, 2010 Technical Committee meeting  

d. Mr. Scott Wilson will present the quarterly CWPPRA Outreach Committee 
report. 

e. The CWPPRA Outreach Committee will request Task Force approval for the 
FY10 Outreach Committee Budget in the amount of $487,148.  

  
  

 
Technical Committee Recommendation: 
 

The Technical Committee recommends that the Task Force approve the PPL 
20 Planning Process Standard Operating Procedures as proposed and the 
FY10 Planning Budget in the amount of $4,913,588. 

 
Outreach Committee Request:  
 

The Outreach Committee requests that the Task Force approve the FY10 
Outreach Committee Budget in the amount of $487,148. 

 
 

 
 



28-Oct-09

Total Request TF? Total Recommended

Funds Available, 1 October 2009 $778,580.00 $778,580.00

Anticipated Return of Funds $155,144.65 $155,144.65

FY10 Planning Program Funding (anticipated) $5,000,000.00 $5,000,000.00

Total $5,933,724.65 $5,933,724.65

P&E Recommended FY10 Planning Budget $4,913,588.00 $0.00

Outreach Committee Recommeded FY10 Budget $487,148.00 $487,148.00

Total $5,400,736.00 $487,148.00

$0.00

$0.00

$0.00

$0.00

Total $0.00 $0.00

Total Remaining Funds in CWPPRA Planning Program $5,446,576.65

Potential Planning Program Funding Requests for 28 October 2009 Task Force 

Funds Available:

Agenda Item 2:  FY10 - Planning Budget (and Outreach Budget) Recommendation:

FY10 Planning Budget- Additional Requests Not on Agenda Recommendation:

cash flow \ Tab 4 - (2) 28Oct09_ TC-Planning Program Funds_TC Approved Recommendations to TF_28 Oct 2009.xls



14-Oct-09

FY2007 FY2008 FY2009 FY2010
Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

OCPR (formerly DNR) 412,736 412,736 412,736 406,866
LDWF 96,879 96,879 96,879 96,879
Gov's Ofc 86,500 0 94,800 94,800

Total State 596,115 509,615 604,415 598,545

EPA 469,091 487,549 496,519 505,297

Dept of the Interior
USFWS 476,885 488,196 488,196 496,918
NWRC 63,656 63,656 63,656 63,656
USGS Reston
USGS Baton Rouge
USGS Woods Hole
Natl Park Service

Total Interior 540,541 551,852 551,852 560,574

Dept of Agriculture 596,400 597,504 609,650 630,302

Dept of Commerce 583,134 604,981 602,425 621,080

Dept of the Army 1,259,208 1,305,578 1,455,344 1,471,688

Agencies Total $4,044,489 $4,057,079 $4,320,205 $4,387,486

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS)
Diversion into Maurepas Swamp (EPA/COE)
Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin (USFWS) 190,000               
Delta Building Diversion Below Empire (COE)
Total Complex Studies $190,000 $0 $0 $0

Task Force Approved,  
Technical CommitteeRecommendation,  29 September 2009

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2010 Budget Summary

P&E Committee Recommendation,  31 August 2009

/Planning_2009/
(4) FY10_CWPPRA Planning Budget Final_Tech Comm Recommendation to Task Force_29 Sep 2009.xls 
FY_summary 
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14-Oct-09

FY2007 FY2008 FY2009 FY2010
Amount ($) Amount ($) Amount ($) Amount ($)

Task Force Approved,  
Technical CommitteeRecommendation,  29 September 2009

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2010 Budget Summary

P&E Committee Recommendation,  31 August 2009

Outreach
Outreach 463,858 464,470 516,310 487,148

Supplemental Tasks
Academic Advisory Group 100,100 103,400 112,200 112,200
Database & Web Page Link Maintenance 62,996 63,806 64,026 64,153
Linkage of CWPPRA & LCA
Core GIS Support for Planning Activities 307,249 307,249 307,249 307,249
Oyster Lease GIS Database-Maint & Anal
Oyster Lease Program Mgmt & Impl
Joint Training of Work Groups
Terrebonne Basin Recording Stations
Land Loss Maps (COE)
Storm Recovery Procedures (2 events)
Landsat Satellite Imagery
Digital Soil Survey (NRCS/NWRC)
GIS Satellite Imagery 
Aerial Photography & CD Production
Adaptive Management
Development of Oyster Reloc Plan
Dist & Maintain Desktop GIS System
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs
Evaluate & Assess Veg Plntgs Coastwide
Monitoring - NOAA/CCAP 23

High Resolution Aerial Photography (NWRC)
Coast-Wide Aerial Vegetation Svy
Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Evaulation Report to Congress 109,545               
GIWW Distributary Report (FY09) 18,000                 
Workshop Construction Projects 42,500                  
Total Supplemental $470,345 $474,455 $611,020 $526,102

Total Allocated $5,168,692 $4,996,004 $5,447,535 $5,400,736

Unallocated Balance ($400,736)
Total Unallocated $778,580 $377,844

/Planning_2009/
(4) FY10_CWPPRA Planning Budget Final_Tech Comm Recommendation to Task Force_29 Sep 2009.xls 
FY_summary 
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14-Oct-09

FY2007 FY2008 FY2009 FY2010
Amount ($) Amount ($) Amount ($) Amount ($)

Task Force Approved,  
Technical CommitteeRecommendation,  29 September 2009

Coastal Wetlands Planning, Protection and Restoration Act
Fiscal Year 2010 Budget Summary

P&E Committee Recommendation,  31 August 2009

Footnotes:
1 amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop  Phase 2 feasibility scope.
9 Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS

10 Excludes $20k COE, $5k NRCS, $5k DNR,  $2kUSFWS, and $16k NMFS moved to Coast 2050 

during FY 97 for contracs &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.

to COAST2050 during FY 97 for contracts &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.
11 Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
13 $100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99 
16 Carryover funds from previous FY's; this number is being researched at present.
17 $600,000 given up by MRSNFR for FY 2000 budget.
18 Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows: 

(a)  General Planning estimates for agencies approved.

(b)  75% of Outreach budget approved;  Agency outreach funds removed from agency General Planning funds; 

     Outreach Committee given oversight of agency outreach funds.

(b)  50% of complex project estimates approved.
20 Outreach:  original approved budget was $375,000; revised budget $415,000.

(a)  15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.

(b)  6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.
21 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.

$32,000 of this total given to NWRC for preparation of report.
22 6 Jul 00:  Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
23 Definition:  Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
24 29 Aug 00:  Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
25 1 Sep 00:  Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
26 10 Jan 2001:  Task Force approves additional $113,000 for FY01.
27 30 May 01:  Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
28 7 Aug 2001:  Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne

National Estuary Foundation Superbowl campaign proposal.
29 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.

Previous budget was $45,795, revised budget is $351,200, an increase of $305,405.  This task  is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02:  LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management  supplemental task.
31 1 May 02:  LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress) 

and given to NWRC for creation of a web‐ready version of the CWPPRA year 2000 Report to Congress for printing process.
32 16 Jan 2003:  Task Force approves LDWF estimate that was not included in originally approved budget.
33 4 May 2005:  Task Force approves additional $164,024 funding under General Planning for Programmatic Assessment and Vision task;

+$48,840 (COE);  +$86,938 (NWRC);  +$21,670 (NRCS);  +$6,576 (NMFS)
33a 24 Aug 2006:  Scott Wilson requests reduction of $37,000 from the $86,938 for the Programmatic Assessment; $45,000 was given for printing but only $8,000 used.
34 25 Jan 2006:  FY2006 budget, $98,250 for Report to Congress item added to approved budget
35 28 July 2005:  Scott Wilson e-mail requests reduction of $43,113.99 from current $275,000 FY98 budget.
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2010 Planning Schedule and Budget

    P&E Committee Recommendation,  31 August 2009
 Tech Committee Recommendation,  29 September 2009
            Approved by Task Force, 

$778,580  =  Available Surplus

CWPPRA COSTS

TASK Dept of Defense State of Louisiana EPA Deptartment of 
Agriculture

Deptartment of 
Commerce

Task 
Category Task No. Description Start Date End Date USACE USFWS NWRC USGS BR OCPR LDWF GOCA EPA NRCS NMFS Other Total

PPL 19 TASKS

PL 19485 P&E holds 2  Public Meetings 11/17/09 11/18/09 10,830 4,105 4,754 4,506 500 2,226 5,574 2,061 34,558 

PL 19490 TC Recommendation for Project Selection and Funding  12/2/09 12/2/09 2,879 6,717 1,829 2,253 1,000 2,284 4,159 3,225 24,345 

PL 19600 TF Selection and Funding of the 19th PPL  (1 meeting) 1/21/10 1/21/10 5,583 9,679 3,702 1,502 2,000 3,051 5,218 10,402 41,138 

PL 19700 PPL 19 Report Development 2/18/10 7/31/10 47,759 2,687 1,862 383 608 53,300 

PL  19800 Corps Upward Submittal of the PPL 19 Report 8/1/10 8/1/10 1,318 0 1,318 

PL 19900 Corps Congressional Submission of the PPL 19 Report 9/1/10 9/1/10 1,148 0 1,148 

FY10 Subtotal PPL 19 Tasks 69,518 23,188 0 0 12,147 8,261 3,500 7,562 15,334 16,296 0 155,806 

PPL 20 TASKS

PL 20200 Development and Nomination of Projects

PL 20210

DNR/USGS prepares base maps of project areas, location 
of completed projects and projected loss by 2050.  
Develop a comprehensive coastal LA map showing all 
water resource and restoration projects (CWPPRA, state, 
WRDA projects, etc.) NWRC costs captured under SPE 
20400.    

10/13/09 1/5/10 1,038 4,067 383 5,489 

PL 20220
Sponsoring agencies prepare fact sheets (for projects and 
demos) and maps prior to and following RPT nomination 
meetings.

10/13/09 2/15/10 65,118 33,584 10,652 34,297 95,340 23,749 262,739 

PL 20230 RPT's meet to formulate and combine projects. 1/26/10 1/28/10 21,068 14,926 10,548 4,506 1,000 6,679 12,743 11,825 83,296 

PL 20240 Face-to-Face RPT Voting meeting (20 nominees and up to 
6 demos) 2/17/10 2/17/10 0 

PL 20245 Alternative Virtual RPT Voting meeting (20 nominees and 
up to 6 demos) 2/17/10 2/17/10 7,856 2,687 2,653 1,502 800 478 378 4,821 21,176 

Duration Department of Interior

Planning_FY10\ 
(4) FY10_CWPPRA Planning Budget Final_Tech Comm Recommendation to Task Force_29 Sep 2009.xls 
FY10_Detail Budget Page 1 of 4
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2010 Planning Schedule and Budget

    P&E Committee Recommendation,  31 August 2009
 Tech Committee Recommendation,  29 September 2009
            Approved by Task Force, 

$778,580  =  Available Surplus

CWPPRA COSTS

TASK Dept of Defense State of Louisiana EPA Deptartment of 
Agriculture

Deptartment of 
Commerce

Task 
Category Task No. Description Start Date End Date USACE USFWS NWRC USGS BR OCPR LDWF GOCA EPA NRCS NMFS Other Total

Duration Department of Interior

PL 20300 Ranking of Nominated Projects

PL 20320 Engr Work Group prepares preliminary fully funded cost 
ranges for nominees. 3/5/10 3/20/10 1,217 2,687 4,437 4,079 7,108 5,310 24,838 

PL 20330 Environ/Engr Work Groups review nominees 4/2/10 4/3/10 1,376 8,359 4,212 2,253 3,153 5,882 5,310 30,545 

PL 20340 WGs develop and P&E distributes project matrix 4/1/10 4/1/10 1,427 3,188 2,658 2,834 209 3,256 13,572 

PL 20350 TC selection of PPL 20 candidates (10) and demo 
candidates (up to 3) 4/15/10 4/15/10 2,491 3,687 2,847 2,253 1,000 3,268 3,589 7,964 27,100 

PL 20400 Analysis of Candidates

PL 20410 Sponsoring agencies coordinate site visits for all projects 5/1/10 7/15/10 38,057 28,437 17,391 13,518 31,899 41,287 32,340 202,928 

PL 20420 Engr/Environ Work Group refine project features and 
determine boundaries 5/1/10 9/30/10 8,902 16,792 9,321 13,518 5,179 8,052 11,371 73,134 

PL 20430 Sponsoring agencies develop project information for WVA; 
develop designs and cost estimates (projects and demos) 5/1/10 9/30/10 39,683 42,149 37,992 39,598 61,943 56,804 278,169 

PL 20440 Environ/Engr Work Groups project  wetland benefits (with 
WVA) 5/1/10 9/30/10 28,655 26,867 15,402 6,759 16,947 10,282 39,798 144,710 

PL 20450
Engr Work Group reviews/approves Ph 1 and Ph 2 cost 
estimates from  sponsoring agencies, incl cost estimates 
for demos

5/1/10 9/30/10 15,560 6,427 8,179 9,961 4,282 15,929 60,338 

PL 20460 Economic Work Group reviews cost estimates, adds 
monitoring, O&M, etc., and develops annualized costs 5/1/10 10/15/10 17,264 1,717 1,630 7,963 5,310 33,884 

PL 20480 Prepare project information packages for P&E. 5/1/10 11/10/10 8,298 7,836 2,483 1,968 189 5,310 26,085 

FY10 Subtotal PPL 20 Tasks 258,011 199,343 0 0 134,472 44,309 2,800 160,340 259,632 229,096 0 1,288,003 

Project and Program Management Tasks

PM 20100 Program Management--Coordination 10/1/09 9/30/10 496,487 94,781 27,986 61,964 2,253 60,000 102,386 112,749 108,589 1,067,194 

PM 20110 Program Management--Correspondence 10/1/09 9/30/10 64,026 27,921 7,900 25,138 2,253 34,153 45,990 47,033 254,415 

PM 20120 Prog Mgmt--Budget Development and Oversight 10/1/09 9/30/10 70,175 16,792 6,711 10,973 1,502 4,000 111,134 51,095 50,840 323,223 
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2010 Planning Schedule and Budget

    P&E Committee Recommendation,  31 August 2009
 Tech Committee Recommendation,  29 September 2009
            Approved by Task Force, 

$778,580  =  Available Surplus

CWPPRA COSTS

TASK Dept of Defense State of Louisiana EPA Deptartment of 
Agriculture

Deptartment of 
Commerce

Task 
Category Task No. Description Start Date End Date USACE USFWS NWRC USGS BR OCPR LDWF GOCA EPA NRCS NMFS Other Total

Duration Department of Interior

PM 20130 Program and Project Management--Financial Management 
of Non-Cash Flow Projects 10/1/09 9/30/10 66,767 10,821 17,718 19,182 24,750 139,238 

PM 20200 P&E Meetings (3 meetings preparation and attendance)  10/1/09 9/30/10 23,427 9,679 4,924 5,291 4,506 1,000 9,458 13,836 15,057 87,179 

PM 20210 Tech Com Mtngs (4 mtngs including three public and one 
off-site; prep and attend) 10/1/09 9/30/10 140,318 29,852 7,516 17,303 11,265 7,000 10,445 17,719 26,840 268,259 

PM 20220 Task Force mtngs (4 mtngs, including three public and one 
executive session; prep and attend) 10/1/09 9/30/10 154,073 33,584 8,619 24,151 9,012 10,000 18,124 31,715 43,218 332,496 

PM 20400 Agency Participation,  Review 30% and 95% Design for 
Phase 1 Projects 10/1/09 9/30/10 59,982 11,941 10,347 6,008 3,000 12,757 6,172 11,616 121,824 

PM 20410

Engineering & Environmental Work Groups review Phase 
II funding of approved Phase I projects (Needed for 
adequate review of Phase I.) [Assume 8 projects 
requesting Ph II funding in FY09.  Assume 3 will require 
Eng or Env WG review; 2 labor days for each.]                  

10/1/09 9/30/10 12,761 11,941 5,956 7,510 2,000 3,937 6,769 7,744 58,618 

PM 20500 Helicopter Support:  Helicopter usage for the PPL process. 10/1/09 9/30/10 17,000 0 17,000 

PM 20600 Miscellaneous Technical Support 10/1/09 9/30/10 56,143 10,075 81,406 1,500 35,000 50,107 40,000 274,232 

FY10 Subtotal Project Management Tasks 1,144,159 274,387 63,656 0 260,247 44,309 88,500 337,395 355,336 375,688 0 2,943,677 

FY10 Total for PPL Tasks 1,471,688 496,918 63,656 0 406,866 96,879 94,800 505,297 630,302 621,080 0 4,387,486 

SUPPLEMENTAL PLANNING AND EVALUATION TASKS

SPE 20100 Academic Advisory Group  [NOTE:  New MOA between 
USGS and LUMCON] [Prospectus, pg 1-3] 10/1/09 9/30/10 112,200 112,200 

SPE  20200
Maintenance of web-based project reports and website 
project fact sheets.   [NWRC Prospectus, pg 4] [Corps 
Prospectus, pg 5]  [LDNR Prospectus, pg 6]

10/1/09 9/30/10 4,345 45,200 14,608 64,153 

SPE 20400
Core GIS Support for CWPPRA Task Force Planning 
Activities. [NWRC Prospectus, pg 7] [LDNR Prospectus, 
pg 8]

10/1/09 9/30/10 296,294 10,955 307,249 

SPE 20700
Workshop to review selected recently constructed projects 
to aid in transferring lessons learned from design to 
implementation stage  [NMFS Prospectus, pg 9-10]

10/1/09 9/30/10 6,500 6,500 10,000 6,500 6,500 6,500 42,500 

FY10 Total Supplemental Planning & Evaluation Tasks 10,845 6,500 341,494 0 35,563 0 0 6,500 6,500 6,500 112,200 526,102
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Coastal Wetlands Planning, Protection, and Restoration Act
                       Fiscal Year 2010 Planning Schedule and Budget

    P&E Committee Recommendation,  31 August 2009
 Tech Committee Recommendation,  29 September 2009
            Approved by Task Force, 

$778,580  =  Available Surplus

CWPPRA COSTS

TASK Dept of Defense State of Louisiana EPA Deptartment of 
Agriculture

Deptartment of 
Commerce

Task 
Category Task No. Description Start Date End Date USACE USFWS NWRC USGS BR OCPR LDWF GOCA EPA NRCS NMFS Other Total

Duration Department of Interior

FY10 Agency Tasks Grand Total 1,482,533 503,418 405,150 0 442,429 96,879 94,800 511,797 636,802 627,580 112,200 4,913,588

Otrch 20100 Outreach - Committee Funding                                           10/1/09 9/30/10 416,748 416,748 

Otrch 20200 Outreach - Agency 10/1/09 9/30/10 6,600 3,300 27,500 6,600 6,600 6,600 6,600 6,600 70,400 

FY10 Total Outreach 6,600 3,300 27,500 0 6,600 0 6,600 6,600 6,600 6,600 416,748 487,148

Grand Total FY10 1,489,133 506,718 432,650 0 449,029 96,879 101,400 518,397 643,402 634,180 528,948 5,400,736

Disallowances
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CWPPRA FY 10 PLANNING BUDGET 
CWPPRA Planning Task (SPE 20100) 

University scientists assistance to the  
Louisiana Coastal Conservation and Restoration Task Force (PPL20) 

Louisiana Universities Marine Consortium, Cocodrie, Louisiana 

 

1. Project Management 

The Project Manager for this project is Dr. Jenneke M. Visser, who will be subcontracted 
through Louisiana State University.  The Project Manager's duties have been divided 
over the following subtasks: 

1a.  Day-to-day operation 

The Project Manager will facilitate execution of the main contract; draft subcontracts to 
Louisiana universities for implementation by LUMCON Grants and Contracts personnel; 
approve all spending, including subcontract invoices; and act as a single point of contact 
for the Task Force, the Scientific Steering Committee, subcontractors, and the broader 
academic community. 

1b.  Participation in Task Force activities 

The Project Manager will attend all Task Force, Technical Committee, and Planning and 
Evaluation Subcommittee meetings. 

1c.  Solicitation of Interest 

If necessary due to resignation of existing AAG group members, a solicitation will be 
developed by the Project Manager and approved by the CWPPRA Academic Assistance 
Subcommittee.  It will describe the types of activities in which university scientist 
participation is expected (e.g. Regional Planning Teams or Environmental Workgroup).  
The solicitation will describe the selection process, including the minimum selection 
criteria for each task, and contracting arrangement.  To ensure that those from the 
university community involved in the CWPPRA process are active wetland scientists 
aware of contemporary research in their field, the Scientific Steering Committee has 
developed the following selection criteria.  Selected scientists should have a Ph.D. or 
MSc. and five years of research experience in wetlands/river/coastal-related issues and at 
least one of the following: 

• at least two peer-reviewed publications on wetlands/river/coastal-related 
issues within the last five years 

• at least four presentations at national or international meetings on 
wetlands/river/coastal-related issues within the last five years 

• current grants and/or contracts to conduct research on wetlands/river/coastal-
related issues which have been awarded through a peer-review process 

The solicitation will include an information sheet.  This information sheet will be used to 
indicate the activities that a scientist wants to participate in and the nature of their 



AAG Scope of Services 

 

availability.  A two page CV for each interested scientist will be requested in the 
solicitation.  The solicitation will be send to all scientists currently in the Academic 
Assistance database, as well as heads of all biology, geology, and civil engineering 
departments at Louisiana state universities.  A copy of the solicitation will also be 
provided to all members of the Planning and Evaluation Subcommittee and Technical 
Committee who may distribute it to any Louisiana state university scientists they wish to 
ensure are contacted.  The deadline for response will be at least two weeks after mailing. 

1d.  Selection of participating scientists 

The Project manager will conduct a preliminary screening of the responses to determine 
which respondents are currently available for consideration.  If sufficient qualified 
scientists can be identified, the Project Manager will provide the Academic Assistance 
Subcommittee with a list for consideration which exceeds the number of scientists 
required by no more than 50%.  The Academic Assistance Subcommittee will make the 
final selection of scientists.   

 

2. Regional Planning Team Assistance 

There are four regional planning teams (RPT).  These RPTs select projects for 
nomination on the priority project list.  One selected scientist, who has broad familiarity 
with the region, will be assigned to each RPT.  RPT meetings will also be attended by the 
Project Manager or a designated replacement to provide consistency in assistance to all 
four regions.  The role of the selected ecologist and the Project Manager are to provide 
the RPTs with the scientific background for any planning activities within the region.  
The AAG members of the RPTs will review all nominated projects and provide this 
review to the Technical Committee at least two days prior to the coast-wide voting 
meeting. 

Appropriate Fields of Expertise:  Wetland Ecology. 

 

3. Environmental Work Group Assistance  

Three scientists will be selected for this task.  The role of the selected scientists is to 
provide advice and assistance to the Task Force personnel and become part of the 
Wetland Value Assessment (WVA) team.  The WVA team will visit each site in the field.  
Task Force agencies will generally provide boat transportation to field sites.  Aspects of 
the projects will be discussed in the field, and a formal WVA analysis will be conducted 
by the team after the field visits. 

Appropriate Fields of Expertise:  Wetland Ecology, Coastal Geomorphology, and 
Wetland Hydrology. 



AAG Scope of Services 

 

 

Current Active Members of the Academic Advisory Group: 

Project Management: Dr. Jenneke Visser, University of Louisiana at Lafayette 
Regional Planning Team 1 Dr. Gary Shaffer, Southeastern Louisiana University 
Regional Planning Team 2 Dr. Charles Sasser, Louisiana State University 
Regional Planning Team 3 Dr. Mark Hester, University of Louisiana at Lafayette 
Regional Planning Team 4 Mr. Erick Swenson, Louisiana State University 
Environmental Workgroup Dr. Larry Rouse, Louisiana State University 
 Dr. Charles Sasser, Louisiana State University 
 Mr. Erick Swenson, Louisiana State University 
 

 
Academic Advisory Group Budget 

Project Management 30,000 

Regional Planning Team Assistance 15,000 

Environmental Workgroup Assistance 57,000 

Subtotal 102,000 

LUMCON overhead (10%) 10,200 

Total 112,200 

 



 1

SPE 20200 - Maintenance of Web-Based Project Reports and Website Project Fact Sheets 
 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

July 14, 2009 
 
 
CWPPRA FY10 Planning Task: CWPPRA Web-Based Project Information System 
Maintenance (Fact sheet Links projects) 
 
Background: 
 
The CWPPRA is a large interagency program that depends on current and accurate information for 
project planning and public interaction.  To assist in coordinating and compiling information, 
CWPPRA has developed a real-time, interactive, internet-based data management system.  The 
Task Force funded an effort to initiate a web-based information management system to provide a 
consistent and comprehensive mechanism to disseminate current programmatic information.  
This effort was in response to conflicting information that was being disseminated from different 
databases and fact sheets that where either not current or accurate. Development of the web-
based management system is working with the following programmatic databases: CWPPRA 
Outreach Committee’s standardized public project fact sheets, CWPPRA budget analyst reports 
and databases, the WVA working group spreadsheets, and the USGS CWPPRA project mapping 
effort.  The net result has been a totally standardized real-time updated system that will be 
available to all interested parties.  
 
The USGS is requesting funds to maintain the overall system, and develop new automated 
programmatic fact sheet reports, as needed 
 
 
Cost: $45,200 

 

Budget Breakdown hours subtotal 

Computer Programmer/Database Administrator 275       22,536  

Program Management          3,874  

Fact Sheet Editing          8,940  

Security Review (Firewall access)          2,384  

Software Maintenance          3,725  

Hardware Maintenance          3,741  

total         45,200  
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CWPPRA Planning Task (SPE 20200) 
Maintenance of Web-Based Project Reports and Website Project Fact Sheets 

(Corps of Engineers) 
 
 
July 2009 
 
Description: 
 
The CWPPRA program maintains and utilizes current project information for interagency 
and public use and information.  The system currently in place links together the 
CWPPRA general public fact sheet information, project manager’s quarterly updates, 
CWPPRA reports and the financial system maintained by the Corps. 
 
The Corps is requesting funds to continue to furnish and insure that project information is 
current and interactive with the USGS database and the project manager updates, and to 
create requested reports on the internet-based system. 
 
 
 
 
 

TASK DESCRIPTION COST 

SPE 20200 
Maintenance of Web-based Project Reports and 
Website Fact Sheets $ 4,345 

 
 



 

CWPPRA FY 10 Planning Budget 
SPE 20200 Maintenance of Web-Based Project Reports and Website Project Fact 

Sheets 
 

Louisiana Department of Natural Resources Justification 
 
 

 
Description: 
 
The Louisiana Department of Natural Resources (LDNR) generates a large number of reports 
through their activities performed in support of the CWPPRA program.  CWPPRA related 
documents that are generated by the LDNR include project close-out reports, comprehensive 
monitoring reports, ecological reviews, monitoring plans, progress reports, and summary data 
and graphic reports.  Moreover, the LDNR maintains a web-based searchable database for 
these reports that is both available to the CWPPRA community from the LDNR website and 
is linked to the CWPPRA website.  These documents can be viewed on-line and downloaded 
in Adobe Acrobat PDF format. 
 
The LDNR is requesting funds to continue to furnish CWPPRA documents produced by the 
Department in a format that is conducive to on-line availability and to maintain this 
availability through links on the LDNR website and through coordination with the CWPPRA 
website. 
 
 

TASK DESCRIPTION COST 

SPE 20200 
Maintenance of Web-based Project Reports and 
Website Fact Sheets $ 14,608 

 



 

SPE 20400 – Core GIS Support for CWPPRA Task Force Planning Activities [NWRC] 
 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

 
June 26, 2009 

 
CWPPRA Reoccurring Planning Task: Core GIS Support for CWPPRA Task Force Planning Activities 
– Continuation for FY10 
 
Description: 
 
The NWRC has provided the Task Force with GIS planning support since 1992.  The scope and complexity of this 
support has increased over the past 17 years and has resulted in the development of a comprehensive GIS that 
provides the Task Force with annual planning deliverables that include spatial data sets, spatial data analyses, maps, 
graphics, and technical support.  Providing these products and services to the Task Force requires a standardized 
GIS data management environment and a good deal of coordination with Task Force members.  The GIS products 
and technical services provided by the NWRC for CWPPRA Planning are, far the most part “reusable”, designed to 
support multi-scale applications, and form the core of the GIS data sets used to support CWPPRA monitoring, land 
rights, and engineering activities.  The system that we have today represents 19 years of the Task Force’s investment 
in GIS technology, data development, and skilled staff.  The NWRC continues to incorporate updated data sets and 
spatial analytical techniques to support the task force on an annual basis.  The existing GIS now utilizes data sets 
created for the LCA Study, providing enhanced spatial data development, analyses and products.  A large amount of 
spatial data has been created to monitor post-hurricane recovery.  The NWRC has continued to incorporate available 
after hurricanes spatial data into the FY09 PPL process and will continue to incorporate new data as required to 
assist the Task Force. 
 
The NWRC requests reauthorization of the Core GIS Support Task for FY10. 

Core NWRC GIS support for FY10 
Task Description Cost 
   
SPE 20400  Continuation of Core GIS Support for CWPPRA Task Force Planning Activities. $296,294 

  
 

Budget Breakdown   

Staff Salaries (2.5 FTEs)   274,305  

Server/Workstation Computer & Plotter Maintenance      7,975  

Geospatial Software Maintenance      8,700  

Supplies       3,139  

Travel      2,175  

Total   296,294  
 
Benefits: 

〈 Identifies core CWPPRA Planning GIS support as one reoccurring item, rather than splitting support 
among various technology or map initiatives introduced on an annual basis. 

〈 Insures continued spatial data maintenance, management, and coordination for Task Force. 
〈 Insures incorporation of new spatial data sets and technologies for Task Force. 

o Examples 
 Provide more detailed PPL project analyses incorporating a wider variety of data types.  
 Provide interactive GIS support at pertinent meetings. 

Deliverables: 
Annual continued core CWPPRA Planning GIS support and products (data, technical support, data 

coordination, data distribution, and hard copy products) at present levels. 



CWPPRA FY10 Planning Budget 
SPE 20400 – Core GIS Support for CWPPRA Task Force Planning Activities 

Louisiana Office of Coastal Protection and Restoration Justification 
 
Description 
 
A detailed description of CWPPRA Planning Task SPE 20400 –Core GIS Support for 
CWPPRA Task Force Planning Activities- Continuation for FY10 has been provided in 
the justification for National Wetlands Research Center (NWRC) activities in support of 
this task.  The Louisiana Office of Coastal Protection and Restoration’s (OCPR) use of 
the SPE 20400 CWPPRA Planning Task Code pertains to administration & management 
of the contract between the NWRC and the OCPR.  This contract is necessary because 
the OCPR is responsible for maintaining a portion of the data that supports the overall 
CWPPRA GIS database & information infrastructure.  The GIS database/information 
infrastructure also becomes a resource for the wider Coastal Restoration community via 
many venues, one being the OCPR’s publicly-accessible SONRIS GIS-integrated Map 
website. 
 
FY 2010 Budget Request 
 
Administration and management of the contract between the NWRC and the OCPR 
includes writing the actual contract document, reviewing NWRC charges for accuracy, 
processing invoices, tracking expenditures, and conducting QA/QC of deliverables.  
Deliverables include updates of the following GIS layers: project boundaries, project 
infrastructure features, monitoring stations, soil boring sites, biological monitoring 
program reference areas, Coastwide Reference Monitoring System sites, and OCPR GPS 
primary & secondary benchmark networks.  The charges for many of these database-
updating activities should be distributed across all CWPPRA projects because they all 
benefit, but since there is no practical way to distribute these charges, this is not done.  
Additional deliverables include the creation of new GIS data layers. Specifically included 
in this budget request are portions of salaries for the following personnel: the OCPR 
contract manager, support staff in the OCPR contracts section, support staff in the OCPR 
accounting section, and support staff at the Division of Administration.  The FY 2010 
CWPPRA Planning budget request is for $10,955.00. 
 
Benefit to CWPPRA 
 
As stated above, a detailed description of the benefits to CWPPRA of the CWPPRA 
Planning Task SPE 20400 – Core GIS Support for CWPPRA Task Force Planning 
Activities- Continuation for FY10  has been explained previously in the justification for 
NWRC activities in support of this CWPPRA Planning Task.  Additional benefits include 
making available through the internet the ability to spatially query and download 
geotechnical data, soil boring data, environmental data, or detailed project reports 
through the OCPR’s SONRIS GIS-Integrated Map website.  The website is an invaluable 
tool in the planning and design of coastal restoration projects and in the dissemination of 
coastal restoration project information, and is therefore of enormous benefit to CWPPRA. 
 
Contact 
 
Chris Robertson, Louisiana Office of Coastal Protection and Restoration, Applied Coastal 
Engineering and Sciences (LACES) Division, (225) 342-0241. 



CWPPRA FY 10 Planning Budget 
 

CWPPRA Planning Task (SPE 20700) 
Project Implementation and Construction: Transfer of Lesson’s Learned 

(NMFS) 
 
Conduct a two to three day workshop to allow project managers, agency engineers and 
environmental team members to review select projects that have been competed over the 
last several years.  The intent is to focus project reviews on projects which have 
transferable implementation and construction issues to provide “lessons learned.”  The 
P&E subcommittee would be responsible for coordinating with the Engineering WG to 
make the selection of projects with transferable results.  
 
 It is anticipated that each agency would present two to three projects selected based on 
the commonality and transferability of issues.  Projects could be grouped by types of 
issues such as retention dike design and construction, marsh elevation design and 
construction, shoreline protection design and implementation issues, etc. (attached is a 
partial list of recently constructed projects). 
 
The federal and state project managers for each selected project would coordinate to 
develop presentation on each project which would emphasize how the project was 
initially designed and discuss design changes made during Phase 1 activities resulting 
from technical or institutional feasibility issues; modifications during final design, and 
project changes during bidding and construction.  Presenters should concentrate on 
emphasizing details that might be useful for other engineers and project managers.  
Presentations should also identify design and construction challenges, contract issues, 
lessons learned, and recommendations.   
 
For the purposes of developing time and cost estimates for this task, each agency should 
anticipate developing presentations (+ 30 minutes) on two or three projects.  Following 
that presentation there would be a project specific discussion.  A general summary will be 
conducted after each group of projects or at the end of the workshop. It is anticipated that 
four to six projects could be reviewed each day.   
 
POC: Rachel Sweeney or Richard Hartman (225)389-0508 
 



 

Barataria Land Bridge I & II CU#5 (BA-27) 

Barataria Land Bridge I & II CU#4 (BA-27) 

Lake Borgne Shoreline Protection (PO-30)  

Grand-White Lakes Landbridge Protection (ME-19)  

Little Lake Marsh Creation and Shoreline Protection (BA-36) 

Goose Point/Point Platte Marsh Creation (PO-33) 

Dedicated Dredging on the Barataria Basin Landbridge (BA-36) 

Sabine Refuge Marsh Creation (CS-28)  

West Lake Boudreaux (TE-46) 

Replace Sabine Refuge Water Control Structures (CS-23)  

Black Bayou Culverts (CS-29) 

East Sabine Hydrologic Restoration (CS-32) 

Pass La Mer to Pass Chaland Barrier Shoreline (BA-38-2) 

Pass Chaland to Grand Bayou Pass Barrier Shoreline (BA-35) 

Timbalier Island (TE-40) 

New Cut Dune/Marsh Restoration (TE-37) 

Raccoon Island (TE-48) 

 



APPENDIX A 
 

PRIORITY LIST 20 SELECTION PROCESS 
 

 
Coastal Wetlands Planning, Protection and Restoration Act 
Guidelines for Development of the 20th Priority Project List  

Final 

I. Development of Supporting Information 
 

A. COE staff prepares spreadsheets indicating status of all restoration projects 
(CWPPRA PL 1-19; Louisiana Coastal Area (LCA) Feasibility Study, Corps of 
Engineers Continuing Authorities 1135, 204, 206; and State only projects).  Also, 
indicate net acres at the end of 20 years for each CWPPRA project. 

 
B. DNR/USGS staff prepares basin maps indicating:  
1) Boundaries of the following projects types (PL 1-19; LCA Feasibility Study, 

COE 1135, 204, 206; and State only).   
2) Locations of completed projects  
3) Projected land loss by 2050 with freshwater diversions at Caernarvon and 

Davis Pond and including all CWPPRA projects approved for construction 
through January 2010. 

4) Regional boundary maps with basin boundaries and parish boundaries 
included.   

 

II. Areas of Need and Project Nominations 
 

A. The four Regional Planning Teams (RPTs) will meet individually by region to 
examine basin maps, discuss areas of need and Coast 2050 strategies, and accept 
project nominations by hydrologic basin.  Proposed project nominees shall support 
one or more of the Coast 2050 strategies.  Nominations for demonstration projects 
will also be accepted at any of the four RPT meetings.  The RPTs will not vote to 
select nominee projects at the individual regional meetings, rather voting will be 
conducted during a separate coast-wide RPT meeting.  All CWPPRA agencies and 
parishes will be required to provide the name and contact information during the 
RPT meetings for the official representative who will vote at the coast-wide RPT 
meeting. 
 
B. One coast-wide RPT voting meeting will be held after the individual RPT 
meetings to vote for nominees (including demonstration project nominees).  The 
RPTs will select three projects in the Terrebonne, Barataria, and Pontchartrain 
Basins based on the high loss rates (1985-2006) in those basins.  Two projects will 
be selected in the Breton Sound, Teche/Vermilion, Mermentau, Calcasieu/Sabine, 
and Mississippi River Delta Basins.  Because of low land loss rates, only one 



project will be selected in the Atchafalaya Basin.  If only one project is presented 
at the Regional Planning Team Meeting for the Mississippi River Delta Basin, 
then an additional nominee would be selected for the Breton Sound Basin.  A total 
of up to 20 projects could be selected as nominees.  Each officially designated 
parish representative in the basin will have one vote and each federal agency and 
the State will have one vote.   The RPTs will also select up to six demonstration 
project nominees at this coast-wide meeting.  Selection of demonstration project 
nominees will be by consensus, if possible.  If voting is required, officially 
designated representatives from all coastal parishes will have one vote and each 
federal agency and the State will have one vote. 
 
C. Prior to the coast-wide RPT voting meeting, the Environmental and 
Engineering Work Groups will screen each demonstration project nominated at 
the RPT meetings.  Demonstration projects will be screened to ensure that each 
meets the qualifications for demonstration projects as set forth in Appendix E. 
 
D. A lead Federal agency will be designated for the nominees and demonstration 
project nominees to assist LDNR and local governments in preparing preliminary 
project support information (fact sheet, maps, and potential designs and benefits).  
The Regional Planning Team Leaders will then transmit this information to the 
P&E Subcommittee, Technical Committee and members of the Regional Planning 
Teams.   

 
III. Preliminary Assessment of Nominated Projects 
 

A. Agencies, parishes, landowners, and other individuals informally confer to 
further develop projects.  Nominated projects shall be developed to support one or 
more Coast 2050 strategies.  The goals of each project should be consistent with 
those of Coast 2050.   

 
B. Each sponsor of a nominated project will prepare a brief Project Description 
(no more than one page plus a map) that discusses possible features.  Fact sheets 
will also be prepared for demonstration project nominees. 
 
C. Engineering and Environmental Work Groups meet to review project features, 
discuss potential benefits, and estimate preliminary fully funded cost ranges for 
each project.  The Work Groups will also review the nominated demonstration 
projects and verify that they meet the demonstration project criteria. 
 
D. P&E Subcommittee prepares matrix of cost estimates and other pertinent 
information for nominees and demonstration project nominees and furnishes to 
Technical Committee and Coastal Protection and Restoration Authority (CPRA).  

IV.  Selection of Phase 0 Candidate Projects  
 



A. Technical Committee meets to consider the project costs and potential wetland 
benefits of the nominees.  Technical Committee will select ten candidate projects 
for detailed assessment by the Environmental, Engineering, and Economic Work 
Groups.  At this time, the Technical Committee will also select up to three 
demonstration project candidates for detailed assessment by the Environmental, 
Engineering, and Economic Work Groups.  Demonstration project candidates will 
be evaluated as outlined in Appendix E. 
 
B.  Technical Committee assigns a Federal sponsor for each project to develop 
preliminary Wetland Value Assessment data and engineering cost estimates for 
Phase 0 as described below. 

V.  Phase 0 Analysis of Candidate Projects 
 

A. Sponsoring agency coordinates site visits for each project.  A site visit is vital 
so each agency can see the conditions in the area and estimate the project area 
boundary.  Field trip participation should be limited to two representatives from 
each agency.  There will be no site visits conducted for demonstration projects. 
 
B. Environmental and Engineering Work Groups and the Academic Advisory 
Group meet to refine project features and develop boundaries based on site visits. 
 
C. Sponsoring agency develops Project Information Sheets on assigned projects, 
using formats developed by applicable work groups; prepares preliminary draft 
Wetland Value Assessment Project Information Sheet; and makes Phase 1 
engineering and design cost estimates and Phase 2 construction cost estimates. 
 
D. Environmental and Engineering Work Groups evaluate all projects (excluding 
demos) using the WVA and review design and cost estimates.   

 
E. Engineering Work Group reviews and approves Phase 1 and 2 cost estimates. 
 
F. Economics Work Group reviews cost estimates and develops annualized (fully 
funded) costs. 
 
G. Corps of Engineers staff prepares information package for Technical 
Committee and CPRA.  Packages consist of:  

 
1) updated Project Information Sheets;  
 
2) a matrix for each region that lists projects, fully funded cost, average 

annual cost, Wetland Value Assessment results in net acres and Average 
Annual Habitat Units (AAHUs), and cost effectiveness (average annual 
cost/AAHU).  

 
3) qualitative discussion of supporting partnerships and public support; and  



 
H. Technical Committee hosts two public hearings to present information from H 
above and allows public comment. 

 
VI.       Selection of 20th Priority Project List 
 

A. The selection of the 20th PPL will occur at the Winter Technical Committee 
and Task Force meetings. 
 
B. Technical Committee meets and considers matrix, Project Information Sheets, 
and pubic comments.  The Technical Committee will recommend up to four 
projects for selection to the 20th PPL. The Technical Committee may also 
recommend demonstration projects for the 20th PPL. 

 
C. The CWPPRA Task Force will review the TC recommendations and determine 
which projects will receive Phase 1 funding for the 20th PPL. 



20th Priority List Project Development Schedule (dates subject to change) 
 
December 2009 Distribute public announcement of PPL20 process and schedule 
 
December 2, 2009 Winter Technical Committee Meeting, approve Phase II  

  Baton Rouge)  
 
January 20, 2010 Winter Task Force Meeting (New Orleans) 
 
January 26, 2010 Region IV Planning Team Meeting (Rockefeller Refuge) 
January 27, 2010 Region III Planning Team Meeting (Houma) 
January 28, 2010 Regions I and II Planning Team Meetings (New Orleans) 
February 17, 2010 Coast-wide RPT Voting Meeting (Baton Rouge)  
March 12, 2010 Agencies prepare fact sheets for RPT-nominated projects  
 
March 23-24, 2010 Engineering/ Environmental work groups review project features, 

benefits & prepare preliminary cost estimates for nominated projects 
(Baton Rouge) 

 
March 25, 2010 P&E Subcommittee prepares matrix of nominated projects showing 

initial cost estimates and benefits 
 
April 14, 2010 Spring Technical Committee Meeting, select PPL20 candidate projects 

(New Orleans) 
 
May/June/July Candidate project site visits 
 
June 2, 2010  Spring Task Force Meeting (Lafayette) 
 
July/August/  Env/Eng/Econ work group project evaluations 
September  
 
September 22, 2010 Fall Technical Committee Meeting, O&M and Monitoring funding 

recommendations (Baton Rouge) 
 
October 27, 2010 Fall Task Force meeting, O&M and Monitoring approvals, announce 

PPL 20 public meetings (New Orleans)  
 
October 27, 2010 Economic, Engineering, and Environmental analyses completed for 

PPL20 candidates 
 
November 16, 2010 PPL 20 Public Meeting (Abbeville) 
 
November 17, 2010 PPL 20 Public Meeting (New Orleans) 
 
December 1, 2010 Winter Technical Committee Meeting, recommend PPL20 and Phase II 

approvals (Baton Rouge)  
 
January 19, 2011 Winter Task Force Meeting, select PPL20 and approve Phase II 

requests (New Orleans) 



 FY 2010 PUBLIC OUTREACH COMMITTEE BUDGET - 

Recommendation to the CWPPRA Task Force

Personnel

Agencies Meeting Review Admin Implementation

NMFS 3,300 3,300 6,600

NRCS 3,300 3,300 6,600

EPA 3,300 3,300 6,600

GOV 3,300 3,300 6,600

DNR 3,300 3,300 6,600

FWS 0 3,300 3,300

NWRC 3,300 0 24,200  27,500

COE 3,300 3,300   6,600

Total Agency Request 70,400
 

Operations Budget (from page 2) 416,748

Total CWPPRA Outreach Budget Request 487,148



 FY 2010 PUBLIC OUTREACH COMMITTEE BUDGET

Recommendation to the CWPPRA Task Force

Operations Proposed

FY2010

Description

Outreach Coordinator 107,571  

Watermarks Newsletter Development and 

Printing Contract - NRCS
60,000

WaterMarks Distrubution - COE 20,000

LaCoast Internet Home Page 55,000

Outreach Assistant / Educational Specialist 

-  Breaux Act Newsflash, event assistance, Distribution, Teacher 

Workshops, Administrative Support

80,677

Dedications support (printing, photographs, 

etc., not helicopters) 
4,000

Video and Photo Acquisition (Gov Office) 

Support
10,000

Conferece - RAE and CNREP (NMFS) 15,000

Regional Conference /Exhibit Support -

Display/Registration
8,000

Travel - Regional 10,000

CWPPRA Product Reproduction (video, CD-

ROMS, fact sheets, slide shows, PowerPoint presentation, 

posters, brochures, etc)

25,000

Support for Outreach Distribution (student 

worker 16k and 5.5k for bulk mailing)
21,500

  

Operations Budget 416,748

 



























































COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

ANNUAL REQUEST FOR INCREMENTAL FUNDING FOR 
ADMINISTRATIVE COSTS FOR CASH FLOW PROJECTS   

 
 

For Discussion/Decision:  
 

The USACE will request funding approval in the amount of $23,337 for 
administrative costs for cash flow projects beyond Increment 1.  The Task Force will 
consider the Technical Committee’s recommendation to approve the request for 
funds. 

 
Technical Committee Recommendation: 

 
The Technical Committee recommends that the Task Force approve incremental 
funding for cash flow projects in the amount of $23,337 for Corps administrative 
costs. 



10-Sep-09

CWPPRA Cash Flow Management - COE Admin
Anticipated Funding Requests by Fiscal Year
Last Updated 10 September 2009

Funding Request to Task Force,  28 October 2009 Request = $23,337

Proj # Project Name Agency PPL
Funding 
Request

PO-27 Chandeleur Island Restoration NMFS 9

TE-41 Mandalay Bank Protection Demo USFWS 9

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9

TE-37 New Cut Dune Restoration       EPA 9 $1,332

CS-30 Perry Ridge West NRCS 9 $989

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10

CS-31 Holly Beach NRCS 11

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 $958

LA-03b Coastwide Nutria NRCS 11 $968

BS-11 Delta Management at Fort St. Philip USFWS 10 $970

ME-19 Grand-White Lake Landbridge Protection USFWS 10 $970

TE-44(1) North Lake Mechant Landbridge - CU 1 USFWS 10

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9

TV-18 Four-Mile Canal NMFS 9 $927

LA-05 Freshwater Floating Marsh Creation Demo NRCS 12

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 $927

CS-29 Black Bayou Bypass Culverts NRCS 9 $898

CRMS USGS/DNR $2,000

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 $1,001

BA-37 Little Lake NMFS 11 $1,030

BA-38 Barataria Barrier Island NMFS 11 $760

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 $999

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 $821

TE-44(2) North Lake Mechant Landbridge Rest - CU 2 USFWS 10

TE-48 (1) Racoon Island Shoreline Protection - CU 1 NRCS 11 $821

ME-22 South White Lake COE 12 $1,235

PO-30 Lake Borgne Shoreline Protection EPA 10

BA-35 Pass Chaland to Grand Pass NMFS 11 $871

TE-46 West Lake Boudreaux  SP & MC USFWS 11

TE-53 Enhancement of Barrier Island Veg Demo EPA 16

BA-36 Dedicated Dredging on Bara Basin LB USFWS 11

PO-33 Goose Point USFWS 13

ME-21a Grand Lake Shoreline Protection, Tebo Point Only COE 11

ME-21b Grand Lake Shoreline Protection, O&M Only  [CIAP] COE 11

LA-08 Bio-Engineered Oyster Reef Demo NMFS 17

LA-09 Sediment Containment Demo NRCS 17

BA-39 Bayou Dupont Sediment Delivery System EPA 12 $834

TE-48 (2) Racoon Island Shoreline Protection - CU 2 NRCS 11

TE-39 South Lake DeCade - CU 1 NRCS 9

BA-41(1) South Shore of the Pen - CU 1 NRCS 14

BA-41(2) South Shore of the Pen - CU 2 NRCS 14

TE-50 Whiskey Island Back Barrier M.C. EPA 13

TV-21 East Marsh Island NRCS 14

BA-42 Lake Hermitage FWS 15

LA-16 Non-Rock Alternative SP Demo NRCS 18

BA-27c Barataria Basin LB, Ph 3 - CU 7 NRCS 9

MR-03 West Bay Sediment Diversion COE 1

CS-27 Black Bayou Hydrologic Restoration NMFS 6 $1,342

CS-17 Cameron Creole Plugs FWS 1 $1,342

ME-13 Freshwater Bayou Bank Stab NRCS 5 $1,342

BA-4c West Point a la Hache NRCS 3

$23,337

COE Admin \ COE Admin_Cash Flow Funding Schedule_Ph I_Ph IIC_Ph IILT_(5) requested 28 Oct 2009.xls Summary 9/14/2009 11:01 AM



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
October 28, 2009 

 
 

 
STATUS OF FEMA CLAIMS 

 
 

For Report/Discussion: 
 

Garret Broussard with the Louisiana Office of Coastal Protection and Restoration 
(OCPR) will report on the status of past and present FEMA claims for CWPPRA 
projects.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



STATUS OF FEMA CLAIMS FOR CWPPRA PROJECTS 23-Oct-09
(A)

PPL Agency Project No. Project Name Storm Even
FEMA Claim 

Date
Inspection 

Date
FEMA 
Status

FEMA-Submitted 
Repair Estimate

FEMA 
Reimbursement

State Statutory 
Share of Cost for 
repairs covered 

under Stafford Act 
($)

CWPPRA budget 
request for 

damage repairs
CWPPRA 

Request  date
CWPPRA 

Approved Amount

Amount for 
damagw repairs 

invoiced to 
CWPPRA

Amount funds 
reimbursed to 
CWPPRA for 

damage repairs
3 FWS CS-23 Sabine Struct Replacemt PW#178 Katrina/Rita 2/24/2006 obligated 145,000.00$          144,185.24$        -$                     -$                    -$                    -$                    -$                     -$                     
11 NRCS CS-31 Holly Beach Sand Mngt #4403 Katrina/Rita 5/25/2007 obligated 2,100,000.00$       239,456.07$        -$                     -$                    -$                    -$                    -$                     -$                     
3 NRCS CS-04 Cam/Creole Maint PW# 4256 Katrina/Rita 11/13/2007 obligated 8,000,000.00$       7,411,981.00$     -$                     2,778,715.00$    10/1/2006 2,778,715.00$    -$                     0.00 (see note 1)
3 NRCS CS-04 Cam/Creole Maint PW# 4257 katrina/Rita 11/13/2007 obligated 400,000.00$          369,994.00$        -$                     -$                    -$                    -$                    -$                     -$                     
3 NRCS CS-04 Cam/Creole Maint   No  PW Katrina/Rita 11/13/2007 Processing 16,000,000.00$     -$                     -$                     -$                    -$                    -$                    -$                     -$                     
6 COE TV-14 Marsh Island HR PW # 3637 Katrina/Rita 5/16/2006 obligated 300,000.00$          962,357.00$        -$                     -$                    -$                    -$                    -$                     -$                     
8 NMFS PO-24 Hopedale HR Katrina/Rita 10/7/2007 obligated 100,000.00$          50,398.57$          -$                     -$                    -$                    -$                    -$                     -$                     
10 FWS CS-32 E.Sabine Lake HR PW # 4507 Katrina/Rita 5/1/2007 obligated 225,000.00$          168,484.13$        -$                     -$                    -$                    -$                    (see note 2) -$                     
1 NRCS BA-02 GIWW/Cllovelly HR Katrina/Rita Retracted 50,000.00$            -$                     -$                     -$                    -$                    -$                    -$                     -$                     
2 NRCS CS-20 E. Mud Lake PW # 4586 Katrina/Rita 12/6/2007 obligated 150,000.00$          155,304.00$        -$                     155,304.00$       10/1/2007 155,304.00$       -$                     0.00 (see note 3)
2 NRCS CS-21 Highway 384 Katrina/Rita retracted 50,000.00$            -$                     -$                     -$                    -$                    -$                    -$                     -$                     
1 FWS CS-17 Cameron Creole Plugs Katrina/Rita Retracted 30,000.00$            -$                     -$                     -$                    -$                    -$                    -$                     -$                     
8 NRCS ME-11 Humble Canal PW #4483 Katrina/Rita 4/27/2007 obligated 100,000.00$          33,798.40$          -$                     -$                    -$                    -$                    -$                     -$                     
2 NRCS BS-03a Caernarvon Outfall Management Katrina/Rita Retracted 300,000.00$          -$                     -$                     -$                    -$                    -$                    -$                     -$                     
1 EPA TE-20 Isles Dernieres E Island pw# 8109 Katrina/Rita declined 4,000,000.00$       -$                     -$                     -$                    -$                    -$                    -$                     -$                     
9 EPA TE-40 Timbalier Island Dune PW # 3813 Katrina/Rita 5/25/2006 appeal 7,100,000.00$       -$                     -$                     -$                    -$                    -$                    -$                     -$                     
2 EPA TE-24 Isles Dernieres TrinityPW# 4024 Katrina/Rita 5/10/2006 declined 3,000,000.00$       -$                     -$                     -$                    -$                    -$                    -$                     -$                     
3 EPA TE-27 Whiskey Island PW# 4014 Katrina/Rita 5/10/2006 declined 4,800,000.00$       -$                     -$                     -$                    -$                    -$                    -$                     -$                     

3/4 NMFS TE-25/TE-30E Timbalier #1 & #2 PW# 12115 Katrina/Rita 5/10/2006 declined 3,000,000.00$       -$                     -$                     -$                    -$                    -$                    -$                     -$                     
NRCS CS-04a Cam-Creole Maintenance Ike/Gustav 9/23/2008 Processing 2,500,000.00$       -$                     -$                    -$                    -$                    -$                     -$                     
NRCS CS-21 Hwy 384 HR pw# 1050 Ike/Gustav 4/25/2009 10/7/2008 declined 12,000.00$            -$                     -$                    -$                    -$                    -$                     -$                     
FWS CS-23 SNWR Structures pw# 1024 Ike/Gustav 4/23/2009 10/7/2008 declined 32,000.00$            -$                     32,000.00$         6/1/2009 32,000.00$         -$                     -$                     

NRCS CS-31 Holly Beach Sand pw# 987 Ike/Gustav 4/23/2009 10/20/2008 declined 10,000,000.00$     -$                     -$                     -$                    -$                    -$                    -$                     -$                     
FWS ME-16 FW Intro. S of 82 PW # 1077 Ike/Gustav 4/26/2009 10/2/2008 obligated 500,000.00$          375,694.00$        -$                     -$                    -$                    -$                    -$                     -$                     

NRCS TV-04 Cote Blanche pw# 1023 Ike/Gustav 5/3/2009 9/30/2008 declined 40,050.00$            -$                     4,050.00$            -$                    -$                    -$                    -$                     -$                     
NMFS BA-38-2 Chaland Pass pw # 1002 Ike/Gustav 7/7/2009 9/25/2008 declined 20,900,000.00$     -$                     2,900,000.00$     -$                    -$                    -$                    -$                     -$                     
NMFS PO-24 Hopedale H. R. pw# 1028 Ike/Gustav 5/3/2009 declined 5,000.00$              -$                     500.00$               -$                    -$                    -$                    -$                     -$                     

USACE W. Belle pass Ike/Gustav 9/25/2008 processing 700,000.00$          -$                     70,000.00$          -$                    -$                    -$                    -$                     -$                     
NRCS BA-02 GIWW to Clovelly  HR Ike/Gustav 9/25/2008 Processing 950,000.00$          -$                     95,000.00$          -$                    -$                    -$                    -$                     -$                     

0 EPA TE-20 East Island pw # 993 Ike/Gustav 7/7/2009 10/30/2008 declined 10,900,000.00$     -$                     1,900,000.00$     -$                    -$                    -$                    -$                     -$                     
EPA TE-24 Trinity Island pw # 955 Ike/Gustav 7/7/2009 10/30/2008 declined 9,600,000.00$       -$                     960,000.00$        -$                    -$                    -$                    -$                     -$                     

NMFS TE-26 Lake Chapeau Ike/Gustav 9/24/2008 Processing 1,300,000.00$       -$                     130,000.00$        -$                    -$                    -$                    -$                     -$                     
EPA TE-27 Whiskey Island pw# 994 Ike/Gustav 7/7/2009 10/30/2008 declined 8,000,000.00$       -$                     800,000.00$        -$                    -$                    -$                    -$                     -$                     

NRCS TE-28 Brady Canal HR pw# 1076 Ike/Gustav 4/29/2009 9/30/2008 obligated 230,000.00$          49,300.00$          -$                     -$                    -$                    -$                    -$                     -$                     
EPA TE-37 New Cut / Marsh Rest pw#962 Ike/Gustav 7/1/2009 10/29/2008 declined 6,900,000.00$       -$                     690,000.00$        -$                    -$                    -$                    -$                     -$                     
EPA TE-40 Timbalier Island pw# 1011 Ike/Gustav 7/7/2009 10/29/2008 declined 10,200,000.00$     -$                     1,200,000.00$     -$                    -$                    -$                    -$                     -$                     

132,619,050.00$   

Note 1:    $2,778,715 is available for return from project to CWPPRA construction program 
Note 2:    An invoice of $143,032 was inadvertantly submitted for payment, and subsequently retracted.
Note 3:    $155,304.00 is available for return from project to CWPPRA construction program

FEMA Status  Definitions
1)  Obligated:  A FEMA approved project
2)  Processing:  FEMA and State are processing towards a PW
3)  Retracted:  The State has removed a claim from the PW process
4)  Appeal:  A PW has been rejected by FEMA and the State is appealing the decision through the FEMA appeals process
5)  Declined:  A PW has been rejected by FEMA



Project 
No. Location Project Name 

Fed 
Spons

or

Inspection 
Date

Estimated 
Cost Comments

CS-04a Cameron Cam-Creole Maintenance NRCS 9/23/2008 2,500,000 Damage to levees and structures
CS-21 Cameron Hwy 384 HR NRCS 10/7/2008 12,000 Damage to monitoring system
CS-23 Cameron SNWR Structures FWS 10/7/2008 1,000,000 Damage to monitoring system and structures
CS-31 Cameron Holly Beach Sand NRCS 10/20/2008 10,000,000 Sand fence destroyed, sand erosion & vegetation damage
ME-16 Vermilion Freshwater Intro. S of 82 FWS 10/2/2008 500,000 Erosion damage to some structures, warning sign damage 
TV-04 St. Mary Cote Blanche NRCS 9/30/2008 5,000 Damage to some warning signs.

BA-38-2 Plaquemines Chaland Pass NMFS 9/25/2008 8,000,000 Damage to Gulf Shoreline and Sand fencing
PO-24 St Bernard Hopedale H. R. NMFS 5,000 Damage to Stem guides

Lafourche W. Belle pass USACE 9/25/2008 700,000 Damage to Sheet Pile Structure
BA-02 Lafourche GIWW to Clovelly  HR NRCS 9/25/2008 950,000 Damage to control structures and embankments
TE-20 Terrebonne East Island EPA 10/30/2008 8,800,000 Damage to Gulf Shoreline
TE-24 Terrebonne Trinity Island EPA 10/30/2008 7,500,000 Damage to Gulf Shoreline
TE-26 Terrebonne Lake Chapeau NMFS 9/24/2008 1,300,000 Damage to control structures and embankments
TE-27 Terrebonne Whiskey Island EPA 10/30/2008 4,300,000 Damage to Gulf Shoreline
TE-28 Terrebonne Brady Canal HR NRCS 9/30/2008 230,000 Damage to control structures and warning signs
TE-37 Terrebonne New Cut Dune and Marsh Restoration EPA 10/29/2008 4,400,000 Damage to Gulfshoreline and sand fencing
TE-40 Terrebonne Timbalier Island EPA 10/29/2008 8,300,000 Damage to Gulf shoreline and sand fencing

TOTAL 58,502,000

Hurricane Gustave / Ike Structural Damage Assessment



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 

 
 

REQUEST FOR OPERATION AND MAINTENANCE (O&M) 
INCREMENTAL FUNDING 

 
Discussion/Decision: 

The Task Force will consider the Technical Committee’s recommendations to 
approve requests for total O&M budget increases in the amount of $7,735,114 and 
incremental funding in the amount of $8,461,520. 

a. PPL 9+ Projects requesting approval for FY 12 incremental funding in 
the total amount of $2,740,375, for the following projects: 

• Freshwater Introduction South of Highway 82 (ME-16), PPL-
9, USFWS 

Incremental funding amount:  $461,521 
• Four Mile Canal Terracing & Sediment Trapping (TV-18), 

PPL-9, NMFS 
Incremental funding amount:  $12,649 

• Coastwide Nutria Control Program (LA-03b), PPL-11, NRCS 
Incremental funding amount:  $2,266,205 

b. PPL 1-8 Projects requesting O&M  budget increases totaling 
$7,268,166 and FY 12 incremental funding in the amount of 
$5,350,904, for the following projects: 

• GIWW to Clovelly Hydrologic Restoration (BA-02), PPL-1, 
NRCS 

Budget increase amount:  $1,587,844 
Incremental funding amount:  $1,441,742 

• Point au Fer Island Canal Plugs (TE-22), PPL-2, NMFS 
Budget increase amount:  $2,309,159 
Incremental funding amount:  $2,255,062 

• Brady Canal Hydrologic Restoration (TE-28), PPL-3, NRCS 
Budget increase amount:  $1,929,063 
Incremental funding amount:  $1,212,572 

• Cote Blanche Hydrologic Restoration (TV-04), PPL-3, NRCS 
Budget increase amount:  $1,442,100 
Incremental funding amount:  $441,528 

c. PPL 9 Project requesting approval for an O&M budget increase and 
FY 12 incremental funding: 

• Holly Beach Sand Management (CS-31), PPL-11, NRCS 
Budget increase amount:  $466,948 
Incremental funding amount:  $370,241 









1. Discussion/Decision:  Request for Operation and Maintenance (O&M) Incremental Funding (David 
Burkholder, OCPR) 10:45 a.m. to 11:15 a.m.  The Task Force will consider the Technical Committee’s 
recommendations to approve requests for total O&M budget increases in the amount of  $6,352,096 and 
incremental funding in the amount of  $6,713,688. 

a. PPL 9+ Projects requesting approval for FY 12 incremental funding in the total amount of $2,278,854 
for the following projects: 

The request for ME-16 is being withdrawn – the proposed O&M event is entirely storm damage 
related. 
 Four Mile Canal Terracing & Sediment Trapping (TV-18), PPL-9, NMFS 

Incremental funding amount:  $12,649 
 Coastwide Nutria Control Program (LA-03b), PPL-11, NRCS 

Incremental funding amount:  $2,266,205 
b. PPL 1-8 Projects requesting O&M  budget increases totaling  $6,352,096 and FY 12 incremental 

funding in the amount of  $4,434,834 for the following projects: 
 GIWW to Clovelly Hydrologic Restoration (BA-02), PPL-1, NRCS 

Revised to exclude $792,720 in storm damage repairs 
Budget increase amount:   $795,124 
Incremental funding amount:   $649,022 

 Point au Fer Island Canal Plugs (TE-22), PPL-2, NMFS 
Budget increase amount:  $2,309,159 
Incremental funding amount:  $2,255,062 

 Brady Canal Hydrologic Restoration (TE-28), PPL-3, NRCS 
Revised to exclude $83,600 in storm damage repairs 
Budget increase amount:   $1,845,463 
Incremental funding amount:   $1,128,972 

 Cote Blanche Hydrologic Restoration (TV-04), PPL-3, NRCS 
Revised to exclude $39,750 in storm damage repairs 
Budget increase amount:   $1,402,350 
Incremental funding amount:   $401,778 

   
The request for CS-31 is being withdrawn – the proposed O&M event is entirely storm damage related. 
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Project 
Budget Incease 

Amount
Incremental 

Funding Amount 
Freshwater Introduction South of Highway 82 (ME-16) $461,521
Four Mile Canal Terracing & Sediment Trapping (TV-18 $12,649
Coastwide Nutria Control Program (LA-03b) $2,266,205
Totals $2,740,375

Project 
Budget Incease 

Amount
Incremental 

Funding Amount 
GIWW to Clovelly Hydrologic Restoration (BA-02) $1,587,844 $1,441,742
Point au Fer Island Canal Plugs (TE-22) $2,309,159 $2,255,062
Brady Canal Hydrologic Restoration (TE-28), $1,929,063 $1,212,572
Cote Blanche Hydrologic Restoration (TV-04), $1,442,100 $441,528
Totals $7,268,166 $5,350,904

Project 
Budget Incease 

Amount
Incremental 

Funding Amount 
Holly Beach Sand Management (CS-31) $466,948 $370,241

Grand Total $7,735,114 $8,461,520

PPL 9+

PPL 1-8 

PPL 9+

           TASK FORCE  MEETING

Agenda Item #6 - Request for Operation & Maintenance Funding
28-Oct-09



FRESHWATER INTRODUCTION SOUTH OF HIGHWAY 82 (ME-16) PPL9
FEDERAL AGENCY: USFWS
CONSTRUCTION COMPLETED: DECEMBER 2006

EXISTING OPERATION AND MAINTENANCE (O&M) BUDGET: 52,397$         
ESTIMATED O&M EXPENDITURES  (as of 6/30/09): 8,940$           
ESTIMATED UNEXPENDED O&M FUNDS: 43,457$         
REQUESTED O&M FUNDS FOR 2010 TO 2012 461,521$       

Year 4 Year 5 Year 6
2010 2011 2012

Annual Inspection 3,778$             3,909$           4,086$           
Structure Operation 10,000$           10,000$         10,000$         

Federal S&A 1,200$             1,217$           1,234$           

Engineering & Design 29,895$           
Construction Project 408,200$         
Construction Oversight 5,250$             
Administration 16,209$           

TOTAL 474,532$         15,126$         15,320$         

TOTAL BUDGET 2010-2012 504,978$        

PROJECTED O&M EXPENDITURES

Notes:

1. The O&M budget figures shown do not include COE Administrative costs.
2. Based on current estimates the total O&M expenditures over the life of this cash flow 
project will not exceed the 20 year budget of $1,127,451. 



FOUR MILE CANAL TERRACING & SEDIMENT TRAPPING (TV-18) PPL9
FEDERAL AGENCY: NMFS
CONSTRUCTION COMPLETED: MAY 2004

EXISTING OPERATION AND MAINTENANCE (O&M) BUDGET: 18,858$         
ESTIMATED O&M EXPENDITURES  (as of 6/30/09): 6,275$           
ESTIMATED UNEXPENDED O&M FUNDS: 12,583$         
REQUESTED O&M FUNDS FOR 2010 TO 2012 12,649$         

Year 7 Year 8 Year 9
2010 2011 2012

Annual Inspection 4,737$             4,909$           5,086$           

Federal S&A 1,000$             1,000$           1,000$           

Engineering & Design 7,500$             

TOTAL 13,237$           5,909$           6,086$           

TOTAL BUDGET 2010-2012 25,232$          

PROJECTED O&M EXPENDITURES

Notes:

1. The O&M budget figures shown do not include COE Administrative costs.
2. Based on current estimates the total O&M expenditures over the life of this cash flow 
project will not exceed the 20 year budget of $1,654,682. 



COASTWIDE NUTRIA CONTROL PROGRAM (LA-03B)
FEDERAL AGENCY: NRCS

Post Const
TOTAL Construction O & M Monitoring COE Mgt

TASK FORCE APPROVED PHASE II BUDGET (YEARS 1-10) $24,094,161 $1,682,839 21,348,268 1,054,882 8,172

EXPENDED: PROGRAM YR 1 (2002-2003) $1,797,063 $1,682,839 $113,518 $706
EXPENDED: PROGRAM YR 2 (2003-2004) $1,770,229 $1,696,217 $73,283 $729
EXPENDED: PROGRAM YR 3 (2004-2005) $1,580,451 $1,523,412 $56,287 $752
EXPENDED: PROGRAM YR 4 (2005-2006) $1,059,669 $954,192 $104,701 $776
EXPENDED: PROGRAM YR 5 (2006-2007) $2,366,367 $2,290,206 $75,361 $801
EXPENDED: PROGRAM YR 6 (2007-2008) $2,035,557 $1,952,998 $81,732 $827
EXPENDED/ESTIMATED: PROGRAM YR 7 In Progress (2008-2009) $2,218,266 $2,127,243 $90,170 $853
ESTIMATED: PROGRAM YR 8 (2009-2010) $3,387,426 $3,256,545 $130,000 $881
ESTIMATED: PROGRAM YR 9 (2010-2011) $3,392,664 $3,256,755 $135,000 $909
ESTIMATED: PROGRAM YR 10 (2011-2012) $3,412,908 $3,271,970 $140,000 $938

EXPENDED/ESTIMATED THRU PROGRAM YEAR 10 $23,020,601 $1,682,839 $20,329,538 $1,000,052 $8,172

PROJECTED AVAILABLE BALANCE AFTER PROGRAM YEAR 10 $1,073,560 $0 $1,018,730 $54,830 $0

ESTIMATED: PROGRAM YR 11 (2011-2012) $3,425,903 $0 $3,284,935 $140,000 $968

 2009 OM&M, MONITORING, and MGT  REQUEST to Fund LA-03b THRU PROG. YR. 11 $2,352,343 $0 $2,266,205 $85,170 $968

Prog. Yr 8 Prog. Yr 9 Prog. Yr 10 Prog. Yr 11
2009-10 2010-11 2011-12 2012-13

NRCS S&A1 $22,618 $22,702 $22,788 $27,974
DNR S&A1 $33,927 $34,053 $34,182 $41,961 Note: the total amount requested thru
DWF Activities Year 11 is $26,446,504 as compared to the  

Nutria Herbivory Survey $110,000 $115,000 $120,000 $120,000 baseline estimate thru Year 11 of $32,043,177.  
General O&M Activities2 $600,000 $600,000 $615,000 $615,000

Incentive Payments3 $2,000,000 $2,000,000 $2,000,000 $2,000,000
Nutria Survey Report $20,000 $20,000 $20,000 $20,000

Contingency3 $600,000 $600,000 $600,000 $600,000
COE Project Management $881 $909 $938 $968

TOTAL $3,387,426 $3,392,664 $3,412,908 $3,425,903

1 S&A from original project budget estimate
2 General Activities include program management, tail collections, etc.
3Contingency would allow incentive payment and collection if harvest exceeds 400,000/year and cover other unforseen costs

PROJECTED EXPENDITURES



Numbers extracted from 2002 economic data sheet -- Fully funded costs page

"Construction" = first cost, not including monitoring or COE
fed s&a state s&a contingency construction total

18,900 88,350 472,500 1,890,000 2,469,750

Prog Year "Construction" mon o&m coe

1 2,469,750 125,129 706
2 118,813 2,378,237 729
3 122,615 2,389,061 752
4 126,539 2,400,231 776
5 130,588 2,411,758 801
6 146,472 2,949,550 827
7 139,080 2,945,931 853
8 143,530 2,958,601 881
9 148,123 2,971,677 909

10 152,863 2,985,170 938
11 171,456 3,648,861 968

TOTAL
total 2,469,750 1,525,209 28,039,077 9,141 32,043,177

After Upcoming 2009 Request, the current budget thru Program Year 11 

Post Const
Prog Year Construction Monitoring O & M COE Mgt

1 $1,682,839 $113,518 $706
2 $73,283 $1,696,217 $729
3 $56,287 $1,523,412 $752
4 $104,701 $954,192 $776
5 $75,361 $2,290,206 $801
6 $81,732 $1,952,998 $827
7 $90,170 $2,127,243 $853
8 $130,000 $3,256,545 $881
9 $135,000 $3,256,755 $909

10 $140,000 $3,271,970 $938
11 $140,000 $3,284,935 $968

TOTAL
total $1,682,839 $1,140,052 $23,614,473 $9,140 $26,446,504

Coastwide Nutria Control Program (LA-03b)
Compare Original (2002) Estimate vs 2009 Current Request Thru Program Year 11
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BABA--02  GIWW to Clovelly 02  GIWW to Clovelly 
Hydrologic Restoration ProjectHydrologic Restoration Project

July 13, 2009July 13, 2009 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 22

BABA--02  GIWW to Clovelly02  GIWW to Clovelly

PROJECT SPONSORSPROJECT SPONSORS

•• Federal Sponsor:Federal Sponsor: National Resource National Resource 
Conservation Service (NRCS)Conservation Service (NRCS)

•• Local Sponsor:Local Sponsor: Office of Coastal Office of Coastal 
Protection and Restoration (OCPR)Protection and Restoration (OCPR)

HISTORICAL HISTORICAL 
INFORMATIONINFORMATION

•• Construction Unit No. 1 Construction Unit No. 1 –– construction was construction was 
completed in Nov 1998 and included three completed in Nov 1998 and included three 
(3) fixed crest weirs with boat bays, two (2) (3) fixed crest weirs with boat bays, two (2) 
riprap  plugs, and one (1) plug with flap gate. riprap  plugs, and one (1) plug with flap gate. 

•• Construction Unit No.2 Construction Unit No.2 –– constructed was constructed was 
completed in Oct 2000 and included a weir completed in Oct 2000 and included a weir 
with boat bay, a rock plug, weir with barge with boat bay, a rock plug, weir with barge 
bay, a variable crest weir, a rock channel bay, a variable crest weir, a rock channel 
plug, lake rim restoration and earthen plug, lake rim restoration and earthen 
embankment stabilizationembankment stabilization

•• Maintenance Event No.1 Maintenance Event No.1 –– replacement of replacement of 
timber pile dolphin at Structure 14A.timber pile dolphin at Structure 14A.

•• Structure operations and navigational aid Structure operations and navigational aid 
maintenance for 20 yearsmaintenance for 20 years



2

July 13, 2009July 13, 2009 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 33

INITIAL CONSTRUCTION DETAILSINITIAL CONSTRUCTION DETAILS
Project was designed to reduce adverse tidal effects in the Project was designed to reduce adverse tidal effects in the 
project area and to promote freshwater introduction and project area and to promote freshwater introduction and 
sediment retention. Project features included:sediment retention. Project features included:

Construction Unit No.1 Construction Unit No.1 
•• Three (3) fixed crest rock weirs with boat bays.Three (3) fixed crest rock weirs with boat bays.
•• Two (2) rock channel plugs.Two (2) rock channel plugs.
•• Rock plug with culvert and flap gate.Rock plug with culvert and flap gate.

Construction Unit No.2Construction Unit No.2
•• Fixed crest weir with boat bay Fixed crest weir with boat bay 
•• Rock riprap channel plugRock riprap channel plug
•• Fixed crest weir with barge bayFixed crest weir with barge bay
•• Variable crest weir, water control structureVariable crest weir, water control structure
•• Riprap channel plugRiprap channel plug
•• 5,665 linear feet lake rim restoration5,665 linear feet lake rim restoration
•• 11,711 linear feet earthen embankment stabilization11,711 linear feet earthen embankment stabilization

Total Construction Cost:Total Construction Cost: $6,444,428$6,444,428

July 13, 2009July 13, 2009 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 44

MAINTENANCE EVENT No.1 (2006) MAINTENANCE EVENT No.1 (2006) ––
DETAILSDETAILS

•• Maintenance needs on project determined in 2006.Maintenance needs on project determined in 2006.
•• Maintenance resulting from a maritime barge colliding with the tMaintenance resulting from a maritime barge colliding with the timber dolphin system imber dolphin system 

supporting the navigational aids on the southwest side of Structsupporting the navigational aids on the southwest side of Structure 14A.ure 14A.
•• Tidewater Dock, Inc of Galliano, La. constructed the new timber Tidewater Dock, Inc of Galliano, La. constructed the new timber pile dolphinpile dolphin
•• The project was completed in Dec 2006.The project was completed in Dec 2006.
•• Work funded from the O&M budgetWork funded from the O&M budget

•• BABA--02 Maintenance Cost for Construction:02 Maintenance Cost for Construction: $14,000$14,000
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PROPOSED MAINTENANCE DETAILS PROPOSED MAINTENANCE DETAILS ––
EVENT No. 2 (Year 2010)EVENT No. 2 (Year 2010)

Maintenance needs recommended for 2010Maintenance needs recommended for 2010
•• Removal and replacement of four (4) timber pile dolphins at StruRemoval and replacement of four (4) timber pile dolphins at Structure No.1cture No.1
•• Recap rock weir Structures No.2 and 4.Recap rock weir Structures No.2 and 4.
•• Extend rock plug No.4A approximately 1,500 linear feet to StructExtend rock plug No.4A approximately 1,500 linear feet to Structure No. 4 to close breach opened ure No. 4 to close breach opened 

during Hurricanes Gustav and Ike.during Hurricanes Gustav and Ike.
•• Removal and replacement  of two (2) timber pile dolphins at StruRemoval and replacement  of two (2) timber pile dolphins at Structure 14A.cture 14A.
•• Rock riprap lift on approximately 5,000 linear feet of the lake Rock riprap lift on approximately 5,000 linear feet of the lake rim of Bay Lrim of Bay L’’ OursOurs
•• Repair five (5) earthen breaches in the northern project area.Repair five (5) earthen breaches in the northern project area.

$2,367,574$2,367,574Total Project BudgetTotal Project Budget

$     20,000$     20,000Construction Administration (OCPR)Construction Administration (OCPR)

$ 2,099,647$ 2,099,647
$     $     107,100107,100

ConstructionConstruction
Construction Oversight & InspectionConstruction Oversight & Inspection

$   115,827$   115,827
$     25,000$     25,000

Engineering and DesignEngineering and Design
SurveyingSurveying

July 13, 2009July 13, 2009 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 66

Proposed Maintenance Event No.3 (2010)Proposed Maintenance Event No.3 (2010)
Earthen Breach ClosuresEarthen Breach Closures
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BABA--02 Proposed Maintenance Event No.3 (2010)02 Proposed Maintenance Event No.3 (2010)
Bay LBay L’’ Ours Breach Closure and Lake Rim RestorationOurs Breach Closure and Lake Rim Restoration

July 13, 2009July 13, 2009 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 88

BABA--02 Structure 4A Breach Closure Photos02 Structure 4A Breach Closure Photos
Pre and Post Storm PhotosPre and Post Storm Photos

Pre-storm Post-storm
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BABA--02 Bay L02 Bay L’’ Ours Lake Rim RestorationOurs Lake Rim Restoration

July 13, 2009July 13, 2009 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 1010

BABA--02 Timber Pile Dolphin Replacement02 Timber Pile Dolphin Replacement
Structure No. 1 and 14AStructure No. 1 and 14A

Timber Dolphin – Structure No.14A Typical Timber Dolphin – Structure No.1
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RECOMMENDED BARECOMMENDED BA--02 MAINTENANCE 02 MAINTENANCE 
REQUESTREQUEST

•• Total 20 Year O & M Budget:Total 20 Year O & M Budget: $ 1,235,079$ 1,235,079
•• Estimated O & M Expenditures thru 6/09:Estimated O & M Expenditures thru 6/09: $    244,296$    244,296
•• Estimated O & M funds remaining:Estimated O & M funds remaining: $    990,783$    990,783
•• Projected O & M Budget (3 year*):Projected O & M Budget (3 year*): $ 2,432,525$ 2,432,525
•• Request $ 1,441,742 for additional three (3) year budget.Request $ 1,441,742 for additional three (3) year budget.

** Projected O & M Budget includes funds needed to construct mainteProjected O & M Budget includes funds needed to construct maintenance event No. 2 nance event No. 2 
($ 2,099,647) and 3 years of maintenance inspections, structure ($ 2,099,647) and 3 years of maintenance inspections, structure operations and operations and 
navigational aid maintenancenavigational aid maintenance



Request for CWPPRA Project O&M Funding Increase 
Project Costs and Benefits Reevaluation 

Fact Sheet 
September 29, 2009 

 
Project Name:  GIWW to Clovelly Hydrologic Restoration (BA-02)  
PPL:  1 
Federal Sponsor:  NRCS 
Construction Completion Date:  November 1997 
Projected Project Close-out Date:  November 2017 

Project Description:  The GIWW to Clovelly Hydrologic Restoration project consisted of the installation 
and maintenance of structures in two (2) construction units (CU’s).  CU#1 included three (3) fixed crest 
weirs with boat bays, two (2) rock channel plugs and a rock plug with culvert and flap gate.  CU#2 
consisted of the construction of a two (2) fixed crested weirs with a boat bay, the other with a barge bay, a 
variable crest weir structure, two (2) rock channel plugs, 5,665 linear feet of lake rim restoration and 
11,711 linear feet of earthen bank stabilization.  These structures were designed to reduce the adverse 
tidal effects in the project area and promote freshwater introduction to better utilize available freshwater 
and sediment retention. If these objectives are met, it is anticipated that the rate of shoreline erosion will 
be reduced and a hydrologic regime, conducive to sediment and nutrient deposition, will encourage the re-
establishment of emergent and submerged vegetation in eroded areas to a more historic low energy 
environment.  

Construction changes from the approved project:  No change 

Explain why O&M funding increase is needed:  O&M funding is needed in year 2010 to raise the crest 
elevation of the lake rim to original design elevation, close a large breach between Structures 4A and 4 
along Bay L’ Ours which developed following Hurricanes Gustav and Ike, refurbish several rock 
structures that have experienced severe settlement and rock displacement and closure of five (5) earthen 
breaches along the southern boundary of the project.  
 
Detail O&M work conducted to date: Maintenance Event No.1 included the replacement of a timber 
dolphin structure on the lake side of Structure 14A. The timber dolphin was destroyed by a vessel 
accessing the barge bay in 2006. The total cost for replacement was approximately $14,000.  
 
Detail and date of next O&M work to be completed:  We are anticipating that the lake rim restoration, 
structure refurbishment, rock extension between from Structure 4A to 4 and breach closure project will 
begin in the spring of 2010. 
 
Detail of future O&M work to be completed:  Other than the maintenance work proposed for year 
2010, there are no other planned maintenance events through 2018 other scheduled annual inspections, 
biannual structure operations and navigation aid inspections, diagnostic testing and repairs.  
 
Originally approved fully funded project cost estimate:  $8,916,131 
 
Originally approved O&M budget:  $1,235,079 
 
Approved O&M Budget Increases:  $0 
 
Total O&M obligations to date:  $244,296 
 



Remaining available O&M budget funds:  $990,783 
 
Current Incremental Funding Request:  $1,441,742 
 
Revised fully funded cost estimate $10,503,975 
 
Total Project Life Budget Increase:  $1,587,844 
 
Requested Revised fully funded O&M estimate $2,822,923 
 
Percent total project cost increase of proposed revised budget over original budget: 17.81 % 
 
Percent total project cost increase of proposed revised budget over original budget plus net budget 
changes: 17.81% 
 
Original net benefits based on WVA prepared when project was approved:  885 acres 
 
Estimate of cumulative project wetland acres to date (from quantitative and/or qualitative 
analysis):   
 
Revised estimate of project benefits in net acres through 20 year project life based on the project 
with and without continued O&M (include description of method used to determine estimate):  No 
anticipated change in estimated net benefits, project is performing as expected.       
 
Original and revised cost effectiveness (cost/net acre) and percent change:   
 Original CE = $ $10,075/acre 
 Revised CE = $11,869/acre 17.81% 
 
Original plus net budget changes and revised cost effectiveness (cost/acre) and percent change: 
 Original CE = $10,075/acre 
 Revised CE = $11,869/acre    17.81% 



CWPPRA Project O&M Budget Adjustment Template

Project Name: Prepared By:
PPL: 1 Date Prepared:
Project Sponsor: Date Revised:

Year FY State O&M & Insp. Corps Admin Fed S&A & Insp FY State O&M & Insp. Corps Admin Fed S&A & Insp FY O&M & State Insp. Corps Admin Fed S&A & Insp
0 1999 $4,929 $0 $0 1999 $0 $0 $0 1999 $0 $0 $0

-1 2000 $5,057 $0 $0 2000 $0 $0 $0 2000 $0 $0 $0
-2 2001 $5,189 $0 $0 2001 $0 $0 $0 2001 $0 $0 $0
-3 2002 $5,323 $0 $0 2002 $0 $0 $0 2002 $0 $0 $0
-4 2003 $5,462 $0 $0 2003 $0 $0 $0 2003 $0 $0 $0
-5 2004 $5,604 $0 $0 2004 $0 $0 $0 2004 $0 $0 $0
-6 2005 $614,399 $0 $0 2005 $0 $0 $0 2005 $0 $0 $0
-7 2006 $5,899 $0 $0 2006 $0 $0 $0 2006 $0 $0 $0
-8 2007 $6,052 $0 $0 2007 $0 $0 $0 2007 $0 $0 $0
-9 2008 $5,210 $0 $0 2008 $0 $0 $0 2008 $0 $0 $0

-10 2009 $6,371 $0 $0 2009 $157,840 $0 $86,456 2009 $157,840 $0 $86,456
-11 2010 $6,537 $0 $0 2010 $0 $0 $0 2010 $2,387,810 $1,225 $0
-12 2011 $6,707 $0 $0 2011 $0 $0 $0 2011 $20,408 $1,240 $0
-13 2012 $6,881 $0 $0 2012 $0 $0 $0 2012 $20,585 $1,257 $0
-14 2013 $507,283 $0 $0 2013 $0 $0 $0 2013 $21,203 $1,278 $0
-15 2014 $7,244 $0 $0 2014 $0 $0 $0 2014 $21,838 $1,301 $0
-16 2015 $7,432 $0 $0 2015 $0 $0 $0 2015 $22,494 $1,325 $0
-17 2016 $7,625 $0 $0 2016 $0 $0 $0 2016 $23,169 $1,349 $0
-18 207 $7,824 $0 $0 2017 $0 $0 $0 2017 $23,864 $1,373 $0
-19 2018 $8,051 $0 $0 2018 $0 $0 $0 2018 $24,579 $2,329 $0

Total $1,235,079 $0 $0  $157,840 $0 $86,456  $2,723,790 $12,677 $86,456

SUMMARY:
Benefits: Approved O&M Budget vs Obligations to Date: Increment Years -0 through -7 Current Request:
Original 

Net 
Acres 

Revised 
Net 

Acres Funding Category
Approved Original 

O&M Baseline
O&M Obligations 

to Date

Current Increment 
Funding Request  

Year

Proposed 
Revised 
Estimate

Remaining 
Available O&M 

Budget
Current Funding 
Request Amount

885 885 State O&M & Insp. $1,235,079 $244,296 Year -11 $2,389,035
Corps Admin $0 $0 Year -12 $21,648
Fed S&A & Insp $0 $0 Year -13 $21,842
Totals $1,235,079 $244,296 Totals $2,432,525 $990,783 $1,441,742

Approved Budgeted O&M Funds less O&M Obligations to Date: Original Approved vs Proposed Revised Fully Funded Estimates:

Total Approved 
O&M 

O&M Obligations 
to Date

1999 App. Budget $1,235,079 $244,296
 Funding Incr. $0 $0
Totals $1,235,079 $244,296

$8,916,131 $0 $1,587,844 $10,503,975

Total Approved Budget less Total Proposed Revised Budget Change in Total Cost and Cost Effectiveness:

Funding Category Current Total 
Proposed Revised 

Total As Compared To
Cost Estimate % 

Change
Cost 

Effectiveness
Revised Cost 
Effectiveness

State O&M & Insp. $1,235,079 $2,723,790

Original Fully 
Funded Baseline 
Est. 17.81% $10,075 $11,869

Corps Admin $0 $12,677
Fed S&A & Insp $0 $86,456
Total $1,235,079 $2,822,923

17.81% $10,075 $11,869

Approved Fully 
Funded Baseline 
Est. Plus Net 
Budget Changes

Additional O&M 
funding 

required for 
remaining 
project life

Requested 
Revised Fully 

Funded Estimate

Approved  Base Line

$990,783

(Includes TF approved increase from Jan 1999)

($12,677)
($86,456)

OCPR
6/24/2009
9/14/2009

Difference

Proposed Revised Estimate and ScheduleObligations to Date

GIWW to Clovelly Hydrologic Restoration

NRCS

Approved Net 
Budget Change 
to E&D, Constr., 
O&M  and 
Monitoring

Original Fully 
Funded Baseline 

Estimate

($1,587,844)

$990,783
$0
$0

Remaining Available O&M 
Budget

Difference

$990,783

($1,488,711)



Request for CWPPRA Project O&M Funding Increase 
Project Performance Synopsis  

July 2009 
 

GIWW (Gulf Intracoastal Waterway to Clovelly)  
Hydrologic Restoration (BA-02) 

 
Specific objectives of the GIWW (Gulf Intracoastal Waterway) to Clovelly Hydrologic 
Restoration (BA-02) project are (1) to protect and maintain approximately 14,948 acres 
(6,049 hectares) of intermediate marsh by restoring natural hydrologic conditions that 
promote greater freshwater retention and utilization, prevent rapid salinity increases, and 
reduce the rate of tidal exchange; and (2) to reduce shoreline erosion through shoreline 
stabilization.  The goals which contribute to the evaluation of these objectives are to 1) 
increase or maintain marsh to open water ratios, 2) decrease salinity variability in the 
project area, 3) decrease the water level variability in the project area, 4) increase or 
maintain the relative abundance of intermediate marsh plants, 5) promote greater 
freshwater retention and utilization in the project area, 6) reduce shoreline erosion 
through shoreline stabilization, and 7) increase or maintain the relative abundance of 
submerged aquatic vegetation (SAV). 
 
Engineering and design components are comparable to the monitoring goals and are 
essential to the project’s success.  The final design of the GIWW (Gulf Intracoastal 
Waterway to Clovelly) Hydrologic Restoration Project (BA-02), consisted of two 
construction units aimed at protecting the intermediate marshes in the project area;  1) to 
restore natural hydrologic conditions, Construction Unit I included the construction of 
three (3) fixed crest rock weirs with boat bays, two (2) rock riprap channel plugs, one 
rock riprap weir with a boat bay, and one rock-filled channel plug with a corrugated 
aluminum pipe through the plug embankment with an aluminum flap gate.  To further 
restore natural hydrologic conditions and to stabilize the eastern and southern project 
shorelines and protect them from erosion, Construction Unit II included the construction 
of 5,665 linear ft (1,727 m) of lake-rim shoreline protection along the southwestern 
shorelines of Little Lake, Bay L’Ours, and Brusle Lake, the construction of 
approximately 5,023 linear ft (1531 m) of bank stabilization along the northern shoreline 
of Breton Canal, the construction of approximately 11,711 linear ft (3,570 m) of earthen 
bank stabilization along dead-end oilfield canals on the northern edge of Breton Canal, 
the construction of two (2) fixed crest weirs with barge bays, the construction of two (2) 
rock riprap channel plugs, and the construction of one sheet pile variable crest weir with a 
variable crest section containing a stop log bay with twelve (12) stop logs and a movable 
crane with a hand winch. 
 
From the land–water analysis, the project area increased by 21 acres (8.5 hectares) while 
the reference area lost 7 acres (2.8 hectares) between 1996 and 2002.  During this period, 
both construction units of the project were completed and one of the worst droughts 
(August 1999–May 2001) was recorded in southeastern Louisiana.  Despite the 22-month 
drought, the project area maintained a fresh marsh community while the reference area 



lost the fresh marsh community.  In addition, water level and salinity data analyses show 
the area to be classified as an oligohaline marsh (0.5 – 5.0 ppt), which illustrates the 
project area has not drastically changed marsh classifications. 
 
The rock dike along the lake rim has reduced the average shoreline erosion rate by 0.57 
m/yr (1.87 ft/yr) in the immediate vicinity of its position.  There were two (2) sampling 
areas lost during the sampling time frame (1993 – 2005); however, the overall rate of 
erosion has decreased.  During the 2007 annual inspection, shoreline segments along the 
rim of Little Lake and Bay L’Ours exhibited moderate settlement.  The ensuing profile 
survey in 2008 helped to determine the extent of the settlement and which segments 
required maintenance and/or rehabilitation. The eminent capping of the lake rim shoreline 
protection structure is expected to continue to contribute to the overall reduction of the 
shoreline erosion rate meeting the goal of the project. 
 
Closure of the breaches will assist in obtaining the project’s goal for promoting a greater 
freshwater retention and utilization, prevent rapid salinity increases, and reduce the rate 
of tidal exchange.  Closure of the breaches along Bay L’Ours is critical to ensure the 
reduction of the rate of tidal exchange.  Without the closure of these breaches, the 
influences of the lake will affect the marshes farther inside the project and may cause a 
loss of marsh as the erosion occurs.  
 
As the data has shown and from field observations, it is recommended that the proposed 
O&M event occur to ensure the goals of the project are met. 
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TETE--22 POINT AU FER ISLAND22 POINT AU FER ISLAND

PROJECT SPONSORSPROJECT SPONSORS

•• Federal Sponsor:Federal Sponsor: National Marine National Marine 
Fisheries (NMFS)Fisheries (NMFS)

•• Local Sponsor:Local Sponsor: Office of Coastal Office of Coastal 
Protection and Restoration (OCPR)Protection and Restoration (OCPR)

HISTORICAL INFORMATIONHISTORICAL INFORMATION

•• Phase I Construction was completed in Dec 1995 Phase I Construction was completed in Dec 1995 
and included the construction of seven (7) channel and included the construction of seven (7) channel 
plugs in Hester and Transco Canals.plugs in Hester and Transco Canals.

•• Phase II Construction was completed in May 1997 Phase II Construction was completed in May 1997 
and included the construction of  3,600 linear feet and included the construction of  3,600 linear feet 
of rock shoreline along the Gulf of Mexico adjacent of rock shoreline along the Gulf of Mexico adjacent 
to Mobile Canal.to Mobile Canal.

•• Phase III Construction was completed in June 2000 Phase III Construction was completed in June 2000 
and included a rock shoreline extension 3,037 feet and included a rock shoreline extension 3,037 feet 
east and 625 west of Phase II and a rock lift was east and 625 west of Phase II and a rock lift was 
placed on 388 feet of Phase II.placed on 388 feet of Phase II.

•• Maintenance event No.1 Maintenance event No.1 -- completed in June 2000 completed in June 2000 
in conjunction with the construction of Phase III in conjunction with the construction of Phase III 
and included the reconstruction of Plug 4A with and included the reconstruction of Plug 4A with 
dredge material and dredge material and petraflexpetraflex mats.mats.

•• Maintenance Event No.2 Maintenance Event No.2 –– completed in August completed in August 
2005 and included and eastward extension of Phase 2005 and included and eastward extension of Phase 
III rock, capping of III rock, capping of petraflexpetraflex mats on the  east end mats on the  east end 
of Plug  4A, rock tieof Plug  4A, rock tie--in to the shoreline on east end in to the shoreline on east end 
of Plug 4A and vinyl of Plug 4A and vinyl sheetpilesheetpile bulkhead closure on bulkhead closure on 
the south end of Plug 8.the south end of Plug 8.
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INITIAL CONSTRUCTION DETAILSINITIAL CONSTRUCTION DETAILS
Phase  I Phase  I –– Designed to restore natural  hydrology to the islandDesigned to restore natural  hydrology to the island
•• Construction of seven (7) canal plugs in Hester and Transco CanaConstruction of seven (7) canal plugs in Hester and Transco Canals.ls.
•• Four (4) timber bulkhead plugs in Hester Canal.Four (4) timber bulkhead plugs in Hester Canal.
•• Two (2) reef shell and one (1) timber bulkhead plug in Transco CTwo (2) reef shell and one (1) timber bulkhead plug in Transco Canal.anal.

Phase II Phase II –– Protect shoreline between Gulf and Mobile CanalProtect shoreline between Gulf and Mobile Canal
•• Construction of 3,600 linear feet of rock shoreline adjacent to Construction of 3,600 linear feet of rock shoreline adjacent to Mobile CanalMobile Canal
•• Area 1 Area 1 –– 1,800 linear feet of rock dike 1,800 linear feet of rock dike 
•• Area 2 Area 2 –– 400 linear feet of rock dike400 linear feet of rock dike
•• Area 3 Area 3 –– 1,400 linear feet between Area 1 and Area 2, constructed with 1,400 linear feet between Area 1 and Area 2, constructed with 

funds provided by Mobil Oil Company.funds provided by Mobil Oil Company.

Phase III Phase III –– Modifications/ Additions Mobil Canal ShorelineModifications/ Additions Mobil Canal Shoreline
•• Area 4 Area 4 –– 3,037 foot rock extension on the  east end of Phase II3,037 foot rock extension on the  east end of Phase II
•• Area 5 Area 5 –– 625 foot rock extension on the west end of Phase II625 foot rock extension on the west end of Phase II
•• 16 inch lift over 388 linear feet of Phase II rock16 inch lift over 388 linear feet of Phase II rock

Total Construction Cost:Total Construction Cost: $2,292,946$2,292,946

July 13, 2009July 13, 2009 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 44

MAINTENANCE EVENT No.1 (2000) MAINTENANCE EVENT No.1 (2000) ––
DETAILSDETAILS

•• Maintenance needs on project determined in 1999.Maintenance needs on project determined in 1999.
•• Maintenance resulting from breaching of existing steel bulkhead Maintenance resulting from breaching of existing steel bulkhead along Transco Canal along Transco Canal 

at the Gulf of Mexico.at the Gulf of Mexico.
•• Work included rebuilding Plug 4A with dredge material and instalWork included rebuilding Plug 4A with dredge material and installation of concrete lation of concrete 

petraflexpetraflex mats east (58 mats) and west (67 mats) of the plug. This work wmats east (58 mats) and west (67 mats) of the plug. This work was as 
performed in conjunction with Phase III of the Point Au Fer Projperformed in conjunction with Phase III of the Point Au Fer Project (TEect (TE--22) 22) 

•• The project was completed in June 2000.The project was completed in June 2000.
•• Work funded from the O&M budgetWork funded from the O&M budget

•• TETE--22 Maintenance Cost for Construction:22 Maintenance Cost for Construction: $ 237,874$ 237,874
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MAINTENANCE EVENT No. 2 (2004) MAINTENANCE EVENT No. 2 (2004) ––
DETAILSDETAILS

•• Maintenance need resulting from breaching around the east end ofMaintenance need resulting from breaching around the east end of Area 4 rock Area 4 rock 
shoreline and the south end of Plug 8, and potential breaching oshoreline and the south end of Plug 8, and potential breaching on the  east end of n the  east end of 
Plug 4A. Plug 4A. 

•• Work included a 300 linear foot rock dike extension on the east Work included a 300 linear foot rock dike extension on the east end of Area 4, riprap end of Area 4, riprap 
cap above the existing cap above the existing petraflexpetraflex mats on the east end of Plug 4A and installation of mats on the east end of Plug 4A and installation of 
60 linear feet of vinyl bulkhead on the south end of Plug 8.  60 linear feet of vinyl bulkhead on the south end of Plug 8.  SubmarSubmar mats were mats were 
installed around the end of the vinyl bulkhead to protect againsinstalled around the end of the vinyl bulkhead to protect against scour. t scour. 

•• Work was designed by Work was designed by PicciolaPicciola & Associates and constructed by & Associates and constructed by LuhrLuhr Bros, Inc.Bros, Inc.
•• The project was completed in August 2005.The project was completed in August 2005.

•• TETE--22 Maintenance Cost for Construction:22 Maintenance Cost for Construction: $  391,382$  391,382
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PROPOSED MAINTENANCE DETAILS PROPOSED MAINTENANCE DETAILS ––
EVENT No. 3 (Year 2012)EVENT No. 3 (Year 2012)

Maintenance needs recommended for 2012Maintenance needs recommended for 2012
•• Includes an unplanned maintenance event to cap 7,500 linear feetIncludes an unplanned maintenance event to cap 7,500 linear feet of rock shoreline along the of rock shoreline along the 

Gulf of Mexico near Mobile Canal and 450 linear feet of existingGulf of Mexico near Mobile Canal and 450 linear feet of existing petroflexpetroflex mats on the western mats on the western 
side of the Transco Canal bulkhead (Structure 4A). Method of conside of the Transco Canal bulkhead (Structure 4A). Method of construction includes placement of  struction includes placement of  
approximately 25,000 tons of rock rip rap above the existing rocapproximately 25,000 tons of rock rip rap above the existing rock dike and k dike and petroflexpetroflex mats.  mats.  

Estimated Project BudgetEstimated Project Budget

$2,300,390$2,300,390Total Project BudgetTotal Project Budget

$     10,000$     10,000Construction Administration (OCPR)Construction Administration (OCPR)

$ 2,150,390$ 2,150,390
$     80,000$     80,000

ConstructionConstruction
Construction OversightConstruction Oversight

$     50,000$     50,000
$     10,000$     10,000

Engineering and DesignEngineering and Design
SurveyingSurveying
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Proposed Maintenance Event No.3 (2012)Proposed Maintenance Event No.3 (2012)
Mobile Canal RepairsMobile Canal Repairs
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Rock Shoreline Rock Shoreline –– Mobile Canal PhotosMobile Canal Photos
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Proposed Maintenance Event No. 3 (2012)Proposed Maintenance Event No. 3 (2012)
Plug 4A RepairsPlug 4A Repairs
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Plug 4A Plug 4A –– East side of Transco CanalEast side of Transco Canal
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RECOMMENDED TERECOMMENDED TE--22 MAINTENANCE 22 MAINTENANCE 
REQUESTREQUEST

•• Total 20 Year O & M Budget:Total 20 Year O & M Budget: $    829,429$    829,429
•• Estimated O & M Expenditures thru 6/10:Estimated O & M Expenditures thru 6/10: $    737,004$    737,004
•• Estimated O & M funds remaining:Estimated O & M funds remaining: $      92,425$      92,425
•• Projected O & M Budget (3 year*):Projected O & M Budget (3 year*): $  2,347,487$  2,347,487
•• Request $ 2,255,062 for additional three (3) year budget.Request $ 2,255,062 for additional three (3) year budget.

** Projected O & M Budget includes funds needed to construct mainteProjected O & M Budget includes funds needed to construct maintenance event No. 3 nance event No. 3 
($ 2,300,390) and 3 years of maintenance inspections and 2010 sh($ 2,300,390) and 3 years of maintenance inspections and 2010 shoreline surveying oreline surveying 
($ 43,375).($ 43,375).



Request for CWPPRA Project O&M Funding Increase 
Project Costs and Benefits Reevaluation 

Fact Sheet 
September 29, 2009  

 
Project Name:  Point au Fer Canal Plugs (TE-22)  
PPL:  2 
Federal Sponsor:  NMFS 
Construction Completion Date:  May 1997 
Projected Project Close-out Date:  May 2017 

Project Description:  The Point au Fer Island Canal Plug project was constructed in three (3) phases. 
Phase I consisted of seven (7) canal plugs located in two pipeline canals which was completed in 
December 1995.  Phase II was completed in May 1997 and consisted of approximately 3,600 linear feet of 
rock shoreline projection along the Gulf of Mexico adjacent to Mobile Canal.  Phase III consisted of 
extending the rock shoreline protection approximately 3,037 linear feet to the east and 625 linear feet to 
the west of Phase II rock shoreline.  Phase III also included an additional lift of rock on Phase II, rebuilt 
plug No.4 with dredge material, and reinforcement of an area south of Plug 4A with petraflex mats. Phase 
III was completed in June 2000. 

Construction changes from the approved project:  The original approved project consisted of Phase I 
and II. Phase III was added to the original project and constructed in 2000. 

Explain why O&M funding increase is needed:  O&M funding is needed in year 2012 in anticipation of 
breaching along the gulf shoreline adjacent to Mobile Canal.  The existing bank of Mobil Canal has 
become very thin and the rock dike has settled to the elevation of the existing Mobil Canal bank line. 
Since construction, the rock dike has endured several hurricanes and tropical storms resulting in the 
narrowing of earthen embankment between the rock shoreline and Mobil Canal.   
 
Detail O&M work conducted to date: To date, two (2) maintenance projects have been completed. The 
first maintenance project was completed in June 2000 (Phase III) and included rebuilding Plug No.4 with 
dredge material and installing articulated petraflex mats for erosion protection. The petraflex mats were 
placed along the shoreline to the west and east of the existing Transco Canal steel bulkhead (Structure 
4A) at the Gulf of Mexico.  The second maintenance project was completed in August 2005 and consisted 
of a rock dike extension of 300 linear feet on the east end of Plug 4A. An additional 200’ rock dike was 
constructed from the end of the petraflex mats on the east end into the marsh. Another breach around the 
southern end of Plug No.8 was closed with approximately 60 linear feet of vinyl bulkhead and Submar 
concrete mats for scour protection. 
 
Detail and date of next O&M work to be completed:  The next anticipated operation and maintenance 
activity to take place is the refurbishment of approximately 7,500 linear feet of the Phase II rock dike 
adjacent to Mobile Canal and cap the eastern and western end of Plug 4A along the gulf at Transco Canal 
to maintain closure and prevent breaching around the structure. It is anticipated that this work will be 
required in 2012.    
 
Detail of future O&M work to be completed:  Barring extreme weather events or storms, major 
maintenance in the future beyond the maintenance work scheduled for year 2012 is not anticipated. 
Annual inspections are scheduled for the remainder of the project life (2013 through 2017) 
 
 
 



Originally approved fully funded project cost estimate:  $1,557,000 
 
Originally approved O&M budget:  $449,429 
 
Approved O&M Budget Increases (2004, 2005): $380,000 
 
Total O&M obligations to date:  $737,004 
 
Remaining available O&M budget funds:  $92,425 
 
Current Incremental Funding Request:  $2,255,062 
 
Revised fully funded cost estimate $5,544,367 
 
Total Project Life Budget Increase:  $2,309,159 
 
Requested Revised fully funded O&M estimate $3,138,588 
 
Percent total project cost increase of proposed revised budget over original budget:  256.09% 
 
Percent total project cost increase of proposed revised budget over original budget plus net budget 
changes:  71.38% 
 
Original net benefits based on WVA prepared when project was approved:  375 acres 
 
Estimate of cumulative project wetland acres to date (from quantitative and/or qualitative 
analysis):  375 acres  
 
Revised estimate of project benefits in net acres through 20 year project life based on the project 
with and without continued O&M (include description of method used to determine estimate):  No 
anticipated change in estimated net benefits, project is performing as expected.       
 
Original and revised cost effectiveness (cost/net acre) and percent change:   
 Original CE = $4,152/acre 
 Revised CE = $14,785/acre 256.09%   
 
Original plus net budget changes and revised cost effectiveness (cost/acre) and percent change: 
 Original CE = $8,627/acre 
 Revised CE = $14,785/acre 71.38%  
 



CWPPRA Project O&M Budget Adjustment Template

Project Name: Prepared By:
PPL: 2 Date Prepared:
Project Sponsor: Date Revised:

Year FY State O&M & Insp. Corps Admin Fed S&A & Insp FY State O&M & Insp. Corps Admin Fed S&A & Insp FY O&M & State Insp. Corps Admin Fed S&A & Insp
0 1998 $3,584 $0 $0 1998 $0 $0 $0 1998 $0 $0 $0

-1 1999 $142,967 $0 $0 1999 $0 $0 $0 1999 $0 $0 $0
-2 2000 $3,773 $0 $0 2000 $0 $0 $0 2000 $0 $0 $0
-3 2001 $3,871 $0 $0 2001 $0 $0 $0 2001 $0 $0 $0
-4 2002 $3,972 $0 $0 2002 $0 $0 $0 2002 $0 $0 $0
-5 2003 $4,075 $0 $0 2003 $0 $0 $0 2003 $0 $0 $0
-6 2004 $4,181 $0 $0 2004 $0 $0 $0 2004 $0 $0 $0
-7 2005 $4,289 $0 $0 2005 $0 $0 $0 2005 $0 $0 $0
-8 2006 $227,651 $0 $0 2006 $0 $0 $0 2006 $0 $0 $0
-9 2007 $4,515 $0 $0 2007 $0 $0 $0 2007 $0 $0 $0

-10 2008 $4,633 $0 $0 2008 $0 $0 $0 2008 $0 $0 $0
-11 2009 $4,753 $0 $0 2009 $737,004 $0 $0 2009 $737,004 $0 $0
-12 2010 $4,877 $0 $0 2010 $0 $0 $0 2010 $17,908 $1,225 $4,000 $23,133
-13 2011 $5,004 $0 $0 2011 $0 $0 $0 2011 $6,103 $1,240 $2,060 $9,403
-14 2012 $5,134 $0 $0 2012 $0 $0 $0 2012 $2,306,694 $1,257 $7,000 $2,314,951
-15 2013 $5,267 $0 $0 2013 $0 $0 $0 2013 $6,512 $1,278 $2,205
-16 2014 $5,404 $0 $0 2014 $0 $0 $0 2014 $6,727 $1,301 $2,277
-17 2015 $5,545 $0 $0 2015 $0 $0 $0 2015 $6,949 $1,325 $2,353
-18 2016 $5,689 $0 $0 2016 $0 $0 $0 2016 $7,178 $1,349 $2,430
-19 2017 $245 $0 $0 2017 $0 $0 $0 2017 $7,415 $2,288 $2,510

Total $449,429 $0 $0  $737,004 $0 $0  $3,102,490 $11,263 $24,835 $3,138,588

SUMMARY:
Benefits: Approved O&M Budget vs Obligations to Date: Increment Years -0 through -11 Current Request:
Original 

Net 
Acres 

Revised 
Net 

Acres Funding Category
Approved Original 

O&M Baseline
O&M Obligations 

to Date

Current Increment 
Funding Request  

Year

Proposed 
Revised 
Estimate

Remaining 
Available O&M 

Budget
Current Funding 
Request Amount

375 375 State O&M & Insp. $412,264 $737,004 Year -12 $23,133
Corps Admin $0 $0 Year -13 $9,403
Fed S&A & Insp $0 $0 Year -14 $2,314,951
Totals $412,264 $737,004 Totals $2,347,487 $92,425 $2,255,062

Approved Budgeted O&M Funds less O&M Obligations to Date: Original Approved vs Proposed Revised Fully Funded Estimates:

Total Approved 
O&M 

O&M Obligations 
to Date

1999 App. Budget $449,429
2004 Funding Incr. $215,000
2005 Funding Incr. $165,000
Totals $829,429 $737,004 $1,557,000 $1,678,208 $2,309,159 $5,544,367

Total Approved Budget less Total Proposed Revised Budget Change in Total Cost and Cost Effectiveness:

Funding Category Current Total 
Proposed Revised 

Total As Compared To
Cost Estimate % 

Change
Cost 

Effectiveness
Revised Cost 
Effectiveness

State O&M & Insp. $829,429 $3,102,490

Original Fully 
Funded Baseline 
Est. 256.09% $4,152 $14,785

Corps Admin $0 $11,263
Fed S&A & Insp $0 $24,835
Total $829,429 $3,138,588

Note: 2013 (Year 15 of the project) O&M repairs include recapping rock dike/ Mobil Canal. 

$92,425

OCPR
6/29/2009
9/14/2009

Difference

Proposed Revised Estimate and ScheduleObligations to Date

Point au Fer Island Canal Plugs TE-22

NMFS
Approved Original Base Line

(includes TF approved increase  Jan 1999)

($2,309,159)

($324,740)
$0
$0

Remaining Available O&M 
Budget

Difference

($324,740)

($2,273,061)
($11,263)
($24,835)

$14,785

Approved Fully 
Funded Baseline 
Est. Plus Net 
Budget Changes

Additional O&M 
funding 

required for 
remaining 
project life

Requested 
Revised Fully 

Funded Estimate

Approved Net 
Budget Change 
to E&D, Constr., 
O&M  and 
Monitoring

Original Fully 
Funded Baseline 

Estimate

71.38% $8,627



Request for CWPPRA Project O&M Funding Increase 
Project Performance Synopsis  

July 2009 
 

Point Au Fer Island Hydrologic Restoration Project (TE-22) 
 
The objectives of the Point Au Fer Island Hydrologic Restoration (TE-22) Phase I project 
are to reduce marsh loss and the potential for saltwater intrusion from storm surges and 
high tides, and restore hydrologic circulation close to historical conditions before access 
and pipeline canals were dredged.  The objective of Phases II and III is to reduce the 
chance of breaching between the Gulf of Mexico and Mobil Canal during over wash 
events, consequently reducing the potential for interior marsh loss via shoreline breaching 
and beach over washing.  The goals which contribute to the evaluation of the project are 
(1.)  Reduce the rate of marsh loss (Phase I); (2.)  Reduce the rate of canal widening 
(Phase I); and (3.)  Maintain or decrease local shoreline erosion rate within the project 
area (Phases II and III). 

 
The Point Au Fer Island Hydrologic Restoration Project was constructed in three (3) phases. 
Phase I consisted of seven (7) canal plugs located in two pipeline canals. Four (4) timber 
plugs, Plugs No. 1, 2, 7, and 8, were constructed in Hester Canal (east-west). One (1) timber 
plug, Plug No. 6, and two (2) reef shell plugs, Plugs No. 3A and 4, were constructed in 
Transco Canal (north-south). Construction of the Phase I canal plugs was completed in 
December 1995. Phase II consisted of approximately 3,600 linear feet of rock shoreline 
protection of Areas 1, 2, and 3 along the Gulf of Mexico adjacent to the Mobil Canal. Phase 
II construction was completed in May 1997. Phase III consisted of extending the rock 
shoreline protection 3,037 linear feet to the east (Area 4) and 625 linear feet to the west (Area 
5). Prior to construction, a change order added an additional lift of rock over 388 linear feet 
of the Phase II shoreline protection to repair a breach area located near the east end of Phase 
II. Additionally, Phase I Plug No. 4 was rebuilt with dredged material. Also, the existing 
Transco Canal steel bulkhead/rock plug (Plug No. 4A), located approximately 200 feet south 
of Plug No. 4, was reinforced by placing Petraflex mats (articulated concrete mats, 8’ x 20’ x 
9”) along the Gulf shoreline to the west and east of the existing Plug No. 4A. A total of 67 
mats were placed on the west side and 58 mats were placed on the east side of Plug No. 4A. 
Phase III construction was completed in June 2000 (Phase III Final Report, 2000).  
 
Monitoring was halted as a result of a joint meeting between the state and federal sponsor 
in 2003 due to the structural problems with the project features and the difficulties 
measuring and attributing any effects to the project.  However, a land / water analysis 
was performed on the 2008 aerial photography.  Other land / water analysis results 
include 1994, 1997, and 2000 for this project.  Using the 1994, 2000, and 2008 land / 
water analysis data sets, the number of acres lost/gained, the annual change and the 
annual change rate were calculated for the time periods 2000 – 2008 (short-term) and 
1994 – 2008 (long-term).  Table 1 summaries the data for the short-term while table 2 
summaries the long-term data for the project and reference areas. 
 
 
 



Table 1.  Short-term (2000 – 2008) annual changes and change rates for the project and 
reference areas associated the Point Au Fer Island Hydrologic Restoration Project (TE-
22).  

Project Area I Project Area II Reference
Lost (-) / Gain (+), Acres -93 -45 -16
Annual Average Change, Acres -11.63 -5.6 -2
Annual Change Rate -0.34% -0.33% -1.34%  
 
 
Table 2.  Long-term (1994 – 2008) annual changes and change rates for the project and 
reference areas associated the Point Au Fer Island Hydrologic Restoration Project (TE-
22).  

Project Area I Project Area II Reference
Lost (-) / Gain (+), Acres -101 -67 -23
Annual Average Change, Acres -7.32 -3.91 -1.67
Annual Change Rate -0.21% -0.23% -1.16%  
 
Based on data from the land / water analysis results and the project area being adjacent to 
the Gulf of Mexico, it is recommended that the proposed operations and maintenance 
(O&M) funding be approved for the capping of 7,500 linear feet of rock shoreline along 
the Gulf of Mexico near Mobile Canal and 450 linear feet of existing petroflex mats on 
the western side of the Transco Canal bulkhead.  Without this O&M event, there is an 
increase chance of breaching or overtopping which would allow a direct hydrologic 
connectivity to the Gulf of Mexico that would ultimately increase the potential for 
interior marsh loss as well as degradation of the shoreline. 
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TETE--28 Brady Canal Hydrologic Restoration28 Brady Canal Hydrologic Restoration

PROJECT SPONSORSPROJECT SPONSORS

•• Federal Sponsor:Federal Sponsor: National Resource National Resource 
Conservation Service (NRCS)Conservation Service (NRCS)

•• Local Sponsor:Local Sponsor: Office of Coastal Office of Coastal 
Protection and Restoration (OCPR)Protection and Restoration (OCPR)

HISTORICAL INFORMATIONHISTORICAL INFORMATION

•• Construction was completed in July 2000. Construction was completed in July 2000. 
•• Maintenance Event No.1 (2003) Maintenance Event No.1 (2003) -- consisted of consisted of 

shoreline protection along Bayou Decade, levee shoreline protection along Bayou Decade, levee 
refurbishment and timber pile dolphin repairs.refurbishment and timber pile dolphin repairs.

•• InIn--kind Services (2002, 2003, 2006 & 2007) kind Services (2002, 2003, 2006 & 2007) ––
Apache Minerals repaired breaches and refurbished Apache Minerals repaired breaches and refurbished 
levees along Turtle Bayou, Superior Canal and Jug levees along Turtle Bayou, Superior Canal and Jug 
Lake.Lake.

•• InIn--kind Services (2003) kind Services (2003) –– ConocoPhillipsConocoPhillips repaired repaired 
breaches and refurbished levees along Carencro breaches and refurbished levees along Carencro 
Bayou, Little Carencro Bayou and Brady Canal.Bayou, Little Carencro Bayou and Brady Canal.

•• Structure Operations Structure Operations –– Three (3) water controls Three (3) water controls 
structures in Jug Lakestructures in Jug Lake

•• Navigational Aids Navigational Aids –– maintenance of four (4) maintenance of four (4) 
navigation lights along south bank of Bayou navigation lights along south bank of Bayou 
Decade.Decade.
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INITIAL CONSTRUCTION DETAILSINITIAL CONSTRUCTION DETAILS
The objective of the Brady Canal Project is to maintain and The objective of the Brady Canal Project is to maintain and 
enhance existing marshes in the project area by reducing enhance existing marshes in the project area by reducing 
the rate of tidal exchange and improving the  retention of the rate of tidal exchange and improving the  retention of 
freshwater and sediment retentionfreshwater and sediment retention

Initial construction consisted of the following features:Initial construction consisted of the following features:

•• Fixed crest weir with barge bayFixed crest weir with barge bay
•• Rock plugRock plug
•• Stabilized rock armored channel linerStabilized rock armored channel liner
•• Three (3) water control structuresThree (3) water control structures
•• Fixed crest weir Fixed crest weir 
•• Two (2) stabilization rock armored channel linersTwo (2) stabilization rock armored channel liners
•• 4,405 linear feet of rock armored earthen embankment4,405 linear feet of rock armored earthen embankment
•• 3,660 linear feet of rock dikes3,660 linear feet of rock dikes
•• 8,531 linear feet of earthen embankments8,531 linear feet of earthen embankments

Total Construction Cost:Total Construction Cost: $2,521,326$2,521,326
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MAINTENANCE EVENT No.1 (2003) MAINTENANCE EVENT No.1 (2003) –– DETAILSDETAILS

•• Maintenance needs on project determined in 2002.Maintenance needs on project determined in 2002.

•• Maintenance resulting from breaches in the earthen embankment onMaintenance resulting from breaches in the earthen embankment on the south bank the south bank 
of Bayou Decade between Turtle Bayou and Jug Lake, and along theof Bayou Decade between Turtle Bayou and Jug Lake, and along the project project 
boundary of Turtle Bayou and Superior Canal, and damage to two (boundary of Turtle Bayou and Superior Canal, and damage to two (2) timber pile 2) timber pile 
dolphin at Structure No.6.dolphin at Structure No.6.

•• Manson Construction, Inc. of Houma, La. awarded contract in JanuManson Construction, Inc. of Houma, La. awarded contract in January 2003ary 2003

•• Construction included the installation of 9,664 tons of riprap, Construction included the installation of 9,664 tons of riprap, repair of 2,200 linear repair of 2,200 linear 
feet of existing earthen embankments and replacement of a timberfeet of existing earthen embankments and replacement of a timber dolphin structure.dolphin structure.

•• The project was completed in October 2003.The project was completed in October 2003.

•• Work funded from the O&M budgetWork funded from the O&M budget

•• TETE--28 2003 Maintenance Cost for Construction:28 2003 Maintenance Cost for Construction: $471,330$471,330
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ROUTINE MAINTENANCE ROUTINE MAINTENANCE –– INKIND SERVICE DETAILSINKIND SERVICE DETAILS

•• Oct 2002 Oct 2002 –– Apache contracted Frisco Construction Co. to restore existing sApache contracted Frisco Construction Co. to restore existing spoil banks along Turtle poil banks along Turtle 
Bayou, Superior Canal and Jug Lake Bayou, Superior Canal and Jug Lake –– Total Construction Cost:  $5,310  Total Construction Cost:  $5,310  

•• Oct 2003 Oct 2003 –– ConocoPhillipsConocoPhillips repaired several large breaches along Little Carencro Bayou folrepaired several large breaches along Little Carencro Bayou following lowing 
Hurricane Hurricane LiliLili –– Total Construction Cost: $31,643Total Construction Cost: $31,643

•• Oct 2004 Oct 2004 –– Apache contracted Berry Bros. General Contractors to restore apApache contracted Berry Bros. General Contractors to restore approximately 5,000 proximately 5,000 
linear feet of spoil banks along the west bank of Jug Lake.  Totlinear feet of spoil banks along the west bank of Jug Lake.  Total Construction Cost: $39,385al Construction Cost: $39,385

•• Sept 2006 Sept 2006 –– Apache contracted Frisco Construction Co. to repair breaches anApache contracted Frisco Construction Co. to repair breaches and refurbish  low d refurbish  low 
areas of the spoil bank along Jug Lake and reinforce tieareas of the spoil bank along Jug Lake and reinforce tie--ins of water control structures. Total ins of water control structures. Total 
Construction Cost:  $9,265 Construction Cost:  $9,265 

•• July 2007 July 2007 –– Apache contracted Apache contracted DupreDupre Brothers Construction Co. to  repair several breaches along Brothers Construction Co. to  repair several breaches along 
the east bank of Jug Lake and reinforce the spoil banks adjacentthe east bank of Jug Lake and reinforce the spoil banks adjacent to the water control structures.  to the water control structures.  
Total Construction Cost: $9,103Total Construction Cost: $9,103

•• Work funded from the O&M budget.Work funded from the O&M budget.

•• Total InTotal In--kind Service work:  $94,706kind Service work:  $94,706
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PROPOSED MAINTENANCE EVENT NO. 2 PROPOSED MAINTENANCE EVENT NO. 2 -- DETAILSDETAILS

Maintenance needs recommended for 2010Maintenance needs recommended for 2010
•• Refurbishment of approximately 20,000 linear feet of earthen embRefurbishment of approximately 20,000 linear feet of earthen embankments along the perimeter ankments along the perimeter 

of Jug Lake and armor approximately 100 ft of the levee on each of Jug Lake and armor approximately 100 ft of the levee on each side of the water control side of the water control 
structures with riprap.structures with riprap.

•• Closure of eight (8) breaches along the project boundary of  CarClosure of eight (8) breaches along the project boundary of  Carencro Bayou, Little Carencro encro Bayou, Little Carencro 
Bayou and Brady Canal.Bayou and Brady Canal.

•• Replacement of two (2) timber pile dolphins at Structure No.6Replacement of two (2) timber pile dolphins at Structure No.6

$1,306,579$1,306,579Total Project BudgetTotal Project Budget

$     20,000$     20,000Construction Administration (OCPR)Construction Administration (OCPR)

$ 1,136,160                       $ 1,136,160                       
$     64,750$     64,750

ConstructionConstruction
Construction Oversight & InspectionConstruction Oversight & Inspection

$     68,169$     68,169
$     15,000$     15,000
$       2,500$       2,500

Engineering and DesignEngineering and Design
SurveyingSurveying
PermittingPermitting
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Proposed Maintenance Event No.2 (2010)Proposed Maintenance Event No.2 (2010)
Jug Lake Refurbishment and Breach RepairsJug Lake Refurbishment and Breach Repairs
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TETE--28 Brady Canal28 Brady Canal
Jug Lake PhotosJug Lake Photos

East Side of Jug Lake West Side of Jug Lake
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TETE--28 Brady Canal28 Brady Canal
Water Control Structure PhotosWater Control Structure Photos

Structure No. 23 Structure No.21
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TETE--28 Brady Canal28 Brady Canal
Timber Pile Dolphin PhotosTimber Pile Dolphin Photos

Southwest side Structure No.6 Southeast side of Structure No.6
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RECOMMENDED TERECOMMENDED TE--28 MAINTENANCE 28 MAINTENANCE 
REQUESTREQUEST

•• Total 20 Year O & M Budget:Total 20 Year O & M Budget: $ 1,344,038$ 1,344,038
•• Estimated O & M Expenditures thru 6/09:Estimated O & M Expenditures thru 6/09: $ 1,044,574$ 1,044,574
•• Estimated O & M funds remaining:Estimated O & M funds remaining: $   299,464$   299,464
•• Projected O & M Budget (3 year*):Projected O & M Budget (3 year*): $ 1,512,036$ 1,512,036
•• Request $ 1,212,572 for additional three (3) year budget.Request $ 1,212,572 for additional three (3) year budget.

** Projected O & M Budget includes funds needed to construct mainteProjected O & M Budget includes funds needed to construct maintenance event No. 2 nance event No. 2 
($ 1,306,579), routine annual breach repairs,  and 3 years of ma($ 1,306,579), routine annual breach repairs,  and 3 years of maintenance intenance 
inspections, structure operations and navigational aid maintenaninspections, structure operations and navigational aid maintenance.ce.



Request for CWPPRA Project O&M Funding Increase 
Project Costs and Benefits Reevaluation 

Fact Sheet 
September 29, 2009  

 
Project Name:  Brady Canal Hydrologic Restoration (TE-28)  
PPL:  3 
Federal Sponsor:  NRCS 
Construction Completion Date:  July 2000 
Projected Project Close-out Date:  July 2020 

Project Description:  The Brady Canal project is a hydrologic restoration project consisting of the 
installation and maintenance of a fixed crest weir with barge bay, a rock plug, three (3) variable crested 
weir structures, two (2) rock lined channels, rock armored earthen embankments, overflow banks and 
rock dikes. These structures were designed to reduce the adverse tidal affects and saltwater intrusion in 
the project area and to promote freshwater introduction to better utilize available freshwater and sediment 
retention as well as encourage re-establishment of emergent and sub-aquatic vegetation in eroded areas.  

Construction changes from the approved project:   N/A 

Explain why O&M funding increase is needed:  O&M funding is needed in year 2010 to refurbish the 
rim of Jug Lake, close eight (8) breaches on the northwestern boundary of the project, armor of the 
earthen tie-ins to the water control structures in Jug Lake and replacement of two (2) timber cluster piles.  
The majority of the maintenance work recommended for year 2010 is concentrated along the rim of Jug 
Lake. Over the past several years, since Hurricanes Katrina and Rita, the earthen embankment 
surrounding Jug Lake has become very thin and narrow, particularly on the southeast side of the lake. The 
Jug Lake boundary is approximately 20,000 feet in length and is oriented in a northeast to southwest 
direction with very little marsh remaining on either side of the embankment. For this reason, both sides of 
the embankment are exposed to high wave energies throughout the year. The negative impacts of the 
failure of this embankment would render the water control structure in the lake inoperable and allow large 
volumes of high saline waters into the northern portion of the project area which is primarily fresh, 
causing the potential for additional marsh loss inside the project area. Another reoccurring maintenance 
issue is the erosion of the earthen embankment adjacent to the water control structures located along Jug 
Lake which has required maintenance repairs several times since completion of the project in 2000. 
 
Detail O&M work conducted to date: Below is a summary of all maintenance projects completed to 
date: 
 
7/30/2007 – Apache Corporation received in-kind service credits for the repair of several breaches along 
the east bank of Jug Lake and reinforcement of the embankment tie-ins to the water control structures 
#21, #23 and #24. The repairs were completed on 7/30/2008 at a total cost of $9,103.12. 
 
9/20/2006 – Apache Corporation received in-kind service credits for repairing breaches and refurbishment 
of low areas along the rim of Jug Lake and embankment tie-ins adjacent to Structures #21, 23 and 24. 
Repairs were completed on 9/20/2006 at a total cost of $9,265. 
 
10/31/2003 – Apache Corporation received in-kind service credits for refurbishing approximately 5,050 
linear feet of earthen embankment along the west bank of Jug Lake. These cost for these repairs were 
$34,284.87. 
 



5/15/2003 – ConocoPhillips, formerly Burlington Resources, received in-kind service credits for breach 
repairs along Little Carencro Bayou following Hurricane Lili. This maintenance was completed on 
8/15/2003 and cost $31,642.57. 
 
10/21/2002 - Apache Corporation received in-kind service credits for repairing and restoring the existing 
levee embankment along Turtle Bayou, Superior Canal and Jug Lake.  This work was completed at a total 
cost of $5,310.  
 
2003 Brady Canal Breach Repair Project – This maintenance project was completed on August 13, 2003 
and included the installation of approximately 9,667 tons of riprap along the north bank of Bayou Decade, 
2,325 linear feet of levee refurbishment and earthen breach repairs along Turtle Bayou and Superior 
Canal, and replacement of a timber pile on the navigation aid structure at site #6.  The total cost, including 
construction, E&D, Bidding, Construction oversight and as-built surveys, was $600,430.65 
 
Detail and date of next O&M work to be completed:  It is anticipated that the 2010 maintenance event 
will begin in the spring of 2010 and shall included the following: 
 
Closure of eight (8) breaches ranging in width of 10’ to 40’ wide along the north and northeastern 
boundary of the project (Carencro Bayou, Little Carencro Bayou and Brady Canal).  In situ material from 
the adjacent canals shall be used to close the existing breaches. 
 
Refurbishment of approximately 20,000 linear feet of earthen embankment along the perimeter of Jug 
Lake. These repairs shall include clearing and grubbing the embankment, excavation of material along the 
lake bottom to restore the embankment and seeding the graded embankment section. This phase of work 
will also include armoring approximately 100 feet of the embankment on each side of the three (3) water 
control structures.  
 
Removal and replacement two (2) timber cluster piles on the south side of Structure #6 and reinstallation 
of navigational aid equipment.  
 
Detail of future O&M work to be completed:   
 
2011 through 2013 – Routine Breach Repairs, Navigation Inspections & Maintenance and Structure 
Operations 
 
2014 – Navigation Aid Inspections & Maintenance, refurbishment of rock armored earthen embankments 

and Structure Operations 
    
2015 through 2019 – Routine breach repairs, Navigational Aid Maintenance and Structure Operations  
 
 
Originally approved fully funded project cost estimate:  $4,717,920 
 
Originally approved O&M budget:  $1,344,038 
 
Approved O&M Budget Increases (1999):  $76,358 
 
Total O&M obligations to date:  $1,044,574 
 
Remaining available O&M budget funds:  $299,464 
 
Current Incremental Funding Request:  $1,212,572 



 
Revised fully funded cost estimate $7,208,621 
 
Total Project Life Budget Increase:  $1,638,902 
 
Requested Revised fully funded O&M estimate $3,273,101 
 
Percent total project cost increase of proposed revised budget over original budget:  52.79% 
 
Percent total project cost increase of proposed revised budget over original budget plus net budget 
changes: 36.54% 
 
Original net benefits based on WVA prepared when project was approved:  337 acres 
 
Estimate of cumulative project wetland acres to date (from quantitative and/or qualitative 
analysis):  337 acres  
 
Revised estimate of project benefits in net acres through 20 year project life based on the project 
with and without continued O&M (include description of method used to determine estimate):  No 
anticipated change in estimated net benefits, project is performing as expected.       
 
Original and revised cost effectiveness (cost/net acre) and percent change:   
 Original CE = $ 14,000/acre      52.79% 
 Revised CE = $ 21,391/acre  
 
Original plus net budget changes and revised cost effectiveness (cost/acre) and percent change: 
 Original CE = $ 15,666/acre      36.54% 
 Revised CE = $ 21,391/acre  
 



CWPPRA Project O&M Budget Adjustment Template

Project Name: Prepared By:
PPL: 3 Date Prepared:
Project Sponsor: Date Revised:

Year FY State O&M & Insp. Corps Admin Fed S&A & Insp FY State O&M & Insp. Corps Admin Fed S&A & Insp FY O&M & State Insp. Corps Admin Fed S&A & Insp
0 2000 $27,037 $0 $0 2000 $0 $0 $0 2000 $0 $0 $0

-1 2001 $27,740 $0 $0 2001 $0 $0 $0 2001 $0 $0 $0
-2 2002 $28,461 $0 $0 2002 $0 $0 $0 2002 $0 $0 $0
-3 2003 $29,201 $0 $0 2003 $0 $0 $0 2003 $0 $0 $0
-4 2004 $306,979 $0 $0 2004 $0 $0 $0 2004 $0 $0 $0
-5 2005 $30,739 $0 $0 2005 $0 $0 $0 2005 $0 $0 $0
-6 2006 $31,539 $0 $0 2006 $0 $0 $0 2006 $0 $0 $0
-7 2007 $32,359 $0 $0 2007 $0 $0 $0 2007 $0 $0 $0
-8 2008 $33,200 $0 $0 2008 $0 $0 $0 2008 $0 $0 $0
-9 2009 $276,765 $0 $0 2009 $950,491 $0 $94,083 2009 $950,491 $0 $94,083

-10 2010 $34,949 $0 $0 2010 $0 $0 $0 2010 $1,332,315 $1,225 $0
-11 2011 $35,857 $0 $0 2011 $0 $0 $0 2011 $86,533 $1,240 $0
-12 2012 $36,790 $0 $0 2012 $0 $0 $0 2012 $89,466 $1,257 $0
-13 2013 $37,746 $0 $0 2013 $0 $0 $0 2013 $92,150 $1,278 $0
-14 2014 $165,402 $0 $0 2014 $0 $0 $0 2014 $94,914 $1,301 $0
-15 2015 $39,735 $0 $0 2015 $0 $0 $0 2015 $97,762 $1,325 $0
-16 2016 $40,768 $0 $0 2016 $0 $0 $0 2016 $100,695 $1,349 $0
-17 2017 $41,828 $0 $0 2017 $0 $0 $0 2017 $103,716 $1,373 $0
-18 2018 $42,915 $0 $0 2018 $0 $0 $0 2018 $106,827 $1,398 $0
-19 2019 $44,028 $0 $0 2019 $0 $0 $0 2019 $110,032 $2,371 $0

Total $1,344,038 $0 $0  $950,491 $0 $94,083  $3,164,901 $14,117 $94,083

SUMMARY:
Benefits: Approved O&M Budget vs Obligations to Date: Increment Years -0 through -7 Current Request:
Original 

Net 
Acres 

Revised 
Net 

Acres Funding Category
Approved Original 

O&M Baseline
O&M Obligations 

to Date

Current Increment 
Funding Request  

Year

Proposed 
Revised 
Estimate

Remaining 
Available O&M 

Budget
Current Funding 
Request Amount

337 337 State O&M & Insp. $1,344,038 $950,491 Year -10 $1,333,540
Corps Admin $0 $0 Year -11 $87,773
Fed S&A & Insp $0 $94,083 Year -12 $90,723
Totals $1,344,038 $1,044,574 Totals $1,512,036 $299,464 $1,212,572

Approved Budgeted O&M Funds less O&M Obligations to Date: Original Approved vs Proposed Revised Fully Funded Estimates:

Total Approved 
O&M 

O&M Obligations 
to Date

1999 App. Budget $1,344,038
$0

Totals $1,344,038 $1,044,574
$4,717,920 $561,638 $1,929,063 $7,208,621

Total Approved Budget less Total Proposed Revised Budget Change in Total Cost and Cost Effectiveness:

Funding Category Current Total 
Proposed Revised 

Total As Compared To
Cost Estimate % 

Change
Cost 

Effectiveness
Revised Cost 
Effectiveness

State O&M & Insp. $1,344,038 $3,164,901

Original Fully 
Funded Baseline 
Est. 52.79% $14,000 $21,391

Corps Admin $0 $14,117
Fed S&A & Insp $0 $94,083
Total $1,344,038 $3,273,101

Approved Net 
Budget Change 
to E&D, Constr., 
O&M  and 
Monitoring

Original Fully 
Funded Baseline 

Estimate

($1,929,063)

$393,547
$0

($94,083)

Remaining Available O&M 
Budget

Difference

$299,464

($1,820,863)
($14,117)
($94,083)

OCPR
6/24/2009
9/14/2009

Difference

Proposed Revised Estimate and ScheduleObligations to Date

Brady Canal Hydrologic Restoration TE-28

NRCS
Approved Original Base Line

$299,464

(Includes TF approved increase from Jan 1999)

Additional O&M 
funding required 

for remaining 
project life

Requested 
Revised Fully 

Funded Estimate

36.54% $15,666 $21,391

Approved Fully 
Funded Baseline 
Est. Plus Net 
Budget Changes



Request for CWPPRA Project O&M Funding Increase 
Project Performance Synopsis  

July 20, 2008 
 

Brady Canal Hydrologic Restoration (TE-28) 
 
The objectives of the Brady Canal Hydrologic Restoration, (TE-28) are to 1) maintain and 
enhance existing marshes in the project area by reducing the rate of tidal exchange, and 2) 
improve the retention of introduced freshwater and sediment.  The goals that contribute to the 
evaluation of these objectives are to 1) decrease the rate of marsh loss, 2) maintain or increase 
the abundance of plant species typical of a fresh and intermediate marsh, 3) decrease variability 
in water level within the project area, 4) decrease variability in salinities in the southern portion 
of the project, and 5) increase vertical accretion within the project area. 
 
The Brady Canal Hydrologic Restoration (TE-28) project was completed in July 2000 and 
involves the installation and maintenance of fixed crest weirs with barge bays and variable crest 
sections, construction and maintenance of earthen embankments, rock and rock armored earthen 
embankments, and the placement of rock armor to stabilize channel cross-sections. These 
structures are designed to reduce the adverse tidal effects in the project area (that have occurred 
through man-made channels and the enlarged natural channels) and to promote freshwater 
introduction to better utilize available freshwater and encourage sediment retention. 
 
Two (2) CWPPRA projects are anticipated to affect the TE-28 project.  The North Lake Mechant 
Landbridge (TE-44) project is currently under construction.  This project is located south of the 
Brady Canal Hydrologic Restoration project.  With the creation of marsh and the closing of gaps 
along the Small Bayou LaPointe ridge, the influence of Lake Mechant to the upper reaches of the 
basin may be reduced.  The second project, Penchant Basin Plan (TE-34), modifies the boat bay 
structure at the intersection of Bayou Penchant and Brady Canal along with other features 
throughout the basin.  It is anticipated that this structure will allow more freshwater to enter 
Brady Canal with the hopes of overbank flow into the marsh. 
 
The 2004 Operations, Maintenance, and Monitoring Report was the last comprehensive report 
composed, while a status and trends report was generated in 2007. In the 2004 report, the 
southern project and reference areas were experiencing an increase in salinity.  Using the  
Floristic Quality Index (FQI) recently developed for the CRMS-Wetlands project the pre-
construction values were similar to the most recently collected 2006 data.  The FQI did decrease 
for the sampling period between these time periods; however, the reduction was a function of the 
drought south Louisiana experienced in 2002.  Also, during the 2006 sampling period more plant 
species were identified in 2 of the 3 areas than in past sampling events.  Habitat Mapping was 
done in 2002, post construction, but there is no recent data from the project area available for 
comparison.  
 
Without the recommended approval of the proposed operations and maintenance (O&M) funding 
for repair of breaches along the southern boundary of the project, more tidal exchange will occur.  
Increased tidal exchange will likely cause additional erosion and increased salinity in the project 
area.  The breach repairs along Brady Canal will prevent the direct exchange of water from the 



marsh and canal.  Because the marshes in this area are floating, the exchange of water needs to 
be reduced in terms of volume and occur much more slowly such as overbank flow.  With the 
construction of the TE-44 and TE-34 projects and the proposed maintenance, it is anticipated that 
the project area will begin to benefit ecologically and perform as intended. 
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HistoricalHistorical InformationInformation
The Cote Blanche Hydrologic Restoration project area consists ofThe Cote Blanche Hydrologic Restoration project area consists of
31,637 acres of freshwater marsh in the Teche/Vermilion Basin in31,637 acres of freshwater marsh in the Teche/Vermilion Basin in
St. Mary Parish.  The project boundaries include the GIWW to theSt. Mary Parish.  The project boundaries include the GIWW to the
north, Hwy 317 to the east, East Cote Blanche Bay to the south, north, Hwy 317 to the east, East Cote Blanche Bay to the south, and and 
West Cote Blanche Bay to the west.West Cote Blanche Bay to the west.

Project goals are to create a lower energy environment by reduciProject goals are to create a lower energy environment by reducing ng 
the larger openings that penetrate fragile interior marsh and acthe larger openings that penetrate fragile interior marsh and act as t as 
direct conduits for increased tidal influences.direct conduits for increased tidal influences.

The project was funded on the CWPPRA PPL 3 list.The project was funded on the CWPPRA PPL 3 list.

Initial construction was completed in 1999.  Maintenance events Initial construction was completed in 1999.  Maintenance events 
were completed in  2001, 2005 & 2007.were completed in  2001, 2005 & 2007.

Initial Construction DetailsInitial Construction Details

The project was completed in January 1999 at a The project was completed in January 1999 at a 
constructed cost of $3,875,018.constructed cost of $3,875,018.

The project consisted of low level weirs at Mud The project consisted of low level weirs at Mud 
Bayou, HumbleBayou, Humble--F Canal, Bayou Long, Bayou F Canal, Bayou Long, Bayou 
Carlin, Humble Canal, Jackson Bayou and Carlin, Humble Canal, Jackson Bayou and 
British American Canal. Approximately 3,500 British American Canal. Approximately 3,500 
L.F. of PVC shoreline protection was L.F. of PVC shoreline protection was 
constructed along the southern boundary.constructed along the southern boundary.
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2001 Maintenance Event Details2001 Maintenance Event Details

Work included 1) placement of 12Work included 1) placement of 12””--1414”” of paving of paving 
stone spread out around the wingwalls of the stone spread out around the wingwalls of the 
weirs at 6 of the structures 2) replacement of 100 weirs at 6 of the structures 2) replacement of 100 
pile caps along the PVC wall 3) replacement of pile caps along the PVC wall 3) replacement of 
day markers at Humbleday markers at Humble--F Canal  4) construction F Canal  4) construction 
of revetment/foreshore dike along the west bank of revetment/foreshore dike along the west bank 
of British American Canal.of British American Canal.

Construction was completed in 2001.Construction was completed in 2001.

Total Project Cost:            $320,000 Total Project Cost:            $320,000 

2005 Maintenance Event Details2005 Maintenance Event Details
(For Repair of Hurricane Lili Damages)(For Repair of Hurricane Lili Damages)

Work included 1) Rock repair paving at 6 of the Work included 1) Rock repair paving at 6 of the 
structures 2) Replacement of warning sign and structures 2) Replacement of warning sign and 
channel marker sign at 2 structures.channel marker sign at 2 structures.

Construction was completed in 2005.Construction was completed in 2005.

Total Project Cost:            $84,500*Total Project Cost:            $84,500*

* Reimbursed by FEMA* Reimbursed by FEMA
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2007 Maintenance Event Details2007 Maintenance Event Details
(For (For SchoolbusSchoolbus Bayou Dike)Bayou Dike)

Work consisted of installing a foreshore dike Work consisted of installing a foreshore dike 
approximately 3,300 LF in length in the northern shore of approximately 3,300 LF in length in the northern shore of 
Cote Blanche Bay in front of Cote Blanche Bay in front of SchoolbusSchoolbus Bayou.Bayou.

Construction of two low level rock weirs at the Construction of two low level rock weirs at the 
intersection of intersection of SchoolbusSchoolbus bayou and Humble Canal.bayou and Humble Canal.

Installation of warning signs.Installation of warning signs.

Work was completed in Sep. 2007.Work was completed in Sep. 2007.

Total Project Cost:            $1,563,328.45Total Project Cost:            $1,563,328.45

Proposed Maintenance Details for Proposed Maintenance Details for 
FY 2009/10FY 2009/10

The effects of hurricanes as well as other events over the yearsThe effects of hurricanes as well as other events over the years have have 
caused some minor damage to several of the structures and signs caused some minor damage to several of the structures and signs within within 
the project that will need to be repaired and/or replaced. the project that will need to be repaired and/or replaced. 

Rock along the base of the low level weir that was constructed oRock along the base of the low level weir that was constructed on n 
SchoolbusSchoolbus Bayou at itBayou at it’’s western intersection with Humble Canal has s western intersection with Humble Canal has 
washed away and will need to be replaced.washed away and will need to be replaced.

When originally approved for construction, the When originally approved for construction, the SchoolbusSchoolbus Bayou dike was Bayou dike was 
expected to settle approximately 1.8 feet during the first year.expected to settle approximately 1.8 feet during the first year. Funding was Funding was 
secured to raise this dike back to the original constructed elevsecured to raise this dike back to the original constructed elevation one year ation one year 
after initial construction.  The cost of the original constructiafter initial construction.  The cost of the original construction exceeded on exceeded 
estimates and funds allocated to raise the dike had to be used festimates and funds allocated to raise the dike had to be used for the first or the first 
construction.  The dike has since settled as expected and will nconstruction.  The dike has since settled as expected and will need to be eed to be 
brought back to grade in order to function as intended.brought back to grade in order to function as intended.

TOTAL ESTIMATED O&M COST for FY 2009/10:TOTAL ESTIMATED O&M COST for FY 2009/10: $691,487$691,487
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Typical section of Typical section of SchoolbusSchoolbus Bayou Dike Bayou Dike 
& Sign needing repair& Sign needing repair

Proposed Typical Sections to be Proposed Typical Sections to be 
ReestablishedReestablished
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Recommended TVRecommended TV--04 04 
Maintenance RequestMaintenance Request

FY 09/10 Projected Budget:FY 09/10 Projected Budget: $$ 691,487  691,487  
FY 10/11 Projected Budget:FY 10/11 Projected Budget: $$ 8,9098,909
FY 11/12 Projected Budget:FY 11/12 Projected Budget: $$ 9,0869,086
Corps AdministrationCorps Administration (3 years)(3 years) $$ 3,7223,722
3 YEAR BUDGET ESTIMATE:3 YEAR BUDGET ESTIMATE: $$ 713,204713,204

REMAINING O&M FUNDS:REMAINING O&M FUNDS: $$ 271,676271,676
ADDN. FUNDS REQUESTED:ADDN. FUNDS REQUESTED: $$ 441,528441,528



Request for CWPPRA Project O&M Funding Increase 
Project Costs and Benefits Reevaluation 

Fact Sheet 
September 29, 2009 

 
Project Name:  Cote Blanche Hydrologic Restoration (TV-04)  
PPL:  3 
Federal Sponsor:  NRCS 
Construction Completion Date: January 1999 
Projected Project Close-out Date:  January 2019 
Project Description:  In order to reduce tidal amplitudes, seven low level weirs were constructed in 
canals throughout the project area.  Approximately 3,500 LF of PVC wall was also constructed along the 
northern bank of Cote Blanche Bay to stabilize the shoreline.  
 
Construction changes from the approved project:  In 2001, wingwalls around several of the structures 
were reinforced with 12”-14” of paving stone to reduce erosion.  In 2007, approximately 3,500 LF of 
foreshore rock dike was constructed on the northern shore of Cote Blanche Bay near Schoolbus Bayou.  
Also, two low level weirs were built on the east and west banks of Humble Canal at it’s intersection with 
Schoolbus Bayou.. 
 
Explain why O&M funding increase is needed:  Hurricanes have caused some minor sign and rail 
damage at some of the structures.  The foreshore dike constructed as part of the Schoolbus Bayou 
maintenance event has settled, as expected, and needs to be brought back to original constructed 
elevation in order to remain effective at stabilizing the shoreline.  
 
Detail O&M work conducted to date:  In 2001, paving stone was placed around each of the structures 
to help prevent erosion, approximately 100 pile caps were replaced on the PVC wall, day markers were 
replaced at Humble F Canal, and a foreshore dike was constructed along the western bank of the British 
American Canal at a total cost of $319,610.59.  In 2005, rock was replaced at six of the structures and 
warning signs and day markers were replaced at a total cost of $84,500.  This cost was reimbursed by 
FEMA.  In 2007, approximately 3,500 LF of foreshore rock dike was constructed along the northern 
bank of Cote Blanche Bay near Schoolbus Bayou, and two low level weirs were constructed at Schoolbus 
Bayou’s intersection with Humble Canal at a total cost of $1,563,328.45.  Beginning in 2007, Coast 
Guard Navigational Lights are being inspected and repaired as needed.  To date, this cost has been 
approximately $9,630.  
 
Detail and date of next O&M work to be completed per this O&M Request:  The rock dike 
constructed in 2007 the vicinity of Schoolbus Bayou has settled as expected and will be recapped.  Rock 
that has been displaced at the intersection of Schoolbus Bayou and Humble Canal will be replaced.  
Minor damages to structures from hurricanes will be repaired.   
 
Detail of future O&M work to be completed:  The area between Humble Canal and the PVC wall just 
west of Jackson Bayou continues to erode.  This area was originally planned to be protected with the 
initial project construction, however, due to budget restraints, was removed.  Funding was secured for 
this area in 2005 with the Schoolbus Bayou funding request and was presented as an alternate bid item 
during construction.  Due to the price of rock at the time, this alternate bid item was unable to be 
awarded.  It will continue to be monitored, and may need to be addressed at a future date should the 
erosion cause the structure at Jackson Bayou to become ineffective.  Annual inspections of all project 
features will be performed throughout the remaining life of the project.  Also, US Coast Guard 
navigational lights will be inspected and/or repaired quarterly.     
 



Originally approved fully funded project cost estimate:  $5,173,062 
 
Originally approved O&M budget (including 1999 TF increase):  $649,224 
 
Approved O&M Budget Increases (2005):  $1,859,116 
 
Additional Previously Approved O&M Life Budget Increase (2008): $571,000  
 
Total O&M obligations to date:  $2,236,664 
 
Remaining available O&M budget funds:  $271,676  
 
Current Incremental Funding Request:  $441,528  
 
Revised fully funded cost estimate:  $9,902,203   
 
Requested Total Project Life Budget Increase:  $1,442,100 
 
Requested Revised fully funded O&M estimate:  $4,521,440   
 
Percent total project cost increase of proposed revised budget over original budget plus net budget 
changes:  17.05 %.   
 
Original net benefits based on WVA prepared when project was approved:  2223 acres 
 
Estimate of cumulative project wetland acres to date (from quantitative and/or qualitative 
analysis):  2223 acres.   
 
Revised estimate of project benefits in net acres through 20 year project life based on the project 
with and without continued O&M (include description of method used to determine estimate):  
Without continued O&M, it is anticipated that erosion will continue and eventually degrade the existing 
shoreline rendering the Humble Canal and Jackson Bayou Structures non-functional.  With continued 
O&M, the anticipated benefits by year 2019 will be the entire 2,223 net acres. 
 
Original and revised cost effectiveness (cost/net acre):   
 Original CE = $2,327/acre 
 Revised CE = $4,454/acre  91.42%  
 
Original plus net budget changes and revised cost effectiveness (cost/acre) and percent change: 
 Original + net budget changes CE = $3,806/acre 
 Revised CE = $4,454/acre 17.05% 
 



CWPPRA Project O&M Budget Adjustment Template

Project Name: Prepared By:
PPL: 3 Date Prepared:
Project Sponsor: Date Revised:

Year FY State O&M & Insp. Corps Admin Fed S&A & Insp FY State O&M & Insp. Corps Admin Fed S&A & Insp FY O&M & State Insp. Corps Admin Fed S&A & Insp
0 2000 $4,402 $0 $0 2000 $0 $0 $0 2000 $0 $0 $0

-1 2001 $4,534 $0 $0 2001 $0 $0 $0 2001 $0 $0 $0
-2 2002 $4,670 $0 $0 2002 $0 $0 $0 2002 $0 $0 $0
-3 2003 $4,670 $0 $0 2003 $0 $0 $0 2003 $0 $0 $0
-4 2004 $4,810 $0 $0 2004 $0 $0 $0 2004 $0 $0 $0
-5 2005 $80,535 $0 $0 2005 $0 $0 $0 2005 $0 $0 $0
-6 2006 $4,984 $0 $0 2006 $0 $0 $0 2006 $0 $0 $0
-7 2007 $5,133 $0 $0 2007 $0 $0 $0 2007 $0 $0 $0
-8 2008 $5,288 $0 $0 2008 $0 $0 $0 2008 $0 $0 $0
-9 2009 $5,463 $0 $0 2009 $2,061,324 $0 $175,340 2009 $2,061,324 $0 $175,340

-10 2010 $356,661 $0 $0 2010 $0 $0 $0 2010 $691,487 $1,225 $0
-11 2011 $5,829 $0 $0 2011 $0 $0 $0 2011 $8,909 $1,240 $0
-12 2012 $6,021 $0 $0 2012 $0 $0 $0 2012 $9,086 $1,257 $0
-13 2013 $6,220 $0 $0 2013 $0 $0 $0 2013 $9,359 $1,278 $0
-14 2014 $6,425 $0 $0 2014 $0 $0 $0 2014 $9,639 $1,301 $0
-15 2015 $114,790 $0 $0 2015 $0 $0 $0 2015 $9,929 $1,325 $0
-16 2016 $6,856 $0 $0 2016 $0 $0 $0 2016 $10,226 $1,349 $0
-17 2017 $7,082 $0 $0 2017 $0 $0 $0 **2017 $1,500,000 $1,373 $0
-18 2018 $7,294 $0 $0 2018 $0 $0 $0 2018 $10,849 $1,398 $0
-19 2019 $7,557 $0 $0 2019 $0 $0 $0 2019 $11,175 $2,371 $0

Total $649,224 $0 $0  $2,061,324 $0 $175,340  $4,331,983 $14,117 $175,340

SUMMARY:
Benefits: Approved O&M Budget vs Obligations to Date: Increment Years -0 through -9 Current Request:
Original 

Net 
Acres 

Revised 
Net 

Acres Funding Category
Approved Original 

O&M Baseline

O&M 
Obligations to 

Date

Current Increment 
Funding Request  

Year

Proposed 
Revised 
Estimate

Remaining 
Available O&M 

Budget
Current Funding 
Request Amount

2223 2223 State O&M & Insp. $124,489 $2,061,324 Year -10 $692,712
Corps Admin $0 $0 Year -11 $10,149
Fed S&A & Insp $0 $175,340 Year -12 $10,343
Totals $124,489 $2,236,664 Totals $713,204 $271,676 $441,528

Approved Budgeted O&M Funds less O&M Obligations to Date: Original Approved vs Proposed Revised Fully Funded Estimates:

Total Approved 
O&M 

O&M 
Obligations to 

Date

Approved Fully 
Funded Baseline 

Estimate

Approved Net 
Budget Changes 
to E&D, Constr. 
and Monitoring

Additional O&M 
funding 

required for 
remaining 
project life

Requested 
Revised Fully 

Funded Estimate
2000 Approv. Budget $649,224 $5,173,062 $3,287,041 $1,442,100 $9,902,203
2005 Funding Incr. $1,859,116
Totals $2,508,340 $2,236,664

Total Approved Budget less Total Proposed Revised Budget Change in Total Cost and Cost Effectiveness:

Funding Category Current Total 
Proposed 

Revised Total As Compared To
Cost Estimate % 

Change
Cost 

Effectiveness
Revised Cost 
Effectiveness

State O&M & Insp. (inc. 
$571,000 incremental 
funding increase in 
2008) $2,904,000 $4,331,983

Original Fully 
Funded Baseline 
Est. 91.42% $2,327.06 $4,454.43

Corps Admin $0 $14,117
Fed S&A & Insp $175,340 $175,340
Total $3,079,340 $4,521,440

** Year 2017 includes 12,500 tons of rock to address the area between Humble Canal and the PVC wall east of Jackson Bayou

OCPR
8/25/2009

$0

Cote Blanche Hydrologic Restoration Project (TV-04)

NRCS

($14,117)

$271,676

($2,112,175)

($1,427,983)

9/14/2009

Difference

Proposed Revised Estimate and ScheduleObligations to Date

$3,805.71 $4,454.43

Approved Original Base Line
(includes TF approved increase from April 1999)

Approved Fully 
Funded Baseline 
Est. Plus Net 
Budget Changes 17.05%

($1,442,100)

($1,936,835)
$0

($175,340)

Remaining Available O&M 
Budget

Difference



TV-04/Cote Blanche Hydrologic Restoration Monitoring Conclusions 
9/2/2009 

 
Aerial Photography: 
Analysis of aerial photography taken in January 1997 pre-construction indicated a land-
to-water ratio of 90% land to 10% water within the project area. Approximately 73% of 
the project area was classified as fresh marsh. Land-to-water ratios in the shoreline 
reference area, and the hydrographic reference area were 99.6 % land to 0.4% water, and 
94.9% land to 5.1% water, respectively. Analysis of aerial photography taken in 
December of 2002 indicated a land-to-water ratio of 82.8% land and 17.2% water in the 
project area. The shoreline reference area ratios in 2002 were 76.2 % land and 23.8% 
water. The hydrographic reference area was 95.5% land to 4.5% water. 
 
The project areas experienced a land loss of 8% while the hydrographic reference area 
lost 4% land. Most of this loss is likely due to damage from Hurricane Lili and are not 
project effects. 
 
Shoreline Change: 
Wetland gain/loss rates along the project and reference shoreline were determined from 
the three sets of post-construction data collected in the fall of 2001, 2004, and 2007. Data 
indicate a nearly stable project shoreline and a net loss of shoreline on the reference 
shoreline From 1998 to 2007 project shoreline from Humble Canal to the end of the 
shoreline protection wall ending at the British American Canal had a net loss of only 0.01 
m/yr. The shoreline protection wall extends from Jackson Bayou to the British American 
Canal so the area from Humble Canal to Jackson Bayou is open tidal energies. The 
reference shoreline extending west from the Humble Canal had a net loss of 2.66 m/yr 
from 1998 to 2007. Shoreline position change rates for the project shoreline for the years 
2004 through 2007 had a loss of 0.9 m/yr and an average loss on the reference shoreline 
of 2.5 m/yr. 
 
The project does appear to be accomplishing the goal of reducing the southern 
boundary’s shoreline erosion rate. Shoreline change results suggest that the shoreline 
protection wall is functioning and providing shoreline protection and stabilization while 
allowing shoreline stabilization. 
 
Hydrographic/Water Level: 
Overall, comparisons of water level ranges revealed there were no differences between 
the two interior project stations (TV04-02 and TV04-03) or between the reference 
stations (TV04-04R and TV04-01R). Reference interior station TV04-04R had lower 
water level range than project station TV04-02 both pre- and post-construction. TV04-
04R was affected by weirs and is too far inland to be representative of the reference area 
for the project. 
 
The project effect was clear in the comparisons of reference station TV04-01R with 
project station TV04-03, and reference station TV04-01R with project station TV04-02. 



Station TV04-01R had higher water level ranges than the project sondes pre-construction 
which increased post-construction. 
 
Inundation data for the two interior marsh stations varied greatly. However, water level 
range data inside the project area was less variable than the two reference stations 
suggesting that weirs may have had an effect on reducing the range of water level for the 
year 2004 as compared to pre-construction data. 
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CSCS--31 HOLLY BEACH 31 HOLLY BEACH 
SAND MANAGEMENT SAND MANAGEMENT 

PROJECTPROJECT

September  2009September  2009

Plan View of CSPlan View of CS--31Holly Beach31Holly Beach

Community of Holly Beach

Project Area



2

Historical InformationHistorical Information
The Holly Beach Sand Management (CSThe Holly Beach Sand Management (CS--
31) project area is located west of 31) project area is located west of 
Calcasieu Pass along the Gulf of Mexico Calcasieu Pass along the Gulf of Mexico 
shoreline, extending between Holly Beach shoreline, extending between Holly Beach 
and Constance Beach in Cameron Parish, and Constance Beach in Cameron Parish, 
Louisiana.Louisiana.

Historical Information Historical Information –– Cont.Cont.
The goals of the project are to protect The goals of the project are to protect 
approximately 8,600 acres of existing approximately 8,600 acres of existing 
intermediate and brackish wetlands north of La. intermediate and brackish wetlands north of La. 
Hwy. 82 between Holly and Constance Beaches,Hwy. 82 between Holly and Constance Beaches,
and to  protect approximately 300 acres of and to  protect approximately 300 acres of 
beach dune and coastal Chenier habitat along beach dune and coastal Chenier habitat along 
the shoreline of the Gulf of Mexico from erosion the shoreline of the Gulf of Mexico from erosion 
and degradation due to wave energies.and degradation due to wave energies.
The project was funded on the CWPPRA PPL The project was funded on the CWPPRA PPL 
11 list.11 list.
Initial construction was completed in 2003. A Initial construction was completed in 2003. A 
maintenance event was completed in 2006.maintenance event was completed in 2006.
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Initial Construction DetailsInitial Construction Details

Construction began in July 2002 and was Construction began in July 2002 and was 
completed in August 2003.completed in August 2003.

The project consists of 1.75 M cubic yards The project consists of 1.75 M cubic yards 
of beach fill and 18,797 LF of sand fencing of beach fill and 18,797 LF of sand fencing 
and vegetative plantings.and vegetative plantings.

2006 Maintenance Event Details2006 Maintenance Event Details
Replace 46,000 LF of sand fencing after Replace 46,000 LF of sand fencing after 
Hurricane Rita.Hurricane Rita.

Construction was completed in November Construction was completed in November 
2006.2006.

Total Project Cost:            $247,271*Total Project Cost:            $247,271*
(*Note: FEMA reimbursed $222,843)(*Note: FEMA reimbursed $222,843)
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Holly Beach Sand Fence DamagesHolly Beach Sand Fence Damages

Sand Fence and Beach DamagesSand Fence and Beach Damages
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Proposed Maintenance Details for Proposed Maintenance Details for 
FY 2009/10FY 2009/10

Hurricane IKE caused major damage to all of the existing Hurricane IKE caused major damage to all of the existing 
sand fencing and vegetative plantings.sand fencing and vegetative plantings.

A maintenance event is planned to replace 46,000 LF of A maintenance event is planned to replace 46,000 LF of 
sand fencing and install 28,000 vegetative plants.sand fencing and install 28,000 vegetative plants.

TOTAL ESTIMATED O&M COST for FY 2009/10:   TOTAL ESTIMATED O&M COST for FY 2009/10:   
$569,937 $569,937 

Recommended CSRecommended CS--31 31 
Maintenance RequestMaintenance Request

FY 09/10 Projected Budget:        $   569,937   FY 09/10 Projected Budget:        $   569,937   
FY 10/11 Projected Budget:        $       5,909FY 10/11 Projected Budget:        $       5,909
FY 11/12 Projected Budget:        $       6,086FY 11/12 Projected Budget:        $       6,086
Corps Administration (3 years)Corps Administration (3 years) $$ 3,7223,722
3 YEAR BUDGET ESTIMATE:    $   585,6543 YEAR BUDGET ESTIMATE:    $   585,654

REMAINING O&M FUNDS:        $    215,413REMAINING O&M FUNDS:        $    215,413
ADDN. FUNDS REQUESTED:   $    370,241ADDN. FUNDS REQUESTED:   $    370,241



Request for CWPPRA Project O&M Funding Increase 
Project Costs and Benefits Reevaluation 

Fact Sheet 
September 29, 2009 

 
Project Name:  Holly Beach Sand Management (CS-31)  
PPL:  11 
Federal Sponsor:  NRCS 
Construction Completion Date: April 2003 
Projected Project Close-out Date:  April 2023 
Project Description:  Approximately 1.7 M CY of high quality sand was placed on the existing beach to 
reestablish a more historical shoreline as well as improve the effectiveness of the existing segmented 
breakwaters.  
 
Construction changes from the approved project:  Approximately 18,730 LF of sand fencing was 
added to the project. 
 
Explain why O&M funding increase is needed:  Beach erosion, sand fencing damage and vegetative 
plant damage has occurred due to Hurricane Ike storm surge in 2008. Preliminary post Ike surveys 
indicate 1.2 M CY of sand has been displaced since construction was completed.  
 
Detail O&M work conducted to date:  In 2006 approximately 46,000 LF of sand fencing was replaced 
after Hurricane Rita at a cost of $218,473 which was reimbursed by FEMA. 
 
Detail and date of next O&M work to be completed per this O&M Request:  Recommend placing 
46,000 LF of sand fencing along with 28,000 vegetative plantings. The estimated construction cost of 
this work is $508,200 and the project should be completed by December 2010.   
 
Detail of future O&M work to be completed:  None anticipated. 
 
Originally approved fully funded project cost estimate:  $14,130,233 
 
Originally approved O&M budget:  $340,000 
 
Approved O&M Budget Increases:  N/A 
 
Total O&M obligations to date:  $124,587 
 
Remaining available O&M budget funds:  $215,413  
 
Current Incremental Funding Request:  $370,241  
 
Revised fully funded cost estimate:  $14,597,181  
 
Total Project Life Budget Increase:  $466,948 
 
Requested Revised fully funded O&M estimate:  $806,948   
 
Percent total project cost increase of proposed revised budget over original budget plus net budget 
changes:  3.30 %.   
 



Original net benefits based on WVA prepared when project was approved:  330 acres 
 
Estimate of cumulative project wetland acres to date (from quantitative and/or qualitative 
analysis):  330 acres.   
 
Revised estimate of project benefits in net acres through 20 year project life based on the project 
with and without continued O&M (include description of method used to determine estimate):  
Without continued O&M, it is anticipated that erosion will continue and eventually degrade the existing 
beach and render it non functional.  With continued O&M, the anticipated benefits by year 2023 will be 
the entire 330 net acres. 
 
Original and revised cost effectiveness (cost/net acre) as compared to original budget plus net 
changes and percent change:   
 Original CE = $42,819/acre 
 Revised CE = $44,234/acre  3.30%  



CWPPRA Project O&M Budget Adjustment Template

Project Name: Prepared By:
PPL: 11 Date Prepared:
Project Sponsor: Date Revised:

Year FY State O&M & Insp. Corps Admin Fed S&A & Insp FY State O&M & Insp. Corps Admin Fed S&A & Insp FY O&M & State Insp. Corps Admin Fed S&A & Insp
0 2004 $170,000 $0 $0 2004 $0 $0 $0 2004 $0 $0 $0

-1 2005 $170,000 $0 $0 2005 $0 $0 $0 2005 $0 $0 $0
-2 2006 $0 $0 $0 2006 $0 $0 $0 2006 $0 $0 $0
-3 2007 $0 $0 $0 2007 $0 $0 $0 2007 $0 $0 $0
-4 2008 $0 $0 $0 2008 $0 $0 $0 2008 $0 $0 $0
-5 2009 $0 $0 $0 2009 $104,587 $0 $20,000 2009 $104,587 $0 $20,000
-6 2010 $0 $0 $0 2010 $0 $0 $0 2010 $569,937 $1,225 $0
-7 2011 $0 $0 $0 2011 $0 $0 $0 2011 $5,909 $1,240 $0
-8 2012 $0 $0 $0 2012 $0 $0 $0 2012 $6,086 $1,257 $0
-9 2013 $0 $0 $0 2013 $0 $0 $0 2013 $6,269 $1,278 $0

-10 2014 $0 $0 $0 2014 $0 $0 $0 2014 $6,457 $1,301 $0
-11 2015 $0 $0 $0 2015 $0 $0 $0 2015 $6,651 $1,325 $0
-12 2016 $0 $0 $0 2016 $0 $0 $0 2016 $6,850 $1,349 $0
-13 2017 $0 $0 $0 2017 $0 $0 $0 2017 $7,056 $1,373 $0
-14 2018 $0 $0 $0 2018 $0 $0 $0 2018 $7,267 $1,398 $0
-15 2019 $0 $0 $0 2019 $0 $0 $0 2019 $7,485 $1,423 $0
-16 2020 $0 $0 $0 2020 $0 $0 $0 2020 $7,710 $1,448 $0
-17 2021 $0 $0 $0 2021 $0 $0 $0 2021 $7,941 $1,475 $0
-18 2022 $0 $0 $0 2022 $0 $0 $0 2022 $8,179 $1,501 $0
-19 2023 $0 $0 $0 2023 $0 $0 $0 2023 $8,425 $2,546 $0

Total $340,000 $0 $0  $104,587 $0 $20,000  $766,809 $20,139 $20,000

SUMMARY:
Benefits: Approved O&M Budget vs Obligations to Date: Increment Years -0 through -5 Current Request:
Original 

Net 
Acres 

Revised 
Net 

Acres Funding Category

Approved 
Original O&M 

Baseline

O&M 
Obligations to 

Date

Current Increment 
Funding Request  

Year

Proposed 
Revised 
Estimate

Remaining 
Available O&M 

Budget
Current Funding 
Request Amount

330 330 State O&M & Insp. $340,000 $104,587 Year -6 $571,162
Corps Admin $0 $0 Year -7 $7,149
Fed S&A & Insp $0 $20,000 Year -8 $7,343
Totals $340,000 $124,587 Totals $585,654 $215,413 $370,241

Approved Budgeted O&M Funds less O&M Obligations to Date: Original Approved vs Proposed Revised Fully Funded Estimates:

Total Approved 
O&M 

O&M 
Obligations to 

Date

Approved Fully 
Funded Baseline 

Estimate

Approved Net 
Budget Changes 
to E&D, Constr. 
and Monitoring

Additional O&M 
funding 

required for 
remaining 
project life

Requested 
Revised Fully 

Funded Estimate
2004 Approv. Budget $340,000 $14,130,233 $0 $466,948 $14,597,181
Totals $340,000 $124,587

Total Approved Budget less Total Proposed Revised Budget Change in Total Cost and Cost Effectiveness:

Funding Category Current Total 
Proposed 

Revised Total

Fully Funded Cost 
Estimate % 

Change
Original Cost 
Effectiveness

Revised Cost 
Effectiveness

State O&M & Insp. $340,000 $766,809 3.30% $42,819 $44,234
Corps Admin $0 $20,139
Fed S&A & Insp $0 $20,000
Total $340,000 $806,948

($20,000)

Holly Beach Sand Management Project (CS-31)

NRCS

Approved Original Base Line

($20,139)

$215,413

CPRA
8/18/2009

Difference

Proposed Revised Estimate and ScheduleObligations to Date

($466,948)

$235,413
$0

($20,000)

Remaining Available O&M 
Budget

Difference

$215,413

($426,809)



Request for CWPPRA Project O&M Funding Increase  
Project Performance Synopsis  

July 29, 2009 
 

Holly Beach Sand Management Project (CS-31) 
 

 
The volume of sand lost from the beach pre Hurricane Rita to post Hurricane Ike totaled 
1.2 million cubic yards.  A portion of the sand migrated west of the project, a portion was 
deposited in the marsh north of Highway 82, and a portion washed out to the gulf.  
 
The vegetation plantings were severely impacted by Hurricane Rita.  They were replanted 
by the La Dept of Agriculture and Forestry and were destroyed in Hurricane Ike.   
 
In the marsh north of Highway 82, yearly mean salinity levels were maintained within the 
intermediate to brackish range and were below 3 ppt for the project area through 2004.  
Following Hurricane Rita, monthly mean salinity levels within the project area were 
higher than the brackish range until December 2005.  From July to the end of 2006, 
monthly mean salinities remained below 7 ppt within the project area.  In 2007 and most 
of 2008 salinity remained below the brackish range until September when the storm surge 
from Hurricane Ike caused salinities to rise to 25 ppt and remain above 15 ppt until 
November.   
 
Interstital salinities averaged around 3 ppt before Hurricane Rita.  Following Hurricane 
Rita, these values spiked to 16.59 ppt and were still averaging 13.2 ppt in 2006. In 2007 
and early in 2008, soil salinity values were between 5-10 ppt.  After Hurricane Ike, they 
remained around 15 ppt until June of 2009.   
 
Total percent cover of emergent vegetation was high in the surveys preceding Hurricane 
Rita (87% and 76%).  Following Hurricane Rita, the cover dropped to 7%, but appeared 
to be recovering by the fall of 2006 (63%), and remained at this level in 2008.  The marsh 
vegetation also appears to be meeting the goal of remaining within the intermediate to 
brackish class dominated by Spartina patens (marshhay cordgrass). 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 

 
COAST-WIDE NUTRIA CONTROL PROGRAM - ANNUAL REPORT 

 
 

For Report:   
 

Mr. Mouton with the Louisiana Department of Wildlife and Fisheries will present an 
Annual Report on the LA-03b Coast-wide Nutria Control Program (CNCP).   
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Louisiana Coastwide Nutria 
Control Program: Year 7

Edmond Mouton and Paul Provence
Louisiana Department of Wildlife & Fisheries

CWPPRA Project (LA-03b)

Coastal Environments, Inc.
Baton Rouge,  LA

PROGRAM FUNDINGPROGRAM FUNDING

• This project and its data collection is 
Funded by Coastal Wetlands Planning, 
Protection, and Restoration Act (CWPPRA) 
through the USDA-Natural Resources 
Conservation Service (NRCS) and the 
Coastal Protection and Restoration 
Authority, Office of Coastal Protection and 
Restoration (CPRA/OCPR). 

• Implemented by La. Dept. of Wildlife and 
Fisheries, (LDWF) and Coastal Environments 
Inc., (CEI).
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COASTWIDE NUTRIA COASTWIDE NUTRIA 
CONTROL PROGRAMCONTROL PROGRAM

• Goal: to significantly reduce marsh damage 
from nutria herbivory by removing 400,000
nutria per year.

• Method: incentive payment to registered 
hunters/trappers was $4.00 per nutria tail for 
the first 4 years. In year 5 the payment was 
increased to $5.00 per nutria tail delivered to 
collection station.
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Application Process

Application 
Submitted to LDWF

Application Reviewed
by LDWF

Application Sent to CEI
For Database Entry

Letter to Participant
Indicating Problem

Deny

Approve

Participant Sent Approval
Package (Registration Card,

Program Guidelines,
Collection Schedule
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• A total of 334,038
nutria tails, worth 
$1,670,190 in 
incentive payments 
were collected.

• 262 active 
participants.



4

92

52

93

250

50

100

150

Less than
200

200 - 499 500 - 799 Greater than
800

Nutria HarvestNutria Harvest
20082008--20092009

P
ar

ti
ci

p
an

ts
(#

)

Range of Harvest

95,551
103,081

13,394

44,880

77,132

0

20,000

40,000

60,000

80,000

100,000

120,000

November December January February March

Monthly Nutria HarvestMonthly Nutria Harvest
20082008--20092009

Month

N
u

tr
ia

 H
ar

ve
st

ed
(#

)



5

Harvest Marsh Type Harvest Marsh Type 
20082008--20092009

150,114

106,315

16,968 3,22854,118
0

50,000

100,000

150,000

200,000

Fresh Marsh Intermediate
Marsh

Brackish Marsh Salt Marsh Other

Marsh Type

N
u

tr
ia

 H
ar

ve
st

ed
 (

#)

Shot with a 
Rifle

172,531
52%

Trapped
142,356

42%

Shot with a Shotgun
19,151

6%

20082008--20092009
Method of TakeMethod of Take



6

206B Bell Jet Ranger



7

There are 155 transect lines.
A Total of 2,354.70 miles
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2009 Nutria Damage 
Survey

• The 2009 Vegetative Damage Survey yielded 
20,333 acres of nutria damage coastwide.

• Compared to 2008 (23,141 acres coastwide), 
this was approximately a 12% decrease in 
the number of damaged acres in 2009.

• The recovered sites (5) in 2009 had a 
combined acreage of 673 acres.
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QUESTIONS ?
www.nutria.com 

Edmond Mouton or 
Janet Wiebe
337-373-0032
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Section 1 
 
NUTRIA HARVEST DISTRIBUTION 2008-2009 
 
Introduction 
 
Since 2001, annual coast wide aerial surveys assessing herbivory in Louisiana have documented 
approximately 26,273 acres of marsh converted to open water due to nutria vegetative damage.  
(This acreage is actual observed acreage multiplied by a constant to account for land not seen 
from the transects.)  This loss of marsh in Louisiana is devastating to the people that depend on it 
for their livelihood as well as people that use it for recreation.  It is vital to the people of 
Louisiana to protect the wetlands from destruction whenever possible.  In order to remove the 
threat of land loss due to nutria, the Coastwide Nutria Control Program was developed. 
   
The nutria (Myocastor coypus) is a large semi-aquatic rodent indigenous to South America.  The 
first introduction of nutria to North America occurred in California in 1899; however it was not 
until the 1930's that additional animals were introduced in seven other states.  These importations, 
primarily for fur farming, failed during the Second World War as a result of poor pelt prices and 
poor reproductive success.  After the failures of these fur farms, nutria were released into the 
wild.  Sixteen states now have feral populations of nutria. 
  
The Gulf Coast nutria population originated in Louisiana in the 1930’s from escapes and possible 
releases from nutria farms. Populations first became established in the western coastal portion of 
the state and then later spread to the east through natural expansion coupled with stocking. During 
the mid-1950s muskrat populations were declining, nutria had little fur value, and serious damage 
was occurring in rice fields in southwestern Louisiana and sugarcane fields in southeastern 
Louisiana; farmers complained about damage to crops and levee systems, while muskrat trappers 
blamed the nutria for declining numbers of muskrats. In 1958, the Louisiana Legislature placed 
the nutria on the list of unprotected wildlife and created a $0.25 bounty on every nutria killed in 
16 south Louisiana parishes, but funds were never appropriated.  
 
Research efforts were initiated by the federal government in the southeastern sugarcane region of 
the state to determine what control techniques might be successful.  This research conducted by 
the U.S. Fish and Wildlife Service during the 1960's examined movements in relation to 
sugarcane damage and recommended shooting, trapping, and poisoning in agricultural areas.  Ted 
O'Neil, Chief of the Fur and Refuge Division, Louisiana Department of Wildlife and Fisheries 
(LDWF), believed that the problem could only be solved through the development of a market for 
nutria pelts.  A market for nutria developed slowly during the early 1960's and by 1962 over 1 
million pelts were being utilized annually in the German fur trade.  The nutria became the 
backbone of the Louisiana fur industry for the next 20 years, surpassing the muskrat in 1962 in 
total numbers harvested.  In 1965, the state legislature returned the nutria to the protected list.  As 
fur prices showed a slow rise during most of the 1970's and early 1980's, the harvest averaged 1.5 
million pelts and complaints from agricultural interest became uncommon.  From 1971 through 
1981 the average annual value of the nutria harvest to the coastal trappers was $8.1 million.  The 
nutria harvest in Louisiana from 1962 until 1982 remained over 1 million annually. The harvest 
peaked in 1976 at 1.8 million pelts worth $15.7 million to coastal trappers (Figure 1). 
 
The nutria market began to change during the early 1980's.  In 1981-1982, the nutria harvest 
dropped slightly below 1 million.   



This declining harvest continued for two more seasons; then in the 1984-1985 season, the harvest 
jumped back up to 1.2 million.  During the 1980-1981 season, the average price paid for nutria 
was $8.19.  During the 1981-1982 season, the price dropped to $4.36 and then in 1982-1983, the 
price dropped to $2.64.  Between the 1983-1984 season and the 1986-1987 season, prices 
fluctuated between $3.00 and $4.00.  Then in 1987-1988 and again in 1988-1989 prices continued 
to fall (Figure 1).  From 1982 through 1992 the average annual value of the nutria harvest was 
only $2.2 million.  Between 1988-1989 and 1995-1996 the number of nutria harvested annually 
remained below 300,000 and prices remained at or below a $3.00 average.   
 
Due to a strong demand for nutria pelts in Russia in both 1996-1997 and in 1997-1998, 327,286 
nutria were harvested at an average price of $4.13 and 359,232 nutria were harvested at an 
average price of $5.17 during those seasons respectively.  In September 1998, the collapse of the 
Russian economy and general instability in the Far East economies weakened the demand for 
most wild furs including nutria.  The demand for nutria pelts in Russia declined quickly due to the 
devaluation of the Russian ruble. During the 1998-1999 trapping season, pelt values fell to $2.69 
and harvest decreased to only 114,646, less than one-third of the previous year.  During the 1999-
2000 trapping season there was virtually no demand for nutria pelts.  The harvest decreased to 
20,110 nutria.  This was, by far, the lowest nutria harvest on record since the mid-1950s.  The 
number of nutria harvested in 2000-2001 trapping season increased to 29,544.  The value of 
nutria pelts decreased to $1.75 during the 2001-2002 season, prompting another decrease in 
harvest to 24,683 nutria.  
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During the strong market period for nutria pelts, there were no reports of wetland damage caused 
by nutria.  However, before the market developed and after the market declined, reports of marsh 
vegetation damage from land managers became common.  Such complaints began in 1987 and 
became more frequent during the early 1990’s.  In response, the Fur and Refuge Division of the 
Louisiana Department of Wildlife and Fisheries (LDWF) initiated limited aerial survey flights, 
particularly in southeastern Louisiana.  Survey flights of Barataria and Terrebonne basins were 
conducted during the 1990’s, with initial support from Barataria-Terrebonne National Estuary 
Program (BTNEP) and later support from Coastal Wetlands Planning, Protection and Restoration 
Act (CWPPRA).  From 1993 to 1996 these flights showed acres of damage increasing from 
approximately 45,000 to 80,000 acres within the basins.  The first CWPRA funded coast wide 
survey, conducted in 1998, showed herbivory damage areas totaling approximately 90,000 acres.  
By 1999 this coast wide damage had increased to nearly 105,000 acres.   
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This rapid and dramatic increase in damaged acres prompted LDWF to pursue funding for the 
Coastwide Nutria Control Program (CNCP) in January 2002. 

 
The project is funded by the CWPPRA through the Natural Resources Conservation Service 
(NRCS) and the Louisiana Department of Natural Resources (LDNR) with the LDWF as the lead 
implementing agency.  Task number 1 requires LDWF to conduct an annual aerial survey to 
evaluate the herbivory damage caused by nutria.   Task number 2 of the LDNR and LDWF 
Interagency Agreement No. 2511-02-29 for the CNCP requires LDWF to conduct general project 
operation and administration. LDWF is required to 1) conduct and review the registration of 
participants in the CNCP; 2) establish collection stations across coastal Louisiana; 3) count valid 
nutria tails and present participants with a receipt/voucher; 4) deliver tails to an approved disposal 
facility and receive documentation that ensures the nutria will be properly disposed of and shall 
not leave the facility; and 5) process and maintain records regarding participants, number and 
location where tails were collected. Task 3 requires LDWF to provide incentive payments to 
program participants and task 4 requires LDWF to provide a report regarding the distribution of 
the harvest by township. 
  
The program area is coastal Louisiana bounded to the north by Interstate-10 from the Texas state 
line to Baton Rouge, Interstate-12 from Baton Rouge to Slidell, and Interstate-10 from Slidell to 
the Mississippi state line.  The project goal is to significantly reduce damage to coastal wetlands 
attributable to nutria herbivory by removing 400,000 nutria annually.  This project goal is 
consistent with the Coast 2050 common strategy of controlling herbivory damage to wetlands.  
The method chosen for the program is an incentive payment to registered trappers/hunters for 
each nutria tail delivered to established collection centers.  Initially, registered participants were 
given $4.00 per nutria tail.  To encourage participation, the payment was increased to $5.00 per 
tail in the 2006-2007 season. 

   
This section reports on the Nutria Harvest Distribution for 2008-2009. 
 
Methods 
 
The application for participation in the Coastwide Nutria Control Program (CNCP) was 
developed in July 2002 but was modified in June 2003 to obtain better information about the 
location of nutria harvest.  It was made available through the LDWF offices and website, as well 
as LSU Cooperative Extension offices.  In order for a participant to be qualified, the individual 
must complete the application, obtain written permission from a landowner or land manager with 
property in the program area, complete a W-9 tax form and provide LDWF with a complete legal 
description of the property to be hunted or trapped.  A map outlining the property boundaries was 
an added requirement of participants beginning with the 2003-2004 season.  Once an applicant 
was accepted, the participant was mailed information on the program’s regulations, collection 
sites for nutria tails, contact information and a CNCP registration card. 
 
Coastal Environments Inc. (CEI) was selected as the contractor to develop and maintain the 
program database, collect nutria tails, and distribute incentive payment checks to participants for 
tail harvests.  The contract with CEI, which began with the 2002-2003 season, was extended to 
include the 2003-2004 through 2006-2007, with the option to renew for 3 years there after.  CEI’s 
first renewal season was (2007-2008), and they just completed the second (2008-2009). Tail 
collection sites were originally established at Rockefeller Refuge, Abbeville, Berwick (Morgan 
City), Houma, Luling and Slidell.   



Collections were made once a week at each site, except for Rockefeller Refuge, Abbeville and 
Slidell, where collections were made by appointment only, due to low numbers of participants in 
those areas.   
 
Louisiana’s open trapping season began on November 20, 2008, and nutria tail collections began 
a week later.  Collections were made utilizing a 16 foot by 8 foot trailer containing a freezer, 
sorting table and desk.  A participant reported to a collection site, presented his nutria control 
program registration card and presented his tails to a CEI representative.   
 

 
 
One CEI representative conducted an exact count of the nutria tails, which was then verified with 
the participant to ensure they were in agreement.  At that time, the counted tails were placed into 
a plastic garbage bag labeled with the participant’s CNCP registration number and the number of 
tails contained in that bag.  Another CEI representative filled out a voucher for the number of tails 
delivered, checking to make sure the mailing address of the participant was correct.  The 
participant was asked to provide the following information:  1) the method of taking the nutria, 2) 
the method in which the nutria carcass was used or abandoned, and 3) the month or months in 
which the nutria were harvested.  When complete, the voucher was signed by the participant who 
would also indicate on a detailed map of their lease the location or locations where the nutria 
were harvested.  The CEI representative recorded township and range of harvest, number of nutria 
harvested, and the transaction number on the map.  One copy of the voucher was given to the 
participant, while one copy was retained by the CEI representative.   

                   
 
 
The information on the voucher was entered into a laptop computer and transferred electronically 
to the CEI main offices via an FTP site for analysis and quality control.   
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The data transfer occurred at the end of each collection day.  Collected tails were transported to 
the BFI waste storage facility in Sorrento, Louisiana, at the end of each collection day or multiple 
times a day if necessary.  The CEI representative checked in at a guard station where the vehicle 
containing the tails was weighed.  The vehicle was also weighed when exiting the disposal site in 
order to calculate the exact amount of waste deposited at the facility.  The tails were deposited 
into a biohazard waste pit under supervision of a BFI employee.  The number of bags disposed, as 
well as weight deposited, was recorded on a receipt given to the CEI representative.  Copies of 
the receipts for all disposals made were supplied to LDWF. 
 
At the end of the collection week, the maps were transported to CEI’s office in Baton Rouge.  At 
this time QA/QC of the data transferred for the entire week took place.  The trapped/hunted areas 
that were outlined on the lease maps were digitized into Arc Map GIS 9.2.  CEI sent a weekly 
report to LDWF detailing each transaction, including a digitized map of that week’s 
trapped/hunted areas. Each Monday morning, after receiving a weekly report and bill, LDWF sent 
a payment to CEI for the amount of tails collected and services rendered.  CEI in turn sent 
participants checks through the mail for the amount of tails turned in.  Louisiana’s open trapping 
season ended on March 31, 2009, and nutria tail collections continued for one week into April.  
After the conclusion of the season, CEI provided LDWF with all the transaction information for 
the entire season from November to March.  This final report contains information recorded on 
the vouchers, the digitized trapped/hunted area, the nutria control program database and an Arc 
Map 9.2 project map with related information. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Results and Discussion 
 
Participant Totals 
 
A total of 334,038 nutria tails, worth $1,670,190 in incentive payments, were collected from 262 
participants in the 2008-2009 season.  Approximately one third of these participants turned in 800 
or more tails (Figure 2.)  
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Harvest by Month 
 
The 2008-2009 trapping season began November 20th, 2008 and continued through March 31st, 
2009.  One hundred three thousand and eighty one (103,081) tails were collected in the month of 
February making it the most active month of the season (Figure 3.)   
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Harvest by Marsh Type 
 
Harvest data were classified by marsh type, which includes: fresh marsh, intermediate marsh, 
brackish marsh, salt marsh and other.  The category “other” includes swamp, mixed forest, open 
water and agriculture land types.  
 
In the 2008-2009 season, 45% of the nutria harvested fell into the “Fresh Marsh” category, 
followed by 32% being harvested from the “Other” (Figure 4.).  
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Figure 4 

 
Method of Take 
 
During collection transactions, program participants indicated their method of take: trapped, shot 
with rifle, or shot with shotgun.   
 
The predominant method used in the 2008-2009 season was shooting with a rifle (Figure 5.) 
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While shooting with a rifle was the most popular method of taking nutria in fresh marsh, trapping 
was the most utilized method in brackish and salt marshes (Figure 6.) 
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Figure 6 
 
Carcass Use  
 
Use of nutria carcasses, was recorded for each participant transaction.  For the purpose of this 
survey, use categories include: 1) harvested for meat and/or 2) harvested for fur (Table 1.) 
   

   MARSH 
TYPE Fur Meat Abandon 

Buried 
Abandon 

Vegetation 
Abandon 

Water 
Fresh 3,525 3,636 108,227 21,418 16,606
Intermediate 4,853 4,453 39,956 3,825 5,485
Brackish 7,148 6,589 12,629 802 1,565
Salt 940 940 313 21 0
Other 2,571 1,934 86,612 11,769 5,364

Total 19,036 17,553 247,737 37,834 29020
  

Table 1 
 
Overall, almost 11% of the nutria harvested was utilized for meat and/or fur. This is a little less 
than half the utilization last season.  The remaining 89% were disposed of by approved methods, 
categories include: 1) buried carcasses, 2) placed in heavy overhead vegetation, or 3) placed in 
water (Table 1.) 
 
All interested participants were supplied a fur buyer/fur dealer list to encourage the use of animals 
for the fur and meat, and interested fur buyers/dealers were supplied with a list of program 
participants.   
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Harvest by Parish 
 
Nineteen parishes were represented in the 2008-2009 season of the Coastwide Nutria Control 
Program, with nutria harvests ranging from 231 to 74,587.  Terrebonne Parish reported the 
highest number of tails with 74,587 followed by Lafourche and St. Martin Parish with 48,252 and 
44,972 respectively (Figure 7).   

Nutria Harvest per Parish

34,210
11%34,811

11%

48,252
15%

88,204
26%

44,972
14%

74,587
23%

St. Martin

Terrebonne

St. Mary

Plaquemines

Lafourche 

Others (14
Parishes)

 
Figure 7 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 12



 13

Section 2 
 
A SURVEY OF NUTRIA HERBIVORY DAMAGE IN COASTAL 
LOUISIANA IN 2009 
 
Introduction 
 
Herbivory damage was noticed in the late 1980s by landowners and land managers when the price 
of fur dropped and the harvest of nutria all but ceased.  The LDWF was contacted to investigate 
the problem.  The first region wide aerial survey became possible because of the interest and 
concern of many state and federal agencies, coastal land companies and, in particular, funding 
provided by BTNEP.  The objectives of the aerial survey were to: (1) determine the distribution 
of damage along the transect lines as an index of region wide damage, (2) determine the severity 
of damage as classified according to a vegetative damage rating, (3) determine the abundance of 
nutria by the nutria relative abundance rating (4) determine the species of vegetation being 
impacted and (5) determine the status of recovery of selected damaged areas (Linscombe and 
Kinler 1997). 
 
Helicopter surveys were flown in May and December 1993 and again in March and April 1996 
across the Barataria and Terrebonne Basins.  During the December 1993 survey, 90 damaged sites 
were observed with more than 15,000 acres of marsh impacted along the transects and an 
estimated 60,000 acres across the study area.  In 1996, a total of 157 sites were observed.  The 
damage observed along the transect lines increased to 20,642 acres, and an extrapolated acreage 
of 77,408 acres across the study area. (The extrapolated coast wide estimate is derived by 
multiplying the observed acres by 3.75 to account for area not visible from the transect lines.) All 
of the 1993 sites were evaluated again in 1996, but only 9% showed any recovery.  Clearly, the 
trend identified was a continued increase in both the number of sites and the extent of nutria 
damage in the Barataria and Terrebonne Basins.   
 
In 1998, the first coast wide nutria herbivory survey was flown, as part of the Nutria Harvest and 
Wetland Demonstration Program (LA-03a).  A total of 23,960 acres of damaged wetlands were 
located at 170 sites along the survey transects, with an extrapolated coast wide estimate of 89,850 
acres. In 1999, the damage increased to 27,356 acres located at 150 sites, with an extrapolated 
coast wide estimate of 102,585 acres.  In 2000, the damage slightly decreased to 25,939 acres 
located at 132 sites, with an extrapolated coast wide estimate of 97,271 acres.  In 2001, the 
damage decreased to 22,139 acres located at 124 sites, with an extrapolated coast wide estimate 
of 83,021 acres.  In the 2002 survey, the first survey funded as part of the CNCP and the survey 
which preceded implementation of the CNCP incentive payments, the damage decreased again, 
but only slightly to 21,185 acres located at 94 sites, with an extrapolated coast wide estimate of 
79,444 acres.  During the 2003 survey, a total of 84 sites had some level of vegetative damage 
and covered a total of 21,888 acres, with an extrapolated coast wide estimate of 82,080 acres.  In 
summary, the coast wide estimates of nutria herbivory damage prior to implementation of the 
CNCP incentive payments (from 1998 to 2003) ranged from 79,444 to 102,585 acres.   
 
Vegetative damage caused by nutria has been documented in at least 11 Coastal Wetlands 
Planning Protection and Restoration Act (CWPPRA) project sites in the Barataria and Terrebonne 
Basins.  Nutria herbivory is only one of many factors causing wetlands loss, but the additional 
stress placed on the plants by nutria herbivory may be very significant in CWPPRA projects sites 
and throughout coastal Louisiana.  



The previous extrapolated estimates of 79,444 to 102,585 acres of marsh damaged was 
conservative because only the worst sites (most obvious) can be detected from aerial surveys; the 
actual number of acres being impacted was certainly higher.  When vegetation is removed from 
the surface of the marsh, as a result of over grazing by nutria, the very fragile organic soils are 
exposed to erosion through tidal action and/or storms.  If damaged areas do not revegetate 
quickly, they may become open water as tidal scour removes soil and thus lowers elevation.  This 
is evident as the damaged sites that converted to open water over the last five years have been in 
the intermediate and brackish marsh types.  Frequently the plant’s root systems are also damaged, 
making recovery through vegetative regeneration very slow.    
 
In an effort to create an incentive for trappers and hunters, the CNCP was implemented.  Task 
number 1 of the LDNR and LDWF Interagency Agreement No. 2511-02-29 for the CNCP 
requires LDWF to conduct annual coast wide aerial surveys during spring/summer to document 
the current year impact of nutria herbivory. Survey techniques followed Linscombe and Kinler 
(1997), and CNCP funded surveys, have be conducted each spring from 2003 to 2009.  Results 
were analyzed and the numbers of acres impacted or recovered were determined. 
 
This section reports on the 2009 Coastwide Nutria Herbivory Survey.   
 
Methods   
     

    
 
 
The 2009 coast wide nutria herbivory survey was conducted April 6th- 9th, April 15th-17th, and 
April 20th -22nd.  North-South transects were flown throughout the fresh, intermediate and 
brackish marshes of coastal Louisiana.  A total of 155 transects (covering 2,354.7 miles) were 
surveyed for damage; the transects were spaced approximately 1.8 miles apart, starting at the 
swamp-marsh interface and continuing south to the beginning of the salt marsh.  Due to low 
nutria population density, salt marsh habitat was not included in the survey.  Depending upon 
visibility and vegetative conditions, an altitude of 300-400 feet was considered optimum.  At this 
altitude, vegetative damage was identifiable and allowed for a survey transect width of about 1/4 
mile on each side of the helicopter.  Flight speed was approximately 60 mph.  Two observers 
were used to conduct the survey, each positioned on opposite sides of the helicopter.  In addition 
to locating vegetative damage, one observer navigated along the transect line and the other 
observer recorded all pertinent data. 
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When vegetative damage was identified, the following information was recorded. 
 
1)   Location of each site was determined by recording latitude and longitude utilizing GPS 
equipment.  A real time differential corrected (WAAS Enabled) GPS (Garmin GPSmap 296) was 
utilized to allow for accurate location of damaged sites. The software used was DNRGarmin 
(written by Minnesota DNR) operating in ArcView 9.2.  The size of each damage site was 
recorded by logging polygons using stream digitizing with the GPS equipment.  
 
2)  The abundance of nutria sign was placed in one of the following nutria relative abundance 
rating (NRAR) categories: no nutria sign visible (0), nutria sign visible (1), abundant feeding 
(2), heavy feeding (3). 
 
3)  The extent of damage to the vegetation was placed in one of the following vegetative damage 
rating categories: no vegetative damage (0); minor vegetative damage (1) which is defined as a 
site containing feeding holes, thinning vegetation and some visible soil; moderate vegetative 
damage (2) which is defined as a site that has large areas of exposed soil and covers less than 
50% of the site; severe vegetative damage (3) which is defined as a site that has more than 50% 
of the soil exposed; or converted to open water (4). 
 
4)  The dominant plant species were identified and recorded for damaged areas, recovering areas 
and in the adjacent areas. 
    
5)  The age of damage and condition is determined by considering feeding activity and vegetation 
condition.  The age of damage and condition was placed in one of the following categories: 
recovered (0), old recovering (1), old not recovering (2), recent recovering (3), recent not 
recovering (4) or current (occurring now)(5). 
 
6)  The prediction of vegetative recovery is made considering feeding activity, age of damage and 
the extent of damage.  The prediction of vegetative recovery by the end of 2008 was characterized 
by one of the following categories: no recovery (0), full recovery (1), partial recovery (2) or 
increased damage (3). 
 
7)  The number of nutria observed at each site was recorded.     
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In addition to searching for new damaged sites, all previously identified damaged sites were 
revisited to assess extent and duration of damage or to characterize recovery.  All data were 
entered into a computer for compilation.  Damaged site locations are provided on the attached 
herbivory map and a data summary in Appendix B. 
 
Results and Discussion 
 
There were 27 sites included in the 2009 vegetative damage survey, 26 previously classified as 
damage sites in the 2008 survey and 1 new site.  Four of the nutria damage sites from 2008 have 
completely recovered as well as 2 storm related sites.  One site has partially recovered and 
partially converted to open water. The remaining 20 sites are classified as damage sites and 
broken into 3 categories (Figure 8.) 
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Nutria Damage  
 
The following discussion details the 19 sites that had nutria, or nutria/hog damage (Appendix A). 
A total of 5,422 acres along transects (extrapolated to be 20,333 acres coast wide) in 2009, were 
impacted by nutria feeding activity.  This represents approximately a 12% decrease in acres 
impacted by nutria in 2008 (6,171 acres, extrapolated 23,141 acres coast wide.) 
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Damage by Parish 
 
Terrebonne parish experienced more than half of the damaged acres in 2009 (Figure 9.). 
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Figure 9 

 
Damage by Marsh Type  
 
Marsh type was recorded for each damage site, as well as the type of vegetation based on the 
Linscombe and Chabreck 2001 survey (Figure 10.)   
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Figure 10 

 
Fresh marsh continued to be the most affected by nutria herbivory (~ 93%).  The typical 
vegetation impacted in fresh marsh was Eleocharis spp. and Hydrocotyle spp., while 
Schoenoplectus americanus (formerly Scirpus olneyi) and Eleocharis spp. were commonly 
impacted species in intermediate and brackish marshes.  
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Nutria Relative Abundance Rating 
 
A nutria relative abundance rating (NRAR) was used to quantify the abundance of nutria at each 
site.  Categories include: (0) no nutria sign visible, (1) nutria sign visible, (2) abundant feeding 
sign, and (3) heavy feeding sign; sites converted to open water are not given a NRAR (Figure 11.)   
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Figure 11 

 
Vegetative Damage Rating 
 
Vegetative damage was also evaluated at each site.  A rating system was developed in order to 
quantify nutria vegetative damage. The vegetative damage rating (VDR) has five categories: (0) 
no vegetative damage, (1) minor vegetative damage, (2) moderate vegetative damage, (3) severe 
vegetative damage, (4) converted to open water (Figure 12.)  
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Figure 12 

 
Only 1 partial site converted to open water in 2009.  This was site number 94, and it is located at 
the north end of Lake Salvador.  This area is in the Davis Pond Pool, which is heavily influenced 
by water level fluctuations.  The acres converted to open water may be a result of the increased 
flow of the project. 
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Age of Damage Rating 
 
Categories for the age of damage and condition rating include: (1) current damage, (2) recent 
damage-recovering, (3) recent damage not recovering, (4) old damage-recovering, (5) old 
damage-not recovering, and (0) recovered (Figure 13.)   
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Figure 13 

 
Prediction of Recovery  
 
For each site with current damage, the degree of recovery by the end of the 2009 growing season 
was predicted.  These categories include: (1) full recovery, (2) partial recovery, (3) increased 
damage and (4) no recovery predicated (Figure 14.)   
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Figure 14 
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Muskrat Damage 
 
During the 2009 survey, 1 muskrat damage site from 2008 was re-evaluated. 
 

Site # Damage Type in 
2008 

Damage Type in 2009/ 
Condition 

422 New Muskrat Site Storm damage 
 (no muskrat visible) 

 
Table 2 

 
 
 
 
Conclusions 
 
The 2009 vegetative damage survey yielded a total of 5,422 acres of nutria damage along transect 
lines.  This figure, when extrapolated, demonstrates that 20,333 acres were impacted coast wide at 
the time of survey.  When compared to 2008 (6,171 acres or 23,141 acres extrapolated coast 
wide), there was approximately a 12% decrease in the number of damaged acres.  
 
Due to the distance between survey lines, all areas impacted by nutria herbivory could not be 
identified. Additionally, there were survey miles where nutria activity was observed but marsh 
conditions did not warrant a damage classification. Again, only the most obvious impacted areas 
were detected so the total impact of nutria was probably underestimated, however the trend in 
both decreasing damage acreage and increased marsh recovery are significant.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Section 3 
 
CNCP: Summary of Results (2002-2009) and Adaptive Management 
 
Since the beginning of the Coastwide Nutria Control Program, the number of nutria damage sites 
observed by aerial surveys has continued to decline (Figure 15.)   
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Three years prior to implementation of CNCP incentive payments. 
 

  Nutria 
Harvested 

 Herbivory Damage 
(acres) 

1999-2000 20,110 2000 97,271 
2000-2001 29,544 2001 83,021 
2001-2002 24,683 2002 79,444 

 
 
 
 

 
Table 3 
 
Seven years of CNCP incentive payment implementation. 

 
 Nutria 

Harvested 
 Herbivory Damage 

(acres) 
2002-2003 308,160 2003 82,080 
2003-2004 332,396 2004 63,398 
2004-2005 297,535 2005 53,475 
2005-2006 168,843 2006 55,755 
2006-2007 375,683 2007 34,665 
2007-2008 308,212 2008 23,141 
2008-2009 334,038 2009 20,333 

 
 
 
 
 
 
 
 
 
 

Table 4 
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Once again proving the Coastwide Nutria Control Program successful, the 2008-2009 season 
ended with a record harvest as well as fewer impacted acres.  To date, nutria harvest in coastal 
Louisiana has increased to an average of 303,552 animals per year, and the number of damage 
acres continues to decrease.   
 
As in the past, CNCP applications will be sent to all participants who submitted applications over 
the last two years.  LDWF will also continue the coordination with trappers and fur buyers/dealers 
to encourage the maximum use of the entire animal, and landowners will be encouraged to 
trap/hunt the existing damage sites.  
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 

 
 
 
 
 

Appendix A.  
A Comparison of Seasons 1-7 

 (2002-2009) 
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2002-2003 2003-2004 2004-2005 2005-2006 2006-2007 
PARISH Nutria 

Harvested Percentage Nutria 
Harvested Percentage Nutria 

Harvested Percentage Nutria 
Harvested Percentage Nutria 

Harvested Percentage 

Ascension 2,710 0.90% 5,474 1.60% 1,858 0.60% 1,678 1.00% 2,226 0.59% 
Assumption 3,128 1.00% 814 0.20% 428 0.10% 2,307 1.40% 2,095 0.56% 
Calcasieu 143 - 374 0.10% 448 0.20% 58 0.00% 19 0.01% 
Cameron 7,851 2.60% 8,701 2.60% 16,617 5.60% 3,744 2.20% 1,725 0.46% 
Iberia 1,412 0.50% 1,960 0.60% 3,521 1.20% 3,014 1.80% 18,910 5.03% 
Iberville 0 - 1,567 0.50% 5,559 1.90% 2,360 1.40% 9,172 2.44% 
Jefferson 20,529 6.70% 24,896 7.50% 11,036 3.70% 2,875 1.70% 10,405 2.77% 
Jefferson 
Davis 121 - 85 - 175 0.10% 110 0.10% 0 0.00% 

Lafayette 39 - 25 - 10 0.00% 0 - 0 0.00% 
Lafourche 28,852 9.40% 51,736 15.60% 32,411 10.90% 24,668 14.60% 28,038 7.46% 
Livingston 2,631 0.90% 357 0.10% 911 0.30% 1,921 1.10% 1,250 0.33% 
Orleans 597 0.20% 0 - 538 0.20% 0 - 575 0.15% 
Plaquemines 63,208 20.50% 86,720 26.10% 39,043 13.10% 1,816 1.10% 5,815 1.55% 
St. Bernard 5,769 1.80% 13,344 4.00% 4,344 1.50% 0 - 291 0.08% 
St. Charles 11,169 3.60% 12,672 3.80% 15,867 5.30% 13,807 8.20% 18,690 4.97% 
St. James 95 - 487 0.20% 2,841 1.00% 4,912 2.90% 7,111 1.89% 
St. John the 
Baptist 18,450 6.00% 6,137 1.80% 8,404 2.80% 6,384 3.80% 15,786 4.20% 

St. Martin 11,425 3.70% 15,039 4.50% 31,656 10.60% 15,903 9.40% 113,629 30.25% 
St. Mary 26,004 8.40% 16,277 4.90% 20,940 7.00% 21,023 12.50% 34,693 9.23% 
St. Tammany 4,638 1.50% 3,756 1.10% 5,175 1.70% 1,423 0.80% 2,067 0.55% 
Tangipahoa 1,245 0.40% 745 0.20% 565 0.20% 826 0.50% 1,843 0.49% 
Terrebonne 92,831 30.10% 72,846 21.90% 81,135 27.30% 57,756 34.20% 99,433 26.47% 
Vermilion 5,313 1.70% 8,584 2.60% 14,503 4.70% 2,258 1.30% 1,813 0.48% 
West Baton 
Rouge - - - - - - - - 97 0.03% 

Total 308,160 99.90% 332,596 99.90% 297,535 100.00% 168,843 100.00% 375,683 100.00% 
 
Table 5. Nutria harvested by parish seasons 1-7, Coastwide Nutria Control Program. 
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2007-2008 2008-2009     
PARISH Nutria 

Harvested Percentage Nutria 
Harvested Percentage         

Ascension 1,957 0.63% 7,029 2.10%         
Assumption 3,863 1.25% 1,093 0.33%         
Calcasieu 19 0.01% 0 0.00%         
Cameron 649 0.21% 1,245 0.37%         
Iberia 6,119 1.99% 978 0.29%         
Iberville 2,105 0.68% 231 0.07%         
Jefferson 11,299 3.67% 12,515 3.75%         
Jefferson 
Davis 0 0.00% 0 0.00%         

Lafayette 0 0.00% 0 0.00%         
Lafourche 25,473 8.26% 48,252 14.45%         
Livingston 695 0.23% 444 0.13%         
Orleans 1,333 0.43 656 0.20%         
Plaquemines 41,072 13.33% 42,212 12.64%         
St. Bernard 4,150 1.35% 13,965 4.18%         
St. Charles 18,271 5.93% 21,215 6.35%         
St. James 9,604 3.12% 8,990 2.69%         
St. John the 
Baptist 6,728 2.18% 10,189 3.05%         

St. Martin 54,726 17.76% 44,972 13.46%         
St. Mary 34,210 11.10% 34,811 10.42%         
St. 
Tammany 4,356 1.41% 5,680 

1.70%         

Tangipahoa 2,323 0.75% 4,974 1.49%         
Terrebonne 78,934 25.61% 74,587 22.33%         
Vermilion 326 0.11% 0 0.00%         
West Baton 
Rouge 0 0.00% 0 0.00%         

Total 308,212 100.00% 334,038 100.00%         
 
Table 5 (Continued). Nutria harvested by parish seasons 1-7, Coastwide Nutria Control Program. 
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2002-2003 2003-2004 2004-2005 2005-2006 
PARISH 

Trap Rifle Shot 
Gun Trap Rifle Shot 

Gun Trap Rifle Shot 
Gun Trap Rifle Shot 

Gun 
Ascension 0 2,306 404 0 4,093 1,381 100 1,678 80 470 908 300 

Assumption 284 2,786 58 47 767 0 188 106 134 1,454 711 143 
Calcasieu 0 143 0 0 374 0 213 24 212 57 1 0 
Cameron 3,611 4,210 30 4,974 3,639 89 5,779 8,961 1,877 1,362 583 1,799 

Iberia 0 1,353 59 636 1,324 0 1,286 1,310 926 1,215 449 1,350 
Iberville 0 0 0 717 850 0 4,348 1,211 0 1,156 622 582 
Jefferson 5,869 14,094 566 12,991 11,835 70 6,286 4,307 443 2,234 477 164 

Jefferson Davis 121 0 0 85 0 0 158 18 0 109 1 0 

Lafayette 19 10 10 0 25 0 0 10 0 0 0 0 
Lafourche 11,807 16,826 219 28,516 22,780 440 12,221 18,212 1,977 9,113 11,000 4,555 
Livingston 0 2,631 0 0 336 21 0 911 0 0 1,921 0 

Orleans 287 219 91 0 0 0 538 0 0 0 0 0 
Plaquemines 9,899 52,933 376 34,683 51,302 735 18,121 20,642 280 343 843 630 
St. Bernard 2,877 2,892 0 5,412 7,783 149 727 3,617 0 0 0 0 
St. Charles 2,099 8,706 364 2,801 9,543 329 1,279 13,958 631 1,863 10,915 1,029 
St. James 48 47 0 97 350 40 32 2,752 57 278 4,239 395 

St. John the 
Baptist 1,505 11,132 5,813 2,517 2,200 1,420 2,971 4,788 645 2,165 3,488 538 

St. Martin 1,497 9,593 335 5,784 8,790 465 10,684 9,703 11,269 4,137 5,355 6,412 
St. Mary 11,073 14,849 82 6,616 9,619 42 9,700 10,798 442 9,266 11,202 554 

St. Tammany 3,088 1,529 21 2,687 1,069 0 2,692 2,483 0 533 800 90 
Tangipahoa 335 894 16 577 169 0 35 530 0 142 638 46 
Terrebonne 46,761 45,317 753 44,419 26,335 2,092 31,730 45,893 3,512 28,132 25,577 4,047 
Vermilion 2,370 2,729 214 5,119 3,435 30 5,580 7,900 572 1,076 1,182 0 

West Baton 
Rouge 0 0 0 0 0 0 0 0 0 0 0 0 

*Total 103,550 195,199 9,411 158,678 166,618 7,303 114,668 159,810 23,057 65,104 80,912 22,634 

 
Table 6.  Method of take by parish for seasons 1-7, Coastwide Nutria Control Program 
 
* Totals may not be exact due to reporting of percentages.  
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2006-2007 2007-2008 2008-2009  
PARISH 

Trap Rifle Shot 
Gun Trap Rifle Shot 

Gun Trap Rifle Shot 
Gun    

Ascension 0 2,008 218 0 1,905 52 217 6,751 61    
Assumption 354 686 1,056 634 2,944 285 85 933 75    
Calcasieu 19 0 0 19 0 0 0 0 0    
Cameron 347 902 477 509 70 70 1,062 128 55    

Iberia 6,695 4,635 7,580 3,623 1,248 1,247 258 524 196    
Iberville 4,907 460 3,860 754 508 843 103 0 128    
Jefferson 4,731 5,568 106 3,901 6,456 943 4,185 8,146 184    

Jefferson Davis 0 0 0 0 0 0 0 0 0    

Lafayette 0 0 0 0 0 0 0 0 0    
Lafourche 12,279 11,480 4,279 9,702 11,425 4,345 32,373 13,324 2,555    
Livingston 0 1,250 0 0 695 0 0 444 0    

Orleans 575 0 0 1,333 0 0 656 0 0    
Plaquemines 3,200 2,554 61 30,093 10,609 0 21,394 19,372 1,447    
St. Bernard 146 146 0 4,071 79 370 9,790 4,131 43    
St. Charles 6,637 9,401 2,652 3,607 13,366 1,298 6,111 14,036 1,068    
St. James 203 6,439 469 425 9,128 51 597 7,862 531    

St. John the 
Baptist 4,223 9,215 2,348 2,323 3,834 572 1,490 8,372 327    

St. Martin 39,972 35,737 37,920 27,937 17,123 9,666 21,134 17,512 6,326    
St. Mary 12,810 19,997 1,886 10,783 21,304 2,123 13,357 18,480 2,974    

St. Tammany 1,452 529 86 1,736 2,216 404 3,377 1,848 456    
Tangipahoa 542 1,189 113 563 1,760 0 321 4,530 124    
Terrebonne 36,867 51,357 11,209 28,055 45,000 5,879 25,846 46,139 2,602    
Vermilion 1,174 494 145 262 65 0 0 0 0    

West Baton 
Rouge 0 97 0 0 0 0 0 0 0    

*Total 137,133 164,144 74,465 130,330 149,734 28,148 142,356 172,531 19,151    

 
Table 6 (continued).  Method of take by parish for seasons 1-7, Coastwide Nutria Control Program 
   
* Totals may not be exact due to reporting of percentages. 



 
 

 

Year Number of 
sites surveyed 

Number of sites 
with 

current damage 

Number of site 
converted 

to open water 

Sites with 
vegetative 
recovery 

2002 1081 86 8 12 

2003 100 81 3 16 
2004 93 68 1 24 
2005 78 47 2 29 
2006 52 31 9 12 
2007 34 23 3 (partial sites) 112 
2008 23 16 1 (partial site) 6 
2009 24 19 1 (partial site) 52 

Table 7.  Status and number of nutria herbivory sites surveyed from 2002 to 2009. 
 

1 Two sites could not be evaluated due to high water. 
 
2 Total includes 1 site with partial recovery. 
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2002 2003 2004 2005 2006 

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

  
PARISH 

  

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 
Terrebonne 41 12,951 34 12,521 27 7,679 18 4,541 14 7,340 
Lafourche 8 1,222 7 610 5 381 2 127 0 0 
Jefferson 17 3,003 10 1,805 9 1,718 7 1,383 5 874 

Plaquemines 10 882 13 2,540 7 2,494 7 1,850 7 1763 
St.  Charles 6 768 6 1,266 9 2,564 6 4,690 5 3249 

Cameron 0 0 0 0 0 0 0 0 1 233 
St. Bernard 6 921 5 918 5 1,035 4 882 4 1,004 

St. John 0 0 1 20 2 111 2 240 2 241 
Iberia 0 0 0 0 0 0 1 158 0 0 

St. Tammany 4 752 2 360 0 0 0 0 0 0 
Orleans 2 686 2 962 0 0 0 0 0 0 

St. Mary 0 0 0 0 0 0 0 0 0 0 
Vermilion 0 0 4 886 5 924 2 389 1 76 

Jefferson Davis 0 0 0 0 0 0 0 0 1 88 
St. John the Baptist 0 0 0 0 0 0 0 0 0 0 

Total 94 21,1851 84 21,8881 69 16,9061 49 14,2601 40 14,8681,2 

Table 8.  Number of nutria damaged sites and acres damaged along transects by parish in coastal Louisiana, 2002 - 2009. 
 
1This figure represents acres damaged along transects only.  Actual damage coast wide is approximately 3.75 times larger than the 
area estimated by this survey. 
 
2This figure includes 2,553 acres of marsh previously impacted by nutria that was likely converted to open water in Plaquemines and 
St. Bernard Parishes due to tidal scour from Hurricane Katrina. 
 
3These figures include acres from sites that were partially converted to open water. 
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2007 2008 2009   

NUMBER OF NUMBER OF NUMBER OF   

  
PARISH 

  

SITES ACRES SITES ACRES SITES ACRES     
Terrebonne 12 5,915 12 3,768 10 3,162     
Lafourche 2 328 2 338 2 207     
Jefferson 3 1773 2 69 1 29     

Plaquemines 0 0 1 11 1 9     
St.  Charles 4 2,2163 53 2,2153 4 1,895     

Cameron 1 167 0 0 1 120     
St. Bernard 1 2253 0 0 0 0     

St. John 0 0 0 0 0 0     
Iberia 0 0 0 0 0 0     

St. Tammany 0 0 0 0 0 0     
Orleans 0 0 0 0 0 0     

St. Mary 0 0 0 0 0 0     
Vermilion 0 0 0 0 0 0     

Jefferson Davis 1 81 0 0 0 0     
St. John the Baptist 1 135 1 70 0 0     

Total 25 9,2441,3 23 6,4711,3 19 5,4221     

Table 8 (Continued).  Number of nutria damaged sites and acres damaged along transects by parish in coastal Louisiana, 2002 - 2009. 
 
1This figure represents acres damaged along transects only.  Actual damage coast wide is approximately 3.75 times larger than the 
area estimated by this survey. 
 
2This figure includes 2,553 acres of marsh previously impacted by nutria that was likely converted to open water in Plaquemines and 
St. Bernard Parishes due to tidal scour from Hurricane Katrina. 
 
3These figures include acres from sites that were partially converted to open water. 



2002 2003 2004 2005 2006 

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 
MARSH TYPE 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

Fresh 41 11,593 36 10,871 37 10,565 26 9,811 23 11,273 
Intermediate 39 7,416 31 8,086 25 5,128 19 3,789 16 3,421 

Brackish 14 2,176 17 2,931 7 1,213 4 660 1 174 
Total 94 21,185 84 21,888 69 16,906 49 14,260 40 14,868 

 
Table 9.  Number of nutria damaged sites and acres damaged, by marsh type along transects in coastal Louisiana during 2002 to 2009;  
number includes sites converted to open water. 
 
1 Total includes sites that were partially converted to open water. 

    
 

2007 2008 2009   

NUMBER OF NUMBER OF NUMBER OF   
MARSH TYPE 

SITES ACRES SITES ACRES SITES ACRES     

Fresh 21 8,842 21 6,127 17 5,384     
Intermediate 3 298 2 44 2 38     

Brackish 1 104 0 0 0 0     
Total 251 9,2441 23 6,4711 19 5,422     

 
 
Table 9 (Continued).  Number of nutria damaged sites and acres damaged, by marsh type along transects in coastal Louisiana during 
2002 to 2009; number includes sites converted to open water. 
 
1 Total includes sites that were partially converted to open water. 
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2002 2003 2004 2005 2006 

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

NUTRIA RELATIVE 
 ABUNDANCE RATING 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

NO NUTRIA 
 SIGN VISIBLE 21 5,990 23 5,972 13 3,569 12 2,992 4 519 

NUTRIA  
SIGN VISIBLE 31 4,379 26 3,562 29 6,040 28 6,748 26 11,223 

ABUNDANT 
 FEEDING 17 4,198 19 6,682 19 5,251 4 4,113 1 573 

HEAVY 
 FEEDING 17 5,568 14 5,599 7 2,026 1 273 0 0 

TOTAL 86 20,135 81 21,815 69 16,886 47 14,126 31 12,315 

 
Table 10.  Number of nutria damage sites and acres damaged by revised nutria relative abundance rating in coastal Louisiana during 
2002 to 2009; numbers do not include sites converted to open water. 
 
 
 
 



 

 

2007 2008 2009   

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

NUTRIA RELATIVE  
ABUNDANCE RATING 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

NO NUTRIA 
 SIGN VISIBLE 2 73 0 0 0 0     

NUTRIA 
 SIGN VISIBLE 12 3,402 13 2,234 6 517     

ABUNDANT  
FEEDING 5 1,495 8 3,522 8 1,169     

HEAVY  
FEEDING 4 3,658 2 415 5 3,736     

TOTAL 23 8,628 23 6,171 19 5,422     

 
Table 10 (Continued).  Number of nutria damage sites and acres damaged by revised nutria relative abundance rating in coastal 
Louisiana during 2002 to 2009; numbers do not include sites converted to open water.  
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2002 2003 2004 2005 2006 

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

VEGETATIVE 
DAMAGE 
RATING 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

NO VEGETATIVE 
DAMAGE 1 30 0 0 0 0 0 0 0 0 

MINOR 
VEGETATIVE 

DAMAGE 28 3,498 26 8,732 35 6,675 34 8,070 21 7,621 
MODERATE 

VEGETATIVE 
DAMAGE 44 13,156 41 9,221 29 9,536 12 5,905 9 4,581 

SEVERE 
VEGETATIVE 

DAMAGE 13 3,451 14 3,862 4 675 1 151 1 113 

CONVERTED TO 
OPEN WATER 8 1,050 3 73 1 20 2 134 9 2,553 

TOTAL 94 21,185 84 21,888 69 16,906 49 14,260 40 14,868 

 
Table 11.  Number of nutria damage sites and number of acres by the vegetative damage rating in coastal Louisiana 2002 to 2009. 
 

1 Total includes sites that were partially converted to open water. 
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2007 2008 2009   

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

VEGETATIVE 
DAMAGE 
RATING 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

NO VEGETATIVE 
DAMAGE 0 0 0 0 0 0     

MINOR 
VEGETATIVE 

DAMAGE 17 4,021 17 5,402 15 5,102     
MODERATE 

VEGETATIVE 
DAMAGE 6 4,607 5 640 4 320     

SEVERE 
VEGETATIVE 

DAMAGE 0 0 1 129 0 0     

CONVERTED TO 
OPEN WATER 31 6161 
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11 300 11 90     

TOTAL 261 9,2441 241 6,4711 20 5,512     

 
Table 11 (Continued).  Number of nutria damage sites and number of acres by the vegetative damage rating in coastal Louisiana 
2002 to 2009. 

1 Total includes sites that were partially converted to open water. 
 

 



 
 
  

2002 2003 2004 2005 2006 
NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

AGE OF DAMAGE AND 
CONDITON RATING 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

Recovered 12 1,119 16 1,674 24 6,049 29 4,169 131 1,3411 

Old Recovering 51 7,694 51 14,382 53 12,338 39 10,878 
 

21 
 

9,429 

Old Not Recovering 31 11,449 17 5,375 5 2,898 2 656 4 1,519 

Recent Recovering 0 0 0 0 1 35 1 10 0 0 

Recent Not Recovering 0 0 0 0 0 0 0 0 1 285 

Current Damage 4 992 13 2,058 9 1,615 5 2,582 5 1,082 

Total 98 21,254 97 23,489 92 22,935 76 18,295 
 

441 
 

13,6561 
 
 
Table 12.  Number of nutria damage sites by age of damage and condition rating in coastal Louisiana in 2002 to 2009. 
 
1 Total includes sites that were partially recovered.  
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2007 2008 2009   
NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

AGE OF DAMAGE AND 
CONDITON RATING 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

Recovered 111 1,7831 6 736 51 6731     

Old Recovering 14 5,011 15 3,852 16 5,321     

Old Not Recovering 5 2,874 3 1,914 2 57     

Recent Recovering 0 0 0 0 0 0     

Recent Not Recovering 0 0 0 0 0 0     

Current Damage 4 743 5 405 1 44     

Total 341 10,4111 29 6,907 23 6,095     
 
 
Table 12 (Continued).  Number of nutria damage sites by age of damage and condition rating in coastal Louisiana in 2002 to 2009. 
 
1 Total includes sites that were partially recovered.  
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2002 2003 2004 2005 2006 

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

PREDICTION OF  
RECOVERY BY 

 END OF GROWING 
SEASON 

SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

Full Recovery 7 919 8 4,238 10 338 6 443 4 828 

Partial Recovery 59 13,950 64 14,497 50 13,440 36 10,073 27 11,487 

Increased Damage 5 1,086 6 1,646 6 2,811 5 3,610 0 0 

No Recovery Predicated 15 4,180 3 1,434 2 297 0 0 0 0 
TOTAL 94 21,185 84 21,888 69 16,906 49 14,260 31 12,315 

 
Table 13.  Number of nutria damage sites and acres damaged, by prediction of recovery rating in coastal Louisiana in 2002 to 2009. 
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2007 2008 2009   

NUMBER OF NUMBER OF NUMBER OF NUMBER OF NUMBER OF 

PREDICTION OF 
RECOVERY BY 

END OF 
GROWING 

SEASON 
SITES ACRES SITES ACRES SITES ACRES SITES ACRES SITES ACRES 

Full Recovery 2 350 1 80 2 1,588     

Partial Recovery 21 8,278 22 6,091 16 3,543     

Increased Damage 0 0 0 0 1 291     
No Recovery 

Predicated 0 0 0 0 0 0     
TOTAL 23 8,628 23 6,171 19 5,422     

 
Table 13 (Continued).  Number of nutria damage sites and acres damaged, by prediction of recovery rating in coastal Louisiana in 
2002 to 2009. 



 
 
 
 
 

 
 
 
 
 
 
 

APPENDIX B. 
2008 Nutria Vegetative Damage Sites  
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Table 14.  2008 Nutria vegetative damage sites with tails harvested.   

SITE MARSH 
TYPE LATITUDE LONGITUDE DAMAGE TYPE DAMAGED 

ACRES 

ACRES 
TO OPEN 
WATER 

NRAR VDR AGE OF 
DAMAGE PREDICTION PARISH 

8 F 29.574 -91.17139 Nutria 504 0 2 2 2 2 Terrebonne 
9 F 29.5813 -91.12733 Nutria 495 0 1 1 1 2 Terrebonne 

17 F 29.5385 -91.04686 Nutria 286 0 3 1 1 2 Terrebonne 
60 I 29.7173 -90.04149 Nutria 11 0 1 2 1 2 Plaquemines 

60B I 29.716 -90.05147 Nutria 33 0 1 2 1 2 Jefferson 
92 F 29.7178 -90.07776 Nutria 36 0 1 1 1 2 Jefferson 
94 F 29.8696 -90.2885 Nutria 129 300 3 3 2 2 St. Charles 

120 F 29.5907 -91.06539 Nutria 1018 0 2 1 1 2 Terrebonne 
171 F 29.9114 -90.47039 Nutria 1281 0 2 1 2 2 St. Charles 
238 F 29.9272 -90.52978 Hog/Nutria 148 0 1 1 1 2 St. Charles 
274 F 29.5649 -91.08909 Nutria 252 0 1 1 1 2 Terrebonne 
311 F 29.5514 -90.97915 Nutria 464 0 1 1 1 2 Terrebonne 
344 F 29.5283 -91.02 Nutria 212 0 0 0 0 99 Terrebonne 
345 F 29.614 -90.57279 Nutria 80 0 1 1 1 1 Lafourche 
349 B 29.504 -91.79 Muskrat/Storm 519 279 0 0 0 99 Iberia 
390 F 29.8824 -90.44819 Nutria 144 0 1 1 1 2 St. Charles 
392 I 29.7121 -90.075 Muskrat/Nutria 154 0 0 0 0 99 Jefferson 
400 F 29.5755 -91.11566 Nutria 390 0 2 1 1 2 Terrebonne 
402 F 29.9472 -90.6395 Nutria 135 0 0 0 0 99 St. John The Baptist 
408 I 29.895 -93.216 Storm 2228 0 0 2 1 2 Cameron 
410 I 29.8315 -93.1977 Storm 676 0 0 2 1 2 Cameron 
414 F 29.5978 -90.9507 Nutria 96 0 0 0 0 99 Terrebonne 
416 F 29.9967 -92.9448 Nutria 167 0 0 0 0 99 Cameron 
417 F 30.0709 -92.9795 Nutria 81 0 0 0 0 99 Jeff Davis 
418 F 29.5865 -91.01636 Nutria 54 0 2 1 1 2 Terrebonne 
419 F 29.6009 -91.01346 Nutria 183 0 2 1 1 2 Terrebonne 
420 F 29.6223 -90.64151 Nutria 258 0 1 1 1 2 Lafourche 
421 F 29.5574 -90.5127 Nutria 45 0 0 0 0 99 Lafourche 
422 I 29.7318 -92.27 Muskrat 152 0 0 3 5 2 Vermillion 
423 F 29.5773 -91.19447 Nutria 35 0 1 1 5 2 Terrebonne 
424 F 29.485 -91.10953 Nutria 65 0 1 1 5 2 Terrebonne 
425 F 29.5588 -91.1008 Nutria 22 0 2 2 5 2 Terrebonne 
426 F 29.948 -90.51209 Nutria 213 0 1 1 5 2 St. Charles 
427 F 29.9174 -90.62198 Nutria 70 0 2 2 5 2 St. John The Baptist 

* The number of nutria tails harvested by site is an average due to multiple trappers and overlapping areas. 
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APPENDIX C.  
Data collected at each damage site during the 2009 

vegetative damage survey. 
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SITE MARSH 
TYPE LATITUDE LONGITUDE DAMAGE TYPE DAMAGE

D ACRES 

ACRES TO 
OPEN 

WATER 
NRAR VDR AGE OF 

DAMAGE PREDICTION PARISH 

8 F 29.574 -91.17139 Nutria 291 0 3 1 1 2 Terrebonne 
9 F 29.5813 -91.12733 Nutria 254 0 1 2 1 2 Terrebonne 

17 F 29.5385 -91.04686 Nutria 261 0 2 1 1 2 Terrebonne 
60 I 29.7173 -90.04149 Nutria 9 0 1 2 1 2 Jefferson 

60B I 29.716 -90.05147 Nutria 29 0 3 2 2 2 Jefferson 
92 F 29.7178 -90.07776 Nutria 36 0 0 0 0 99 Jefferson 
94 F 29.8696 -90.2885 Nutria 39 90 0 0 0 99 St. Charles 
120 F 29.5907 -91.06539 Nutria 1,457 0 3 1 1 2 Terrebonne 
171 F 29.9114 -90.47039 Nutria 1,484 0 3 1 1 3 St. Charles 
238 F 29.9272 -90.52978 Hog/Nutria 213 0 2 1 1 2 St. Charles 
274 F 29.5649 -91.08909 Nutria 198 0 2 1 1 2 Terrebonne 
311 F 29.5514 -90.97915 Nutria 464 0 0 0 0 99 Terrebonne 
345 F 29.614 -90.57279 Nutria 80 0 0 0 0 99 Terrebonne 
390 F 29.8824 -90.44819 Nutria 104 0 1 1 1 1 St. Charles 
400 F 29.5755 -91.11566 Nutria 475 0 3 1 1 2 Terrebonne 
418 F 29.5865 -91.01636 Nutria 54 0 0 0 0 99 Terrebonne 
419 F 29.6009 -91.01346 Nutria 168 0 2 1 1 2 Terrebonne 
420 F 29.6223 -90.64151 Nutria 163 0 2 1 1 1 Lafourche 
422 I 29.7318 -92.27 Muskrat/ Storm 152 0 0 0 0 2 Vermillion 
423 F 29.5773 -91.19447 Nutria 16 0 1 1 1 2 Terrebonne 
424 F 29.485 -91.10953 Nutria 14 0 1 1 1 2 Terrebonne 
425 F 29.5588 -91.1008 Nutria 28 0 2 2 2 2 Terrebonne 
426 F 29.948 -90.51209 Nutria 94 0 2 1 1 2 St. Charles 
427 F 29.9174 -90.62198 Nutria 120 0 1 1 1 2 St. John the Baptist 
428 f 29.55822 -90.50727 Nutria 44 0 2 1 5 2 Lafourche 

 
Table 15. 2009 Nutria Vegetative Damage Sites.



Data Sheet utilized for 2009 nutria herbivory survey. 
 
 

2009 NUTRIA VEGETATIVE DAMAGE SURVEY 
DATE:_____________________                              
TRANSECT#:___________________________                  PHOTOGRAPHY                                      
 
MARSH TYPE:__________________________                  FRAME #___________                                     

                          
LAT:___________________________________          LAT:________________________________                                                                                   
 
LON:___________________________________                 LON:________________________________                                                                                   
 
LOCATION DESCRIPTION 
ON TRANSECT__________________________                                                    
EAST OF TRANSECT_____________________                                         
WEST OF TRANSECT_____________________                                      SITE#_______________    
 
DAMAGE TYPE 
 
_______DAMAGE NOT RELATED TO NUTRIA FEEDING 
_______DAMAGE - STORM RELATED 
_______DAMAGE - MUSKRAT 
_______DAMAGE – NUTRIA 
_______DAMAGE – OTHER__________________________ 
_______DAMAGED AREA SUBJECT TO TIDAL ACTION:        YES        NO 
_______ESTIMATED SIZE OF AREA (ACRES) 
 
NUTRIA RELATIVE ABUNDANCE RATING VEGETATIVE DAMAGE RATING 
 
______ NO NUTRIA SIGN VISIBLE  (0)  ______NO VEGETATIVE DAMAGE   (0) 
             NUTRIA SIGN VISIBLE         (1)  ______MINOR VEGETATIVE DAMAGE  (1) 
             ABUNDANT FEEDING          (2)                ______MODERATE VEGETATIVE DAMAGE  (2) 
______ HEAVY FEEDING        (3)  ______SEVERE VEGETATIVE DAMAGE  (3) 
      ______CONVERTED TO OPEN WATER  (4) 

NUTRIA VISIBLE IN AREA 
 
             WERE NUTRIA SIGHTED:            YES           NO 
             IF YES, HOW MANY?__________ 
 
PLANT SPECIES IMPACTED 

    PLANT SPECIES RECOVERING 
 PLANT SPECIES ADJACENT                                                                                                                                        

 
AGE OF DAMAGE AND CONDITION 

______ RECOVERED    (0)  
             OLD RECOVERING   (1) 
             OLD NOT RECOVERING   (2) 
             RECENT RECOVERING   (3) 
             RECENT NOT RECOVERING  (4) 
             CURRENT (OCCURRING NOW)  (5) 
 

PREDICTION OF RECOVERY BY END OF 2009 GROWING SEASON 
______NO RECOVERY PREDICTED   (0) 
______FULL RECOVERY    (1)  
______PARTIAL RECOVERY   (2) 
______INCREASED DAMAGE   (3)   _____CHECK NEXT YEAR 
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CODES FOR NUTRIA HERBIVORY SURVEY DATA 
 

1Marsh Type 
 
Fresh   F 
Intermediate  I 
Brackish  B 
 
2Nutria Relative Abundance Rating  3Vegetative Damage Rating 
 
No Nutria Sign Visible  0   No Vegetative Damage  0               
Nutria Sign Visible   1  Minor Vegetative Damage  1 
Abundant Feeding Sign  2  Moderate Vegetative Damage  2 
Heavy Feeding   3  Severe Vegetative Damage  3 
       Converted To Open Water  4  
 

4Age of Damage and Condition 
 
Recovered   0 
Old Recovering  1 
Old Not Recovering  2 
Recent Recovering  3 
Recent Not Recovering 4 
Current (Occurring Now) 5 
 

5Prediction of Recovery by End of 2009 Growing Season 
 
No Recovery Predicted 0 
Full Recovery   1 
Partial Recovery  2 
Increased Damage  3 
 
 
 
 
99 – Entry does not apply to this site. 



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
October 28, 2009 

 
 
 

REQUEST FOR FY12 PROJECT SPECIFIC MONITORING FUNDS FOR 
COASTWIDE NUTRIA CONTROL PROGRAM (LA-03b) 

 
 
Discussion/Decision:   
 

The Task Force will consider the Technical Committee’s recommendations to 
approve a request for specific monitoring funds for the Coastwide Nutria Control 
Program (LA-03b) in the amount of $85,170. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

REQUEST FOR FY12 COASTWIDE REFERENCE MONITORING SYSTEM 
(CRMS)-WETLANDS MONITORING FUNDS 

 
 

Discussion/Decision: 
 

At the September 29,  2009 Technical Committee Meeting, Technical Committee 
tasked the Planning and Evaluation Subcommittee and the Academic Advisory group 
to work with Mr. Greg Steyer to develop options to decrease the cost of the CRMS 
program to the original budget and report on findings at the Fall 2010 Technical 
Committee Meeting.  Following a presentation by USGS on the status/progress of 
CRMS over the past year, the Task Force will vote on the Technical Committee’s 
recommendation to approve the CRMS FY12 monitoring funds in the amount of 
$7,500,000. 
 

 
 



Status Report for the 
CWPPRA Task Force

October 28, 2009

Coastwide Reference 
Monitoring System (CRMS) - Wetlands



FUNDING SUMMARY
Authorizations   Expenditures   Balance

August 14, 2003 Funding for 2003 - 2005 $12,397,506 
Existing PPL 1-8 projects $6,760,637
From new funding $5,636,869

January 28, 2004: Funding for 2006 $3,101,357 $532,000
October 13, 2004: Funding for 2007 $532,000 $1,036,109
October 26, 2005: Funding for 2008 $1,036,109 $3,185,809
October 18, 2006: Funding for 2009 $3,185,809 $4,697,824
October 25, 2007: Funding for 2010 $4,697,824 $7,600,455
November 5, 2008: Funding for 2011 $7,600,455 $8,396,985
Subtotal 2003-2011 $32,551,060 $25,449,182      $7,101,878

October 28, 2009 Funding for 2012 $7,500,000a

TOTAL Funding 2003 through 2012 $40,051,060 $25,449,182    $14,601,878

a (anticipated)

CRMS Authorizations and Current Request

Total Budget Approved Funding Remaining Funding
PPL 1-8 $6,760,637 $6,760,637 $0
CRMS-Wetlands $60,129,663 $25,790,423 $34,339,240
CRMS Program Total $66,890,300 $32,551,060 $34,339,240

Summary Budget and Funding To-Date



Coastwide Reference Monitoring System – Wetlands
CRMS - Wetlands $7,500,000

Project-specific (PPL 9-11)
LA-03b Coastwide Nutria Control Program $85,170

Total $7,585,170

CWPPRA Monitoring FY12 Funding Request



Did not request replacement of prior year expenditures
• Actual FY09 expenditures were $8.4M

Request based on enough to maintain a 2-yr balance
• Better understanding of annual costs

Outside funding sources
• State will contribute $1M 

– $500K to CRMS-Wetlands, $500K to BICM/CRMS-Waters
• LCA Program

– Currently developing monitoring and adaptive management plans
• LCA Science and Technology Program

– Awaiting appropriations, last funding cycle provided $750K to SWAMP-related activities

CRMS Funding Request Background



CRMS
Reduced scope
• Number of sites reduced
• Swamp sampling frequency reduced to every three years
• Investigating accretion/elevation collection due to issues in highly organic soils
Data available to perform power analysis
Alternative sampling techniques
• Remote sensing – NDVI
• Flooding algorithms

CWPPRA Monitoring Program
BICM (LCA/USGS/State funded) providing value added
• Existing monitoring plans designed or to be designed around BICM – TE-50, TE-52, BA-35, BA-38, 

BA-40
• BICM data used or to be used in reports – TE-20, TE-24, TE-25, TE-27, TE-30, TE-37, TE-40
CRMS Waters to provide value added
• Being funded through LCA and State, planning is currently underway
Deauthorized Projects
• Monitoring money returned to CWPPRA

Cost Reduction Strategies



Site Construction
- Landrights and construction complete except for three sites recently added/moved

Data Collection (as of August 2009): 
- 304 sites collecting all data types
- 387 sites collecting hydrographic data
- 389 sites being monitored for vegetation in 2009
- 304 sites monitored for surface elevation/accretion in March 2008
- 387 sites sampled for soil properties, data available for 347
- coastwide aerial photography and satellite imagery collected in Fall 2005 and Fall 
2008
- 389 sites from 2005 have completed land:water analysis, QAQC, and posted on 
web; 

Reporting
- 8 project-specific reports in 2009 (AT-02, AT-03, BA-04, BA-38, ME-14, MR-09, TE- 
41, and TV- 09)
-Standard Operating Procedures for Data Collection and Management
-CRMS Hydrologic and Vegetation Analytical Framework Documents

Data available through CRMS, DNR/OCPR SONRIS, USGS, or CWPPRA Websites

CRMS Implementation Status



Placeholder map

CRMS Station Distribution



CRMS Site Configuration

CRMS-Wetlands Sampling Area: 
1 km2 aerial photography area

CRMS-Wetlands Sampling Area:
200m X 200m area for non-spatial 

data collection

200 m 
X 

200 m

1 km (3280 ft)

1 
km

 (3
28

0 
ft)

2m X 2m vegetation station
Surface Elevation Table (SET)

Datasonde collecting water level and salinity
Boardwalk

Accretion plot

200 m (656 ft) 

200 m
 (656 ft)

WATER

MARSH



METRICS


 

Vegetation
– Cover
– Species composition
– Relative abundance
– Dominance/calculated
– Richness/calculated
– Height
– NDVI



 

Hydrology
– Water depth
– Water 

duration/calculated
– Flooding 

frequency/calculated
– Salinity 
– Temperature



 

Soils
– Bulk density
– % organic matter
– Water content
– Sediment elevation
– Sediment accretion
– Shallow subsidence
– Salinity
– Temperature
– pH
– Soil type
– Relative sea level rise
– Deep subsidence



 

Landscape
– Land:water ratio
– NDVI
– Fragmentation

INDICES DEVELOPMENT



 

Hydrologic Index



 

Floristic Quality Index



 

Sediment Elevation 
Compensation Index



 

Spatial Integrity Index

• Analytical Teams are developing indices in order to evaluate sites, 
restoration projects, and ecological condition at basin and coastwide scales

CRMS Analytical



• Incorporates 
CWPPRA 
partner 
suggestions 
and requests 
to enable 
multi-scale 
evaluations 

• Continually 
evolves as 
data become 
available and 
analyses 
develop

CRMS Data Delivery & Visualization Tools



• General site 
information 

• Summaries 
of water, 
vegetation, 
and soils data

• Links to the 
SONRIS 
database

• Displays 
site specific 
index scores

CRMS Site Information



CWPPRA Project Information

• Users can visualize project 
boundaries and are provided with 
project summary information and 
reports



Coastwide Information - Vegetation 

• The polygon layers transparency can be controlled using the slider 
tool.



Coastwide Information Land: Water

• The land water layer displays coastal land water data available for 
coastal louisiana through multiple years.

• Clicking on the reference icon will load a new window or tab with the 
corresponding reference page.



CRMS – Short-term Goals

Training
• Continue training on DNR/OCPR SONRIS and CRMS data access, delivery and new functionality
• Expand training opportunities beyond CWPPRA agencies to broader natural resource, science 

and stakeholder communities

Feedback
• Continue dialog with CWPPRA agencies on new functionality

– Fall 2009 meetings to discuss deliverables
• Refine and/or develop new indices and a coastal report card
• Use data to support decisions on program modifications, if necessary 
• Work with P&E Subcommittee and AAG to develop CRMS cost-cutting options in FY10

Status and trends
• Coastal land change (incorporate post-hurricane Gustav/Ike into long-term trends)
• Vegetation community change (2006 – 2008)

Project assessments
• Apply CRMS ecological indices to appropriate CWPPRA monitoring data and incorporate findings 

in OM&M reports



Coastwide Reference Monitoring System – Wetlands
CRMS - Wetlands $7,500,000

Project-specific (PPL 9-11)
LA-03b Coastwide Nutria Control Program $85,170

Total $7,585,170

CWPPRA Monitoring FY12 Funding Request



CRMS Budget
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CRMS Authorizations and Current Request

Total Budget Approved Funding Remaining Funding
PPL 1-8 $6,760,637 $6,760,637 $0
CRMS-Wetlands $60,129,663 $25,790,423 $34,339,240
CRMS Program Total $66,890,300 $32,551,060 $34,339,240

Detailed Funding Authorizations

Authorization Date FY Approved Budget Expeditures Difference

Prior Approved
Project Specific PPL 1-8 $6,760,637 $6,760,637 $0

CRMS-Wetlands Prior Approved
August 14, 2003 2003-2006 $5,636,869 $5,636,869 $0
January 28, 2004 2006 $3,101,357 $3,101,357 $0

October 13, 2004 (a) 2007 $532,000 $532,000 $0
October 26, 2005 (a) 2008 $1,036,109 $1,036,109 $0
October 18, 2006 (a) 2009 $3,185,809 $3,185,809 $0
October 25, 2007 (a) 2010 $4,697,824 $4,697,824 $0
November 5, 2008 (a) 2011 $7,600,455 $498,577 $7,101,878

Subtotal 2003-2011 $25,790,423 $18,688,545 $7,101,878

Current Request 
October 28, 2009(b) 2012 $7,500,000 $7,500,000

Subtotal CRMS-Wetlands only $33,290,423 $18,688,545 $14,601,878

TOTAL 2003-2012 $40,051,060 $25,449,182 $14,601,878
(a)  request reduced to only cover expenses to date
(b)  anticipated

Anticipated Expenses from July 1, 2008 through June 30, 2009

Supervision and Administration $389,843
Landrights $49,576
Site Construction, O&M, Engineering Services, Equipment $1,712,100
Spatial and Temporal Data Collection $5,452,195
Database Management $329,720
Analysis and Reporting $463,551

TOTAL $8,396,985

Summary Budget and Funding To-Date



Total Budget Approved Funding Remaining Funding
PPL 1-8 $6,760,637 $6,760,637 $0
CRMS-Wetlands $60,129,663 $25,790,423 $34,339,240
CRMS Program Total $66,890,300 $32,551,060 $34,339,240

Detailed Funding Authorizations

Authorization Date FY Approved Budget Expenditures Difference

Prior Approved
Project Specific PPL 1-8 $6,760,637 $6,760,637 $0

CRMS-Wetlands Prior Approved
August 14, 2003 2003-2006 $5,636,869 $5,636,869 $0
January 28, 2004 2006 $3,101,357 $3,101,357 $0

October 13, 2004 (a) 2007 $532,000 $532,000 $0
October 26, 2005 (a) 2008 $1,036,109 $1,036,109 $0
October 18, 2006 (a) 2009 $3,185,809 $3,185,809 $0
October 25, 2007 (a) 2010 $4,697,824 $4,697,824 $0
November 5, 2008 (a) 2011 $7,600,455 $498,577 $7,101,878

Subtotal 2003-2011 $25,790,423 $18,688,545 $7,101,878

Current Request 
October 28, 2009(b) 2012 $7,500,000 $7,500,000

Subtotal CRMS-Wetlands only $33,290,423 $18,688,545 $14,601,878

TOTAL 2003-2012 $40,051,060 $25,449,182 $14,601,878
(a)  request reduced to only cover expenses to date
(b)  anticipated

Anticipated Expenses from July 1, 2008 through June 30, 2009

Supervision and Administration $389,843
Landrights $49,576
Site Construction, O&M, Engineering Services, Equipment $1,712,100
Spatial and Temporal Data Collection $5,452,195
Database Management $329,720
Analysis and Reporting $463,551

TOTAL $8,396,985

CRMS-Wetlands Status Report Prepared for the CWPPRA Technical Committee
29-Sep-09

Overview of Authorization and Funding Approvals to Date:  CRMS-Wetlands  was authorized by the Task Force on 
August 14, 2003.  The following is a summary of budget authorizations and expenditures:

Summary Budget and Funding To-Date
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Creel, Travis J MVN

From: Goodman, Melanie L MVN
Sent: Tuesday, September 22, 2009 3:34 PM
To: Creel, Travis J MVN
Cc: Wandell, Scott F MVN
Subject: FW: REVISED - CWPPRA Technical Committee 29 September  09  Meeting Agenda DRAFT 

Attachments: 2009-09-29 out-year Budget Request for CWPPRA Monitoring.doc; 2009-09-29 Tech 
Committee Report.doc

2009-09-29 
ut-year Budget Req.

2009-09-29 Tech 
Committee Repo...

-----Original Message-----
From: Ed Haywood [mailto:Ed.Haywood@LA.GOV]
Sent: Tuesday, September 22, 2009 2:12 PM
To: Goodman, Melanie L MVN
Cc: David Burkholder; Dona Weifenbach; Todd Folse; 'Scott Wilson'; 'Greg Steyer'; John 
Troutman; Kelley Templet; Kirk Rhinehart; Bren Haase
Subject: RE: REVISED - CWPPRA Technical Committee 29 September 09 Meeting Agenda DRAFT 

Melanie,

Attached is the revised information for the CWPPRA monitoring budget request for this year
which was needed because of the confusion surrounding which FY we should be requesting (It
is my understanding that the request should be for FY12).  In summary, we removed all 
project-specific requests except for the Nutria Control Project which is provided by NRCS.
The CRMS amount did not change.

Please don't hesitate to contact me if you need any additional information.

Thanks,
Ed

Ed Haywood
Coastal Resources Scientist Manager
Office of Coastal Protection and Restoration Louisiana Applied Coastal Engineering and 
Science (LACES) Division
225-342-9428

-----Original Message-----
From: Greg Steyer [mailto:steyerg@usgs.gov]
Sent: Thursday, September 10, 2009 9:21 AM
To: 'Goodman, Melanie L MVN'
Cc: David Burkholder; Ed Haywood; Dona Weifenbach; Todd Folse; 'Scott Wilson'
Subject: RE: CWPPRA Technical Committee 29 September 09 Meeting Agenda DRAFT

Melanie, attached you will find the binder information for CRMS and CWPPRA monitoring.  If
there is anything else you need, please let me know.  Thanks







 COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 

 
 

STATUS OF UNCONSTRUCTED PROJECTS 
 

For Discussion/Decision:     
 

The Task Force will consider approving the Technical Committee’s recommendations 
to deauthorize the below listed projects:   

• Request for Approval For Final Deauthorization:   
• Mississippi River Sediment Trap (MR-12), PPL-12, USACE 

The purpose of the project is to create a sediment trap in the bed of 
the Mississippi River by dredging an area that would force 
sediment deposition.  The sediment deposited into the trap would 
then be mined to create marsh. 

• Castille Pass Channel Sediment Delivery (AT-04), PPL-9, NMFS 
The purpose of the project is to re-establish sedimentation 
processes that would promote sub-delta and marsh development in 
the area by dredging a system of distributary channels through 
Castille Pass. 

• Request for Approval to Initiate Deauthorization:  
• Brown Lake Hydrologic Restoration (CS-09), PPL-2, NRCS 

The purpose of the project is to restore, to the extent possible, the 
altered hydrology of approximately 2,800 acres of wetlands in the 
area of Brown Lake. 

 
 
Technical Committee Recommendation: 

 
The Technical Committee recommends that the Task Force approve final 
deauthorization for the Mississippi River Sediment Trap Project (MR-12) and 
the Castille Pass Channel Sediment Delivery Project (AT-04). 
 
The Technical Committee also recommends that the Task Force approve 
procedures to initiate deauthorization of the Brown Lake Hydrologic 
Restoration Project (CS-09). 

 



 
 

Project Status Summary Report 
 

 
 

Project Name Current 
Approved 
Budget (Phase I) 

Expenditures Est. Amount 
Being Returned 
to Program 

Total Fully 
Funded 
Budget  

Request for Approval For Final Deauthorization: 
Mississippi River Sediment 
Trap 

$1,880,376 $354,791 $1,525,585 $52,180,839.

Castille Pass Channel 
Sediment Delivery 

$1,846,326 $1,662,394 $183,932 $31,651,899 

Request for Approval to Initiate Deauthorization: 
Brown Lake Hydrologic 
Restoration 

$4,002,363 $1,019,839 $2,982,524 $4,002,363 

 











Mississippi River 
Sediment Trap (MR-12)

Louisiana Coastal Wetlands Conservation and Restoration Task Force

Location

Problems

Restoration Strategy

Progress to Date

Project Status

Local Sponsor:
Louisiana Department of Natural Resources
Baton Rouge, LA
(225) 342-7308

For more project information, please contact:

The sediment trap will be located in the Mississippi River 
between Venice and Head of Passes in Plaquemines Parish, 
Louisiana.

The wetlands in the Mississippi River delta are deteriorating 
from erosion, subsidence, and insufficient sediment input. More 
than 116,500 acres of marsh were lost in the area between 1932 
and 1990.

The Louisiana Coastal Wetlands Conservation and Restoration Task 
Force directed the U.S. Army Corps of Engineers to conduct a 
complex investigation of the construction of a sediment trap in the 
Mississippi River between Venice and Head of Passes in 1999. The 
findings from this investigation led to the Task Force’s approval of 
engineering and design for this project in August 2002.

The project work plan is under development.

This project is on Priority Project List 12.

www.LaCoast.gov

Federal Sponsor:
U.S. Army Corps of Engineers
New Orleans, LA 
(504) 862-1597

$52.1 M
Approved Date:

Approved Funds:

2002
$1.88 M

Project Area:

Total Est. Cost:

Net Benefit After 20 Years: 

Status:

Project Type: Marsh Creation
Engineering and Design

1,190 acres

1,920 acres

Since the 1930s, large areas of deltaic marshes have converted to 
open water throughout the Mississippi River delta. As a result, 
numerous shallow water sites located near the main river 
channel are available for marsh creation and restoration through 
dedicated dredging. The proximity of shallow bays to the 
Mississippi River deep draft navigation channel offers an 
excellent opportunity to coordinate annual channel maintenance 
operations with a large-scale restoration effort.

The U.S. Army Corps of Engineers dredges the Mississippi 
River navigation channel to a depth of 45 feet between the 
mouth of the river and Baton Rouge. Two studies have identified 
the potential for using material from an in-river sediment trap for 
use in delta marsh restoration.

 A large pit is dug into the bottom of the river to create a 
sediment trap that captures material transported along the bottom 
of the river. The sediment deposited into the trap will then be 
mined with hydraulic dredges that will pump the material to 
beneficial use areas to create marsh. Hydrologic modeling 
suggests that a trap 4 miles long, 1,500 feet wide, and 65 feet 
deep would optimize the deposition of sediment. 

Beneficial use sites for the project are on the east and west banks 
of the river in West Bay, the Delta National Wildlife Refuge, and 
Pass a Loutre Wildlife Management Area. Initial construction of 
the sediment trap will create an estimated 1,440 acres of new 
wetlands in the western project area and 440 acres in the eastern 
project area. 

June 2004
Cost figures as of: September 2009

Large areas of marsh in the Mississippi River Delta have converted to shallow 
open water while much of what remains is deteriorated.













Castille Pass Channel
Sediment Delivery (AT-04)

Louisiana Coastal Wetlands Conservation and Restoration Task Force

Location

Problems

Restoration Strategy

Progress to Date

Project Status

Castille Pass is located off of East Pass in the Atchafalaya 
Delta in St. Mary Parish, Louisiana.

The Castille Pass project will re-establish the 
sedimentation processes that lead to subdelta development 
in this area of the Atchafalaya Delta.This project consists 
of dredging and extending Castille Pass to promote 
subdelta development. Castille Pass would be dredged, 
extending it towards Fourleague Bay and ending near 
South Point. This channel will provide water and sediment 
through distributary channels to the area among several 
U.S. Army Corps of Engineers’ beneficial use disposal 
islands located on the east side of the Atchafalaya River. 
Excavated sediment would be placed to create delta lobes 
between the confluence of the main and distributary 
channels. Approximately 150 acres of marsh would be 
created from the initial construction of the Castille Pass 
and distributary channels.

Scheduled maintenance activities are expected to create 
another 73 acres of marsh.

The cooperative agreement was awarded September 29, 2000. 
Hydrodynamic modeling and engineering and design are 
underway.

This project is listed on Priority Project List 9.

www.LaCoast.gov

Federal Sponsor:
National Marine Fisheries Service
Baton Rouge, LA 
(225) 389-0508

Local Sponsor:
Louisiana Department of Natural Resources
Baton Rouge, LA
(225) 342-7308

For more project information, please contact:

$31.2 M
Approved Date:

Approved Funds:

2000
$1.48 M

Project Area:

Total Est. Cost:

Net Benefit After 20 Years: 

Status:

Project Type: Water Diversion
Engineering and Design

577 acres

5,368 acres

Growth of the lower Atchafalaya Delta has been reduced 
as a result of maintenance of the Atchafalaya River 
navigation channel.  Delta development in the shallow 
waters of Atchafalaya Bay is dependent on distributary 
flows and the diversion of sediments into overbank areas 
through crevasse (an opening within a levee)channels.  

The open crevasse channels are frequently short-lived 
because sediment accumulation within the channels 
decreases flow efficiency.  Also, maintenance dredging, 
the placement of material dredged from the navigation 
channel has an effect on riverflow efficiency.  As riverflow 
through a crevasse channel is reduced, the amount of 
sediment that can be deposited in the delta is likewise 
reduced, resulting in decreased marsh development.

October 2003
Cost figures as of: September 2009

This restoration technique is an example of what is proposed in the Castille 
Pass.









Brown Lake Hydrologic
Restoration (CS-09)

Louisiana Coastal Wetlands Conservation and Restoration Task Force

Location

Problems

Restoration Strategy

Progress to Date

Project Status

Federal Sponsor:
Natural Resources Conservation Service
Alexandria, LA  
(318) 473-7756

Local Sponsor:
Louisiana Department of Natural Resources
Baton Rouge, LA
(225) 342-7308

For more project information, please contact:

This project is located in Cameron and Calcasieu parishes, 
approximately 3 miles north of Hackberry, Louisiana.

Saltwater intrusion from the Calcasieu Ship Channel and 
increased tidal amplitudes have caused 90 % of the marsh 
in this system to be lost.

This project will restore, to the extent possible, the altered 
hydrology of approximately 2,800 acres of wetlands in the 
area of Brown Lake. This project consists of the 
installation of two water control structures, two freshwater 
introduction structures, the rehabilitation or construction of 
approximately 30,000 linear feet of boundary levees, and 
20,500 linear feet of terraces and associated vegetative 
plantings. 

This project is being coordinated with the U.S. Army 
Corps of Engineers dredging program.  Several pipeline-
related issues have caused delays, but these issues have 
been resolved. The permits, the effects of Crab Gully, and 
the operations agreements have been addressed. Contract 
advertisement will take place after receiving Phase 2 
funding approval from the Louisiana Coastal Wetlands 
Conservation and Restoration Task Force.

This project is on Priority Project List 2.

www.LaCoast.gov

 In order to prevent wind generated wave erosion from destroying the freshly 
added spoil, vegetation is planted to get a head start on providing cover for the 
fragile soil.

Cost:

Status

$4.00 M
Engineering 
and Design

Hydrologic Restoration

Approved Date:

Project Area:

1993
916 acres

Net Benefit After 20 Years: 

Project Type:
37 acres

February 2008
Cost figures as of: September 2009





COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 

REQUEST FOR OPERATIONS AND MAINTENANCE (O&M) BUDGET 
INCREASE AND INCREMENTAL FUNDING TO TEMPORARILY 

REMOVE THE BAYOU SAUVAGE NATIONAL WILDLIFE REFUGE 
HYDROLOGIC RESTORATION PHASE I (PO-16) AND PHASE II (PO-18) 

PUMP DISCHARGE PIPES IN PREPARATION FOR THE LAKE 
PONTCHARTRAIN AND VICINITY HURRICANE PROTECTION LEVEE 

ENLARGEMENT   
 
 
For Discussion/Decision:     
 

The U S Fish and Wildlife Service (USFWS) and OCPR request Task Force approval 
for an O&M Budget increases totaling $100,000 and FY 12 incremental funding in 
the amount of $100,000 for the Bayou Sauvage National Wildlife Refuge Hydrologic 
Restoration Phase I (PO-16) and Phase II (PO-18) projects.  The USACE is 
proceeding to elevate the hurricane protection levee forming the eastern boundaries of 
the PO-16 and PO-18 projects.  As part of these hurricane protection levee activities, 
the USACE is requiring that the USFWS remove discharge pipes associated with the 
projects pumping stations, to elevate and widen the Pontchartrain and Vicinity 
Hurricane Protection Levee.  In turn, the USACE has agreed to relocate and refurbish 
the three pumping stations and install new discharge pipes through the elevated levee.  
The cost estimate for removing the discharge pipes is $100,000.  The Task Force will 
consider the Technical Committee’s recommendation for O&M budget increases 
totaling $100,000 and FY 12 incremental funding in the amount of $100,000, for the 
following projects: 

 
a. Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, Phase 1 (PO-

16), PPL-1  
Budget increase amount:  $50,000 
Incremental funding amount:  $50,000 

b. Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, Phase 2 (PO-
18), PPL-2  

Budget increase amount:  $50,000 
  Incremental funding amount:  $50,000 

 
Technical Committee Recommendation: 

 
The Technical Committee recommends that the Task Force approve O&M 
budget increases totaling $100,000 and FY 12 incremental funding in the amount 
of $100,000, for the PO-16 and PO-18 projects. 
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Creel, Travis J MVN

From: Goodman, Melanie L MVN
Sent: Thursday, September 10, 2009 8:26 AM
To: Creel, Travis J MVN
Subject: FW: Bayou Sauvage Discharge Pipe Removal Technical Committee  Agenda Item

Attachments: Bayou Sauvage Phase I PO-16 Map.pdf; Bayou Sauvage Phase II Fact sheet PO-18.pdf

Bayou Sauvage 
Phase I PO-16 Ma...

Bayou Sauvage 
Phase II Fact sh...

-----Original Message-----
From: Darryl_Clark@fws.gov [mailto:Darryl_Clark@fws.gov]
Sent: Wednesday, September 09, 2009 2:24 PM
To: Goodman, Melanie L MVN
Cc: Jim_Boggs@fws.gov; Kenneth_Litzenberger@fws.gov; Kirk.Rhinehart@la.gov; 
Barry.Richard@LA.gov; kelley.templet@la.gov; Kevin_Roy@fws.gov
Subject: Bayou Sauvage Discharge Pipe Removal Technical Committee Agenda Item

Melanie,

Please place the attached Bayou Sauvage request on the September 29th Technical Committee 
agenda. We are expecting a letter, and more details on the $100,000 cost estimate, from 
Stephanie Hall or Colonel Lee of the Corps concerning the items below. Attached are 
project fact sheets for the TC binder. I will submit the Corps request and agreement 
letter and a cost breakdown when I receive them for the binder.

Thanks,

Darryl

(See attached file: Bayou Sauvage Phase I PO-16 Map.pdf)(See attached file: Bayou Sauvage 
Phase II Fact sheet PO-18.pdf)

Technical Committee Agenda Item

Decision: Request for Funding to Remove CWPPRA Bayou Sauvage Phase I (PO-16) and Phase II 
(PO-18) Pump Discharge Pipes in Preparation for the Lake Pontchartrain and Vicinity 
Hurricane Protection Levee Enlargement. (Darryl Clark, Ken Litzenberger, USFWS; Kirk 
Rhinehart, OCPR).

The Bayou Sauvage National Wildlife Refuge Hydrologic Restoration Project Phase I (PO-16),
consists of two 48 inch-diameter pumping stations and a weir in Bayou Thomas, and the 
Bayou Sauvage Phase II project (PO-18) consists of one pumping station located north of 
PO-16 both on the Bayou Sauvage NWR were constructed in 1996, and 1997 respectively. Both 
projects contain pump discharge pipes located in the Lake Pontchartrain Hurricane 
Protection Levee forming the eastern boundary of the management units. Since construction,
the FWS has been operating the and maintaining the projects. In 2005, the Service repaired
the pumping stations damaged by Hurricane Katrina, with Service post-hurricane funds.

As a result of Hurricanes Katrina and Rita, Congress mandated the Corps to strengthen 
hurricane protection levees in the New Orleans area to prevent a Category 5 hurricane from
flooding the city. The Corps is proceeding to elevate the hurricane protection levee 
forming the eastern boundaries of the Bayou Sauvage CWPPRA projects. As part of these 
hurricane protection levee activities, the Corps requested the Fish and Wildlife Service 
to remove the project's three 48 inch-diameter discharge pipes associated with the Bayou 
Sauvage Phase I & II project pumping stations to elevate and widen the Pontchartrain and 
Vicinity Hurricane Protection Levee. In turn, the Corps has agreed to relocate and 
refurbish the two pumping stations and install new discharge pipes through the elevated 
levee. The cost estimate for discharge pipe removal is $100,000. 
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The Corps is citing a common clause placed in most Corps permits that states that the 
applicant shall remove any structures in the future if the Corps deems it necessary in the
public interest. 
The clause states, "That should changes in the location or section of the existing levee, 
floodwall, or in the generally prevailing conditions in the vicinity, be required in the 
future in the public interest, the applicant shall make changes in the project concerned, 
or in the arrangement thereof, as may be necessary to satisfactorily meet the situation 
and shall bear the cost thereof."

The FWS, in association with the State OCPR, requests Technical Committee and Task Force 
approval to transfer $100,000 to the Corps for this discharge pipe removal as relocation 
expenses to assist in the hurricane protection of New Orleans.



Bayou Sauvage National Wildlife Refuge

Hydrologic Restoration, Phase 1 (PO-16)

Louisiana Coastal Wetlands Conservation and Restoration Task Force

Location

Problems

Restoration Strategy

Progress to DateProject Status

Federal Sponsor:
U.S. Fish and Wildlife Service
Lafayette, LA 
(337) 291-3100

Local Sponsor:
Louisiana Department of Natural Resources
Baton Rouge, LA
(225) 342-7308

For more project information, please contact:

Hydrologic Restoration

The project is located in Orleans Parish, approximately 10 
miles north of Chalmette, Louisiana.  It is bordered by 
Bayou Sauvage to the north and northwest and by the Gulf 
Intracoastal Waterway to the south. Both U.S. Interstate 10 
and U.S. Highway 90 provide access to the refuge. 

The construction of U.S. Highway 90, canals, railroad 
lines, and hurricane protection levees has left the 
historically brackish marsh hydrologically isolated.

Inadequate water inflow and poor drainage subjected the 
area to periods of prolonged flooding and occasional 
drying, causing a loss of wetland habitat.

Two 48-inch pumps were installed in northern and 
southern units of the project area to drain surplus water 
caused by excess rainfall, promoting the growth of fresh 
marsh vegetation.  A weir in Bayou Thomas will allow the 
units to be managed independently.

Project effectiveness was monitored by measuring water 
levels and vegetative growth in both units against those of a 
reference area over spring-summer and fall-winter periods. 

Water levels in the north unit were within target range 
approximately 57% of the time.  Water levels in the south 
unit, where mechanical problems with the pumps impeded 
management efforts, were within target range less than 10% 
of the time. Water levels were below the target range in both 
units mostly because of drought-induced low water 
conditions.

Habitat analysis from aerial photography taken 7 months after 
project construction shows that 297 acres were converted 
from open water to fresh marsh between 1993 and 1996. 
Emergent marsh vegetation increased between 1996 and 1997 
based on monitoring surveys. Forested wetlands, including 
black willow habitat, increased by 35 acres.  This increase is 
supported by increases in marsh vegetation measured from 
ground surveys.  This project is on Priority Project List 1.

www.LaCoast.gov

One of the Bayou Sauvage pump stations, facing east across the hurricane 
protection levee into Bayou Thomas.

Approved Date:

Project Area:

1991

3,800 acres

Cost:

Status:

$1.63 M

Completed
May 1996Net Benefit After 20 Years:

Project Type:

1,550 acres

A Bayou Sauvage pump station in operation, facing west. It is removing water 
from the project area, depicted in the upper portion of the image.

October 2002





Bayou Sauvage National Wildlife Refuge
Hydrologic Restoration, Phase 2 (PO-18)

Louisiana Coastal Wetlands Conservation and Restoration Task Force

Location

Problems

Restoration Strategy

Progress to Date

Project Status

The project is located in Orleans Parish, approximately 10 
miles north of Chalmette, Louisiana. It is situated between 
Lake Pontchartrain and the Gulf Intracoastal Waterway. 
The project encompasses approximately 5,475 acres of 
fresh marsh and open water.

The construction of U.S. Interstate 10, a railroad line, and 
hurricane protection levees left the historically brackish 
marsh hydrologically isolated. In addition to this isolation, 
poor drainage subjected the area to periods of prolonged 
flooding, resulting in land loss.

Pumps were installed in the project area to lower water 
levels during the growing season so that vegetative growth 
would be promoted.

Initial problems with the pumps were corrected, and the 
project was accepted at a final inspection conducted May 
28, 1997. Project effectiveness was evaluated by 
monitoring water levels and vegetative growth in both the 
project and reference areas over spring-summer and fall-
winter periods. 

A vegetation survey in 1997 indicated dry conditions 
conducive to marsh plant growth. These conditions, 
however, were probably the result of drought rather than 
project efforts. Water levels were naturally low and pumps 
were only used once in the spring-summer period.  

Target water levels were achieved approximately 32% of 
the time in the spring-summer period and 48% in the fall-
winter. Water levels were below the target range much of 
the time because of the low water levels associated with 
the drought. This project is on Priority Project List 2.

www.LaCoast.gov

A Bayou Sauvage pump station, facing west into the management area.

Federal Sponsor:
U.S. Fish and Wildlife Service
Lafayette, LA 
(337) 291-3100

Local Sponsor:
Louisiana Department of Natural Resources
Baton Rouge, LA
(225) 342-7308

For more project information, please contact:

Hydrologic Restoration

Approved Date:

Project Area:

1992
5,475 acres

Cost:

Status
$1.64 M
Completed 
May 1997Net Benefit After 20 Years: 

Project Type:

1,280 acres

Aerial view of the Bayou Sauvage project's northwestern area.

October 2002
Cost figures as of: August 2009
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Pump Stations 

General 

As shown on Drawing No. 1 of Attachment A, there are two United States Fish and Wildlife 
Services (USFWS) pump stations located along levee reach LPV-109:   Pump Station No. 1 (PS-
1) at C/L Station 143+56 (HPO B/L Station 799+92) and PS-2 at C/L Station 401+00 (HPO B/L 
Station 1054+61).  The pump stations are operated in conjunction with other stations and 
drainage structures located around the periphery of the Bayou Sauvage National Wildlife Refuge 
(NWR) to maintain the desired water level in the refuge during the various seasons of the year by 
pumping water from the protected side of the levee to the flood side.  During the summer the 
target water surface elevation (WSE) is 0.0-ft and during the winter it is +1.5-ft.  As Drawing 
No. 2 and 3 indicate, the Bayou Sauvage NWR has been delineated into distinct watersheds, or 
Conservation Treatment Units (CTUs); PS-1 services CTUs 3 and 4 (see Dwg. No. 2 Attachment 
A), while PS-2 serves CTU 5 (see Dwg. No. 3, Attachment A).   

The pump stations are manually operated by USFWS personnel primarily to maintain water 
levels for habitat, but they also provide a measure of flood control as well.  The manual 
operation of the pump stations is dependent on both the WSE in the refuge and the incipient 
weather conditions.  During calm periods, after checking staff gauges that measure water levels 
in the refuge and performing visual inspections, the USFWS operators start the pump stations 
and run them until the desired water levels are obtained.   If the weather forecast anticipates a 
major storm event headed toward the refuge, the operators will run the pump stations to lower 
the water level prior to the arrival of the storm. 

Pump Station Descriptions 

The pump stations were designed in 1992 by the National Resources Conservation Service 
(NRCS) of the US Department of Agriculture.  They were constructed in 1996 under the Coastal 
Wetlands Planning, Protection, and Restoration Act (CWPPRA), Public Law 101-646 by 
USFWS under the US Department of the Interior and the Louisiana Department of Natural 
Resources with the assistance of the NRCS.  PS-1 is a duplex station, with two pumps and two 
discharge pipes, while PS-2 is a simplex station, with a single pump and discharge pipe.  On 
April 28, 2009 Mr. Jack Bohannan of the USFWS escorted Messrs. Clay Loyless and Lakhbir 
Chauhan of URS on a site visit along levee reach LPV 109 for the purpose of examining the 
pump stations.  Attachment B contains the site visit report and on-site photographs, along with 
aerial images.   

The Pump Test Report performed by the pump manufacturer (Patterson Pump Company), the 
original construction drawings and the shop drawings of the as-built pump stations are also 
included in Attachment C.  A comparison of the shop drawings to the original design drawings 
and the visual observations made on-site indicate that PS-1 was constructed as depicted, 
however, PS-2 was not.  The PS-2 design drawings show an anti-vortex baffle consisting of a 96-
in diameter corrugated metal pipe (CMP) “can” with a 54-in CMP intake pipe.  The shop 
drawings for the PS-2 intake show a formed suction intake (FSI) instead of the “can” and intake 
pipe configuration.  The CMP “can” was not observed during the site inspection of PS-2, and 
while the FSI was below water level, all surface features confirm its installation.  

The existing steel discharge pipes for both stations leave the facility above-grade on pile-
supported bents.  They then penetrate the levee below the existing crown elevation and exit on 
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the flood-side toe above the level of the water surface.  The terminus of each pipe is an up-turned 
90° bend, commonly referred to as a “saxophone” discharge.  Beneath the discharge is a rip-rap 
lined plunge pool that dissipates the energy of the discharging water, thus minimizing scour of 
the lake bottom on the flood side of the levee. 

Impact of Levee Raise on Pump Stations 

The basic work of the LPV 109.02a project is to construct a new levee section approximately 65-
ft in-board of the existing levee.  The new section will be both higher, and when the stability 
berm is included, substantially wider than the existing section.  The project Scope of Work 
requires that the pump station discharge pipes cross over the proposed 2011 levee elevation at 
each of their respective locations.  The raising of the levee crown and the placement of the 
discharge piping over the top of the levee section instead of through it increases the height to 
which the flow needs to be pumped.  The widened levee section may require the relocation of the 
pump stations, thus increasing the frictional head loss through the discharge pipe and fittings due 
to the increase in pipe length.  The new configuration thus substantially increases the total 
dynamic head (TDH) against which the pumps will have to operate.  Therefore, to maintain the 
current volumetric pumping capacity of each station, the various system components will have to 
be upgraded. 

The significant changes in the head, especially for the priming condition, require altering the 
basic design parameters for the pumping equipment.  Such modifications may include: larger 
engines with higher horsepower ratings, more heavy-duty gear drives, mixed-flow impellers to 
produce the higher heads needed, enlargement of the pump volute to accommodate the new 
impellers, bigger fuel tanks for diesel storage, and perhaps enlargement of the station footprint to 
accommodate the larger components.  The following sections discuss the options available to 
implement the required changes at each of the pump stations. 

Pump Station Locations 

As shown in plan set, PS-1 is located approximately 195-ft from the proposed levee centerline, 
which will place it just within the stability berm if the new levee is constructed at this location 
with a 1V on 4H back-slope.  The additional fill of the stability berm, if placed as indicated in 
the Typical Section, could potentially create an additional down-drag on the pile support 
structure of the pump station.  To avoid this issue and eliminate the need to relocate the station, 
the levee back-slope will be steepened to 1V on 3H by employing deep soil mixing (DSM), as 
shown in the plan set.  This keeps the edge of the stability berm away from the piling and enables 
PS-1 to remain in-place, thus, avoiding the cost of building a new structure. 

As shown in within the plan set, PS-2 has a very different set of issues in relation to its position.  
The station, as located falls well within the proposed stability berm area, and steepening the 
back-slope will not resolve the issue of down-drag on the piles.  Also, if the stability berm were 
continued south of the station, it would cut-off the inlet channel to the pump intake.  According 
to the Scope of Work, the drainage structure adjacent to the station must be installed over a deep 
soil mixing (DSM) zone.  The pump station will be moved to the south side of the drainage 
culverts, enabling the intake area to remain in the water-way while also allowing the discharge 
piping to take advantage of the structural support provided by the DSM zone adjacent to the 
culverts. 
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Pump Station Design 

PS-1:  Existing Conditions 

PS-1 consists of two identical systems, each configured as follows: 

Operating Capacity  = 34,000 gpm 
Operating Head  = 10 ft TDH 
Operating Min. Efficiency  = 75% 
Priming Capacity  = 22,000 gpm 
Priming Head  = 21 ft TDH 
Maximum RPM  = 600  
Discharge Diameter  = 42 in  

Target Low WSE = ±0.00 ft NGVD 
Minimum Low WSE = -1.00 ft NGVD 
Maximum High WSE  = +4.00 ft NGVD 
C/L of Pump Discharge = +2.50 ft NGVD 
FSI Invert elevation = -8.00 ft NGVD 
Existing Top of Levee = +14.5 ft NGVD 
El. at Saxophone Outlet = +5.75 ft NGVD 

The pumps are both model 33 x 42 AFV vertical axial-flow single phase units manufactured by 
Patterson Pump Company.  The existing right angle gear drives are De’Ran Model M 20 A rated 
for 321 HP at 580 RPM with a gear reduction ratio of 3:1.  The existing diesel engines are 250 
HP, 1800 RPM, Cummins Model LTA 10-P, which are rated for a minimum continuous 
horsepower of 120% of the required pump BHP at the priming condition.  

PS-1: Revised Operating Conditions  

The new pumps will be sized for the following modified head conditions: 

Operating Capacity  = 34,000 gpm 
Operating Head  = 13.6 ft TDH 
Operating Min. Efficiency  = 85% 
Priming Capacity  = 22,500 gpm  
Priming Head  = 31.5 ft TDH 
Maximum RPM  = 600  
Discharge Diameter  = 42 in  

Target Low WSE  = ±0.00 ft NGVD 
Minimum Low WSE = -1.00 ft NGVD 
Maximum High WSE  = +4.00 ft NGVD 
C/L of Pump Discharge = +2.75 ft NGVD 
FSI Invert Elevation = -8.00 ft NGVD 
Proposed Top of Levee = +20.0 ft NGVD 
El. at Saxophone Outlet = +5.75 ft NGVD 

PS-1: Upgrade Options 

To evaluate the best course of action, several options were considered for upgrading PS-1.  
Preliminary pricing information was acquired from manufacturers (Sulzer, Fairbanks-Morse, and 
Patterson) of similar pumping systems. Estimates on the costs associated with the removal, 
shipment and reinstallation are based on information provided by the manufacturer of the 
existing equipment (Patterson Pump) and URS’ experience with similar systems.  

Based on a conversation with client contact Pon Dixon of the USFWS, the pumping equipment 
has been in service for close to nine years and no known reconditioning of the pumps has been 
performed. The pump assemblies are designed with basic materials (cast iron, steel, etc.) and are 
liable to excessive corrosion in the case of saltwater intrusion, which undoubtedly occurred when 
the stations were inundated by the storm surge of Hurricane Katrina. A definitive judgment 
regarding the current condition of the pumps cannot be made without a thorough examination.  A 
superficial visual inspection performed on-site may not reveal any serious damage to the pump, 
therefore this option does not insure the needed reliability required from the system.  Thus, a 
comprehensive inspection of the entire pump assembly, made in the shop after complete 
dismantling of all components, is required. 
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According to Mr. Dixon, the engines are relatively new; however, the new application requires 
more horsepower and unless extensive modifications are performed, the engines will not provide 
adequate power to overcome the increased priming heads. Similarly, the existing gear boxes are 
also not designed for the higher horsepower required for priming the new system.  Therefore, 
three alternatives are available for the engine and gear box: 1) a supplemental system must be 
installed to remove some of the load, 2) the components must be completely over-hauled and 
upgraded, or 3) the components must be replaced with higher capacity units. 

Based on the above findings, the following three options were considered for upgrading the PS-1 
pumping system.  Estimated costs for each option are shown in the attached table. 

Option 1 - Installation of a vacuum assist system to overcome the additional head.  The 
vacuum system would effectively lower the head of the new configuration to the current 
level, enabling the existing equipment to remain in service.  This would be accompanied by 
shop repair of the pumps, engines, and gear boxes by their respective manufacturers. To 
accomplish this, all pump system components would have to be removed and shipped to the 
various repair facilities, then returned, re-installed, and performance tested.  

Option 2 - Shop repair and upgrade of the existing pumps, engines and gear boxes by their 
respective manufacturers to overcome the additional head. The alterations to the pumps 
would include installing new impellers, volutes and shafts; modifying the pump discharge 
elbows; and replacing bearings, wear rings, and seals as needed.  The engines would be 
completely over-hauled and upgraded to the higher break horsepower (BHP) required by the 
system. The gear boxes would be replaced with more robust units capable of transferring the 
higher horsepower output of the more powerful engines to the new pump assembly. 

Option 3 – Installation of a completely new pumping system, including: the pump 
assemblies, engines, and gear boxes.  The new pumps would be of the mixed-flow impeller 
design and the new engines and gear boxes would be sized to overcome the additional head 
imposed by the raised levee section. 

All three options assume re-use of the existing pump station structure and the FSI.  They also 
assume the availability of an overhead crane of adequate capacity for the equipment removal and 
reinstallation. 

PS-1: Discussion & Recommendation 

To acquire the assurance needed for the re-use of the existing equipment, it must be shop 
inspected and refurbished as in Options 1 and 2. Option 1 requires the installation of a vacuum 
assist unit, which adds to the capital cost and increases the complexity and expense of operations 
and maintenance of the pump station equipment.  As shown in Attachment D, the estimated total 
cost of Option 1 is $1,274,200.  

Option 2 upgrades the system components to handle the additional head as well as refurbishes 
the equipment. To overcome the lack of certainty regarding the condition of the existing 
equipment, the cost to ship the components to the shop for inspection and refurbishment must be 
incurred.  The cost of removal, transport and reinstallation of the equipment is not easily 
predicted, but it has been estimated based on previous experience.  The modifications to the 
equipment required are extensive enough so that very little of the old equipment is reused in 
Option 2.   The total cost estimate for Option 2 is $1,259,250, which results in only a 1% savings 
over Option 1. 
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Option 3 is to install a completely new pumping system, which can be designed for the new 
operating conditions and its performance warranted by the manufacturer.  The cost of Option 3 is 
$1,386,000, which is only 9% more than Option 1 and 10% more than Option 2.  Thus, the cost 
advantage of re-using the existing equipment, after including the expense of refurbishment and 
either adding a vacuum assist unit or upgrading the various components is not that significant. 
The warranty of performance of a new system more than offsets the potential 10% cost savings.  
Therefore, to insure a prolonged station life, URS recommends Option 3 - replace the old 
pumping equipment with new components appropriate to the modified design conditions.  The 
new system can be designed to operate more efficiently and will not require a separate vacuum 
system. 

PS-2:  Existing Conditions 

PS-2 consists of a single system, configured as follows: 

Operating Capacity  = 22,000 gpm 

Operating Head  = 9.5 ft TDH 

Operating Min. Efficiency  = 78% 

Priming Capacity  = 13,000 gpm 

Priming Head  = 20 ft TDH 

Maximum RPM  = 590  

Discharge Diameter  = 36 in  

Target Low WSE = ±0.0 ft NGVD 

Minimum Low WSE = -1.0 ft NGVD 

Maximum High WSE  = +4.00 ft NGVD 

C/L of Pump Discharge = +2.75 ft NGVD 

FSI Invert elevation = -6.80 ft NGVD 

Existing Top of Levee = +16.50 ft NGVD 

El. at Saxophone Outlet = +5.50 ft NGVD 

The pump is a model 30 x 36 AFV vertical axial-flow single phase unit manufactured by 
Patterson Pump Company.  The existing right angle gear drives are De’Ran Model M16 AH 
rated for 170 HP at 580 RPM with a gear reduction ratio of 3:1.  The existing diesel engine is a 
200 HP, 2500 RPM, Cummins Model LTA 10-P, which is rated for a minimum continuous 
horsepower of 120% of the required pump BHP at the priming condition.  

PS-2: Revised Operating Conditions  

The new pumps will be sized for the following modified head conditions: 

Operating Capacity  = 22,000 gpm 

Operating Head  = 12.5 ft TDH 

Operating Min. Efficiency  = 80% 

Priming Capacity  = 16,000 gpm  

Priming Head  = 27.7 ft TDH 

Maximum RPM  = 600 
Discharge Diameter  = 36 in  

Target Low WSE    = ±0.0 ft NGVD 

Minimum Low WSE    = -1.0 ft NGVD 

Maximum High WSE    = +4.00 ft NGVD 

C/L of Pump Discharge  = +2.75 ft NGVD 

FSI Invert Elevation     = -6.80 ft NGVD 

Proposed Top of Levee   = +25.00 ft NGVD 

El. at Saxophone Outlet  = +5.50 ft NGVD 
PS-2: Upgrade Options 

As discussed above, PS-2 will be relocated to a more suitable location beyond the toe of the new 
levee section.  The lengthening of the discharge pipe will increase the TDH in addition to that 
created by the raising of the levee section.  Using a similar approach to that discussed above for 
PS-1, the same three options were developed for upgrading PS-2:   



 

 

Option 1 - Installation of a vacuum assist system accompanied by shop repair of the pump, 
engine, and gear box by their respective manufacturers. All system components would be 
removed, shipped to the various repair facilities, then re-installed, and performance tested.  

Option 2 - Shop repair and upgrade of the existing pump, engine and gear box by their 
respective manufacturers. The alterations would include installing a new impeller, volute and 
shaft plus replacing bearings, wear rings, and seals.  The engine would be upgraded to the 
higher BHP required and the gear box would be replaced with higher rated unit.  

Option 3 – Installation of a completely new system, including: the pump assembly, engine, 
and gear box.  The new pump would be a mixed-flow impeller design and the new engine 
and gear box would be sized to meet the new design conditions. 

All three options assume re-use of the existing pump station super-structure, including the roof, 
framing, handrails and grating, as well as the FSI assembly below the water surface.  However, a 
new piled-founded substructure will have to constructed (refer to the Structural Design section 
for a discussion of its design of cost).  They also assume the availability of an overhead crane of 
adequate capacity for the both the equipment and super-structure removal and reinstallation. 

PS-2: Discussion & Recommendation 

As with PS-1, to insure that the existing equipment is in good condition, Options 1 and 2 include 
substantial costs for shop inspections and refurbishment.  The installation of a vacuum assist unit 
under Option 1 increases both the initial capital and the long-term O&M costs. As shown in 
Attachment D, the estimated total cost of Option 1 is $715,300.  

Under Option 2, the system components would be upgraded to meet the increased head. Again, 
to insure the integrity of the existing equipment, the components would be transported to the 
shop for inspection and refurbishment.  The removal, transport and reinstallation expense along 
with the fact that not much of the old equipment would be reused in Option 2 significantly 
reduces its cost competitiveness.   The total cost estimate for Option 2 is $672,750, which results 
in only a 6% savings over Option 1. 

Option 3 involves the installation of a completely new pumping system.   Under this scenario, 
the components can be designed specifically for the proposed operating conditions and the 
manufacturer will warranty the performance of the system.  The cost of Option 3 is $720,500, 
which is only 1% more than Option 1 and 7% more than Option 2.  Thus, the cost advantage of 
re-using the existing equipment, with or without adding a vacuum assist unit, versus installing a 
new system is insignificant.   

In Option 3, the pump equipment including auxiliaries can be designed and constructed for a 
minimum service life of 25 years, excluding normal wear parts. The station design would permit 
rapid and economical maintenance of all major components. The pump models and speeds 
proposed will ensure that the system requirements are met, while operation outside of the range 
of best efficiency is limited. Therefore, to insure a long service life, minimize O&M costs, and 
provide efficient operation, URS recommends Option 3 – install new pumping equipment 
specifically design for the modified operating conditions.   

Pump Station Design Calculations 

Attachment E provides spreadsheets that document the hydraulic design calculations performed 
for the proposed operating conditions of the two pump stations. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

REQUEST TO CHANGE THE PROJECT SCOPE TO REMOVE A WATER 
CONTROL STRUCTURE AT THE LAKE CHAPEAU HYDROLOGIC 

RESTORATION AND MARSH CREATION PROJECT (TE-26) 
 
 

For Discussion/Decision:     
 
The National Marine Fisheries Service (NMFS) and OCPR request Task Force approval 
for a change in project scope to the use existing O&M funds on the Lake Chapeau 
Hydrologic Restoration and Marsh Creation Project (TE-26) to remove a water control 
structure.  On previous funding requests for the TE-26 project, the project sponsors 
proposed repairing structure #3, which had been breached.  However, the breach has 
expanded to such an extent that the project sponsors deemed the planned repairs to be 
cost prohibitive.  The project sponsors also request Task Force approval that any 
remaining funds approved for breach repair be rolled into the project’s future O&M 
budget.  The Task Force will consider the Technical Committee’s recommendation to 
approve the request to use the existing obligated funds in the O&M budget to remove TE-
26 project structure #3, and also leave the remaining O&M funds in the budget for future 
TE-26 O&M events.   
 
 

Technical Committee Recommendation: 
 
The Technical Committee recommends that the Task Force approve the request to 
use the existing obligated funds in the O&M budget to remove TE-26 project 
structure #3, and also leave the remain O&M funds in the budget for future TE-26 
O&M events.   
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TETE--26 LAKE CHAPEAU SEDIMENT 26 LAKE CHAPEAU SEDIMENT 
INPUT AND HYDROLIGIC INPUT AND HYDROLIGIC 
RESTORATION PROJECTRESTORATION PROJECT

August 27, 2008August 27, 2008 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 22

PROJECT OBJECTIVES AND GOALSPROJECT OBJECTIVES AND GOALS

Project ObjectivesProject Objectives

1.1. Convert approximately 260 ac (105 ha) of open water to marsh wesConvert approximately 260 ac (105 ha) of open water to marsh west of t of 
Lake Chapeau between the Locust Bayou and Alligator Bayou watersLake Chapeau between the Locust Bayou and Alligator Bayou watersheds heds 
using sediments mined from Atchafalaya Bay.using sediments mined from Atchafalaya Bay.

2.2. Restore natural sediment and hydrologic pathways by plugging canRestore natural sediment and hydrologic pathways by plugging canals in als in 
the project area.the project area.

Specific GoalsSpecific Goals

The following goals will contribute to the evaluation of the aboThe following goals will contribute to the evaluation of the above objectives:ve objectives:

1.1. Create approximately 260 ac (105 ha) of marsh west of Lake ChapeCreate approximately 260 ac (105 ha) of marsh west of Lake Chapeau.au.
2.2. Decrease the water level variability within the project area.Decrease the water level variability within the project area.
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INITIAL CONSTRUCTION DETAILSINITIAL CONSTRUCTION DETAILS

Construction Unit IConstruction Unit I
•• Hydraulic dredging of 721,931 cubic yards of material from the AHydraulic dredging of 721,931 cubic yards of material from the Atchafalaya Bay.tchafalaya Bay.
•• Material was placed to an average thickness of two feet to creatMaterial was placed to an average thickness of two feet to create approximately 168 acres of e approximately 168 acres of 

marsh.marsh.
•• A rock plug was constructed at the Atchafalaya Bay shoreline endA rock plug was constructed at the Atchafalaya Bay shoreline end of the dredge discharge of the dredge discharge 

pipeline corridor under a change order.pipeline corridor under a change order.
•• 39,396 smooth cord grass plugs were planted over the newly creat39,396 smooth cord grass plugs were planted over the newly created marsh under a separate ed marsh under a separate 

contract.contract.

Construction Unit IIConstruction Unit II
•• The construction of seven rock weirs across existing oilfield caThe construction of seven rock weirs across existing oilfield canals.nals.
•• Breach repair work was done under a change order to address deteBreach repair work was done under a change order to address deterioration of the spoil banks in rioration of the spoil banks in 

a canal located southwest of Lake Chapeau just west of weir 9.a canal located southwest of Lake Chapeau just west of weir 9.
•• A change order was also done to include the installation of a suA change order was also done to include the installation of a supplemental warning buoy system pplemental warning buoy system 

at six plug locations.at six plug locations.

Construction Unit IIIConstruction Unit III
•• Dredging of 59,218 cubic yards of material from a 6,400 foot lonDredging of 59,218 cubic yards of material from a 6,400 foot long silted section of Locust Bayou g silted section of Locust Bayou 

to its original navigable depth of to its original navigable depth of --6.0 ft. NGVD.6.0 ft. NGVD.
•• The dredged material was placed along the sides of the bayou in The dredged material was placed along the sides of the bayou in 1.5 foot high by 80 foot wide 1.5 foot high by 80 foot wide 

spoil banks with periodic gaps to allow drainage.spoil banks with periodic gaps to allow drainage.

Total Construction Cost:Total Construction Cost: $3,449,696.50$3,449,696.50

August 27, 2008August 27, 2008 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 44
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TETE--26 LAKE CHAPEAU26 LAKE CHAPEAU

Project SponsorsProject Sponsors

•• Federal Sponsor:Federal Sponsor: National Marine National Marine 
Fisheries (NMFS)Fisheries (NMFS)

•• Local Sponsor:Local Sponsor: Office  of Coastal  Office  of Coastal  
Protection and Restoration (OCPR)Protection and Restoration (OCPR)

Historical InformationHistorical Information

•• Construction completed in May 1999Construction completed in May 1999
•• Maintenance Event No. 1:Maintenance Event No. 1: Repair of spoil Repair of spoil 

bank breaches by constructing a rock weir bank breaches by constructing a rock weir 
(breach site 3) and bucket dredged material (breach site 3) and bucket dredged material 
(breach sites 4 through 8).(breach sites 4 through 8).

•• Maintenance Event No. 2:Maintenance Event No. 2: Replacement of Replacement of 
the existing warning buoys at six weirs with the existing warning buoys at six weirs with 
warning barricades constructed using pilings warning barricades constructed using pilings 
and steel pipe.and steel pipe.

•• Maintenance Event No. 3Maintenance Event No. 3: Repair of a : Repair of a 
breach at Weir No. 3 by placing 250 class rip breach at Weir No. 3 by placing 250 class rip 
rap to extend the weir to the bank and the rap to extend the weir to the bank and the 
placement of concrete matting to prevent placement of concrete matting to prevent 
future erosion.future erosion.

August 27, 2008August 27, 2008 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 66

MAINTENANCE EVENT No. 3 (2005) MAINTENANCE EVENT No. 3 (2005) –– DETAILSDETAILS

•• Maintenance need resulting from a breach around the south tieMaintenance need resulting from a breach around the south tie--in of Weir in of Weir 
No. 3.No. 3.

•• Work included the placement of 50 linear feet of 250 class limesWork included the placement of 50 linear feet of 250 class limestone rip rap tone rip rap 
and the placement of 640 square feet of articulated concrete matand the placement of 640 square feet of articulated concrete matting to ting to 
prevent future erosion around the south tieprevent future erosion around the south tie--in.in.

•• This work was performed in conjunction with a maintenance projecThis work was performed in conjunction with a maintenance project for the t for the 
Point Au Fer Project (TEPoint Au Fer Project (TE--22) by Luhr Bros. Construction Company using 22) by Luhr Bros. Construction Company using 
Point Au Fer (TEPoint Au Fer (TE--22) maintenance funds.22) maintenance funds.

•• The project was completed in September 2005.The project was completed in September 2005.

•• TETE--26 Maintenance Cost for Construction:26 Maintenance Cost for Construction: $  0$  0
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WEIR No. 3 NORTH TIEWEIR No. 3 NORTH TIE--IN PHOTOS (2005)IN PHOTOS (2005)

Northern end of Structure No. 3

Northern end of Structure No. 3

WEIR No. 3 NORTH TIEWEIR No. 3 NORTH TIE--IN PHOTO (2008)IN PHOTO (2008)
PREPRE--HURRICANES GUSTAV AND IKEHURRICANES GUSTAV AND IKE

Northern end of Structure No. 3
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WEIR No. 3 NORTH TIEWEIR No. 3 NORTH TIE--IN PHOTOIN PHOTO
POST GUSTAV AND IKE (2008)POST GUSTAV AND IKE (2008)

Northern end of Structure No. 3

August 27, 2008August 27, 2008 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 1010

WEIR No. 3 NORTH TIEWEIR No. 3 NORTH TIE--IN SHORELINE EROSION RATESIN SHORELINE EROSION RATES

Structure No. 3 was constructed 700 
feet west of the bay along the 
centerline of the canal.

The mouth of the canal is now 200 
feet west of the center of the 
structure.

The erosion rate of the shoreline in 
the immediate vicinity of Structure 
No. 3 for the last decade is 
approximately -62 feet per year.

This amount of shoreline erosion 
was far greater than what was 
anticipated.

Structure No. 3 
Northern Tie-in

625’
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WEIR No.  3 WEIR No.  3 –– Scope ChangeScope Change

•• As a result of Hurricane Gustav and Ike, the breach on the northAs a result of Hurricane Gustav and Ike, the breach on the north side of side of 
Structure No. 3 has increased from 60Structure No. 3 has increased from 60’’ wide in  January 2008 to wide in  January 2008 to 
approximately 350approximately 350’’ wide in September 2008.wide in September 2008.

•• Three alternatives were evaluated:Three alternatives were evaluated:
1.1. Constructing a 350Constructing a 350’’ breach closure and 200breach closure and 200’’ long shoreline long shoreline 

revetment northward along the existing bank line. The overall revetment northward along the existing bank line. The overall 
estimated budget for this alternative is approximately $800,000.estimated budget for this alternative is approximately $800,000.

2.2. Demolishing the existing structure (Structure No.3) and relocatiDemolishing the existing structure (Structure No.3) and relocating ng 
the weir further inland between Four League Bay and Crab Lake. the weir further inland between Four League Bay and Crab Lake. 
The overall cost associated with this alternative is $1,298,000.The overall cost associated with this alternative is $1,298,000.

3.3. Removing the structure entirely. The demolition of Structure No.Removing the structure entirely. The demolition of Structure No.3 3 
shall include spreading the existing rock material along the shall include spreading the existing rock material along the 
bottom of the bay in a manner that will not interfere with marinbottom of the bay in a manner that will not interfere with marine e 
navigation. The overall cost for this alternative is approximatenavigation. The overall cost for this alternative is approximately ly 
$295,000.$295,000.

August 27, 2008August 27, 2008 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 1212

In evaluation these alternatives, the OCPR considered the initiaIn evaluation these alternatives, the OCPR considered the initial cost of l cost of 
repairs and/or replacement of the structure, the implications ofrepairs and/or replacement of the structure, the implications of removing removing 
the structure and the affects on the island hydrology, and the athe structure and the affects on the island hydrology, and the anticipated nticipated 
future maintenance of the structure. A review of the conclusionsfuture maintenance of the structure. A review of the conclusions in the in the 
2007 Operation, Maintenance and Monitoring Report revealed that 2007 Operation, Maintenance and Monitoring Report revealed that the the 
project objectives and goals of restoring the historical hydroloproject objectives and goals of restoring the historical hydrology of the gy of the 
island is inconclusive at this time and that land water analysisisland is inconclusive at this time and that land water analysis indicated indicated 
continued land loss inside the project boundary (Lear E., T. Folcontinued land loss inside the project boundary (Lear E., T. Folse and B. se and B. 
Babin, 2007). Based on this analysis, the OCPR does not believe Babin, 2007). Based on this analysis, the OCPR does not believe that that 
removing Structure No.3 will significantly worsen the hydrologicremoving Structure No.3 will significantly worsen the hydrologic conditions conditions 
of the island. Regarding alternatives 1 and 2, the reconstructioof the island. Regarding alternatives 1 and 2, the reconstruction of n of 
Structure No.3 at the current location or moving further inland Structure No.3 at the current location or moving further inland towards towards 
Crab Lake will most likely require significant maintenance and pCrab Lake will most likely require significant maintenance and possible ossible 
expansion along the shoreline to protect the structure from breaexpansion along the shoreline to protect the structure from breaching as ching as 
the shoreline retreats. As the marsh on the south side of the stthe shoreline retreats. As the marsh on the south side of the structure ructure 
continues to erode at an estimated 60ft/year, it will become morcontinues to erode at an estimated 60ft/year, it will become more difficult e difficult 
and expensive to prevent breaching around the structure. Consideand expensive to prevent breaching around the structure. Considering that ring that 
project benefits are inconclusive and the cost of maintaining thproject benefits are inconclusive and the cost of maintaining the structure e structure 
for the remaining 20 year project life will be exorbitant, the Ofor the remaining 20 year project life will be exorbitant, the OCPR is CPR is 
recommending that the third alternative of complete removal of trecommending that the third alternative of complete removal of the he 
structure be implemented.structure be implemented.

WEIR No.  3 WEIR No.  3 –– Scope Change (ContScope Change (Cont’’d)d)
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RECOMMENDED SCOPE MODIFICATION OF EVENT NO.  4 (2009)RECOMMENDED SCOPE MODIFICATION OF EVENT NO.  4 (2009)
DEMOLITION OF BREACH NO. 3DEMOLITION OF BREACH NO. 3

Maintenance needsMaintenance needs

•• Demolition of existing rock weir structure and removal of articuDemolition of existing rock weir structure and removal of articulated mats on the south side of lated mats on the south side of 
the structurethe structure

•• Spread existing rock material along the bottom of the canal to aSpread existing rock material along the bottom of the canal to a depth not to interfere with depth not to interfere with 
marine navigation.marine navigation.

Estimated Project BudgetEstimated Project Budget

$ 313,830$ 313,830Total Project BudgetTotal Project Budget

$ 283,750$ 283,750
$   10,000$   10,000
$     6,000$     6,000
$     5,000$     5,000
$     9,080$     9,080

Construction Cost + 25% Contingencies:Construction Cost + 25% Contingencies:
Engineering and Design:                  Engineering and Design:                  
Construction Oversight:Construction Oversight:
OCPR Construction AdministrationOCPR Construction Administration
NMFS Construction AdministrationNMFS Construction Administration

August 27, 2008August 27, 2008 Office of Coastal Protection and RestorationOffice of Coastal Protection and Restoration 1414

TETE--26 O&M BUDGET26 O&M BUDGET
(AS OF MAY 2009)(AS OF MAY 2009)

$    429,720$    429,720Originally Approved O&M BudgetOriginally Approved O&M Budget

$    225,869$    225,8692006 Funding Increase 2006 Funding Increase (Weir 3 Repair not Constructed)(Weir 3 Repair not Constructed)

$    326,764$    326,7642008 Funding Increase 2008 Funding Increase (Weir 3 Repair not Constructed)(Weir 3 Repair not Constructed)

$    528,508$    528,508Estimated Unexpended O&M ObligationsEstimated Unexpended O&M Obligations

$     $     --34,87234,872Expenditures from DNR AccountingExpenditures from DNR Accounting

$   $   --418,973418,973Total Expenditures from Lana SpreadsheetTotal Expenditures from Lana Spreadsheet

$    982,353$    982,353Current O & M BudgetCurrent O & M Budget



Request for CWPPRA Project O&M Funding Increase 
Project Costs and Benefits Reevaluation 

Fact Sheet 
August 31, 2009 

 
Project Name:  Lake Chapeau Sediment Input and Hydrologic Restoration (TE-26)  
PPL:  3 
Federal Sponsor:  NMFS 
Construction Completion Date:  May 1999 
Projected Project Close-out Date:  May 2019 

Project Description:  The project's first component, sediment input, restored marshes west of Lake 
Chapeau and reestablished a land bridge between two existing bayous using material hydraulically 
dredged from Atchafalaya Bay. The project's second component, hydrologic restoration, included the 
construction of seven weirs in man-made channels around the perimeter of the project area. In addition, 
existing spoil banks were gapped in one channel, and a section of natural bayou was dredged. 

Construction changes from the approved project:  One rock plug was also installed at the dredge 
pipeline access corridor to address damage which occurred during construction and two additional weirs 
were installed in an existing canal to address spoil bank breaches that occurred after installation of the 
seven weirs.  

Explain why O&M funding increase is needed:  No funding increase is being requested. 
 
Detail O&M work conducted to date:  Three maintenance events have been completed: repair of spoil 
bank breaches by constructing a rock weir at one site and bucket dredged material at five sites (2000);  
replacement of the existing warning buoys at six weirs with warning barricades constructed using pilings 
and steel pipe (2004); and repair of a breach at south end of Structure  No. 3 by placing rip rap to extend 
the weir to the bank and the placement of concrete matting to prevent future erosion (2005). 
 
Detail and date of next O&M work to be completed:  Recommend removing Structure No. 3. This 
work should take place in February - March 2010. 
 
Detail of future O&M work to be completed:  Anticipate the need for a maintenance event in 2014 to 
recap all seven (7) existing rock weirs and repair Structure No. 4. 
 
Originally approved fully funded project cost estimate:  $4,149,182 
 
Originally approved O&M budget:  $429,720 
 
Approved O&M Budget Increases (2006): $225,869 
 
Approved O&M Budget Increases (2008): $326,764 
 
Total O&M obligations to date:  $444,202 
 
Remaining available O&M budget funds:  $1,453,343  
 
Current Incremental Funding Request:  $0.00 
 
Revised fully funded cost estimate $6,847,812   



 
Total Project Life Budget Increase:  $1,241,956 
 
Requested Revised fully funded O&M estimate $1,897,545 
 
Percent total project cost increase of proposed revised budget over original budget:  65.04% 
 
Percent total project cost increase of proposed revised budget over original budget plus net budget 
changes: 0% 
 
Original net benefits based on WVA prepared when project was approved:  509 acres 
 
Estimate of cumulative project wetland acres to date (from quantitative and/or qualitative 
analysis): 473 acres  
 
Revised estimate of project benefits in net acres through 20 year project life based on the project 
with and without continued O&M (include description of method used to determine estimate):  
Approximately 50% of the original acres were due to marsh creation, the remained for hydrologic changes 
due to 7 structures.  This change is for one plug.  As a rough estimate, we use 1/7 of half of the original 
acres (254.5/7 =36 acre). A 7% decrease (36 of 509). 
 
Original and revised cost effectiveness (cost/net acre) and percent change:   
 Original CE = $8,152/acre 
 Revised CE = $14,477/acre 77.5% 
 
Original plus net budget changes and revised cost effectiveness (cost/acre) and percent change: 
 Original CE = $13,453/acre 
 Revised CE = $14,477/acre 7.6% 
 



CWPPRA Project O&M Budget Adjustment Template

Project Name: Prepared By:
PPL: 3 Date Prepared:
Project Sponsor: Date Revised:

Year FY State O&M & Insp. Corps Admin Fed S&A & Insp FY State O&M & Insp. Corps Admin Fed S&A & Insp FY O&M & State Insp. Corps Admin Fed S&A & Insp
0 2000 $46,195 $0 $0 2000 $0 $0 $0 2000 $0 $0 $0

-1 2001 $3,773 $0 $0 2001 $0 $0 $0 2001 $0 $0 $0
-2 2002 $3,871 $0 $0 2002 $0 $0 $0 2002 $0 $0 $0
-3 2003 $3,972 $0 $0 2003 $0 $0 $0 2003 $0 $0 $0
-4 2004 $4,075 $0 $0 2004 $69,327 $0 $0 2004 $69,327 $0 $0
-5 2005 $4,181 $0 $0 2005 $322,823 $0 $0 2005 $322,823 $0 $0
-6 2006 $4,290 $0 $0 2006 $2,335 $0 $0 2006 $2,335 $0 $0
-7 2007 $4,401 $0 $0 2007 $8,846 $0 $0 2007 $8,846 $0 $0
-8 2008 $4,516 $0 $0 2008 $0 $0 $0 2008 $0 $0 $0
-9 2009 $296,947 $0 $0 2009 $34,872 $0 $6,000 2009 $34,872 $0 $12,060

-10 2010 $4,753 $0 $0 2010 $0 $0 $0 2010 $310,658 $1,225 $9,080
-11 2011 $4,877 $0 $0 2011 $0 $0 $0 2011 $6,085 $1,227 $2,121
-12 2012 $5,004 $0 $0 2012 $0 $0 $0 2012 $6,268 $1,245 $2,251
-13 2013 $5,134 $0 $0 2013 $0 $0 $0 2013 $6,456 $1,280 $2,319
-14 2014 $5,267 $0 $0 2014 $0 $0 $0 2014 $1,009,811 $1,338 $26,520
-15 2015 $5,404 $0 $0 2015 $0 $0 $0 2015 $6,849 $1,425 $2,388
-16 2016 $5,545 $0 $0 2016 $0 $0 $0 2016 $7,055 $1,544 $2,459
-17 2017 $5,689 $0 $0 2017 $0 $0 $0 2017 $7,266 $1,703 $2,534
-18 2018 $5,837 $0 $0 2018 $0 $0 $0 2018 $7,484 $1,913 $2,610
-19 2019 $5,989 $0 $0 2019 $0 $0 $0 2019 $7,709 $3,772 $2,688

Total $429,720 $0 $0  $438,202 $0 $6,000  $1,813,843 $16,672 $67,030

SUMMARY:
Benefits: Approved O&M Budget vs Obligations to Date: Increment Years -0 through -9 Current Request:
Original 

Net 
Acres 

Revised 
Net 

Acres Funding Category
Approved Original 

O&M Baseline
O&M Obligations 

to Date

Current Increment 
Funding Request  

Year

Proposed 
Revised 
Estimate

Remaining 
Available O&M 

Budget
Current Funding 
Request Amount

509 473 State O&M & Insp. $376,221 $438,202 Year -10 $320,963
Corps Admin $0 $0 Year -11 $9,433
Fed S&A & Insp $0 $6,000 Year -12 $9,764
Totals $376,221 $444,202 Totals $340,160 $1,459,343 ($1,119,183)

Approved Budgeted O&M Funds less O&M Obligations to Date: Original Approved vs Proposed Revised Fully Funded Estimates:

Total Approved 
O&M 

O&M Obligations 
to Date

1999 App. Budget $429,720
2006 Funding Incr.* $225,869
2008 Funding Incr.* $326,764
2008 Budg approv. $915,192
Totals $1,897,545 $444,202
*for structure #3 repairs, that will now be degraded for 320,100 $4,149,182 $2,698,630 $0 $6,847,812

Total Approved Budget less Total Proposed Revised Budget Change in Total Cost and Cost Effectiveness:

Funding Category Current Total 
Proposed Revised 

Total As Compared To
Cost Estimate % 

Change
Cost 

Effectiveness
Revised Cost 
Effectiveness

State O&M & Insp. $1,847,615 $1,813,843

Original Fully 
Funded Baseline 
Est. 65.04% $8,152 $14,477

Corps Admin $0 $16,672
Fed S&A & Insp $49,930 $67,030
Total $1,897,545 $1,897,545

Note: 2014 (Year 15 of the project) O&M repairs include recapping all seven (7) rock weirs and repairing structure #4.

$14,477

Approved Fully 
Funded Baseline 
Est. Plus Net 
Budget Changes

($0)

Additional O&M 
funding 

required for 
remaining 
project life

Requested 
Revised Fully 

Funded Estimate

Approved Net 
Budget Change 
to E&D, Constr., 
O&M (1999, 
2006) and 
Monitoring

Original Fully 
Funded Baseline 

Estimate

($16,672)
($17,100)

0.00% $13,453

LDNR
4/16/2008

8/17/2009

Difference

Proposed Revised Estimate and ScheduleObligations to Date

Lake Chapeau Sediment Input & Hydrologic Restoration TE-26

NMFS
Approved Original Base Line

(includes TF approved increase from Jan 1999)

$33,772

$1,453,343

($61,981)
$0

($6,000)

Remaining Available O&M 
Budget

Difference

($67,981)



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

REQUEST TO CHANGE THE PROJECT SCOPE FOR THE WEST BELLE 
PASS BARRIER HEADLAND PROJECT (TE-52), DUE TO A PROJECT COST 

INCREASE OF OVER 25% 
 
 

For Discussion/Decision:     
 
The NMFS and OCPR request Task Force approval for a change in the project scope on 
the West Belle Pass Barrier Headland Project (TE-52), due to an increase of over 25% 
from the original estimated project cost.  The original fully funded cost estimate was 
$____.  The fully funded revised budget is $_____ or __% over the original budget.  The 
Task Force will consider the Technical Committee’s recommendation to approve the 
request to change the project scope for the West Belle Pass Barrier Headland Project (TE-
52).   
 
 

Technical Committee Recommendation: 
 
The Technical Committee recommends that the Task Force approve the request to 
change the project scope for the West Belle Pass Barrier Headland Project (TE-52).   



UNITED STATES DEPARTMENT OF COMMERCE 

      National Oceanic and Atmospheric Administration 

      National Marine Fisheries Service 

      LSU- Louisiana Sea Grant Building, Room 124C 

      Baton Rouge, LA  70803 

 

September 21, 2009 

 

Re: West Belle Pass Barrier Headland Restoration Project (TE-52) Proceeding to 95% Design 

 

Dear Members of the CWPPRA Technical Committee: 

On behalf of the NOAA National Marine Fisheries Service (NMFS) and the Louisiana Office of 
Coastal Protection and Restoration (OCPR), please consider this letter notice of our intent to 
proceed to 95% design on the above referenced project.  The 30% design conference was held 
July 15, 2009 and did not result in the discovery of any information that should preclude moving 
ahead with final engineering of the project.  Answers to questions submitted either at the 
conference or during the two-week comment period following the conference is attached.  Per 
the 2009 CWPPRA Standard Operating Procedures (SOP) Section 6.e.2, “…the Federal Sponsor 
shall forward a letter (or e-mail) to the Technical Committee with a copy to the Planning and 
Evaluation Subcommittee along with the revised estimate, a description of project revisions from the 
previously authorized project, and a letter of concurrence from the Local Sponsor, informing them of 
the agreement to continue with the project.”  The State has concurred with this request verbally and a 
letter is in the process of being forwarded to the Technical Committee. 

In addition to the above requirement, Section 6.e.3 of the SOP states that if a change in scope results 
in a 25% or greater variance from the original estimated project benefits or cost, that a report must be 
submitted to the Technical Committee explaining the reasons for the variance.  After completing a 
robust engineering investigation and selecting a design alternative that best meets the project goals 
using a cost-based approach, the resulting construction cost is approximately 55% higher than that 
estimated during Phase 0.  The project benefits are improved compared to that determined in Phase 0.  
The following table summarizes the cost and benefit information. 

 Construction Cost 
(including 25% 
contingency) 

Constructed 
Acres (beach, 
dune, marsh) 

Net Acres (pending final 
review of Env WG) 

AAHU’s (pending 
final review of the 

Env WG) 

Phase 0 $23,045,710 270 299 (includes secondary 
benefits to adjacent shorelines) 

180 

Phase 1 $35,871,491 320 280 (does not include 
secondary benefits) 

190 

 



There are several reasons why the costs have increased to this extent. 

1) The project was conceived and originally evaluated in 2006.  The survey information and 
hydrodynamic modeling was not as robust in the candidate phase as it has been during Phase 
1.  The development of restoration alternatives took into account long-term losses, 
subsidence, sea level rise, sediment transport, overwash, and a more recent history of 
hurricane impacts.  The Delft3D modeling used a sophisticated approach to anticipate project 
performance under these scenarios.  The resulting design alternatives augmented the 
dimensions and combination of beach, dune, and back marsh acres proposed in Phase 0 to 
optimize performance.  Some dune acres were replaced with marsh acres, and in general the 
marsh platform was extended to create a wider headland.  This yields more acres constructed 
but also an increase in fill volume.  Approximately 660,000 cubic yards was added to the 
total project fill volume to account for both losses since the 2006 surveys as well as an 
increase in the total marsh acres created.  This accounts for over $3M in the cost difference.  
Please find attached a project map and a planform of the preferred project alternative. 

2) The borrow site conceptually identified during Phase 0 was a back-bay shoal that had been 
originally investigated by the University of New Orleans.  Although at the candidate stage 
this was a viable option, upon further investigation by the project team it was decided that 
this was a sub-optimal borrow source for the project.  This decision was based on potential 
access problems, concern over sand quality, and the general location within the bay in 
proximity to adjacent land features.  The geotechnical investigation was extended to offshore 
areas of interest within state waters, and ultimately selected just east of Timbalier Island.  
This borrow location is approximately 10 miles from the project site but has high quality 
sand and known volumes that can accommodate this project.  The selection of an offshore 
borrow site with boosters and a long pump distance increased the expected mobilization 
costs.  The Phase 0 mob estimate, in retrospect, was too low given the knowledge of 
subsequent bids on island projects.  This, coupled with the selected borrow site, increased the 
mob estimate from $1.5M to $4M.   

3) The unit prices used during the Phase 0 estimate reflected a reasonable knowledge of market 
and fuel conditions at that point in time.  The original estimate did not have the benefit of 
very recent actual bids that were incorporated into the revised Phase 1 estimate by the project 
team’s contractor.  The revised unit prices take into account actual bids in the area for 
comparable work, and consulting with a sub-contractor that is extremely experienced within 
the dredging industry.  The Phase 0 cost estimate assumed a sand fill price of $7.50 per cubic 
yard; whereas, the Phase 1 cost estimate assumed a sand fill price of $10.70 per cubic yard.  
The dredging costs difference accounts for approximately $3.5M of the increased project 
cost. 

4) The remainder of the cost difference is accounted for by increasing plantings immediately 
post construction, and the multiplier that occurs when you apply a 25% contingency on the 
total construction amount.  The revised estimate presented in this letter assumes a 25% 
contingency; however, if a 15% contingency is used then the cost difference between Phase 0 
and Phase 1 is reduced to 43%.  By the end of Phase 1 the cost estimate should render a level 
of confidence that could justify reducing the contingency percent from 25; however, given 
the uncertainties of a fluctuating market and a dynamic coastal system, using a higher 
contingency rate may be prudent.  



The final engineering cost estimate is in the process of being completed and is expected to be sent to 
the Engineering Work Group this week.  Additionally, the original Wetland Value Assessment is 
being revised and will be submitted to the Environmental Work Group shortly.   It is NMFS and 
OCPR’s intent to host a 95% design review conference on November 3, 2009, unless the Technical 
Committee feels that the project should not proceed.  The design items of the project remain 
unchanged from Phase 0.  The cost increase was necessary given updated market and design 
information.  The end result is a project that will perform better and have a greater likelihood of 
receiving successful bids.   

The NMFS and OCPR respectfully request that the Technical Committee review and approve this 
request by email, given the short time remaining to execute Phase 2 requests.  All other elements of 
reaching Phase 2 have been completed, and we are anxious to submit this project for construction 
funds as time is of the essence along this shoreline.  Should you feel an audience is warranted, we 
respectfully request being added to next week’s agenda so the matter can be voted on prior to closure 
of the 95% design conference window.  

Thank you in advance for your consideration of our request to move to 95% design.  I can be reached 
at (225) 578-7923, or Kenneth Bahlinger at (225) 342-7362 should you require additional 
information. 

 

Best wishes, 

 

Cheryl Brodnax, Project Manager 

NOAA National Marine Fisheries Service 

 

 

Attachments: TE-52 Project Boundary 

  Planform of Preferred Alternative 

  Comments submitted at 30% design conference 

 

Cc:  Members of the CWPPRA Planning and Evaluation Subcommittee 

Kenneth Bahlinger, Project Manager, OCPR 

  Cecelia Linder, Program Officer, NOAA NMFS 

Cheryl.Brodnax
Pencil





Comments Submitted at 30% Design Conference: TE‐52 

 

1) Have breakwaters been considered as a design feature for this project? 

A  breakwater and terminal end structures were modeled and evaluated for this project.  
Although both were able to help retain sand within the project area, they were 
marginally cost‐effective in terms of construction costs vs. cost savings from material 
retention.  The Delft3D model showed that a single breakwater could help trap sand, 
but that its success was premised on the addition of beach nourishment; therefore, they 
could not be interchanged to meet the project’s goals.  As an additive feature to beach 
renourishment and marsh creation, breakwaters could improve performance.  The 
decision to omit hard structures from this project was almost exclusively a matter of 
total project cost, as well as concern over placing hard structures along a migrating 
shoreline.  The cost for one breakwater was estimated at a little over $1M.  With a 
headland that is over 9,000 lf long, the cost to build a breakwater field would exceed 
$10M, not including maintenance costs. 

 

2) Have you looked at the shadow of the terminal structure as to where the sand goes? 

According to the models, the sand trends northwest and goes into Raccoon Pass with 
little bypassing.  Some material goes behind the islands into the bays.  After reviewing 
the data the State’s contractor (Coastal Planning and Engineering) does not expect any 
downstream impacts should a terminal end structure be used. 
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Wandell, Scott F MVN

From: Goodman, Melanie L MVN
Sent: Monday, September 28, 2009 11:48 AM
To: Wandell, Scott F MVN
Subject: FW: Request for Approval to go to 95% design - West Belle Pass Barrier Headland (TE-52)

Attachments: TC letter to proceed to 95% design (9.28.09).pdf

TC letter to 
proceed to 95% de..

Please print this email for the binders. The attachment is already included in
the binder materials. 

-----Original Message-----
From: Cheryl Brodnax [mailto:Cheryl.Brodnax@noaa.gov]
Sent: Monday, September 28, 2009 11:46 AM
To: Goodman, Melanie L MVN
Cc: Richard Hartman; Rachel Sweeney; Kevin_Roy@fws.gov; Brad Crawford @ EPA; John 
Jurgensen @ NRCS; kelley.templet@la.gov; Holden, Thomas A MVN; Cecelia Linder; Kenneth 
Bahlinger; Kirk Rhinehart; Constance, Troy G MVN; Darryl_Clark@fws.gov; 
britt.paul@la.usda.gov; Rudy.Simoneaux@LA.GOV
Subject: Re: Request for Approval to go to 95% design - West Belle Pass Barrier Headland 
(TE-52)

Melanie-

Per your request please find attached a revised letter and summary table that includes the
original and revised Phase 1 costs, estimated Phase 2 costs, and long-term O&M and 
project-specific monitoring budgets.  As you have mentioned, the proposed costs have to be
finalized by the Eng WG and inflated by the Eco WG.  The proposed budget is being 
forwarded to the Eng WG  today to begin this process.  In order to compare like budgets, 
the Phase 0 budget only reflects the fully funded first costs and original O&M budget.  As
well, the benefits have marginally increased as a result of including the secondary 
benefits that were part of the original WVA and not reflected in this first letter.  The 
final WVA will be submitted to the Env WG very shortly for their final review and 
concurrence.

Thank you for your willingness to hear this request.  As I will be on mandatory business 
travel, the presentation will be made by OCPR.  
Please let me know if you require additional information.

Best regards-
Cheryl 

Goodman, Melanie L MVN wrote:
> Rick, for the subject request, please provide current and estimated 
> fully funded project costs.  We realize that an economic analysis 
> hasn't been conducted, but a rough estimate for future O*M if any plus 
> Phase I cost should be included so we can get an idea of the estimated 
> total change in project cost effectiveness.
>
> Thanks,
>
> Melanie
>
> -----Original Message-----
> From: Cheryl Brodnax [mailto:Cheryl.Brodnax@noaa.gov]
> Sent: Monday, September 21, 2009 1:16 PM
> To: Holden, Thomas A MVN; Constance, Troy G MVN; Darryl_Clark@fws.gov; 
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> Kirk Rhinehart; Richard Hartman; britt.paul@la.usda.gov; 
> parrish.sharon@epa.gov
> Cc: Goodman, Melanie L MVN; Kevin_Roy@fws.gov; Brad Crawford @ EPA; 
> John Jurgensen @ NRCS; kelley.templet@la.gov; Rachel Sweeney; Cecelia 
> Linder; Kenneth Bahlinger
> Subject: Request for Approval to go to 95% design - West Belle Pass 
> Barrier Headland (TE-52)
>
> Dear Technical Committee Members:
>
> Please find in the attached pdf, a letter requesting approval to 
> proceed to 95% design for the West Belle Pass Barrier Headland Project (TE-52).
> Within this letter you will find reference to a cost increase that has 
> exceeded the 25% tolerance.  The letter discusses the issue and asks 
> for your concurrence.  With the period for requesting phase 2 funds 
> quickly approaching, I respectfully request your attention to this 
> matter, with consideration to providing concurrence via email.  In the 
> absence of this possibility, I request being added to the agenda for next week's 
meeting.
> With your approval, it is NMFS and OCPR's intent to hold a 95% design 
> conference on November 3, 2009.  We are in the process of finalizing 
> the engineering cost estimate and WVA with the respective work groups, 
> and all other Phase 1 components have been completed.  For your 
> information, I have also attached the project boundary, preferred 
> alternative plan form, and answers to questions submitted at the 30% design conference.
>
> Many thanks in advance for your time and consideration.
>
> Best regards,
>
> Cheryl Brodnax
> NOAA National Marine Fisheries Service
>   



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

REQUEST TO CHANGE THE PROJECT SCOPE FOR THE SOUTH GRAND 
CHENIER HYDROLOGIC RESTORATION PROJECT (ME-20), DUE TO A 

PROJECT COST INCREASE OF OVER 25%   
 
 

For Discussion/Decision:     
 
The USFWS and OCPR request Task Force approval for a change in the project scope on 
the South Grand Chenier Hydrologic Restoration Project (ME-20), due to an increase of 
over 25% from the original estimated project cost.  The original fully funded cost 
estimate was $20,998,000.  The fully funded revised budget is $27,936,726 or 33% over 
the original budget.  The Task Force will consider the Technical Committee’s 
recommendation to approve the request to change the project scope for the South Grand 
Chenier Hydrologic Restoration Project (ME-20). 
 
 

Technical Committee Recommendation: 
 
The Technical Committee recommends that the Task Force approve the request to 
change the project scope for the South Grand Chenier Hydrologic Restoration 
Project (ME-20).   
 



South Grand Chenier Hydrologic Restoration Project (ME-20) 
 

Change in Project Scope 
 

Report to the Technical Committee 
 

September 25, 2009 
 
The South Grand Chenier project was approved on PPL 11 in 2002 for a total fully 
funded cost of $20,998,000.  The Fish and Wildlife Service and State Office of Coastal 
Protection and Restoration request a project scope change to increase the budget over 
25% of the Phase I budget. 
 
The Engineering Work Group recommended that the Gulf of Mexico dredging unit costs 
be increased from the estimated $5.25/cu. yd. to $7.00/cu. yd.  This cost increase will 
cause the revised fully funded estimate to be approximately $29 M or 38% over the 
original budget.  In addition, the freshwater introduction feature at Area A south of the 
BP Plant has been removed from the project because the hydrodynamic model 
determined it would not be effective in reducing salinities.  This would reduce the net 
benefits 5.6%. 
 
The fully funded revised budget has not yet been determined by the Economic Work 
Group.  The first costs and O&M estimates were submitted to the Economic Working 
Group on September 25, 2009.  We request Technical Committee approval conditioned 
on the final fully funded budget determined by the Economic Work Group.   
 
Table 1:  Original vs. Revised Cost Effectiveness. 
 
 Original Phase I Project Revised Project 
Fully-funded Cost $20,998,000 ~ $29,000,000 (38% 

increase) 
Net Acres Year 20 440 415 (-5.6%) 
AAHU’s 322.17 290.99 (- 9.7%) 
 



Project: South Grand Chenier Hydrologic Restoration (ME-20) Date: 2-Sep-09 Revised: 25-Sep-09
Computed by: Project Priority List 19  (ver.080509)

Item No.   Work or Material Quantity Unit Unit Cost Amount
1 Structure Removal 1 LS 10,000 $10,000
2 Pollution Control 1 LS 60,000 $60,000
3 Vegetation Seeding 1 LS 12,000 $12,000
4 Construction Surveys 1 LS 250,000 $250,000
5 Mobilization/Demobilization 1 LS $2,100,000 $2,100,000
6 Traffic Control 1 LS $20,000.00 $20,000
7 Pile, 12" Diameter 168 Each $1,500.00 $252,000
8 Pressure Grouting 1 LS $100,000.00 $100,000
9 Excavation, Common 15,773 CY $5.00 $78,865

*10 Excavation, Marsh Creation Dredging w/ 30% added 1,555,860 CY $7.00 $10,891,020
11 Earthfill, Containment Dikes Open Marsh Area 209,600 CY  (34,298 LF) CY (LF) $6.55/CY ($40/LF) $1,371,920
12 Earthfill 15,773 CY $5.00 $78,865

13 400 Linear Foot $1,300.00 $520,000
14 42" Diameter, HDPE Culvert, SDR 21 4,160 Linear Foot $200.00 $832,000
15 48" Diameter, CAP Culvert 600 Linear Foot $200.00 $120,000
16 36" Diameter, CAP Culvert 840 Linear Foot $160.00 $134,400
17 Rock Riprap 500 Ton $75.00 $37,500
18 48" Diameter, Flap Gate 16 Each $11,000.00 $176,000
19 42" Diameter, Flap Gate 4 Each $10,000.00 $40,000
20 36" Diameter, Flap Gate 9 Each $9,000.00 $81,000
21 Timber Fabrication & Installation 1 LS $30,000.00 $30,000
22 Identification Markers, Staff Gauge Units 269 Each $450.00 $121,050
23 Contractor's Quality Control 1 LS $360,000.00 $360,000
24 Geotextile 600 Square Yard $8.00 $4,800
25 Channel Excavation, Dr. Miller Canal 77,000 CY $5.00 $385,000
26 Real Time Engineering Monitoring Stations (sondes) 3 Each $4,500.00 $13,500

ESTIMATED  CONSTRUCTION  COST $18,079,920
ESTIMATED CONSTRUCTION + 25% CONTINGENCY $22,599,900

*Note:  The $5.25/CY cost estimate for Gulf dredging is based on the actual costs for 6 marsh creation CWPPRA projects and a 1:3 cut-to-fill ratio.

TOTAL  ESTIMATED  PROJECT  COSTS
PHASE I Note:  These are the actual Fully Funded Phase I costs.  Phase I was approved on PPL 11 (2001).
     Federal Costs
          Engineering and Design:

Engineering $947,535
Geotechnical Investigation $120,000
Hydrologic Modeling $300,000
Data Collection (incl ….) $200,000
Cultural Resources $10,000

SubTotal: $1,577,535

NMFS NRCS Other USE
          Supervision and Administration (includes NEPA Compliance) $388,999 $338,999 $451,998 $328,913

          Corps Administration $2,496

     State Costs
          Supervision and Administration (including PM, ecological review and engineering review) $278,373

          Easements and Land Rights
Oyster Issues (# of Leases) 0 Leases $0

Land Rights $108,106
SubTotal: $108,106

          Monitoring
Monitoring Plan Development $62,997

*  Monitoring is now done through CRMS except on projects that an agency requests project specific SubTotal: $62,997
    monitoring and projects such as Barrier Island projects and Demo projects.

Total Phase I Fully Funded Cost Estimate: $2,358,420
   
PHASE II 
     Federal Costs
          Estimated Construction Cost +25% Contingency $22,599,900

Oyster Issues (# of Leased Acres) 0 Leased AC $0
SubTotal: $22,599,900

          Supervision and Inspection 300 days  @ $1,581.00 per day (10 hrs) $474,300
          Supervision and Administration $250,000
          Corps Administration - reconcile Project First Costs $816

     State Costs
          Supervision and Administration $200,000

Total Phase II Cost Estimate: $23,525,016

TOTAL ESTIMATED PROJECT FIRST COST $25,883,436

Darryl Clark, Charles Slocum, Darrell Pontiff

42" Diameter, HDPE Culvert, SDR 21, Jacking & Boring 
under Hwy 82



 



Project Construction Years: 0 Total Project Years 20

Interest Rate 4.375% Amortization Factor 0.07605

Fully Funded First Costs $26,110,299 Total Fully Funded Costs $27,936,726

Present Average
Total Charges Worth Annual

First Costs $27,448,575 $2,087,347
Monitoring $0 $0
State O & M Costs $1,323,576 $100,652
Other Federal Costs $331,414 $25,203

Average Annual Cost $2,213,202 $2,213,202

Average Annual Habitat Units 0

Cost Per Habitat Unit #DIV/0!

Total Net Acres 0

Project Priority List 11

Coastal Wetlands Conservation and Restoration Plan
South Grand Chenier Hydrologic Restoration (ME-20)

All dates are in Federal Fiscal Years (October 1 to September 30) Page 1 of 6

30 July 2008



Coastal Wetlands Conservation and Restoration Plan
South Grand Chenier Hydrologic Restoration (ME-20)

Project Costs $27,936,726 Project Priority List 11

Fiscal Land Federal LDNR Corps Construction Total First
Year Year E&D Rights S&A S&A Admin Monitoring S&I Contingency Costs Cost

Phase I
4 2008 $378,608 $25,945 $78,939 $66,810 $599 $15,119 -               $0 $566,020
3 2009 $757,217 $51,891 $157,878 $133,619 $1,198 $30,239 -               $0 $1,132,042
2 2010 $441,710 $30,270 $92,096 $77,944 $699 $17,639 -               $0 $660,358
1 2011 $0 $0 $0 $0 $0 $0 -               $0 $0
0 2012 $0 $0 $0 $0 $0 $0 -               $0 $0

TOTAL $1,577,535 $108,106 $328,913 $278,373 $2,496 $62,997 $0 $0 $0 $2,358,419
Phase II

2 2010 -               $0 $50,000 $40,000 $1,020 $0 $94,860 $903,996 $3,615,984 $4,705,860
1 2011 -               $0 $200,000 $160,000 $817 -               $379,440 $3,615,984 $14,463,936 $18,820,177
0 2012 -               $0 $0 $0 $0 -               $0 $0 $0 $0

-1 2013 -               $0 $0 $0 $0 -               $0 $0 $0 $0
-2 2014 -               $0 $0 $0 $0 -               $0 $0 $0 $0

TOTAL $0 $0 $250,000 $200,000 $1,837 $0 $474,300 $4,519,980 $18,079,920 $23,526,037

Total First Costs $1,577,535 $108,106 $578,913 $478,373 $4,333 $62,997 $474,300 $4,519,980 $18,079,920 $25,884,456

Year FY Monitoring O&M & State Insp Corps Admin Fed S&A & Insp
0 Discount 2012 $0 $794,425 $1,225 $24,650

-1 Discount 2013 $0 $8,450 $1,225 $22,650
-2 Discount 2014 $0 $12,050 $1,225 $22,650
-3 Discount 2015 $0 $8,450 $1,225 $22,650
-4 Discount 2016 $0 $8,450 $1,225 $22,650
-5 Discount 2017 $0 $8,450 $1,225 $22,650
-6 Discount 2018 $0 $8,450 $1,225 $22,650
-7 Discount 2019 $0 $8,450 $1,225 $22,650
-8 Discount 2020 $0 $8,450 $1,225 $22,650
-9 Discount 2021 $0 $623,450 $1,225 $24,650

-10 Discount 2022 $0 $8,450 $1,225 $22,650
-11 Discount 2023 $0 $8,450 $1,225 $22,650
-12 Discount 2024 $0 $8,450 $1,225 $22,650
-13 Discount 2025 $0 $8,450 $1,225 $22,650
-14 Discount 2026 $0 $8,450 $1,225 $22,650
-15 Discount 2027 $0 $8,450 $1,225 $22,650
-16 Discount 2028 $0 $8,450 $1,225 $22,650
-17 Discount 2029 $0 $8,450 $1,225 $22,650
-18 Discount 2030 $0 $8,450 $1,225 $22,650
-19 Discount 2031 $0 $8,450 $2,041 $22,650

Total $0 $1,573,575 $25,316 $457,000

All dates are in Federal Fiscal Years (October 1 to September 30) Page 2 of 6

30 July 2008



Coastal Wetlands Conservation and Restoration Plan
South Grand Chenier Hydrologic Restoration (ME-20)

Project Priority List 11
Present Valued Costs Total Discounted Costs $29,103,565 Amortized Costs $2,213,202

Fiscal Land Federal LDNR Corps Construction Total First
Year Year E&D Rights S&A S&A Admin Monitoring S&I Contingency Costs Cost

Phase I
4 1.187 2008 $449,341 $30,792 $93,687 $79,291 $711 $17,944 $0 $0 $0 $671,766
3 1.137 2009 $861,013 $59,004 $179,520 $151,935 $1,362 $34,384 $0 $0 $0 $1,287,217
2 1.089 2010 $481,205 $32,976 $100,330 $84,914 $761 $19,216 $0 $0 $0 $719,403
1 1.044 2011 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 1.000 2012 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $1,791,559 $122,772 $373,537 $316,140 $2,835 $71,544 $0 $0 $0 $2,678,386
Phase II

2 1.089 2010 $0 $0 $54,471 $43,577 $1,111 $0 $103,342 $984,826 $3,939,304 $5,126,630
1 1.044 2011 $0 $0 $208,750 $167,000 $852 $0 $396,041 $3,774,183 $15,096,733 $19,643,559
0 1.000 2012 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

-1 0.958 2013 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
-2 0.918 2014 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total $0 $0 $263,221 $210,577 $1,964 $0 $499,382 $4,759,009 $19,036,037 $24,770,190

Total First Cost $1,791,559 $122,772 $636,757 $526,716 $4,798 $71,544 $499,382 $4,759,009 $19,036,037 $27,448,575

Year FY Monitoring O&M & State Insp Corps Admin Fed S&A & Insp
0 1.000 2012 $0 $794,425 $1,225 $24,650

-1 0.958 2013 $0 $8,096 $1,174 $21,701
-2 0.918 2014 $0 $11,061 $1,124 $20,791
-3 0.879 2015 $0 $7,431 $1,077 $19,920
-4 0.843 2016 $0 $7,120 $1,032 $19,085
-5 0.807 2017 $0 $6,821 $989 $18,285
-6 0.773 2018 $0 $6,535 $947 $17,518
-7 0.741 2019 $0 $6,262 $908 $16,784
-8 0.710 2020 $0 $5,999 $870 $16,080
-9 0.680 2021 $0 $424,066 $833 $16,767

-10 0.652 2022 $0 $5,507 $798 $14,761
-11 0.624 2023 $0 $5,276 $765 $14,142
-12 0.598 2024 $0 $5,055 $733 $13,549
-13 0.573 2025 $0 $4,843 $702 $12,981
-14 0.549 2026 $0 $4,640 $673 $12,437
-15 0.526 2027 $0 $4,445 $644 $11,916
-16 0.504 2028 $0 $4,259 $617 $11,416
-17 0.483 2029 $0 $4,081 $592 $10,938
-18 0.463 2030 $0 $3,909 $567 $10,479
-19 0.443 2031 $0 $3,746 $905 $10,040

Total $0 $1,323,576 $17,175 $314,238

All dates are in Federal Fiscal Years (October 1 to September 30) Page 3 of 6
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Coastal Wetlands Conservation and Restoration Plan
South Grand Chenier Hydrologic Restoration (ME-20)

Project Priority List 11
Fully Funded Costs Total Fully Funded Costs $27,936,726 Amortized Costs $2,124,469

Fiscal Land Federal LDNR Corps Construction Total First
Year Year E&D Rights S&A S&A Admin Monitoring S&I Contingency Costs Cost

Phase I
4 0.938          2008 $378,608 $25,945 $78,939 $66,810 $599 $15,119 $0 $0 $0 $566,020
3 0.998          2009 $757,217 $51,891 $157,878 $133,619 $1,198 $30,239 $0 $0 $0 $1,132,042
2 1.000          2010 $441,710 $30,270 $92,096 $77,944 $699 $17,639 $0 $0 $0 $660,358
1 1.012          2011 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 1.026          2012 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL $1,577,535 $108,106 $328,913 $278,373 $2,496 $62,997 $0 $0 $0 $2,358,420

Phase II
2 1.000          2010 $0 $0 $50,000 $40,000 $1,020 $0 $94,860 $903,996 $3,615,984 $4,705,860
1 1.012          2011 $0 $0 $202,400 $161,920 $826 $0 $383,993 $3,659,376 $14,637,503 $19,046,019
0 1.026          2012 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

-1 1.044          2013 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
-2 1.062          2014 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL $0 $0 $252,400 $201,920 $1,847 $0 $478,853 $4,563,372 $18,253,487 $23,751,879

Total Cost $1,577,535 $108,106 $581,313 $480,293 $4,343 $62,997 $478,853 $4,563,372 $18,253,487 $26,110,299

Year FY Monitoring O&M & State Insp Corps Admin Fed S&A & Insp
0 1.0262 2012 $0 $815,214 $1,257 $3,489

-1 1.0436 2013 $0 $8,819 $1,278 $1,461
-2 1.0624 2014 $0 $12,802 $1,301 $1,487
-3 1.0815 2015 $0 $9,139 $1,325 $1,514
-4 1.1010 2016 $0 $9,303 $1,349 $1,541
-5 1.1208 2017 $0 $9,471 $1,373 $1,569
-6 1.1410 2018 $0 $9,641 $1,398 $1,597
-7 1.1615 2019 $0 $9,815 $1,423 $1,626
-8 1.1824 2020 $0 $9,991 $1,448 $1,655
-9 1.2037 2021 $0 $750,453 $1,475 $4,093

-10 1.2254 2022 $0 $10,354 $1,501 $1,716
-11 1.2474 2023 $0 $10,541 $1,528 $1,746
-12 1.2699 2024 $0 $10,731 $1,556 $1,778
-13 1.2927 2025 $0 $10,924 $1,584 $1,810
-14 1.3160 2026 $0 $11,120 $1,612 $1,842
-15 1.3397 2027 $0 $11,320 $1,641 $1,876
-16 1.3638 2028 $0 $11,524 $1,671 $1,909
-17 1.3884 2029 $0 $11,732 $1,701 $1,944
-18 1.4134 2030 $0 $11,943 $1,731 $1,979
-19 1.4134 2031 $0 $11,943 $2,885 $1,979

Total $0 $1,756,779 $31,036 $38,612

All dates are in Federal Fiscal Years (October 1 to September 30) Page 4 of 6
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ESTIMATED  CONSTRUCTION  COST 18,079,920
ESTIMATED CONSTRUCTION + 25% CONTINGENCY 22,599,900

TOTAL  ESTIMATED  PROJECT  COSTS
PHASE I 

Federal Costs
Engineering and Design $1,577,535

Engineering $947,535
Geotechnical Investigation $120,000
Hydrologic Modeling $300,000
Data Collection $200,000
Cultural Resources $10,000
Monitoring Plan Development $0
NEPA Compliance $0

0 $0
0 $0

Supervision and Administration $328,913
Corps Administration $2,496

State Costs

          Supervision and Administration $278,373
          Ecological Review Costs $0
          Easements and Land Rights $108,106

Monitoring $62,997
Monitoring Plan Development $62,997
Monitoring Protocal Cost * $0

Total Phase I Cost Estimate $2,358,420
*  Monitoring Protocol requires a minimum of one year pre-construction monitoring at a specified cost based on project type and area.

PHASE II 

Federal Costs
Estimated Construction Cost +25% Contingency $22,599,900
Lands or Oyster Issues 0 lease acres $0
Supervision and Inspectio 300 days    @ 1581 per day $474,300
Supervision and Administration $250,000
          Corps Administration - reconcile Project First Costs $816

State Costs
Supervision and Administration $200,000

Total Phase II Cost Estimate $23,525,016

TOTAL ESTIMATED PROJECT FIRST COST 25,883,436

E&D  and Construction Data

All dates are in Federal Fiscal Years (October 1 to September 30) Page 5 of 6
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Annual Costs
Federal State

Annual Inspections $1,400 $4,700 $6,100
Annual Cost for Operations $0 $0 $0
     Annual Cost for Operations (Includes Eng. Monitoring Station Maint $21,250 $3,750 $25,000

0 $0

Specific Intermittent Costs: 

Construction Items Year 1 Year 3 Year 10 Year 20 $0

Contractor Mobilization and Demobilization $40,000 $0 $30,000 $0 $0
Degrade containment dikes $285,780 $0 $0 $0 $0
Vegetative planting $197,000 $0 $0 $0 $0
trenasse construction post $10,000 $0 $0 $0 $0
Structure maintenenace $0 $0 $235,000 $0 $0
Canal levee maintenance $0 $0 $135,000 $0 $0

0 $0 $0 $0 $0 $0
Subtotal $532,780 $0 $400,000 $0 $0
Subtotal w/ 25% contin. $665,975 $0 $500,000 $0 $0

Engineer, Design & Administrative Costs

Engineering and Design Cost $0 $0 $0 $0 $0
Administrative Cost $65,485 $0 $65,485 $0 $0
     Administrative Cost $20,000 $0 $15,000 $0 $0

Eng Survey 7 days        @ $3,600 per day $10,800 $3,600 $10,800 $0 $0
Construction 30 days        @ $1,581 per day $23,715 $0 $23,715 $0 $0

Subtotal $120,000 $3,600 $115,000 $0 $0

Federal S&A 

     Administrative Cost $2,000 $0 $2,000 $0 $0
$0 $0 $0 $0 $0
$0 $0 $0 $0 $0
$0 $0 $0 $0 $0

Subtotal $2,000 $0 $2,000 $0 $0
Total $787,975 $3,600 $617,000 $0 $0

Annual Project Costs:

Corps Administration $1,225
Monitoring $0

Construction Schedule:
2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

Plan & Design Start April-08 6 12 7 0 0 0 0 0 0 0
Plan & Design End   May-10
Const. Start August-10
Const. End June-11 0 0 2 8 0 0 0 0 0 0

O&M Data

All dates are in Federal Fiscal Years (October 1 to September 30) Page 6 of 6
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

NRCS AND LOUISIANA OCPR REQUEST FOR TASK FORCE FAX VOTE TO 
BEGIN CONSTRUCTION  OF THE PPL 17- SEDIMENT CONTAINMENT 

DEMONSTRATION PROJECT (LA-09)   
 
 

For Report:     
 
The Technical Committee voted by email to recommend Task Force approval of a 
construction request by the Natural Resources Conservation Service (NRCS) and the 
Louisiana Office of Coastal Protection and Restoration (OCPR).  The Task Force 
approved the Technical Committee’s recommendation to approve construction of the 
Sediment Containment Demonstration project (LA-09) in order to avoid delaying 
NAWCA Hanson Marsh Hydrologic Restoration Project construction activities. 
 
 
   





Information Required for Construction Request 
 

Sediment Containment Demonstration Project (LA-09) 
 

September 14, 2009 
 
 

Description of the Project 
 
The Sediment Containment Demonstration project (LA-09) was approved by the 
CWPPRA Task Force on February 13, 2008 on the 17th Year Priority Project List (PPL 
17) and the USDA Natural Resources Conservation Service (NRCS) was authorized as 
the official sponsoring federal agency in partnership with the Louisiana Department of 
Natural Resources (LDNR) to engineer, design and build a demonstration of the Net 
Gains, LLC product as an alternative means to contain dredge sediment and as a passive 
sediment trapping system.  
 
The Net Gains, LLC product is considered a new and innovative technology that can be 
used in conditions and circumstances that limit the use of traditional containment.  The 
CWPPRA Engineering and Environmental work groups performed an extensive 
evaluation of the product and cited several key factors that make the product.  The 
product may be used in areas where soils are of too poor quality to construct containment 
dikes, in areas considered too sensitive to allow access by heavy equipment to construct 
containment dikes, and/or in areas where obstructions such as oil and gas pipelines 
prevent construction of earthen containment.  The Eng/Env WGs also determined that 
because the product does not require heavy equipment to install, it may be more cost 
effective than traditional containment dikes.  The demonstration project will evaluate all 
of these potential benefits.   
 
The Net Gains, LLC system is a newly patented technology (US 6,827,525 B2 – Dec. 7, 
2004) that has yet to be suitably tested in coastal restoration.  Because of the high cost of 
dredging, which often runs in millions of dollars, the use of untested technology is not 
feasible on a large scale because of the risk of failure and the cost involved.  Therefore, a 
designated demonstration project was funded to specifically test the product and properly 
evaluate its use in coastal Louisiana.  
 
NRCS currently is planning to test the product in two different configurations on two 
separate marsh creation projects that will employ the use of hydraulic dredging.  A third 
test site may be included depending on availability of remaining funds and the 
opportunity to match the demonstration with a third dredge project.     
 
1)  South Shore of the Pen Shoreline Protection and Marsh Creation Project (BA-
41) - The first configuration will be a curvilinear containment stretched to connect two 
approximately parallel earthen containment dikes.  This application would test the 
product’s ability to contain material flow across an opening to confine the material within 
a designated area.  This test is planned to take place within the CWPPRA South Shore of 



the Pen Shoreline Protection and Marsh Creation Project (BA-41) in Jefferson Parish, 
Louisiana (Figures 1, 2, 3).  NRCS has received approval from the landowners to nest 
the demonstration project within the earthen containment of the BA-41 project.  Note that 
the demonstration project, if successful, will prevent dredge material from flowing to 
approximately 5 acres of the designated earthen containment area for the BA-41 project 
and therefore potentially reduce the marsh creation acres by as much as 5 acres.    
 
2)   Hanson Marsh Hydrologic Restoration Project – Terrebonne Parish, LA – 
Mandalay NWR - The second configuration will be circular dredge containment cell 
planned to take place within the Hanson Marsh HR Project in Terrebonne Parish, 
Louisiana – Mandalay NWR (Figures 4, 5).  The construction of the Hanson Canal 
project is being funded by the North American Waterfowl Conservation Act (NAWCA) 
and the CWPPRA-funded demonstration component would test the product’s ability to 
contain dredge material in a small cell approximately 2 acres in size.   
 
Both of the LA-09 applications are add-ons to larger parent projects already scheduled 
for construction and dredge mobilization.  The full projects have also completed all 
geotechnical analyses, land ownership investigations, cultural resource assessments, and 
any necessary environmental permits as detailed in the design reports for the parent 
projects.  The addition of the LA-09 components to each parent project is currently 
undergoing consultation with the Corp of Engineers for necessary permit modifications.   
 
The CWPPRA-funded LA-09 demonstration project will pay for the containment 
material, as well as its installation and removal (if necessary) in both projects.  Because 
the LA-09 containment material will be placed within the confines of the BA-41 
containment dikes, there is no additional cost for dredge material.  Therefore, at the BA-
41 site, the LA-09 cost will be limited only to the production/installation/removal of the 
Net Gains, LLC material.  BA-41 construction is estimated to begin in February 2010. 
 
At the Hanson Marsh HR Project site, LA-09 cost will include the cost of additional 
dredge material as well as the cost of the containment material 
production/installation/removal because the project will involve construction of an 
independent marsh creation cell outside of the original project containment.  The Hanson 
Marsh HR Project absorb most of the mobilization costs and will engage a small (10-12”) 
dredge.  The project will be facilitated through modification of an existing contract.  
Construction is estimated to begin in November 2009.   
 
3)  Passive Sediment Trap - A third application of the Net Gains, LLC product will be 
tested (time and place yet to be determined) using the product as a passive sediment trap 
to increase efficiency of sediment retention for marsh creation.  This application will 
simply require the placement of the material in an area where river-borne sediment-laden 
water is moving through an area to trap sediment and promote accretion.  This 
application will determine if this technology effectively improves sediment trapping and 
accretion in areas where adequate sediment supplies are available yet mostly transient.  
The project will determine accretion and elevation change due to the application of the 
material.  Site selection and construction time table is unknown at this time.   



 
The passive sediment trapping demonstration is planned to be tested either in the direct 
outfall of a Mississippi River diversion or in the area of influence of the Atchafalaya 
River where total suspended solids concentrations are sufficient to potentially build land.    



Figure 1 – Plan view map South Shore of the Pen Shoreline Protection and Marsh 
Creation Project (BA-41). 



Figure 2. Vicinity and access map for South Shore of the Pen Shoreline Protection 
and Marsh Creation Project (BA-41).



Figure 3. South Shore of the Pen Shoreline Protection and Marsh Creation (BA-41) 
with curvilinear containment (shown as a semi-circle dashed line on south end of the 
marsh creation cell).



Figure 4. Plan view map of Hanson Marsh HR Project (Mandalay NWR).



Figure 5. Site view map of Hanson Marsh HR Project borrow and marsh creation 
areas including the LA-09 Sediment Containment March Creation project cell.  



 Section 303(e) Certification from the Corps of Engineers 
 
One site for the LA-09 project is within the CWPPRA BA-41 project site, and the BA-41 
Section 303(e) Certification was granted by the Corps Real Estate Division on November 
27, 2007. 
 
A second site for the LA-09 project is within the Mandalay National Wildlife Refuge.  A 
request for Section 303(e) Certification will be submitted to the Corps of Engineers in 
September.  Because a previous CWPPRA project (LA-05) is also located on Mandalay 
NWR for which 303(e) Certification was completed, and because similar a landrights 
instrument will be used LA-09, there are no anticipated problems with the 303(e) 
Certification. 
 
Overgrazing Determination 
 
NRCS has determined that overgrazing is not, and is not anticipated to be, a problem in 
the project area. 
 
Fully Funded Cost Estimate 
 
The fully funded cost estimate of $1,163,343 has not changed since Task Force approval. 
 
Wetland Value Assessment 
 
As a demonstration project, a Wetland Value Assessment is not required. 
 
Cost Share Agreement 
 
A cost share agreement was executed January 28, 2008. 
 
HTRW Assessment 
 
NRCS procedures do not call for an HTRW assessment on this project. 
 



1

Creel, Travis J MVN

From: Goodman, Melanie L MVN
Sent: Wednesday, September 23, 2009 12:44 PM
To: Creel, Travis J MVN
Subject: FW: CWPPRA Sediment Containment Demonstration Project Request for Construction 

Approval

-----Original Message-----
From: Jurgensen, John - Alexandria, LA [mailto:john.jurgensen@la.usda.gov]
Sent: Tuesday, September 22, 2009 10:55 AM
To: Goodman, Melanie L MVN
Cc: Creel, Travis J MVN; Browning, Gay B MVN; Holden, Thomas A MVN; Paul, Britt - 
Alexandria, LA; Broussard, Loland - Lafayette, LA; Kinler, Quin - Baton Rouge, LA; Holden,
Thomas A MVN; Podany, Thomas J MVN; Gunter, Jackie P MVN; Burdine, Carol S MVN; Hawkins, 
Gary L MVN; Constance, Troy G MVN; Boustany, Ron - Lafayette, LA
Subject: RE: CWPPRA Sediment Containment Demonstration Project Request for Construction 
Approval

Melanie,

Please see below for our responses to your comments:

1.  I don't have a record that a design review was held.  Please provide information to 
demonstrate that a design review report was prepared and design review conference was held
(see CWPPRA SOP Appendix E, Section VI).   NRCS conducted a Preliminary Design Review via 
email to all appropriate participants.  A preliminary Design Report was sent to P&E, 
Engineering and Environmental Work group members for review.  Responses to this review 
were received and all comments addressed in a Final Design Report.  The Final Design 
Report was submitted via email to Melanie Goodman, USACE, on September 10, 2009.   (see 
attached copy)

2.  Acquire a Section 303(e) Certification, or waiver thereof, from the Corps of Engineers
(CWPPRA SOP Section 6i.(2)).  One site for the LA-09 project is within the CWPPRA BA-41 
project site, and the BA-41 Section 303(e) Certification was granted by the Corps Real 
Estate Division on November 27, 2007.  A second site for the LA-09 project is within the 
Mandalay National Wildlife Refuge.  A request for Section 303(e) Certification will be 
submitted to the Corps of Engineers in September, once NRCS receives the draft Special Use
Permit from Mandalay NWR.  Because a previous CWPPRA project (LA-05) is also located on 
Mandalay NWR for which 303(e) Certification was completed, and because a similar 
landrights instrument will be used for LA-09, there are no anticipated problems with the 
303(e) Certification.   

4.  Provide a statement that a draft Environmental Assessment has been completed (CWPPRA 
SOP Section 6i.(6)(a)).    The demonstration project is nested within two larger projects 
one of which is a CWPPRA project, BA-41 (S.Shore of the Pen MC/SP), and one of which is a 
NAWCA project (Hanson Marsh Hydrologic Restoration Project) which is a project being 
facilitated by U.S. Fish and Wildlife Service.  NRCS has determined that the NEPA 
compliance for each of the larger host projects sufficiently covers the LA-09 project.  
BA-41 has an Environmental Assessment that was completed in April 2008.  The 404 permit 
approval process for the Hanson project includes a NEPA compliance review. 

5.  Please clarify if NRCS has made a determination that there is no reason to believe 
that HTRW is a concern for the project and therefore an assessment is not required 
(reference CWPPRA SOP Section 6i.(6)(a))?  If such a determination has not been made, then
please clarify why "NRCS procedures do not call for an HTRW assessment on this project" 
and why these NRCS procedures would apply to CWPPRA Projects.  We can only speculate that 
there may be specific laws that authorize NRCS to cooperate with private landowners that 
ordinarily exempt NRCS from CERCLA for typical NRCS projects outside of the CWPPRA 
Program.  We would like to verify how these laws may be interpreted to be applied to and 
exempt CWPPRA Projects.    NRCS determined that a Hazardous, Toxic and Radioactive Waste 
analysis (HTRW) was not required on either of the projects that this demonstration project
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is nested within.  It is our interpretation of the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA), or Superfund, that the act requires any site 
identified as a hazardous waste site to be cleaned up in accordance with requirements 
specified within the act.  There have been no sites identified within either project area,
or in the proposed borrow area.  It is the common practice of our agency to refer to the 
Resource Conservation and Recovery Act of 1976 to protect human health and environment 
from potential hazards of waste disposal and ensure waste is managed in an environmentally
sound manner.  In compliance with this act we use field determinations by a project team 
consisting of coastal specialists in engineering, biology, and natural resources 
management to identify any potential concerns with regards to environmental impacts, 
impacts to wildlife and fisheries, etc.  As part of this site investigation we also 
determined whether there is reason to believe that a potential for exposure to hazardous 
materials occurs within the project area or borrow site.  If the judgment of the project 
team is that the potential for a hazardous element is not present then the need for an 
HTRW is determined to be unnecessary, therefore that analysis is not done.  In addition if
any federal or state partner, regulatory agency, or the public raises a concern, then the 
area is investigated again.  We have, on previous projects, decided to do an HTRW simply 
on the basis of a voiced public concern over a potential channel enlargement and the 
potential for any hazardous materials because of the close proximity to a major urban 
area.  That analysis proved to be negative.  

It is our interpretation that there must a reason to believe there is a potential for 
hazardous materials to be present before we are required to do an HTRW.  We have also 
discussed this during our NEPA process with EPA, and have never received any comments to 
suggest that our interpretation is flawed.  This has never been an issue in the 20 years 
of building CWPPRA Projects, therefore we do not believe it is an issue now.  For future 
projects we can clarify the statement to remove “NRCS procedures do not call for an HTRW 
assessment”, and replace with language such as “field investigations by NRCS personnel and
project team have determined that an HTRW assessment is not required for this project.”

Please let us know if you would like to discuss in further detail.

 

 

______________________________
John Jurgensen, P.E.
Civil Engineer
Water Resources Office
USDA Natural Resources Conservation Service Louisiana
* Office:    (318) 473-7694
* Fax:        (318) 473-7747
* Email:    john.jurgensen@la.usda.gov

 

________________________________

From: Goodman, Melanie L MVN [mailto:Melanie.L.Goodman@usace.army.mil]
Sent: Friday, September 18, 2009 11:48 AM
To: Jurgensen, John - Alexandria, LA
Cc: Creel, Travis J MVN; Browning, Gay B MVN; Holden, Thomas A MVN; Paul, Britt - 
Alexandria, LA; Broussard, Loland - Lafayette, LA; Kinler, Quin - Baton Rouge, LA; Holden,
Thomas A MVN; Podany, Thomas J MVN; Gunter, Jackie P MVN; Burdine, Carol S MVN; Hawkins, 
Gary L MVN; Constance, Troy G MVN
Subject: CWPPRA Sediment Containment Demonstration Project Request for Construction 
Approval

 

John, the CWPPRA SOP for Demonstration projects requires that Non-Cash Flow Procedures are
followed.  I suggest that the following things be completed before project construction 
approval is requested for the subject project in order to comply with the SOP:

1.  I don't have a record that a design review was held.  Please provide information to 
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demonstrate that a design review report was prepared and design review conference was held
(see CWPPRA SOP Appendix E, Section VI).  

2.  Acquire a Section 303(e) Certification, or waiver thereof, from the Corps of Engineers
(CWPPRA SOP Section 6i.(2)). 

4.  Provide a statement that a draft Environmental Assessment has been completed (CWPPRA 
SOP Section 6i.(6)(a)). 

5.  Please clarify if NRCS has made a determination that there is no reason to believe 
that HTRW is a concern for the project and therefore an assessment is not required 
(reference CWPPRA SOP Section 6i.(6)(a))?  If such a determination has not been made, then
please clarify why "NRCS procedures do not call for an HTRW assessment on this project" 
and why these NRCS procedures would apply to CWPPRA Projects.  We can only speculate that 
there may be specific laws that authorize NRCS to cooperate with private landowners that 
ordinarily exempt NRCS from CERCLA for typical NRCS projects outside of the CWPPRA 
Program.  We would like to verify how these laws may be interpreted to be applied to and 
exempt CWPPRA Projects.  

Thanks, 

Melanie Goodman
CWPPRA Program Manager
US Army Corps of Engineers
New Orleans District
Restoration Branch 

Office:  504-862-1940
FAX:  504-862-1892 
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Wandell, Scott F MVN

From: Goodman, Melanie L MVN
Sent: Tuesday, October 06, 2009 9:34 AM
To: 'Paul, Britt - Alexandria, LA'; 'Darryl Clark (Darryl_Clark@fws.gov)'; Holden, Thomas A MVN; 

'KIRKR@dnr.state.la.us'; 'richard. hartman@noaa. gov (richard.hartman@noaa.gov)'; 'Brad 
Crawford (Crawford.Brad@epamail.epa.gov)'; 'Kirk Rhinehart'

Cc: 'Jurgensen, John - Alexandria, LA'; 'Kinler, Quin - Baton Rouge, LA'; 'Boustany, Ron - 
Lafayette, LA';  (Cecelia.Linder@noaa.gov);  (Chris.Allen@LA.GOV); Bren Haas 
(Bren.Haase@LA.GOV); Browning, Gay B MVN; Creel, Travis J MVN; 
Cynthia.duet@gov.state.la.us; Goodman, Melanie L MVN; Jerome Zeringue (jzee@tlcd.org); 
Kelley.Templet@LA.GOV; Kevin_Roy@fws.gov; rachel.sweeney@noaa.gov; 
renee.sanders@la.gov; Wandell, Scott F MVN

Subject: RE: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Technical Committee, please advise if there is any objection to conducting Task Force FAX 
vote for the below.  We will expedite request upon confirmation that there is no 
objection.

Thanks, 

Melanie 

-----Original Message-----
From: Paul, Britt - Alexandria, LA [mailto:britt.paul@la.usda.gov]
Sent: Tuesday, October 06, 2009 9:29 AM
To: 'Darryl Clark (Darryl_Clark@fws.gov)'; Holden, Thomas A MVN; 'KIRKR@dnr.state.la.us'; 
'richard. hartman@noaa. gov (richard.hartman@noaa.gov)'; 'Brad Crawford 
(Crawford.Brad@epamail.epa.gov)'
Cc: Jurgensen, John - Alexandria, LA; Kinler, Quin - Baton Rouge, LA; Boustany, Ron - 
Lafayette, LA; Goodman, Melanie L MVN
Subject: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Technical Committee,

 

The motion below was passed at the September Technical Committee meeting.  NRCS is 
requesting that this motion be sent  for a  fax vote to the Task Force due to the timeline
of implementation for this project.  As noted in your binder we are attempting to insert 
this demo into two projects, BA-41 South Shore of the Pen, and Hanson Canal.  The Hanson 
Canal project is currently under construction.  We are requesting a fax vote for 
construction approval in order to not delay the dredging cycle of construction activities 
of the Hanson Canal project.  

 

 

Motion:  The Technical Committee moved to recommend the project to the Task Force for 
construction approval 

Agenda, 

1. Decision/Vote:  Submittal of Final Design Report and Request for Construction 
Approval for the PPL 17 Sediment Containment Demonstration Project (LA-09) (Britt Paul, 
NRCS) 1:45 p.m. to 1:50 p.m.  The U.S. Natural Resource Conservation Service (NRCS) and 
the Louisiana Office of Coastal Protection and Restoration (OCPR) request Task Force 
approval for construction on the Sediment Containment Demonstration project (LA-09). LA-09
was approved on the PPL 17 to implement a demonstration project using the Net Gains, LLC 
product as an alternative means to contain dredge sediment and as an alternative means to 
contain dredge sediment and as a passive sediment trapping system.  The Task Force will 
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consider the Technical Committee’s recommendation for construction approval on the 
Sediment Containment Demonstration project (LA-09). 

 

If you need further information please let us know.

 

Britt

 

********************************************
W. Britt Paul, P.E. 
Assistant State Conservationist WR/RD
USDA-NRCS
318-473-7756
britt.paul@la.usda.gov 
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Wandell, Scott F MVN

From: Crawford.Brad@epamail.epa.gov
Sent: Wednesday, October 07, 2009 2:24 PM
To: Goodman, Melanie L MVN
Cc: Bren.Haase@LA.GOV; Paul, Britt - Alexandria, LA; Cecelia.Linder@noaa.gov; 

Chris.Allen@LA.GOV; Cynthia.duet@gov.state.la.us; Darryl_Clark@fws.gov; Browning, Gay 
B MVN; Jurgensen, John - Alexandria, LA; Jerome Zeringue (jzee@tlcd.org); 
Kelley.Templet@LA.GOV; Kevin_Roy@fws.gov; Kirk Rhinehart; KIRKR@dnr.state.la.us; 
Goodman, Melanie L MVN; Kinler, Quin - Baton Rouge, LA; rachel.sweeney@noaa.gov; 
renee.sanders@la.gov; richard.hartman@noaa.gov; Boustany, Ron - Lafayette, LA; Wandell, 
Scott F MVN; Holden, Thomas A MVN; Creel, Travis J MVN

Subject: RE: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

EPA has no objection... 

<>< ><> <>< ><> <>< ><>
Brad Crawford, P.E.
US EPA (6WQ-EC)
1445 Ross Ave.
Dallas, TX  75202
214.665.7255
214.665.6689 fax
<>< ><> <>< ><> <>< ><> 

 
RE: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Goodman, Melanie L MVN to: Paul, Britt - Alexandria, LA, Darryl_Clark, Holden, Thomas A
MVN, KIRKR, richard.hartman, Brad Crawford, Kirk Rhinehart 
10/06/2009 09:34 AM

Cc: "Jurgensen, John - Alexandria, LA", "Kinler, Quin - Baton Rouge, LA", "Boustany, Ron
- Lafayette, LA", Cecelia.Linder, Chris.Allen, Bren.Haase, "Browning, Gay B MVN", "Creel, 
Travis J MVN", Cynthia.duet, "Goodman, Melanie L MVN", "Jerome Zeringue (jzee@tlcd.org)", 
"Kelley.Templet@LA.GOV", Kevin_Roy, rachel.sweeney, renee.sanders, "Wandell, Scott F MVN"

________________________________

Technical Committee, please advise if there is any objection to conducting Task Force FAX 
vote for the below.  We will expedite request upon confirmation that there is no 
objection.

Thanks, 

Melanie 

-----Original Message-----
From: Paul, Britt - Alexandria, LA [mailto:britt.paul@la.usda.gov]
Sent: Tuesday, October 06, 2009 9:29 AM
To: 'Darryl Clark (Darryl_Clark@fws.gov)'; Holden, Thomas A MVN; 'KIRKR@dnr.state.la.us'; 
'richard. hartman@noaa. gov (richard.hartman@noaa.gov)'; 'Brad Crawford 
(Crawford.Brad@epamail.epa.gov)'
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Cc: Jurgensen, John - Alexandria, LA; Kinler, Quin - Baton Rouge, LA; Boustany, Ron - 
Lafayette, LA; Goodman, Melanie L MVN
Subject: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Technical Committee,

The motion below was passed at the September Technical Committee meeting.
NRCS is requesting that this motion be sent  for a  fax vote to the Task Force due to the 
timeline of implementation for this project.  As noted in your binder we are attempting to
insert this demo into two projects, BA-41 South Shore of the Pen, and Hanson Canal.  The 
Hanson Canal project is currently under construction.  We are requesting a fax vote for 
construction approval in order to not delay the dredging cycle of construction activities 
of the Hanson Canal project.  

Motion:  The Technical Committee moved to recommend the project to the Task Force for 
construction approval 

Agenda, 

1.                 Decision/Vote:  Submittal of Final Design Report and Request for
Construction Approval for the PPL 17 Sediment Containment Demonstration Project (LA-09) 
(Britt Paul, NRCS) 1:45 p.m. to 1:50 p.m.  The U.S. Natural Resource Conservation Service 
(NRCS) and the Louisiana Office of Coastal Protection and Restoration (OCPR) request Task 
Force approval for construction on the Sediment Containment Demonstration project (LA-09).
LA-09 was approved on the PPL 17 to implement a demonstration project using the Net Gains,
LLC product as an alternative means to contain dredge sediment and as an alternative means
to contain dredge sediment and as a passive sediment trapping system.  The Task Force will
consider the Technical Committee's recommendation for construction approval on the 
Sediment Containment Demonstration project (LA-09). 

If you need further information please let us know.

Britt

********************************************
W. Britt Paul, P.E. 
Assistant State Conservationist WR/RD
USDA-NRCS
318-473-7756
britt.paul@la.usda.gov 
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Wandell, Scott F MVN

From: Kirk Rhinehart [Kirk.Rhinehart@LA.GOV]
Sent: Tuesday, October 06, 2009 9:59 AM
To: Goodman, Melanie L MVN; Paul, Britt - Alexandria, LA; Darryl_Clark@fws.gov; Holden, 

Thomas A MVN; richard.hartman@noaa.gov; Crawford.Brad@epamail.epa.gov
Cc: Jurgensen, John - Alexandria, LA; Kinler, Quin - Baton Rouge, LA; Boustany, Ron - Lafayette,

LA; Cecelia.Linder@noaa.gov; Chris Allen; Bren Haase; Browning, Gay B MVN; Creel, Travis 
J MVN; Cynthia Duet; Jerome Zeringue; Kelley Templet; Kevin_Roy@fws.gov; 
rachel.sweeney@noaa.gov; Renee Sanders; Wandell, Scott F MVN; Kelley Templet

Subject: RE: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Follow Up Flag: Follow up
Flag Status: Red

No objection from the State.

-----Original Message-----
From: Goodman, Melanie L MVN <Melanie.L.Goodman@usace.army.mil>
Sent: Tuesday, October 06, 2009 9:33 AM
To: Paul, Britt - Alexandria, LA <britt.paul@la.usda.gov>; Darryl_Clark@fws.gov 
<Darryl_Clark@fws.gov>; Holden, Thomas A MVN <Thomas.A.Holden@usace.army.mil>; Kirk 
Rhinehart <Kirk.Rhinehart@LA.GOV>; richard.hartman@noaa.gov <richard.hartman@noaa.gov>; 
Crawford.Brad@epamail.epa.gov <Crawford.Brad@epamail.epa.gov>; Kirk Rhinehart 
<Kirk.Rhinehart@LA.GOV>
Cc: Jurgensen, John - Alexandria, LA <john.jurgensen@la.usda.gov>; Kinler, Quin - Baton 
Rouge, LA <quin.kinler@la.usda.gov>; Boustany, Ron - Lafayette, LA 
<ron.boustany@la.usda.gov>; Cecelia.Linder@noaa.gov <Cecelia.Linder@noaa.gov>; Chris Allen
<Chris.Allen@LA.GOV>; Bren Haase <Bren.Haase@LA.GOV>; Browning, Gay B MVN 
<Gay.B.Browning@usace.army.mil>; Creel, Travis J MVN <Travis.J.Creel@usace.army.mil>; 
Cynthia Duet <Cynthia.Duet@GOV.STATE.LA.US>; Goodman, Melanie L MVN 
<Melanie.L.Goodman@usace.army.mil>; Jerome Zeringue <Jerome.Zeringue@LA.GOV>; Kelley 
Templet <Kelley.Templet@LA.GOV>; Kevin_Roy@fws.gov <Kevin_Roy@fws.gov>; 
rachel.sweeney@noaa.gov <rachel.sweeney@noaa.gov>; Renee Sanders <Renee.Sanders@LA.GOV>; 
Wandell, Scott F MVN <Scott.F.Wandell@usace.army.mil>
Subject: RE: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Technical Committee, please advise if there is any objection to conducting Task Force FAX 
vote for the below.  We will expedite request upon confirmation that there is no 
objection.

Thanks,

Melanie

-----Original Message-----
From: Paul, Britt - Alexandria, LA [mailto:britt.paul@la.usda.gov]
Sent: Tuesday, October 06, 2009 9:29 AM
To: 'Darryl Clark (Darryl_Clark@fws.gov)'; Holden, Thomas A MVN; 'KIRKR@dnr.state.la.us'; 
'richard. hartman@noaa. gov (richard.hartman@noaa.gov)'; 'Brad Crawford 
(Crawford.Brad@epamail.epa.gov)'
Cc: Jurgensen, John - Alexandria, LA; Kinler, Quin - Baton Rouge, LA; Boustany, Ron - 
Lafayette, LA; Goodman, Melanie L MVN
Subject: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Technical Committee,

The motion below was passed at the September Technical Committee meeting.
NRCS is requesting that this motion be sent  for a  fax vote to the Task Force due to the 



2

timeline of implementation for this project.  As noted in your binder we are attempting to
insert this demo into two projects, BA-41 South Shore of the Pen, and Hanson Canal.  The 
Hanson Canal project is currently under construction.  We are requesting a fax vote for 
construction approval in order to not delay the dredging cycle of construction activities 
of the Hanson Canal project.

Motion:  The Technical Committee moved to recommend the project to the Task Force for 
construction approval

Agenda,

1.      Decision/Vote:  Submittal of Final Design Report and Request for
Construction Approval for the PPL 17 Sediment Containment Demonstration Project (LA-09) 
(Britt Paul, NRCS) 1:45 p.m. to 1:50 p.m.  The U.S. Natural Resource Conservation Service 
(NRCS) and the Louisiana Office of Coastal Protection and Restoration (OCPR) request Task 
Force approval for construction on the Sediment Containment Demonstration project (LA-09).
LA-09 was approved on the PPL 17 to implement a demonstration project using the Net Gains,
LLC product as an alternative means to contain dredge sediment and as an alternative means
to contain dredge sediment and as a passive sediment trapping system.  The Task Force will
consider the Technical Committee's recommendation for construction approval on the 
Sediment Containment Demonstration project (LA-09).

If you need further information please let us know.

Britt

********************************************
W. Britt Paul, P.E.
Assistant State Conservationist WR/RD
USDA-NRCS
318-473-7756
britt.paul@la.usda.gov
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Wandell, Scott F MVN

From: Darryl_Clark@fws.gov
Sent: Tuesday, October 06, 2009 10:50 AM
To: Goodman, Melanie L MVN
Cc: Bren.Haase@LA.GOV; Paul, Britt - Alexandria, LA; Cecelia.Linder@noaa.gov; 

Chris.Allen@LA.GOV; Crawford.Brad@epamail.epa.gov; Cynthia.duet@gov.state.la.us; 
Browning, Gay B MVN; Jurgensen, John - Alexandria, LA; Jerome Zeringue (jzee@tlcd.org); 
Kelley.Templet@LA.GOV; Kevin_Roy@fws.gov; KIRKR@dnr.state.la.us; Kirk Rhinehart; 
Goodman, Melanie L MVN; Kinler, Quin - Baton Rouge, LA; rachel.sweeney@noaa.gov; 
renee.sanders@la.gov; richard.hartman@noaa.gov; Boustany, Ron - Lafayette, LA; Wandell, 
Scott F MVN; Holden, Thomas A MVN; Creel, Travis J MVN; Jim_Boggs@fws.gov

Subject: RE: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Attachments: pic20142.gif; graycol.gif; ecblank.gif

pic20142.gif (1 KB) graycol.gif (169 B) ecblank.gif (109 B)

Melanie, 

We have no objection to NRCS moving toward a Task Force fax vote.

Darryl

Inactive hide details for "Goodman, Melanie L MVN" 
<Melanie.L.Goodman@usace.army.mil>"Goodman, Melanie L MVN" 
<Melanie.L.Goodman@usace.army.mil>

"Goodman, Melanie L MVN" <Melanie.L.Goodman@usace.army.mil> 

10/06/2009 09:34 AM

To

"Paul, Britt - Alexandria, LA" <britt.paul@la.usda.gov>, <Darryl_Clark@fws.gov>, "Holden, 
Thomas A MVN" <Thomas.A.Holden@usace.army.mil>, <KIRKR@dnr.state.la.us>, 
<richard.hartman@noaa.gov>, <Crawford.Brad@epamail.epa.gov>, "Kirk Rhinehart" 
<Kirk.Rhinehart@LA.GOV>

cc

"Jurgensen, John - Alexandria, LA" <john.jurgensen@la.usda.gov>, "Kinler, Quin - Baton 
Rouge, LA" <quin.kinler@la.usda.gov>, "Boustany, Ron - Lafayette, LA" 
<ron.boustany@la.usda.gov>, <Cecelia.Linder@noaa.gov>, <Chris.Allen@LA.GOV>, 
<Bren.Haase@LA.GOV>, "Browning, Gay B MVN" <Gay.B.Browning@usace.army.mil>, "Creel, Travis
J MVN" <Travis.J.Creel@usace.army.mil>, <Cynthia.duet@gov.state.la.us>, "Goodman, Melanie 
L MVN" <Melanie.L.Goodman@usace.army.mil>, "Jerome Zeringue (jzee@tlcd.org)" 
<jzee@la.gov>, "Kelley.Templet@LA.GOV" <kelley.templet@la.gov>, <Kevin_Roy@fws.gov>, 
<rachel.sweeney@noaa.gov>, <renee.sanders@la.gov>, "Wandell, Scott F MVN" 
<Scott.F.Wandell@usace.army.mil>

Subject
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RE: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Technical Committee, please advise if there is any objection to conducting Task Force FAX 
vote for the below.  We will expedite request upon confirmation that there is no 
objection.

Thanks, 

Melanie 

-----Original Message-----
From: Paul, Britt - Alexandria, LA [mailto:britt.paul@la.usda.gov]
Sent: Tuesday, October 06, 2009 9:29 AM
To: 'Darryl Clark (Darryl_Clark@fws.gov)'; Holden, Thomas A MVN; 'KIRKR@dnr.state.la.us'; 
'richard. hartman@noaa. gov (richard.hartman@noaa.gov)'; 'Brad Crawford 
(Crawford.Brad@epamail.epa.gov)'
Cc: Jurgensen, John - Alexandria, LA; Kinler, Quin - Baton Rouge, LA; Boustany, Ron - 
Lafayette, LA; Goodman, Melanie L MVN
Subject: LA-09 Sediment Containment Demo Request for Task Force Fax Vote

Technical Committee,

The motion below was passed at the September Technical Committee meeting.
NRCS is requesting that this motion be sent  for a  fax vote to the Task Force due to the 
timeline of implementation for this project.  As noted in your binder we are attempting to
insert this demo into two projects, BA-41 South Shore of the Pen, and Hanson Canal.  The 
Hanson Canal project is currently under construction.  We are requesting a fax vote for 
construction approval in order to not delay the dredging cycle of construction activities 
of the Hanson Canal project.  

Motion:  The Technical Committee moved to recommend the project to the Task Force for 
construction approval 

Agenda, 

1. Decision/Vote:  Submittal of Final Design Report and Request for Construction Approval 
for the PPL 17 Sediment Containment Demonstration Project (LA-09) (Britt Paul, NRCS) 1:45 
p.m. to 1:50 p.m.  The U.S. Natural Resource Conservation Service (NRCS) and the Louisiana
Office of Coastal Protection and Restoration (OCPR) request Task Force approval for 
construction on the Sediment Containment Demonstration project (LA-09). LA-09 was approved
on the PPL 17 to implement a demonstration project using the Net Gains, LLC product as an 
alternative means to contain dredge sediment and as an alternative means to contain dredge
sediment and as a passive sediment trapping system.  The Task Force will consider the 
Technical Committee's recommendation for construction approval on the Sediment Containment
Demonstration project (LA-09). 

If you need further information please let us know.

Britt

********************************************
W. Britt Paul, P.E. 
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Assistant State Conservationist WR/RD
USDA-NRCS
318-473-7756
britt.paul@la.usda.gov 



DEPARTMENT OF THE ARMY 
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS 

P.O. BOX 60267 

NEW ORLEANS, LOUISIANA 70160-0267 

REPLY TO 
ATTENTION OF 

1 6 OCT 2009CEMVN-PM-OR 

MEMORANDUM FOR Louisiana Coastal Wetlands Conservation and Restoration Task Force 

SUBJECT: Request for Task Force Fax Vote to approve construction of the PPL 17-Sediment 
Containment System for Marsh Creation Demonstration Project (LA-09) 

I. The Natural Resources Conservation Service (NRCS) and the Louisiana Otnce of Coastal 
Protection and Restoration (OCPR) request Task Force Fax Vote approval to begin construction 
of the Sediment Containment System for Marsh Creation Demonstration Project (LA-09). NRCS 
is requesting fax vote approval due to the timeline for implementing this project. NRCS is 
attempting to insert the demo into two projects: 1) the CWPPRA South Shore of the Pen Project 
(BA-41), and 2) the North American Waterfowl Conservation Act (NAWCA) Hanson Marsh 
Hydrologic Restoration Project. The NAWCA Hanson Marsh Hydrologic Restoration Project is 
currently under construction. The Technical Committee recommends Task Force Fax Vote 
approval to begin construction ofthe CWPPRA Sediment Containment System for Marsh 
Creation Demonstration Project (LA-09) as requested by NRCS and OCPR in order to avoid 
delaying NAWCA Hanson Marsh Hydrologic Restoration Project construction activities. 

2. On behalf ofNRCS and OCPR, I am requesting a Task Force fax vote regarding the request 
to begin construction. Please consider the following motion: 

The CWPPRA Task Force approves the Technical Committee's recommendation for 
construction approval for the PPL 17- Sediment Containment System for Marsh Creation 
Demonstration Project (LA-09) in order to avoid delaying NAWCA Hanson Marsh Hydrologic 
Restoration Project construction activities. 

3. We have included a copy of correspondence from NRCS and OCPR requesting construction 
approval (Encl 1). Please use the enclosed Facsimile Transmittal form to submit your vote (Encl 
2). Please fax your completed form to the U.S. Army Corps of Engineers at (504) 862-1892, or 
email a scanned copy to Melanie.1.Goodman@mvn02.usace.army.mil by Thursday, 15 October 
2009. 

4. If you have any questions concerning this request, please contact Ms. Melanie 1. Goodman, 
CWPPRA Program Manager, at (504) 862-1940. 

2 Encls 
1. NRCS/OCPR Fax Vote Colonel, EN 

request and supporting information Commanding 



C~MVN-PM-OR 

SUBJECT: Recommendation to approve change in project scope for the PPL 17- Sediment 
Containment System for Marsh Creation Demonstration Project (LA-09) 

2. Fax Vote Form 

CF via email (w/enc1): 
Mr. Garret Graves, LA Office of the Governor 
Mr. William Honker, U.S. Environmental Protection Agency 
Mr. Jim Boggs, U.S. Fish and Wildlife Service 
Mr. Kevin Norton, U.S. Natural Resources Conservation Service 
Mr. Chris Doley, National Oceanic and Atmosphere Adnilrllstration 
Mr. Kirk Rhinehart, LA Department ofNatural Resources 
Mr. Brad Crawford, U.S. Environmental Protection Agency 
Mr. Darryl Clark, U.S. Fish and Wildlife Service 
Mr. Britt Paul, U.S. Natural Resource Conservation Service 
Mr. Rick Hartman, National Marine and Fisheries Service 

2 
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Wandell, Scott F MVN

From: Wandell, Scott F MVN
Sent: Friday, October 16, 2009 6:17 PM
To: 'bill honker'; 'britt.paul@la.usda.gov'; Browning, Gay B MVN; 'Cece Linder'; 'Chris Allen'; 

'Chris Doley'; Constance, Troy G MVN; 'darryl_clark@fws.gov'; 'Dr. John Foret'; 
'enger.kinchen@la.gov'; 'garret graves'; Goodman, Melanie L MVN; 'gsteyer@usgs.gov'; 
Gunter, Jackie P MVN; Habbaz, Sandra P MVN; 'Harrel Hay'; Hawes, Suzanne R MVN; 
Holden, Thomas A MVN; 'Jane Watson'; 'Jerome P. Zeringue (jzee@la.gov)'; 'jim boggs'; 
'kevin norton'; 'Kevin Roy'; 'Kirk Rhinehart'; Lachin, Donna A MVN; Lee, Alvin B COL MVN; 
Podany, Thomas J MVN; 'rick hartman'; 'Scott Wilson'; 'Sue Davis'; Wandell, Scott F MVN; 
Wittkamp, Carol MVN; 'Amelia_vincent@ursCorp.com'; Hicks, Billy J MVN; 'Brad Crawford 
(crawford.brad@epa.gov)'; 'Bren Haase'; 'Chuck Killebrew'; 'comvss@lsu.edu'; Creel, Travis 
J MVN; 'Heather Finley'; Hennington, Susan M MVN; 'Jack Arnold'; Petitbon, John B MVN; 
'john.jurgensen@la.usda.gov'; 'Kelley Templet'; Lachney, Fay V MVN; Miller, Gregory B MVN; 
'rachel.sweeney@noaa.gov'; 'Renee Sanders'; 'David M Marks'; 'Diane Smith'; 'jenneke 
visser'; 'Landers.Timothy@epamail.epa.gov'; 'Manuel Ruiz'

Subject: CWPPRA FAX VOTE: PPL17-Sediment Containment System for Marsh Creation 
Demonstration Project (LA-09)--> DUE Tuesday, 20 October 2009

Attachments: CWPPRA_TFmeeting_28Oct09_MEMO (LA-09)_signed_copy.pdf; Sediment Containment 
Demo Construction Approval Letter.pdf; LA-09 Construction Approval Request Information 9_
11_09.pdf; ENCL 2 (LA-09).xls

CWPPRA_TFmeetin
g_28Oct09_MEMO ..

Sediment 
ntainment Demo Con

LA-09 Construction 
Approval Re...

ENCL 2 (LA-09).xls 
(26 KB)

Task Force Members, 

Please see the attached memorandum from the Chairman of the Task Force requesting a fax 
vote for approval of the Technical Committee’s recommendation of construction approval for
the PPL 17- Sediment Containment System for Marsh Creation Demonstration Project (LA-09). 

We have included a copy of correspondence and supporting information from NRCS and OCPR 
requesting construction approval to avoid delaying NAWCA Hanson Marsh Hydrologic 
Restoration Project construction activities(Encl 1), and a Facsimile Transmittal form to 
submit your vote (Encl 2).

Please fax your completed form to the US Army Corps of Engineers at (504) 862-1892 or 
email a scanned copy to Scott Wandell (Scott.F.Wandell@usace.army.mil) and 
(Melanie.L.Goodman@usace.army.mil) by COB Tuesday, October 20, 2009.

Thanks

Scott Wandell
CWPPRA
USACE New Orleans
504.862.1878    
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Wandell, Scott F MVN

From: Goodman, Melanie L MVN
Sent: Wednesday, October 21, 2009 2:02 PM
To: Wandell, Scott F MVN; 'bill honker'; 'britt.paul@la.usda.gov'; Browning, Gay B MVN; 'Cece 

Linder'; 'Chris Allen'; 'Chris Doley'; Constance, Troy G MVN; 'darryl_clark@fws.gov'; 'Dr. John 
Foret'; 'enger.kinchen@la.gov'; 'garret graves'; 'gsteyer@usgs.gov'; Gunter, Jackie P MVN; 
Habbaz, Sandra P MVN; 'Harrel Hay'; Hawes, Suzanne R MVN; Holden, Thomas A MVN; 
'Jane Watson'; 'Jerome P. Zeringue (jzee@la.gov)'; 'jim boggs'; 'kevin norton'; 'Kevin Roy'; 
'Kirk Rhinehart'; Lachin, Donna A MVN; Lee, Alvin B COL MVN; Podany, Thomas J MVN; 
'rick hartman'; 'Scott Wilson'; 'Sue Davis'; Wittkamp, Carol MVN; 
'Amelia_vincent@ursCorp.com'; Hicks, Billy J MVN; 'Brad Crawford 
(crawford.brad@epa.gov)'; 'Bren Haase'; 'Chuck Killebrew'; 'comvss@lsu.edu'; Creel, Travis 
J MVN; 'Heather Finley'; Hennington, Susan M MVN; 'Jack Arnold'; Petitbon, John B MVN; 
'john.jurgensen@la.usda.gov'; 'Kelley Templet'; Lachney, Fay V MVN; Miller, Gregory B MVN; 
'rachel.sweeney@noaa.gov'; 'Renee Sanders'; 'David M Marks'; 'Diane Smith'; 'jenneke 
visser'; 'Landers.Timothy@epamail.epa.gov'; 'Manuel Ruiz'

Subject: RE: CWPPRA FAX VOTE: PPL17-Sediment Containment System for Marsh Creation 
Demonstration Project (LA-09)--> DUE Tuesday, 20 October 2009

Follow Up Flag: Follow up
Flag Status: Red

Task Force, we have received concurrence from the voting Task Force agencies to approve 
construction of the subject demonstration project.  As such, we will be updating the Task 
Force meeting agenda to change the subject from a decision to a report and will add the 
request for FAX vote information and voting results to the binders at the meeting next 
week.  

Thanks, 

Melanie Goodman
CWPPRA Program Manager
US Army Corps of Engineers
New Orleans District
Restoration Branch

Office:  504-862-1940
FAX:  504-862-1892

http://www.lacoast.gov/cwppra/
http://www.mvn.usace.army.mil/pd/cwppra_mission.htm

-----Original Message-----
From: Wandell, Scott F MVN
Sent: Friday, October 16, 2009 6:17 PM
To: 'bill honker'; 'britt.paul@la.usda.gov'; Browning, Gay B MVN; 'Cece Linder'; 'Chris 
Allen'; 'Chris Doley'; Constance, Troy G MVN; 'darryl_clark@fws.gov'; 'Dr. John Foret'; 
'enger.kinchen@la.gov'; 'garret graves'; Goodman, Melanie L MVN; 'gsteyer@usgs.gov'; 
Gunter, Jackie P MVN; Habbaz, Sandra P MVN; 'Harrel Hay'; Hawes, Suzanne R MVN; Holden, 
Thomas A MVN; 'Jane Watson'; 'Jerome P. Zeringue (jzee@la.gov)'; 'jim boggs'; 'kevin 
norton'; 'Kevin Roy'; 'Kirk Rhinehart'; Lachin, Donna A MVN; Lee, Alvin B COL MVN; Podany,
Thomas J MVN; 'rick hartman'; 'Scott Wilson'; 'Sue Davis'; Wandell, Scott F MVN; Wittkamp,
Carol MVN; 'Amelia_vincent@ursCorp.com'; Hicks, Billy J MVN; 'Brad Crawford 
(crawford.brad@epa.gov)'; 'Bren Haase'; 'Chuck Killebrew'; 'comvss@lsu.edu'; Creel, Travis
J MVN; 'Heather Finley'; Hennington, Susan M MVN; 'Jack Arnold'; Petitbon, John B MVN; 
'john.jurgensen@la.usda.gov'; 'Kelley Templet'; Lachney, Fay V MVN; Miller, Gregory B MVN;
'rachel.sweeney@noaa.gov'; 'Renee Sanders'; 'David M Marks'; 'Diane Smith'; 'jenneke 
visser'; 'Landers.Timothy@epamail.epa.gov'; 'Manuel Ruiz'
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Subject: CWPPRA FAX VOTE: PPL17-Sediment Containment System for Marsh Creation 
Demonstration Project (LA-09)--> DUE Tuesday, 20 October 2009

Task Force Members, 

Please see the attached memorandum from the Chairman of the Task Force requesting a fax 
vote for approval of the Technical Committee’s recommendation of construction approval for
the PPL 17- Sediment Containment System for Marsh Creation Demonstration Project (LA-09). 

We have included a copy of correspondence and supporting information from NRCS and OCPR 
requesting construction approval to avoid delaying NAWCA Hanson Marsh Hydrologic 
Restoration Project construction activities(Encl 1), and a Facsimile Transmittal form to 
submit your vote (Encl 2).

Please fax your completed form to the US Army Corps of Engineers at (504) 862-1892 or 
email a scanned copy to Scott Wandell (Scott.F.Wandell@usace.army.mil) and 
(Melanie.L.Goodman@usace.army.mil) by COB Tuesday, October 20, 2009.

Thanks

Scott Wandell
CWPPRA
USACE New Orleans
504.862.1878    



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

REVISION OF CWPPRA STANDARD OPERATING PROCEDURE 
REQUIREMENT FOR 30 % AND 95% DESIGN REVIEW REQUIREMENTS   

 
 

For Discussion/Decision:     
 
The Task Force will consider the Technical Committee’s recommendation to modify the 
CWPPRA Standard Operating Procedures (SOP) as follows: 
 

• Require project sponsors to respond to written comments within 45 days 
following 30% Design Review Conferences.  Comments and responses shall be 
provided to the Technical Committee along with notification to proceed to 95% 
design.  Section 8(1) of the CWPPRA SOP only requires that responses to the 30% 
Design be included in the Final Design Report.  It is recommended that the following 
be added to the second paragraph of SOP Section 6(e)(2) (30% Design Review):  
"Agencies shall have 15 days after the 30% Design Review meeting to submit 
comments.  Project sponsors shall provide a written response to 30% Design Review 
comments within 30 days following the end of the commenting period.  These 
responses shall be included in the sponsoring agency's concurrence letter sent to the 
Technical Committee after the design review meeting." 

 
 

Technical Committee Recommendation: 
 
The Technical Committee recommends that the Task Force approve the 
recommendation to modify Section 6(e)(2) (30% Design Review) of the CWPPRA 
Standard Operating Procedures (SOP), as follows:  
 
 "Agencies shall have 15 days after the 30% Design Review meeting to submit 
comments.  Project sponsors shall provide a written response to 30% Design Review 
comments within 30 days following the end of the commenting period.  These 
responses shall be included in the sponsoring agency's concurrence letter sent to the 
Technical Committee after the design review meeting." 
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within 3 months following Phase 1 approval and shall be reviewed by the P&E 
Subcommittee. 

(2) 30% Design Review:  In order to resolve problems, anticipate cost growth, and 
identify the best project alternative to meet intended project goals, at the earliest possible 
point, a 30% Design Review shall be performed upon completion of a Preliminary Design 
Report. The Preliminary Design Report shall include: 1) Recommended project features, 2) 
Engineering and Design surveys, 3) Engineering and Design Geotechnical Investigation 
(borings, testing results, and analysis), 4) Draft Modeling Report (if applicable), 5) 
Analysis of alternatives to reduce long-term maintenance costs while maintaining project 
features to function as originally intended (i.e., sponsors should investigate the potential 
cost savings from investing more in initial construction (over-designing/over-building) in 
an effort to reduce future maintenance requirements, 6) Draft Ecological Review for cash 
flow-managed projects (if one or both project sponsors determine one is necessary for more 
complex projects, projects with little precedent for success, or other projects if necessary) 
(See APPENDIX B), 7) Land Ownership Investigation, 8) Preliminary Cultural Resources 
Assessment, 9) Revised project construction, OMRR&R, monitoring, and administrative 
cost estimates based on the current selected preliminary design, 10) Description of changes 
from Phase 0 approval, and 11) Map prepared by the Local Sponsor and provided to the 
Federal Sponsor indicating any oyster leases potentially impacted by the proposed project 
and a data sheet listing: lease number, lease acreage, lessee name, and other pertinent data.  

The Federal Sponsor shall hold a "30% Design Review Conference" with the Local 
Sponsor to obtain their concurrence to continue with design. However, if the Local Sponsor 
has responsibility for the design of the project, then both Local and Federal Sponsors shall 
hold a "30% Design Review Conference" to obtain concurrence to continue with design.  
The other Agencies shall be notified by the Federal Sponsor at least four weeks prior to the 
conference of the date, time and place and invited to attend. Any supporting data shall be 
forwarded to the other Agencies for their review, with receipt two weeks prior to the 
conference. Invitations and supporting data shall be sent to agency representatives of the 
Technical Committee, Planning and Evaluation Subcommittee, Project Manager of the 
Local Sponsor and the Governor’s Office of Coastal Activities.  Agencies shall have 15 
days after the 30% Design Review Conference to submit written comments.  Project 
sponsors shall provide a written response to 30% Design Review comments within 30 days 
following the end of the commenting period.   

The design review will verify the viability of the project and whether or not the Federal and 
Local Sponsors agree to continue with the project. This review must indicate the project is 
viable before there are expenditures of additional Phase 1 funds. 

After the conference, the Federal Sponsor shall forward a letter (or e-mail) to the Technical 
Committee with a copy to the Planning and Evaluation Subcommittee along with the 
revised estimate, a description of project revisions from the previously authorized project, 
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agency comments and responses, and a letter of concurrence from the Local Sponsor, 
informing them of the agreement to continue with the project. The Technical Committee 
may make a recommendation on whether or not to continue with the project. 

For cash flow-managed projects, if the estimate indicates that the Phase 1 cost will exceed 
the original approved amount, the Federal Sponsor may, with local sponsor concurrence, 
request approval from the Technical Committee with subsequent approval by the Task 
Force for additional funds to continue at a quarterly meeting.  For non-cash flow-managed 
projects, if the revised estimate indicates that the total project cost will exceed 125% of the 
original PPL estimate, the Federal Sponsor shall request approval from the Technical 
Committee with subsequent approval by the Task Force, at any Task Force meeting, to 
continue with the project. 

In some cases, the Task Force may require an additional formal review, involving all the 
Agencies, of the project design at an intermediate level to ensure that optimum benefits to 
wetlands and associated fish and wildlife resources are achieved.  In those cases the Federal 
Sponsor shall be responsible for coordinating the review with the other Agencies and the 
Local Sponsor. 

(3) Changes in Project Scope:  If a project undergoes a major change in scope or a 
change in scope resulting in a variance of 25 percent from the original approved design, in 
either: (1) the total project cost, (2) the number of acres benefited, or (3) the ratio of the 
total project cost to the number of acres benefited, the Federal or Local Sponsor will submit 
a report to the Technical Committee explaining the reason(s) for the scope change, the 
impact on cost and benefits, and a statement from the Local Sponsor endorsing the change. 
 The Technical Committee will review the report and recommend to the Task Force 
approval or rejection of the change.  Changes in project scope resulting in an increase in 
total project cost are discussed in paragraph 5.d. 

f. PRE-CONSTRUCTION MONITORING   

For monitoring plan development and by the preliminary 30% design review, the Federal 
Sponsor shall provide at a minimum project-specific goals and strategies that the Local 
Sponsor will use to prepare a monitoring plan and a budget.  The monitoring plan and 
budget must be submitted to the Technical Committee for review and subsequent approval 
by the Task Force. 

g. REAL ESTATE 

(1) General 

(a) Each Federal or Local Sponsor shall follow the real estate procedures in use 
by that agency. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

STATUS OF THE PPL 1 - WEST BAY SEDIMENT DIVERSION PROJECT   
 
 

For Report:     
 
Ms. Cherie Price with the U.S. Army Corps of Engineers will provide a status on the 
West Bay Work Plan and dredging in the Pilottown Anchorage Area. 
 



 
 
 
 
 

ERDC West Bay Sediment Diversion Workplan 
Dated 24 April, 2009 

 
 
 
 
 
 
 
 

Monthly Progress Report Prepared by ERDC: 
September 11th, 2009 
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MONTHY PROGRESS REPORT 
 
TASK 1 Data collection & Analysis 
Actions taken: 
 
1.  Data collection Trip 1, March 9-12, 22-23 April, 5-6 May, 2009: Multi-beam and 

hydrodynamic (ADCP) surveys, bed samples and suspended sediment samples. 
2.  Data collection Trip 2, 27-31 May, 2009: Hydrodynamic surveys, suspended sediment 

samples and additional bed material samples from below Cubit’s Gap to Southwest 
Pass Jetties. 

3.  Data collection Trip 3, June 15-18, 2009: Hydrodynamic surveys and suspended 
sediment samples. 

4.  Data collection Trip 4, July 21-23, 2009: Hydrodynamic surveys, suspended sediment 
 samples, and bed load samples. 
5.  Analysis complete on survey data from Trips 1-4; suspended sediment samples; 

analysis complete for Trips 1-4; and  bed samples complete for Trips 1-3. 
6.  Ancillary multi-beam survey conducted during first week of August, analysis 

completed 
7.  Web-cast power-point presentation of data collection effort for Barb and others. 
8.  Data mining of current velocities, Discharge, and sediment flux calculations. 
9.  Submitted contracts for Mead Allison and  Alexander Kolker. 
10.  Preparations made for Peer Review Meeting. 
11.  Draft data summary report (Trips 1-4) 75% complete. 

 
Next steps: 
1.  Fifth data collection trip planned for the week of September 21st, 2009.  Trip to co-

inside with data collection of Allison and Kolker. 
2.  Continue with data analysis and data summary report preparation. 
 
 
 
TASK 2 Large-Scale/Longer-Term Geomorphic Analysis - Lower Study Limit 
at East Jetty on Southwest Pass 
Actions taken: 
 
1. All hydrographic surveys have been acquired and brought into GIS system.  XYZ 

data converted to TINs, contoured and quality control performed.  TINs converted to 
grids for volumetric analysis. 

2. Vertical datum decision reached.  All survey data elevations have been converted to 
NAVD88 using relationships developed from survey data for BM 876 0849 A Tidal 
at Venice, LA supplied by MVN.  Survey contained references for NAVD88, 
NGVD29 and MLG for the bench mark.  Conversion used is NAVD88=NGVD29-
1.12 feet and NAVD88=MLG-1.9 feet.  Additional vertical datum information has 
been requested from Rich Campanella of Tulane University at the suggestion of Mead 
Allison. 



 

  2 

3. Reaches to be used for volumetric analysis have been developed.  Reaches for the 
portion of the river above PAA generally encompass the portion of the channel up to 
approximately the -20 foot contour.  Reaches in the vicinity of the PAA encompass 
the anchorage area and the access area/channel in separate polygons. 

4. Computation process for volumetric analysis has been tested and verified.  The 
process uses the cut/fill option for the GIS system. 

5. All gage and discharge data has been brought into a single database.  Analysis has 
been initiated. 

6. XY location data for dredge material gradation data has been determined and will be 
put into GIS database.  Bed material data from Mead Allison surveys will be obtained 
and put in database. 

 
Next steps: 
1. Volumetric analysis will be completed for all surveys based on defined reaches. 
2 Cross section analysis will be initiated.  Cross sections will be defined at the 

endpoints and midpoints of the reaches. 
3 Channel pattern analysis will be initiated.  Contour patterns of the -45 feet channel 

will be developed for each survey and analyzed. 
4 Gage and discharge data analysis will be completed.  Sediment data analysis for 

Tarbert Landing data will be initiated. 
5 Dredge data gradations will be incorporated into GIS and analysis initiated.  

Assessment of dredge reports from MVN will be initiated. 
 
 
 
TASK 3 1D Sedimentation Modeling 
Actions taken: 
 
1.  Acquired updated MVK HEC-6T model and draft report. Initiated review of report to 
insure we have a full understanding of model input, assumptions, and calibration. 
2.  Initiated addition of cross sections within the Belle Chasse to Head of Passes reach to 
better define channel geometry.  Effort includes adding 39 cross sections to increase the 
cross section density. 
3.  Have tentatively developed the January 1999 through December 2008 as the typical 
hydrograph. 
 
 Next Steps: 
1.  Modify sediment concentrations in diversion outflow based on current field data 
collection results. 
2.  Verify model calibration with channel geometry and diversion outflow sediment 
concentration changes. 
3.  Run both Toffaleti and Madden-Laursen transport functions. 
4.  Incorporate West Bay Diversion into the model 
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Task 4: Multi Dimensional Modeling 
 
Actions Taken: 
1.  Bathymetry has been finalized for both the CH3D and AdH meshes  
2.  High flow boundary conditions have been developed for the CH3D and AdH models 
3.  Preliminary hydrodynamic and sediment simulations have been completed for the 
CH3D model  
4.  Preliminary hydrodynamic simulations are underway for the AdH model. 
 
Next Steps: 
1.  Complete verifications of AdH and CH3D models  
2.  Begin analysis of model results  
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PEER REVIEW MEETING, SEPT 2nd, 2009 

 
TASK 1 Data collection & Analysis 
1.  Discharge and sediment flux data have been collected on the CWPPRA diversion 
opposite West Bay. 
 
2.  Evaluation of the sediment flux data using the technique described by Mead Allison 
(moving boat method) is under way. 
 
3. Channel condition surveys corresponding to the dates of the sediment flux 
measurements will be reviewed. 
 
4.  The sediment flux determinations involved two days of data collection. Day 1, 
collection of 4 redundant discharge measurements at each transect along the length of the 
study reach. Day 2, collection of one discharge measurement at each transect at the same 
time suspended sediment data were collected.  During the fifth data collection trip 
sediment flux data will be obtained in sets; discharge and suspended sediment data will 
be collection upstream, at the diversion and downstream of a diversion before moving to 
the next diversion.  A diversion set will be collected at the same time each day in order to 
get the same stage of tide.  
 
 
TASK 2 Large-Scale/Longer-Term Geomorphic Analysis - Lower Study Limit 
at East Jetty on Southwest Pass 
 
1.  At the suggestion of Mead Allison, Dr. Rich Campanella of Tulane University was 
contacted regarding additional vertical datum information for the LA coastal region.  An 
email response was received from Dr. Campanella on September 10th, 2009 which stated 
that his work dealt mainly with conversion of historic datums such as the Cairo and 
Memphis datums to moderns datums.  He indicated that the scale of his work was too 
coarse and would not be applicable to work being performed as part of this study.  He did 
provide additional contact information for people he felt would be more knowledgable 
concerning vertical datums in the coastal area.  Contact with these sources will be made 
to see if any helpful information can be obtained. 
 
2.  Report by Allison and Nittrouer (2004) obtained. 
 
Allison and Nittrouer, 2004, Assessing quantity and quality of sand available in the 
Lower Mississippi River Channel for coastal marsh and barrier island restoration in 
Louisiana, Finial technical report for subcontract C-162523 Govenor’s applied coastal 
research and development program, Department of Earth & Environmental Sciences, 
Tulane University. 
 
Bed material data from the report will be obtained and put in database. 
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TASK 3 1D Sedimentation Modeling 
1.  Supply description of HEC-6T model, capabilities and limitations.  Discuss how the 
model will handle the tides and salt wedge. Discuss the sensitivity analysis that can be 
completed in the 6-month effort. 
 
Model Purpose, Capabilities, and Limitations 
For the West Bay Diversion evaluation, a HEC-6T model as developed by the USACE 
Vicksburg District (MVK) is being used.  The HEC-6T Sedimentation in Stream 
Networks software package is an enhanced version of HEC-6, Scour and Deposition in 
Rivers and Reservoirs.  HEC-6T was developed by Mr. William A. (Tony) Thomas with 
Mobile Boundary Hydraulics.  HEC-6 is public domain software maintained by the U.S. 
Army Corps of Engineers Hydrologic Engineering Center in Davis, California. 

The HEC-6T user’s manual is provided as a supplement to the HEC-6 user’s manual.  
The HEC-6 user’s manual provides the model purpose, philosophy, application, 
capabilities, theoretical assumptions, and limitations.  This manual describes HEC-6 as “a 
one-dimensional movable boundary open channel flow numerical model designed to 
simulate and predict changes in river profiles resulting from scour and/or deposition over 
moderate time periods, typically years”.  HEC-6 is designed to simulate long-term trends 
of scour and/or deposition.  Specifically, the HEC-6 sediment transport model calculates 
water surface and sediment bed surface profiles by computing the interaction between 
sediment material in the streambed and the flowing water-sediment mixture.  HEC-6 is a 
steady state model that partitions a continuous flow record into a series of steady flows.  
The HEC-6 user’s manual describes the computational process as follows:  “For each flow 
a water surface profile is calculated thereby providing energy slope, velocity, depth, etc. at 
each cross section.  Potential sediment transport rates are then computed at each cross section.  
These rates, combined with the duration of the flow, permit a volumetric accounting of 
sediment within each reach.  The amount of scour or deposition at each section is then 
computed and the cross section adjusted accordingly.  The computations then proceed to the 
next flow in the sequence and the cycle is repeated beginning with the updated geometry.”  
Model output includes computed total sediment discharge passing each cross section and the 
volume of deposits or scour accumulated at each cross section from the beginning of the 
simulation. 

Model input requirements include channel geometry, upstream discharge hydrograph, 
upstream boundary condition - incoming sediment loads, bed gradations, distributary / 
diversion outflow and sediment concentration, downstream boundary conditions – water 
surface elevations, and user specified sediment transport function.  A two phase 
calibration is required.  The first phase includes the calibration of computed water surface 
profiles to observed profiles.  This is accomplished by running the model in the fixed-bed 
mode for a range of steady-state discharges.  Manning’s roughness coefficients are 
adjusted so that calculated water surface profiles match measured stages at available gage 
locations.  The USACE Vicksburg District (MVK) model was calibrated to observed 
stages at nine gage locations, ranging from Red River Landing at RM 302.4 to Venice at 
River Mile 10.7.  The second phase includes sediment calibration.  This can be 
accomplished by simulating observed erosion and deposition and by simulating measured 
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sediment transport.  Also, if dredging records are available, calibration to dredging 
quantities is an option.  For the MVK effort, the model was calibrated to observed 
deposition downstream of the Old River Control Complex and to observed erosion at 
Smithland Crossing.  The model was also calibrated to measure sediment transport at the 
Tarbert Landing (RM 306.3) and Belle Chasse (RM 76.0) gages.  Calibration also 
included the simulation of reported dredging volumes in Southwest Pass and Above Head 
of Passes.   

For the West Bay Diversion evaluation, the use of the HEC-6T models provides both 
advantages and disadvantages.  The primary disadvantages include the fact that the model 
uses average hydraulic and sediment parameters since it is simulating 3-dimensional 
processes in 1- dimension.  HEC-6T includes no provision for specifying a lateral 
distribution of sediment load across a cross section.  Deposition and scour is modeled by 
moving each cross section point within the movable bed an equal amount (the area that is 
shifted vertically during each time step due to sediment movement).   The advantages 
include the fact HEC-6T allows for long term simulations (we propose 50 year 
simulations) where multi dimensional models are limited to much shorter simulations 
(typically single events to months to possibly 1 year).  HEC-6T also has the ability to 
simulate dredging activities.  The dredging option is triggered when a depth of deposition 
is exceeded or can be triggered on a periodic basis.  HEC-6T allows for the diversion of both 
water and sediment and calculates that impact on downstream sediment transport. 

Tidal Considerations 

Another factor that impacts sediment transport in coastal regions is tides.  For our HEC-
6T model, the downstream boundary condition is water surface elevation at Pilots 
Station.  The MVK model includes an average monthly stage.  We plan to use the 8:00 
AM daily stage for our downstream boundary condition.  This daily stage over the period 
of record will range throughout the daily tidal cycle.   NOAA reports that the average 
difference between high and low tides at Pilots Station is approximately 1.2 feet.  The 
average difference is much higher at other locations around the United States.  
Considering the relatively small difference at Pilots Station, using the 8:00 AM daily 
stage is considered reasonable to accurately simulate long term sediment transport.  This 
is verified by the good calibration provided by the HEC-6T model for the October 1990 
through September 2002 average monthly stage simulation conducted by MVK. 

Saline Wedge 

Salinity is an issue that impacts sediment transport.  While HEC-6T does not provide for 
the direct impact of salinity, this impact can be approximated by varying the silt and clay 
shear threshold deposition coefficients.  For the MVK model, the deposition coefficients 
for both silt and clay were increased downstream of Venice and the coefficient for clay 
was further increased in Southwest Pass to account for the effects of salinity on sediment 
deposition.  The model allows for varying the threshold coefficients by reach but does not 
allow for varying the coefficients with discharge or stage.  The salinity thought the 
Pilottown Anchorage Area (PAA) varies greatly with discharge.  During low flow, the 
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salinity is much higher than during high flow periods.  The variance is deemed 
reasonable since the deposition coefficients were determined during model calibration by 
comparing computed dredge volumes to those reported in Southwest Pass and between 
Head of Passes and Venice.  Therefore, the model adequately accounts for the long term 
impact of salinity on sediment transport through the reach. 

Sensitivity – 6 month workplan 

In the 1-D model, sensitivity analysis includes varying specified input parameters to 
determine what impact changes in those parameters have on model results.  Sensitivity 
analyses conducted in previous Mississippi River 1-D modeling has focused on the 
sediment concentration in the outflows at diversions / distributaries.  For our effort, we 
propose to utilize two separate sediment transport functions since sediment transport rates 
and scour / deposition locations and volumes can vary with different functions.  We will 
utilize both the Toffaleti and the Laursen (Madden) functions and compare the results.  
Both functions were developed for large rivers.  The Toffaleti function has been used 
successfully in previous Mississippi River studies and other large, sand bed streams.  The 
Laursen (Madden) function treats silt as bed load which may be important in the 
downstream most reaches of the Lower Mississippi River.   

 
 
Task 4: Multi Dimensional Modeling 
 
1.  Supply description of 2/3D  models, capabilities and limitations.  Discuss how the 
models will handle the tides and salt wedge. Discuss the sensitivity analysis that can be 
completed in the 6-month effort. 
 
Model Purpose, Capabilities, and Limitations 
 
Several studies have been conducted concerning sediment processes at West Bay using 
the CH3D sediment transport model.  These studies have yielded valuable information 
concerning the impacts of the implementation of the West Bay diversion.  However, 
model specific limitations and constraints, associated primarily with grid resolution and 
boundary condition specifications, have contributed to the limited usefulness of these 
modeling results. 
 
The ADH sediment transport model (Berger and Stockstill, 1999) is equipped with 
several features that can serve to mitigate the limitations inherent in the previous efforts.  
These include the following: 
 

• The model is a fully unstructured model, which allows very dense model 
resolution to be focused only in areas of interest.  This means that the model mesh 
can be highly resolved in the study area, to capture local vortices and other flow 
features at the diversion site, and also extended well beyond the study area to 
cover a very large spatial domain. This spatial extent is important because model 
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boundaries that are too close in proximity to the study area can essentially 
prescribe the results, if extreme caution is not taken in the selection and 
implementation of these boundaries.  In other words, model results in the study 
area would mimic the values being used to drive the boundary of the model if that 
boundary is too close to the study area. 

• The sediment model is based on the CH3D sediment model, except that it is 
equipped with some improvements to more accurately simulate sediment 
processes.  These include the ability to simulate the hardening of the bed against 
erosion more effectively, and the ability to include forcing due to bed slope in the 
direction and magnitude of bedload transport.  This latter feature could be of 
significance with respect to determining how much (if any) bedload transport 
passes through the diversion. 

• The model can simulate fine sediment (grain sizes < 0.062mm) as well as coarse 
sediment (>0.062mm). This will enable the model to simulate sediment loads 
passing though the diversion, as well as the fate and transport of fine sediment 
within West Bay. 

 
Each of these features fills a gap in the previous CH3D efforts, and hence each is 
desirable for the current effort.  However, the ADH model is currently available only in a 
2D depth-averaged modeling framework.  Although 3D capability is currently being 
developed, it is not available at this time. 
 
In general, the flow and sediment transport characteristics at a diversion exhibit decidedly 
3-dimensional behavior.   However, the further question of whether, and to what degree, 
the behavior at a specific diversion is characterized by the 3-dimeinsional nature of the 
flow is a question that cannot be answered from first principles.  Rather, the question can 
be addressed via 2 different modes of analysis. 
 

• Careful field data collection and analysis, to determine the nature of the observed 
flow and sediment transport patterns in 3 dimensions. 

• Comparative model studies, simulating the system with both 2D and 3D models 
simultaneously, to determine the relative impacts of the 3-dimensional processes. 

 
With this in mind, it is proposed that we conduct simulations using both CH3D and 
ADH, in order to take advantage of the combined capabilities of each model. 
 

• The ADH model can be used to provide more accurate boundary conditions to the 
CH3D model (since the ADH boundary will extend far beyond the study area) 

 
• Comparison of the results from both models will provide quantitative and 

qualitative insights into the need for 3D modeling at West Bay diversion, by 
demonstrating what a 2D model can and cannot provide. 

 
• Both models can provide insight into the dominant processes governing sediment 

deposition in the anchorage area, and can be used in conjunction to provide the 
best possible answers. 
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The 6-month effort will be focused exclusively on shoaling in the anchorage area, and 
hence will be primarily focused on coarse-grained sediment transport processes.  The 
further 12-month effort will also address the fine-grained sediment processes associated 
with sediment diversion, distribution, and retention within West Bay.  
 
The modeling effort will include simulations of several different boundary conditions, 
each run both with and without the West Bay diversion included in the domain. 
 
Tidal Considerations /Sensitivity – 6 month workplan 
 
A tidal sensitivity simulation will be performed to assess the importance of tides in the 
system.  However, it is believed that in a median to high flow river condition that the 
effects of the tidal signal are small with respect to the mean flow and are therefore the 
effect of the tidal signal is unlikely to be a dominant process in the anchorage area 
shoaling. 
 
Saline Wedge 
 
For the 6 month effort, the focus will be on the high and median flow conditions, since 
these are conditions where most of the sand transport is expected to occur.  Therefore, the 
presence of the saline wedge at low flow will not be considered in the 6 month effort.  
 
For the 12 month effort, the concern will be the diversion of fine sediment into the 
receiving area.  Galler and Allison (2007) have demonstrated the seasonal trapping 
efficiency of the saline wedge with respect to fine sediments.  The model will have to 
account for this trapping, and how it will impact the supply of fine sediment through the 
diversion.  The original proposal did not include modeling the salinity wedge directly, 
since the focus was not on the river but on the receiving area.  However, consideration 
will have to be given as to how the trapping phenomena can be accounted for, with 
respect to its effect of diversion sediment supply. 
 
 
2.  Discuss plans for consideration of bedload. 
 
The bedload data from Nittrouer et al (2008) has been received and is being evaluated.   
These data represent direct measurements of bedload data.  Therefore, if they are deemed 
appropriate for our study they will represent the best direct measure of bedload transport 
rates in the study area. 
 
Apart from these data, we propose to use the data to be collected by ERDC personnel to 
estimate the bedload contribution in the study area.  
 
During high flows there are sections of the river where the sediment moves almost 
entirely in suspension.  The reach just upstream of West Bay is one of these reaches.  
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This is evidenced from the lack of sand found in the grab samples, and the lack of 
bedforms detected in the multibeam surveys. 
 
Therefore, the suspended load collected during this time represents a measure of total 
load at this section. This measurement can be used to compare the total load from the 
models with the total load from the field data. 
 
At lower flows, or at other locations on the river during higher flows, the transport mode 
is mixed or bedload dominant.  Ascertaining the amount of sediment moving as bedload 
at these locations is difficult without direct measurement.  However, an attempt can be 
made by developing a sediment budget for the study area. 
 
We have suspended sediment mass balance data from several ERDC surveys.  We also 
have dredging and time-series bathymetric data.  If we combine all of these data, we can 
create a sediment budget, with the residual term (the net sediment) equal to the net 
bedload flux. 
 
In summary, we intend to use the direct measured data principally, if it is deemed suitable 
for our study.  Secondarily, we intend to develop local sediment budgets, with the net 
bedload flux estimated as the residual of the suspended load and bed 
aggradations/degradation budget. 
 
Nittrouer, Allison and Campanella, 2008, Bedform transport rates for the lowermost 
Mississippi River, Journal of Geophysical Research, Vol. 113, F03004.  
 
 

WORKPLAN Uncertainty:  West Bay Diversion 
 
Previous numerical model studies of the West Bay diversion or other nearby diversions 
generally fit into two categories: 
 

• long-term one-dimensional (1D) simulations of diversion impacts on the bed 
profile of the main channel of the Mississippi River, and 

 
• detailed three-dimensional (3D) simulations of flow and sediment transport 

processes in the immediate vicinity of the diversion. 
 
In 1D simulations, the modeler must specify the diversion of flow and sediment from the 
main channel, usually as a function of the main channel flow and sediment concentration.   
While some measured data is available to quantify the flow diversion, the sediment load 
diversion has generally been based on engineering judgment.  A typical assumption is 
that the diverted suspended sediment concentration (or total load expressed as 
concentration) is equal to the sediment concentration in the main channel.  A more 
sophisticated approximation may consider the relative depth in the diversion and the main 
channel and estimates of the vertical variation in sediment concentration.  Researchers 



 

  11 

have identified this assumption as the major source of uncertainty in 1D model 
simulations.  This approach is adequate to address neither lateral variations in sediment 
concentration (which may be significant for bed material load in the main channel) nor 
potential differences in the relative magnitudes of suspended load and bed load 
diversions.  For our current effort, we have initiated as part of the data collection 
program, the collection of suspended sediment samples in both the Mississippi River 
channel immediately upstream of the primary diversions / distributaries and in the 
diversions / distributaries themselves.  The diversions include Baptiste Collette Bayou, 
Grand Pass, West Bay Diversion, and Cubits Gap.  This will allow the determination of 
the sediment concentration ratios for the diversions over a range of flow conditions based 
on actual measurements rather than on assumptions or approximations.   The primary 
benefits of 1D simulations are that bed material and bed profile responses in the main 
channel can be economically simulated over long periods of time (decades) and the 1D 
simulations provide critical upstream boundary conditions (incoming sediment loads) for 
the multi dimensional models. 
 
In the 3D simulations, flow and sediment diversions are computed from process 
descriptions using relatively detailed descriptions of channel and diversion geometry and 
spatial distribution of bed material.  Validation of process descriptions, specification of 
initial conditions, e.g., bed material distribution and properties, and adjustment of model 
coefficients are data intensive efforts.  The limited availability of the data required to 
verify that models are accurately estimating sediment diversions is one of the primary 
sources of uncertainty in three-dimensional simulations.  In the absence of these data, the 
research community believes the sediment diversion estimates from three-dimensional 
models are the best estimates currently available. 
 
The sediment transport module in the 2D shallow water version of ADH implements 
pseudo-3D transport and has been used to simulate 3D transport in riverine systems.  In a 
river, the vertical variation in velocity and suspended sediment profiles can be reasonably 
approximated with theoretical profiles associated with fully-developed flow conditions.  
This assumption is not necessarily valid for a diversion, however, where both horizontal 
and vertical deviations from these theoretical profile descriptions are likely. 
Consequently, two-dimensional models generally have not been used to estimate the 
sediment transport within river diversions.   
 
For this modeling effort, both the 2D model (ADH) and the 3D model (Ch3D) are being 
used to simulate the effects of the diversion on shoaling in the Anchorage area.  This 
redundancy is deliberate.  It serves as a sensitivity test on the models themselves, to 
determine how and to what degree the modeling assumptions and limitations associated 
with each model will impact the shoaling predictions associated with the models.   This 
strategy is in keeping with the overall strategy of the West Bay workplan effort: to utilize 
all of the tools at our disposal, which also includes the geomorphic assessment and 1D 
modeling, such that the limitations of any one tool do not inhibit the success of the 
overall effort. 
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As part of the current effort to evaluate the impact of the West Bay diversion on shoaling 
in the Mississippi River, field data is being collected for the express purposes of 
developing a dataset that can be used to validate 3D model estimates of sediment 
diversion and tighten the bounds on the ratio of diverted sediment load to main channel 
load.  If 3D model validation is successful, the 3D model can be used to further refine 
estimates of this ratio for use in long-term 1D model simulations.  While available time 
and funding will constrain the field data investigation to analysis of current conditions, 
we expect this effort to significantly improve confidence in model results. 
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TASK FORCE MEETING 
 

October 28, 2009 
 
 
 

ANNOUNCEMENT:  DATE OF UPCOMING CWPPRA PROGRAM MEETING 
 

The PPL 19 Public Meetings will be held November 17, 2009 at 7:00 p.m. at the 
Vermilion Parish Police Jury Courthouse Building, Courtroom #1, 2nd Floor, 100 North 
State St., Abbeville, Louisiana and November 18, 2009 at 7:00 p.m. at the U.S. Army 
Corps of Engineers, 7400 Leake Ave., New Orleans, Louisiana in the District Assembly 
Room (DARM). 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

OCTOBER 28, 2009 
 
 
 

ANNOUNCEMENT:  SCHEDULED DATES OF FUTURE PROGRAM MEETINGS 
 
 

Announcement: 
2009 

November 17, 2009     7:00 p.m.  PPL 19 Public Meeting                       Abbeville 
November 18, 2009     7:00 p.m.      PPL 19 Public Meeting                       New Orleans 
December 2, 2009        9:30 a.m.      Technical Committee                          Baton Rouge 

 
2010 

January 20, 2010 9:30 a.m.       Task Force     New Orleans 
January 26, 2010 1:00 p.m.       Region IV Planning Team Meeting    Rockefeller Refuge 
January 27, 2010 9:30 a.m.       Region III Planning Team Meeting    Houma 
January 28, 2010 9:30 a.m.       Region II Planning Team Meeting New Orleans 
January 28, 2010 1:00 p.m.       Region I Planning Team Meeting    New Orleans 
February   17, 2010 10:00 a.m.  RPT Voting Meeting       Baton Rouge 
April 14, 2010 9:30 a.m.       Technical Committee     New Orleans 
June 2, 2010 9:30 a.m.       Task Force  Lafayette 
September 22, 2010 9:30 a.m.       Technical Committee     Baton Rouge 
October 27, 2010 9:30 a.m.       Task Force New Orleans 
November 16, 2010 7:00 p.m.       PPL 20 Public Meeting                        Abbeville 
November 17, 2010 7:00 p.m.       PPL 20 Public Meeting                        New Orleans 
December 1, 2010 9:30 a.m.       Technical Committee Baton Rouge  
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