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ATCHAF RIV BERWICK BAY THREE RIVERS CDR IDIQ 12B0027 12D0007 Lowe "Borinquen" 7/124/2012 3/9/2013 6/7/2012 12MVN065 Award 13 Jun 2§12, NTP 18 Jun 2012. Boringuen Released 15 Oct 2012.
[
| | 7
MISS RIV SWP HDDA CY MD 12B0028 12C0034 Kornick "MaCaskill" 9/10/2012 3/17/2013 6/11/2012 | 12MVNO027 Low Bidder Wedlks Marine. Award 15 Jun 2012, NTP 20 Jun 2012.
| L
OUTLETS OF VENICE, BAP COLL BAR CH, MD 1-2011 11B0037 12C0041 Schneider "E Stroud" 9/7/2012 12/20/2012 7/17/2012 | 12MVN149 Low Bidder Mikd Hooks. Award Date 20 Jul 2012.
L
ATCHAF RIV BAY CHANN CY MD 1-2010 10B0078 12C0042 Lowe "EW Ellefsen" 11/26/2012 1/12/2013 7/18/2012 12MVNO60 Low Bidder Weflks Marine. Award 18 Jul 2012. NTP 7 Aug 2012.
MISS RIV SALTWATER BARRIER SILL CDR 1-2012 12B0043 12C0044 Kornick "Texas", "California" 8/16/2012 9/18/2012 8/9/2012 % California Started Dredging on 21 Aug 2012. 12MVN135 Low Bidder Greflt Lakes, Award 9 Aug 2012. NTP 7 Aug 2012.
s
CALCASIEU RIVER MI 34 TO 36 MD 12B0046 12C0056 Falk "Perserverance" 4/13/2013 9/25/2012 12MVN182 Award Date 28 Sep 2012. NTP 10 Jan 2013. EDC 30 Oct 2013.
MISS RIV HOH (HOUMA & GIWW) CDR 3-2011 11B0023 12C0051 Schneider "Borinqguen" 10/17/2012 11/11/2012 9/13/2012 12MVN032 Award 18 Sep 3012. NTP 25 Sep 2012.
%
MISS RIV ORCS LOW SILL & AUX CS INFLOW CHAN DRDG 12B0033 12C0039 Beauvais "GD Morgan" 9/11/2012 1/19/2013 7/3/2012 12MVN185 Adv Date 16 Mdly 2012, Award Date 10 Jul 2012, NTP Date 16 Jul 2012.
7,
MISS RIV SWP CUTTER CDR 1-2013 13B0040 13C0021 Kornick "Captain Frank" 5/21/2013 4/16/2013 13MVN775 Weeks Marine, Adv 15 Mar 2013, Awd 19 Apr 2013, NTP 23 Apr 2013, EDC 15 Aug 2013 | |
| | UL s
OLD RIVER CONTROL STRUCTURE OUTFLOW CHANNELS 13B0034 13C0026 Beauvais "Richard Laquay" 5/1/2013 13MVN200 Orion Marine. NTP 29 May 2013. Dredging 1 Jul 2013 to 31 Dec 2013.

Page 1




FY13 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

All scheduled information subject to change. Does not include contingency projects.

I I N o+ <dging Performed
http:/ /www.mvn.usace.army.mil/od/navigation.asp Changes made since last update L7777 BArr7 77774 Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed
Last Updated 6/17/2013 ] B Cutterheads

I Hoppers
I Dustpans
FY12 [Fy13 [Fy14
Actuals 2012 2013 2014
Project Solicitation No. Contract No. Manager Dredg_je Dredge Start Dredg_je End Actual Bid Date JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Kornick "Wallace McGeorge" 4/20/2012 11/6/2012
MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin" 6/3/2012 7/16/2012
MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley" 6/12/2012 7/21/2012
MISS RIV SWP GOV'T HOPPER Gov't Gov't "McFarland" 8/7/2010 8/26/2010
MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 7/27/2012 7/28/2012 ! . I SWP
MISS RIV SWP LSD HOPPER #1-2012 12B0006 12C0008 Kornick "Stuyvesant”, "Glenn Edwarq 1/21/2012 5/31/2012 1/10/2012 Dutra Group, Award 19 Janf2012, NTP 20 Jan 2012. Glenn Edwards 16 May 2012.
CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011 11B0024 12C0017 Falk "Bayport”, "Glenn Edwards" 4/2/2012 5/14/2012 1/24/2012 Manson Construction, Awarll 15 Feb 2012, NTP 26 Mar 2012. Glenn Edwards St. 25 Apr 2012.
MISS RIV SWP LSD HOPPER #2-2012 12B0007 12C0013 Kornick "Newport" 2/13/2012 7/8/2012 2/1/2012 Manson Construction, Awarl 6 Feb 2012, NTP 9 Feb 2012.
MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS) 12B0008 N/A Kornick N/A N/A N/A 2/16/2012 12MVN003 Cancelled No Hldders.

~
MISS RIV SWP LSD HOPPER #4-2012 12B0009 12C0029 Kornick "Bayport" 5/8/2012 7/27/2012 4/24/2012 W 12MVN004 Low Bidder Maflson Construction. Award 25 Apr 2012.

"Newport", "Bayort" , L0000 I
CALCASIEU RIVER BAR CHANNEL HOPPER #2-2011 11B0025 12C0058 Falk "Glenn Edwards" 12/6/2012 4/7/2013 9/25/2012 Glenn Edwards 14 to 20th Dec 2012 12MVN126 Awdi27 Sep 2012. NTP 4 Oct 2012. Newport Dep on 19th Feb 2013. Bayport Comm 2 Apr 2013.
Maria Rodriguez, v
MISS RIV SWP LSD HOPPER #5-2012 (GALVESTON) 12B0010 12C0023 Galveston "Bayport" 10/12/2012 12/10/2012 9/26/2012 12MVNOO5 Low Bidder Marfon, Adv Date 2 Nov 2012, Award 28 Sep 2012, NTP 4 Oct 2012.
7
MISS RIV SWP LSD HOPPER #1-2013 13B0001 13C0014 Kornick "Newport", "Bayport" 2/21/2013 4/30/2013 2/6/2013 Bayport Comm. 08-Apr-2013. Bayport Departs 30 Apr 2013. 13MMINOO1 Low Bidder Manson Construction, Adv 14-Nov-2012, Award 7-Feb-2013.
"Bayport", "Newport",
MISS RIV SWP LSD HOPPER #2-2013 13B0002 13C0025 Kornick "Glenn Edwards" 4/30/2013 4/23/2013 13MVNO002 Manson, Award 25 Apr 2013, NTP 26 Apr 2013. Nwpt Starts 1 May 2013. EDC 26 Jun 2013. Glenn Edwards Began 6 Jun 2013.
MISS RIV SWP LSD HOPPER #3-2013 13B0003 13C0028 Kornick "Newport" 6/10/2013 5/30/2013 13MVNO003 Manson Construction, Award 31-May-2013, NTP 4 Jun 2013, EDC 10-Aug-2013. ///////
7

MISS RIV SWP LSD HOPPER #4-2013 13B0004 13C0029 Kornick "Bayport" 6/7/2013 6/4/2013 13MVN004 Manson Construction. Award 5Jun 2013, EDC 13-Aug-2013
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NRCS/Mike Nichols YASSSSASS SIS AIS SIS AIS SIS SIS SIS IS SIS A A
LaBranche East Marsh Creation (PO-75) 318-473-7690 2/1/2013 I |
Lake Hermitage Marsh Creation (BA-42) S;?EG%flliA Lpi\%;:Qolrgérl?Ct US:))Z\;\/_ggie_gTZFSOy "Marion" 2/24/2012 WWWWWWW /////////////////////////////////////J
| AG-7217-S-12- | AG-7217-C-12- NRCS/Vicki Supler A
Racoon Island Marsh Creation (TE-48B) 0009 0013 318-473-7645 __|"E.W. Ellefson” 7/23/2012
| | USFWS/Robert Dubois A,
South Lake Lery Shoreline & Marsh Restoration (BS-16) 337-291-3127 10/1/2013 4/1/2013
State of LA LA Contract NMFS/Phillip Parker  ["Capt. Frank"
West Belle Pass Barrier Headland Restoration (TE-72) 2244765 3748298 225-578-8341 "E.W.Ellefson" 2/18/2012 10/24/2012
COE/Brad Inman 77
West Bay Sediment Diversion (MR-03)* 13B0016 13C0013 504-862-2124 "Missouri H" 3/4/2013 2/5/2013 13MVN300 Dredging Location: Pilottown Anchorage Area. EDC 6-Jul-2013 //// /A
*CWPPRA project has an MVN maintenance dredging component
CWPPRA projects last updated 26 Feb 2013, S. Hennington
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