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00C0081-NA GIWW,PORT ALLEN LOCK 

SPARE GATES

KOSTMAYER CONST 

INC

08/25/2000 10/31/2000 SCOTT05/31/2009 03/28/2002 DYKES CA033 $3,671,795.62  100 100 LA

03C0039-NA W52 LEVEE ENLARGEMENT BICKERSTAFF BROS 05/30/2003 07/15/2003 NUCCIO01/18/2006 RUSSO ER008 $4,809,580.50  80 83 LA

03C0047-NA BAYOU CHENE, BOEUF, 

AVOCA ISLAND  MAINT 

DREDGE

MIKE HOOKS 07/14/2003 07/23/2003 POPOVICH08/31/2005 01/17/2004 RUSSO CA202 $6,727,318.63  100 100 LA

03C0049-NA E-69/73.3  LEVEE ENLARG CLARK CONST 

ENTERPRISES, LLC

07/24/2003 09/03/2003 NUCCIO09/15/2005 RUSSO ER008 $3,062,577.62  100 87 LA

03D0039-0002 IDIQ,MRL,BATON ROUGE 

FRONT LEVEE PH II

INLAND DREDGING CO 09/17/2004 MONTEGUT09/30/2005 RUSSO ER013 $161,835.23  0 0 LA

04C0002-NA MERMENTAU RIVER MAINT 

DREDGING, MILE 6.5 TO 1.3

MIKE HOOKS 10/29/2003 11/04/2003 SCOTT08/31/2005 12/20/2003 MICHEL CA025 $1,833,213.66  100 100 LA

04C0006-NA ATCH RVR BAY & BAR,LCD 

1-03

WEEKS MARINE 11/05/2003 11/10/2003 NUCCIO08/31/2005 03/07/2004 RUSSO CA202 $8,255,090.94  100 100 LA

04C0017-NA ATCH BASIN,SIMMESPORT 

REC FACILITY

CLARK CONST 

ENTERPRISES, LLC

12/18/2003 01/06/2004 REEVES08/30/2005 RUSSO ERF02 $825,690.33  88 88 LA

04C0022-NA GIWW, PLAQUEMINE LOCK, 

FRESHWATER DIVERSION

L. L. & G. CONST 02/05/2004 NUCCIO09/15/2005 DYKES CAPGI $2,079,100.00  90 84 LA

04C0041-NA CALC RVR,DRDG Mi 36.0 to Mi 

5.0

KING FISHER MARINE 06/30/2004 SCOTT09/30/2005 09/29/2004 MICHEL CA018 $3,291,500.00  100 100 LA

04C0054-NA COMITE R,LILLY BAYOU CON 

STR PHASE II

B & K CONST 08/26/2004 10/04/2004 REEVES10/03/2007 MICHEL BE620 $27,085,058.47  19 19 LA

04D0022-0001 TASK ORDER 0001, 2004 

STONE PLACEMENT IDIQ

CHOCTAW TRANS 08/03/2004 08/09/2004 NUCCIO09/30/2005 06/16/2005 RUSSO ERB15 $5,343,913.60  100 99 LA

04D0022-0002 TASK ORDER 0002, 2004 

STONE PLACEMENT IDIQ

CHOCTAW TRANS 04/26/2004 09/15/2004 NUCCIO08/31/2005 10/20/2004 RUSSO ERB15 $536,191.50  100 100 LA

04D0022-0003 TASK ORDER 0003, 2004 

STONE PLACEMENT IDIQ

CHOCTAW TRANS 11/08/2004 NUCCIO08/31/2005 03/05/2005 RUSSO ERB15 $2,514,747.50  100 100 LA

04D0022-0004 TASK ORDER 0004, 2004 

STONE PLACEMENT IDIQ

CHOCTAW TRANS 11/19/2004 NUCCIO08/31/2005 01/13/2005 RUSSO ERB15 $2,511,491.15  100 100 LA

04D0022-0005 TASK ORDER 0005, 2004 

STONE PLACEMENT IDIQ

CHOCTAW TRANS 03/16/2005 NUCCIO08/31/2005 04/08/2005 RUSSO ERB15 $468,859.50  100 100 LA

Page 1 of 3Friday, August 5, 2005 Published by Construction Division



Contract Description Contractor
Actual 
Award

Actual 
Commen

Expected 
Compl

Physical 
Compl

Const 
Manager

Program 
Analyst

Main 
Project

Current 
Price

% 
Sche

% 
Act Ofc

04D0022-NA IDIQ 2004 STONE PLACEMENT CHOCTAW TRANS 07/21/2004 NUCCIO RUSSO ERB15 $14,069,022.25  99 99 LA

04D0024-NA MATOC, #1 PURNELL CONST 09/23/2004 NUCCIO ULM TIDIQ  0 0 LA

04D0025-NA MATOC, #2 THE GEE CEE 

COMPANY OF LA, INC

09/23/2004 NUCCIO ULM TIDIQ  0 0 LA

05C0012-NA ATCH RVR BAR CHNL #04-1 WEEKS MARINE 12/16/2004 01/08/2005 POPOVICH09/30/2005 05/24/2005 RUSSO CA202 $10,126,383.50  100 100 LA

05C0015-NA FRESHWATER DREDGE BTWN 

LOCK & GULF

MIKE HOOKS 01/05/2005 02/17/2005 SCOTT09/30/2005 03/20/2005 DYKES CA219 $2,056,000.00  100 100 LA

05C0023-NA WAX LAKE OUTLET EAST 

LEVEE ENLARG

CLARK CONST 

ENTERPRISES, LLC

01/24/2005 02/11/2005 REEVES02/03/2006 RUSSO ER008 $3,280,775.00  38 57 LA

05C0030-NA HOUMA NAV, CAT ISLAND WEEKS MARINE 03/18/2005 SCOTT08/20/2005 DYKES CA246  57 57 LA

05C0033-NA ATCH BASIN GIWW LCD 

#1-2005

WEEKS MARINE 03/07/2005 03/15/2005 POPOVICH08/31/2005 05/20/2005 RUSSO ES008 $4,223,756.64  100 100 LA

05C0034-NA MERMENTAU RVR MAINT 

DREDGE

MIKE HOOKS 03/29/2005 SCOTT09/30/2005 06/12/2005 MICHEL CA025 $2,893,402.88  100 100 LA

05C0038-NA MELVILLE FRONT & RING 

LEVEE

CLARK CONST 

ENTERPRISES, LLC

05/20/2005 06/25/2005 REEVES09/03/2006 RUSSO ER008 $2,399,754.50  10 10 LA

05C0042-NA ATCH RVR HORSESHOE 

CREWBOAT CUT #1-2004

WEEKS MARINE 06/16/2005 POPOVICH09/17/2005 RUSSO CA202 $3,525,276.00  10 10 LA

05C0045-NA CALC MAINT DREDG MI 

17-28.7

Mike Hooks, Inc. 07/07/2005 07/20/2005 SCOTT02/27/2006 MICHEL CA018 $5,510,500.00  10 10 LA

05D0005-0001 IDDQ CALCASIEU RVR & PASS 

MAINT DREDGE

SUNSET MARINE/B&B 

DREDGING

11/23/2004 SCOTT12/17/2006 MICHEL CA018 $3,364,165.00  74 74 LA

05D0005-NA IDDQ CALCASIEU RVR & PASS 

MAINT DREDGE

SUNSET MARINE/B&B 

DREDGING

11/23/2004 SCOTT03/07/2005 MICHEL CA018  55 55 LA

05D0020-NA IDIQ 2005 STONE PLACEMENT LUHR BROS 07/06/2005 NUCCIO12/25/2006 RUSSO ERB15 $2,506,425.30  0 0 LA

05MTSNK-NA 2005 MAT SINKING TBA NUCCIO12/31/2005 RUSSO ERB15  0 0 LA

97C0007-NA WAX LAKE WEST "B" LEV 

ENLG & BERMS

P. R. CONTRACTORS 12/12/1996 01/22/1997 REEVES12/30/2005 10/24/1998 RUSSO ER008 $3,150,030.93  100 100 LA

98C0065-NA CALC R,MD, MI 14-MI 26 WEEKS MARINE 08/18/1998 10/12/1998 SCOTT05/15/2007 07/08/1999 MICHEL CA018 $7,139,762.82  100 100 LA

98C0069-NA ATCH BASIN,W-95, STA 

4910-5096

THORN 08/21/1998 01/08/1999 REEVES10/30/2005 10/30/1999 RUSSO ER008 $2,996,650.00  100 100 LA
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99C0032-NA MORG,CITY/BERWICK 

F/PROOF #1

L. L. & G. CONST 05/26/1999 07/29/1999 REEVES12/31/2005 11/21/2001 RUSSO ER008 $9,827,375.65  100 100 LA

99V0062-NA LA ST PEN,LEV ENLG & 

BERMS, ITEM 1

REGENCY CONST 09/16/1999 09/30/1999 NUCCIO01/31/2006 09/23/2001 RUSSO ER425 $3,324,468.48  100 100 LA

99V0068-NA LA ST PEN, LEV  ENL  & 

BERMS, ITEM 2

REGENCY CONST 09/29/1999 10/18/1999 NUCCIO01/31/2006 11/02/2001 RUSSO ER425 $3,574,972.18  100 100 LA
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