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02C0016-NA L PONT BDG @ HAMMOND 

HWY

GULF GROUP 12/27/2001 01/15/2002 LAPEROUS03/30/2006 ULM BEC21 $7,964,787.37  100 100 NO

02C0071-NA GIWW, IHNC, SE G/WALL & 

DOLPHIN

KOSTMAYER & ASSOC 09/19/2002 SCOTT03/30/2006 06/21/2005 ULM CA033 $2,765,806.75  100 100 NO

04D0024-0001 LK PONT HLP GULF SOUTH 

PIPELINE FLOODWALL

PURNELL CONST 06/08/2005 06/28/2005 LAPEROUS03/30/2006 12/20/2005 ULM BEC24 $695,763.75  100 100 NO

04D0026-NA MATOC, #3 ERCON CORP 09/23/2004 LAPEROUS ULM TIDIQ  0 0 NO

05C0014-NA LP,JP,RCH 4,2ND LIFT DEAN EQUIPMENT 01/11/2005 SANCHEZ03/30/2006 ULM BEC23 $2,489,528.44  50 48 NO

05C0039-NA BAYOU RIGAUD MAINT 

DREDGE

Mike Hooks, Inc. 06/08/2005 07/12/2005 SCOTT03/30/2006 HALL J CA010 $1,945,600.00  47 47 NO

06C0042-NA0 MRL,GAP CLOSURES WEST 

BANK

PURNELL CONST 11/08/2005 01/09/2006 SHEPHERD12/10/2006 NELSEN ER013 $2,233,390.00  15 15 NO

06C0068-NA Non-Fed Plaquemines Citrus 

Back Levee Repairs

CREEK SERVICES, LLC 12/21/2005 REEVES04/30/2006 ULM FCCE $4,200,416.00  0 0 NO

06C0073-NA NON-FED ST BERNARD BACK 

LEVEE PS #5 TO VERRET

Ceres Caribe, Inc. 01/11/2006 BASURTO04/01/2006 ULM NFSTB $4,150,900.00  0 45 NO

06C0074-NA ST BERNARD BACK LEVEE, 

PARIS RD TO VIOLET CNL

Ceres Caribe, Inc. 01/11/2006 BASURTO04/01/2006 ULM NFSTB $3,904,850.00  0 45 NO

06D0006-0001 IDIQ MATOC BAPTISTE 

COLLETTE DREDGING

GREAT LAKES DREDGE 

& DOCK

11/01/2005 POPOVICH03/31/2006 ULM CA333 $4,070,200.00  89 89 NO

06D0007-0001 MATOC IDIQ STONE REPAIRS BERTUCCI 

CONTRACTING

11/15/2005 LINDHOLM02/28/2006 03/10/2006 MICHEL ES013 $1,638,203.00  50 50 CD

06D0009-0001 IDIQ, ALGIERS POINT STONE 

BERM CONSTRUCTION

LUHR BROS 03/17/2006 LINDHOLM MICHEL ES007  0 0 NO

06D0011-0001 IDIQ SWP FORESHORE DIKE 

REPAIRS AND BURRWOOD 

BAYOU CLOSURE REPAIRS

PINE BLUFF SAND & 

GRAVEL

03/17/2006 LINDHOLM MICHEL CA030 $7,692,500.00  0 0 NO

06D0011-0002 IDIQ MROV BAPTISTE 

COLLETTE ROCK WORK

PINE BLUFF SAND & 

GRAVEL

03/17/2006 LINDHOLM MICHEL CA333 $2,286,000.00  0 0 NO

0OLDRVR-NA OLD RVR WELD REPAIRS 

(BULKHEAD)

TBA REEVES02/28/2006 ULM ES185 $0.00  90 90 NO
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96C0057-NA GIWW,ALGIERS LCK 

RIVEREND GDWL RPR

STEWART CONST 07/01/1996 08/29/1996 SCOTT07/05/2006 11/15/1999 ULM CA033 $1,813,382.00  100 100 NO

99C0017-NA MR,SWP,98 PILE DK REP,MI 

10.20L-20.14L

JESCO CONST CORP 12/16/1998 01/27/1999 POPOVICH03/31/2007 04/10/2000 HALL J CA030 $5,878,948.18  100 100 NO

99C0042-NA BARATARIA BAY W/WAY,MI 

31.0 TO 25.5

MIKE HOOKS 06/23/1999 08/02/1999 SCOTT12/31/2006 11/10/1999 HALL J CA010 $2,802,758.53  100 100 NO
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