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00C0010-NA SELA,ELMWOOD PUMP STA 3 BOH BROS CONST 11/18/1999 12/08/1999 SANCHEZ03/31/2006 04/14/2004 MICHEL BEB01 $19,694,897.97  100 100 NO

00C0020-NA SELA,PUMP STA 2,SUB 

CANAL

C. R. PITTMAN CONST 12/14/1999 12/30/1999 SANCHEZ06/30/2006 08/10/2005 MICHEL BEB01 $19,912,964.23  100 100 NO

00C0021-NA SELA,WHITNEY/BARATARIA 

PH II

C. R. PITTMAN CONST 12/15/1999 12/21/1999 BATTE06/30/2006 12/17/2004 MICHEL BEB01 $19,554,206.18  100 99 NO

00C0025-NA SELA,COUSINS 

CNL,WDMERE-COUSINS PS

PURNELL CONST 12/22/1999 02/02/2000 SANCHEZ03/31/2006 08/22/2001 MICHEL BEB01 $4,039,600.22  100 100 NO

00C0033-NA SELA,SUBURB @ W/ESP B & K CONST 01/20/2000 02/09/2000 LAPEROUS06/30/2006 12/06/2002 MICHEL BEB01 $6,731,599.26  100 100 NO

00C0055-NA SELA,KEYHOLE CANAL 

PHASE II

PURNELL CONST 05/19/2000 06/15/2000 LAPEROUS06/30/2006 01/28/2002 MICHEL BEB01 $2,263,924.56  100 100 NO

00C0075-NA SELA,SONIAT-W.NAP TO 

VETS

C. R. PITTMAN CONST 07/25/2000 08/08/2000 LAPEROUS04/15/2006 MICHEL BEB01 $21,386,662.73  100 97 NO

04C0004-NA SELA,TWO MI CNL PH1, ALLO 

ST-1ST AVE CNL

CIRCLE 10/22/2003 11/05/2003 BATTE08/31/2006 MICHEL BEB01 $12,677,548.13  54 53 NO

98C0042-NA SELA,SUBURB CNL TO PUMP 

STA. 2

MAHARREY-HOUSTON 

CONST

04/17/1998 04/23/1998 SANCHEZ01/31/2007 12/16/1999 MICHEL BEB01 $2,790,678.59  100 100 NO

98C0043-NA SELA,KEYHOLE CANAL 4TH 

TO LAPALCO

B. W. FARRELL 04/23/1998 05/11/1998 SANCHEZ10/01/2006 06/24/1999 MICHEL BEB01 $1,319,965.81  100 100 NO
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