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02C0056-NA WWHC,RCH 3 

STRUC(AMES,KENNEDY,OAK 

COVE)

C. R. PITTMAN CONST 07/12/2002 07/22/2002 GUILLORY04/18/2006 NELSEN BE026 $10,637,274.20  93 93 NO

02C0062-NA WOA,COUSINS PS COMPLEX 

EXP&FRONT PROT

C. R. PITTMAN CONST 09/16/2002 10/15/2002 BASURTO04/20/2007 NELSEN BE029 $20,680,764.23  84 84 NO

03C0001-NA WOA,COUSINS PS,C"CRETE 

CULV,DIS CHNS,FW

AQUATERRA CONTR 10/21/2002 11/16/2002 BASURTO09/15/2006 04/15/2005 NELSEN BE029 $12,877,747.12  100 99 NO

03C0022-NA WOA,ALGIERS LK-BELLE 

CHASSE HWY (W)

PHYLWAY CONST 02/14/2003 03/05/2003 BASURTO06/30/2006 06/11/2004 NELSEN BE029 $3,517,637.65  100 100 NO

04C0001-NA WB,LC,LC P/S TO SEGNETTE 

ST PARK

KOSTMAYER & ASSOC 10/16/2003 11/25/2003 BATTE12/15/2006 NELSEN BE027 $9,721,758.00  38 34 NO

04C0012-NA WOA,SECTOR GATE 

COMPLEX

BOH BROS CONST 12/16/2003 03/30/2004 BASURTO07/22/2006 NELSEN BE029 $40,533,190.13  65 49 NO

05C0003-NA EOA,PS #1 TO BELLE CHASSE 

HWY 1ST LIFT

BICKERSTAFF BROS 11/16/2004 12/04/2004 BATTE03/31/2006 08/11/2005 NELSEN BE028 $710,424.21  100 99 NO

05C0047-NA EOA, BELLE CHASE HWY TO 

ALGIERS LOCK

CIRCLE 08/08/2005 10/12/2005 BATTE02/03/2007 NELSEN BE028 $4,996,878.53  0 0 NO

97C0026-NA DAVIS POND,DIVERSION 

STRUC

MAHARREY-HOUSTON 

CONST

03/10/1997 04/15/1997 BATTE03/15/2006 01/21/2002 ULM ERJ01 $13,772,108.04  100 100 NO

97C0086-NA WWHC, ORL VIL TO HWY 45 

1ST ENL

RONALD ADAMS 

CONTR

08/25/1997 10/31/1997 BASURTO01/01/2007 07/27/1999 NELSEN BE026 $3,707,539.63  100 100 NO
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