
 
BREAUX ACT 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

 
AGENDA 

April 12, 2006   9:30 a.m. 
 

Location: Estuarine Fisheries and Habitat Center 
Conference Room 119 
646 Cajundome Blvd. 
Lafayette, Louisiana 

 
Documentation of Task Force and Technical Committee meetings may be found at:   

http://www.mvn.usace.army.mil/pd/cwppra_mission.htm 
Or 

http://lacoast.gov/reports/program/index.asp 
 
Tab Number     Agenda Item 
  
1. Meeting Initiation 9:30 a.m. to 9:40 a.m.  

a. Introduction of Task Force members or alternates. 
b. Opening remarks of Task Force members. 

 
2. Adoption of Minutes from the February 8, 2006 Task Force Meeting 9:40 a.m. to 

9:45a.m. 
 
3. Status of Breaux Act Program Funds and Projects (Browning/LeBlanc) 9:45 a.m. to 9:55 

a.m. Ms. Gay Browning and Ms. Julie Z. LeBlanc will discuss the construction program and 
status of the CWPPRA accounts.  

 
4. Discussion/Decision: Review of the “CWPPRA Educational Document” and 

Discussion/Decision on Programmatic Assessment (Wagenaar) 9:55 a.m. to 10:30 a.m. 
The Task Force will review and make a decision to approve the Technical Committee’s 
“CWPPRA Educational Document.” The Task Force will also discuss development of a 
programmatic assessment to highlight successful lessons learned and provide a direction for 
the program. The Task Force may make a decision to continue efforts on this assessment.  

 
5. Discussion/Decision: PPL 16 Process (Podany) 10:30 a.m. to 11:00 a.m. The Technical 

Committee was tasked with two issues related to the PPL 16 process: (a) to discuss the 
number of final PPL 16 projects selected for Phase I approval, currently “up to four” will be 
selected, and (b) to discuss the need to allocate a set amount of funds each year for 
demonstration projects. These issues were discussed at the March 15, 2006 Technical 
Committee meeting and the results will be discussed with the Task Force for potential 
decision. 

 
6. Report: Report of the Technical Committee’s Selection of PPL 16 Candidate Projects 

(Podany) 11:00 a.m. to 11:45 a.m.  The Technical Committee will report on the results of 
the PPL 16 candidate selection and will outline the remaining activities to complete PPL 16.  



At the March 15, 2006 Technical Committee meeting the Technical Committee selected ten 
candidate projects and 3 demonstration projects for further evaluation. The ten candidate 
projects and 3 demonstration projects selected are listed below: 

 
 Alligator Bend Marsh Restoration and Shoreline Protection Project 
 Madison Bay Marsh Creation and Terracing Project 

West Belle Pass Barrier Headland Restoration Project 
Jean Lafitte Shoreline Protection and Marsh Creation Project 
Southwest LA Gulf Shoreline Restoration Project 
Breton Landbridge Marsh Creation and Shoreline Protection Project 
Vermilion Bay Shoreline Beach Restoration/Vegetative Planting & Maintenance Project 
Mississippi River Reintroduction at Violet (Violet Siphon Enlargement) and Marsh Creation 
Grand Liard Ridge and Fringe Marsh Restoration Project 
Deer Island Pass Re-Alignment Project 

 
Enhancement of Barrier Island Vegetation Demo 
Nourishment of Permanently Flooded Cypress Swamps through Dedicated Dredging Demo 
Sediment Containment System for Marsh Creation Demo 

 
7. Discussion: FY07 Planning Budget Development (Process, Size, Funding, etc) (Podany) 

11:45 a.m. to 12:00 p.m. The FY07 Planning Budget discussion will be initiated, including a 
discussion on the PPL 17 process. 

 
8. Report:  Construction of New Cut Dune and Marsh Creation Project and the Delta 

Management at Fort St. Phillip Project (Honker, Hamilton) 12:00 p.m. to 12:15 p.m.   
a. The EPA and LDNR will provide an update on the status of the construction contract 

award for the New Cut Dune and Marsh Creation Project (TE-37).   
b. The FWS and LDNR will provide an update on the status of the construction 

contract award for the Delta Management at Fort St. Phillip Project (BS-10). 
 

9. Report: Public Outreach Committee Report (Bodin) 12:15 p.m. to 12:25 p.m.   Ms. 
Bodin will present the quarterly Public Outreach Committee report. 

 
10. Additional Agenda Items (Wagenaar) 12:25 p.m. to 12:35 p.m.    
  
11. Request for Public Comments (Wagenaar) 12:35 p.m. to 12:45 p.m. 
 
12. Announcement: Date and Location of the Next Task Force Meeting (Podany) 12:45 p.m. 

to 12:50 p.m. The next meeting of the Task Force is scheduled for 9:30 a.m., July 12, 2006 in 
Baton Rouge, Louisiana. 

 
13. Announcement: Dates and Locations of Upcoming CWPPRA Administrative Meetings 

(Podany)  
  2006 

                              
    June 14, 2006     9:30 a.m. Technical Committee   Baton Rouge                             
    July 12, 2006       9:30 a.m. Task Force              Baton Rouge 
    August 30, 2006   7:00 p.m. PPL 16 Public Meeting Abbeville 
    August 31, 2006   7:00 p.m. PPL 16 Public Meeting New Orleans 
    September 13, 2006     9:30 a.m. Technical Committee   New Orleans 
    October 18, 2006       9:30 a.m. Task Force             New Orleans 



    December 6, 2006       9:30 a.m. Technical Committee         Baton Rouge  
 

2007 
 

    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
    March 14, 2007  9:30 a.m. Technical Committee  New Orleans 
    April 11, 2007  9:30 a.m. Task Force    Lafayette 
    June 13, 2007  9:30 a.m. Technical Committee  Baton Rouge 
    July 11, 2007  9:30 a.m. Task Force   New Orleans 
    August 29, 2007  7:00 p.m. PPL17 Public Meeting Abbeville 
    August 30, 2007  7:00 p.m PPL17 Public Meeting New Orleans 
    September 12, 2007 9:30 a.m. Technical Committee  New Orleans 
    October 17, 2007  9:30 a.m. Task Force   New Orleans 
    December 5, 2007  9:30 a.m. Technical Committee  Baton Rouge 

 
2008 

 
    January 30, 2008  9:30 a.m. Task Force   Baton Rouge 

 
 

14. Adjourn  



  
TAB 1 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 
 

TASK FORCE MEMBERS 
 
 

Task Force Member  Member’s Representative 
 
 
Governor, State of Louisiana  Ms. Sidney Coffee 

Executive Assistant for Coastal Activities 
Office of the Governor 
Governor’s Office of Coastal Activities 
Capitol Annex –Suite 138 
1051 North 3rd Street 
Baton Rouge, LA 70802  
(225) 342‐3968 Fax: (504) 342‐5214 

 
Administrator, EPA            Mr. William Honker 

Deputy Director, Water Quality Protection 
Division 

Region VI 
Environmental Protection Agency 
1445 Ross Ave. 
Dallas, Texas 75202 
(214) 665‐3187; Fax: (214) 665‐7373 

 
 
Secretary, Department of the Interior  Mr. Sam Hamilton 
  Regional Director, Southeast Region 

   U. S. Fish and Wildlife Service 
   1875 Century Blvd. 
   Atlanta, Ga. 30345 
   (404) 679-4000; Fax (404) 679-4006 
 

 
 
 



 
 
 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 
 

TASK  FORCE  MEMBERS  (cont.) 
 
 
 

Task Force Member Member’s Representative 
 
 

TAB 1
 

Secretary, Department of Agriculture  Mr. Donald Gohmert 
State Conservationist 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana 71302 
(318) 473‐7751; Fax: (318) 473‐7682 
 
 

 
Secretary, Department of Commerce  Dr. Erik Zobrist 

National Oceanic and Atmospheric 
Administration 

Office of Habitat Conservation, National 
Marine Fisheries Service 

1315 East‐West Highway, Rm 14725 
Silver Spring, Maryland  20910 
(301) 713‐0174; Fax: (301) 713‐0184 

 
 
 
Secretary of the Army (Chairman)  Col. Richard P. Wagenaar 

District Engineer 
U.S. Army Engineer District, N.O. 
P.O. Box 60267 
New Orleans, LA  70160‐0267 
(504) 862‐2204; Fax: (504) 862‐2492 

 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 
 
 

 
ADOPTION OF MINUTES FROM FEBRUARY 8, 2006 TASK FORCE MEETING 

 
 

For Information and Discussion: 
 
Mr. Podany will present the minutes from the last Task Force meeting. Task Force members may 
provide suggestions for additional information to be included in the official minutes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
TAB 2 



BREAUX ACT 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

TASK FORCE MEETING 
 

AGENDA 
February 8, 2006, 9:30 a.m. 

 
Location: 

U.S. Army Corps of Engineers, Mississippi Valley Division, New Orleans District (CEMVN) 
District Assembly Room 

7400 Leake Ave. 
New Orleans, LA 

 
Documentation of Task Force and Technical Committee meetings may be found at:  

 
 http://www.mvn.usace.army.mil/pd/cwppra_mission.htm 

or 
 http://lacoast.gov/reports/program/index.asp 

 
 

Tab Number     Agenda Item 
  
1 Meeting Initiation 9:30 a.m. to 9:40 a.m. 

a.  Introduction of Task Force Members or Alternates 
b.  Opening remarks of Task Force Members 
 

2 Adoption of Minutes from the November 2, 2005 Task Force Meeting: 9:40 a.m. to 
9:45 a.m. 

 
3 Status of Breaux Act Program Funds and Projects (Browning/Monnerjahn): 9:45 

a.m. to 10:00 a.m.  Ms. Gay Browning and Mr. Chris Monnerjahn will provide an 
overview of the status of CWPPRA accounts, and available funding in the Planning and 
Construction Programs. 

 
4 Decision: 2006 Report to Congress – FY06 Planning Budget Addendum (Podany) 

10:00 a.m. to 10:10 a.m. The Technical Committee will make a recommendation to the 
Task Force to amend the FY06 Planning Budget in the amount of $98,250 for the 2006 
Report to Congress. 

 
5 Decision: Request for Additional Phase I Funds for the South Lake DeCade TE-39 

Project (Podany) 10:10 a.m. to 10:20 a.m.  The Technical Committee will make a 
recommendation to the Task Force to approve the request by NRCS and LDNR for an 
increase to the Phase I budget in the amount of $175,000. 

 



6 Decision: Request for Construction Approval and Phase II Authorization for 
Projects on all PPL’s (Podany) 10:20 a.m. to 11:20 p.m.  The Task Force will consider 
requests for construction approval and Phase II approval for projects on all PPL’s. The 
Technical Committee reviewed and took public comment on December 7, 2005 on the 
sixteen projects shown in the table, and recommends approval of three projects to the 
Task Force within available FY06 funding (see table). With approval of these three 
projects, it is estimated that approximately $4.7 million in funding may still be available 
for additional funding approvals in FY06 such as PPL 15 Phase I approvals. The Task 
Force will consider the Technical Committee’s recommendation and make a final 
decision on construction authorization or funding approval for FY06.  

 
The projects in the table below will be individually discussed by the sponsoring agency, 
the Task Force and the general public as shown below: 
 
a) Overview of projects (Monnerjahn). 
b) Task Force questions and comments on projects. 
c) Public comments on projects (Comments should be limited to 1-2 minutes). 
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NRCS BA-

27c(3) 9 
Barataria Basin 
Landbridge, Phase 3 - 
CU 7 

Jul-06 $15,742,430 $18,801,185 180 45.55 20-Aug-03 2 Sep 04 

 NMFS AT-04 9 Castille Pass Channel 
Sediment Delivery Jun-06 $10,529,752 $17,811,369 577 64.50 20-Jan-04 13 Oct 05 

 FWS BA-36 11 Dedicated Dredging on 
Bara Basin LB Aug-06 $31,000,584 $31,132,727 605 61 17-Dec-03 29 Jul 04 

 NMFS BA-30 9 East Grand Terre Island 
Restoration May-06 $27,311,634 $28,914,508 335 60 26-May-05 30 Nov 05 

 
COE TV-

11b 9 
Freshwater Bayou Bank 
Stab-Belle Isle Canal-
Lock 

Apr-06 $14,204,558 $16,257,501 241 42.5 27-Jun-02 22 Jan 04 

 
NRCS TE-43 10 

GIWW Bank 
Restoration of Critical 
Areas in Terre 

Aug-06 $25,336,578 $28,251,658 366 40.25 21-Jan-03 26 Aug 04 

 COE ME-21 11 Grand Lake Shoreline 
Protection Aug-06 $14,198,931 $16,202,094 540 66.25 11-May-04 16 Aug 04 

 COE PO-32 12 Lake Borgne & MRGO 
Shoreline Prot - Total Mar-06 $30,708,143 $37,809,365 266 43.05 11-Aug-04 29 Mar 05 

 
COE PO-32a 12 

Lake Borgne & MRGO 
Shoreline Prot - Lake 
Borgne 

Mar-06 $13,799,702 $16,434,334 93 44 11-Aug-04 29 Mar 05 

 COE PO-
32b 12 Lake Borgne & MRGO 

Shoreline Prot - MRGO Mar-06 $16,898,695 $21,400,544 173 36.5 11-Aug-04 29 Mar 05 

X EPA PO-30 10 Lake Borgne Shoreline 
Protection Jun-06 $16,622,590 $17,044,540 165 41.5 18-Aug-05 29 Nov 05 

X NMFS BA-35 11 Pass Chaland to Grand 
Bayou Pass Apr-07 $26,904,301 $27,873,180 262 49.85 16-Sep-04 7 Nov 05 

 NMFS ME-18 10 Rockefeller Refuge Gulf 
Shoreline Test Sections Jul-06 $7,625,145 $7,625,145 NA NA 28-Sep-04 20 Sep 05 

 EPA TE-47 11 Ship Shoal:  Whiskey 
West Flank Restoration May-06 $38,909,247 $39,176,768 195 60 5-Oct-04 28 Sep 05 

 NRCS TE-39 9 South Lake DeCade - 
CU 1 Aug-06 $2,243,910 $3,203,133 202 74.95 19-Jul-04 2 Sep 04 

X FWS TE-46 11 West Lake Boudreaux Aug-06 $14,654,600 $16,197,377 277 51.4 16-Jun-05 8 Nov 05 

 
 
 



7 Decision: Selection of the 15th Priority Project List (Podany): 11:20 a.m. to Noon. 
a. Overview of PPL 15 Candidate Projects (Monnerjahn). 
b. The Technical Committee is recommending contingent Phase I approval of 

$4,579,509 in funds for four Candidate Projects. The approval is contingent upon 
the availability of funds. 

c. The Technical Committee also reviewed and ranked 13 demonstration projects, 
but no demonstration projects are recommended for funding. The results of the 
ranking are provided to the Task Force. 

 
Technical Committee recommendation: 
 

PROJECT NAME                       PHASE I COST 
 
Lake Hermitage Marsh Creation       $1,197,590 
Bayou Lamoque Freshwater Diversion     $1,205,354 
Venice Ponds Marsh Creation and Crevasses     $1,074,522 
South Pecan Island Freshwater Introduction     $1,102,043 
       PROJECT TOTAL: $4,579,509 

 
 

Lunch Break  Noon to 1:15 p.m. 
 
 

8 Discussion/Decision:  Priority Project List 16 Process (Podany) 1:15 p.m. to 1:30 
p.m. The Technical Committee has asked the Task Force to discuss and possibly 
reconsider the number of candidate projects considered under PPL 16.  The final PPL 16 
Process, previously approved by the Task Force, allows for 20 nominees, 6 candidates, 
and up to 4 projects selected for Phase I.  As a result of the discussion, the Task Force 
may decide to modify the PPL 16 Process. 

 
9 Discussion:  Status of CWPPRA Programmatic Assessment (Wagenaar) 1:30 p.m. to 

1:40 p.m.  The Task Force will discuss the status and future of the Programmatic 
Assessment document.   

 
10 Report:  Construction of New Cut Dune and Marsh Creation Project and the Delta 

Management at Fort St. Phillip Project 1:40 p.m. to 1:50 p.m.   
a) The EPA and LDNR will provide an update on the status of the construction contract 

award for the New Cut Dune and Marsh Creation Project (TE-37).   
b) The FWS and LDNR will provide an update on the status of the construction contract 

award for the Delta Management at Fort St. Phillip Project (BS-10). 
 
11 Report:  Mississippi River Reintroduction into Bayou Lafourche (BA-25b) 1:50 p.m. 

to 2:00 p.m.  EPA and DNR will provide an update on the status of the Mississippi River 
Reintroduction into Bayou Lafourche Project (BA-25b) including an updated schedule 
for completion of the 30% E&D. 



12 Report:  Coastal Protection and Restoration Authority (Coffee) 2:00 p.m. to 2:10 
p.m.  The CPR Authority is now overseeing all of the state’s hurricane protection and 
coastal restoration work and is mandated to put together a comprehensive coastal 
protection master plan in tandem with the Federally mandated USACE comprehensive 
plan. 

 
13 Report:  Coastal Impact Assistance Plan (Coffee) 2:10 p.m. to 2:25 p.m.  LDNR will 

give a status report on their formulation of a Coastal Impact Assistance Plan. 
 
14 Report:  Public Outreach Committee Quarterly Report (Bodin) 2:25 p.m. to 2:30 

p.m.  Ms. Bodin will present the Public Outreach Committee’s Quarterly Report. 
 
15 Additional Agenda Items (Wagenaar) 2:30 p.m. to 2:35 p.m. 
 
16 Request for Public Comments (Wagenaar) 2:35 p.m. to 2:40 p.m. 
 
17 Announcement:  Date and Location of the Next Task Force Meeting (Podany) 2:40 

p.m. to 2:45 p.m.  The next meeting of the Task Force is scheduled for 9:30 a.m., April 
12, 2006 in Lafayette, Louisiana. 

 
18 Announcement:  Dates and Locations of Upcoming CWPPRA Meetings (Podany)  

2:45 p.m. to 2:50 p.m. 
2006 

 
    March 15, 2006  9:30 a.m.  Technical Committee  New Orleans 
    April 12, 2006    9:30 a.m. Task Force               Lafayette 
    June 14, 2006     9:30 a.m. Technical Committee   Baton Rouge                           
    July 12, 2006       9:30 a.m. Task Force              New Orleans 
    August 30, 2006   7:00 p.m. PPL 16 Public Meeting Abbeville 
    August 31, 2006   7:00 p.m. PPL 16 Public Meeting New Orleans 
    September 13, 2006     9:30 a.m. Technical Committee   New Orleans 
    October 18, 2006       9:30 a.m. Task Force             New Orleans 
    December 6, 2006       9:30 a.m. Technical Committee         Baton Rouge  

 
2007 

 
    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
    
Adjourn  
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BREAUX ACT 
Coastal Wetlands Planning, Protection and Restoration Act 

 
TASK FORCE MEETING 

8 February 2006 
 

Minutes 
 
I. INTRODUCTION 

 
Colonel Richard Wagenaar convened the 61st meeting of the Louisiana Coastal Wetlands 

Conservation and Restoration Task Force.  The meeting began at 9:40 a.m. on February 8, 2006 
at the U.S. Army Corps of Engineers, New Orleans District, Division Assembly Room, 7400 
Leake Avenue, New Orleans, LA.  The agenda is shown as enclosure 1.  The Task Force was 
created by the Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA, 
commonly known as the Breaux Act), which was signed into law (PL 101-646, Title III) by 
President George Bush on November 29, 1990.  
 
II. ATTENDEES 
 

The attendance record for the Task Force meeting is presented as enclosure 2.  Listed 
below are the six Task Force members: 
 

Mr. Gerry Duszynski, Louisiana Department of Natural Resources (LDNR), substituting 
for Ms. Sidney Coffee, State of Louisiana, Governor’s Office of Coastal Activities 

Mr. Donald Gohmert, Natural Resources Conservation Service (NRCS) 
Mr. Sam Hamilton, U.S. Fish and Wildlife Service (USFWS) 
Mr. William Honker, U.S. Environmental Protection Agency (USEPA) 
Colonel Richard P. Wagenaar, U.S. Army Corps of Engineers (USACE) 
Dr. Erik Zobrist, National Marines Fisheries Service (NMFS) 

 
III. OPENING REMARKS 
 
 Colonel Richard Wagenaar welcomed everyone to the meeting.  He noted that things are 
settling down after Hurricanes Katrina and Rita and the Task Force has better knowledge of the 
effects of these storms on the coast.  Colonel Wagenaar thanked the Technical Committee 
members for the work they continue to do for the Task Force. 
 
IV. ADOPTION OF MINUTES FROM NOVEMBER 2005 TASK FORCE MEETING 
 
 Colonel Richard Wagenaar called for a motion to adopt the minutes from the November 
2, 2005 Task Force Meeting. 
 
 Mr. Bill Honker moved to adopt the minutes and Mr. Donald Gohmert seconded.  The 
motion was passed by the Task Force. 
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V. TASK FORCE DECISIONS 
 
A. Discussion/Decision: 2006 Report to Congress – FY06 Planning Budget Addendum 
(Agenda Item #4) 
 
 Mr. Tom Podany stated that the 2006 Planning Budget approved at the November Task 
Force meeting did not include a cost to complete the 2006 Report to Congress.  Section 303(b) of 
the Act requires that the Task Force provide a Report to Congress, including a scientific 
evaluation of projects under the Act, every three years.  The Technical Committee recommended 
amending the FY06 Planning Budget to include an additional $98,250 for the 2006 Report to 
Congress.  Mr. Sam Hamilton asked when the report was “due” to Congress.  Mr. Podany stated 
that the goal is the end of the fiscal year, however, it’s usually completed by the end of the 
calendar year.   
 

Mr. Donald Gohmert made a motion to accept the Technical Committee’s 
recommendation to approve an additional $98,250 under the FY06 Planning Budget for the 2006 
Report to Congress.  Mr. Sam Hamilton seconded and the motion was passed by the Task Force. 
 
B. Discussion/Decision: Request for Additional Phase I Funds for the South Lake DeCade 
Project (TE-39) (Agenda Item #5) 
 

Mr. Tom Podany presented the Technical Committee’s recommendation to approve 
additional Phase I funding for the South Lake DeCade TE-39 project in the amount of $175,000.  
NRCS and LDNR requested the increase in the Phase I budget due to higher than expected 
design and project management costs.     
 

Mr. Sam Hamilton made a motion to accept the Technical Committee’s recommendation 
to approve the funding increase to the Phase I budget for the South Lake DeCade Project (TE-
39) for $175,000 and Dr. Erik Zobrist seconded.  The motion was passed by the Task Force. 
 
C. Discussion/Decision: Request for Construction Approval and Phase II Authorization for 
Projects on all PPL’s (Agenda Item #6) 
 
 Colonel Wagenaar stated that Mr. Chris Monnerjahn would make project presentations in 
the interest of time.  Mr. Chris Monnerjahn presented the fourteen projects requesting 
construction approval and Phase II authorization. 
 
1.  Barataria Basin Landbridge Shoreline Protection, Phase 3 – Construction Unit 7 Project (BA-
27c(3)).  This project, located in Lafourche Parish, would reduce shoreline erosion with the 
construction of 22,800 linear feet of shoreline protection.  The project would create 180 net acres 
over the 20-year project life and has a prioritization score of 45.55.  The fully funded cost is 
$19.4 million. 
 
2.  Castille Pass Channel Sediment Delivery Project (AT-04).  This project would hydraulically 
dredge 2.1 million cubic yards of material from Castille, East, and Natal Passes to create marsh 
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and open channels.  The project would create 577 net acres over the 20-year project life and the 
prioritization score of this project is 64.5.  The fully funded cost is $19.6 million. 
 
3.  Dedicated Dredging on the Barataria Basin Landbridge Project (BA-36).  This project, 
located in Jefferson Parish, would hydraulically dredge material to recreate wetlands.  The 
project would create 605 net acres over the 20-year project life and has a prioritization score of 
61.  The fully funded cost is $31.6 million. 
 
4.  East Grand Terre Restoration Project (BA-30).  Located in the Barataria Basin, this project 
would restore the beach and dune to prevent breaching and restore the barrier island habitat by 
constructing a 2.8-mile shoreline protection and 450 acres of marsh platform.  The project would 
create 335 net acres over the 20-year project life and has a prioritization score of 60.  The fully 
funded cost is $31.2 million. 
 
5.  Freshwater Bayou Bank Stabilization – Belle Isle to Lock Project (TV-11b).  This project 
would create a 40,000 linear foot rock dike to stop shoreline erosion.  This project would create 
241 net acres over the 20-year project life and has a prioritization score of 42.5.  The fully 
funded cost is $17.7 million. 
 
6.  GIWW Bank Restoration of Critical Areas in Terrebonne Project (TE-43).  This project 
would create a 41,000 linear foot rock dike to protect the southern bank of the GIWW and fragile 
floating marshes.  This project would create 366 net acres over the 20-year project life and has a 
prioritization score of 40.25.  The fully funded cost is $29.9 million. 
 
7.  Grand Lake Shoreline Protection Project (ME-21).  This project would create a 43,500 linear 
foot rock dike to reduce shoreline erosion.  This project would create 540 net acres over the 20-
year project life and has a prioritization score of 66.25.  The fully funded cost is $17.2 million. 
 
8.  Lake Borgne and MRGO Shoreline Protection Project (PO-32).  This project would create 
33,180 linear feet of rock dikes (18,820 linear feet along Lake Borgne segment, 14,360 linear 
feet along the MRGO segment) to stop erosion along the southern shoreline of Lake Borgne and 
northern shoreline of the MRGO.  The project would create 266 net acres over the 20-year 
project life and has a fully funded cost of $39.1 million.  The prioritization score is 43.05. This 
project’s features are also broken into two separate pieces, as requested by the Task Force at the 
time the project was approved for Phase I funding. 
 
9.  Lake Borgne Shoreline Protection Project (PO-30).  This project would construct 28,000 
linear feet of rock dikes and steel sheet pile to protect and re-establish a lake rim to prevent 
shoreline erosion.  This project would create 165 net acres over the 20-year project life and has a 
fully funded cost of $18.7 million.  The prioritization score is 41.5. 
 
10.  Pass Chaland to Grand Bayou Pass Project (BA-35).  This project would create a beach and 
dune feature to prevent breaching and maintain shoreline integrity.  Barrier island habitats would 
be created by restoring 2.6 miles of dune and beach berms as well as a 371 acre marsh platform.  
The project would create 262 net acres over the 20-year project life and has a prioritization score 
of 49.7.  The fully funded cost is $30.2 million. 
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11.  Rockefeller Refuge Gulf Shoreline Stabilization Test Sections (ME-18).  This project would 
construct and monitor four test sections of different shoreline protections to determine the 
constructability and performance of each in order to select the best alternative for the 9.2 miles 
of shoreline to be protected.  The fully funded cost is $10 million. 
 
12. Ship Shoal: Whiskey Island West Flank Restoration Project (TE-47).  This project would 
mine sand from Ship Shoal for coastal restoration on the west side of West Flank and includes 
beach and marsh platforms.  The project would benefit 195 net acres over the 20-year project life 
and has a prioritization score of 60.  The fully funded cost is $42.9 million.   
 
13.  South Lake DeCade Freshwater Introduction Project (TE-39).  Located in Terrebonne 
Parish, this project would create an 8,700 linear foot rock revetment along the south embankment 
of Lake DeCade.  The project would benefit 202 net acres over the 20-year project life and has a 
prioritization score of 74.95.  The fully funded cost is $3.6 million. 
 
14.  West Lake Boudreaux Shoreline Protection and Marsh Creation Project (TE-46).  The 
project includes hydraulically dredging material to create marsh cells and reduce erosion along 
13,000 linear feet of shoreline.  The project would create 277 net acres over the 20-year project 
life and has a prioritization score of 51.4.  The fully funded cost is $17.5 million. 
 

The Technical Committee is recommending approval of Phase II Increment 1 costs in the 
total amount of $58,181,491 for the following three projects: Lake Borgne Shoreline Protection 
(PO-30), Pass Chaland to Grand Bayou Pass (BA-35), and West Lake Boudreaux (TE-46). 
 

Colonel Wagenaar opened the floor to comments from the Task Force: 
 
Ship Shoal:  Whiskey Island West Flank Restoration (TE-47) 
 Mr. Bill Honker noted that although the Ship Shoal: Whiskey Island West Flank Project 
did not make the Technical Committee’s recommendation, it includes a 10-mile sediment 
pipeline, which is an important part to future coastal restoration in the state.  Mr. Honker hopes 
to fund this or a similar project in the future.   
 

Colonel Wagenaar opened the floor to public comments: 
 

Lake Borgne and MRGO Shoreline Protection (PO-32) 
Mr. Addison Ellis, a citizen, asked if any part of the Lake Borgne and MRGO Shoreline 

Protection Project would interfere with “closing” the MRGO, which is a goal for many citizens 
in Louisiana.  Colonel Wagenaar noted that the MRGO is a Federally authorized project.  Since 
Hurricane Katrina and Rita, no dredging has occurred on the MRGO, there is no near-term plan 
of dredging, and Congress has zeroed the budget out.  This does not mean the project is no 
longer authorized.  The project must be de-authorized to end the life of the project.  There is a 
technical report due to Congress on a comprehensive flood control, hurricane protection, and 
coastal restoration plan.  The MRGO is one of the areas being looked at in this report.  There is 
no guarantee in the future that the MRGO will be closed.  This CWPPRA project will protect a 
shoreline inside the channel.  Mr. Sam Hamilton added that there is no decision yet on the 
MRGO and the marsh continues to erode because of wind and storm driven events.  Closing and 
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filling in the MRGO would take several years and it would be a mistake to sit by and let the 
erosion continue.  Mr. Gerry Duszynski added that emergency situations should be looked at, 
especially keeping Lake Borgne out of the MRGO.  Colonel Wagenaar asked Mr. Ellis if the 
Task Force answered his questions.  Mr. Ellis replied:  not really.  He further suggested using the 
$100M cost of the CWPPRA projects to construct a large dam where the MRGO enters the 
Industrial Canal to reduce water from spilling into habited areas to the west, which is more 
important than keeping Lake Borgne out of the MRGO. 
 
Lake Borgne Shoreline Protection (PO-30)   
 Ms. Kathy Haggar, working with the FEMA Emergency Support Function (ESF) 14 Task 
Force in St. Bernard Parish, noted that this project is one of the projects considered for their final 
report.  While she is very pleased with the projects, especially to help plug the gap between Lake 
Borgne and the MRGO, she asked the Task Force to consider additional armoring for the gap 
between Lake Borgne and the MRGO.  Colonel Wagenaar asked the Technical Committee to 
look into this issue before the next meeting.   
 

Dr. John Lopez, Lake Pontchartrain Basin Foundation, supports the recommendations of 
the Technical Committee, in particular because of the Lake Borgne Shoreline Protection project. 
 
Ship Shoal:  Whiskey West Flank Restoration (TE-47) 

Mr. Al Levron, Terrebonne Parish Public Works Director, appreciated Mr. Honker’s 
comments on the 10-mile sediment pipeline. Terrebonne Parish has been a long supporter of 
pipeline sediment transport.  The barrier islands are Terrebonne Parish’s first line of defense.  
Terrebonne supports this project.   
 
West Lake Boudreaux Shoreline Protection and Marsh Creation (TE-46) 
 Mr. Al Levron, Terrebonne Parish Public Works Director, noted that the parish does not 
have a hurricane protection system in place and is still awaiting authorization of the Morganza to 
the Gulf Project.  Barrier islands are the first line of defense to protect communities; the second 
is the shoreline.  There needs to be a buffer between the levee and open water.  There has to be 
synergies between hurricane protection and coastal protection.  Terrebonne Parish hasn’t seen 
anything from the $29 billion that Congress appropriated for post-hurricane relief. 
 
Pass Chaland to Grand Bayou Pass (BA-35) 
 Mr. Andrew MacInnes, Coastal Zone Administrator for Plaquemines Parish, stressed the 
importance of funding the Pass Chaland to Grand Bayou Pass Project.  There are already several 
breaches in this area.  The marsh to the north of the project area will not be able to withstand the 
daily pounding of the Gulf surf.  Mr. MacInnes would like to see this project funded. 
 

Mr. Sam Hamilton made a motion to accept the Technical Committee’s recommendation 
to approve Phase II Increment 1 funding for the following projects: Lake Borgne Shoreline 
Protection Project (PO-30) in the amount of $16,622,590, Pass Chaland to Grand Bayou Pass 
Project (BA-35) in the amount of $26,904,301, and West Lake Boudreaux Shoreline Protection 
and Marsh Creation Project (TE-46) in the amount of $14,654,600.  Mr. Bill Honker and Mr. 
Donald Gohmert seconded and the motion was passed by the Task Force. 
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D. Discussion/Decision: Selection of the 15th Priority Project List (Agenda Item #7) 
 
 Mr. Tom Podany stated that the Technical Committee looked at 11 nominees and then 6 
candidates under PPL15 and is recommending four projects for Phase I funding.  He asked if the 
Task Force would like to hear a short briefing on the candidate projects before taking action on 
the Technical Committee’s recommendation.  Mr. Chris Monnerjahn reviewed the selection 
process for PPL 15.     
 
 Mr. Chris Monnerjahn presented the six candidate projects under PPL 15. 
 
1.  Bayou Lamoque Freshwater Diversion Project.  This project, located in Plaquemines Parish, 
involves the removal of gates from existing structures and creating gaps in the banks to allow 
water to enter shallow open water areas.  The project would benefit 620 acres after the 20-year 
project life and has a fully funded cost estimate of $5.3 million. 
 
2.  Lake Hermitage Marsh Creation Project.  Located in Plaquemines Parish, this project would 
hydraulically dredge material from the Mississippi River to create and nourish 593 acres of 
marsh and construct 25,000 linear feet of earthen terraces and a 6,000 linear foot rock dike.  The 
project would create 438 net acres after the 20-year project life and the fully funded cost estimate 
is $32.6 million. 
 
3.  Venice Ponds Marsh Creation and Crevasses Project.  This project, located in Plaquemines 
Parish, includes the hydraulic dredging of material from Grand and Tiger Passes to create 178 
acres of marsh.  Four new crevasses would also be constructed.  This project would create 511 
net acres after the 20-year project life and has a fully funded cost estimate of $8.9 million. 
 
4.  South Terrebonne Terracing Project.  This project, located in Terrebonne Parish, involves the 
construction of 113,340 linear feet of terraces.  The project would create 80 net acres after the 
20-year project life and has a fully funded cost estimate of $7.4 million. 
 
5.  Bird Island/Southwest Pass Marsh Creation and Shoreline Protection Project.  This project, 
located in Iberia and Vermilion Parishes, involves the construction of 13,400 linear feet of rock 
shoreline protection, creation and nourishment of marsh on Tojan Island using hydraulically 
dredged material, and creation of a new island for bird habitat.  The project would create 133 net 
acres after the 20-year project life and has a fully funded cost estimate of $17.8 million. 
 
6.  South Pecan Island Freshwater Introduction Project.  This project, located in Vermilion 
Parish, involves the construction of four 48-inch diameter pipes under Highway 82 and the 
improvement/excavation of a 7,000 linear foot conveyance channel to allow waters from South 
White Lake to enter the area.  This project would create 98 net acres after the 20-year project life 
and has a fully funded cost estimate of $4.4 million. 
 
Demonstration Projects.  Demonstration projects apply new and unique technology that has not 
been fully developed and could be transferred across the coast.  There are thirteen candidate 
demonstration projects under PPL15.   
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The Technical Committee recommended approving Phase I funding in the total amount 
of $4,579,509 for the following four candidate projects: Lake Hermitage Marsh Creation Project, 
Bayou Lamoque Freshwater Diversion Project, Venice Ponds Marsh Creation and Crevasses 
Project, and South Pecan Island Freshwater Introduction Project.  The Technical Committee 
recommended that no demonstration projects be funded at this time.   

 
Colonel Wagenaar opened the floor to comments from the Task Force: 

 
Bayou Lamoque Freshwater Diversion 
 Mr. Gerry Duszynski asked if operation and maintenance for this project will be 
considered during the design phase.  Mr. Chris Monnerjahn noted that there is a budget to ensure 
the sediment is reaching the benefit area and not silting up the conveyance channel, replacement 
of bulkheads in front of the structures, and annual structure inspections.  Mr. Duszynski 
requested that maintenance issues be looked at in the design phase.   

 
Colonel Wagenaar opened the floor to public comments: 

 
Bayou Lamoque Freshwater Diversion 

Ms. Kathy Haggar supports this project as it is beneficial to both Plaquemines and St. 
Bernard Parishes. 

 
Dr. John Lopez, Lake Pontchartrain Basin Foundation, supports the Bayou Lamoque 

Freshwater Diversion Project and the Technical Committee’s recommendation.   
 
 Mr. Andrew MacInnes, Plaquemines Parish, supports the recommendation of the 
Technical Committee.  The Bayou Lamoque project is a low cost project to rehabilitate an 
existing structure.  Plaquemines Parish supports the project. 
 
Lake Hermitage Marsh Creation 
 Mr. Andrew MacInnes noted that the important feature of this project is that it utilizes 
sediment delivery from the Mississippi River, as supported by the USEPA.  Plaquemines Parish 
supports the project. 
 
Venice Ponds Marsh Creation and Crevasses 
 Mr. Andrew MacInnes noted that this project has had the benefit of new ideas to create a 
stronger project.  Plaquemines Parish supports the project. 
 
South Terrebonne Terracing 
 Mr. Al Levron, Terrebonne Parish, noted that the parish probably experiences one-third 
of the land loss for the entire State of Louisiana.  Although this project did not make the 
Technical Committee’s recommendation, this project is being morphed into a better project 
based on the advice of the agencies.  This project is being developed under PPL 16 and 
Terrebonne Parish would appreciate the Task Force support. 
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South Pecan Island Freshwater Introduction 
Mr. Randy Moertle, representing M.O. Miller Estates, believes this is a very important 

project for Region 4 because there is no riverine input in the area.  This project will provide a 
good nutrient input to help the submerged aquatic vegetation.  Mr. Moertle noted that there 
would still be money left in the program if this project were funded for Phase I as part of PPL15. 

 
Ms. Vicki Duffour, Jefferson Parish, supports the Technical Committee’s 

recommendation because it includes projects that utilize dredging of sediment from the river. 
 
Demonstration Projects 
 Dr. Jenneke Visser, LSU, noted that the Task Force has not funded demonstration 
projects in recent years.  Demonstration projects are a small investment for new ideas.  Dr. 
Visser believes there needs to be more tools for restoration.  The CWPPRA program encourages 
people to come up with new ideas but does not fund them, which is a dangerous precedent. 
 
 Dr. John Foret, speaking as a public citizen, added that hard work goes into developing 
new and innovative ideas for demonstration projects.  Dr. Foret proposed the consideration of 
annually setting aside money for demonstration projects.  He asked that $1 million be considered 
for these projects.  Dr. Foret believes that having the public develop innovations and then not 
funding these projects is a dangerous practice. 
 

Mr. Bill Honker made a motion to accept the Technical Committee’s recommendation for 
Phase I approval for the following projects under PPL15: Lake Hermitage Marsh Creation 
Project in the amount of $1,197,590, Bayou Lamoque Freshwater Diversion Project in the 
amount of $1,205,354, Venice Ponds Marsh Creation and Crevasses Project in the amount of 
$1,074,522, and South Pecan Island Freshwater Introduction Project in the amount of 
$1,102,043.  Dr. Erik Zobrist seconded and the motion was passed by the Task Force. 
 
E. Discussion/Decision: Priority Project List 16 Process (Agenda Item #8) 
 

Mr. Tom Podany stated that the PPL 16 process began in January 2006 with the 
identification of twenty nominees by the Regional Planning Teams (RPTs).  The currently 
approved PPL16 process calls for the Technical Committee to select six candidates on March 
15th, 2006. There has been some discussion that whittling the list from twenty nominees to six 
candidates this early in the process may be a bit too fast.  The Technical Committee would like 
the Task Force to discuss selecting more candidate projects (maybe ten) to allow for a bigger 
pool from which to select projects for Phase I funding.     

 
Colonel Wagenaar opened the floor to comments from the Task Force: 
 

 Mr. Gerry Duszynski noted that cutting projects early in the process before engineering 
work can be done could mean a very limited selection when nominees are reduced to six 
projects. Having more candidates would allow for a broader and richer selection. 
 
 Mr. Donald Gohmert believes the recommendation is a good idea and it speaks well for 
the Technical Committee.  This will ensure that the Task Force has the very best selection of 
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projects.  While more candidate projects would mean more work, it would be worth the extra 
effort to have a larger, diverse list from which to select. 
 
 Dr. Erik Zobrist agreed that selecting from six projects is restricting.  We need to spend 
more time fleshing out the details of these concepts. Increasing the number should not create a 
significant burden; if it does, additional funding could be provided. 
 

Colonel Wagenaar opened the floor to public comments: 
 

Dr. John Lopez, Lake Pontchartrain Basin Foundation, supports the Technical 
Committee’s recommendation.  Dr. Lopez also asked that the Task Force consider increasing the 
number of Phase I projects selected for PPL16 from a max of four to six projects. 
 

Colonel Wagenaar recommended increasing the number of PPL16 candidates from six to 
ten.  Mr. Donald Gohmert made a motion to accept the recommendation to increase the number 
of candidate projects under PPL16 from six to ten.  Mr. Bill Honker seconded and the motion 
was passed by the Task Force. 
 
F. Discussion/Decision: Status of CWPPRA Programmatic Assessment (Agenda Item #9) 
 
 During the first meeting as CWPPRA Chairman, Colonel Wagenaar was updated on the 
need and why his predecessor asked for a programmatic assessment.  The Colonel stated that it is 
critically important for us to understand where we are and where we need to go as a Task Force.  
The Task Force was challenged by a requirement to educate the public, the Administration, and 
Congress about CWPPRA.  Colonel Wagenaar believes these are two separate elements.  There 
is a need for a programmatic assessment to highlight the areas that have been and have not been 
successful and the lessons learned in the program.  There is also a need to educate the public and 
continually educate the Administration and Congress.  He reiterated that these are two separate 
tasks.   
 
 Mr. Sam Hamilton believes it is a real responsibility to educate and remind people of the 
value and success of the program.  The process has been started with the programmatic 
assessment.  A unique strength of CWPPRA is that it can quickly put projects on the ground.  
Mr. Hamilton believes that highlighting the successes of the program is a good governmental 
duty.  
 
 Mr. Bill Honker agreed with the Colonel in that there are two documents needed.  He 
believes that the educational document is in good shape and could be used as a handout.  There is 
value in a programmatic assessment to determine what works well and what does not.   
 
 Mr. Donald Gohmert believes that the programmatic assessment needs to be completed.  
CWPPRA has been one of the best outdoor laboratory programs available and has learned what 
it takes to get projects on the ground.  There is a need to illustrate to the popular reader that 
CWPPRA is a critical element in a comprehensive approach to restoration that includes storm 
and hurricane protection.  There is no time to wait for additional resources without losing the 
coast that is trying to be saved.  If that means we need 2 reports, he was okay with it. 
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 Dr. Erik Zobrist noted that the document has evolved over time but there needs to be a 
distinct direction.  The CWPPRA program should be described with an offensive and positive 
tone where the best assets are the accomplishments.  Every agency and parish has a lot to be 
proud of in this program.  This is a continuing story that is not going to end anytime soon. 
 
 Mr. Gerry Duszynski added that the assessment needs to be finished; otherwise it could 
continue indefinitely.  A separate assessment can be completed later if needed.   

 
Colonel Wagenaar noted that one of the challenges faced by this document relates to 

Federal agencies “informing” Congress versus “soliciting” Congress.  Then there’s the 
programmatic assessment and the Report to Congress to complete.  Colonel Wagenaar asked for 
recommendations from the Task Force regarding the educational document and the 
programmatic assessment. 
 

Mr. Donald Gohmert agreed that there is a concern about the impression of lobbying 
Congress.  Everyone knows about the conditions of the coastal wetlands of Louisiana.  Mr. 
Gohmert would yield the decisions to the editors and advisors regarding lobbying in the 
educational document.  Mr. Bill Honker would like to see the educational document move 
forward and be finalized.   

 
Colonel Wagenaar presented two recommendations; the first is that the Task Force make 

a decision on a true programmatic assessment at the next Task Force meeting.  The second 
recommendation is to finalize the educational document, approve it, and have a final copy ready 
for the next Task Force meeting. 
 

Colonel Wagenaar opened the floor to public comments: 
 
 Mr. Glen Jacoby, citizen of Louisiana, stated that he recalled when the Task Force first 
discussed this.  At that time it was such a dire need that completion of the document may have 
meant putting PPL16 on hold.  This document is still needed and it is still a dire need.   
 

Mr. Donald Gohmert made a motion to accept Colonel Wagenaar’s recommendation to: 
(1) make a decision on the programmatic assessment at the next meeting and (2) finalize the 
education document, approve it virtually, and have it ready for the next Task Force meeting.  Mr. 
Bill Honker seconded and the motion was passed by the Task Force. 
 
 
VI. INFORMATION 
 
A. Report: Status of Breaux Act Program Funds and Projects (Agenda Item #3) 
 

Mr. Chris Monnerjahn provided an overview of the current funding situation, the 
projected funding situation, and a summary of today’s funding requests.  Mr. Chris Monnerjahn 
stated that from FY92 to FY06 the construction program has received a total of $643 million in 
Federal funds.  Obligations to date total $522 million and total expenditures are $272 million.  
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There are 134 active projects: 67 complete, 16 under construction, and 51 have not started yet.  
Twenty projects are scheduled to begin construction in FY06 (8 have Phase II approval and 12 
require Phase II approval).  Two of the approved projects have already started construction.  The 
unencumbered balance as of 18 January 2006 was negative $4.5 million.  If all requests are 
approved, in addition to receiving the anticipated FY06 federal funding, the unencumbered 
balance (Federal) will be $81,000 after this Task Force Meeting.  

 
 The total cumulative funds received for the CWPPRA program (Federal and non-Federal) 
through FY06 is $775.7 million.  As of today, there is $712.69 million set aside for projects and 
$63 million is unencumbered.  As of today, there is $173.9 million in unobligated funds.  The 
total program funding through FY20 is estimated to be $2.4 billion (Federal and non-Federal) 
while the total cost for all projects on PPLs 1–14, including Planning, is $1.82 billion.  The 
funding projection has been updated because of a change in the formula used (from 18% to 
18.5%) to calculate the percentage of funds provided to CWPPRA.  In August 2005, Congress 
enacted the Safe Accountable Flexible Efficient Transportation Equity Act:  A Legacy for Users 
(SAFE TEA LU) which merged two accounts in the Aquatic Restoration Trust Fund and 
renamed it the Sport Fish Restoration and Boating Safety Trust Fund.  Although the program was 
extended through 2019, the excise tax on fishing and small engine fuel was only extended 
through 2011. 
 

Fourteen projects are requesting Phase II funding at a total Increment 1 (construction plus 
3 years OM&M) cost of $257.4 million.  The Technical Committee is recommending funding 3 
projects with an Increment 1 cost of $58.2M.  Four projects are recommended for Phase I 
funding at a total cost of $4.6 million.  Funding requests for this meeting total $62.8 million for 
three projects recommended for Phase II funding and four projects recommended for Phase I 
funding.   

 
B. Report: Construction of New Cut Dune and Marsh Creation Project (TE-37) and the 
Delta Management at Fort St. Phillip Project (BS-10) (Agenda Item #10) 
 
 Mr. Chris Williams, LDNR project manager for the New Cut Dune Project, announced 
that the project is now ready for advertisement.  The reason for the delay in advertisement was to 
address hurricane damage inflicted on the island.  A breach in the island will be closed using 
additional funds in the budget.  Construction is anticipated to occur in the summer of 2006.   
 

Colonel Wagenaar noted that this project was placed on the agenda because of the delays.  
He asked when the contract would be advertised.  Mr. Chris Williams responded late March or 
early April.  Colonel Wagenaar asked that the Task Force be notified of the status of the 
advertisement for this project by the end of March. 
 
 Mr. Kevin Roy, FWS, announced that the Delta Management at Fort St. Phillip Project 
was advertised for bids on January 30th and pre-bid meetings and site visits have taken place with 
six contractors.  Bid opening is scheduled for February 21st.  A contract should be awarded 30-60 
days after opening bids. 
 



 12

C. Report: Mississippi River Reintroduction into Bayou Lafourche (BA-25b) (Agenda Item 
#11) 
 
 Mr. Bob Roberts, DNR, announced that the project is approaching the 30% design 
milestone.  In April, Mr. Roberts anticipates returning to the Task Force to seek funding beyond 
30% design.  The Task Force will need to provide approval in order to move beyond the 30% 
design.  This project was approved to the 30% design with stipulations that the State pay 50% of 
the Phase I costs, the allocation of Phase I funds does not commit CWPPRA to Phase II funding, 
and construction cost share will be proportional to the project benefits.  The 30% design review 
meeting is scheduled for April 5th, one week before the Task Force meeting.  They plan to ask 
the Engineering and Environmental Workgroups to participate in the review along with the 
Technical Committee.  They plan to ask for Task Force approval on April 12th, including a Phase 
I funding adjustment to allow continuation beyond 30% design. 
 

Colonel Wagenaar opened the floor to comments from the Task Force: 
 

 Mr. Sam Hamilton asked if this was one of the projects identified in the LCA.  Mr. Gerry 
Duszynski replied that it is one of the five priority projects in the LCA report.  Mr. Duszynski 
asked if money had already been set aside for efforts beyond the 30% design.  Mr. Roberts noted 
that more money will be needed to proceed beyond 30%. 
 
D. Report: Coastal Protection and Restoration Authority (Agenda Item #12) 
 
 Mr. Gerry Duszynski announced that the State has created a policy committee, Coastal 
Protection Restoration Authority (CPRA), for levees and coastal restoration that will work with 
the Corps for the comprehensive plan and act as a point of contact for the State.  The intent is to 
ensure everyone is working together.  The CPRA would be over any consolidated levee districts 
that happen to come out of the new legislative session.  This overarching authority will be good 
because it can provide a definitive point of view to the Federal agencies.   
 
E. Report: Coastal Impact Assistance Program (Agenda Item #13) 
 
 Mr. Dave Frugé presented an overview of the Coastal Impact Assistance Program 
(CIAP), which was authorized by Congress in 2005 for an estimated $540 million over a four-
year period beginning in FY07.  The State and parishes will receive 65% and 35%, respectively.  
The Minerals Management Services will be the granting agency.  There are five authorized uses 
for CIAP: conservation, restoration, and protection of coastal areas; planning assistance; 
administrative costs (23% cap for administrative costs); implementation of a federally approved 
marine, coastal, or comprehensive management plan; and mitigation of impacts to infrastructure 
and public service needs.     
 

To obtain CIAP funds, the State has to submit a CIAP plan to the Secretary of the Interior 
for approval.  LDNR is the agency authorized to represent the State.  The plan must be consistent 
with the authorized uses, describe an implementation program, consider the availability of other 
federal programs, and be certified by the Governor that the public will have an opportunity to 
comment during the planning process.   
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 Mr. Frugé noted that input from the parishes is important for a good CIAP plan.  They are 
already interacting with the parishes and offering assistance.  There will also be coordination 
with other entities including the Task Force and the Governor’s Coastal Advisory Commission.  
An extensive public involvement program will also be required. 
 

The draft guidance will be received in March with final guidance in June.  There will be a 
series of initial informational public meetings next week and a series of public meetings in April 
for comments on the plan.  The plan is expected to be submitted to the Secretary of the Interior in 
June.  Once the plan is submitted, some of the plan features with a high level of assurance will be 
implemented using State trust fund money that will be reimbursed with the Federal allocation. 

 
The two goals for this plan are conservation and restoration projects and infrastructure 

projects.  Mr. Frugé would like to use this funding source to advance coastal restoration 
strategies, reduce storm surge impacts, and implement and support infrastructure projects that 
mitigate onshore impacts.  After the four-year plan is developed, Mr. Frugé envisions an annual 
opportunity to update and modify the plan.  The strategy for these funds is as a match for 
selected LCA near-term projects, build CWPPRA projects awaiting construction funding, and 
cost sharing beneficial projects.  Projects will be selected based on ranking criteria that includes 
implementability, infrastructure benefits, cost effectiveness, and addressing areas of critical need. 
 
 Mr. Sam Hamilton asked if this plan would only address the State’s 65% of the funding.  
Mr. Frugé replied that the plan would include the proposals from the parishes for a 
comprehensive plan.  Colonel Wagenaar asked who the deciding authority will be at the parish 
level for the execution of their 35% of the funding.  Mr. Gerry Duszynski noted that they are 
working hard to ensure the parishes understand the goals and it is up to the parishes to select a 
point of contact.  Dr. Erik Zobrist asked if the CIAP funds can be used as State funds to meet 
cost shares.  Mr. Frugé noted that the President said they could be used for that purpose, but 
nothing has been placed in writing.  It has been requested that the new guidelines address this 
issue. 
 
F. Report: Public Outreach Committee Quarterly Report (Agenda Item #14) 
 
 Ms. Gabrielle Bodin, Outreach Coordinator for CWPPRA, announced that Congressman 
Wayne Gilchrest visited Lafayette in October and was briefed on the environmental impacts of 
the hurricanes, the coastal restoration efforts prior to those events, and Louisiana land loss.  In 
December, CWPPRA will be hosting the Restore America’s Estuaries conference. The deadline 
for proposed panel sessions and individual presentations are approaching.   Also, the Marsh 
Mission exhibit will be ending at the LSU Museum of Art on February 17th. 
 
 The sediment transport issue of Watermarks is extremely popular and will need to be 
reprinted.  The current Watermarks issue is on hurricanes and the resilience of CWPPRA 
projects.  The next issue will be on the importance of wetlands to sportsmen and Louisiana’s 
economy.  The Public Outreach Office has worked with several media outlets including a 
Swedish publication called the Scientist, NOVA online, the Chicago Tribune, Popular Science, 
and CNN.  Two books, Marsh Mission and the America’s Wetland, also feature pictures of 
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CWPPRA projects.  Ms. Bodin also informed the Task Force that a dedication ceremony that 
was planned in Grand Isle for November may be rescheduled for Earth Day in April.   
 
 Dr. Erik Zobrist liked the idea of moving the dedication to Earth Day.  Why wait a long 
time to have the groundbreaking for projects that are being built in spite of all the devastation?  
Earth Day is a perfect opportunity to celebrate; it will be spring and there will be signs of 
rejuvenation.  Earth Day also receives a great deal of attention from high-ranking administration 
officials.  Dr. Zobrist encouraged Ms. Bodin to pursue this opportunity and is willing to help. 
 
VII. ADDITIONAL AGENDA ITEMS 
 
 Colonel Wagenaar reviewed the action items for the Technical Committee.  For the next 
Task Force meeting, the Technical Committee will discuss and possibly make a 
recommendation for setting aside funding for demonstration projects.  The Technical Committee 
will also reconsider the number of projects selected for Phase I funding and provide an briefing 
on the issue.  Dr. Erik Zobrist suggested that the Technical Committee come to the next meeting 
with a possible decision on this item.  Mr. Bill Honker supports Technical Committee evaluation 
of the demonstration project issue.   
 

Mr. Bill Honker added that Ms. Haggar is working on the long-term recovery planning 
aspect of the FEMA response system.  Parishes are developing plans, due at the end of February, 
listing recovery and mitigation needs.  Mr. Honker encourages the parishes to include coastal 
restoration needs and projects.   
 
VIII. REQUEST FOR PUBLIC COMMENTS 
 

Mr. Jimmy Johnston, USGS, announced that updated land change analysis posters are 
available for download from the CWPPRA website.  The 5th annual crawfish boil will also take 
place on the evening before the April 12th Task Force meeting in Lafayette. 
 
IX. CLOSING 
 
A. Dates and Locations of Upcoming CWPPRA Meetings 
 

Colonel Wagenaar announced that the next Task Force meeting is scheduled for April 12, 
2006 at 9:30 a.m. in Lafayette.   
 
B. Adjournment 
 

Colonel Wagenaar adjourned the meeting at 12:35 p.m. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

April 12, 2006 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

For Information 
 

1.  Planning Program. 
a. Planning Program Budget  (pg 1-3).  Reflects yearly planning budgets for the last five 

years.   The FY06 Planning Program budget of $5,112,355 was originally approved by the 
Task Force on 2 November 2005, and amended 25 January 2006.   In addition to the 
approved budget, there’s a $320,570 surplus in the Planning Program.  

 
   

2.  Construction Program. 
a. CWPPRA Project Summary Report by Priority List (pg 4-5).  A priority list summary of 

funding, baseline and current estimates, obligations and expenditures, for the construction 
program as furnished by the lead agencies for the CWPPRA database. 

 
b. Status of Construction Funds (pg 6-7).   Taking into consideration approved current 

estimates, project expenditures through present, Federal and non-Federal cost sharing 
responsibilities, we have  ($57,923,905)  Federal funds available, based on Task Force 
approvals to date.  When the FY06 work allowance is received, the balance will be 
positive. 

 
c. Status of Construction Funds for Cash Flow Management (pg  8-9).  Status of funds 

reflecting current, approved estimates and potential Phase 2 estimates for PPL’s 1 through 
15 and estimates for two complex projects not yet approved, for present through program 
authorization. 

 
d. Cash Flow Funding Forecast (pg 10-12).  Phase II funding requirements by FY. 

  
e. Projects on PPL 1-8 Without Construction Approval  (pg 13).   Potential return of 

$32,194,415 to program;  these projects are included in prioritization. 
 

f. Construction Schedule (pg 14-19). Construction start/completion schedule with 
construction estimates, obligations and expenditures for FY06 through FY08. 

 
g. CWPPRA Project Status Summary Report (pg 20-103).  This report is comprised of project 

information from the CWPPRA database as furnished by the lead agencies. 
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Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                                 Task Force Approval, 2 November 2005

                                 Task Force Approval, 8 February 2006

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

DNR 414,856                30,31 430,640 405,472 460,066 386,677 33

Gov's Ofc 83,225                  73,500 81,000 92,000 87,500 33

LDWF 65,000                  71,529 32 37,760 72,096 73,598
Total State 563,081 575,669 524,232 624,162 547,775

EPA 433,735                29 458,934 460,913 400,700 439,800 33

Dept of the Interior
USFWS 385,370                29 430,606 474,849 450,650 464,478 33

NWRC 188,242                31 26,905 47,995 148,363 137,071 33

USGS Reston
USGS Baton Rouge
USGS Woods Hole 25,000                  5,000
Natl Park Service

Total Interior 598,612 462,511 522,844 599,013 601,549

Dept of Agriculture 392,395                  29 452,564 498,624 600,077 590,937 33

Dept of Commerce 407,257                29 520,585 540,030 561,306 570,350 33

Dept of the Army 891,366                1,178,701 1,201,075 1,251,929 1,171,199 33

Agency Total 3,286,446 3,648,964 3,747,718 4,037,187 3,921,610

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS)
Diversion into Maurepas Swamp (EPA/COE)
Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin 
    Freshwater Delivery (USFWS)
Delta Building Diversion Below Empire (COE) 46,700
Total Complex Studies 46,700 0 0 0 0

/Planning_2006/
FY06_Budget Pkg_(17) Task Force Approves with Rpt to Cong Rqst_8 feb 06.xls 
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Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                                 Task Force Approval, 2 November 2005

                                 Task Force Approval, 8 February 2006

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Outreach
Outreach 521,500 506,500 421,250 437,900 460,948

Supplemental Tasks
Academic Advisory Group 239,450 30 100,000 99,000 99,000 99,000
Database & Web Page Link Maintenance 112,092 111,416 109,043 52,360 61,698
Linkage of CWPPRA & LCA 351,200 400,000 200,000 120,000
Core GIS Support for Planning Activities 265,298 278,583 303,730 305,249
Oyster Lease GIS Database-Maint & Anal 124,500 64,479 88,411 98,709 103,066
Oyster Lease Program Mgmt & Impl 74,472
Joint Training of Work Groups 25,000 97,988 50,000 30,383
Terrebonne Basin Recording Stations 100,256 92,000 18,000
Land Loss Maps (COE) 62,500                   63,250 63,250
Storm Recovery Procedures (2 events) 76,360                   97,534 97,534
Landsat Satellite Imagery 42,500
Digital Soil Survey (NRCS/NWRC) 50,047
GIS Satellite Imagery 42,223
Aerial Photography & CD Production 75,000
Adaptive Management 453,319 108,076
Development of Oyster Reloc Plan 32,465 47,758
Dist & Maintain Desktop GIS System 124,500
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs 40,580
Evaluate & Assess Veg Plntgs Coastwide 88,466
Monitoring - NOAA/CCAP 23

High Resolution Aerial Photography (NWRC)
Coast-Wide Aerial Vegetation Svy
Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Total Supplemental 1,859,098 1,329,515            1,056,369              864,966                    729,797                

Total Allocated 5,713,744 5,484,979 5,225,337 5,340,053 5,112,355

Unallocated Balance (713,744) (484,979)              (225,337)                (340,053)                   (112,355)               
Total Unallocated 1,305,535 901,934 687,978 432,925 320,570

/Planning_2006/
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30-Mar-06

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                                 Task Force Approval, 2 November 2005

                                 Task Force Approval, 8 February 2006

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Footnotes:
1 amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop  Phase 2 feasibility scope.
9 Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS

10 Excludes $20k COE, $5k NRCS, $5k DNR,  $2kUSFWS, and $16k NMFS moved to Coast 2050 

during FY 97 for contracs &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.

to COAST2050 during FY 97 for contracts &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.
11 Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
13 $100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99 
16 Carryover funds from previous FY's; this number is being researched at present.
17 $600,000 given up by MRSNFR for FY 2000 budget.
18 Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows: 

(a)  General Planning estimates for agencies approved.

(b)  75% of Outreach budget approved;  Agency outreach funds removed from agency General Planning funds; 

     Outreach Committee given oversight of agency outreach funds.

(b)  50% of complex project estimates approved.
20 Outreach:  original approved budget was $375,000; revised budget $415,000.

(a)  15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.

(b)  6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.
21 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.

$32,000 of this total given to NWRC for preparation of report.
22 6 Jul 00:  Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
23 Definition:  Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
24 29 Aug 00:  Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
25 1 Sep 00:  Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
26 10 Jan 2001:  Task Force approves additional $113,000 for FY01.
27 30 May 01:  Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
28 7 Aug 2001:  Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne

National Estuary Foundation Superbowl campaign proposal.
29 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.

Previous budget was $45,795, revised budget is $351,200, an increase of $305,405.  This task  is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02:  LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management  supplemental task.
31 1 May 02:  LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress) 

and given to NWRC for creation of a web‐ready version of the CWPPRA year 2000 Report to Congress for printing process.
32 16 Jan 2003:  Task Force approves LDWF estimate that was not included in originally approved budget.
33 25 Jan 2006:  FY2006 budget, $98,250 for Report to Congress item added to approved budget

/Planning_2006/
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 30-Mar-2006

Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,751,404 $34,915,54014 14 0 14 $28,084,900 $9,426,964 $46,863,942

2 13,372 $40,644,134 $84,158,439 $51,333,19015 15 2 12 $28,173,110 $13,838,517 $77,812,564

3 12,514 $32,879,168 $45,730,980 $33,298,83511 11 1 9 $29,939,100 $7,535,992 $40,465,974

4 1,650 $10,468,030 $13,228,959 $12,084,7824 4 0 4 $29,957,533 $2,158,691 $13,176,441

5 3,225 $60,627,171 $24,437,381 $14,305,8669 9 0 6 $33,371,625 $2,443,738 $18,439,634

5.1 988 $9,700,000 $9,700,000 $2,500,2660 1 0 0 $0 $4,850,000 $4,973,561

6 10,522 $54,614,991 $55,373,986 $23,359,61611 11 1 8 $39,134,000 $5,544,431 $34,374,232

7 1,873 $21,090,046 $32,855,347 $7,400,1414 4 1 3 $42,540,715 $4,928,302 $32,612,378

8 1,529 $33,340,587 $21,487,933 $7,018,4318 6 0 4 $41,864,079 $3,263,483 $8,983,525

9 4,388 $72,429,342 $71,739,038 $32,543,08218 14 3 5 $47,907,300 $10,812,388 $57,229,568

10 18,799 $82,222,452 $75,185,941 $14,576,97512 9 2 1 $47,659,220 $11,277,891 $37,450,716

11 24,138 $258,849,846 $202,632,232 $22,315,74312 11 4 0 $57,332,369 $30,394,835 $150,763,322

11.1 330 $19,252,500 $14,155,234 $14,188,0501 1 0 1 $0 $7,077,617 $15,896,924

12 2,843 $28,406,152 $24,983,026 $4,333,2126 3 2 0 $51,938,097 $3,747,454 $15,282,901

13 1,470 $8,616,745 $9,213,682 $484,8225 4 1 0 $54,023,130 $1,382,052 $5,164,499

14 728 $7,322,316 $7,322,316 $61,7804 3 0 0 $53,054,752 $1,098,347 $6,221,874

15 1,667 $4,579,509 $4,579,509 $04 0 0 0 $686,926 $103,725

118,968138 120 67
Active 
Projects $784,976,306 $750,535,407 $274,720,332$584,979,930 $120,467,62817 $565,815,781

118,968161 136 70
Total 
Construction 
Program

$887,969,635 $765,188,300 $278,139,944$576,272,301$584,979,930 $122,284,46518

$707,264,395

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $10,306,335 $501,3621 1 0 $0 $1,545,950 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $100,4621 1 0 $0 $225,000 $79,3870MCF

$34,364,158 $2,654,751 $2,625,98220 13 2 $2,761,833
Deauthorized    
Projects 0

118,968158 133 69Total Projects $819,340,464 $753,190,158 $277,346,313$568,577,614$120,467,628$584,979,93017



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 161 projects includes 138 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $707,264,395

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 30-Mar-2006

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY06 is expected to be $58,059,645 for the construction program.. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.



Last Updated 30 Mar 2006

       Current       Current          Expenditures          Expenditures                Expenditures      Federal Cost Share    Non-Federal Cost Share
Total        Current        Funded       Unfunded          Inception          1 Dec 97 thru                Inception              Unexpended of Current of Current

P/L No. of        Estimate        Estimate       Estimate        thru 30 Nov 97          Present                thru Present              Funds  Funded Estimate  Funded Estimate
Projects        ( a )            ( b )           ( c )           ( d )                 ( e )               ( f )               ( g )       ( i )       ( j )

0 1 191,807 191,807 0 171,154 20,653 191,807 0 145,921 45,886

CRMS 1 66,890,300 10,306,335 56,583,965 0 501,361 501,361 9,804,974 8,760,385 1,545,950

MCF 1 1,500,000 1,500,000 0 0 100,462 100,462 1,399,538 1,275,000 225,000

1 17 53,950,744 53,950,744 0 13,343,523 21,771,357 35,114,881 18,835,863 44,523,780 9,426,964

2 15 84,158,439 84,158,439 0 12,147,509 39,185,682 51,333,190 32,825,249 70,319,923 13,838,517

3 17 46,607,236 46,607,236 0 5,449,068 28,787,477 34,236,545 12,370,691 39,071,244 7,535,992

4 10 14,125,624 14,125,624 0 398,470 12,582,978 12,981,447 1,144,177 11,966,934 2,158,691

5 9 24,437,381 24,437,381 0 2,537,030 11,768,836 14,305,866 10,131,515 21,993,643 2,443,738

5.1 9,700,000 9,700,000 0 0 2,500,266 2,500,266 7,199,734 4,850,000 4,850,000

6 13 55,444,306 55,444,306 0 191,623 23,238,314 23,429,937 32,014,370 49,899,876 5,544,431

7 4 32,855,347 32,855,347 0 0 7,400,141 7,400,141 25,455,206 27,927,045 4,928,302

8 10 21,756,551 21,756,551 0 0 7,287,060 7,287,060 14,469,491 18,493,068 3,263,483

9 19 217,340,599 72,082,589 145,258,010 0 32,796,398 32,796,398 39,286,191 61,270,201 10,812,388

10 12 240,613,489 75,185,941 165,427,548 0 14,576,975 14,576,975 60,608,966 63,908,050 11,277,891

11 12 424,027,503 202,632,232 221,395,271 0 22,315,743 22,315,743 180,316,489 172,237,397 30,394,835

11.1 1 14,155,234 14,155,234 0 0 14,188,050 14,188,050 (32,816) 7,077,617 7,077,617

12 6 155,842,425 24,983,026 130,859,399 0 4,333,212 4,333,212 20,649,814 21,235,572 3,747,454

13 5 91,161,544 9,213,682 81,947,862 0 484,822 484,822 8,728,860 7,831,630 1,382,052

14 4 93,728,608 7,322,316 86,406,292 0 61,780 61,780 7,260,536 6,223,969 1,098,347

15 4 51,480,718 4,579,509 46,901,209 0 0 0 4,579,509 3,892,583 686,926

Total 161 1,699,967,856 765,188,300 934,779,556 34,238,377 243,901,567 278,139,944 487,048,357 642,903,835 122,284,465

Available Fed Funds 584,979,930

Non Cash Flow 97 344,727,436 344,727,436 0 N/F Cost Share 122,284,465
Cash Flow 64 1,355,240,420 420,460,864 934,779,556      Available N/F Cash 38,259,415
Total 161 1,699,967,856 765,188,300 934,779,556      WIK credit/cash 84,025,050

Total Available Cash (min) 623,239,345

Federal Balance (57,923,905)
  (Fed Cost Share of Funded Estimate-Avail Fed funds)
N/F Balance 0

Total Balance (57,923,905)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 12 April 2006

Status of Funds\ status of funds_2006 apr 12.xls 1 of 2 3/30/2006, 3:15 PM



Last Updated 30 Mar 2006

       Current       Current          Expenditures          Expenditures                Expenditures      Federal Cost Share    Non-Federal Cost Share
Total        Current        Funded       Unfunded          Inception          1 Dec 97 thru                Inception              Unexpended of Current of Current

P/L No. of        Estimate        Estimate       Estimate        thru 30 Nov 97          Present                thru Present              Funds  Funded Estimate  Funded Estimate
Projects        ( a )            ( b )           ( c )           ( d )                 ( e )               ( f )               ( g )       ( i )       ( j )

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 12 April 2006

Notes:
( 1) Estimated FY06 Federal funding for the construction program is $56,299,000.
( 2) Project total includes 130 active projects, 20 deauthorized projects, CRMS-Wetlands Project, Monitoring Contingency Fund and the Conservation Plan.
( 3) Includes 20 deauthorized projects:

      Fourchon           Bayou Boeuf  (Phased)                 Red Mud 
      Bayou  LaCache           Grand Bay                 Compost Demo
      Dewitt-Rollover           Pass-a-Loutre Crevasse                 Bayou Bienvenue
      Bayou Perot/Rigolettes           SW Shore/White Lake                 Upper Oaks
      Eden Isles           Hopper Dredge                 Bayou L'Ours
     White's Ditch           Flotant Marsh                 Marsh Creation South of Leeville
     Avoca Island           Violet F/W Distribution

( 4) Includes monitoring estimate increases approved at 23 July 98 Task Force meeting.
( 5) Includes O&M revised estimates, dated 1 March 1999.
( 6) Expenditures are divided into two categories because of the change in cost share:  inception through 30 Nov 97, and 1 Dec 97 through present.   and do not reflect all non-Federal WIK credits; costs are being reconciled.

Expenditures in both categories continue to be refined as work-in-kind credits are reconciled and finalized.
( 7) Non-Federal available funds are unconfirmed; only 5% of local sponsor cost share responsibility must be cash.
( 8) Priority Lists 9 through 14 are financed through cash flow management and are funded in two phases.

Current estimates reflect only approved, funded estimates.

Status of Funds\ status of funds_2006 apr 12.xls 2 of 2 3/30/2006, 3:15 PM



2-Apr-06
(Updated 30 March 2006)

Task Force, 12 April 2006

Total Federal Matching          Total Ph 1 Ph 2       Current Federal Cost Share    Non-Federal Cost Share
P/L No. of Funds Non-Fed          Funds Current Current        Estimate of Current Estimate of Current Estimate

Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

0 1 45,886                   191,807 145,921 45,886

0.1 1 10,033,545            10,033,545            66,890,300            66,890,300 56,856,755 10,033,545

0.2 1  225,000                 225,000                 1,500,000 1,275,000 225,000

1 17 28,084,900            9,426,964              37,511,864            53,950,745 44,523,781 9,426,964

2 15 28,173,110            13,838,517            42,011,627            84,158,439 70,319,922 13,838,517

3 17 29,939,100            7,535,992              37,475,092            46,607,236 39,071,244 7,535,992

4 10 29,957,533            2,158,691              32,116,224            14,125,624 11,966,934 2,158,691

5 9 33,371,625            2,443,738              35,815,363            24,437,381 21,993,643 2,443,738

5.1 -                        4,850,000              4,850,000              9,700,000 4,850,000 4,850,000

6 13 39,134,000            5,544,431              44,678,431            55,444,306 49,899,876 5,544,431

7 4 42,540,715            4,928,302              47,469,017            32,855,347 27,927,045 4,928,302

8 10 41,864,079            3,263,483              45,127,562            21,756,551 18,493,068 3,263,483

9 19 47,907,300            32,601,090            80,508,390            16,966,709            200,373,890           217,340,599 184,739,509 32,601,090

10 12 47,659,220            36,092,023            83,751,243            17,918,729            222,694,760           240,613,489 204,521,466 36,092,023

11 12 57,332,369            63,604,125            120,936,494           25,242,202            398,785,301           424,027,503 360,423,378 63,604,125

11.1 1 8,861,660              8,861,660              14,155,234            14,155,234 5,293,574 8,861,660

12 6 51,938,097            23,376,364            75,314,461            10,116,224            145,726,201           155,842,425 132,466,061 23,376,364

13 5 54,023,130            13,674,232            67,697,362            8,498,519              82,663,025            91,161,544 77,487,312 13,674,232

14 4 53,054,752            14,059,291            67,114,043            7,322,315              86,406,292            93,728,607 79,669,316 14,059,291

15 4 7,722,108              7,722,108              4,579,509              46,901,209            51,480,718 43,758,610 7,722,108

Total 161 584,979,930 264,285,441 849,265,371 90,644,207 1,264,596,212 1,699,967,856 1,435,682,414 264,285,441

Complex Projs 2 9,247,505              125,409,795           134,657,300 114,458,705 20,198,595

Total 163 584,979,930 284,484,036 869,463,966 99,891,712            1,390,006,007        1,834,625,156 1,550,141,119 284,484,036

Funding vs Current Estimate (965,161,189) 0 (965,161,189)

PPL 1 thru 15 
w/Future Funding 163 1,931,484,331        1 522,102,460 1 2,453,586,791 99,891,712            1,390,006,007        1,834,625,156 1,550,141,119 284,484,036

Funding vs Current Estimate 381,343,212           237,618,424 618,961,635

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

status of funds\const\ Status of Funds_2006 apr 12_futuristic.xls
4/2/2006, 2:06 PM 1 of 2



2-Apr-06
(Updated 30 March 2006)

Task Force, 12 April 2006

Total Federal Matching          Total Ph 1 Ph 2       Current Federal Cost Share    Non-Federal Cost Share
P/L No. of Funds Non-Fed          Funds Current Current        Estimate of Current Estimate of Current Estimate

Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

1 Future Federal Funding (estimated)
3 Jan 2006 Forecast

15 FY06 58,059,645            10,245,820 68,305,465            
16 FY07 69,853,592            12,327,104 82,180,696            
17 FY08 72,638,675            12,818,590 85,457,265            
18 FY09 75,507,000            13,324,765 88,831,765            
19 FY10 79,016,000            13,944,000 92,960,000            
20 FY11 82,102,000            14,488,588 96,590,588            
21 FY12 85,399,000            15,070,412 100,469,412           
22 FY13 89,110,000            15,725,294 104,835,294           
23 FY14 92,810,000            16,378,235 109,188,235           
24 FY15 96,630,000            17,052,353 113,682,353           
25 FY16 100,518,000           17,738,471 118,256,471         
26 FY17 104,633,202           18,464,683 123,097,885           Unofficial Estimate
27 FY18 108,908,897           19,219,217 128,128,114           Unofficial Estimate
28 FY19 113,351,344           20,003,178 133,354,522           Unofficial Estimate
29 FY20 117,967,046           20,817,714 138,784,760           Unofficial Estimate

Total 1,346,504,401        237,618,424           

status of funds\const\ Status of Funds_2006 apr 12_futuristic.xls
4/2/2006, 2:06 PM 2 of 2



CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 30 March 2006

Beginning Balance1 ($57,923,905)

Phase II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Jan-06 Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00 Jun 01   (A) Jul 01   (A) 1,435,066 1,435,066 

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00 Apr 03   (A) Sep 03  (A) 1,194,495 1,194,495

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00 Sep 06 Nov-06 1,502,817 1,502,817

TE-37 New Cut Dune Restoration       EPA 9 10-Jan-01 Mar-06 8,728,626 8,542,761 185,865 7,362 7,605 7,856 8,115 158,134

CS-30 Perry Ridge West NRCS 9 10-Jan-01 Nov 01   (A) Jul 02  (A) 3,742,451 3,233,170 490,749 5,540 54,338 13,466 6,108 336,703 6,517 123,364

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01 Mar 06 Dec-06 2,006,373 2,006,373

CS-31 Holly Beach NRCS 11 07-Aug-01 Aug 02  (A) Mar 03  (A) 14,155,234 14,155,234

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 16-Jan-02 Oct 03   (A) May 04   (A) 8,636,747 5,429,550 3,207,197 1,733,764

LA-03b Coastwide Nutria NRCS 11 16-Apr-02 Nov 02  (A) 68,864,870 12,948,339 55,916,531 3,103,012 3,120,709 3,138,971 3,821,285 3,687,269 32,865,215

BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 Nov 05 Feb-06 3,183,940 2,054,850 1,129,090 421,745 20,318 20,969 21,639 22,332 23,046 600,673

ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 Jul 03   (A) Oct 04  (A) 9,635,224 5,804,073 3,831,151 20,310 8,254 8,518 13,805 9,072 1,950,660 1,862,351

TE-44(1) North Lake Mechant Landbridge Rest - CU 1 USFWS 10 07-Aug-02 Apr 03  (A) Feb-06 502,382 502,382

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9 16-Jan-03 Sep 05  (A) Feb-07 6,567,873 4,825,871 1,742,002 772,449 969,553

TV-18 Four-Mile Canal NMFS 9 16-Jan-03 Jun 03  (A) May 04   (A) 5,894,368 3,445,513 2,448,855 12,582 8,115 8,383 13,870 1,630,069 115,651

LA-05 Freshwater Floating Marsh Creation Demo NRCS 12 16-Jan-03 Jul 04   (A) Jan-09 1,080,891 1,080,891

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 Jun 04  (A) Jun 05   (A) 16,234,679 16,165,573 69,106 14,967 7,856 8,115 8,383 8,660 8,945 92,762

CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 Jun 05  (A) Sep-06 5,900,387 4,309,683 704,760 59,254 61,209 63,229 207,381 67,472 69,698 246,978

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 Dec 04  (A) Jun-06 6,490,751 5,495,698 995,053 3,891 80,249 4,144 4,277 4,414 898,933

BA-37 Little Lake NMFS 11 12-Nov-03 Aug 05  (A) Jan-07 35,994,929 31,489,565 4,505,364 13,035 6,833 84,058 7,277 7,509 4,387,532

BA-38 Barataria Barrier Island NMFS 11 28-Jan-04 Oct 05 May-06 61,995,587 60,452,992 856,352 9,857 425,328 10,215 10,399 10,586 10,776 390,663

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 28-Jan-04 Apr 05  (A) Apr-06 22,787,951 18,251,500 4,536,451 5,845 6,033 6,226 157,356 6,630 4,355,214

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04 Nov 05 Feb-06 1,000,000 1,000,000

Barataria Basin Landbridge - Ph 1 & 2 - CU 5 NRCS  May-07 7,441,870 7,441,870

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 13-Oct-04 Sep 05  (A) Jun-06 6,051,325 4,930,984 1,120,341 22,946 23,405 23,873 13,912 14,190 14,474 1,007,540

TE-44(2) North Lake Mechant Landbridge Rest - CU 2 USFWS 10 13-Oct-04 Feb 05 Feb-07 31,225,534 29,281,630 1,943,904 4,805 4,901 4,998 5,098 5,200 1,918,901

TE-48 Raccoon Island Shoreline Protection - CU 1 NRCS 11 13-Oct-04 Sep 05  (A) Apr-06 7,797,000 7,612,333 184,667 13,902 18,738 14,645 30,608 15,430 15,840 220,107

ME-22 South White Lake COE 12 13-Oct-04 Nov 05 Feb-07 19,673,929 15,710,919 3,963,010 8,238 8,403 8,570 1,757,949 8,917 9,095 2,162,109

TE-22 Point au Fer  [O&M] NMFS 165,000

TV-04 Cote Blanche  (O&M) NRCS 3

TE-39 South Lake DeCade - CU 1   (Phase I Increase) NRCS 9 175,000 175,000 175,000

PO-30 Lake Borgne Shoreline Protection EPA 10 8-Feb-06 Jun 06 Dec-06 18,707,551 1,663,011 17,044,540 16,622,590 13,483 7,067 1,546,052 7,526 7,767 3,143,954

BA-35 Pass Chaland to Grand Pass NMFS 11 08-Feb-06 Apr 07 Oct-07 30,217,567 2,344,387 27,873,180 26,904,301 6,549 112,507 6,826 6,970 842,997

TE-46 West Lake Boudreaux  SP & MC USFWS 11 08-Feb-06 Aug 06 Feb-08 17,519,731 1,322,354 16,197,377 14,654,600 5,668 5,786 37,595 1,531,323

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 30 March 2006

Beginning Balance1 ($57,923,905)

Phase II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Jan-06 Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

CRMS USGS/DNR All 14-Aug-03 66,890,300 9,270,226 57,620,074 2,308,678 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

TE-49 Avoca Island Divr & Land Building COE 12 Jan-07 Jul 07 Jun-08 18,823,322 2,229,876 16,593,446 14,970,661 14,194 143,515 15,146 15,646 1,434,284

BA-27c(3) Barataria Basin Landbridge - Ph 3 CU 7 NRCS 9 Jan-07 Aug 07 Jul-08 18,801,185 18,801,185 15,742,430 1,404 1,437,997 1,463 1,494 1,525 1,614,873

AT-04 Castille Pass Sediment Delivery NMFS 9 Jan-07 Jun 07 Apr-08 19,657,695 1,484,633 18,173,062 10,529,752 6,566 6,704 1,777,762 6,989 5,490,585

BA-36 Dedicated Dredging on Bara Basin LB USFWS 11 Jan-07 Aug 07 Jul-08 31,596,669 463,942 31,132,727 31,000,585 6,549 6,686 6,826 6,970 7,117 97,998

BA-30 East Grand Terre NMFS 9 Jan-07 May 07 Dec-07 31,226,531 2,312,023 28,914,508 27,311,634 6,414 278,244 6,686 6,826 283,660 1,021,045

TV-11b Freshwater Bayou Bank Stab, Belle Isle to Lock COE 9 Jan-07 Apr 07 Jun-08 17,756,469 1,498,967 16,257,502 14,204,558 6,549 867,646 6,826 6,970 1,164,955

TE-43 GIWW Bank Rest of Critical Areas in Terre NRCS 10 Jan-07 Aug 07 Nov-08 29,987,641 1,735,983 28,251,658 25,336,578 6,666 643,768 6,948 42,739 7,244 2,207,715

ME-21 Grand Lake Shoreline Protection COE 11 Jan-07 Aug 07 Jun-08 17,251,124 1,049,029 16,202,095 14,198,931 7,670 7,831 7,996 84,941 8,335 1,894,725

PO-32 Lake Borgne and MRGO COE 12 Jan-07 Mar 07 39,157,710 1,348,345 37,809,365 30,698,397 11,484 11,714 11,947 950,936 12,430 36,813,538

ME-18 Rockefellar Refuge - CU 1 NMFS 10 Jan-07 Jul 07 Feb-08 10,003,623 2,408,478 7,595,145 7,625,145

TE-47 Ship Shoal:  West Flank Restoration EPA 11 Jan-07 May 07 Feb-08 42,918,821 3,742,053 39,176,768 38,909,247 13,258 13,536 13,819 14,110 226,908

TE-39 South Lake DeCade - CU 1 NRCS 9 Jan-07 Aug 07 Jan-08 3,698,744 495,611 3,203,133 2,243,910 6,899 7,045 7,192 419,179 7,498 518,908

TV-20 Bayou Sale NRCS 13 Jan-07 Aug 07 Jul-09 32,103,020 2,254,912 29,848,108 29,848,108

MR-13 Benneys Bay Sediment Diversion COE 10 Jan-07 Mar 07 Nov-08 39,295,672 1,076,328 38,219,344 10,420,404 1,202,783 1,585,512 1,275,498 1,316,314 1,358,436 21,060,397

Complex Central and Eastern Terrebonne (Complex) USFWS Jan-07 25,800,000 25,800,000 1,800,000 24,000,000

BS-10 Delta Bldg Divr North of Fort St. Philip COE 10 Jan-07 Nov 07 6,008,486 1,155,200 4,853,286 4,835,510 1,632 855 883 14,406

CS-32(2) East Sabine Lake Hydrologic Rest - CU 2 USFWS/NRCS 10 Jan-07 Aug 07 Jul-08 12,942,438 12,942,438 11,055,346 13,419 276,332 14,291 1,583,050

PO-33 Goose Point USFWS 13 Jan-07 Mar 07 Nov-08 21,747,421 1,930,596 19,816,825 19,816,825

ME-17 Little Pecan Bayou NRCS 9 Jan-07 Aug 07 Jul-08 14,285,943 1,245,278 13,040,665 3,947,458 3,093,207

MR-12 Mississippi River Sediment Trap COE 11 Jan-07 Aug 08 Jan-08 52,180,839 1,880,376 50,300,463 50,308,586 1,726 1,784 50,296,953

PO-26 Opportunistic Use of Bonnet Carre Spillway COE 9 Jan-07 May 07 Nov-07 1,084,080 150,706 933,374 127,994 79,203 41,572 42,944 641,661

TE-48 Raccoon Island Shoreline Protection  - CU 2 NRCS 11 Jan-07 Aug 07 Jul-08 3,409,419 3,409,419 3,409,419

ME-18 Rockefellar Refuge - CU 2 NMFS 10 Jan-07 Jun 07 Dec-07 38,000,000 38,000,000 19,000,000 19,000,000

BA-34 Small Freshwater Divr to NW Bara Basin EPA 10 Jan-07 May 08 May-10 13,340,508 1,899,834 11,440,674 9,531,492 1,909,182

ME-20 South Grand Cheniere Hydrologic Rest USFWS 11 Jan-07 Jun 07 Mar-08 19,930,316 2,358,420 17,571,896 16,892,751 8,024 149,929 521,193

MR-14 Spanish Pass COE 13 Jan-07 May 07 Feb-08 13,927,833 1,137,344 12,790,489 11,141,705 6,219 1,642,574

TE-39 South Lake DeCade - CU 2 NRCS 9 Jan-07 Aug 07 Jul-08 1,532,440 129,664 1,402,776 878,657 524,119

TE-50 Whiskey Island Back Barrier M.C. EPA 13 Jan-07 Apr 07 21,786,333 2,293,893 19,492,440 19,494,440

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 30 March 2006

Beginning Balance1 ($57,923,905)

Phase II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Jan-06 Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

BA-39 Bayou Dupont EPA 12 Jan-08 Mar 08 Sep-08 24,386,990 2,192,735 22,194,255 22,044,717 6,699 6,920 7,148 128,771

TV-21 East Marsh Island NRCS 14 Jan-08 Aug-08 Jul-09 16,824,999 1,193,606 15,631,393 15,631,393

PO-29 River Reintroduction Into Maurepas EPA 11 Jan-08 May-08 Feb-10 56,469,628 5,434,288 51,035,340 49,235,895 1,799,445

ME-18 Rockefellar Refuge NMFS 10 Jan-08 48,000,000

BA-41 South Shore of the Pen NRCS 14 Jan-08 Aug-08 Jul-09 17,513,780 1,311,146 16,202,634 16,202,634

BS-12 White Ditch Resurrection NRCS 14 Jan-08 Aug-08 Jul-09 14,845,192 1,595,676 13,249,516 13,249,516 11,386,351 1,863,165

BA-40 Riverine Sand Mining/Scofield NMFS 14 Unscheduled 44,544,636 3,221,887 41,322,749 40,341,182 981,567

TV-19 Weeks Bay/Commercial Canal/GIWW COE 9 Unscheduled 30,027,305 1,229,337 28,797,968 21,880,431 6,917,537

CS-28-4 Sabine Refuge Marsh Creation-Cycle 4 COE 8 Unscheduled

CS-28-5 Sabine Refuge Marsh Creation-Cycle 5 COE 8 Unscheduled

BS-13 Bayou Lamoque COE/EPA 15 Unscheduled 5,375,741 1,295,354 4,080,387 4,080,387

BA-42 Lake Hermitage FWS 15 Unscheduled 32,673,327 1,197,590 31,475,737 31,475,737

ME-23 South Pecan Island NMFS 15 Unscheduled 4,438,695 1,102,043 3,336,652 3,336,652

MR-15 Venice Ponds COE/EPA 15 Unscheduled 8,992,955 1,074,522 7,918,433 7,918,433

Complex Fort Jackson Sediment Diversion (Complex) COE Unscheduled 108,857,300 108,857,300 7,447,505 101,409,795

BA-29 Marsh Creation South of Leeville EPA 9 Deauthorized 343,551 343,551

BA-33 Delta Bldg Divr at Myrtle Grove [WRDA FUNDING] COE 10 N/A N/A 3,002,114 3,002,114

PO-28 LaBranche Wetlands     [ON HOLD] NMFS 9 On Hold 306,836 305,140 1,696 8,521,507

Phase II Increment 1 Funding Requirement 58,181,491 443,480,523 164,364,155 62,221,613

Phase II Long Term O&M and COE Proj Mgmt 2,340,932 24,003,962 7,438,782 33,439,007 10,274,429 9,456,599 211,878,222

CRMS Funding 2,308,678 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

Complex Projects Requesting Phase I Funding 1,800,000 7,447,505

Complex Projects Requesting Phase II Funding 24,000,000 101,409,795

Yearly PPL Phase I Project Funding  (estimated) 4,579,509 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 63,000,000

Projects Requesting Funds (Needing T.F. Approval) 175,000

Total Funding Requested 62,936,000              458,930,133          199,675,535         19,682,790            69,194,348          29,633,459          82,958,591              407,685,080        

Total Federal Funding into the Program (Jan 2006 data) 58,059,645 69,853,592 72,638,675 75,507,000 79,016,000 82,102,000 85,399,000 823,928,488

Total non-Federal Funding into Program 9,440,400 68,839,520 29,951,330 2,952,419 10,379,152 4,445,019 12,443,789 61,152,762

REMAINING BALANCE (57,923,905) (378,160,926) (475,246,456) (416,469,827) (396,269,023) (339,355,463) (324,471,266) 138,040,707

cash flow\ funding schedule \
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03-Apr-06
\statusoffunds\const\

Lead Unobligated Construction
PPL Project Agency Funds Start Status

2 Brown Lake NRCS $1,644,714 Feb-07 Ongoing
3 West Point a la Hache NRCS $3,551,614 Unsched Ongoing
5 Bayou Lafourche EPA No construction funds approved
5 Grand Bayou FWS $6,379,176 Mar-08 Ongoing
5 Myrtle Grove NMFS Funds removed
6 Lake Boudreaux USFWS $8,738,048 May-08 Ongoing
6 Penchant NRCS $11,880,863 Feb-07 Ongoing
7 Total $32,194,415

Projects on Priority Lists 1 thru 8 That Do Not Have Construction Approval 
as of 12 April 2006

projects_stalled.xls, 06 apr 12
4/3/2006, 7:05 AM 1 of 1



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
30-Mar-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

11NMFS $58,978,833.00Barataria Barrier Island:  Pelican 
Island and Pass La Mer to Chaland 
Pass

534*15-Oct-2005FY2006 $53,338,914.00 $398,557.3501-May-200616-Jan-2002
28-Jan-2004 A

A

12COE $11,159,355.00South White Lake Shoreline 
Protection

844A01-Nov-2005FY2006 $9,389,669.43 $893,174.0001-Feb-200716-Jan-2003
13-Oct-2004 A

A

13COE $365,267.00Shoreline Protection Foundation 
Improvements Demonstration 
(DEMO)

A01-Nov-2005FY2006 $724,000.00 $20,720.0015-Apr-200628-Jan-2004
28-Jan-2004 A

A

11NRCS $4,976,225.00Raccoon Island Shoreline 
Protection/Marsh Creation,  Ph 2

16A13-Dec-2005FY2006 $6,159,956.00 $12,764.4301-Jul-200816-Jan-2002
13-Oct-2004 A

A

9EPA $9,161,771.00New Cut Dune and Marsh 
Restoration

10201-Jun-2006FY2006 $8,002,937.00 $88,144.2511-Jan-2000
10-Jan-2001 A

A

10FWS $1,580,053.00Delta Management at Fort St. Philip26701-Jun-2006FY2006 $1,343,045.00 $0.0001-Oct-200610-Jan-2001
07-Aug-2002 A

A

10EPA $10,737,818.00Lake Borgne Shoreline Protection16501-Jun-2006FY2006 $11,816,991.00 $0.0001-Dec-200610-Jan-2001
08-Feb-2006 A

A

10FWS $1,453,746.00Terrebonne Bay Shore Protection 
Demonstration (DEMO)

01-Jun-2006FY2006 $1,350,897.00 $0.0001-Dec-200610-Jan-2001
10-Jan-2001 A

A

11FWS $10,180,530.00West Lake Boudreaux Shoreline 
Protection and Marsh Creation

27701-Aug-2006FY2006 $0.00 $0.0001-Feb-200816-Jan-2002
08-Feb-2006 A

A

9COE $1,088,290.00Periodic Intro of Sediment and 
Nutrients at Selected Diversion 
Sites Demo (DEMO)

01-Sep-2006FY2006 $0.00 $0.0001-Nov-200611-Jan-2000
11-Jan-2000 A

A

$109,681,888.002,205 $92,126,409.43 $1,413,360.03 FY Total

Page 1 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
30-Mar-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

8COE $7,301,751.00Sabine Refuge Marsh Creation, 
Cycle 2

26101-Dec-2006FY2007 $0.00 $0.0001-Dec-2007

2NRCS $1,467,259.00Brown Lake Hydrologic Restoration28201-Feb-2007FY2007 $0.00 $0.0001-Jan-2008

6NRCS $9,723,048.00Penchant Basin Natural Resources 
Plan, Increment 1

115501-Feb-2007FY2007 $0.00 $0.0001-Jan-2008

10COE $0.00Benneys Bay Diversion570601-Mar-2007FY2007 $0.00 $0.0001-Nov-200810-Jan-2001
31-Jan-2007

A

13FWS $0.00Goose Point/Point Platte Marsh 
Creation

43601-Mar-2007FY2007 $0.00 $0.0001-Nov-200828-Jan-2004
31-Jan-2007

A

12COE $0.00Lake Borgne and MRGO Shoreline 
Protection

26630-Mar-2007FY2007 $0.00 $0.0030-Nov-200716-Jan-2003
31-Jan-2007

A

9COE $0.00Freshwater Bayou Bank 
Stabilization - Belle Isle Canal to 
Lock

24101-Apr-2007FY2007 $0.00 $0.0030-Jun-200811-Jan-2000
31-Jan-2007

A

11NMFS $19,355,366.00Pass Chaland to Grand Bayou 
Pass Barrier Shoreline Restoration

16101-Apr-2007FY2007 $18,771,161.00 $0.0001-Oct-200716-Jan-2002
08-Feb-2006 A

A

13EPA $0.00Whiskey Island Back Barrier Marsh 
Creation

27201-Apr-2007FY2007 $0.00 $0.0028-Jan-2004
31-Jan-2007

A

9NMFS $0.00East Grand Terre Island Restoration33501-May-2007FY2007 $0.00 $0.0001-Dec-200711-Jan-2000
31-Jan-2007

A

Page 2 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
30-Mar-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

9COE $0.00Opportunistic Use of the Bonnet 
Carre Spillway

17701-May-2007FY2007 $0.00 $0.0001-Nov-200711-Jan-2000
31-Jan-2007

A

11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration

19501-May-2007FY2007 $0.00 $0.0001-Feb-200816-Jan-2002
31-Jan-2007

A

13COE $0.00Spanish Pass Diversion43301-May-2007FY2007 $0.00 $0.0001-Feb-200828-Jan-2004
31-Jan-2007

A

11FWS $0.00South Grand Chenier Hydrologic 
Restoration

44001-Jun-2007FY2007 $0.00 $0.0001-Mar-200816-Jan-2002
31-Jan-2007

A

9NMFS $0.00Castille Pass Channel Sediment 
Delivery

57715-Jun-2007FY2007 $0.00 $0.0001-Apr-200811-Jan-2000
31-Jan-2007

A

10NMFS $0.00Rockefeller Refuge Gulf Shoreline 
Stabilization

92015-Jul-2007FY2007 $0.00 $0.0001-Feb-200810-Jan-2001
31-Jan-2007

A

12COE $0.00Avoca Island Diversion and Land 
Building

14315-Jul-2007FY2007 $0.00 $0.0015-Jun-200816-Jan-2003
31-Jan-2007

A

9NRCS $0.00Little Pecan Bayou Hydrologic 
Restoration

14401-Aug-2007FY2007 $0.00 $0.0001-Jul-200811-Jan-2000
31-Jan-2007

A

9NRCS $0.00South Lake Decade Freshwater 
Introduction

20201-Aug-2007FY2007 $0.00 $0.0001-Jan-200811-Jan-2000
31-Jan-2007

A

10NRCS $0.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

36601-Aug-2007FY2007 $0.00 $0.0001-Nov-200810-Jan-2001
31-Jan-2007

A
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
30-Mar-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

11FWS $0.00Dedicated Dredging on the 
Barataria Basin Landbridge

60501-Aug-2007FY2007 $0.00 $0.0001-Aug-200816-Jan-2002
31-Jan-2007

A

11COE $0.00Grand Lake Shoreline Protection54001-Aug-2007FY2007 $0.00 $0.0001-Jun-200816-Jan-2002
31-Jan-2007

A

13NRCS $0.00Bayou Sale Shoreline Protection32901-Aug-2007FY2007 $0.00 $0.0001-Jul-200828-Jan-2004
31-Jan-2007

A

$37,847,424.0014,186 $18,771,161.00 $0.00 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
30-Mar-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

10COE $0.00Delta Building Diversion North of 
Fort St. Philip

50101-Nov-2007FY2008 $0.00 $0.0010-Jan-2001
31-Jan-2007

A

8COE $3,231,839.00Sabine Refuge Marsh Creation, 
Cycle 3

18715-Jan-2008FY2008 $0.00 $0.0015-May-2008

5FWS $2,637,807.00Grand Bayou Hydrologic 
Restoration

19901-Mar-2008FY2008 $0.00 $0.0001-Dec-2008

12EPA $0.00Bayou Dupont Sediment Delivery 
System

40001-Mar-2008FY2008 $0.00 $0.0001-Sep-200816-Jan-2003
30-Jan-2008

A

6FWS $5,453,945.00Lake Boudreaux  Freshwater 
Introduction

60301-May-2008FY2008 $0.00 $0.0001-May-2009

10EPA $0.00Small Freshwater Diversion to the 
Northwestern Barataria Basin

94101-May-2008FY2008 $0.00 $0.0001-May-201010-Jan-2001
31-Jan-2007

A

11EPA $0.00River Reintroduction into Maurepas 
Swamp

543801-May-2008FY2008 $0.00 $0.0001-May-201007-Aug-2001
30-Jan-2008

A

12COE $0.00Mississippi River Sediment Trap119001-Aug-2008FY2008 $0.00 $0.0001-Mar-200907-Aug-2002
31-Jan-2007

A

14EPA $0.00East Marsh Island Marsh Creation18901-Aug-2008FY2008 $0.00 $0.0001-Jul-200927-Jul-2005
30-Jan-2008

A

14NRCS $0.00South Shore of the Pen Shoreline 
Protection and Marsh Creation

11601-Aug-2008FY2008 $0.00 $0.0001-Jul-200927-Jul-2005
30-Jan-2008

A
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
30-Mar-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

14NRCS $0.00White Ditch Resurrection18901-Aug-2008FY2008 $0.00 $0.0001-Jul-200917-Feb-2005
30-Jan-2008

A

$11,323,591.009,953 $0.00 $0.00 FY Total
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Summary report on the status of CWPPRA projects prepared for the Louisiana Coastal Wetlands Conservation and Restoration Task Force.
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS

Priority List 1

Barataria Bay Waterway 
Wetland Creation

BARA JEFF 445 $1,759,257 $1,167,832 66.4 $1,167,83224-Apr-1995 22-Jul-1996 15-Oct-1996A A A
$1,167,832

The enlargement of Queen Bess Island was incorporated into the project and the construction of a 9-acre cell was completed in October 
1996, at a cost of $945,678. Remaining funds may be used to clear marsh creation sites of oyster leases. If oyster-related conflicts are 
removed from the remaining marsh creation sites, these areas will be incorporated into the Corp's O&M disposal plan for the next three 
maintenance cycles. The USACE, LADNR, and LDWF are currently pursuing an administrative process to identify and prioritize 
beneficial use sites along the BBWW. Additional monitoring of the Queen Bess site was discontinued in 2002 on the recommendation of 
the local sponsor and monitoring team. 

Status:

Bayou Labranche 
Wetland Creation

PONT STCHA 203 $4,461,301 $3,817,929 85.6 $3,907,89017-Apr-1993 06-Jan-1994 07-Apr-1994A A A
$3,835,143

Contract awarded to T. L.  James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain sediments 
and placing in marsh creation area.  Contract final inspection was performed on April 7, 1994.  Site visit by Task Force took place on 
April 13, 1994.

The project is being monitored.

Status:

Lake Salvador Shoreline 
Protection at Jean Lafitte 
NHP&P

BARA JEFF $60,000 $58,753 97.9 $58,75329-Oct-1996 01-Jun-1995 21-Mar-1996A A A
$58,753

This project was added to Priority List 1 at the March 1995 Task Force meeting.  The Task Force approved the expenditure of up to 
$45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the design of the project.

 A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to advertisement for 
the construction contract.  The  contract was awarded December 4, 1996 for $610,000 to Bertucci Contracting Corp.  The contract was 
completed in March 1997.

Complete.  This project was design only.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Vermilion River Cutoff 
Bank Protection

TECHE VERMI 65 $1,526,000 $2,022,987 132.6 $1,990,66517-Apr-1993 10-Jan-1996 11-Feb-1996A A A !
$1,837,487

The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands.  The need for the 
sediment retention fence on the west bank is still undetermined.  
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the project 
schedule.  Construction was completed in February 1996.

Complete.

Status:

West Bay Sediment 
Diversion

DELTA PLAQ 9,831 $8,517,066 $22,792,876 267.6 $16,195,64229-Aug-2002 10-Sep-2003 28-Nov-2003A A A !
$7,349,763

Post-construction aerial photographs and surveys indicate that 186 acres of new marsh were created with the beneficial use of the 
diversion channel dredged material.  LDNR surveyed the area in March 2004 and found ~70% vegetative coverage from natural 
colonization of the marsh creation site.  Flow measurements taken in December 2004 recorded a discharge of 27,000 cfs of Mississippi 
River water through the diversion channel. 

Project construction began in September 2003 and construction was completed in November 2003. An advertisement for construction of 
the project opened 08 July 2003 and bids were opened on 11 August 2003. Chevron-Texaco relocated a major oil pipeline in May 2003 
under a reimbursable construction agreement. A real estate plan for the project was completed in October 2002 and execution of the plan 
will be completed in July 2003. The project Cost Sharing Agreement was signed August 29, 2002. A 95% design review was held May 
17, 2002. A Record of Decision finalizing the EIS was signed on March 18, 2002. The Task Force, by fax vote, approved a revised 
project description and reauthorized the project to comply with CWPPRA Section 3952 in April 2002. At the January 10, 2001 Task 
Force meeting, approval was granted to proceed with the project at the current price of $22 million due to the increased costs of 
maintaining the anchorage area. A VE study on the project was undertaken the week of August 21, 2000. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 10,544 $16,323,624 $29,860,376 182.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
0

1
$14,248,977
$23,320,781

Priority List 2

Clear Marais Bank 
Protection

CA/SB CALCA 1,067 $1,741,310 $3,696,088 212.3 $3,517,44329-Apr-1996 29-Aug-1996 03-Mar-1997A A A !
$2,898,376

The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less than half of the quantity 
needed (based on the original design), and the estimate did not include a floatation channel needed for construction.  This accounts for 
most of the cost increase shown.  The current estimate is based on the original rock dike design and costs about $89/foot.

Complete.

Status:

West Belle Pass Headland 
Restoration

TERRE LAFOU 474 $4,854,102 $6,751,444 139.1 $5,880,82627-Dec-1996 10-Feb-1998 30-Sep-2005A A * !
$5,510,521

We received verbal authority from HQ Counsel to acquire oyster leases, for this project only, directly impacted by the construction of the 
project.     Construction cost increase approved at the January 16, 1998 Task Force meeting.

Construction complete.  Agreement reached between COE, DNR, and T.L. James Co. on the remediation of the marsh buggy tracks.  
Planting proposal requested from the Plant Material Research Center.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 1,541 $6,595,412 $10,447,532 158.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

2
$8,408,898
$9,398,269

Priority List 3

Channel Armor Gap 
Crevasse

DELTA PLAQ 936 $808,397 $888,985 110.0 $855,31513-Jan-1997 22-Sep-1997 02-Nov-1997A A A
$682,320

Cost increase was due to additional project management costs, by both Federal and Local Sponsor.

Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project.   US Fish & Wildlife Service 
reviewed their permit for the pipeline and determined that Shell Pipeline was required to  lower it at their own cost.  USFWS requested a 
modification to the alignment on USFWS-owned lands.

Construction complete.

Status:

MRGO Disposal Area 
Marsh Protection

PONT STBER 755 $512,198 $313,145 61.1 $313,14517-Jan-1997 25-Jan-1999 29-Jan-1999A A A
$313,145

Completed scope of work greatly reduced.   Work was to be performed via a simplified acquisition contract as estimated construction cost 
is under $100,000.  Bids received were higher than Government estimate by 25%.  Subsequently received an in-house labor estimate from 
Vicksburg District.  Vicksburg District completed construction on 29 January 1999.

Cost increase was due to additional project management costs, environmental investigations and local sponsor activities not included in 
the baseline estimate.   Further title research indicates that private ownership titles are unclear, requiring condemnation.  This accounts for 
the long period between CSA execution and project construction.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Pass-a-Loutre Crevasse 
[DEAUTHORIZED]

DELTA PLAQ $2,857,790 $119,835 4.2 $119,835
$119,835

Two pipelines and two power poles are in the area of the  crevasse, increasing relocation costs by approximately $2.15 million.  LA DNR 
asked that the Corps investigate alternative locations to avoid or minimize impacts to the pipelines, but there are no more suitable 
locations for the cut.  The Corps has also reviewed the design to determine whether relocations cost-savings could be achieved.  Reducing 
the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the relocation cost only marginally.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Task Force formally deauthorized 
project July 23, 1998.

Status:

Total Priority List 1,691 $4,178,385 $1,321,965 31.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

3
$1,115,301
$1,288,296

Priority List 4

Beneficial Use of Hopper 
Dredge Material 
Demonstration (DEMO) 
[DEAUTHORIZED]

DELTA PLAQ $300,000 $58,310 19.4 $58,31030-Jun-1997 A
$58,310

Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal area to spray 
over the bank of the Mississippi River.

Project deauthorized October 4, 2000.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 30-Mar-2006
Page 6

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Grand Bay Crevasse 
[DEAUTHORIZED]

BRET PLAQ $2,468,908 $65,747 2.7 $65,747
$65,747

The major landowner has indicated non-support of the project and has withheld  ROE because of concern about sedimentation negatively 
impacting oil and gas interests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Project deauthorized July 23, 1998.

Status:

Total Priority List $2,768,908 $124,057 4.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

4
$124,057
$124,057

Priority List 5

Bayou Chevee Shoreline 
Protection

PONT ORL 75 $2,555,029 $2,589,403 101.3 $2,537,56501-Feb-2001 25-Aug-2001 17-Dec-2001A A A
$2,255,809

Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000.   Construction began August  2001 and completed  
December 2001.

Revised project consisted of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike tying into 
and extending an existing USFWS rock dike, across the south cove.  Approximately 75 acres of brackish marsh will be protected by the 
project.

Status:
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Current % ExpendituresBaseline

Actual
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Total Priority List 75 $2,555,029 $2,589,403 101.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

5
$2,255,809
$2,537,565

Priority List 6

Flexible Dustpan Demo at 
Head of Passes (DEMO)

DELTA PLAQ $1,600,000 $1,911,487 119.5 $1,906,98031-May-2002 03-Jun-2002 21-Jun-2002A A A
$1,863,952

CSA executed May 31, 2002.  Construction completed June 21, 2002.

The Dustpan/Cutterhead Marsh Creation Demonstration project as originally approved, no longer involves the use of a cutterhead dredge.  
At the October 25, 2001 Task Force meeting, it was approved the motion to use the authorized funds for a "flexible dustpan" 
demonstration project and approved changing the name of the project to "Flexible Dustpan Demo at Head of Passes".

The project was completed as an operations and maintenance task order through an ERDC research and development IDC contract.  The 
project identified some minor areas of concern with regard to the dredge plants effectiveness as a maintenance tool.  The dredge was 
effective in its performance for the beneficial placement of material.  The final surveys and quantities have not yet been reported.

Status:

Marsh Creation East of 
the Atchafalaya River-
Avoca Island  
[DEAUTHORIZED]

TERRE STMRY $6,438,400 $66,869 1.0 $66,869
$66,869

A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to deauthorize 
the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.

Project deauthorized July 23, 1998.

Status:
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Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Marsh Island Hydrologic 
Restoration

TECHE IBERI 408 $4,094,900 $5,143,288 125.6 $4,971,19601-Feb-2001 25-Jul-2001 12-Dec-2001A A A !
$3,951,683

Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000. CSA executed on February 1, 2001. Advertised as 
100% small business set-aside. Construction began July 2001 and completed December 2001.

Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area. 

Status:

Total Priority List 408 $12,133,300 $7,121,644 58.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

6
$5,882,504
$6,945,044

Priority List 8

Sabine Refuge Marsh 
Creation, Cycle 1

CA/SB CAMER 214 $15,724,965 $3,421,671 21.8 $3,436,92109-Mar-2001 15-Aug-2001 26-Feb-2002A A A
$3,436,921

This project was approved by the Task Force as a part of Priority Project List 8.  The project consists of constructing 5 marsh creation 
sites within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel.  The current estimated 
project cost to construct all cycles is approximately $21.4 million.  

The first cycle was completed on February 26, 2002.  The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004 the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed in 2005.  Cycle 3 would be constructed in 2006.  

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Sabine Refuge Marsh 
Creation, Cycle 2

CA/SB CAMER 261 $9,266,842 $9,266,842 100.0 $597,28017-Feb-2005 01-Dec-2006 01-Dec-2007A
$597,601

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Sabine Refuge Marsh 
Creation, Cycle 3

CA/SB CAMER 187 $3,629,333 $3,629,333 100.0 $028-Mar-2005 15-Jan-2008 15-May-2008A
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:
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Sabine Refuge Marsh 
Creation, Cycle 4

CA/SB CAMER 163 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Sabine Refuge Marsh 
Creation, Cycle 5

CA/SB CAMER 168 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Total Priority List 993 $28,621,140 $16,317,846 57.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
3
1
1
0

8
$4,034,522
$4,034,201
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Actual
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Priority List 9

Freshwater Bayou Bank 
Stabilization - Belle Isle 
Canal to Lock

TECHE VERMI 241 $1,498,967 $1,498,967 100.0 $1,070,91130-Jan-2007 01-Apr-2007 30-Jun-2008
$1,069,222

A site visit was held in January 2001 with the Local Sponsor and landowner. Right of entry for surveys and borings was obtained March 
14, 2001, and data collection followed. The USACE team met with LDNR staff after survey data was processed and obtained consensus 
on cross-sections and depth contours. A 30% design review was held in June 2002. The project was revised to include Area A - shoreline 
protection work only dropping a hydrologic restoration feature. A 95% design review was completed in January 2004. Phase II 
authorization will be sought again in January 2007. 

Status:

Opportunistic Use of the 
Bonnet Carre Spillway

PONT STCHA 177 $150,706 $188,383 125.0 $106,93231-Jan-2007 01-May-2007 01-Nov-2007 !
$82,248

A draft operations plan for opportunistic use of the spillway has been developed and is under review. Impacts to the environment, 
recreation, and economy are being looked at.  The team is currently scheduled to ask for construction approval at the January 2007 Task 
Force meeting. A draft model CSA is in review.

Lake Pontchartrain Basin Foundation has partnered with the LSU Coastal Ecology Institute in the development of a nutrient budget model 
for Lake Pontchartrain. The nutrient budget report was approved by EPA on June 28, 2001. 

This project involves no physical construction. 

Status:

Periodic Intro of 
Sediment and Nutrients at 
Selected Diversion Sites 
Demo (DEMO)

COAST VARY $1,502,817 $1,502,817 100.0 $31,72615-May-2006 01-Sep-2006 01-Nov-2006
$31,726

Field site investigations have been completed. Sediment capacities of the Carnearvon Diversion Outfall Canal have been developed.  
Several methods of introducing the sediment into the diversion are being investigated by the team.

Status:

Weeks Bay MC and 
SP/Commercial 
Canal/Freshwater 
Redirection

TECHE IBERI 278 $1,229,337 $1,229,337 100.0 $518,983
$506,653

Fully funded Phase 1 cost for this project is $1,229,337. The project area includes approximately 2,900 acres of fresh to brackish marsh 
habitat.

The project kick-off was in April 2001 with the COE and DNR. Surveys, soils investigations, gage data, and environmental data are 
presently being gathered for assessment. A hydrologic model is being developed to assist in the understanding of water movement in this 
part of the basin.  Shore protection alternatives are under evaluation.

Status:
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Actual
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Total Priority List 696 $4,381,827 $4,419,504 100.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
0
0
0
0

9
$1,689,849
$1,728,552

Priority List 10

Benneys Bay Diversion DELTA PLAQ 5,706 $1,076,328 $1,076,328 100.0 $806,04730-Jan-2007 01-Mar-2007 01-Nov-2008
$801,239

This project was approved for Phase I design on PPL9 in January 1999. The project work plan for Phase I was submitted to the P&E 
Subcommittee in May 2001. Right of Entry to perform surveys and geotechnical borings was received in August 2001. Site surveys were 
performed in October 2001 and geotechnical borings were collected in June 2002. A 30% design review was completed in September 
2002. At the design review meeting agreement was reached to proceed further with the proposed design except for one feature (SREDs - 
sediment retention enhancement devices) which were removed at the request of the local sponsor. A Final Design Report has been 
developed and is being reviewed by the LDNR. A revised WVA and design cost estimate are in preparation for review at the CWPPRA 
working groups. The project is scheduled to complete all design work in 2006 in  preparation for a Phase II funding request. 

Status:

Delta Building Diversion 
at Myrtle Grove

BARA JEFF 8,891 $3,002,114 $3,002,114 100.0 $1,940,194
$1,946,319

The proposed NMFS/UNO fisheries modeling effort, and its relationship to required EIS input, has been discussed by the principal 
agencies involved with this project.  The current view within the management team is that additional fisheries data collection and analysis 
will be required over and above the proposed modeling.  At this time, it has been decided to begin assembling an inter-agency EIS team 
and allow them to outline major data and analytic requirements for the NEPA document.  The required NEPA scoping meetings have 
been held and the scoping document is being compliled.  An initial Value Engineering study is scheduled for the week of July 22, 2002.

WRDA may fund Phase 2.

Status:
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Delta Building Diversion 
North of Fort St. Philip

BRET PLAQ 501 $1,155,200 $1,444,000 125.0 $895,68801-Oct-2004 01-Nov-2007*
$891,134

30 % Design Review held 25 July 2005.  Status:

Total Priority List 15,098 $5,233,642 $5,522,442 105.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
0
0
0
0

10
$3,638,692
$3,641,929

Priority List 11

Grand Lake Shoreline 
Protection

MERM CAMER 540 $1,049,029 $1,049,029 100.0 $689,96825-Jan-2006 01-Aug-2007 01-Jun-2008*
$684,906

The Kickoff meeting was held April 2002. A draft CSA is under negotiation. A site visit was conducted in June 2002. The Phase 1 work 
plan was submitted to the P&E subcommittee in July 2002. Surveys and borings of the project area were completed and a preliminary 
design was performed and subsequently finalized. Successful 30% and 95% design review meetings were held on May 11, 2004 and 
August 16, 2004, respectively. The EA for the project was prepared for public review and resulted in a signed FONSI. The project was 
not selected for construction authorization by the Task Force at the October 2004 meeting. The project will be considered again for 
construction authorization at the next annual funding approval meeting of the Task Force on January 25, 2006.

Status:

Total Priority List 540 $1,049,029 $1,049,029 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

11
$684,906
$689,968
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Actual
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Priority List 12

Avoca Island Diversion 
and Land Building

TERRE STMRY 143 $2,229,876 $2,229,876 100.0 $1,279,83301-Jan-2007 15-Jul-2007 15-Jun-2008
$1,266,526

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in March 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in May 2003. Right of Entry to perform surveys and geotechnical 
borings was requested in June 2003 and extended in August 2004. Site surveys began in December 2003 and were completed in May 
2004. Initial geotechnical field work completed in April 2004. An initial cultural resources and environmental assessment is complete and 
final coordination with the SHPO is underway. Field data for hydrologic modeling is complete and model runs have been conducted. A 
draft Preliminary Design Report was prepared in late 2004 and the LDNR and USACE are working to complete the report incorporating 
additional data and analysis. The project design team is investigating the addition of a marsh creation component to increase project 
wetland benefits. Additional surveys and soil borings were collected to refine the proposed designs. A 30% design review is targeted for 
late spring 2006. 

Status:

Lake Borgne and MRGO 
Shoreline Protection

PONT STBER 266 $1,348,345 $1,348,345 100.0 $1,013,29930-Jan-2007 30-Mar-2007 30-Nov-2007
$1,004,332

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in April 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in October 2003. Right of Entry to perform surveys and 
geotechnical borings was requested in June 2003 and received in August 2003. Surveys and geotechnical borings were collected during 
fall 2003. A preliminary design report was completed in December 2003. A 30% design review was held in August 2004. A 95% design 
review was held on March 29, 2005. A request for Phase II construction approval from the Task Force is scheduled for January 2007. 

Status:

Mississippi River 
Sediment Trap

DELTA PLAQ 1,190 $1,880,376 $1,880,376 100.0 $155,39330-Jan-2007 01-Aug-2008 01-Mar-2009
$152,208

This complex project was approved for Phase I design activities in August 2002. A kickoff meeting was held in September 2002. The 
project work plan is under development pending a plan reformulation meeting with the LA Dept. of Natural Resources and Corps of 
Engineers design teams. 

Status:

South White Lake 
Shoreline Protection

MERM VERMI 844 $19,673,929 $15,712,059 79.9 $10,169,46324-Mar-2005 01-Nov-2005 01-Feb-2007A A
$1,670,790

project under constructionStatus:
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Total Priority List 2,443 $25,132,526 $21,170,656 84.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
1
1
0
0

12
$4,093,857

$12,617,989

Priority List 13

Shoreline Protection 
Foundation 
Improvements 
Demonstration (DEMO)

COAST COAST $1,000,000 $1,055,000 105.5 $803,92724-Mar-2005 01-Nov-2005 15-Apr-2006A A
$101,797

Project under constructionStatus:

Spanish Pass Diversion DELTA PLAQ 433 $1,137,344 $1,421,680 125.0 $204,65931-Jan-2007 01-May-2007 01-Feb-2008
$227,257

The Task Force gave Phase 1 approval on January 28, 2004. The project delivery team has been assembled. A kickoff meeting and field 
trip were held on March 29, 2004. The work plan was developed and submitted to the P&E Subcommittee prior to April 30, 2004. The 
project delivery team has obtained rights of entry to install gages and conduct surveys in the project area. Gages were installed on 
November 18, 2004 and the survey work is completed. Modeling is underway.  

Status:

Total Priority List 433 $2,137,344 $2,476,680 115.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
0
0

13
$329,054

$1,008,586
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Priority List 15

Bayou Lamoque 
Freshwater Diversion

BRET PLAQ 620 $1,205,354 $1,205,354 100.0 $3,202
$0

Status:

Venice Ponds Marsh 
Creation and Crevasses

DELTA PLAQ 511 $1,074,522 $1,074,522 100.0 $3,202
$0

Status:

Total Priority List 1,131 $2,279,876 $2,279,876 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

15
$0

$6,404
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35,593 $113,390,042 $104,701,009 92.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

37
18
15
12

Total DEPT. OF THE ARMY, CORPS OF 
ENGINEERS

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$46,506,423
$67,341,640
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Lead Agency: ENVIRONMENTAL PROTECTION AGENCY, REGION 6

Priority List Conservation Plan

State of Louisiana 
Wetlands Conservation 
Plan

COAST COAST $238,871 $191,807 80.3 $191,80713-Jun-1995 03-Jul-1995 21-Nov-1997A A A
$191,807

The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start date for 
reporting purposes.

Complete.

Status:

Total Priority List $238,871 $191,807 80.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

Cons Plan
$191,807
$191,807

Priority List 1

Isles Dernieres 
Restoration East Island

TERRE TERRE 9 $6,345,468 $8,762,416 138.1 $8,751,49317-Apr-1993 16-Jan-1998 15-Jun-1999A A A !
$8,612,076

This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a priority list 2 project.    
Additional funds to cover the increased construction cost on lowest bid received were approved at the January 16, 1998 Task Force 
meeting.

Construction start was January 16, 1998.   Hydraulic dredging was completed September 1998.  Vegetation planting was completed June 
1999.

Status:
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Total Priority List 9 $6,345,468 $8,762,416 138.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

1
$8,612,076
$8,751,493

Priority List 2

Isles Dernieres 
Restoration Trinity Island

TERRE TERRE 109 $6,907,897 $10,774,974 156.0 $10,788,86117-Apr-1993 27-Jan-1998 15-Jun-1999A A A !
$10,759,515

Costs increased due to construction bids significantly greater than projected in plans and specifications.   Additional funds to cover the 
increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.

The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998.   Dredging was completed in September 
1998.  Vegetation plantings was completed June 1999.

Status:

Total Priority List 109 $6,907,897 $10,774,974 156.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$10,759,515
$10,788,861

Priority List 3
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Red Mud Demonstration 
(DEMO) 
[DEAUTHORIZED]

PONT STJON $350,000 $470,500 134.4 $531,95503-Nov-1994 A !
$531,955

Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by saltwater before planting 
occurred and has subsequently been deauthorized.  Demonstration cells completed; no vegetation installed.

The Task Force approved the deauthorization of the project on August 7, 2001.   Escrowed funds will be returned to Kaiser Aluminum 
and Chemical Corp.

Status:

Whiskey Island 
Restoration

TERRE TERRE 1,239 $4,844,274 $7,106,586 146.7 $7,107,06106-Apr-1995 13-Feb-1998 15-Jun-2000A A A !
$7,009,758

 At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on lowest bid 
received.

Work was initiated on February 13, 1998.  Dredging completed July 1998.   Initial vegetation with spartina on bay shore, July 1998.  
Additional  vegetation seeding/planting was carried out in spring 2000.

Status:

Total Priority List 1,239 $5,194,274 $7,577,086 145.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

3
$7,541,712
$7,639,016

Priority List 4
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Compost Demonstration 
(DEMO)  
[DEAUTHORIZED]

CA/SB CAMER $370,594 $255,391 68.9 $255,39122-Jul-1996 A
$255,391

Plans and specifications have been finalized.  All permits and construction approvals have been obtained.

The amount of compost vegetation needed has not yet been supplied.  A smaller sized demonstration has been designed.   Advertisement 
for construction bids has been made.

The Task Force approved deauthorization on January 16, 2002.

Status:

Total Priority List $370,594 $255,391 68.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

4
$255,391
$255,391

Priority List 5



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 30-Mar-2006
Page 22

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Bayou Lafourche Siphon TERRE IBERV $24,487,337 $1,500,000 6.1 $1,500,00019-Feb-1997 A
$1,500,000

Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
$8,000,000 for the FY 97 Phase 2 of this project.  In FY 98, Priority List 7 authorized  $7,987,000, for a project estimate of 
$16,987,000.   At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the project, 
for a total of $24,487,337.    EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use on PPL 8.    
The public has been involved in development of the scope of the evaluation phase.  EPA proposes an alternative approach for siphoning 
and pumping 1,000 cfs year-round (versus the 2,000 cfs siphon only at high river times).  Addition of pumps increases the estimated cost.  
Additional engineering is projected to be completed in 2000.

The Cost Sharing Agreement (CSA) was executed February 19, 1997.  Preliminary draft report was distributed to Technical Committee 
members in October 1998.  Additional hydrologic work by the U.S. Geological Survey and the COE.  Additional geotechnical analysis 
has been conducted.  Review has been conducted of technical reports and estimated costs is in progress.

At the October 25, 2001 meeting, the Task Force agreed to proceed with Phase 1 Engineering and Design, and approved an estimate of 
$9,700,000, subject to several stipulations.  The State of Louisiana will  pay 50 percent of the Phase 1 E&D costs of  $9.7 million, as 
agreed to by the State Wetlands Authority.  The allocation of CWPPRA funds for Phase 1 E&D does not commit the Task Force to a 
specific funding level for project construction.  A decision to proceed beyond the 30% design review will be made by the Task Force and 
the State.

Status:

Total Priority List $24,487,337 $1,500,000 6.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,500,000
$1,500,000

Priority List 5.1

Mississippi River 
Reintroduction into 
Bayou Lafourche

TERRE IBERV 988 $9,700,000 $9,700,000 100.0 $4,973,56123-Jul-2003 A
$2,500,266

The 30% E&D report is currently in draft form and is expected to be completed and available for agency review within the next few 
weeks.  

Status:
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Total Priority List 988 $9,700,000 $9,700,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

0
1
0
0
0

5.1
$2,500,266
$4,973,561

Priority List 6

Bayou Boeuf Pump 
Station 
[DEAUTHORIZED]

TERRE STMAR $150,000 $3,452 2.3 $3,452
$3,452

This was a 3-phased project.  Priority List 6 authorized funding of $150,000;  Priority List 7 was scheduled to  fund $250,000; and 
Priority List 8 was scheduled to fund $100,000.  Total project cost was estimated to be $500,000.   By letter dated November 18, 1997, 
EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.

Deauthorization was approved at the July 23, 1998 Task Force meeting.

Status:

Total Priority List $150,000 $3,452 2.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
1

6
$3,452
$3,452

Priority List 9
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LA Highway 1 Marsh 
Creation   
[DEAUTHORIZED]

BARA LAFOU $1,151,484 $343,551 29.8 $387,69605-Oct-2000 A
$253,316

The project was deauthorized at the February 17, 2005 Task Force meeting.Status:

New Cut Dune and Marsh 
Restoration

TERRE TERRE 102 $7,393,626 $10,384,057 140.4 $9,145,70901-Sep-2000 01-Jun-2006A !
$908,124

State plans to advertise for construction bids on Friday, March 17, 2006.  Mandatory pre-bid meeting and site visit scheduled for 
Thursday, April 6, 2006.  Bids are due Friday, April 14, 2006 with construction expected to begin May/June 2006.

Status:

Timbalier Island Dune 
and Marsh Restoration

TERRE TERRE 273 $16,234,679 $20,175,019 124.3 $17,378,24405-Oct-2000 01-Jun-2004 30-Jun-2005A A A
$13,352,802

An additional row of sand fencing will be placed on eastern most end of project area.  Contract has been awarded to place an additional 
42,000 containers of native vegetation April/May 2006. 

Status:

Total Priority List 375 $24,779,789 $30,902,627 124.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
1
1
1

9
$14,514,243
$26,911,648

Priority List 10

Lake Borgne Shoreline 
Protection

PONT STBER 165 $18,378,900 $18,285,599 99.5 $13,603,80402-Oct-2001 01-Jun-2006 01-Dec-2006A
$865,389

95% Design Review Conference is scheduled for November 29, 2005 in Baton Rouge.  Oyster leases within the project footprint may 
present an impediment in receiving Phase II construction funding, delaying and/or jeopardizing construction authorization.  

Status:
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Small Freshwater 
Diversion to the 
Northwestern Barataria 
Basin

BARA STJAM 941 $1,899,834 $2,362,687 124.4 $2,065,96508-Oct-2001 01-May-2008 01-May-2010A
$501,591

Difficulties with land rights combined with recent cypress logging activity require EPA and LDNR to re-evaluate the future of the current 
benefit area/potential diversion alignments considered to date.  The original project proposal included several alternate benefit areas and 
alternate diversion alignments. All monitoring gages are being removed.  

Status:

Total Priority List 1,106 $20,278,734 $20,648,286 101.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

10
$1,366,980

$15,669,769

Priority List 11

River Reintroduction into 
Maurepas Swamp

PONT STJON 5,438 $5,434,288 $6,780,307 124.8 $5,735,19404-Apr-2002 01-May-2008 01-May-2010A
$1,966,393

Complex hydrodynamic modeling has resulted in additional delays, but modeling is expected to be completed by September, 2006.  
Actual engineering and design will commence immediately following that, assuming that modeling supports moving forward with the 
project.  NEPA work continues.  Preliminary water quality analysis is complete. HTRW assessment nearly complete. ESA and other 
biological studies ongoing.  Additional studies to support ESA assessment, water quality assessment,and alternatives analysis beginning 
or being scoped. Chapter 1 of EIS (Purpose & Need) drafted and soon to be distributed for review/comment. 

Status:

Ship Shoal:  Whiskey 
West Flank Restoration

TERRE TERRE 195 $2,998,960 $3,742,053 124.8 $3,296,95717-Mar-2004 01-May-2007 01-Feb-2008A
$1,642,891

The project E&D is complete.  This project competed for funding at the December 2005 Tech Committee meeting but was not selected for 
construction funding.

Status:
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Total Priority List 5,633 $8,433,248 $10,522,360 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

11
$3,609,284
$9,032,151

Priority List 12

Bayou Dupont Sediment 
Delivery System

BARA PLAQ 400 $2,192,735 $2,731,479 124.6 $2,382,96424-Mar-2004 01-Mar-2008 01-Sep-2008A
$209,550

No work to report.Status:

Total Priority List 400 $2,192,735 $2,731,479 124.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

12
$209,550

$2,382,964

Priority List 13

Whiskey Island Back 
Barrier Marsh Creation

TERRE TERRE 272 $2,293,893 $2,751,494 119.9 $2,408,29329-Sep-2004 01-Apr-2007A
$35,263

The firm T. Baker Smith and Sons was selected to perform the Engineering and Deign on this project.  DNR is currently negotiating a 
scope of services with the firm.

Status:
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Total Priority List 272 $2,293,893 $2,751,494 119.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$35,263

$2,408,293

Priority List 14

East Marsh Island Marsh 
Creation

TECHE IBERI 189 $1,193,606 $1,193,606 100.0 $1,063,05301-Aug-2008 01-Jul-2009
$0

Planning and Design is underway.  A 30% project review meeting is projected for June 2007.Status:

Total Priority List 189 $1,193,606 $1,193,606 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

14
$0

$1,063,053
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

10,320 $112,566,446 $107,514,978 95.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

18
16

4
4

Total ENVIRONMENTAL PROTECTION 
AGENCY, REGION 6

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$51,099,538
$91,571,459
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Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE

Priority List 0.1

CRMS - Wetlands COAST COAST $66,890,300 $10,306,335 15.4 $7,423,49208-Jun-2004 14-Aug-2003A A
$501,362

DNR has secured landrights on 361 of the 612 stations. DNR signed and approved the contract with Coastal Estuary Services, LLC on 
February 1, 2005. DNR and USGS trained CES on the workflow implementation plan that outlines their responsibilities and DNR/USGS 
QA/QC responsibilities. The workflow entails preliminary site visits, site construction, site servicing and data management. To date, CES 
has completed site characterizations on 60 sites and is scheduling construction of stations in July 2005.  DNR selected Hydrolab, Inc as 
the low bid CRMS equipment provider (hydrographic data recorders, rod surface elevation tables and collars, shaft encoders and 
loggers).  Hydrolab will be delivering the first order of equipment by July 15, 2005. A filemaker database has been developed for tracking 
CRMS budgets, expenditures, deliverables and reports. The CRMS project information is maintained on the LCA website and is used to 
support information transfer and status of CRMS activities.  The status of all CRMS activities was provided in a powerpoint presentation 
to the CWPPRA Technical Committee representatives on March 15, 2005.

Status:

Total Priority List $66,890,300 $10,306,335 15.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

0.1
$501,362

$7,423,492

Priority List 0.2

Monitoring Contingency 
Fund

COAST COAST $1,500,000 $1,500,000 100.0 $79,38722-Sep-2004 A
$100,462

The CSA between DNR and USGS for this project was finalized on September 22, 2004.  No contingency requests under this CSA to 
date.

Status:
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Total Priority List $1,500,000 $1,500,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

0.2
$100,462

$79,387

Priority List 1

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 1

PONT ORL 1,550 $1,657,708 $1,630,193 98.3 $1,625,29017-Apr-1993 01-Jun-1995 30-May-1996A A A
$1,199,578

FWS and LDNR are presently developing a project Operation and Maintenance Plan.Status:

Cameron Creole Plugs CA/SB CAMER 865 $660,460 $991,295 150.1 $956,71717-Apr-1993 01-Oct-1996 28-Jan-1997A A A !
$756,045

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance.

Status:

Cameron Prairie National 
Wildlife Refuge Shoreline 
Protection

MERM CAMER 247 $1,177,668 $1,227,123 104.2 $1,197,79717-Apr-1993 19-May-1994 09-Aug-1994A A A
$1,023,797

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:

Sabine National Wildlife 
Refuge Erosion Protection

CA/SB CAMER 5,542 $4,895,780 $1,602,656 32.7 $1,552,88117-Apr-1993 24-Oct-1994 01-Mar-1995A A A
$1,295,352

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:
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Total Priority List 8,204 $8,391,616 $5,451,267 65.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

1
$4,274,772
$5,332,685

Priority List 2

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 2

PONT ORL 1,280 $1,452,035 $1,642,552 113.1 $1,555,52530-Jun-1994 15-Apr-1996 28-May-1997A A A
$1,252,372

FWS and LDNR are presently developing a project Operation and Maintenance Plan. Status:

Total Priority List 1,280 $1,452,035 $1,642,552 113.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$1,252,372
$1,555,525

Priority List 3
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Sabine Refuge Structure 
Replacement (Hog Island)

CA/SB CAMER 953 $4,581,454 $4,528,915 98.9 $4,376,28726-Oct-1996 01-Nov-1999 10-Sep-2003A A A
$3,367,803

Sabine Refuge Structure Replacement Project

Status July 2005

Construction began the week of November 1, 1999, and was originally projected to be completed by June 2001. The project was 
dedicated in December 2000.  The structures were installed and semi-operational by the following dates: Headquarters Canal structure - 
February 9, 2000; Hog Island Gully structure - August 2000; and the West Cove structure - June 2001. 

Initial structure electrical problems were caused because the 3-Phase electrical service to the structures was not the proper 3-Phase; the 
structure motors and logic controllers required three hot electrical wire connections.  Transformers and filters were added to the structures 
in December 2001, but operation was not totally satisfactory. On March 12, 2002, the Rotorque logic controller representative corrected 
problems (motors running in reverse) with the Hog Island Gully Structure.  Department of Agriculture, NRCS engineers in June 2002 
determined that the structures continued to operate incorrectly in the automatic mode. The logic controllers were causing motor 
malfunctions even with filters and transformers in place because those controllers were able to determine that motor power was not the 
correct "3-Phase." 

A contracted electrical engineering consulting firm recommended installation of "rotary phase converters" at each structure to solve the 3-
phase electrical problem. The converters provide “3-phase” output with balanced voltage.  The better voltage balance of the rotary phase 
converters, installed in September 2003, eliminated motor reversal and other problems for an estimated cost of $20,000 to install them at 
both the Hog Island Gully and West Cove structure sites. 

Continued Problems at the Hog Island Gully Structure during 2004

All structures, except for one bay of the Hog Island Gully structure, were fully operational until late October 2004.  But since that time, 
both the Hog Island Gully and the West Cove structures have been having operation problems.  DNR is currently contracting for 
maintenance at those structures.  An Operation and Maintenance meeting was held on November 15, 2004, among the USFWS, NRCS 
and DNR to discuss the above maintenance problems and their solutions and to transfer all but minor maintenance responsibilities to 
DNR.

Current Structure Operations

The West Cove and Hog Island Gully structure operations are in restrictive mode at this time (May 2005) with only one 3.5 ft wide gate 
opened on each structure.  

Hog Island Gully Structure Operation April 22, 2005 - Operation is in restrictive mode because salinities that trigger inflow restrictions 
were exceeded (BN - 2 ppt target exceeded; 5R - 5 ppt target exceeded).  Only gate 3 (3.5 ft wide) was open for ingress and egress.  Gate 
1 was open 42% but with flapgate, Gate 2 open but with flapgate, Gates 4 and 5 were closed, and Gate 6 was 84 to 91% opened but 

Status:
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flapping.  Hog Island Gully Gates 1, 3, 5 and 6 are not operating properly.

West Cove Structure Operation April 22, 2005 - Restrictive inflow conditions were in effect (salinities exceeded 4 ppt at station BC and 8 
ppt at station C). Gates 1 and 5 (both with flapgates) were open but flapping thus closed to estuarine organism ingress.  Gate 2 (3.5 ft 
wide) was open for ingress and Gate 4 closed.  Gate 3B on the West Cove structure was not operating as of April 22, but it may have been 
recently repaired. 

Note that 4 of the 6 gates on the Hog Island Gully structure are not operation properly and one of the West Cove gates was not operating 
properly, but that gate has since been repaired.

Phone Modems

The phone modems that transmit salinity and water level information to Sabine Refuge Headquarters are no longer operating and Sabine 
NWR has ordered radio transmitters to replace them.  They have not arrived and the refuge staff has had to collect discrete salinities and 
water levels for structure operations since February 2005 due to loss of cellular phone service in the area.  The phone modems were 
located at six continuous recorder stations essential for structure operations.  

The Monitoring Plan was approved on June 17, 1999.

The Operation and Maintenance Plan was approved by the FWS and DNR in June 23, 2004.  The Service will be responsible for all 
structure operations and minor maintenance and DNR will be responsible for the larger maintenance items.

Total Priority List 953 $4,581,454 $4,528,915 98.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

3
$3,367,803
$4,376,287

Priority List 5
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Grand Bayou Hydrologic 
Restoration

TERRE LAFOU 199 $5,135,468 $8,209,722 159.9 $2,471,26428-May-2004 01-Mar-2008 01-Dec-2008A !
$1,036,664

A scope of work for model calibration & verification is days away from being sent to the contractor.  A scope for project model runs has 
been prepared and will be issued after successful model calibration and verification. 

Status:

Total Priority List 199 $5,135,468 $8,209,722 159.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,036,664
$2,471,264

Priority List 6

Lake Boudreaux  
Freshwater Introduction

TERRE TERRE 603 $9,831,306 $10,519,383 107.0 $1,781,33522-Oct-1998 01-May-2008 01-May-2009A
$1,067,444

After clearing several obstacles and a last minute change in the channel design/footprint, landrights for the property where the conveyance 
would cross the high ground of the Grand Caillou ridge have been acquired.  That agreement will be used as a template for negotiations 
with the remaining landowners and contact with those remaining landowners is underway.

Status:
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Nutria Harvest for 
Wetland Restoration 
(DEMO)

COAST COAST $2,140,000 $804,683 37.6 $1,227,19427-Oct-1998 20-Sep-1998 30-Oct-2003A A A
$806,220

Nutria Harvest Demonstration Project

Status July 2005

From April through June 2003 the following activities were completed: Promotional Events: 1) Chef Parola demonstrated nutria meat 
preparation and organized judging for the U. S. Army Corps of Engineers annual “Earth Day Celebration” in New Orleans, 2) LDWF 
assisted Chef Kevin Diez by providing nutria meat for the Baton Rouge Family Fun Fair, and 3) LDWF provided nutria sausage to the 
Opelousas Chamber of Commerce for a national cycling event. 

LDWF contracted with Firefly Digital to upgrade the Nutria Website “www.nutria.com” to be completed in September 2003. The upgrade 
will provide easier site navigational access and more accurate and rapid user information.

This project was completed in October 2003. The project sponsors have completed project close-out activities.

Status:

Total Priority List 603 $11,971,306 $11,324,066 94.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

6
$1,873,664
$3,008,529

Priority List 9
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Freshwater Introduction 
South of Highway 82

MERM CAMER 296 $6,051,325 $5,083,583 84.0 $719,42512-Sep-2000 01-Sep-2005 01-Jun-2006A A
$625,680

Highway 82 Freshwater Introduction

Status July 2005

The project was approved for Phase I engineering and design on January 11, 2000.  An initial implementation meeting was held in April 
2000; field trips were held in May and June 2000.  The FWS/DNR Cost Share Agreement was signed on September 12, 2000. Elevational 
surveys of marsh levels and existing water monitoring stations and control points were completed by Lonnie Harper and Associates on 
October 26, 2000. 

A hydrologic study of the project area entitled, “Analysis of Water Level Data from Rockefeller Refuge and the Grand and White Lakes 
Basin” was submitted by Erick Swenson (LSU Coastal Ecology Institute) in October 2001.  That report concluded that a “precipitation-
induced” water level gradient (0.6 feet or greater 50% of the time) existed between marshes north of Highway 82 and the target marshes 
in the Rockefeller Refuge south of that highway.  That gradient was 1.5 feet or greater 30% of the time.  Marsh levels varied from 1.0 to 
1.2 feet NAVD88 north and to 1.0 to 1.4 feet NAVD88 south of Highway 82.  The project hydrology ahs been modeled by Fenstermaker 
and Associates as described below.

Hydrodynamic Modeling Study

Fenstermaker and Associates began a hydrodynamic modeling study of the project on January 28, 2002.  A model set-up interagency 
meeting was held May 24, 2002.  The one-dimensional "Mike 11" model was used for the analysis.  Model calibration and verification 
were completed November 21, 2002, and December 12, 2002 respectively.  A draft modeling report was presented in April 2003, and a 
final report was presented in September 2003. 

Model Results

The model indicated that the project, with a number of original features removed or reduced, would significantly flow freshwater south of 
Hwy 82 to reduce salinities in the project area.  The model results suggested the following modifications to the conceptual project; 1) 
removal of the Boundary Line borrow canal plug, 2) removal of the northeastern north-south canal, 3) removal of 2 of the recommended 
four 3-48 inch-diameter-culverted structures along the boundary canal, 4) relocate the new Dyson structure to the north, and 5) removal of 
the Big Constance structure modification feature. The incorporation of these recommendations would significantly reduce project costs. 

30% Design Review Meeting

A favorable 30% Design Review meeting was held on May 14, 2003 with USFWS concurrence to proceed to final design.  On July 10, 
2003 the LA Department of Natural Resources gave concurrence to proceed with project construction. 

NEPA Review

Status:
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The Corps and LA Dept of Natural Resources permit and consistency applications were submitted on January 30, 2004.  DNR's initial and 
modified Consistency Determinations were received on March 11, 2004, and June 3, 2004 respectively.  The modified Corps permit 
applications were submitted May 27, 2004.  The Corps public notices were issued on June 18, 2004.  LA Dept. of Transportation letters 
of no objection were received on October 2, 2003, February 2, 2004, and April 19, 2004.  The Corps Section 404 permits were received 
on March 10 and March 18, 2005.  The draft Environmental Assessment was submitted for agency review on September 10, 2004, and 
the Final Environmental Assessment and Finding of No Significant Impact was distributed on April 12, 2005.  

Phase II Construction Items

A successful 95% Design Review Meeting was held on August 11, 2004.  The NRCS Overgrazing Determination was received December 
1, 2003.  The Corps Section 303(e) Determination received from the Corps on May 6, 2004.  Landrights were certified by the LA DNR as 
completed on May 10, 2004. 

Phase II construction funding approval was received at the October 2004 Task Force meeting.

Construction bids were received by June 21, 2005.  Construction is anticipated to begin by July 15, 2005.

Mandalay Bank 
Protection Demonstration 
(DEMO)

TERRE TERRE $1,194,495 $1,767,214 147.9 $1,838,39006-Dec-2000 25-Apr-2003 01-Sep-2003A A A !
$1,612,938

Construction was completed 9/1/2003.Status:

Total Priority List 296 $7,245,820 $6,850,797 94.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

9
$2,238,618
$2,557,815

Priority List 10
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Delta Management at Fort 
St. Philip

BRET PLAQ 267 $3,183,940 $2,055,705 64.6 $1,700,05316-May-2001 01-Jun-2006 01-Oct-2006A
$306,740

Bid advertisement is complete and bids were opened on February 21, 2006.  The low bid was within budget and a construction contract 
should be awarded by April 21, 2006 and construction should begin in early summer 2006.

Status:
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East Sabine Lake 
Hydrologic Restoration

CA/SB CAMER 225 $6,490,751 $5,496,580 84.7 $5,288,91117-Jul-2001 01-Dec-2004 01-Jul-2008A A
$2,834,906

East Sabine Lake Hydrologic Restoration Project

Status June 2005

Phase I funding was approved by the Task Force on January 10, 2001, and Phase II construction funding for Construction Unit 1 was 
approved by the Task Force in November 2003. A joint FWS, DNR and the NRCS cost-share agreement was completed on July 17, 2001. 

Hydrodynamic Modeling Study

FTN was contracted for hydrodynamic modeling services. Phase I hydrodynamic modeling consists of reconnaissance, gathering of 
existing data, model selection and model geometry establishment. Phase II model calibration and without-project scenario model runs 
were completed. The "East Sabine Lake Hydrologic Restoration Hydrodynamic Modeling Study Phase II: Calibration and Verification 
Report" was completed October 5, 2004. The "Historical Data Review Modeling Phase III Data and Final Report" and the "Phase III 
Determination of Boundary Conditions for Evaluating Project Alternatives" were also completed in October 2004.

Phase II with-project model runs are currently being conducted. The first run will include fixed crest weirs with boat bays (10 feet wide by 
4 feet deep) at Willow, Three, Greens and Right Prong Black Bayous.

Surveys and Data Recorders

A survey of monument control points was contracted by DNR in December 2001. Nine data recorders were deployed for a 16-month 
period (February 2002 to June 2003) for modeling data collecting purposes. DNR and FTN installed or contracted 9 continuous water 
level and salinity recorders in September 2001 and spring of 2002. Benchmark and cross sectional surveys were completed in March 
2002; marsh elevation surveys were completed by May 2002. NRCS completed cross sectional surveys by July 2002. 

The project will be completed as two construction units. Construction Unit 1 includes construction of 171,000 linear feet of earthen 
terraces in the Greens Lake area, 3,000 feet of Sabine Lake shoreline stabilization near Willow Bayou, and minor hydrologic structures; 
Construction Unit 2 will include construction of four larger hydrologic restoration structures are currently being modeled. Those 
structures could be located at Willow, Three, Greens and Right Prong Black Bayous.  Landrights work was initiated in February 2002 and 
is completed. Most of project is located on the Federal Sabine National Wildlife Refuge. 

Construction Unit 1 Construction

The existing Sabine NWR “duck-wing” terrace design was determined favorable for use as a CU 1 terrace component by the project 
management team. Favorable Construction Unit 1 interagency 30% Design Review and 95% Design Review Conferences were held 
March 25, 2003, and July 8, 2003, respectively. Corps permits and LA Department of Natural Resources Coastal Zone Consistencies have 
been received. The Draft and Final Environmental Assessment and Finding of No Significant Impact (FONSI) are completed as well as 

Status:
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other Phase II construction requirements. The Task Force approved construction in November 2003. The contract for CU 1 was awarded 
in December 2004 and the Notice to Proceed was issued in March 2005. 

A 7,500 linear feet test of smooth cordgrass plantings located along the Sabine Lake shoreline conducted by the State Soil and Water 
Conservation District and the NRCS proved unsuccessful, thus the project sponsors removed the 11 miles (58,100 linear feet) of shoreline 
plantings as a project feature and added earthen terraces with the vegetation funding. 

Construction Unit 1 construction began on March 9, 2005, with construction completion for that phase projected for September 2005. 

Construction Unit 2 components are currently being modeled under the Engineering and Design phase.
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Grand-White Lake 
Landbridge Restoration

MERM CAMER 213 $9,635,224 $5,804,928 60.2 $4,562,44924-Jul-2001 10-Jul-2003 01-Oct-2004A A A
$3,554,682

Grand-White Lakes Land Bridge Restoration

Status July 2005

Phase 1 engineering and design funding was approved by the Task Force on January 10, 2001.  The LDNR/ USFWS Cost Share 
Agreement was executed on July 24, 2001. LDNR certified landrights completion on December 12, 2001.

Project sponsors received Phase II construction funding approval from the CWPPRA Task Force on August 7, 2002.  All of the 
CWPPRA and NEPA project construction requirements have been completed; 1.) the NRCS Overgrazing Determination (August 30, 
2002), 2) LA state Coastal Zone Consistency Determination (September 19, 2002), 3) the LA Department of Environmental Quality 
Water Quality Certification (October 28, 2002), 4) the Environmental Assessment (November 19, 2002), 5) the Corps’ CWPPRA Section 
303(e) Determination (December 2002), and 6) the Corps’ Section 404 Permit (December 2002).  A favorable 95% Design Review 
Conference was held September 12, 2002. 

The project construction contract for Construction Unit 1 (Grand Lake rock shoreline stabilization) was awarded in June 2003, the Notice 
to Proceed was issued on July 10, 2003, and construction for that phase was completed in October 2003.  Construction Unit 2 (Collicon 
Lake Terraces) construction began in early July 2004 and was completed in October 2004.  The project ground breaking was held August 
15, 2003. 

Operation and maintenance post construction field trips in February and April 2005 indicated that Construction Unit 1 - the Grand Lake 
shoreline rock dike and marsh creation is performing well.  The rock has not subsided and a small strip of wetland was created between 
the rock and the shoreline with spoil from access channel dredging.  Construction Unit 2 terraces have experienced post construction 
erosion.  The Collicon Lake lake-ward terrace tops have eroded approximately 66% since project construction.  Most of the lake-ward 
planted giant cutgrass vegetation has eroded and a cut bank remains.  Most of the inner shoreward terraces are holding up well with giant 
cutgrass vegetation growing and expanding.  Nutria herbivory of the planted vegetation on the northern and northwestern Collicon Lake 
terraces has been observed.

Status:

North Lake Mechant 
Landbridge Restoration

TERRE TERRE 604 $31,727,917 $29,009,771 91.4 $1,226,97916-May-2001 01-Apr-2003 01-Feb-2007A A
$723,171

Oyster lease impacts issues remain unresolved.  DNR hoped for a legislative fix during the past Special Session of the Louisiana 
legislature.  Because that session was swamped with hurricane recovery issues, DNR was unable to present their proposed legislation.  
Consequently, project construction remains on hold until the oyster issues are resolved.   

Status:
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Terrebonne Bay Shore 
Protection Demonstration 
(DEMO)

COAST TERRE $2,006,373 $2,503,768 124.8 $2,087,70924-Jul-2001 01-Jun-2006 01-Dec-2006A
$351,995

Preliminary responses from affected oyster lease holders appear to be positive.  A re-evaluaiton of the site conditions will be performed 
after all oyster leases are cleared.

Status:

Total Priority List 1,309 $53,044,205 $44,870,752 84.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
1
0

10
$7,771,494

$14,866,102

Priority List 11

Dedicated Dredging on 
the Barataria Basin 
Landbridge

BARA JEFF 605 $2,294,410 $463,942 20.2 $387,10103-Apr-2002 01-Aug-2007 01-Aug-2008A
$351,442

The project was not approved for Phase 2 construction funds at the February 8, 2006 Task Force meeting.  Phase 2 funds will be 
requested again at the January 2007 Task Force meeting.

Status:
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South Grand Chenier 
Hydrologic Restoration

MERM CAMER 440 $2,358,420 $2,358,420 100.0 $1,143,42103-Apr-2002 01-Jun-2007 01-Mar-2008A
$301,134

South Grand Chenier Hydrologic Restoration Project

Status July 2005

The project was approved by the Task Force in January 2002.  An implementation meeting and field trip was held on March 13, 2002 
attended by agencies (USFWS, LDNR, LDWF, and NRCS), landowner representatives, and consulting engineers. 

Hydrodynamic Modeling

A hydrodynamic modeling meeting was held on May 6, 2002, a hydrodynamic modeling and surveying contract was awarded to 
Fenstermaker and Associates on June 14, 2002; and a modeling work plan was submitted in July 2002.  Elevation surveys and the 
installation of continuous water level and salinity recorders were completed and installed by August 2002.  Preliminary and final model 
“Set Up” meetings were held on June 11, 2003, and August 6, 2003 respectively.  Model calibration was completed by September 5, 2004 
and validation was completed by September 30, 2003.  Model run presentation was made on May 11, 2004. 

The model results indicated that the project would be successful in introducing freshwater across Highway 82, in the vicinity of Grand 
Chenier, to assist marshes south of that highway in the Hog Bayou Watershed in reducing saltwater intrusion due to the Mermentau Ship 
Channel.  The draft and final draft model reports entitled, "Hydrodynamic Modeling of the ME-29 South Grand Chenier Hydrologic 
Restoration Project" was completed in July 2004 and April 2005 respectfully.

Landrights

Landrights meetings were held between project sponsors and the major landowners on October 17, 2002, in New Orleans, and all 
landowners on January 16, 2003, at Rockefeller Refuge.  A second round of landowner modeling meetings showing the modeling results 
may begin by September 2005.

The project 30% Design Review meeting may be held in the spring of 2006 with the 95% Design Review meeting tentatively scheduled 
for the summer of 2006.  Construction could begin in the summer of 2007 if Task Force approval is received in January 2007.

Status:
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West Lake Boudreaux 
Shoreline Protection and 
Marsh Creation

TERRE TERRE 277 $17,519,731 $15,976,954 91.2 $1,114,41103-Apr-2002 01-Aug-2006 01-Feb-2008A
$751,033

NRCS hopes to complete their draft Final Plans and Specs in May 2006 and will hope to have them back form DNR by June. We would 
like to go to construction sometime this fall.  We are in the process of securing an agreement with a pipeline company which would be 
affected by this project.  There are less than twenty landowners to be contacted out of nearly 300.  As we continue to contact those 
landowners a due diligence agreement has been initiated by DNR.  We have had only one uncooperative landowner and we have altered 
the plans and specs slightly to accommodate them.  The Draft EA has also been submitted along with a draft monitoring plan.  The permit 
has been submitted to the Corps and has been out for public comment.   We have also received our 303(e) approval from the Corps, our 
water quality certification from DEQ, our consistency approval from DNR, and overgrazing letter form NRCS.

Status:

Total Priority List 1,322 $22,172,561 $18,799,316 84.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
0
0
0

11
$1,403,609
$2,644,932

Priority List 13

Goose Point/Point Platte 
Marsh Creation

PONT STTAM 436 $1,930,596 $1,730,596 89.6 $35,73514-May-2004 01-Mar-2007 01-Nov-2008A
$25,108

Surveys and geotechnical investigations of the marsh creation sites and borrow sites have been completed.  However, survey and geotech 
reports have not been provided to the project sponsors.  The project is still on schedule to request Phase 2 funds at the January 2007 Task 
Force meeting.

Status:
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Total Priority List 436 $1,930,596 $1,730,596 89.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$25,108
$35,735

Priority List 15

Lake Hermitage Marsh 
Creation

BARA PLAQ 438 $1,197,590 $1,197,590 100.0 $13,202
$0

Status:

Total Priority List 438 $1,197,590 $1,197,590 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

15
$0

$13,202
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15,040 $185,512,951 $116,411,908 62.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

23
22
13

9

Total DEPT. OF THE INTERIOR, FISH & 
WILDLIFE SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

0

$23,845,926
$44,364,954
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Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE

Priority List 1

Fourchon Hydrologic 
Restoration 
[DEAUTHORIZED]

TERRE LAFOU $252,036 $7,703 3.1 $7,703
$7,703

In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area could be 
conducted by the Port and they did not wish to see the project pursued because they question its benefits and are concerned that undesired 
Government / general public involvement would result after implementation.

Deauthorized.

Status:

Lower Bayou LaCache 
Hydrologic Restoration 
[DEAUTHORIZED]

TERRE TERRE $1,694,739 $99,625 5.9 $99,62517-Apr-1993 A
$99,625

In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the proposed closure of the 
two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.    NMFS  received a letter from LA DNR, dated February 
6, 1995, recommending deauthorization of the project.  NMFS forwarded the letter to COE for Task Force approval.

Deauthorized.

Status:

Total Priority List $1,946,775 $107,328 5.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

1
$107,328
$107,328

Priority List 2
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Atchafalaya Sediment 
Delivery

ATCH STMRY 2,232 $907,810 $2,532,147 278.9 $2,483,39801-Aug-1994 25-Jan-1998 21-Mar-1998A A A !
$2,052,658

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Big Island Mining ATCH STMRY 1,560 $4,136,057 $7,077,404 171.1 $7,042,61301-Aug-1994 25-Jan-1998 08-Oct-1998A A A !
$6,636,774

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Point Au Fer Canal Plugs TERRE TERRE 375 $1,069,589 $3,235,208 302.5 $3,026,68701-Jan-1994 01-Oct-1995 08-May-1997A A A !
$2,631,496

Construction for the project will be accomplished in two phases.  Phase I construction on the wooden plugs in the oil and gas canals in 
Area 1 was completed  December 22, 1995.  Phase II construction in Area 2 has been delayed until suitable materials can be found to 
backfill the canal fronting the Gulf of Mexico.  Phase II construction completed in May 1997.  Task Force approved project design 
change and project cost increase at December 18, 1996 meeting.   Phase III was authorized and a cooperative agreement awarded on 
August 27, 1999.  Phase III was completed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Total Priority List 4,167 $6,113,456 $12,844,759 210.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
3
0

2
$11,320,928
$12,552,698

Priority List 3
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Bayou Perot/Bayou 
Rigolettes Marsh 
Restoration 
[DEAUTHORIZED]

BARA JEFF $1,835,047 $20,963 1.1 $20,96303-Mar-1995 A
$20,963

A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are questionable.  LA 
DNR has indicated a willingness to deauthorize the project.   In April 1996, LA DNR had asked to reconsider the project with potential of 
combining this with two other projects in the watershed.  Project deauthorized at January 16, 1998 Task Force meeting.

Deauthorized.

Status:

East Timbalier Island 
Sediment Restoration, 
Phase 1

TERRE LAFOU 1,913 $2,046,971 $3,729,587 182.2 $3,739,46001-Feb-1995 01-May-1999 01-May-2001A A A !
$3,660,378

Construction completed in December 1999.  Aerial seeding of the dune platform was achieved in spring 2000, and the installation of sand 
fencing was completed September 30, 2000.  Vegetative dune plantings were completed May 1, 2001.

Status:

Lake Chapeau Sediment 
Input and Hydrologic 
Restoration

TERRE TERRE 509 $4,149,182 $5,379,987 129.7 $5,388,17301-Mar-1995 14-Sep-1998 18-May-1999A A A !
$4,624,253

Construction complete.  Vegetative plantings were installed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Lake Salvador Shore 
Protection Demonstration 
(DEMO)

BARA STCHA $1,444,628 $2,810,353 194.5 $2,915,86801-Mar-1995 02-Jul-1997 30-Jun-1998A A A !
$2,660,846

Phase 1 was completed September 1997.  Phase 2 is shoreline protection between Bayou desAllemnands and Lake Salvador.  
Construction began in April 1998 and completed in June 1998.  Final first costs have been finalized.

Closed out cooperative agreement between NOAA and LADNR.  First costs accounting undersay.

Project has served its demonstration purpose and is being removed by DNR with O&M funds, summer of 2002.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 30-Mar-2006
Page 50

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 2,422 $9,475,828 $11,940,889 126.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
1

3
$10,966,440
$12,064,464

Priority List 4

East Timbalier Island 
Sediment Restoration, 
Phase 2

TERRE LAFOU 215 $5,752,404 $7,600,863 132.1 $7,693,82508-Jun-1995 01-May-1999 15-Jan-2000A A A !
$7,602,001

NOAA and DNR is currently closing out the cooperative agreements for East Tinbalier Island Phase 1 and 2.  Considering the damage 
invoked on the island as a result of Hurricane Lily and Tropical Storm Isadore, future construction will be reassessed pursuant to 
engineering feasibility and the Phase 2 prioritization process.   

Status:

Eden Isles East Marsh 
Restoration 
[DEAUTHORIZED]

PONT STTAM $5,018,968 $39,025 0.8 $39,025
$39,025

NMFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this project.  Bids were 
placed twice to acquire the land;  both times they were rejected due to higher bids by private developers.   Project deauthorized at January 
16, 1998 Task Force meeting.

Deauthorized.

Status:
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Total Priority List 215 $10,771,372 $7,639,888 70.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
1

4
$7,641,026
$7,732,850

Priority List 5

Little Vermilion Bay 
Sediment Trapping

TECHE VERMI 441 $940,065 $886,030 94.3 $861,92122-May-1997 10-May-1999 20-Aug-1999A A A
$629,973

Construction completed in August 1999.  Cooperative agreement being closed out.  First costs accounting underway.Status:

Myrtle Grove Siphon BARA PLAQ 1,119 $15,525,950 $489,103 3.2 $482,44820-Mar-1997 A
$489,491

The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
funding in the amount of $6,000,000 for FY 97.   Priority List 8 is authorized to fund  the remaining $5,000,000.  Total project cost is 
estimated to be $15,525,950.

NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the CWPPRA program.  Project 
will remain active as authorized.

Status:

Total Priority List 1,560 $16,466,015 $1,375,133 8.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

5
$1,119,465
$1,344,369
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Priority List 6

Black Bayou Hydrologic 
Restoration

CA/SB CAMER 3,594 $6,316,800 $5,972,613 94.6 $5,982,65528-May-1998 01-Jul-2001 03-Nov-2003A A A
$4,791,617

The O&M event has been delayed as a result of Hurricane Rita.  The contractor is expected to resume activity by November 30, with 14 
days needed to complete the tasks.

Status:

Delta Wide Crevasses DELTA PLAQ 2,386 $5,473,934 $4,752,653 86.8 $4,413,61128-May-1998 21-Jun-1999 31-Dec-2014A A
$1,663,868

3-05  Construction on Phase 2 (of three phases) completed. Final Inspection conducted 3/17/2005.  Status:

Sediment Trapping at 
"The Jaws"

TECHE STMAR 1,999 $3,167,400 $3,392,135 107.1 $3,138,51128-May-1998 14-Jul-2004 19-May-2005A A A
$1,121,461

Construction of earthen terraces was completed on December 4, 2004, with final acceptance on December 7, 2004.  Rye grass seeding 
was done on terraces on December 15, 2004 by the planting contractor.  Vegetative plantings will begin in mid-to-late April 2005.  It is 
anticipated to take approximately 14 working days to complete.

Status:

Total Priority List 7,979 $14,958,134 $14,117,401 94.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
2
0

6
$7,576,946

$13,534,777

Priority List 7

Grand Terre Vegetative 
Plantings

BARA JEFF 127 $928,895 $493,753 53.2 $475,30223-Dec-1998 01-May-2001 01-Jul-2001A A A
$319,230

Planting of 3,100 units each of bitter panicum, gulf cordgrass, and marshhay cordgrass on beach nourishment/dune area, and installation 
of approximately 35,000 smooth cordgrass and 800 black mangrove was completed in June 2001.  Monitoring is underway.  Project area 
is being evaluated for additional plantings in 2003/2004.

Status:
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Pecan Island Terracing MERM VERMI 442 $2,185,900 $2,391,953 109.4 $2,369,53101-Apr-1999 15-Dec-2002 10-Sep-2003A A A
$2,125,276

Terrace construction was completed August 26, 2003, with plantings completed September 10, 2003.Status:

Total Priority List 569 $3,114,795 $2,885,706 92.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

7
$2,444,507
$2,844,833

Priority List 8

Bayou Bienvenue Pump 
Station Diversion and 
Terracing 
[DEAUTHORIZED]

PONT STBER $3,295,574 $212,142 6.4 $212,15301-Jun-2000 A
$212,153

Cooperative Agreement  awarded in June 1, 2000.  Preliminary design analyses indicate that terrace construction significantly more costly 
than originally estimated due to poor geo-technical condition.   The project is estimated to cost between $17 and $20 million to build.

At the January 16, 2002 Task Force meeting, DNR and NOAA/NMFS requested initiation of the deauthorization procedure.  
Deauthorization was approved by the Task Force at the April 16, 2002 meeting.

Status:

Hopedale Hydrologic 
Restoration

PONT STBER 134 $2,179,491 $2,432,958 111.6 $2,167,80011-Jan-2000 10-Jan-2004 15-Jan-2005A A A
$1,188,186

Cooperative Agreement was awarded January 11, 2000. Engineering and design is complete, with design surveys, geo-technical 
investigations and hydrologic modeling complete. Landrights for the major project feature are complete. NEPA compliance and 
regulatory requirements are complete. A construction contract was awarded in November 2003, and construction was initiated in March 
2004. COnstruction was completed in January 2005, and the project is currently being operated by St. Bernard Parish under a cooperative 
agreement with the Louisiana Department of Natural Resources.  

Status:
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Total Priority List 134 $5,475,065 $2,645,100 48.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

8
$1,400,339
$2,379,952

Priority List 9

Castille Pass Channel 
Sediment Delivery

ATCH STMRY 577 $1,484,633 $1,846,326 124.4 $1,658,08429-Sep-2000 15-Jun-2007 01-Apr-2008A
$1,418,886

Castille Pass was not selected for Phase 2 funding in December 2005.  The NMFS will re-submit the project, as designed, for Phase 2 
funding consideration in the fall 2006.

Status:

Chandeleur Islands Marsh 
Restoration

PONT STBER 220 $1,435,066 $937,977 65.4 $864,19110-Sep-2000 01-Jun-2001 31-Jul-2001A A A
$761,787

Cooperative Agreement was awarded September 10, 2000.  Vegetative planting is scheduled for spring, 2001, and are phased over two 
years.

Pilot planting project completed in June, 2000.  First phase of vegetative plantings completed July 2001 with installation of approximately 
80,000 smooth cordgrass plants along 6.6 miles of overwash fan perimeters.   Project area is being evaluated for additional plantings in 
2003.

Status:

East Grand Terre Island 
Restoration

BARA JEFF 335 $1,856,203 $2,312,023 124.6 $2,302,17821-Sep-2000 01-May-2007 01-Dec-2007A
$2,086,982

Cooperative Agreement was awarded September 21, 2000. Preliminary geotechnical investigations of potential sand sources is complete. 
Additional detailed geotechnical investigations are required to accurately identify and delineate sand sources. Data acquisition for 
modeling complete, and preliminary modeling results for design alternatives is complete; additional modeling required to complete 
project performance assessments. Landrights in progress. Preliminary assessment of oyster resources is complete. Preliminary design 
review was delayed due to the need for additional geotechnical information and project performance projections. Preliminary design 
review is anticipated in April 2005. Final design, environmental documentation and revised WVA will be completed during Summer 
2005. Phase 2 request is anticipated in January, 2006

Status:
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Four Mile Canal 
Terracing and Sediment 
Trapping

TECHE VERMI 167 $5,086,511 $2,325,230 45.7 $2,929,52425-Sep-2000 10-Jun-2003 23-May-2004A A A
$1,935,575

Construction for this project was completed on May 23, 2004.  Post-construction monitoring is underway.Status:

LaBranche Wetlands 
Terracing, Planting, and 
Shoreline Protection

PONT STCHA 489 $821,752 $306,836 37.3 $306,83621-Sep-2000 A
$306,836

Cooperative Agreement was awarded September 21, 2000.   Engineering and design complete.  Construction is scheduled for 2002.

Task Force approved Phase 2 funding at January 10, 2001 meeting.  In a letter dated September 7, 2001, NMFS returned Phase 2 funding 
because of waning landowner support.  Deauthorization is not requested at this time.

Status:

Total Priority List 1,788 $10,684,165 $7,728,392 72.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
2
0

9
$6,510,066
$8,060,812

Priority List 10

Rockefeller Refuge Gulf 
Shoreline Stabilization

MERM CAMER 920 $1,929,888 $2,408,478 124.8 $2,137,56227-Sep-2001 15-Jul-2007 01-Feb-2008A
$942,042

Rockefeller Refuge Test Sections were not selected for Phase 2 funding by the Task Force.  The NMFS plans on re-submitting the project 
for Phase 2 funding, as designed, in the fall of 2006.

Status:
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Actual
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Total Priority List 920 $1,929,888 $2,408,478 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$942,042

$2,137,562

Priority List 11

Barataria Barrier Island:  
Pelican Island and Pass 
La Mer to Chaland Pass

BARA PLAQ 534 $61,995,587 $66,493,789 107.3 $57,267,68306-Aug-2002 15-Oct-2005 01-May-2006A *
$3,535,707

Oyster lease acquisition for Chaland Headland was completed in February 2005.  Pending re-evaluation of project feasibility and 
anticipated construction costs, a construction contract will be re-advertised for Chaland Headland in April 2005.  

Advertisement of a construction contract for Pelican Island is pending oyster acquisition as well as limited geotechincal investigations and 
a minor permit modification.
  

Status:

Little Lake Shoreline 
Protection/Dedicated 
Dredging near Round 
Lake

BARA LAFOU 713 $35,994,929 $33,991,940 94.4 $28,839,47706-Aug-2002 04-Aug-2005 31-Jan-2007A A
$768,906

Project started on August 4, 2005. The contract is for 575 construction days.Status:

Pass Chaland to Grand 
Bayou Pass Barrier 
Shoreline Restoration

BARA PLAQ 161 $29,753,880 $29,248,688 98.3 $22,716,61506-Aug-2002 01-Apr-2007 01-Oct-2007A
$1,493,984

A Cooperative Agreement was awarded July 25, 2002. Engineering and design contract has been issued, and kickoff meeting and site visit 
were conducted in February 2003. Pre-design surveys, geotechnical and other data collection were complete in fall 2003.  The Preliminary 
design review was held in September 2004.  The project has undergone a change in scope due to the need to add beach and dune 
restoration in order to prevent breaching of the shoreline.  Final design will proceed pending the Task Force's approval of the change in 
project scope.  Phase 2 request is anticipated in January 2006.    

Critical Phase 1 issues include identification of sand sources, landrights (numerous undivided heirships and potential reclamation issues) 
and oysters.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 30-Mar-2006
Page 57

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
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Total Priority List 1,408 $127,744,396 $129,734,417 101.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
1
0
0

11
$5,798,598

$108,823,775

Priority List 14

Riverine Sand 
Mining/Scofield Island 
Restoration

BARA PLAQ 234 $3,221,887 $3,221,887 100.0 $2,738,60504-Oct-2005 A
$0

Status:

Total Priority List 234 $3,221,887 $3,221,887 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

14
$0

$2,738,605

Priority List 15

South Pecan Island 
Freshwater Introduction

MERM VERMI 98 $1,102,043 $1,102,043 100.0 $84,119
$0

Status:
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Total Priority List 98 $1,102,043 $1,102,043 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

15
$0

$84,119

21,494 $213,003,819 $197,751,422 92.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

31
28
17
15

Total DEPT. OF COMMERCE, NATIONAL 
MARINE FISHERIES SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

5

$55,827,684
$174,406,146
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Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE

Priority List 1

GIWW to Clovelly 
Hydrologic Restoration

BARA LAFOU 175 $8,141,512 $8,916,131 109.5 $8,648,86417-Apr-1993 21-Apr-1997 31-Oct-2000A A A
$7,024,685

The project was divided into two contracts in order to expedite implementation. The first contract to install most of the weir structures, 
began May 1, 1997 and completed November 30, 1997, at a cost of $646,691. The second contract to install bank protection, one weir 
and one plug, began January 1, 2000 and completed October 31, 2000, at a cost of $3,400,000. All project construction is complete. 
O&M Plan signed September 16, 2002. 

Status:

Vegetative Plantings - 
Dewitt-Rollover Planting 
Demonstration(DEMO) 
[DEAUTHORIZED]

MERM VERMI $191,003 $92,012 48.2 $92,01217-Apr-1993 11-Jul-1994 26-Aug-1994A A A
$92,012

Sub-project of the Vegetative Plantings project.

Complete and deauthorized.

Status:

Vegetative Plantings - 
Falgout Canal  Planting 
Demonstration(DEMO)

TERRE TERRE $144,561 $209,284 144.8 $222,33217-Apr-1993 30-Aug-1996 30-Dec-1996A A A !
$203,777

Sub-project of the Vegetative Plantings project.   Wave-stilling devices are in place.  Vegetative plantings are in place.

Complete.

Status:

Vegetative Plantings - 
Timbalier Island Planting 
Demonstration (DEMO)

TERRE TERRE $372,589 $293,124 78.7 $316,30217-Apr-1993 15-Mar-1995 30-Jul-1996A A A
$297,747

Sub-project of the Vegetative Plantings project.

Complete.

Status:

Vegetative Plantings - 
West Hackberry Planting 
Demonstration (DEMO)

CA/SB CAMER $213,947 $258,805 121.0 $271,48617-Apr-1993 15-Apr-1993 30-Mar-1994A A A
$253,505

Sub-project of the Vegetative Plantings project.

Complete.

Status:
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Actual
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Total Priority List 175 $9,063,612 $9,769,356 107.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
1

1
$7,871,727
$9,550,995

Priority List 2

Brown Lake Hydrologic 
Restoration

CA/SB CAMER 282 $3,222,800 $3,201,890 99.4 $1,557,17628-Mar-1994 01-Feb-2007 01-Jan-2008A
$762,081

Project is being re-evaluated by LDNR and NRCS Project Team.  Revisions are scheduled to be sent to Design Section by March 2006.Status:

Caernarvon Diversion 
Outfall Management

BRET PLAQ 802 $2,522,199 $4,536,000 179.8 $4,274,50213-Oct-1994 01-Jun-2001 19-Jun-2002A A A !
$3,081,670

This project was proposed for deauthorization  in December 1996, but was referred for revisions at the request of the landowners and 
DNR.   The project was modified.  The final plan/EA has been prepared.   Bids were opened 23 February 2001.   The low bid exceeded 
the funds available.  Task Force approved additional funds.  Construction complete June 19, 2002.

Status:

East Mud Lake Marsh 
Management

CA/SB CAMER 1,520 $2,903,635 $4,095,936 141.1 $3,404,11124-Mar-1994 01-Oct-1995 15-Jun-1996A A A !
$2,624,221

Bid opening was August 8, 1995  and contract awarded to Crain Bros.  Construction started in early October 1995.   Water control 
structures are installed and the vegetation  installed in the summer of 1996.

Construction complete.  O&M plan executed.  Maintenance needs on a water control structure is being evaluated.

Status:
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Actual
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Freshwater Bayou 
Wetland Protection

MERM VERMI 1,593 $2,770,093 $3,455,303 124.7 $3,381,44517-Aug-1994 29-Aug-1994 15-Aug-1998A A A
$2,622,732

The project was expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost savings.  
Construction is included as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal.  Option was exercised on 
September 2, 1994.

Project construction is complete.   Maintenance contract underway to repair rock dike.

Status:

Fritchie Marsh Restoration PONT STTAM 1,040 $3,048,389 $2,201,674 72.2 $2,112,40621-Feb-1995 01-Nov-2000 01-Mar-2001A A A
$1,469,577

O&M plan executed January 29, 2003.Status:

Highway 384 Hydrologic 
Restoration

CA/SB CAMER 150 $700,717 $1,058,554 151.1 $1,043,39513-Oct-1994 01-Oct-1999 07-Jan-2000A A A !
$740,766

Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed. Construction 
complete January 7, 2000.

O&M plan executed. Maintenance contract complete.  Minor damage from Hurricane Lili to be repaired.  Contract in preparation. 

Status:

Jonathan Davis Wetland 
Restoration

BARA JEFF 510 $3,398,867 $28,886,616 849.9 $26,747,18805-Jan-1995 22-Jun-1998 01-Sep-2006A A !
$7,449,460

Construction Unit #4 was revised due to storm activity, construction is now scheduled to begin June 2006 and is scheduled to be 
completed in May 2007.

Status:

Vermilion Bay/Boston 
Canal Shore Protection

TECHE VERMI 378 $1,008,634 $1,012,649 100.4 $996,98724-Mar-1994 13-Sep-1994 30-Nov-1995A A A
$840,973

Complete.Status:
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Total Priority List 6,275 $19,575,334 $48,448,623 247.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

8
8
7
6
0

2
$19,591,479
$43,517,211

Priority List 3

Brady Canal Hydrologic 
Restoration

TERRE TERRE 297 $4,717,928 $5,279,558 111.9 $5,245,75515-May-1998 01-May-1999 22-May-2000A A A
$4,206,231

Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline company in 
the area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing non-Federal funding. Permitting 
and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E. Both will help cost share the 
project. The revised CSA is complete.

Construction project is complete. O&M plan signed July 16, 2002. 

Status:

Cameron-Creole 
Maintenance

CA/SB CAMER 2,602 $3,719,926 $3,736,718 100.5 $4,056,87409-Jan-1997 30-Sep-1997A A
$910,187

The first three contracts for maintenance work are complete.  The project provides for maintenance on an as-needed basis.Status:

Cote Blanche Hydrologic 
Restoration

TECHE STMRY 2,223 $5,173,062 $7,889,103 152.5 $5,951,60501-Jul-1996 25-Mar-1998 15-Dec-1998A A A !
$5,424,729

Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct the 
project.   Site inspection for bidder was held January 12, 1998.  Concern for a source of shell may require budget modifications.   Contract 
awarded February 1998; notice to proceed March 1998.  Construction was completed December 1998.

O&M plan executed.  Maintenance contract complete.

Status:
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Southwest Shore White 
Lake Demonstratoin 
(DEMO) 
[DEAUTHORIZED]

MERM VERMI $126,062 $103,468 82.1 $104,06411-Jan-1995 30-Apr-1996 31-Jul-1996A A A
$103,468

Complete.  Project deauthorized.Status:

Violet Freshwater 
Distribution 
[DEAUTHORIZED]

PONT STBER $1,821,438 $128,627 7.1 $128,62713-Oct-1994 A
$128,627

Rights-of-way to gain access to the site was a problem due to multiple landowner coordination, and additional questions have arisen about 
rights to operate existing siphon.

Project deauthorized, October 4, 2000.

Status:

West Pointe a la Hache 
Outfall Management

BARA PLAQ 1,087 $881,148 $4,068,045 461.7 $516,43105-Jan-1995 A !
$439,185

The project team is re-evaluating the features of this project based on the modeling results.  A decision regarding this project's future is 
pending the results of the re-evaluation.

Status:

White's Ditch Outfall 
Management 
[DEAUTHORIZED]

BRET PLAQ $756,134 $32,862 4.3 $32,86213-Oct-1994 A
$32,862

LA DNR concurred with NRCS to deauthorize the project.   Project deauthorized at the January 16, 1998 Task Force meeting.

Deauthorized.

Status:

Total Priority List 6,209 $17,195,698 $21,238,381 123.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

7
7
4
3
3

3
$11,245,289
$16,036,217

Priority List 4
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Barataria Bay Waterway 
West Side Shoreline 
Protection

BARA JEFF 232 $2,192,418 $3,013,365 137.4 $2,934,07323-Jun-1997 01-Jun-2000 01-Nov-2000A A A !
$2,348,628

The project is being coordinated with the COE dredging program. Contract advertised December 1999.

Construction complete. Dedication ceremony held October 20, 2000. O&M plan signed July 15, 2002.

Status:

Bayou L'Ours Ridge 
Hydrologic Restoration  
[DEAUTHORIZED]

BARA LAFOU $2,418,676 $371,232 15.3 $372,10823-Jun-1997 A
$371,232

The initial step of deauthorization was taken at the January Task Force meeting. The process will be finalized at the April Task Force 
meeting.

Status:

Flotant Marsh Fencing 
Demonstration (DEMO) 
[DEAUTHORIZED]

TERRE TERRE $367,066 $106,960 29.1 $106,96016-Jul-1999 A
$106,960

Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.

Project deauthorized, October 4, 2000.

Status:

Perry Ridge Shore 
Protection

CA/SB CALCA 1,203 $2,223,518 $2,289,090 102.9 $2,221,48023-Jun-1997 15-Dec-1998 15-Feb-1999A A A
$1,819,342

Project complete.Status:

Plowed Terraces 
Demonstration (DEMO)

CA/SB CAMER $299,690 $325,641 108.7 $327,06422-Oct-1998 30-Apr-1999 31-Aug-2000A A A
$314,811

Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico program.  
The first attempt to plow the terraces in the summer of 1999 was not successful.  A second contract was advertised in January 2000 to try 
again.  Construction is complete.

Status:
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Total Priority List 1,435 $7,501,368 $6,106,289 81.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
3
2

4
$4,960,974
$5,961,685

Priority List 5

Freshwater Bayou Bank 
Stabilization

MERM VERMI 511 $3,998,919 $2,543,313 63.6 $2,515,05801-Jul-1997 15-Feb-1998 15-Jun-1998A A A
$2,004,178

The local cost share is being paid by Acadian Gas Company.

Contract was awarded January 14, 1998.   Construction is complete.

Status:

Naomi Outfall 
Management

BARA JEFF 633 $1,686,865 $2,181,427 129.3 $2,145,59812-May-1999 01-Jun-2002 15-Jul-2002A A A !
$1,321,561

This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.

The operation of the siphon is being reviewed by DNR. Hydraulic analysis is complete; results concurred in by both agencies. 
Construction contract advertised in March 2002. Construction began June 2002 and completed in July 2002.

O&M plan in draft.

Status:

Raccoon Island 
Breakwaters 
Demonstration (DEMO)

TERRE TERRE $1,497,538 $1,795,388 119.9 $1,793,57303-Sep-1996 21-Apr-1997 31-Jul-1997A A A
$1,744,834

Complete.Status:
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Sweet Lake/Willow Lake 
Hydrologic Restoration

CA/SB CAMER 247 $4,800,000 $4,242,995 88.4 $4,132,20723-Jun-1997 01-Nov-1999 02-Oct-2002A A A
$3,323,357

The rock bank protection feature of the project is complete.

The second contract has been awarded; terrace construction and vegetative planting will be finished by October 1, 2002. Contractor was 
unable to complete the construction. Contract terminated; remaining work was advertised December 2001. Contract awarded, and 
construction completed October 2, 2002. 

Status:

Total Priority List 1,391 $11,983,322 $10,763,123 89.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

5
$8,393,929

$10,586,437

Priority List 6

Barataria Bay Waterway 
East Side Shoreline 
Protection

BARA JEFF 217 $5,019,900 $5,224,477 104.1 $5,108,49112-May-1999 01-Dec-2000 31-May-2001A A A
$4,032,765

This project was combined with the Naomi Outfall Management project for planning and design; construction was separate.

Project construction complete.

O&M plan signed October 2, 2002. 

Status:

Cheniere au Tigre 
Sediment Trapping 
Demonstration (DEMO)

TECHE VERMI $500,000 $624,999 125.0 $625,56920-Jul-1999 01-Sep-2001 02-Nov-2001A A A
$579,636

A request for proposals was advertised in Feb 2000.  No valid proposals received.  Proceeding with design of a rock structure.  Project 
advertised for bid.  Bid came in over estimate.  LDNR and NRCS shifted funds from monitoring to construction.  Delay in getting new 
obligation due to internal COE procedures.  Government order received July 13, 2001.   Construction complete.

Status:
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Oaks/Avery Canal 
Hydrologic Restoration, 
Increment 1

TECHE VERMI 160 $2,367,700 $2,925,216 123.5 $2,855,60322-Oct-1998 15-Apr-1999 11-Oct-2002A A A
$2,053,250

O&M Plan in draft.Status:

Penchant Basin Natural 
Resources Plan, 
Increment 1

TERRE TERRE 1,155 $14,103,051 $14,103,051 100.0 $2,363,08823-Apr-2002 01-Feb-2007 01-Jan-2008A
$1,427,721

Additional model runs were completed in September 2005.  No further modeling will be done on this project.  The final preferred 
alternatives are being sent to Design in November 2005.  Design is projected to be completed in May 2006.

Status:

Total Priority List 1,532 $21,990,651 $22,877,743 104.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
0

6
$8,093,371

$10,952,751

Priority List 7

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 1 and 2

BARA JEFF 1,304 $17,515,029 $29,429,358 168.0 $29,099,30416-Jul-1999 01-Dec-2000 01-May-2007A A !
$4,439,736

Construction Unit #4 was awarded on May 26, 2005.  Construction began in July, and is scheduled to be completed in February 2007.

Construction Unit #5 was approved for construction by the Task Force, and is currently scheduled for construction to begin in January 
2006, with an anticipated completion date of May 2007.

Status:

Thin Mat Floating Marsh 
Enhancement 
Demonstration (DEMO)

TERRE TERRE $460,222 $540,283 117.4 $668,24016-Oct-1998 15-Jun-1999 10-May-2000A A A
$515,899

Construction complete.  Monitoring ongoing.Status:
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Total Priority List 1,304 $17,975,251 $29,969,641 166.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

7
$4,955,635

$29,767,545

Priority List 8

Humble Canal 
Hydrologic Restoration

MERM CAMER 378 $1,526,136 $1,530,812 100.3 $1,600,62121-Mar-2000 01-Jul-2002 01-Mar-2003A A A
$789,391

Construction complete March 2003.Status:

Lake Portage Land Bridge TECHE VERMI 24 $1,013,820 $1,206,317 119.0 $1,180,90407-Apr-2000 15-Feb-2003 15-May-2004A A A
$1,006,332

Construction ongoing and scheduled to be completed in May 2004.

Draft Final Monitoring Plan sent for review on March 16, 2004.  TAG originally met on October 15,2002 to develop plan.  Since that 
time plan was modified to adapt to CRMS.  Plan expected to be finalized by May 2004.

Status:

Upper Oak River 
Freshwater Siphon 
[DEAUTHORIZED]

BRET PLAQ $2,500,239 $56,476 2.3 $56,476
$56,476

Total project cost estimate is $12,994,800;  Priority List 8 funded $2,500,000 for completion of engineering and design and construction 
of the outflow channel.  Funding of the siphon will be requested when engineering and design are completed.

Project feasibility being evaluated.   DNR has solicited a cost estimate from one of their engineering firms to perform a feasibility study.  
Target dates will be established if project is deemed feasible.

Deauthorization procedures initiated.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 402 $5,040,195 $2,793,605 55.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

8
$1,852,199
$2,838,001

Priority List 9

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 3

BARA JEFF 264 $15,204,620 $12,819,526 84.3 $10,089,43525-Jul-2000 20-Oct-2003 01-Jul-2007A A
$3,964,513

Construction Unit #7 is planned for construction from August 2006 to July 2007; subject to funding approval at January 2006 Task Force 
Meeting.

Status:

Black Bayou Culverts 
Hydrologic Restoration

CA/SB CAMER 540 $5,900,387 $5,387,703 91.3 $4,912,55125-Jul-2000 25-May-2005 01-Sep-2006A A
$1,365,487

Construction began in May 2005, and is scheduled for completion in September 2006.Status:

Little Pecan Bayou 
Hydrologic Restoration

MERM CAMER 144 $1,245,278 $1,556,598 125.0 $1,095,96025-Jul-2000 01-Aug-2007 01-Jul-2008A !
$435,623

Modeling has been completed.  A final Modeling Report is scheduled to be available in December 2005.  Planning and Design is 
ongoing.  A 30% Project Review meeting is projected for June 2006.

Status:

Perry Ridge West Bank 
Stabilization

CA/SB CAMER 83 $3,742,451 $1,746,831 46.7 $1,707,21425-Jul-2000 01-Nov-2001 31-Jul-2002A A A
$1,620,007

The Perry Ridge project approved on Priority List 4 was the first phase of this project. This is the second and final phase of the project.

Task Force approved Phase 2 construction funding January 10, 2001. The rock bank protection is installed. The contract for the terraces 
and vegetation has been completed. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

South Lake Decade 
Freshwater Introduction

TERRE TERRE 202 $396,489 $670,611 169.1 $553,27825-Jul-2000 01-Aug-2007 01-Jan-2008A !
$457,993

This project was separated into two construction units.  Construction Unit #1 contains the shoreline protection component of the project.  
Construction Unit #2 contains the freshwater introduction component of the project.

Construction Unit #1 of this project did not get selected for Phase 2 funding at the October 2004 Task Force meeting. CU#1 will be 
presented for proposed construction funding at the January 2006 Task Force meeting. If funded, the construction is planned for August 
2006 to January 2007.

CU#2 is currently in planning and design phase.  A 30% Project Review meeting is projected for June 2006.

Status:

Total Priority List 1,233 $26,489,225 $22,181,269 83.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
1
0

9
$7,843,622

$18,358,437

Priority List 10

GIWW Bank Restoration 
of Critical Areas in 
Terrebonne

TERRE TERRE 366 $1,735,983 $1,735,983 100.0 $1,135,35316-May-2001 01-Aug-2007 01-Nov-2008A
$857,768

This project did not get selected for Phase 2 funding at the October 2004 Task Force meeting.  Project will be presented for proposed 
construction funding at the January 2006 Task Force meeting.  If funded, the construction is planned for August 2006 to November 2007.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 366 $1,735,983 $1,735,983 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$857,768

$1,135,353

Priority List 11

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 4

BARA JEFF 256 $22,787,951 $16,921,527 74.3 $15,186,69609-May-2002 27-Apr-2005 01-Apr-2006A A
$4,753,518

Construction Unit #6 began construction on April 27, 2005 and is scheduled to be completed in April 2006.Status:

Coastwide Nutria Control 
Program

COAST COAST 14,963 $68,864,870 $17,738,500 25.8 $7,029,37626-Feb-2002 20-Nov-2002A A
$5,296,872

In Year 3 (2004-05 Trapping Season), 297,835 nutria tails were collected.

Project was approved for three more years of funding at the November 2005 Task Force meeting.

Status:

Raccoon Island Shoreline 
Protection/Marsh 
Creation,  Ph 2

TERRE TERRE 16 $7,797,791 $7,867,083 100.9 $7,356,42323-Apr-2002 13-Dec-2005 01-Jul-2008A A
$768,956

The project will be constructed in 2 units. the first unit will consist of the rock breakwaters. The second unit will consist of dedicated 
dredging for creation of barrier island habitat from dunes to back barrier marshes and the planting of associated plant communities.

Construction Unit #1 is scheduled to begin in November 2006 and is scheduled to be completed in June 2006.
Construction Unit #2 is currently in design.  A geotechnical investigation is underway to identify potential borrow sources.  
A 30% Project Review meeting is projected for June 2006.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 15,235 $99,450,612 $42,527,110 42.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
0
0

11
$10,819,347
$29,572,496

Priority List 11.1

Holly Beach  Sand 
Management

CA/SB CALCA 330 $19,252,500 $14,155,234 73.5 $15,896,92409-May-2002 01-Aug-2002 31-Mar-2003A A A
$14,188,050

The placement of the sand material on to the beach was completed on Saturday, March 1, 2003. Required work that is now in progress 
consist of demobilization of the pipeline segments, dressing the completed beach work,erection of the Sand Fencing and installation of the 
vegetation. 

Status:

Total Priority List 330 $19,252,500 $14,155,234 73.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

11.1
$14,188,050
$15,896,924

Priority List 12

Freshwater Floating 
Marsh Creation 
Demonstration (DEMO)

COAST COAST $1,080,891 $1,080,891 100.0 $281,94812-Jun-2003 01-Jul-2004 01-Jan-2009A A
$29,806

Draft Environmental Assessment was completed in September 2005.Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 30-Mar-2006
Page 73

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List $1,080,891 $1,080,891 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

12
$29,806

$281,948

Priority List 13

Bayou Sale Shoreline 
Protection

TECHE STMRY 329 $2,254,912 $2,254,912 100.0 $1,711,88516-Jun-2004 01-Aug-2007 01-Jul-2008A
$95,397

Design is anticipated to begin in October 2006.  Project will request funding approval for construction at the January 2007 Task Force 
meeting.

Status:

Total Priority List 329 $2,254,912 $2,254,912 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$95,397

$1,711,885

Priority List 14

South Shore of the Pen 
Shoreline Protection and 
Marsh Creation

BARA JEFF 116 $1,311,146 $1,311,146 100.0 $1,100,61707-Dec-2005 01-Aug-2008 01-Jul-2009A
$951

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

White Ditch Resurrection BRET PLAQ 189 $1,595,677 $1,595,677 100.0 $1,319,59911-Aug-2005 01-Aug-2008 01-Jul-2009A
$60,829

Planning and Design has begun.  A 30% Project Review meeting is projected for June 2007.Status:

Total Priority List 305 $2,906,823 $2,906,823 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

14
$61,780

$2,420,216

36,521 $263,496,377 $238,808,983 90.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

52
51
38
29

Total DEPT. OF AGRICULTURE, NATURAL 
RESOURCES CONSERVATION 
SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

7

$100,860,373
$198,588,103
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PROJECT ACRES
******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Total All Priority Lists

118,968 $887,969,635 $765,188,300 86.2 $576,272,301 SUMMARY                   Total All Projects

Project(s)

Project(s) Deferred/Deauthorized

Construction Completed

Construction Started

Cost Sharing Agreements Executed

161

136

88

70

$278,139,944

Total Available Funds
Federal Funds

Non/Federal Funds

Total Funds

$122,284,465

$584,979,930

20 $707,264,395
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Atchafalaya
3,792 $5,043,867 $9,609,5512 2 2 2 Priority List: 02 $8,689,432

577 $1,484,633 $1,846,3261 1 0 0 Priority List: 09 $1,418,886

4,369 $6,528,500 $11,455,8773 3 2 2 Basin Total 0 $10,108,318

Basin: Barataria
620 $9,960,769 $10,142,7163 3 3 3 Priority List: 01 $8,251,270

510 $3,398,867 $28,886,6161 1 1 0 Priority List: 02 $7,449,460

1,087 $4,160,823 $6,899,3613 3 1 1 Priority List: 13 $3,120,995

232 $4,611,094 $3,384,5982 2 1 1 Priority List: 14 $2,719,860

1,752 $17,212,815 $2,670,5302 2 1 1 Priority List: 05 $1,811,052

217 $5,019,900 $5,224,4771 1 1 1 Priority List: 06 $4,032,765

1,431 $18,443,924 $29,923,1112 2 2 1 Priority List: 07 $4,758,966

599 $18,212,307 $15,475,1003 3 1 0 Priority List: 19 $6,304,811

9,832 $4,901,948 $5,364,8012 1 0 0 Priority List: 010 $2,447,910

2,269 $152,826,757 $147,119,8865 5 2 0 Priority List: 011 $10,903,558

400 $2,192,735 $2,731,4791 1 0 0 Priority List: 012 $209,550

350 $4,533,033 $4,533,0332 2 0 0 Priority List: 014 $951

438 $1,197,590 $1,197,5901 0 0 0 Priority List: 015 $0

19,737 $246,672,562 $263,553,29828 26 13 8 Basin Total 3 $52,011,147
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Breton Sound
802 $2,522,199 $4,536,0001 1 1 1 Priority List: 02 $3,081,670

$756,134 $32,8621 1 0 0 Priority List: 13 $32,862

$2,468,908 $65,7471 0 0 0 Priority List: 14 $65,747

$2,500,239 $56,4761 0 0 0 Priority List: 18 $56,476

768 $4,339,140 $3,499,7052 1 0 0 Priority List: 010 $1,197,874

189 $1,595,677 $1,595,6771 1 0 0 Priority List: 014 $60,829

620 $1,205,354 $1,205,3541 0 0 0 Priority List: 015 $0

2,379 $15,387,651 $10,991,8218 4 1 1 Basin Total 3 $4,495,458

Basin: Calcasieu/Sabine
6,407 $5,770,187 $2,852,7553 3 3 3 Priority List: 01 $2,304,902

3,019 $8,568,462 $12,052,4694 4 3 3 Priority List: 02 $7,025,444

3,555 $8,301,380 $8,265,6332 2 2 1 Priority List: 03 $4,277,990

1,203 $2,893,802 $2,870,1223 3 2 2 Priority List: 14 $2,389,544

247 $4,800,000 $4,242,9951 1 1 1 Priority List: 05 $3,323,357

3,594 $6,316,800 $5,972,6131 1 1 1 Priority List: 06 $4,791,617

993 $28,621,140 $16,317,8465 3 1 1 Priority List: 08 $4,034,522

623 $9,642,838 $7,134,5342 2 2 1 Priority List: 09 $2,985,494

225 $6,490,751 $5,496,5801 1 1 0 Priority List: 010 $2,834,906

330 $19,252,500 $14,155,2341 1 1 1 Priority List: 011.1 $14,188,050

20,196 $100,657,860 $79,360,77923 21 17 14 Basin Total 1 $48,155,826
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Coastal Basins
$238,871 $191,8071 1 1 1 Priority List: 0Cons Plan $191,807

$66,890,300 $10,306,3351 1 1 0 Priority List: 00.1 $501,362

$1,500,000 $1,500,0001 1 0 0 Priority List: 00.2 $100,462

$2,140,000 $804,6831 1 1 1 Priority List: 06 $806,220

$1,502,817 $1,502,8171 0 0 0 Priority List: 09 $31,726

$2,006,373 $2,503,7681 1 0 0 Priority List: 010 $351,995

14,963 $68,864,870 $17,738,5001 1 1 0 Priority List: 011 $5,296,872

$1,080,891 $1,080,8911 1 1 0 Priority List: 012 $29,806

$1,000,000 $1,055,0001 1 1 0 Priority List: 013 $101,797

14,963 $145,224,122 $36,683,8019 8 6 2 Basin Total 0 $7,412,047

Basin: Miss. River Delta
9,831 $8,517,066 $22,792,8761 1 1 1 Priority List: 01 $7,349,763

936 $3,666,187 $1,008,8202 1 1 1 Priority List: 13 $802,155

$300,000 $58,3101 1 0 0 Priority List: 14 $58,310

2,386 $7,073,934 $6,664,1402 2 2 1 Priority List: 06 $3,527,820

5,706 $1,076,328 $1,076,3281 0 0 0 Priority List: 010 $801,239

1,190 $1,880,376 $1,880,3761 0 0 0 Priority List: 012 $152,208

433 $1,137,344 $1,421,6801 0 0 0 Priority List: 013 $227,257

511 $1,074,522 $1,074,5221 0 0 0 Priority List: 015 $0

20,993 $24,725,757 $35,977,05110 5 4 3 Basin Total 2 $12,918,752
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Mermentau
247 $1,368,671 $1,319,1352 2 2 2 Priority List: 11 $1,115,809

1,593 $2,770,093 $3,455,3031 1 1 1 Priority List: 02 $2,622,732

$126,062 $103,4681 1 1 1 Priority List: 13 $103,468

511 $3,998,919 $2,543,3131 1 1 1 Priority List: 05 $2,004,178

442 $2,185,900 $2,391,9531 1 1 1 Priority List: 07 $2,125,276

378 $1,526,136 $1,530,8121 1 1 1 Priority List: 08 $789,391

440 $7,296,603 $6,640,1812 2 1 0 Priority List: 09 $1,061,303

1,133 $11,565,112 $8,213,4062 2 1 1 Priority List: 010 $4,496,724

980 $3,407,449 $3,407,4492 1 0 0 Priority List: 011 $986,039

844 $19,673,929 $15,712,0591 1 1 0 Priority List: 012 $1,670,790

98 $1,102,043 $1,102,0431 0 0 0 Priority List: 015 $0

6,666 $55,020,917 $46,419,12315 13 10 8 Basin Total 2 $16,975,711
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Pontchartrain
1,753 $6,119,009 $5,448,1222 2 2 2 Priority List: 01 $5,034,721

2,320 $4,500,424 $3,844,2252 2 2 2 Priority List: 02 $2,721,948

755 $2,683,636 $912,2723 3 1 1 Priority List: 23 $973,727

$5,018,968 $39,0251 0 0 0 Priority List: 14 $39,025

75 $2,555,029 $2,589,4031 1 1 1 Priority List: 05 $2,255,809

134 $5,475,065 $2,645,1002 2 1 1 Priority List: 18 $1,400,339

886 $2,407,524 $1,433,1963 2 1 1 Priority List: 09 $1,150,871

165 $18,378,900 $18,285,5991 1 0 0 Priority List: 010 $865,389

5,438 $5,434,288 $6,780,3071 1 0 0 Priority List: 011 $1,966,393

266 $1,348,345 $1,348,3451 0 0 0 Priority List: 012 $1,004,332

436 $1,930,596 $1,730,5961 1 0 0 Priority List: 013 $25,108

12,228 $55,851,784 $45,056,19118 15 8 8 Basin Total 4 $17,437,662

Basin: Teche / Vermilion
65 $1,526,000 $2,022,9871 1 1 1 Priority List: 01 $1,837,487

378 $1,008,634 $1,012,6491 1 1 1 Priority List: 02 $840,973

2,223 $5,173,062 $7,889,1031 1 1 1 Priority List: 03 $5,424,729

441 $940,065 $886,0301 1 1 1 Priority List: 05 $629,973

2,567 $10,130,000 $12,085,6394 4 4 4 Priority List: 06 $7,706,029

24 $1,013,820 $1,206,3171 1 1 1 Priority List: 08 $1,006,332

686 $7,814,815 $5,053,5343 1 1 1 Priority List: 09 $3,511,450

329 $2,254,912 $2,254,9121 1 0 0 Priority List: 013 $95,397

189 $1,193,606 $1,193,6061 0 0 0 Priority List: 014 $0

6,902 $31,054,914 $33,604,77614 11 10 10 Basin Total 0 $21,052,371
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Terrebonne
9 $8,809,393 $9,372,1525 4 3 3 Priority List: 21 $9,220,929

958 $12,831,588 $20,761,6263 3 3 2 Priority List: 02 $18,901,532

3,958 $15,758,355 $21,495,7174 4 4 4 Priority List: 03 $19,500,619

215 $6,119,470 $7,707,8232 2 1 1 Priority List: 14 $7,708,961

199 $31,120,343 $11,505,1103 3 1 1 Priority List: 05 $4,281,497

988 $9,700,000 $9,700,0000 1 0 0 Priority List: 05.1 $2,500,266

1,758 $30,522,757 $24,692,7554 2 0 0 Priority List: 26 $2,565,486

$460,222 $540,2831 1 1 1 Priority List: 07 $515,899

577 $25,219,289 $32,996,9014 4 2 2 Priority List: 09 $16,331,858

970 $33,463,900 $30,745,7542 2 1 0 Priority List: 010 $1,580,938

488 $28,316,482 $27,586,0903 3 1 0 Priority List: 011 $3,162,880

143 $2,229,876 $2,229,8761 0 0 0 Priority List: 012 $1,266,526

272 $2,293,893 $2,751,4941 1 0 0 Priority List: 013 $35,263

10,535 $206,845,568 $202,085,58234 30 17 14 Basin Total 5 $87,572,653

118,968161 136 88 70Total All Basins $887,969,635 $765,188,30020 $278,139,944
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Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,751,404 $34,915,54014 14 0 14 $28,084,900 $9,426,964 $46,863,942

2 13,372 $40,644,134 $84,158,439 $51,333,19015 15 2 12 $28,173,110 $13,838,517 $77,812,564

3 12,514 $32,879,168 $45,730,980 $33,298,83511 11 1 9 $29,939,100 $7,535,992 $40,465,974

4 1,650 $10,468,030 $13,228,959 $12,084,7824 4 0 4 $29,957,533 $2,158,691 $13,176,441

5 3,225 $60,627,171 $24,437,381 $14,305,8669 9 0 6 $33,371,625 $2,443,738 $18,439,634

5.1 988 $9,700,000 $9,700,000 $2,500,2660 1 0 0 $0 $4,850,000 $4,973,561

6 10,522 $54,614,991 $55,373,986 $23,359,61611 11 1 8 $39,134,000 $5,544,431 $34,374,232

7 1,873 $21,090,046 $32,855,347 $7,400,1414 4 1 3 $42,540,715 $4,928,302 $32,612,378

8 1,529 $33,340,587 $21,487,933 $7,018,4318 6 0 4 $41,864,079 $3,263,483 $8,983,525

9 4,388 $72,429,342 $71,739,038 $32,543,08218 14 3 5 $47,907,300 $10,812,388 $57,229,568

10 18,799 $82,222,452 $75,185,941 $14,576,97512 9 2 1 $47,659,220 $11,277,891 $37,450,716

11 24,138 $258,849,846 $202,632,232 $22,315,74312 11 4 0 $57,332,369 $30,394,835 $150,763,322

11.1 330 $19,252,500 $14,155,234 $14,188,0501 1 0 1 $0 $7,077,617 $15,896,924

12 2,843 $28,406,152 $24,983,026 $4,333,2126 3 2 0 $51,938,097 $3,747,454 $15,282,901

13 1,470 $8,616,745 $9,213,682 $484,8225 4 1 0 $54,023,130 $1,382,052 $5,164,499

14 728 $7,322,316 $7,322,316 $61,7804 3 0 0 $53,054,752 $1,098,347 $6,221,874

15 1,667 $4,579,509 $4,579,509 $04 0 0 0 $686,926 $103,725

118,968138 120 67
Active 
Projects $784,976,306 $750,535,407 $274,720,332$584,979,930 $120,467,62817 $565,815,781

118,968161 136 70
Total 
Construction 
Program

$887,969,635 $765,188,300 $278,139,944$576,272,301$584,979,930 $122,284,46518

$707,264,395

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $10,306,335 $501,3621 1 0 $0 $1,545,950 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $100,4621 1 0 $0 $225,000 $79,3870MCF

$34,364,158 $2,654,751 $2,625,98220 13 2 $2,761,833
Deauthorized    
Projects 0

118,968158 133 69Total Projects $819,340,464 $753,190,158 $277,346,313$568,577,614$120,467,628$584,979,93017



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 161 projects includes 138 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $707,264,395

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.
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.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY06 is expected to be $58,059,645 for the construction program.. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 
 
 

 
DISCUSSION/DECISION: REVIEW OF THE “CWPPRA EDUCATIONAL 

DOCUMENT” AND DISCUSSION/DECISION ON PROGRAMMATIC ASSESSMENT  
 

 
 For Discussion/Decision: 
 
The Task Force will review and make a decision to approve the Technical Committee’s 
“CWPPRA Educational Document.” The Task Force will also discuss development of a 
programmatic assessment to highlight successful lessons learned and provide a direction for the 
program. The Task Force may make a decision to continue efforts on this assessment. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 
 
 
 

FY07 PLANNING BUDGET DEVELOPMENT (PROCESS, SIZE, FUNDING, ETC) 
 
Discussion: 
 
The FY07 Planning Budget discussion will be initiated, including a discussion on the PPL 17 
process. Approval of the FY07 Planning Budget will occur at the October 2006 Task Force 
meeting. The current assumption is that the FY07 budget will be similar to FY06 and that the 
scope of PPL 17 will be similar to PPL 16. Feedback is required from the Task Force to begin 
development of the budget.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TAB 7



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
April 12, 2006 

 
 
 
 

Construction of New Cut Dune and Marsh Creation Project and the Delta Management at 
Fort St. Phillip Project 

 
 

Report:   
 

a. The EPA and LDNR will provide an update on the status of the construction contract award 
for the New Cut Dune and Marsh Creation Project (TE-37), as requested by the Task Force 
when granted an additional 1 year extension in November 2005.   

b. The FWS and LDNR will provide an update on the status of the construction contract 
award for the Delta Management at Fort St. Phillip Project (BS-10), as requested by the 
Task Force when granted an additional 1 year extension in November 2005.   
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 
 
 

 
Public Outreach Committee Report 

 
Report: 

 
Ms. Bodin will present the quarterly Public Outreach Committee report. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 

 
 
 

Additional Agenda Items 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 

 
 
 

Request for Public Comments 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 
 
 
 

Date and Location of the Next Task Force Meeting 
 
 

Announcement: 
 
The next meeting of the Task Force is scheduled for 9:30 a.m., July 12, 2006 in Baton Rouge, 
Louisiana. 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

April 12, 2006 
 
 
 
 

Dates and Locations of Upcoming CWPPRA Administrative Meetings 
 
 
 
Announcement:  
 

2006 
                              

    June 14, 2006     9:30 a.m. Technical Committee   Baton Rouge                           
    July 12, 2006       9:30 a.m. Task Force              Baton Rouge 
    August 30, 2006   7:00 p.m. PPL 16 Public Meeting Abbeville 
    August 31, 2006   7:00 p.m. PPL 16 Public Meeting New Orleans 
    September 13, 2006     9:30 a.m. Technical Committee   New Orleans 
    October 18, 2006       9:30 a.m. Task Force             New Orleans 
    December 6, 2006       9:30 a.m. Technical Committee         Baton Rouge  

 
2007 

 
    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
    March 14, 2007  9:30 a.m. Technical Committee  New Orleans 
    April 11, 2007  9:30 a.m. Task Force    Lafayette 
    June 13, 2007  9:30 a.m. Technical Committee  Baton Rouge 
    July 11, 2007  9:30 a.m. Task Force   New Orleans 
    August 29, 2007  7:00 p.m. PPL17 Public Meeting Abbeville 
    August 30, 2007  7:00 p.m PPL17 Public Meeting New Orleans 
    September 12, 2007 9:30 a.m. Technical Committee  New Orleans 
    October 17, 2007  9:30 a.m. Task Force   New Orleans 
    December 5, 2007  9:30 a.m. Technical Committee  Baton Rouge 

 
2008 

 
    January 30, 2008  9:30 a.m. Task Force   Baton Rouge 
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