
 

 
BREAUX ACT 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

 
AGENDA 

July 12, 2006   9:30 a.m. 
 

Location: LA Department of Wildlife and Fisheries 
Louisiana Room 
2000 Quail Dr. 

Baton Rouge, La. 
 
 

Documentation of Task Force and Technical Committee meetings may be found at:   
http://www.mvn.usace.army.mil/pd/cwppra_mission.htm 

Or 
http://lacoast.gov/reports/program/index.asp 

 
Tab Number     Agenda Item 
  
1. Meeting Initiation 9:30 a.m. to 9:40 a.m.  

a. Introduction of Task Force members or alternates. 
b. Opening remarks of Task Force members. 

 
2. Adoption of Minutes from the April 12, 2006 Task Force Meeting 9:40 a.m. to 9:45a.m. 
 
3. Status of Breaux Act Program Funds and Projects (Browning/LeBlanc) 9:45 a.m. to 9:55 

a.m. Ms. Gay Browning and Ms. Julie Z. LeBlanc will discuss the status of the CWPPRA 
accounts, and available funding in the Planning and Construction Programs.  

 
4. Decision:  Priority Project List (PPL) 17 Process (Podany): 9:55 a.m. to 10:00 a.m.  The 

Technical Committee will present a draft process for the 17th PPL, for review and approval by 
the Task Force. The Technical Committee has developed a draft planning process for PPL17, 
based upon comments received from the Task Force at the April 12, 2006 meeting. The 
Technical Committee recommends approval of the PPL17 Process from the Task Force in 
order to develop the FY07 budget. 

 
5. Discussion/Decision: Transitioning Projects from CWPPRA to Other Authorities 

(Podany) 10:00 a.m. to 10:20 a.m. As directed by the Task Force at the April 12, 2006 
meeting the Technical Committee discussed whether CWPPRA should develop a “process” 
for transitioning projects from CWPPRA to other authorities, rather than using the existing 
project de-authorization procedure. As a result of this discussion the Technical Committee 
will make a recommendation to the Task Force to amend the current CWPPRA Project 
Deauthorization SOP to include project transfers.  



 
 
6. Decision: Request to Transfer PPL 10 Delta Building Diversion at Myrtle Grove Project 

- BA-33 to LCA (Podany) 10:20 a.m. to 10:30 a.m.  As requested by Colonel Wagenaar at 
the April 12, 2006 Task Force meeting, the USACE and the LDNR will provide an update on 
the status of the PPL 10 Delta Building Diversion at Myrtle Grove Project (BA-33). In 
addition, the Technical Committee will make a recommendation to the Task Force to initiate 
the process of transferring the PPL 10 Delta Building Diversion at Myrtle Grove Project (BA-
33) to the Louisiana Coastal Area Ecosystem Restoration Study (LCA), using the Technical 
Committee’s recommended changes to the CWPPRA SOP to incorporate transfer procedures.  

 
 
7. Decision:  PPL 5 Mississippi River Reintroduction into Bayou Lafourche - BA-25b 

(Podany) 10:30 a.m. to 11:00 a.m. The EPA and LDNR are seeking Task Force approval to 
proceed beyond 30% design to 95% design on the Bayou Lafourche project. The sponsors are 
also seeking a $5 million increase in the Phase I authorization amount to complete the design, 
cost shared 50% Federal, 50% non-federal for a total of $14.7 million for Phase I Engineering 
and Design efforts. In accordance with the 25 Oct 01 motion passed by the Task Force, 
approval is required to proceed beyond 30% design. By a vote of 3 (NRCS, FWS, NMFS) to 
2 (EPA, LDNR) the Technical Committee voted not to recommend approval to proceed to 
95% design and the $5 million increase in Phase I funding; rather, the Technical Committee 
recommended that the project begin the transfer process to Louisiana Coastal Area Ecosystem 
Restoration Study (LCA), for completion of engineering and design efforts under LCA. 

 
8. Discussion/Decision:  Programmatic Assessment/“Strategic Vision” (Podany) 11:00 a.m. 

to 11:20 a.m. The Task Force will review and make a decision to approve the Technical 
Committee’s outline and schedule to complete a 4 to 5 page “Strategic Vision” document for 
the CWPPRA program. The “Strategic Vision” document could be incorporated into the 2006 
Report to Congress or be completed as a stand-alone “white paper”. 

 
9. Discussion: Interactions Between the Coastal Impact Assistance Program (CIAP) and 

the CWPPRA Program (Podany) 11:20 a.m. to 11:40 a.m. As directed by the Task Force 
at their April 12, 2006 meeting the Technical Committee discussed how the CIAP may 
interact with the CWPPRA program and will provide an informational briefing on this 
discussion to the Task Force. This discussion included the implications of using CIAP funds 
to build CWPPRA projects already designed, and to identify issues if CWPPRA were asked 
to assume O&M on projects that CIAP builds.  

 
10. Discussion: Update on the Status of FEMA Claims for CWPPRA Projects 

(Podany/Coffee) 11:40 a.m. to 11:55 a.m. As a follow-up to the report from LDNR on the 
status of FEMA claims for CWPPRA projects at the April 12, 2006 Task Force meeting, the 
Technical Committee discussed the potential for continued CWPPRA investment in O&M in 
the event FEMA funds to repair hurricane damaged CWPPRA projects are not approved. 
LDNR will provide a more thorough review of the status of the outstanding FEMA claims to 
the Task Force. The Technical Committee will report on the discussions to the Task Force. 

 
11. Report: Results of Fax Vote by the Task Force to Increase Phase I and Phase II 

Increment 1 Funding for the New Cut Dune and Marsh Creation Project (TE-37) 
(Podany/Honker) 11:55 a.m. to 12:00 p.m. A Task Force fax vote was conducted to approve 
an increase in Phase I funding in the amount of $666,065.52, and Phase II Increment 1 
funding in the amount of $1,977,337.50 for the PPL9 - New Cut Dune and Marsh Restoration 



 
Project (TE-37), contingent on the immediate return of $2,643,403.02 in funds from the 
Timbalier Island Dune and Marsh Creation Project (TE-40), as part of the closeout of first 
costs on TE-40. A temporary variance in the SOP requirements under section 5(l)(2)(c) was 
granted on the New Cut project, to be completed within 30 days of bid acceptance.  The 
results of the fax vote will be reported to the Task Force. In addition the EPA and LDNR will 
provide an update on the status of the construction contract award for the New Cut Dune and 
Marsh Creation Project (TE-37). 

 
12. Report: Presentation on the Louisiana Coastal Protection and Restoration (LaCPR) 

Project (Naomi) 12:00 p.m. to 12:30 p.m. As requested by Colonel Wagenaar at the April 
12, 2006 Task Force meeting, the USACE will present an overview of the LaCPR program. 

 
13. Report: Presentation of the Coastwide Nutria Program (Gohmert) 12:30 p.m. to 12:40 

p.m. Mr. Edmond Mouton will present the annual report of the Coastwide Nutria Program. 
 
14. Report: Public Outreach Committee Report (Bodin) 12:40 p.m. to 12:45 p.m.   Ms. 

Bodin will present the quarterly Public Outreach Committee report. 
 
15. Additional Agenda Items (Wagenaar) 12:45 p.m. to 12:50 p.m.    
  
16. Request for Public Comments (Wagenaar) 12:50 p.m. to 12:55 p.m. 
 
17. Dates of Upcoming PPL16 Public Meetings (Podany): 12:55 p.m. to 1:00 p.m.  Public 

meetings will be held in August to present the results of the PPL16 candidate project 
evaluations/demonstration projects. The meetings are scheduled as follows:  

 
August 30, 2006   7:00 p.m. PPL 16 Public Meeting Abbeville 
August 31, 2006   7:00 p.m. PPL 16 Public Meeting New Orleans 

 
18. Announcement: Date and Location of the Next Task Force Meeting (Podany) 1:00 p.m. 

to 1:05 p.m. The next meeting of the Task Force is scheduled for 9:30 a.m., October 18, 2006 
in New Orleans, Louisiana. 
 

19. Announcement: Dates and Locations of Upcoming CWPPRA Administrative Meetings 
(Podany)  

  2006 
                              

    
    September 13, 2006     9:30 a.m. Technical Committee   New Orleans 
    October 18, 2006       9:30 a.m. Task Force             New Orleans 
    December 6, 2006       9:30 a.m. Technical Committee         Baton Rouge  

 
2007 

 
    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
    March 14, 2007  9:30 a.m. Technical Committee  New Orleans 
    April 11, 2007  9:30 a.m. Task Force    Lafayette 
    June 13, 2007  9:30 a.m. Technical Committee  Baton Rouge 
    July 11, 2007  9:30 a.m. Task Force   New Orleans 
    August 29, 2007  7:00 p.m. PPL17 Public Meeting Abbeville 



 
    August 30, 2007  7:00 p.m PPL17 Public Meeting New Orleans 
    September 12, 2007 9:30 a.m. Technical Committee  New Orleans 
    October 17, 2007  9:30 a.m. Task Force   New Orleans 
    December 5, 2007  9:30 a.m. Technical Committee  Baton Rouge 

 
2008 

 
    January 30, 2008  9:30 a.m. Task Force   Baton Rouge 

 
 

20. Adjourn  
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For Information and Discussion: 
 
Mr. Podany will present the minutes from the last Task Force meeting. Task Force members may 
provide suggestions for additional information to be included in the official minutes. 
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BREAUX ACT 
Coastal Wetlands Planning, Protection and Restoration Act 

 
TASK FORCE MEETING 

12 April 2006 
 

Minutes 
 

I. INTRODUCTION 
 
Colonel Richard Wagenaar convened the 62nd meeting of the Louisiana Coastal Wetlands 

Conservation and Restoration Task Force.  The meeting began at 9:35 a.m. on April 12, 2006 at 
the Estuarine Fisheries and Habitat Center, Conference Room 119, 646 Cajundome Boulevard, 
Lafayette, LA.  The agenda is shown as enclosure 1.  The Task Force was created by the Coastal 
Wetlands Planning, Protection and Restoration Act (CWPPRA, commonly known as the Breaux 
Act), which was signed into law (PL 101-646, Title III) by President George Bush on November 
29, 1990.  
 
II. ATTENDEES 
 

The attendance record for the Task Force meeting is presented as enclosure 2.  Listed 
below are the six Task Force members: 

 
Mr. Donald Gohmert, Natural Resources Conservation Service (NRCS) 
Mr. Rick Hartman, substituting for Dr. Erik Zobrist, National Marine Fisheries Service 

(NMFS) 
Mr. Gerry Duszynski, Louisiana Department of Natural Resources (LDNR), substituting for 

Ms. Sidney Coffee, State of Louisiana, Governor’s Office of Coastal Activities (GOCA) 
Mr. Sam Hamilton, U.S. Fish and Wildlife Service (USFWS) 
Mr. William Honker, U.S. Environmental Protection Agency (USEPA) 
Colonel Richard Wagenaar, U.S. Army Corps of Engineers (USACE) 
 

III. OPENING REMARKS 
 
 Colonel Wagenaar expressed his appreciation to Mr. Jimmy Johnston, USGS, for 
sponsoring the annual crawfish boil.   
 
IV. ADOPTION OF MINUTES FROM FEBRUARY 2006 TASK FORCE MEETING 
 
 Colonel Wagenaar called for a motion to adopt the minutes from the February 8, 2006 
Task Force Meeting. 
 
 Mr. Sam Hamilton moved to adopt the minutes and Mr. Bill Honker seconded.  The 
motion was passed by the Task Force.  
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V. TASK FORCE DECISIONS 
 
A. Discussion/Decision: Review of the “CWPPRA Educational Document” (Agenda Item 
#4) 
 

Colonel Wagenaar said the intent of the Educational Document is to reinforce the success 
and strengths of the CWPPRA program in coastal restoration.  Task Force approval of the final 
document is required.  Once approved, members of the Task Force and their respective agencies 
can distribute the Educational Document as they see fit.   
 
 Colonel Wagenaar opened the floor to comments from the Task Force:  
 

Mr. Sam Hamilton said that he appreciates the hard work put into the document and 
supports final approval by the Task Force.  He added that the CWPPRA program is putting 
projects on the ground and the Educational Document is important to tell the story of this 
successful program.  
 

Mr. Rick Hartman said that the document was readable, user-friendly, and can be used to 
educate people about the program.  He recommended that the document be approved.  Mr. 
Donald Gohmert and Mr. Bill Honker agreed.  The Task Force previously approved $40,000 
from the Programmatic Assessment budget to print 10,000 copies of the Educational Document.   

 
Colonel Wagenaar opened the floor to comments from the public: 

 
Mr. Judge Edwards, member of the Governor’s Coastal Restoration Advisory Committee 

and Vermilion Parish Coastal Restoration Advisory Committee, stated that he had not seen the 
Educational Document and asked if southwest Louisiana was equally represented in the 
document.  Mr. Edwards also asked about the direction of CWPPRA.  Colonel Wagenaar replied 
that the Educational Document looks at south Louisiana comprehensively and does not favor one 
area over another.  Mr. Rick Hartman replied that the document does not look at the future 
direction of CWPPRA.  The Task Force has discussed developing a Programmatic Assessment to 
address the future of CWPPRA and integration into the Louisiana Coastal Area (LCA) and 
Louisiana Coastal Protection and Restoration (LaCPR) programs.  Mr. Edwards added that he 
would like to see CWPPRA’s budget doubled or tripled rather than see much happen with LCA 
and expressed praise for the CWPPRA program.   
 

Dr. John Lopez, Lake Pontchartrain Basin Foundation, agreed with Mr. Judge Edwards.  
Dr. Lopez has reviewed the document and thinks that the information presented shows the 
importance and need for additional funding for CWPPRA.  
 

Mr. Bob Schroeder, C.H. Fenstermaker and Associates, asked when the document would 
be available to the public.  Colonel Wagenaar replied that upon a Task Force motion at this 
meeting, the hard copy document could be ready in six weeks with the web version available 
much sooner.   
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Mr. Sam Hamilton made a motion to approve the “CWPPRA Educational Document” 
and distribute it for public and agency use in providing information on the CWPPRA program.  
Mr. Bill Honker seconded and the motion was passed by the Task Force.  
 
B. Discussion/Decision: Programmatic Assessment (Agenda Item #4) 
 
 Colonel Wagenaar stated that the Programmatic Assessment is required to look at past 
successes and failures as well as determine the future direction of CWPPRA.  This could be 
challenging with other major efforts such as the LCA, LaCPR, Coastal Protection and 
Restoration Authority, and Louisiana Recovery Authority also taking place.  He proposed that 
the Technical Committee draft a plan and timeline for the Programmatic Assessment.  
 

Colonel Wagenaar opened the floor to comments from the Task Force: 
 
 Mr. Sam Hamilton stated that he liked the Colonel’s approach of having the Technical 
Committee develop a plan to ensure that we don’t head in the wrong direction.  Mr. Gerry 
Duszynski stated that the Colonel didn’t mention the Energy Bill in the list of “moving parts”, he 
agreed with Colonel Wagenaar’s approach to have the Technical Committee draft a plan and 
timeline since we should first see where everything settles. 
 
 Mr. Donald Gohmert stated that he thought a formal Programmatic Assessment document 
was a good idea to show others how both the program and completed projects are evaluated.  He 
added that monitoring plans and adaptive management are currently used to assess the program 
every day.  Mr. Rick Hartman confirmed that the Technical Committee was being asked to 
develop a plan for the development of a Programmatic Assessment.  The committee would look 
at what would be in the plan and the various issues.  Colonel Wagenaar agreed and stated that 
between now and the next Task Force meeting there may be some resolution of some of the 
issues currently before Congress.   
 

Colonel Wagenaar opened the floor to comments from the public, however there were 
none.  
 
 Mr. Sam Hamilton made a motion that the Technical Committee would prepare a 
proposal (plan and schedule) for the development of a Programmatic Assessment for discussion 
at the next Task Force meeting.  Mr. Bill Honker seconded.  The motion was passed by the Task 
Force.   
 
C. Discussion/Decision: PPL 16 Process (Agenda Item #5) 
  
1. PPL 16 Process 

 
Mr. Tom Podany said that the Technical Committee was asked to look at the potential of 

increasing the number of final PPL 16 projects selected for Phase I approval.  Based on the 
available funding, the Technical Committee recommended that the current process of selecting 
up to four projects Phase I funding stand.  The Task Force has the option to choose more than 
four projects. 
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Colonel Wagenaar opened the floor to the Task Force for discussion:  
 
Mr. Rick Hartman said that he agreed with the Technical Committee’s recommendation 

and added that project construction is important.  If more projects are selected for engineering 
and design, then there may not be enough funding available for construction.  Mr. Bill Honker 
agreed with the four project limit as long as the Task Force has the option to fund more projects 
depending on the available budget.   

 
Colonel Wagenaar opened the floor to comments from the public: 
 
Mr. Judge Edwards, member of the Governor’s Coastal Restoration Advisory Committee 

and Vermilion Parish Coastal Restoration Advisory Committee, asked if there was enough 
funding over the life of the program to fund all projects currently on the books.  Ms. Julie 
LeBlanc confirmed that the total cost of all projects on PPLs 1-15 is $1.84 billion; and the total 
projected funding into the program is $2.4 billion.  Mr. Edwards noted that one possible solution 
to the limited funding situation would be to allow the Coastal Impact Assistance Program (CIAP) 
to construct CWPPRA projects.  Mr. Edwards asked the Task Force to consider using CIAP 
funding to build CWPPRA projects.  CWPPRA could then cover the operation and maintenance 
cost.  Mr. Gerry Duszynski replied that it may be premature to engage the Task Force in this 
topic.  Once the CIAP project list has been made available, then the Task Force can discuss how 
to integrate CWPPRA and CIAP.   

 
Mr. Randy Moertle, Avery Island Inc. and McIlhenny Resources, said that he would like 

to see more projects selected for Phase I funding.  He felt that if CWPPRA chose more projects 
for engineering and design, then it would be easier to roll Task Force approved projects through 
other funding sources.  Mr. Rick Hartman noted that Mr. Moertle’s comment was one of the 
reasons behind the consideration to increase the number of projects selected as candidates for the 
16th Priority Project List.   

 
Ms. Leslie Suazo, Director of Coastal Restoration for Terrebonne Parish, said that 

Terrebonne Parish will be submitting a list of ten projects, including the Houma Navigation 
Canal Lock project, to the State for CIAP.  Of these ten projects, 4 have completed engineering 
and design phase, 4 are currently in engineering and design phase, and 2 are conceptual. She 
hopes that some CWPPRA projects can be taken to the next level through other funding sources 
such as CIAP or the Water Resources Development Act (WRDA).  Ms. Suazo said that she also 
believes that the more projects we have in the pipeline the better.  

 
Mr. Gerry Duszynski reminded the public that one of the reasons behind the cash flow 

process was to have a number of projects ready to go in case additional funds were available.  
There is a delicate balance to the number of projects that we should design and put on the shelf 
to wait for additional funding.  At the same time, there may be false hope when many projects 
are designed but only a few are constructed.   

 
Colonel Wagenaar proposed that the Technical Committee, in coordination with the 

State, research and discuss the CIAP issue and provide more information to the Task Force for 
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discussion.  Mr. Bill Honker asked if CWPPRA would be open to providing operation and 
maintenance on projects that were built by some other funding source.  He agreed with Colonel 
Wagenaar that the question should be referred to the Technical Committee.  Mr. Rick Hartman 
stated that he believed the ball is in the State’s court to make the request to the Technical 
Committee.  Colonel Wagenaar thought it was worth some discussion at the Technical 
Committee level.  He noted that some CIAP projects may even be constructed by individual 
parishes, so this would need to be considered as well.   

 
Mr. Donald Gohmert said that the Task Force should give some sense of support for the 

idea of sharing in these projects, particularly CWPPRA projects, and look at all options.  The 
Holly Beach project is a good demonstration that value can be added by sharing resources and 
money.  He suggested that the Task Force should be very positive in saying yes to the State and 
parishes.   

 
Colonel Wagenaar asked if there was a motion to accept the Technical Committee’s 

recommendation to leave the number of projects selected for Phase I funding under PPL16 at 
four.  Mr. Rick Hartman made the motion.  Mr. Sam Hamilton seconded.  The motion was passed 
by the Task Force.  

 
Colonel Wagenaar framed a recommendation to ask the Technical Committee to discuss 

the potential for using CIAP or other funding sources to build CWPPRA projects and then using 
CWPPRA funds for O&M.  The Technical Committee should plan to brief the Task Force at the 
next Task Force meeting on this discussion.  After this Technical Committee briefing, the Task 
Force would be better prepared to respond to the issue if the State officially requests using CIAP 
funds to construct CWPPRA projects.   Mr. Bill Honker made the motion and Mr. Donald 
Gohmert seconded.  The motion was passed by the Task Force.  
 
2. Discussion of Demonstration Projects 

 
Colonel Wagenaar said that there is currently a cap of $2 million on the total annual 

amount that can be allocated to demonstration projects.  The Task Force generally approves PPL 
candidates for Phase I engineering and design, leaving insufficient funds for demonstration 
projects.  The Technical Committee was asked to look at this issue and make a recommendation 
to the Task Force. 
 

Mr. Tom Podany stated that the Technical Committee projected that there would be about 
$70 million (Federal) available in FY07 for Phase I and II funding and demonstration projects.  
This is $11 million more than was available in FY06.  The last demonstration project was funded 
under PPL 13.  There needs to be some way of ensuring that the demonstration program is still 
viable.  The Technical Committee recommended that the Task Force consider funding at least 
one demonstration project under PPL 16 at $1 million or less, provided funds are available after 
funding Phase II construction and Phase I engineering and design.   
 

Mr. Rick Hartman believed a way to show a strong commitment to funding 
demonstration projects would be to fund $1 - $2 million of demonstration projects prior to 
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selection and funding of Phases I and II projects.  This would ensure that the money would be 
there for a demonstration program. 
 

Mr. Sam Hamilton said that there is a backlog of projects and because emphasis has been 
on project construction, the demonstration program may have been unintentionally ignored.  
Each CWPPRA project is, in a way, a demonstration project.  The strength of the CWPPRA 
program is being able to take these projects beyond the footprint of one particular project.  It is 
important to have successful, high quality demonstration projects that can be used if any of these 
other funding sources become a reality.  Mr. Hamilton advocated that up to $2 million be 
dedicated to demonstration projects.   
 

Mr. Donald Gohmert agreed with Mr. Hamilton that demonstration projects should be 
looked at up front because they allow for testing of new technology and techniques.  Mr. 
Gohmert added that instead of limiting funding to $2 million, the Task Force should select those 
demonstration projects that have the greatest merit in relation to the money available for project 
construction.  Mr. Bill Honker agreed and felt that the Task Force should establish the goal of 
selecting at least one good quality demonstration project each year.  Mr. Gerry Duszynski added 
that the Task Force should not be required to choose one each year, but rather let quality guide 
the selection process.  Mr. Hamilton stated that there is a SOP of how we evaluate/screen demo 
projects and that is the filter through which we should run the projects.   
 

Colonel Wagenaar opened the floor to comments from the public: 
 

Dr. Jenneke Visser, Chairman of the CWPPRA Academic Advisory Group (AAG), 
thought it was a good idea to look at funding the demonstration projects first.  Dr.Visser stated 
that she likes the evaluation process for the most part, but cites one problem; once projects come 
to the Environmental Work Group there is a large variation in how well developed the ideas are.  
There should be a more level playing ground before ideas compete against each other.  Currently 
the nomination and approval are based on a one-page description of the demonstration project.  
In addition, it may be helpful if the demonstration projects had to go through design before being 
approved for implementation.   
 

Mr. Judge Edwards, member of the Governor’s Coastal Restoration Advisory Committee 
and Vermillion Parish Coastal Restoration Advisory Committee, disagreed with Dr. Visser, and 
stated that demonstration projects are about concepts and ideas and should not be too detail-
oriented at the beginning.  The ideas can be given to an agency and then to the Engineering or 
Environmental Work Group for further development.  Mr. Edwards does not believe that 
demonstration project costs need to be $1 million; in some cases there could be successful 
demonstration projects for $100,000 or $200,000.  Demonstration projects add to the restoration 
tools we have to work with. 
 

Colonel Wagenaar stated that CWPPRA is in the business of coastal restoration and 
protection.  We should be careful about the balance between demonstration projects and viable 
projects that achieve something on the ground.  He added, however, that those who submit 
demonstration projects must take some ownership of their projects and cannot place all their 
hopes in CWPPRA.  
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Colonel Wagenaar framed a recommendation that the Task Force consider funding, upon 

review, at least one credible demonstration project annually with estimates not to exceed $2 
million.  Mr. Rick Hartman made the motion and Mr. Bill Honker seconded.  The motion was 
passed by the Task Force. 
 
VI. INFORMATION 
 
A. Status of Breaux Act Program Funds and Projects (Agenda Item #3) 
 
 Ms. Gay Browning stated that the FY06 Planning Budget was approved for $5.1 million, 
and there is a current surplus of $320,570.  Since inception of the program, the Construction 
Program has received a total of $643 million in Federal funds.  Obligations to date total $576 
million; total expenditures are $278 million.  There are 138 active projects: 67 have completed 
construction, 17 are under construction, and 54 have not yet started construction.  Three projects 
were approved for Phase II funding in February 2006 for $61.1 million with an Increment I 
funding approval of $58.2 million.  Four projects were approved for Phase I funding in February 
2006 totaling $4.6 million.  Ten projects are scheduled to begin construction in FY06.  Twenty 
three are scheduled to begin construction in FY07 (only four of which already have construction 
approval).  The estimated $58 million in Federal funds for FY06 has not been received.  
 

Ms. Julie LeBlanc stated that the cumulative obligations since inception of the program 
total $608.6 million.  The current unobligated balance is $167.1 million.  Once the FY06 funding 
has been received, the unencumbered balance (Federal) will be $135,000.  Future projections 
estimate the program will receive a total of $2.4 billion (Federal and non-Federal) through 2020 
including $5 million per year for planning.  The total cost for all projects on PPLs 1-15 is $1.84 
billion.  Approximately $883 million is needed for construction and 20-years of operation and 
maintenance for the approved phase of all projects (total cost of PPLs 1-8 projects and the total 
cost for the approved phase of the projects on PPL9 and above).     
 
B. Report: Report of the Technical Committee’s Selection of PPL 16 Candidate Projects 
(Agenda Item #6) 
 

Mr. Tom Podany reported that the Technical Committee met on the March 15th and 
selected ten candidate projects out of nineteen nominees for further evaluation on PPL 16.  The 
Technical Committee also recommended three out of six demonstration projects be evaluated in 
further detail.  The list of candidate projects and demonstration candidate projects selected by the 
Technical Committee are listed below: 
 
Region Basin Type1 Project 

1 Pontchartrain MC Alligator Bend Marsh Restoration and Shoreline Protection 
Project 

3 Terrebonne MC/TR Madison Bay Marsh Creation and Terracing Project 
3 Terrebonne BI West Belle Pass Barrier Headland Restoration Project 
2 Barataria SP/MC Jean Lafitte Shoreline Protection and Marsh Creation Project 



 8

4 Mermentau MC Southwest LA Gulf Shoreline Restoration Project 

2 Breton Sound MC/SP Breton Landbridge Marsh Creation and Shoreline Protection 
Project 

3 Teche-
Vermilion SP Vermilion Bay Shoreline Beach Restoration/Vegetative 

Planting and Maintenance Project 

1 Pontchartrain DV Mississippi River Reintroduction at Violet  (Violet Siphon 
Enlargement) and Marsh Creation Project 

2 Barataria MC Grand Liard Ridge and Fringe Marsh Restoration Project 
3 Atchafalaya DV/MC Deer Island Pass Re-Alignment Project 

1 MC=marsh creation, TR=terracing, BI=barrier island, SP=shoreline protection, DV=freshwater 
diversion 
 

Demonstration Projects 
Enhancement of Barrier Island Vegetation Demo 
Nourishment of Permanently Flooded Cypress Swamps Through Dedicated Dredging Demo 
Sediment Containment System for Marsh Creation Demo 

 
 Mr. Sam Hamilton asked how the Technical Committee balanced the number of projects 
in all parts of the coastal zone.  Mr. Tom Podany replied that the committee tries to balance 
things based on areas in most need.  There are more nominees in those basins that have the 
greatest loss.  There is a conscious effort to make sure that projects are not focused in one 
particular basin unless projects in that basin seem to be particularly good.  
 
 Mr. Gerry Duszynski asked when the Technical Committee was going to vote on the PPL 
16 candidates.  Voting would take place at the Technical Committee meeting on September 13, 
2006. The Task Force will make a final decision, considering the Technical Committee’s 
recommendation, on October 18, 2006.   
 
 Colonel Wagenaar opened the floor to comments from the public, however there were 
none.    
 
C. Discussion: FY07 Planning Budget Development (Process, Size, Funding, etc) (Agenda 
Item #7) 
 

Mr. Tom Podany asked the Task Force to provide guidance on the FY07 Planning 
Budget.  The draft budget includes funding to complete PPL 16, initiation of PPL 17, program 
and project management, and project evaluation.  Should the Technical Committee approach the 
17th PPL process in the same manner/scope as PPL 16?  

 
Colonel Wagenaar opened the floor to comments from the Task Force: 
 
Mr. Rick Hartman replied that based on the comments from Mr. Judge Edwards earlier, 

and considering the PPL16 evaluation process was just recently altered, the PPL16 approach 
should stay the same and 10 candidates should be selected under PPL17. 
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Colonel Wagenaar noted that the committee should have an understanding of what is 
happening in the other programs (CIAP, LaCPR, LCA, etc.) so that we can integrate CWPPRA 
projects with these efforts.  Colonel Wagenaar asked the Technical Committee to consider the 
most current information as the projects for 2007 move forward because the full effects of 
Hurricanes Katrina and Rita are not yet known.   

 
Colonel Wagenaar opened the floor to comments from the public: 
 
Dr. John Lopez, Lake Pontchartrain Basin Foundation, agreed with Colonel Wagenaar’s 

comment regarding integration.  He suggested creating a central repository for mapping of 
projects from all programs so that at least the footprints of all the projects are available to 
everyone.  
 
D. Report: Construction of New Cut Dune and Marsh Creation Project and the Delta 
Management at Fort St. Phillip Project (Agenda Item #8) 
 
1. New Cut Dune and Marsh Creation Project 

 
Mr. Chris Williams, LDNR, briefed the Task Force on the status of the New Cut Dune 

and Marsh Creation project (TE-37).  Bids should be received by April 19, 2006 and 
construction should begin in June 2006.  Colonel Wagenaar asked that the Task Force be notified 
as soon as bids are received and construction begins.   

 
2. Delta Management at Fort St. Philip Project 
 

Mr. Kevin Roy, USFWS, announced that a construction contract has been awarded for 
the Delta Management at Fort St. Philip project (BS-11).  The LDNR should issue a notice to 
proceed in a couple of weeks.  Mr. Roy added that construction will begin in May 2006 and will 
be completed this summer, within the 120-day construction window.  
 
E. Report: Update on the Status of FEMA Claims for CWPPRA Projects (Agenda Item #9) 
 

Mr. Garrett Broussard, LDNR, said that 151 CWPPRA, WRDA, and State projects have 
been assessed for FEMA claims.  Projects were assessed according to structural damage and not 
wetland damage.  Of the 151 projects, 19 were considered damaged.  All 19 claims have been 
submitted to FEMA, three of which (Holly Beach Sand Management, Highway 384 and Pecan 
Island Freshwater Introduction, a State-only project) have been submitted to the regional office 
for final project worksheets.  Mr. Broussard stated that the total amount associated with these 
projects ranges from $20 – $31 million.  Most of the damage comes from the barrier islands, 
Holly Beach Sand Management and Cameron-Creole Maintenance.    

 
 Colonel Wagenaar asked if FEMA had given any indication as to what the outcome of 

the claim requests might be.  Mr. Garrett Broussard replied that most of the projects fit into 
FEMA guidelines, but the FEMA representative is not making any promises.  Colonel Wagenaar 
asked what other options could be explored in the event that FEMA does not come through.  Mr. 
Broussard said that the majority of these projects have CWPPRA maintenance funds that could 
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be used, but not every project has enough available funding.  Mr. Broussard added that FEMA 
has agreed to reimburse to some extent, but that these projects need to be corrected regardless.  

 
 Mr. Gerry Duszynski said that over the years, FEMA has done a good job of 

reimbursing for damage to structural components, but not necessarily with barrier islands 
projects.  The FEMA representative is also working with a number of buildings in New Orleans, 
so the CWPPRA project claims may not be priority.  Mr. Duszynski added that FEMA feels that 
CWPPRA has built projects without maintenance money set aside.  If CWPPRA plans on doing 
maintenance for a project, then FEMA tends to look at funding to rebuild those particular 
projects more favorably.   

 
 Mr. Bill Honker asked how the process of getting these funds would work, provided 

FEMA approves the claims.  Mr. Garrett Broussard replied that the money comes through the 
Louisiana Office of Emergency Preparedness once rebuilding has begun.  Mr. Gerry Duszynski 
added that rebuilding plans should be prepared once the authorization to rebuild has been given; 
and then request reimbursement from FEMA.  

   
Colonel Wagenaar asked what the State’s plan would be if FEMA does not come through 

with the funding.  Do we continue with the efforts to rebuild, or do we write-off the damaged 
CWPPRA projects?  Mr. Gerry Duszynski replied that once FEMA’s decision comes through, 
then there would have to be a project-by-project discussion to determine the next steps.  

 
Mr. Rick Hartman stated that LDNR could prepare an estimate and recommendation to 

reinvest CWPPRA money for those projects that have structures that have been rendered 
inoperable, once FEMA’s position is known. 

 
Colonel Wagenaar said that he doubts FEMA will come through with 100% of the 

money.  If the CWPPRA projects are credible, viable, successful and fully operational, then why 
would the State not put this at the top of their list for CIAP funds?  Colonel Wagenaar asked the 
Technical Committee to discuss using CWPPRA O&M funding for emergency repairs and report 
back at the next Task Force meeting.  He asked the State to come back to the next Task Force 
meeting to provide a more comprehensive brief on the situation.  Mr. Garrett Broussard said that 
the he should have all the answers from FEMA within a month.  
 

Mr. Gerry Duszynski said that there are two different sets of projects: PPL 1-8 with 20 
years of O&M funding in-hand and PPL 9 and above with rolling three-year amounts in hand.  
He believes that it is a good idea for the Technical Committee to have a discussion about how 
much should be invested to keep these projects going.  Mr. Donald Gohmert suggested trying to 
define what O&M is in the framework of a natural disaster.  We should not define maintenance 
to include repair for a natural disaster.  Mr. Duszynski said that we must ask what the 
ramifications are if we do not get a project back to the operational condition.  In some cases, 
there are signed landowner agreements to deal with.   

 
Mr. Donald Gohmert said that every one of the areas with projects faired better than those 

areas without projects.  We must keep pressing because it is an important issue.   
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Mr. Sam Hamilton asked if the decisions were made at the FEMA regional level or at 
headquarters.  Mr. Garrett Broussard replied that it was at the regional level, and if FEMA 
disapproved of the projects, appeals could be made to FEMA’s main office.   

 
Colonel Wagenaar opened the floor to comments from the public: 
 
Mr. Bob Schroeder, C.H. Fenstermaker and Associates, said he thought that someone 

should look into using Public Law 84-99 funds as a potential source of funding.  Public Law 84-
99 provides Federal funds for the repair of damaged Federal projects, particularly flood control.  
Mr. Tom Podany replied that this option was considered, but after initial review it was decided 
that CWPPRA would be ineligible for Public Law 8499 funding.  This option could be revisited.  
Colonel Wagenaar asked that the Task Force get an opinion from the Corps lawyers about Public 
Law 84-99 funds.   
 
F. Report: Public Outreach Committee Report (Agenda Item #10) 
 

Ms. Gabrielle Bodin, CWPPRA Outreach Coordinator, said the latest issue of 
WaterMarks, Louisiana’s Wetlands After the Storms, had been provided to Task Force members 
along with other materials from the Outreach Committee.  Currently the Outreach Committee is 
getting requests for classroom sets to educate children about what is going on in Louisiana and 
has begun work of the next issue, Louisiana’s Sportsman’s Issue.  Ms. Bodin said that the 
Outreach Committee is reprinting copies of past popular issues to use for conferences and 
teacher workshops.  The Outreach Committee has been contacted by both the Arizona Republic 
and the television program, The NewsHour with Jim Lehrer, to provide pictures and information 
regarding products produced by the Committee.  Ms. Bodin added that the Outreach Committee 
has multiple educational CDs for various ages in the classroom.  The Committee has distributed 
materials throughout Louisiana, most recently at the New Orleans Boat Show, where there were 
an estimated 15,400 visitors.  Ms. Bodin thanked the USACE, NRCS, and the Barataria-
Terrebonne National Estuary Program for assisting with that exhibit.  Ms. Bodin introduced Ms. 
Heidi Hitter, the new Educational Coordinator.  
 
VII. ADDITIONAL AGENDA ITEMS (Agenda Item #11) 
 
 Mr. Bill Honker presented an informal update on the Bayou Lafourche project.  The 30 
percent design status has been reached and the report has been sent to the Technical Committee.  
This project is a 50/50 cost share.  The Task Force will have to make a decision on whether to 
approve funding beyond 30% design.  Mr. Gerry Duszynski added that the State would like to 
keep things moving; a contractor is on board and the State will continue with design.   

 
Colonel Wagenaar announced that there has not been any change in the status of the 

latest WRDA.  He asked that the LaCPR managers from the State and the Corps provide a 30-
minute update on the comprehensive project at the next quarterly Task Force meeting.   

 
Colonel Wagenaar said the State would like to move the Myrtle Grove Diversion project 

to the LCA program.  In order for this move to take place, the project must first be de-authorized 
under CWPPRA.  The de-authorization process, as stated in the Standard Operating Procedures 
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(SOP), will take at least two Task Force meetings and require public notice.  Colonel Wagenaar 
asked that the Task Force get the initial steps underway at the next Task Force meeting.  Mr. 
Gerry Duszynski said that he had some questions about the procedure of the transition and the 
Task Force may want to hear about the specifics of the project before there is a discussion about 
de-authorization.  Colonel Wagenaar agreed that an update on the Myrtle Grove project should 
be given at the next Task Force meeting.   

 
Colonel Wagenaar asked Ms. Julie LeBlanc to briefly go over the de-authorization 

procedure.  Mr. Hartman commented that the reason de-authorization requires two Task Force 
meetings is to allow the public to object or otherwise comment on the action before it is final.  
Ms. LeBlanc briefed the Task Force on the de-authorization process.  According to the SOP, 
there are six steps for de-authorization of a project:  

1) A Federal sponsor and the local sponsor agree that it is necessary to de-
authorize a project, they submit a letter to the Technical Committee 
explaining the reasons for de-authorization, 

2) The Technical Committee forwards the Task Force a recommendation 
concerning de-authorization,  

3) Upon submittal of the request, all parties shall suspend future obligations 
and expenditures, 

4) Upon receiving preliminary approval from the Task Force, letters are sent 
to the stakeholders and other relevant participants giving notice that a final 
decision for de-authorization will be made at the next Task Force meeting, 

5) When the Task Force determines the project should be abandoned and no 
longer pursued, action is taken, and 

6) Once the project is de-authorized it is characterized as de-authorized and 
closed.   

 
Mr. Tom Podany added that one other option is that the local State sponsor or the lead 

Federal agency can go directly to the Task Force instead of the Technical Committee.  Colonel 
Wagenaar said that his preference is to make sure that the Task Force is briefed on Myrtle Grove 
first.  Mr. Bill Honker said that this would likely not be the last time CWPPRA would relinquish 
authority over a project and he suggested a standard procedure for transferring projects to 
another authority. 

 
Colonel Wagenaar opened the floor to comments from the public: 
 
Ms. Cynthia Duet, ARCADIS, asked if the de-authorization process was a CWPPRA 

Standard Operating Procedure requirement and if it could it be modified for those projects that 
are listed in LCA near-term plan.  Colonel Wagenaar said one of solid foundation points of 
CWPPRA is public involvement.  The Task Force should be cautious of chipping away at that 
foundation, but the Task Force should look at it as a transfer versus a closeout.  Mr. Gerry 
Duszynski suggested that the Technical Committee work on some proposed language for project 
transfers which could be different from when the Task Force is abandoning a project concept.  
Mr. Rick Hartman stated that the whole reason to allow the locals to comment is to allow their 
views to be heard.  Plaquemines Parish may not want this project to move to LCA, given the 
uncertainty of the funding status of LCA.     
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VIII. REQUEST FOR PUBLIC COMMENTS 
 

Ms. Charlotte Randolph, Lafourche Parish President, asked if the Task Force had agreed 
to narrow the scope of the PPL 16 candidates to four.  Colonel Wagenaar replied that the Task 
Force had agreed to follow the Technical Committee’s recommendation to leave it at four, 
keeping in mind that the Task Force always has the option to increase it based on available 
funding.   
 

Ms. Charlotte Randolph spoke on behalf of Parishes Against Coastal Erosion (PACE) 
and said that PACE was looking at CIAP funding for some projects currently in CWPPRA.  
Colonel Wagenaar replied that an action item was sent to the Technical Committee to address if 
CWPPRA would address O&M on projects built using CIAP funding.   
 
IX. CLOSING 
 
A. Dates and Locations of Upcoming CWPPRA Meetings 
 
 Colonel Wagenaar said he would like to once again, express his gratitude and kudos to 
the team that put the Educational Document together.  Mr. Tom Podany announced that the next 
Task Force meeting is scheduled for July 12, 2006 at 9:30 a.m. in Baton Rouge. 
 
B. Adjournment 
 

Colonel Wagenaar adjourned the meeting at approximately 11:45 a.m.  



 
BREAUX ACT 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

 
AGENDA 

April 12, 2006   9:30 a.m. 
 

Location: Estuarine Fisheries and Habitat Center 
Conference Room 119 
646 Cajundome Blvd. 
Lafayette, Louisiana 

 
Documentation of Task Force and Technical Committee meetings may be found at:   

http://www.mvn.usace.army.mil/pd/cwppra_mission.htm 
Or 

http://lacoast.gov/reports/program/index.asp 
 
Tab Number     Agenda Item 
  
1. Meeting Initiation 9:30 a.m. to 9:40 a.m.  

a. Introduction of Task Force members or alternates. 
b. Opening remarks of Task Force members. 

 
2. Adoption of Minutes from the February 8, 2006 Task Force Meeting 9:40 a.m. to 

9:45a.m. 
 
3. Status of Breaux Act Program Funds and Projects (Browning/LeBlanc) 9:45 a.m. to 9:55 

a.m. Ms. Gay Browning and Ms. Julie Z. LeBlanc will discuss the construction program and 
status of the CWPPRA accounts.  

 
4. Discussion/Decision: Review of the “CWPPRA Educational Document” and 

Discussion/Decision on Programmatic Assessment (Wagenaar) 9:55 a.m. to 10:30 a.m. 
The Task Force will review and make a decision to approve the Technical Committee’s 
“CWPPRA Educational Document.” The Task Force will also discuss development of a 
programmatic assessment to highlight successful lessons learned and provide a direction for 
the program. The Task Force may make a decision to continue efforts on this assessment.  

 
5. Discussion/Decision: PPL 16 Process (Podany) 10:30 a.m. to 11:00 a.m. The Technical 

Committee was tasked with two issues related to the PPL 16 process: (a) to discuss the 
number of final PPL 16 projects selected for Phase I approval, currently “up to four” will be 
selected, and (b) to discuss the need to allocate a set amount of funds each year for 
demonstration projects. These issues were discussed at the March 15, 2006 Technical 
Committee meeting and the results will be discussed with the Task Force for potential 
decision. 

 
6. Report: Report of the Technical Committee’s Selection of PPL 16 Candidate Projects 

(Podany) 11:00 a.m. to 11:45 a.m.  The Technical Committee will report on the results of 
the PPL 16 candidate selection and will outline the remaining activities to complete PPL 16.  



At the March 15, 2006 Technical Committee meeting the Technical Committee selected ten 
candidate projects and 3 demonstration projects for further evaluation. The ten candidate 
projects and 3 demonstration projects selected are listed below: 

 
 Alligator Bend Marsh Restoration and Shoreline Protection Project 
 Madison Bay Marsh Creation and Terracing Project 

West Belle Pass Barrier Headland Restoration Project 
Jean Lafitte Shoreline Protection and Marsh Creation Project 
Southwest LA Gulf Shoreline Restoration Project 
Breton Landbridge Marsh Creation and Shoreline Protection Project 
Vermilion Bay Shoreline Beach Restoration/Vegetative Planting & Maintenance Project 
Mississippi River Reintroduction at Violet (Violet Siphon Enlargement) and Marsh Creation 
Grand Liard Ridge and Fringe Marsh Restoration Project 
Deer Island Pass Re-Alignment Project 

 
Enhancement of Barrier Island Vegetation Demo 
Nourishment of Permanently Flooded Cypress Swamps through Dedicated Dredging Demo 
Sediment Containment System for Marsh Creation Demo 

 
7. Discussion: FY07 Planning Budget Development (Process, Size, Funding, etc) (Podany) 

11:45 a.m. to 12:00 p.m. The FY07 Planning Budget discussion will be initiated, including a 
discussion on the PPL 17 process. 

 
8. Report: Construction of New Cut Dune and Marsh Creation Project and the Delta 

Management at Fort St. Phillip Project (Honker, Hamilton) 12:00 p.m. to 12:15 p.m.   
a. The EPA and LDNR will provide an update on the status of the construction contract 

award for the New Cut Dune and Marsh Creation Project (TE-37).   
b. The FWS and LDNR will provide an update on the status of the construction 

contract award for the Delta Management at Fort St. Phillip Project (BS-10). 
 

9. Report: Update on the Status of FEMA Claims for CWPPRA Projects (Broussard) 
12:15 p.m. to 12:25 p.m.  Mr. Garrett Broussard will give a report on the status of the FEMA 
claims for CWPPRA projects. 

 
10. Report: Public Outreach Committee Report (Bodin) 12:25 p.m. to 12:35 p.m.   Ms. 

Bodin will present the quarterly Public Outreach Committee report. 
 
11. Additional Agenda Items (Wagenaar) 12:35 p.m. to 12:45 p.m.    
  
12. Request for Public Comments (Wagenaar) 12:45 p.m. to 12:55 p.m. 
 
13. Announcement: Date and Location of the Next Task Force Meeting (Podany) 12:55 p.m. 

to 1:00 p.m. The next meeting of the Task Force is scheduled for 9:30 a.m., July 12, 2006 in 
Baton Rouge, Louisiana. 

 
14. Announcement: Dates and Locations of Upcoming CWPPRA Administrative Meetings 

(Podany)  
  2006 

                              
    June 14, 2006     9:30 a.m. Technical Committee   Baton Rouge                             
    July 12, 2006       9:30 a.m. Task Force              Baton Rouge 



    August 30, 2006   7:00 p.m. PPL 16 Public Meeting Abbeville 
    August 31, 2006   7:00 p.m. PPL 16 Public Meeting New Orleans 
    September 13, 2006     9:30 a.m. Technical Committee   New Orleans 
    October 18, 2006       9:30 a.m. Task Force             New Orleans 
    December 6, 2006       9:30 a.m. Technical Committee         Baton Rouge  

 
2007 

 
    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
    March 14, 2007  9:30 a.m. Technical Committee  New Orleans 
    April 11, 2007  9:30 a.m. Task Force    Lafayette 
    June 13, 2007  9:30 a.m. Technical Committee  Baton Rouge 
    July 11, 2007  9:30 a.m. Task Force   New Orleans 
    August 29, 2007  7:00 p.m. PPL17 Public Meeting Abbeville 
    August 30, 2007  7:00 p.m PPL17 Public Meeting New Orleans 
    September 12, 2007 9:30 a.m. Technical Committee  New Orleans 
    October 17, 2007  9:30 a.m. Task Force   New Orleans 
    December 5, 2007  9:30 a.m. Technical Committee  Baton Rouge 

 
2008 

 
    January 30, 2008  9:30 a.m. Task Force   Baton Rouge 

 
 

15. Adjourn  







COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

July 12, 2006 
 
 
 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

 
For Information and Discussion: 
 
Ms. Gay Browning and Ms. Julie Z. LeBlanc will discuss the status of the CWPPRA accounts, 
and available funding in the Planning and Construction Programs. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

  TAB 3 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

July 12, 2006 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

For Information 
 

1.  Planning Program. 
a. Planning Program Budget  (pg 1-3).  Reflects yearly planning budgets for the last five 

years.   The FY06 Planning Program budget of $5,112,355 was originally approved by the 
Task Force on 2 November 2005, and amended 25 January 2006.   In addition to the 
approved budget, there’s a $508,267 surplus funds in the Planning Program.  

 
   

2.  Construction Program. 
a. CWPPRA Project Summary Report by Priority List (pg 4-5).  A priority list summary of 

funding, baseline and current estimates, obligations and expenditures, for the construction 
program as furnished by the lead agencies for the CWPPRA database. 

 
b. Status of Construction Funds (pg 6-7).   Taking into consideration approved current 

estimates, project expenditures through present, Federal and non-Federal cost sharing 
responsibilities, we have  $36,974  Federal funds available, based on Task Force 
approvals to date.   

 
c. Status of Construction Funds for Cash Flow Management (pg  8-9).  Status of funds 

reflecting current, approved estimates and potential Phase 2 estimates for PPL’s 1 through 
15 and estimates for two complex projects not yet approved, for present through program 
authorization. 

 
d. Cash Flow Funding Forecast (pg 10-12).  Phase II funding requirements by FY. 

  
e. Projects on PPL 1-8 Without Construction Approval  (pg 13).   Potential return of 

$32,194,415 to program;  these projects are included in prioritization. 
 

f. Construction Schedule (pg 14-20). Construction start/completion schedule with 
construction estimates, obligations and expenditures for FY06 through FY08. 

 
g. CWPPRA Project Status Summary Report (pg 21-107).  This report is comprised of project 

information from the CWPPRA database as furnished by the lead agencies. 
 

1



28-Jun-06

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                                 Task Force Approval, 2 November 2005

                                 Task Force Approval, 8 February 2006

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

DNR 414,856                30,31 430,640 405,472 460,066 386,677 33

Gov's Ofc 83,225                  73,500 81,000 92,000 87,500 33

LDWF 65,000                  71,529 32 37,760 72,096 73,598
Total State 563,081 575,669 524,232 624,162 547,775

EPA 433,735                29 458,934 460,913 400,700 439,800 33

Dept of the Interior
USFWS 385,370                29 430,606 474,849 450,650 464,478 33

NWRC 188,242                31 26,905 47,995 148,363 137,071 33

USGS Reston
USGS Baton Rouge
USGS Woods Hole 25,000                  5,000
Natl Park Service

Total Interior 598,612 462,511 522,844 599,013 601,549

Dept of Agriculture 392,395                  29 452,564 498,624 600,077 590,937 33

Dept of Commerce 407,257                29 520,585 540,030 561,306 570,350 33

Dept of the Army 891,366                1,178,701 1,201,075 1,251,929 1,171,199 33

Agency Total 3,286,446 3,648,964 3,747,718 4,037,187 3,921,610

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS)
Diversion into Maurepas Swamp (EPA/COE)
Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin 
    Freshwater Delivery (USFWS)
Delta Building Diversion Below Empire (COE) 46,700
Total Complex Studies 46,700 0 0 0 0

/Planning_2006/
FY06_Budget Pkg_(17) Task Force Approves with Rpt to Cong Rqst_8 feb 06.xls 
 FY_summary 

1 of 3
6/28/2006
 5:28 PM

2



28-Jun-06

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                                 Task Force Approval, 2 November 2005

                                 Task Force Approval, 8 February 2006

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Outreach
Outreach 521,500 506,500 421,250 437,900 460,948

Supplemental Tasks
Academic Advisory Group 239,450 30 100,000 99,000 99,000 99,000
Database & Web Page Link Maintenance 112,092 111,416 109,043 52,360 61,698
Linkage of CWPPRA & LCA 351,200 400,000 200,000 120,000
Core GIS Support for Planning Activities 265,298 278,583 303,730 305,249
Oyster Lease GIS Database-Maint & Anal 124,500 64,479 88,411 98,709 103,066
Oyster Lease Program Mgmt & Impl 74,472
Joint Training of Work Groups 25,000 97,988 50,000 30,383
Terrebonne Basin Recording Stations 100,256 92,000 18,000
Land Loss Maps (COE) 62,500                   63,250 63,250
Storm Recovery Procedures (2 events) 76,360                   97,534 97,534
Landsat Satellite Imagery 42,500
Digital Soil Survey (NRCS/NWRC) 50,047
GIS Satellite Imagery 42,223
Aerial Photography & CD Production 75,000
Adaptive Management 453,319 108,076
Development of Oyster Reloc Plan 32,465 47,758
Dist & Maintain Desktop GIS System 124,500
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs 40,580
Evaluate & Assess Veg Plntgs Coastwide 88,466
Monitoring - NOAA/CCAP 23

High Resolution Aerial Photography (NWRC)
Coast-Wide Aerial Vegetation Svy
Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Total Supplemental 1,859,098 1,329,515            1,056,369              864,966                    729,797                

Total Allocated 5,573,934 5,337,835 5,148,336 5,340,053 5,112,355

Unallocated Balance (573,934) (337,835)              (148,336)                (340,053)                   (112,355)               
Total Unallocated 1,446,845 1,109,010 960,675 620,622 508,267
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28-Jun-06

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2006 Budget Summary

                    P&E Committee Recommendation, 25 August 2005 
                   Tech Committee Recommendation, 19 October 2005

                                 Task Force Approval, 2 November 2005

                                 Task Force Approval, 8 February 2006

FY2002 FY2003 FY2004 FY2005 FY2006
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Footnotes:
1 amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop  Phase 2 feasibility scope.
9 Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS

10 Excludes $20k COE, $5k NRCS, $5k DNR,  $2kUSFWS, and $16k NMFS moved to Coast 2050 

during FY 97 for contracs &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.

to COAST2050 during FY 97 for contracts &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.
11 Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
13 $100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99 
16 Carryover funds from previous FY's; this number is being researched at present.
17 $600,000 given up by MRSNFR for FY 2000 budget.
18 Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows: 

(a)  General Planning estimates for agencies approved.

(b)  75% of Outreach budget approved;  Agency outreach funds removed from agency General Planning funds; 

     Outreach Committee given oversight of agency outreach funds.

(b)  50% of complex project estimates approved.
20 Outreach:  original approved budget was $375,000; revised budget $415,000.

(a)  15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.

(b)  6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.
21 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.

$32,000 of this total given to NWRC for preparation of report.
22 6 Jul 00:  Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
23 Definition:  Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
24 29 Aug 00:  Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
25 1 Sep 00:  Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
26 10 Jan 2001:  Task Force approves additional $113,000 for FY01.
27 30 May 01:  Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
28 7 Aug 2001:  Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne

National Estuary Foundation Superbowl campaign proposal.
29 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.

Previous budget was $45,795, revised budget is $351,200, an increase of $305,405.  This task  is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02:  LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management  supplemental task.
31 1 May 02:  LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress) 

and given to NWRC for creation of a web‐ready version of the CWPPRA year 2000 Report to Congress for printing process.
32 16 Jan 2003:  Task Force approves LDWF estimate that was not included in originally approved budget.
33 25 Jan 2006:  FY2006 budget, $98,250 for Report to Congress item added to approved budget
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 29-Jun-2006

Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,751,404 $37,253,14314 14 0 14 $28,084,900 $9,426,964 $46,910,693

2 13,372 $40,644,134 $84,158,439 $51,903,56015 15 2 12 $28,173,110 $13,838,517 $77,897,880

3 12,514 $32,879,168 $45,730,980 $34,158,57911 11 1 9 $29,939,100 $7,535,992 $41,121,300

4 1,650 $10,468,030 $13,228,959 $12,063,1484 4 0 4 $29,957,533 $2,158,691 $13,134,271

5 3,225 $60,627,171 $24,437,381 $14,511,4819 9 0 6 $33,371,625 $2,443,738 $18,484,524

5.1 988 $9,700,000 $9,700,000 $6,528,7820 1 0 0 $0 $4,850,000 $8,930,555

6 10,522 $54,614,991 $55,373,986 $23,833,80411 11 1 8 $39,134,000 $5,544,431 $34,676,110

7 1,873 $21,090,046 $32,855,347 $7,579,4794 4 1 3 $42,540,715 $4,928,302 $32,462,925

8 1,529 $33,340,587 $22,492,745 $7,216,9448 6 0 4 $41,864,079 $3,409,704 $9,095,120

9 4,388 $72,429,342 $70,865,128 $35,685,09318 14 4 4 $47,907,300 $10,681,302 $60,982,649

10 18,799 $82,222,452 $75,185,941 $14,918,93412 9 3 1 $47,659,220 $11,277,891 $37,733,359

11 24,240 $258,849,846 $202,632,232 $25,500,24812 11 5 0 $57,332,369 $30,394,835 $151,509,776

11.1 330 $19,252,500 $14,130,233 $13,608,1301 1 0 1 $0 $7,065,116 $14,152,039

12 2,843 $28,406,152 $24,983,026 $10,083,6486 3 2 0 $51,938,097 $3,747,454 $15,615,504

13 1,470 $8,616,745 $9,213,682 $1,322,2845 4 1 0 $54,023,130 $1,382,052 $5,184,042

14 728 $7,322,316 $7,322,316 $215,0644 3 0 0 $53,054,752 $1,098,347 $6,250,417

15 1,667 $4,579,509 $4,579,509 $3,6784 1 0 0 $58,059,645 $686,926 $2,328,936

119,070138 121 66
Active 
Projects $784,976,306 $750,641,308 $296,385,998$643,039,575 $120,470,26320 $576,470,100

119,070161 137 69
Total 
Construction 
Program

$887,969,635 $765,294,201 $300,017,031$586,925,744$643,039,575 $122,287,10021

$765,326,675

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $10,306,335 $733,8571 1 0 $0 $1,545,950 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $79,3871 1 0 $0 $225,000 $79,3870MCF

$34,364,158 $2,654,751 $2,625,98220 13 2 $2,760,958
Deauthorized    
Projects 0

119,070158 134 68Total Projects $819,340,464 $753,296,059 $299,011,980$579,231,058$120,470,263$643,039,57520
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NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 161 projects includes 138 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $765,326,675

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 29-Jun-2006

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY06 is expected to be $58,059,645 for the construction program.. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.
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Last Updated 28 June 2006

       Current       Current          Expenditures          Expenditures                Expenditures      Federal Cost Share    Non-Federal Cost Share
Total        Current        Funded       Unfunded          Inception          1 Dec 97 thru                Inception              Unexpended of Current of Current

P/L No. of        Estimate        Estimate       Estimate        thru 30 Nov 97          Present                thru Present              Funds  Funded Estimate  Funded Estimate
Projects        ( a )            ( b )           ( c )           ( d )                 ( e )               ( f )               ( g )       ( i )       ( j )

0 1 191,807 191,807 0 171,154 20,653 191,807 0 145,921 45,886

CRMS 1 66,890,300 10,306,335 56,583,965 0 733,857 733,857 9,572,478 8,760,385 1,545,950

MCF 1 1,500,000 1,500,000 0 0 79,387 79,387 1,420,613 1,275,000 225,000

1 17 53,950,744 53,950,744 0 13,343,523 24,108,960 37,452,483 16,498,261 44,523,780 9,426,964

2 15 84,158,439 84,158,439 0 12,147,509 39,756,052 51,903,560 32,254,879 70,319,923 13,838,517

3 17 46,607,236 46,607,236 0 5,449,068 29,647,220 35,096,289 11,510,947 39,071,244 7,535,992

4 10 14,125,624 14,125,624 0 398,470 12,561,344 12,959,813 1,165,811 11,966,934 2,158,691

5 9 24,437,381 24,437,381 0 2,537,030 11,974,451 14,511,481 9,925,901 21,993,643 2,443,738

5.1 9,700,000 9,700,000 0 0 6,528,782 6,528,782 3,171,218 4,850,000 4,850,000

6 13 55,444,306 55,444,306 0 191,623 23,712,502 23,904,125 31,540,182 49,899,876 5,544,431

7 4 32,855,347 32,855,347 0 0 7,579,479 7,579,479 25,275,868 27,927,045 4,928,302

8 10 22,761,363 22,761,363 0 0 7,485,572 7,485,572 15,275,790 19,347,158 3,414,204

9 19 216,464,025 71,208,679 145,255,346 0 35,938,409 35,938,409 35,270,270 60,527,377 10,681,302

10 12 240,613,489 75,185,941 165,427,548 0 14,918,934 14,918,934 60,267,007 63,908,050 11,277,891

11 12 424,027,503 202,632,232 221,395,271 0 25,500,248 25,500,248 177,131,984 172,237,397 30,394,835

11.1 1 14,130,233 14,130,233 0 0 13,608,130 13,608,130 522,103 7,065,116 7,065,116

12 6 155,842,425 24,983,026 130,859,399 0 10,083,648 10,083,648 14,899,378 21,235,572 3,747,454

13 5 91,161,544 9,213,682 81,947,862 0 1,322,284 1,322,284 7,891,398 7,831,630 1,382,052

14 4 93,728,608 7,322,316 86,406,292 0 215,064 215,064 7,107,252 6,223,969 1,098,347

15 4 51,480,718 4,579,509 46,901,209 0 3,678 3,678 4,575,831 3,892,583 686,926

Total 161 1,700,071,093 765,294,201 934,776,892 34,238,377 265,778,654 300,017,031 465,277,170 643,002,601 122,291,600

Available Fed Funds 643,039,575

Non Cash Flow 97 345,732,248 345,732,248 0 N/F Cost Share 122,291,600
Cash Flow 64 1,354,338,845 419,561,953 934,776,892      Available N/F Cash 38,264,710
Total 161 1,700,071,093 765,294,201 934,776,892      WIK credit/cash 84,026,890

Total Available Cash (min) 681,304,285

Federal Balance 36,974
  (Fed Cost Share of Funded Estimate-Avail Fed funds)
N/F Balance 0

Total Balance 36,974

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 12 July 2006

Status of Funds\ status of funds_2006 jul 12.xls 1 of 2 6/29/2006, 11:37 AM 7



Last Updated 28 June 2006

       Current       Current          Expenditures          Expenditures                Expenditures      Federal Cost Share    Non-Federal Cost Share
Total        Current        Funded       Unfunded          Inception          1 Dec 97 thru                Inception              Unexpended of Current of Current

P/L No. of        Estimate        Estimate       Estimate        thru 30 Nov 97          Present                thru Present              Funds  Funded Estimate  Funded Estimate
Projects        ( a )            ( b )           ( c )           ( d )                 ( e )               ( f )               ( g )       ( i )       ( j )

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 12 July 2006

Notes:
( 1) Estimated FY06 Federal funding for the construction program is $56,299,000.
( 2) Project total includes 130 active projects, 20 deauthorized projects, CRMS-Wetlands Project, Monitoring Contingency Fund and the Conservation Plan.
( 3) Includes 20 deauthorized projects:

      Fourchon           Bayou Boeuf  (Phased)                 Red Mud 
      Bayou  LaCache           Grand Bay                 Compost Demo
      Dewitt-Rollover           Pass-a-Loutre Crevasse                 Bayou Bienvenue
      Bayou Perot/Rigolettes           SW Shore/White Lake                 Upper Oaks
      Eden Isles           Hopper Dredge                 Bayou L'Ours
     White's Ditch           Flotant Marsh                 Marsh Creation South of Leeville
     Avoca Island           Violet F/W Distribution

( 4) Includes monitoring estimate increases approved at 23 July 98 Task Force meeting.
( 5) Includes O&M revised estimates, dated 1 March 1999.
( 6) Expenditures are divided into two categories because of the change in cost share:  inception through 30 Nov 97, and 1 Dec 97 through present.   and do not reflect all non-Federal WIK credits; costs are being reconciled.

Expenditures in both categories continue to be refined as work-in-kind credits are reconciled and finalized.
( 7) Non-Federal available funds are unconfirmed; only 5% of local sponsor cost share responsibility must be cash.
( 8) Priority Lists 9 through 14 are financed through cash flow management and are funded in two phases.

Current estimates reflect only approved, funded estimates.

Status of Funds\ status of funds_2006 jul 12.xls 2 of 2 6/29/2006, 11:37 AM 8



29-Jun-06
(Updated 25 June 2006)

Task Force, 12 July 2006

Total Federal Matching          Total Ph 1 Ph 2       Current              75% x Federal Cost Share    Non-Federal Cost Share
P/L No. of Funds Non-Fed          Funds Current Current       Estimate              Current Est of Current Estimate of Current Estimate

Projects Available Cost Share         Available Estimate Estimate        (a)               (f)       (g)       (h)

0 1 45,886                   191,807 143,855 145,921 45,886

0.1 1 10,033,545            10,033,545            66,890,300            66,890,300 50,167,725 56,856,755 10,033,545

0.2 1  225,000                 225,000                 1,500,000 1,125,000 1,275,000 225,000

1 17 28,084,900            9,426,964              37,511,864            53,950,745 40,463,059 44,523,781 9,426,964

2 15 28,173,110            13,838,517            42,011,627            84,158,439 63,118,829 70,319,922 13,838,517

3 17 29,939,100            7,535,992              37,475,092            46,607,236 34,955,427 39,071,244 7,535,992

4 10 29,957,533            2,158,691              32,116,224            14,125,624 10,594,218 11,966,934 2,158,691

5 9 33,371,625            2,443,738              35,815,363            24,437,381 18,328,036 21,993,643 2,443,738

5.1 -                        4,850,000              4,850,000              9,700,000 7,275,000 4,850,000 4,850,000

6 13 39,134,000            5,544,431              44,678,431            55,444,306 41,583,230 49,899,876 5,544,431

7 4 42,540,715            4,928,302              47,469,017            32,855,347 24,641,510 27,927,045 4,928,302

8 10 41,864,079            3,414,204              45,278,283            22,761,363 17,071,022 19,347,158 3,414,204

9 19 47,907,300            32,469,604            80,376,904            17,247,285            199,216,740           216,464,025 162,348,019 183,994,421 32,469,604

10 12 47,659,220            36,092,023            83,751,243            17,918,729            222,694,760           240,613,489 180,460,117 204,521,466 36,092,023

11 12 57,332,369            63,604,125            120,936,494           25,242,202            398,785,301           424,027,503 318,020,627 360,423,378 63,604,125

11.1 1 8,857,910              8,857,910              14,130,233            14,130,233 10,597,675 5,272,323 8,857,910

12 6 51,938,097            23,376,364            75,314,461            10,116,224            145,726,201           155,842,425 116,881,819 132,466,061 23,376,364

13 5 54,023,130            13,674,232            67,697,362            8,498,519              82,663,025            91,161,544 68,371,158 77,487,312 13,674,232

14 4 53,054,752            14,059,291            67,114,043            7,322,315              86,406,292            93,728,607 70,296,455 79,669,316 14,059,291

15 4 58,059,645            7,722,108              65,781,753            4,579,509              46,901,209            51,480,718 38,610,539 43,758,610 7,722,108

Total 161 643,039,575 264,300,927 907,340,502 90,924,783 1,263,414,060 1,700,071,092 1,275,053,319 1,435,770,165 264,300,927

Complex Projs 2 9,247,505              125,409,795           134,657,300 114,458,705 20,198,595

Total 163 643,039,575 284,499,522 927,539,097 100,172,288           1,388,823,855        1,834,728,392 1,550,228,870 284,499,522

Funding vs Current Estimate (907,189,295) 0 (907,189,295)

PPL 1 thru 15 
w/Future Funding 163 1,989,543,976        1 522,117,946 1 2,511,661,922 100,172,288           1,388,823,855        1,834,728,392 1,550,228,870 284,499,522

Funding vs Current Estimate 439,315,106           237,618,424 676,933,529

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

status of funds\const\ Status of Funds_2006 jul 12_futuristic.xls
6/29/2006, 11:38 AM 1 of 2
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29-Jun-06
(Updated 25 June 2006)

Task Force, 12 July 2006

Total Federal Matching          Total Ph 1 Ph 2       Current              75% x Federal Cost Share    Non-Federal Cost Share
P/L No. of Funds Non-Fed          Funds Current Current       Estimate              Current Est of Current Estimate of Current Estimate

Projects Available Cost Share         Available Estimate Estimate        (a)               (f)       (g)       (h)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

1 Future Federal Funding (estimated)
3 Jan 2006 Forecast

15 FY06 58,059,645            10,245,820 68,305,465            
16 FY07 69,853,592            12,327,104 82,180,696            
17 FY08 72,638,675            12,818,590 85,457,265            
18 FY09 75,507,000            13,324,765 88,831,765            
19 FY10 79,016,000            13,944,000 92,960,000            
20 FY11 82,102,000            14,488,588 96,590,588            
21 FY12 85,399,000            15,070,412 100,469,412           
22 FY13 89,110,000            15,725,294 104,835,294           
23 FY14 92,810,000            16,378,235 109,188,235           
24 FY15 96,630,000            17,052,353 113,682,353           
25 FY16 100,518,000           17,738,471 118,256,471         
26 FY17 104,633,202           18,464,683 123,097,885           Unofficial Estimate
27 FY18 108,908,897           19,219,217 128,128,114           Unofficial Estimate
28 FY19 113,351,344           20,003,178 133,354,522           Unofficial Estimate
29 FY20 117,967,046           20,817,714 138,784,760           Unofficial Estimate

Total 1,346,504,401        237,618,424           

status of funds\const\ Status of Funds_2006 jul 12_futuristic.xls
6/29/2006, 11:38 AM 2 of 2
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 28 June 2006

Beginning Balance1 $36,974

Ph II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00 Jun 01   (A) Jul 01   (A) 1,435,066 1,435,066 

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00 Apr 03   (A) Sep 03  (A) 1,194,495 1,194,495

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00 Sep 06 Nov-06 1,502,817 1,502,817

TE-37 New Cut Dune Restoration       EPA 9 10-Jan-01 Jun-06 13,158,878 13,028,329 130,549 7,362 7,605 7,856 8,115 158,134

CS-30 Perry Ridge West NRCS 9 10-Jan-01 Nov 01   (A) Jul 02  (A) 3,747,742 3,234,039 495,171 5,540 54,338 13,466 6,108 336,703 6,517 123,364

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01 Oct 06 Mar-07 2,503,768 2,503,768

CS-31 Holly Beach NRCS 11 07-Aug-01 Aug 02  (A) Mar 03  (A) 14,130,233 14,130,233

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 16-Jan-02 Oct 03   (A) May 04   (A) 8,636,747 5,430,391 3,206,356 1,733,764

LA-03b Coastwide Nutria NRCS 11 16-Apr-02 Nov 02  (A) 68,864,870 17,738,577 51,126,293 3,103,012 3,120,709 3,138,971 3,821,285 3,687,269 32,865,215

BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 Jun 06  (A) Oct-06 3,183,940 2,055,705 1,128,235 421,745 20,318 20,969 21,639 22,332 23,046 600,673

ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 Jul 03   (A) Oct 04  (A) 9,635,224 5,804,928 3,830,296 20,310 8,254 8,518 13,805 9,072 1,950,660 1,862,351

TE-44(1) North Lake Mechant Landbridge Rest - CU 1 USFWS 10 07-Aug-02 Apr 03  (A) Feb-06 502,382 502,382

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9 16-Jan-03 Sep 05  (A) Feb-07 6,567,873 4,825,871 1,742,002 772,449 969,553

TV-18 Four-Mile Canal NMFS 9 16-Jan-03 Jun 03  (A) May 04   (A) 4,744,368 2,325,230 2,419,138 12,582 8,115 8,383 13,870 1,630,069 115,651

LA-05 Freshwater Floating Marsh Creation Demo NRCS 12 16-Jan-03 Jul 04   (A) Jan-09 1,080,891 1,080,891

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 Jun 04  (A) Sep 06 16,726,000 16,657,706 68,294 14,967 7,856 8,115 8,383 8,660 8,945 92,762

CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 May 05  (A) Sep-06 6,091,675 5,387,702 703,973 59,254 61,209 63,229 207,381 67,472 69,698 246,978

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 Dec 04  (A) Jun-06 6,490,751 5,496,580 994,171 3,891 80,249 4,144 4,277 4,414 898,933

BA-37 Little Lake NMFS 11 12-Nov-03 Aug 05  (A) Jan-07 38,496,395 33,991,939 4,504,456 13,035 6,833 84,058 7,277 7,509 4,387,532

BA-38 Barataria Barrier Island NMFS 11 28-Jan-04 Mar 06  (A) Sep-06 67,349,433 65,807,546 855,644 9,857 425,328 10,215 10,399 10,586 10,776 390,663

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 28-Jan-04 Apr 05  (A) Apr-06 21,457,097 16,921,527 4,535,570 5,845 6,033 6,226 157,356 6,630 4,355,214

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04 Nov 05  (A) Sep-06 1,055,000 1,055,000

Barataria Basin Landbridge - Ph 1 & 2 - CU 5 NRCS  May-07 7,441,870 7,441,870

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 13-Oct-04 Sep 05  (A) Jun-06 6,203,110 5,083,583 1,119,527 22,946 23,405 23,873 13,912 14,190 14,474 1,007,540

TE-44(2) North Lake Mechant Landbridge Rest - CU 2 USFWS 10 13-Oct-04 Feb 05 Feb-07 31,225,534 29,282,389 1,943,145 4,805 4,901 4,998 5,098 5,200 1,918,901

TE-48 Raccoon Island Shoreline Protection - CU 1 NRCS 11 13-Oct-04 Sep 05  (A) Apr-06 7,797,000 7,613,092 183,908 13,902 18,738 14,645 30,608 15,430 15,840 220,107

ME-22 South White Lake COE 12 13-Oct-04 Nov 05  (A) Feb-07 19,673,929 15,712,060 3,961,869 8,238 8,403 8,570 1,757,949 8,917 9,095 2,162,109

TE-22 Point au Fer  [O&M] NMFS 165,000 165,000

TV-04 Cote Blanche  (O&M) NRCS 3 1,859,116 1,859,116

TE-39 South Lake DeCade - CU 1   (Phase I Increase NRCS 9 175,000 175,000

PO-30 Lake Borgne Shoreline Protection EPA 10 8-Feb-06 Jun 06 Dec-06 18,707,551 18,285,601 421,950 13,483 7,067 1,546,052 7,526 7,767 3,143,954

BA-35 Pass Chaland to Grand Pass NMFS 11 08-Feb-06 Apr 07 Oct-07 30,217,567 29,248,688 968,879 6,549 112,507 6,826 6,970 842,997

TE-46 West Lake Boudreaux  SP & MC USFWS 11 08-Feb-06 Aug 06 Feb-08 17,519,731 15,976,954 1,542,777 5,668 5,786 37,595 1,531,323

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 28 June 2006

Beginning Balance1 $36,974

Ph II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

CRMS USGS/DNR All 14-Aug-03 66,890,300 9,270,226 57,620,074 2,308,678 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

TE-49 Avoca Island Divr & Land Building COE 12 Jan-07 Jul 07 Jun-08 18,823,322 2,229,876 16,593,446 14,970,661 14,194 143,515 15,146 15,646 1,434,284

BA-27c(3) Barataria Basin Landbridge - Ph 3 CU 7 NRCS 9 Jan-07 Aug 07 Jul-08 18,801,185 18,801,185 15,742,430 1,404 1,437,997 1,463 1,494 1,525 1,614,873

TV-20 Bayou Sale NRCS 13 Jan-07 Aug 07 Jul-08 32,103,020 2,254,912 29,848,108 29,848,108

MR-13 Benneys Bay Sediment Diversion COE 10 Jan-07 Mar 07 Nov-08 53,702,881 1,076,328 52,626,553 10,420,404 1,202,783 1,585,512 1,275,498 1,316,314 1,358,436 21,060,397

AT-04 Castille Pass Sediment Delivery NMFS 9 Jan-07 Jun 07 Apr-08 19,657,695 1,846,326 17,811,369 10,529,752 6,566 6,704 1,777,762 6,989 5,490,585

BA-36 Dedicated Dredging on Bara Basin LB USFWS 11 Jan-07 Aug 07 Aug-08 31,596,669 463,942 31,132,727 31,000,585 6,549 6,686 6,826 6,970 7,117 97,998

BS-10 Delta Bldg Divr North of Fort St. Philip COE 10 Jan-07 Nov 07 6,297,286 1,444,000 4,853,286 4,835,510 1,632 855 883 14,406

BA-30 East Grand Terre NMFS 9 Jan-07 May 07 Dec-07 31,226,531 2,312,023 28,914,508 27,311,634 6,414 278,244 6,686 6,826 283,660 1,021,045

CS-32(2) East Sabine Lake Hydrologic Rest - CU 2 USFWS/NRCS 10 Jan-07 Aug 07 Jul-08 12,942,438 12,942,438 11,055,346 13,419 276,332 14,291 1,583,050

TV-11b Freshwater Bayou Bank Stab, Belle Isle to Loc COE 9 Jan-07 Apr 07 Jun-08 17,756,469 1,498,967 16,257,502 14,204,558 6,549 867,646 6,826 6,970 1,164,955

TE-43 GIWW Bank Rest of Critical Areas in Terre NRCS 10 Jan-07 Aug 07 Nov-08 29,987,641 1,735,983 28,251,658 25,336,578 6,666 643,768 6,948 42,739 7,244 2,207,715

PO-33 Goose Point USFWS 13 Jan-07 Mar 07 Nov-08 21,547,421 1,730,596 19,816,825 19,816,825

ME-21 Grand Lake Shoreline Protection COE 11 Jan-07 Aug 07 Jun-08 17,251,124 1,049,029 16,202,095 14,198,931 7,670 7,831 7,996 84,941 8,335 1,894,725

PO-32 Lake Borgne and MRGO COE 12 Jan-07 Mar 07 Nov-07 39,157,710 1,348,345 37,809,365 30,698,397 11,484 11,714 11,947 950,936 12,430 36,813,538

ME-17 Little Pecan Bayou NRCS 9 Jan-07 Aug 07 Jul-08 14,597,263 1,556,598 13,040,665 3,947,458 3,093,207

MR-12 Mississippi River Sediment Trap COE 11 Jan-07 Aug 08 Mar-09 52,180,839 1,880,376 50,300,463 50,308,586 1,726 1,784 50,296,953

PO-26 Opportunistic Use of Bonnet Carre Spillway COE 9 Jan-07 May 07 Nov-07 1,121,757 188,383 933,374 127,994 79,203 41,572 42,944 641,661

TE-48 Raccoon Island Shoreline Protection  - CU 2 NRCS 11 Jan-07 Aug 07 Jul-08 3,409,419 3,409,419 3,409,419

ME-18 Rockefellar Refuge - CU 1 NMFS 10 Jan-07 Jul 07 Feb-08 10,003,623 2,408,478 7,595,145 7,625,145

ME-18 Rockefellar Refuge - CU 2 NMFS 10 Jan-07 Jun 07 Dec-07 38,000,000 38,000,000 19,000,000 19,000,000

TE-47 Ship Shoal:  West Flank Restoration EPA 11 Jan-07 May 07 Feb-08 42,918,821 3,742,053 39,176,768 38,909,247 13,258 13,536 13,819 14,110 226,908

BA-34 Small Freshwater Divr to NW Bara Basin EPA 10 Jan-07 May 08 May-10 13,803,361 2,362,687 11,440,674 9,531,492 1,909,182

ME-20 South Grand Cheniere Hydrologic Rest USFWS 11 Jan-07 Jun 07 Mar-08 19,930,316 2,358,420 17,571,896 16,892,751 8,024 149,929 521,193

TE-39 South Lake DeCade - CU 1 NRCS 9 Jan-07 Aug 07 Jan-08 3,698,744 670,611 3,028,133 2,243,910 6,899 7,045 7,192 419,179 7,498 518,908

TE-39 South Lake DeCade - CU 2 NRCS 9 Jan-07 Aug 07 Jul-08 1,532,440 129,664 1,402,776 878,657 524,119

MR-14 Spanish Pass COE 13 Jan-07 Jun 2008 15,212,169 1,421,680 13,790,489 11,141,705 6,219 1,642,574

Complex Central and Eastern Terrebonne (Complex) USFWS Jan-07 25,800,000 25,800,000 1,800,000 24,000,000

TE-50 Whiskey Island Back Barrier M.C. EPA 13 Jan-07 Apr 07 22,243,934 2,751,494 19,492,440 19,494,440

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 28 June 2006

Beginning Balance1 $36,974

Ph II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Jan-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

BA-39 Bayou Dupont EPA 12 Jan-08 Mar 08 Sep-08 24,925,734 2,731,479 22,194,255 22,044,717 6,699 6,920 7,148 128,771

TV-21 East Marsh Island NRCS 14 Jan-08 Aug-08 Jul-09 16,824,999 1,193,606 15,631,393 15,631,393

PO-29 River Reintroduction Into Maurepas EPA 11 Jan-08 May-08 Feb-10 57,815,647 6,780,307 51,035,340 49,235,895 1,799,445

BA-41 South Shore of the Pen NRCS 14 Jan-08 Aug-08 Jul-09 17,513,780 1,311,146 16,202,634 16,202,634

BS-12 White Ditch Resurrection NRCS 14 Jan-08 Aug-08 Jul-09 14,845,192 1,595,676 13,249,516 13,249,516 11,386,351 1,863,165

BA-40 Riverine Sand Mining/Scofield NMFS 14 Unscheduled 44,544,636 3,221,887 41,322,749 40,341,182 981,567

TV-19 Weeks Bay/Commercial Canal/GIWW COE 9 Unscheduled 30,027,305 1,229,337 28,797,968 21,880,431 6,917,537

CS-28-4 Sabine Refuge Marsh Creation-Cycle 4 COE 8 Unscheduled

CS-28-5 Sabine Refuge Marsh Creation-Cycle 5 COE 8 Unscheduled

BS-13 Bayou Lamoque COE/EPA 15 Unscheduled 5,375,741 1,205,354 4,170,387 4,080,387

BA-42 Lake Hermitage FWS 15 Unscheduled 32,673,327 1,197,590 31,475,737 31,475,737

ME-23 South Pecan Island NMFS 15 Unscheduled 4,438,695 1,102,043 3,336,652 3,336,652

MR-15 Venice Ponds COE/EPA 15 Unscheduled 8,992,955 1,074,522 7,918,433 7,918,433

Complex Fort Jackson Sediment Diversion (Complex) COE Unscheduled 108,857,300 108,857,300 7,447,505 101,409,795

BA-29 Marsh Creation South of Leeville EPA 9 Deauthorized 343,551 343,551

BA-33 Delta Bldg Divr at Myrtle Grove  [WRDA FUND COE 10 N/A N/A 3,002,114 3,002,114

PO-28 LaBranche Wetlands     [ON HOLD] NMFS 9 On Hold 306,836 305,140 1,696 8,521,507

Phase II Increment 1 Funding Requirement 443,480,523 116,364,155 62,221,613

Phase II Long Term O&M and COE Proj Mgmt 2,340,932 24,003,962 7,438,782 33,439,007 10,274,429 9,456,599 211,878,222

CRMS Funding 2,308,678 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

Complex Projects Requesting Phase I Funding 1,800,000 7,447,505

Complex Projects Requesting Phase II Funding 24,000,000 101,409,795

Yearly PPL Phase I Project Funding  (estimated) 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 63,000,000

Projects Requesting Funds (Needing T.F. Approval)

Total Funding Requested 458,930,133      151,675,535      19,682,790        69,194,348       29,633,459       82,958,591          407,685,080     

Total Federal Funding into the Program (Jan 2006 data) 69,853,592 72,638,675 75,507,000 79,016,000 82,102,000 85,399,000 823,928,488

Total non-Federal Funding into Program 68,839,520 22,751,330 2,952,419 10,379,152 4,445,019 12,443,789 61,152,762

REMAINING BALANCE (320,200,047) (376,485,577) (317,708,948) (297,508,144) (240,594,584) (225,710,387) 236,801,586

cash flow\ funding schedule \
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26-Jun-06
\statusoffunds\const\

Lead Unobligated Construction
PPL Project Agency Funds Start Status

2 Brown Lake NRCS $1,644,714 Feb-07 Ongoing
3 West Point a la Hache NRCS $3,551,614 Unsched Ongoing
5 Bayou Lafourche EPA No construction funds approved
5 Grand Bayou FWS $6,379,176 Mar-08 Ongoing
5 Myrtle Grove NMFS Funds removed
6 Lake Boudreaux USFWS $8,738,048 May-08 Ongoing
6 Penchant NRCS $11,880,863 Feb-07 Ongoing
7 Total $32,194,415

Projects on Priority Lists 1 thru 8 That Do Not Have Construction Approval 
as of 12 July 2006

projects_stalled.xls, 06 jul 12
6/26/2006, 8:19 PM 1 of 1
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
26-Jun-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

12COE $11,159,355.00South White Lake Shoreline 
Protection

844A01-Nov-2005FY2006 $9,389,669.43 $6,564,358.0201-Feb-200716-Jan-2003
13-Oct-2004 A

A

13COE $365,267.00Shoreline Protection Foundation 
Improvements Demonstration 
(DEMO)

A01-Nov-2005FY2006 $724,000.00 $724,000.0030-Sep-200628-Jan-2004
28-Jan-2004 A

A

11NRCS $4,976,225.00Raccoon Island Shoreline 
Protection/Marsh Creation,  Ph 2

16A13-Dec-2005FY2006 $6,159,956.00 $60,541.9701-Jul-200816-Jan-2002
13-Oct-2004 A

A

11NMFS $58,978,833.00Barataria Barrier Island:  Pelican 
Island and Pass La Mer to Chaland 
Pass

534A25-Mar-2006FY2006 $53,338,914.00 $442,693.0201-Sep-200616-Jan-2002
28-Jan-2004 A

A

9EPA $10,890,022.50New Cut Dune and Marsh 
Restoration

102*01-Jun-2006FY2006 $8,982,686.61 $85,149.9311-Jan-2000
10-Jan-2001 A

A

10EPA $10,737,818.00Lake Borgne Shoreline Protection165*01-Jun-2006FY2006 $11,816,991.00 $0.0001-Dec-200610-Jan-2001
08-Feb-2006 A

A

10FWS $1,580,053.00Delta Management at Fort St. Philip267A19-Jun-2006FY2006 $1,343,045.00 $0.0017-Oct-200610-Jan-2001
07-Aug-2002 A

A

11FWS $10,180,530.00West Lake Boudreaux Shoreline 
Protection and Marsh Creation

27701-Aug-2006FY2006 $0.00 $0.0001-Feb-200816-Jan-2002
08-Feb-2006 A

A

9COE $1,088,290.00Periodic Intro of Sediment and 
Nutrients at Selected Diversion 
Sites Demo (DEMO)

01-Sep-2006FY2006 $0.00 $0.0001-Nov-200611-Jan-2000
11-Jan-2000 A

A

10FWS $1,453,746.00Terrebonne Bay Shore Protection 
Demonstration (DEMO)

01-Oct-2006FY2006 $1,350,897.00 $0.0001-Mar-200710-Jan-2001
10-Jan-2001 A

A

$111,410,139.502,205 $93,106,159.04 $7,876,742.94 FY Total

Page 1 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
26-Jun-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

2NRCS $1,467,259.00Brown Lake Hydrologic Restoration28201-Feb-2007FY2007 $0.00 $0.0001-Jan-2008

6NRCS $9,723,048.00Penchant Basin Natural Resources 
Plan, Increment 1

115501-Feb-2007FY2007 $0.00 $0.0001-Jan-2008

10COE $0.00Benneys Bay Diversion570601-Mar-2007FY2007 $0.00 $0.0001-Nov-200810-Jan-2001
31-Jan-2007

A

13FWS $0.00Goose Point/Point Platte Marsh 
Creation

43601-Mar-2007FY2007 $0.00 $0.0001-Nov-200828-Jan-2004
31-Jan-2007

A

12COE $0.00Lake Borgne and MRGO Shoreline 
Protection

26630-Mar-2007FY2007 $0.00 $0.0030-Nov-200716-Jan-2003
31-Jan-2007

A

9COE $0.00Freshwater Bayou Bank 
Stabilization - Belle Isle Canal to 
Lock

24101-Apr-2007FY2007 $0.00 $0.0030-Jun-200811-Jan-2000
31-Jan-2007

A

11NMFS $19,355,366.00Pass Chaland to Grand Bayou 
Pass Barrier Shoreline Restoration

26301-Apr-2007FY2007 $18,771,161.00 $0.0001-Oct-200716-Jan-2002
08-Feb-2006 A

A

13EPA $0.00Whiskey Island Back Barrier Marsh 
Creation

27201-Apr-2007FY2007 $0.00 $0.0028-Jan-2004
31-Jan-2007

A

9NMFS $0.00East Grand Terre Island Restoration33501-May-2007FY2007 $0.00 $0.0001-Dec-200711-Jan-2000
31-Jan-2007

A

9COE $0.00Opportunistic Use of the Bonnet 
Carre Spillway

17701-May-2007FY2007 $0.00 $0.0001-Nov-200711-Jan-2000
31-Jan-2007

A

Page 2 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
26-Jun-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration

19501-May-2007FY2007 $0.00 $0.0001-Feb-200816-Jan-2002
31-Jan-2007

A

8COE $7,301,751.00Sabine Refuge Marsh Creation, 
Cycle 2

26101-Jun-2007FY2007 $0.00 $0.0001-Jun-2008

11FWS $0.00South Grand Chenier Hydrologic 
Restoration

44001-Jun-2007FY2007 $0.00 $0.0001-Mar-200816-Jan-2002
31-Jan-2007

A

9NMFS $0.00Castille Pass Channel Sediment 
Delivery

57715-Jun-2007FY2007 $0.00 $0.0001-Apr-200811-Jan-2000
31-Jan-2007

A

10NMFS $0.00Rockefeller Refuge Gulf Shoreline 
Stabilization

92015-Jul-2007FY2007 $0.00 $0.0001-Feb-200810-Jan-2001
31-Jan-2007

A

12COE $0.00Avoca Island Diversion and Land 
Building

14315-Jul-2007FY2007 $0.00 $0.0015-Jun-200816-Jan-2003
31-Jan-2007

A

9NRCS $0.00Little Pecan Bayou Hydrologic 
Restoration

14401-Aug-2007FY2007 $0.00 $0.0001-Jul-200811-Jan-2000
31-Jan-2007

A

9NRCS $0.00South Lake Decade Freshwater 
Introduction

20201-Aug-2007FY2007 $0.00 $0.0001-Jan-200811-Jan-2000
31-Jan-2007

A

10NRCS $0.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

36601-Aug-2007FY2007 $0.00 $0.0001-Nov-200810-Jan-2001
31-Jan-2007

A

11FWS $0.00Dedicated Dredging on the 
Barataria Basin Landbridge

60501-Aug-2007FY2007 $0.00 $0.0001-Aug-200816-Jan-2002
31-Jan-2007

A

Page 3 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
26-Jun-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

11COE $0.00Grand Lake Shoreline Protection54001-Aug-2007FY2007 $0.00 $0.0001-Jun-200816-Jan-2002
31-Jan-2007

A

13NRCS $0.00Bayou Sale Shoreline Protection32901-Aug-2007FY2007 $0.00 $0.0001-Jul-200828-Jan-2004
31-Jan-2007

A

$37,847,424.0013,855 $18,771,161.00 $0.00 FY Total

Page 4 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
26-Jun-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

10COE $0.00Delta Building Diversion North of 
Fort St. Philip

50101-Nov-2007FY2008 $0.00 $0.0010-Jan-2001
31-Jan-2007

A

8COE $3,231,839.00Sabine Refuge Marsh Creation, 
Cycle 3

18715-Jan-2008FY2008 $0.00 $0.0015-May-2008

5FWS $2,637,807.00Grand Bayou Hydrologic 
Restoration

19901-Mar-2008FY2008 $0.00 $0.0001-Dec-2008

12EPA $0.00Bayou Dupont Sediment Delivery 
System

40001-Mar-2008FY2008 $0.00 $0.0001-Sep-200816-Jan-2003
30-Jan-2008

A

6FWS $5,453,945.00Lake Boudreaux  Freshwater 
Introduction

60301-May-2008FY2008 $0.00 $0.0001-May-2009

10EPA $0.00Small Freshwater Diversion to the 
Northwestern Barataria Basin

94101-May-2008FY2008 $0.00 $0.0001-May-201010-Jan-2001
31-Jan-2007

A

11EPA $0.00River Reintroduction into Maurepas 
Swamp

543801-May-2008FY2008 $0.00 $0.0001-May-201007-Aug-2001
30-Jan-2008

A

13COE $0.00Spanish Pass Diversion43301-Jun-2008FY2008 $0.00 $0.0028-Jan-2004
31-Jan-2007

A

12COE $0.00Mississippi River Sediment Trap119001-Aug-2008FY2008 $0.00 $0.0001-Mar-200907-Aug-2002
31-Jan-2007

A

14EPA $0.00East Marsh Island Marsh Creation18901-Aug-2008FY2008 $0.00 $0.0001-Jul-200927-Jul-2005
30-Jan-2008

A

Page 5 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
26-Jun-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

14NRCS $0.00South Shore of the Pen Shoreline 
Protection and Marsh Creation

11601-Aug-2008FY2008 $0.00 $0.0001-Jul-200927-Jul-2005
30-Jan-2008

A

14NRCS $0.00White Ditch Resurrection18901-Aug-2008FY2008 $0.00 $0.0001-Jul-200917-Feb-2005
30-Jan-2008

A

$11,323,591.0010,386 $0.00 $0.00 FY Total

Page 6 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
26-Jun-2006

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

$160,581,154.50 $111,877,320.04 $7,876,742.9426,446Grand Total

Page 7 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
PROJECT STATUS SUMMARY REPORT

Planning, Programs and Project Management Division

U.S. Army Corps of Engineers

New Orleans, LA  70160-0267
P.O. Box 60267
New Orleans District

Prepared by:

Reports enclosed:

Project Summary by Basin
Project Details by Lead Agency

Project Summary by Priority List

Information based on data furnished by the Federal Lead Agencies and collected by the Corps of Engineers

Summary report on the status of CWPPRA projects prepared for the Louisiana Coastal Wetlands Conservation and Restoration Task Force.

29 June 2006

Coastal Restoration Branch
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS

Priority List 1

Barataria Bay Waterway 
Wetland Creation

BARA JEFF 445 $1,759,257 $1,167,832 66.4 $1,172,89624-Apr-1995 22-Jul-1996 15-Oct-1996A A A
$1,172,896

The enlargement of Queen Bess Island was incorporated into the project and the construction of a 9-acre cell was completed in October 
1996, at a cost of $945,678. Remaining funds may be used to clear marsh creation sites of oyster leases. If oyster-related conflicts are 
removed from the remaining marsh creation sites, these areas will be incorporated into the Corp's O&M disposal plan for the next three 
maintenance cycles. The USACE, LADNR, and LDWF are currently pursuing an administrative process to identify and prioritize 
beneficial use sites along the BBWW. Additional monitoring of the Queen Bess site was discontinued in 2002 on the recommendation of 
the local sponsor and monitoring team. 

Status:

Bayou Labranche 
Wetland Creation

PONT STCHA 203 $4,461,301 $3,817,929 85.6 $3,907,89017-Apr-1993 06-Jan-1994 07-Apr-1994A A A
$3,835,143

Contract awarded to T. L.  James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain sediments 
and placing in marsh creation area.  Contract final inspection was performed on April 7, 1994.  Site visit by Task Force took place on 
April 13, 1994.

The project is being monitored.

Status:

Lake Salvador Shoreline 
Protection at Jean Lafitte 
NHP&P

BARA JEFF $60,000 $58,753 97.9 $58,75329-Oct-1996 01-Jun-1995 21-Mar-1996A A A
$58,753

This project was added to Priority List 1 at the March 1995 Task Force meeting.  The Task Force approved the expenditure of up to 
$45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the design of the project.

 A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to advertisement for 
the construction contract.  The  contract was awarded December 4, 1996 for $610,000 to Bertucci Contracting Corp.  The contract was 
completed in March 1997.

Complete.  This project was design only.

Status:
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Vermilion River Cutoff 
Bank Protection

TECHE VERMI 65 $1,526,000 $2,022,987 132.6 $1,990,66517-Apr-1993 10-Jan-1996 11-Feb-1996A A A !
$1,837,487

The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands.  The need for the 
sediment retention fence on the west bank is still undetermined.  
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the project 
schedule.  Construction was completed in February 1996.

Complete.

Status:

West Bay Sediment 
Diversion

DELTA PLAQ 9,831 $8,517,066 $22,792,876 267.6 $16,195,64229-Aug-2002 10-Sep-2003 28-Nov-2003A A A !
$9,621,287

Post-construction aerial photographs and surveys indicate that 186 acres of new marsh were created with the beneficial use of the 
diversion channel dredged material.  LDNR surveyed the area in March 2004 and found ~70% vegetative coverage from natural 
colonization of the marsh creation site.  Flow measurements taken in December 2004 recorded a discharge of 27,000 cfs of Mississippi 
River water through the diversion channel. 

Project construction began in September 2003 and construction was completed in November 2003. An advertisement for construction of 
the project opened 08 July 2003 and bids were opened on 11 August 2003. Chevron-Texaco relocated a major oil pipeline in May 2003 
under a reimbursable construction agreement. A real estate plan for the project was completed in October 2002 and execution of the plan 
will be completed in July 2003. The project Cost Sharing Agreement was signed August 29, 2002. A 95% design review was held May 
17, 2002. A Record of Decision finalizing the EIS was signed on March 18, 2002. The Task Force, by fax vote, approved a revised 
project description and reauthorized the project to comply with CWPPRA Section 3952 in April 2002. At the January 10, 2001 Task 
Force meeting, approval was granted to proceed with the project at the current price of $22 million due to the increased costs of 
maintaining the anchorage area. A VE study on the project was undertaken the week of August 21, 2000. 

Status:
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 10,544 $16,323,624 $29,860,376 182.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
0

1
$16,525,565
$23,325,845

Priority List 2

Clear Marais Bank 
Protection

CA/SB CALCA 1,067 $1,741,310 $3,696,088 212.3 $3,517,44329-Apr-1996 29-Aug-1996 03-Mar-1997A A A !
$2,898,376

The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less than half of the quantity 
needed (based on the original design), and the estimate did not include a floatation channel needed for construction.  This accounts for 
most of the cost increase shown.  The current estimate is based on the original rock dike design and costs about $89/foot.

Complete.

Status:

25



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Jun-2006
Page 4

PROJECT BASIN PARISH ACRES CSA Const Start Const End
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Actual
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West Belle Pass Headland 
Restoration

TERRE LAFOU 474 $4,854,102 $6,751,444 139.1 $5,888,83327-Dec-1996 10-Feb-1998 30-Sep-2005A A * !
$5,522,015

Status:  Original project construction completed July 1998.  Supplemental disposal for wetland creation anticipated September 2006.
 
Problems:  Construction of the original project started in February 1998, and pumping of dredged material into the project area for 
wetland creation began in May 1998.  Project area conditions were sub-optimal at the time of disposal due to unforeseen weather 
patterns.  In 1998, the area experienced frequent storm activity with sustained winds, high-energy waves, and large amounts of rainfall.  
Southerly winds heightened tides and raised water levels in the project area to such an extent that dewatering of the dredged material was 
greatly inhibited.  Slurry heights were difficult to determine and therefore, estimates of the amount and height of the material placed in the 
project area were uncertain at best.  In addition, winds from the west battered the project area making the integrity of dike between 
Timbalier Bay and Bay Toulouse extremely difficult to maintain.  The material for the dike had to be layered in geotextile to hold it 
together and, shortly after disposal was discontinued, the dike breached from the high water and waves affecting the project area.  As a 
result, once the project’s disposal areas dewatered and settled shallow open water still remained in much of the project area where 
emergent wetlands were anticipated.  Therefore, with the 2006 scheduled maintenance of the inland portion of Bayou Lafourche and Belle 
Pass upcoming, CEMVN plans to once again deposit maintenance material from these channels into the West Belle Pass project area in 
an effort to complete the wetland restoration anticipated under the original project.
 
All the dredged material containment features and rock protection of the project were constructed during the original construction.  
However, refurbishment of the westernmost retainment dike and reconstruction of the closure between Timberlier Bay and Bay Toulouse 
would be necessary to achieve a second disposal into the project area.
 
Restoration Strategy:  Dredged material from Bayou Lafourche and Belle Pass would be deposited in the bays and canals of the project 
area to an elevation between +3.5 to +4.0 feet (ft) MLG, so that the settled elevation would be approximately the same as nearby healthy 
marsh, which occurs between +2.0 and +2.5 ft MLG.  
 
Progress to Date:  Supplemental Environmental Assessment # 271B is currently out on public review.  Construction of the project is 
anticipated to begin in mid September.

Status:

Total Priority List 1,541 $6,595,412 $10,447,532 158.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

2
$8,420,391
$9,406,276
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Priority List 3

Channel Armor Gap 
Crevasse

DELTA PLAQ 936 $808,397 $888,985 110.0 $855,31513-Jan-1997 22-Sep-1997 02-Nov-1997A A A
$682,320

Cost increase was due to additional project management costs, by both Federal and Local Sponsor.

Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project.   US Fish & Wildlife Service 
reviewed their permit for the pipeline and determined that Shell Pipeline was required to  lower it at their own cost.  USFWS requested a 
modification to the alignment on USFWS-owned lands.

Construction complete.

Status:

MRGO Disposal Area 
Marsh Protection

PONT STBER 755 $512,198 $313,145 61.1 $313,14517-Jan-1997 25-Jan-1999 29-Jan-1999A A A
$313,145

Completed scope of work greatly reduced.   Work was to be performed via a simplified acquisition contract as estimated construction cost 
is under $100,000.  Bids received were higher than Government estimate by 25%.  Subsequently received an in-house labor estimate from 
Vicksburg District.  Vicksburg District completed construction on 29 January 1999.

Cost increase was due to additional project management costs, environmental investigations and local sponsor activities not included in 
the baseline estimate.   Further title research indicates that private ownership titles are unclear, requiring condemnation.  This accounts for 
the long period between CSA execution and project construction.

Status:

Pass-a-Loutre Crevasse 
[DEAUTHORIZED]

DELTA PLAQ $2,857,790 $119,835 4.2 $119,835
$119,835

Two pipelines and two power poles are in the area of the  crevasse, increasing relocation costs by approximately $2.15 million.  LA DNR 
asked that the Corps investigate alternative locations to avoid or minimize impacts to the pipelines, but there are no more suitable 
locations for the cut.  The Corps has also reviewed the design to determine whether relocations cost-savings could be achieved.  Reducing 
the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the relocation cost only marginally.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Task Force formally deauthorized 
project July 23, 1998.

Status:

27



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Jun-2006
Page 6

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 1,691 $4,178,385 $1,321,965 31.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

3
$1,115,301
$1,288,296

Priority List 4

Beneficial Use of Hopper 
Dredge Material 
Demonstration (DEMO) 
[DEAUTHORIZED]

DELTA PLAQ $300,000 $58,310 19.4 $58,31030-Jun-1997 A
$58,310

Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal area to spray 
over the bank of the Mississippi River.

Project deauthorized October 4, 2000.

Status:

Grand Bay Crevasse 
[DEAUTHORIZED]

BRET PLAQ $2,468,908 $65,747 2.7 $65,747
$65,747

The major landowner has indicated non-support of the project and has withheld  ROE because of concern about sedimentation negatively 
impacting oil and gas interests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Project deauthorized July 23, 1998.

Status:
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Total Priority List $2,768,908 $124,057 4.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

4
$124,057
$124,057

Priority List 5

Bayou Chevee Shoreline 
Protection

PONT ORL 75 $2,555,029 $2,589,403 101.3 $2,537,56501-Feb-2001 25-Aug-2001 17-Dec-2001A A A
$2,255,809

Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000.   Construction began August  2001 and completed  
December 2001.

Revised project consisted of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike tying into 
and extending an existing USFWS rock dike, across the south cove.  Approximately 75 acres of brackish marsh will be protected by the 
project.

Status:

Total Priority List 75 $2,555,029 $2,589,403 101.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

5
$2,255,809
$2,537,565

Priority List 6
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Flexible Dustpan Demo at 
Head of Passes (DEMO)

DELTA PLAQ $1,600,000 $1,911,487 119.5 $1,904,51431-May-2002 03-Jun-2002 21-Jun-2002A A A
$1,863,952

CSA executed May 31, 2002.  Construction completed June 21, 2002.

The Dustpan/Cutterhead Marsh Creation Demonstration project as originally approved, no longer involves the use of a cutterhead dredge.  
At the October 25, 2001 Task Force meeting, it was approved the motion to use the authorized funds for a "flexible dustpan" 
demonstration project and approved changing the name of the project to "Flexible Dustpan Demo at Head of Passes".

The project was completed as an operations and maintenance task order through an ERDC research and development IDC contract.  The 
project identified some minor areas of concern with regard to the dredge plants effectiveness as a maintenance tool.  The dredge was 
effective in its performance for the beneficial placement of material.  The final surveys and quantities have not yet been reported.

Status:

Marsh Creation East of 
the Atchafalaya River-
Avoca Island  
[DEAUTHORIZED]

TERRE STMRY $6,438,400 $66,869 1.0 $66,869
$66,869

A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to deauthorize 
the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.

Project deauthorized July 23, 1998.

Status:

Marsh Island Hydrologic 
Restoration

TECHE IBERI 408 $4,094,900 $5,143,288 125.6 $4,971,23101-Feb-2001 25-Jul-2001 12-Dec-2001A A A !
$3,951,718

Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000. CSA executed on February 1, 2001. Advertised as 
100% small business set-aside. Construction began July 2001 and completed December 2001.

Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area. 

Status:

Total Priority List 408 $12,133,300 $7,121,644 58.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

6
$5,882,539
$6,942,613
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Priority List 8

Sabine Refuge Marsh 
Creation, Cycle 1

CA/SB CAMER 214 $15,724,965 $3,421,671 21.8 $3,436,92109-Mar-2001 15-Aug-2001 26-Feb-2002A A A
$3,436,921

This project was approved by the Task Force as a part of Priority Project List 8.  The project consists of constructing 5 marsh creation 
sites within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel.  The current estimated 
project cost to construct all cycles is approximately $21.4 million.  

The first cycle was completed on February 26, 2002.  The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004 the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed in 2005.  Cycle 3 would be constructed in 2006.  

Status:

Sabine Refuge Marsh 
Creation, Cycle 2

CA/SB CAMER 261 $9,266,842 $9,389,509 101.3 $597,28017-Feb-2005 01-Jun-2007 01-Jun-2008A
$622,848

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed in the summer of 2007. Cycle 3 would be constructed in 2008. Upon completion of Cycle 2, the 
COE and LDNR will ask the Task Force for construction approval for Cycles 4 and 5. 

Status:
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Sabine Refuge Marsh 
Creation, Cycle 3

CA/SB CAMER 187 $3,629,333 $4,536,666 125.0 $028-Mar-2005 15-Jan-2008 15-May-2008A
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Sabine Refuge Marsh 
Creation, Cycle 4

CA/SB CAMER 163 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:
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Sabine Refuge Marsh 
Creation, Cycle 5

CA/SB CAMER 168 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is 
currently scheduled to be constructed at the end of 2006. Cycle 3 would be constructed in 2007.  Upon completion of Cycle 2, the COE 
and LDNR will ask the Task Force for construction approval for Cycles 4 and 5.

Status:

Total Priority List 993 $28,621,140 $17,347,846 60.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
3
1
1
0

8
$4,059,769
$4,034,201

Priority List 9

Freshwater Bayou Bank 
Stabilization - Belle Isle 
Canal to Lock

TECHE VERMI 241 $1,498,967 $1,498,967 100.0 $1,070,91130-Jan-2007 01-Apr-2007 30-Jun-2008
$1,069,222

A site visit was held in January 2001 with the Local Sponsor and landowner. Right of entry for surveys and borings was obtained March 
14, 2001, and data collection followed. The USACE team met with LDNR staff after survey data was processed and obtained consensus 
on cross-sections and depth contours. A 30% design review was held in June 2002. The project was revised to include Area A - shoreline 
protection work only dropping a hydrologic restoration feature. A 95% design review was completed in January 2004. Phase II 
authorization will be sought again in January 2007. 

Status:
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Opportunistic Use of the 
Bonnet Carre Spillway

PONT STCHA 177 $150,706 $188,383 125.0 $106,93231-Jan-2007 01-May-2007 01-Nov-2007 !
$82,248

A draft operations plan for opportunistic use of the spillway has been developed and is under review. Impacts to the environment, 
recreation, and economy are being looked at.  The team is currently scheduled to ask for construction approval at the January 2007 Task 
Force meeting. A draft model CSA is in review.

Lake Pontchartrain Basin Foundation has partnered with the LSU Coastal Ecology Institute in the development of a nutrient budget model 
for Lake Pontchartrain. The nutrient budget report was approved by EPA on June 28, 2001. 

This project involves no physical construction. 

Status:

Periodic Intro of 
Sediment and Nutrients at 
Selected Diversion Sites 
Demo (DEMO)

COAST VARY $1,502,817 $1,502,817 100.0 $31,72615-May-2006 01-Sep-2006 01-Nov-2006*
$31,726

Field site investigations have been completed. Sediment capacities of the Carnearvon Diversion Outfall Canal have been developed.  
Several methods of introducing the sediment into the diversion are being investigated by the team.

Status:

Weeks Bay MC and 
SP/Commercial 
Canal/Freshwater 
Redirection

TECHE IBERI 278 $1,229,337 $1,229,337 100.0 $518,983
$508,378

Fully funded Phase 1 cost for this project is $1,229,337. The project area includes approximately 2,900 acres of fresh to brackish marsh 
habitat.

The project kick-off was in April 2001 with the COE and DNR. Surveys, soils investigations, gage data, and environmental data are 
presently being gathered for assessment. A hydrologic model is being developed to assist in the understanding of water movement in this 
part of the basin.  Shore protection alternatives are under evaluation.

Status:

Total Priority List 696 $4,381,827 $4,419,504 100.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
0
0
0
0

9
$1,691,575
$1,728,552
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Priority List 10

Benneys Bay Diversion DELTA PLAQ 5,706 $1,076,328 $1,076,328 100.0 $806,04730-Jan-2007 01-Mar-2007 01-Nov-2008
$802,583

This project was approved for Phase I design on PPL9 in January 1999. The project work plan for Phase I was submitted to the P&E 
Subcommittee in May 2001. Right of Entry to perform surveys and geotechnical borings was received in August 2001. Site surveys were 
performed in October 2001 and geotechnical borings were collected in June 2002. A 30% design review was completed in September 
2002. At the design review meeting agreement was reached to proceed further with the proposed design except for one feature (SREDs - 
sediment retention enhancement devices) which were removed at the request of the local sponsor. A Final Design Report has been 
developed and is being reviewed by the LDNR. A revised WVA and design cost estimate are in preparation for review at the CWPPRA 
working groups. The project is scheduled to complete all design work in 2006 in  preparation for a Phase II funding request. 

Status:

Delta Building Diversion 
at Myrtle Grove

BARA JEFF 8,891 $3,002,114 $3,002,114 100.0 $2,158,069
$1,975,206

The proposed NMFS/UNO fisheries modeling effort, and its relationship to required EIS input, has been discussed by the principal 
agencies involved with this project.  The current view within the management team is that additional fisheries data collection and analysis 
will be required over and above the proposed modeling.  At this time, it has been decided to begin assembling an inter-agency EIS team 
and allow them to outline major data and analytic requirements for the NEPA document.  The required NEPA scoping meetings have 
been held and the scoping document is being compliled.  An initial Value Engineering study is scheduled for the week of July 22, 2002.

WRDA may fund Phase 2.

Status:

Delta Building Diversion 
North of Fort St. Philip

BRET PLAQ 501 $1,155,200 $1,444,000 125.0 $895,68801-Mar-2007 01-Nov-2007
$898,540

95% design review anticipated by end of August 2006Status:
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Total Priority List 15,098 $5,233,642 $5,522,442 105.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
0
0
0
0

10
$3,676,330
$3,859,805

Priority List 11

Grand Lake Shoreline 
Protection

MERM CAMER 540 $1,049,029 $1,049,029 100.0 $689,96831-Jan-2007 01-Aug-2007 01-Jun-2008
$684,906

The Kickoff meeting was held April 2002. A draft CSA is under negotiation. A site visit was conducted in June 2002. The Phase 1 work 
plan was submitted to the P&E subcommittee in July 2002. Surveys and borings of the project area were completed and a preliminary 
design was performed and subsequently finalized. Successful 30% and 95% design review meetings were held on May 11, 2004 and 
August 16, 2004, respectively. The EA for the project was prepared for public review and resulted in a signed FONSI. The project was 
not selected for construction authorization by the Task Force at the October 2004 meeting or January 2006 meeting. The project will be 
considered again for construction authorization at the next annual funding approval meeting of the Task Force in January 2007.

Status:

Total Priority List 540 $1,049,029 $1,049,029 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

11
$684,906
$689,968

Priority List 12
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Avoca Island Diversion 
and Land Building

TERRE STMRY 143 $2,229,876 $2,229,876 100.0 $1,279,83301-Jan-2007 15-Jul-2007 15-Jun-2008
$1,321,190

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in March 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in May 2003. Right of Entry to perform surveys and geotechnical 
borings was requested in June 2003 and extended in August 2004. Site surveys began in December 2003 and were completed in May 
2004. Initial geotechnical field work completed in April 2004. An initial cultural resources and environmental assessment is complete and 
final coordination with the SHPO is underway. Field data for hydrologic modeling is complete and model runs have been conducted. A 
draft Preliminary Design Report was prepared in late 2004 and the LDNR and USACE are working to complete the report incorporating 
additional data and analysis. The project design team is investigating the addition of a marsh creation component to increase project 
wetland benefits. Additional surveys and soil borings were collected to refine the proposed designs. A 30% design review is targeted for 
late spring 2006. 

Status:

Lake Borgne and MRGO 
Shoreline Protection

PONT STBER 266 $1,348,345 $1,348,345 100.0 $1,013,29930-Jan-2007 30-Mar-2007 30-Nov-2007
$1,004,144

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in April 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in October 2003. Right of Entry to perform surveys and 
geotechnical borings was requested in June 2003 and received in August 2003. Surveys and geotechnical borings were collected during 
fall 2003. A preliminary design report was completed in December 2003. A 30% design review was held in August 2004. A 95% design 
review was held on March 29, 2005. A request for Phase II construction approval from the Task Force is scheduled for January 2007. 

Status:

Mississippi River 
Sediment Trap

DELTA PLAQ 1,190 $1,880,376 $1,880,376 100.0 $155,39330-Jan-2007 01-Aug-2008 01-Mar-2009
$153,023

This complex project was approved for Phase I design activities in August 2002. A kickoff meeting was held in September 2002. The 
project work plan is under development pending a plan reformulation meeting with the LA Dept. of Natural Resources and Corps of 
Engineers design teams. 

Status:

South White Lake 
Shoreline Protection

MERM VERMI 844 $19,673,929 $15,712,059 79.9 $10,169,46324-Mar-2005 01-Nov-2005 01-Feb-2007A A
$7,346,909

Project construction near complete.  Construction of dike and beneficial use of dredge material to construct marsh behind dike going very 
well.

Status:
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Actual
Obligations/
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Total Priority List 2,443 $25,132,526 $21,170,656 84.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
1
1
0
0

12
$9,825,266

$12,617,989

Priority List 13

Shoreline Protection 
Foundation 
Improvements 
Demonstration (DEMO)

COAST COAST $1,000,000 $1,055,000 105.5 $803,92724-Mar-2005 01-Nov-2005 30-Sep-2006A A
$817,434

All instruments, dredging, sand, fabric and rock installed.  Contractor is monitoring instruments and submitting data.Status:

Spanish Pass Diversion DELTA PLAQ 433 $1,137,344 $1,421,680 125.0 $204,65931-Jan-2007 01-Jun-2008
$228,876

The Task Force gave Phase 1 approval on January 28, 2004. The project delivery team has been assembled. A kickoff meeting and field 
trip were held on March 29, 2004. The work plan was developed and submitted to the P&E Subcommittee prior to April 30, 2004. The 
project delivery team has obtained rights of entry to install gages and conduct surveys in the project area. Gages were installed on 
November 18, 2004 and the survey work is completed. Modeling is underway. 

Status:

Total Priority List 433 $2,137,344 $2,476,680 115.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
0
0

13
$1,046,310
$1,008,586
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Priority List 15

Bayou Lamoque 
Freshwater Diversion

BRET PLAQ 620 $1,205,354 $1,205,354 100.0 $744,699
$997

The project received Phase I approval from the Task Force on Priority Project List 15 in February 2006. The Corps of Engineers, the 
Environmental Protection Agency, and the LA Department of Natural Resources are currently developing a work plan of Phase I 
activities. 

Status:

Venice Ponds Marsh 
Creation and Crevasses

DELTA PLAQ 511 $1,074,522 $1,074,522 100.0 $634,300
$825

This project received Phase I approval from the Task Force under Priority Projct List 15 in February 2006. The Corps of Engineers, the 
Environmental Protection Agency and the LA Department of Natural Resources are currently developing a work plan of Phase I activities. 

Status:

Total Priority List 1,131 $2,279,876 $2,279,876 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

15
$1,822

$1,378,999
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Actual
Obligations/
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35,593 $113,390,042 $105,731,009 93.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

37
18
15
12

Total DEPT. OF THE ARMY, CORPS OF 
ENGINEERS

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$55,309,638
$68,942,750
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Lead Agency: ENVIRONMENTAL PROTECTION AGENCY, REGION 6

Priority List Conservation Plan

State of Louisiana 
Wetlands Conservation 
Plan

COAST COAST $238,871 $191,807 80.3 $191,80713-Jun-1995 03-Jul-1995 21-Nov-1997A A A
$191,807

The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start date for 
reporting purposes.

Complete.

Status:

Total Priority List $238,871 $191,807 80.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

Cons Plan
$191,807
$191,807

Priority List 1

Isles Dernieres 
Restoration East Island

TERRE TERRE 9 $6,345,468 $8,762,416 138.1 $8,751,49317-Apr-1993 16-Jan-1998 15-Jun-1999A A A !
$8,612,076

This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a priority list 2 project.    
Additional funds to cover the increased construction cost on lowest bid received were approved at the January 16, 1998 Task Force 
meeting.

Construction start was January 16, 1998.   Hydraulic dredging was completed September 1998.  Vegetation planting was completed June 
1999.

Status:
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Current % ExpendituresBaseline

Actual
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Total Priority List 9 $6,345,468 $8,762,416 138.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

1
$8,612,076
$8,751,493

Priority List 2

Isles Dernieres 
Restoration Trinity Island

TERRE TERRE 109 $6,907,897 $10,774,974 156.0 $10,788,86117-Apr-1993 27-Jan-1998 15-Jun-1999A A A !
$10,759,515

Costs increased due to construction bids significantly greater than projected in plans and specifications.   Additional funds to cover the 
increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.

The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998.   Dredging was completed in September 
1998.  Vegetation plantings was completed June 1999.

Status:

Total Priority List 109 $6,907,897 $10,774,974 156.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$10,759,515
$10,788,861

Priority List 3
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Red Mud Demonstration 
(DEMO) 
[DEAUTHORIZED]

PONT STJON $350,000 $470,500 134.4 $531,95503-Nov-1994 A !
$531,955

Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by saltwater before planting 
occurred and has subsequently been deauthorized.  Demonstration cells completed; no vegetation installed.

The Task Force approved the deauthorization of the project on August 7, 2001.   Escrowed funds will be returned to Kaiser Aluminum 
and Chemical Corp.

Status:

Whiskey Island 
Restoration

TERRE TERRE 1,239 $4,844,274 $7,106,586 146.7 $7,107,06106-Apr-1995 13-Feb-1998 15-Jun-2000A A A !
$7,009,758

 At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on lowest bid 
received.

Work was initiated on February 13, 1998.  Dredging completed July 1998.   Initial vegetation with spartina on bay shore, July 1998.  
Additional  vegetation seeding/planting was carried out in spring 2000.

Status:

Total Priority List 1,239 $5,194,274 $7,577,086 145.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

3
$7,541,712
$7,639,016

Priority List 4
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Compost Demonstration 
(DEMO)  
[DEAUTHORIZED]

CA/SB CAMER $370,594 $255,391 68.9 $255,39122-Jul-1996 A
$255,391

Plans and specifications have been finalized.  All permits and construction approvals have been obtained.

The amount of compost vegetation needed has not yet been supplied.  A smaller sized demonstration has been designed.   Advertisement 
for construction bids has been made.

The Task Force approved deauthorization on January 16, 2002.

Status:

Total Priority List $370,594 $255,391 68.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

4
$255,391
$255,391

Priority List 5
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Bayou Lafourche Siphon TERRE IBERV $24,487,337 $1,500,000 6.1 $1,500,00019-Feb-1997 A
$1,500,000

Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
$8,000,000 for the FY 97 Phase 2 of this project.  In FY 98, Priority List 7 authorized  $7,987,000, for a project estimate of 
$16,987,000.   At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the project, 
for a total of $24,487,337.    EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use on PPL 8.    
The public has been involved in development of the scope of the evaluation phase.  EPA proposes an alternative approach for siphoning 
and pumping 1,000 cfs year-round (versus the 2,000 cfs siphon only at high river times).  Addition of pumps increases the estimated cost.  
Additional engineering is projected to be completed in 2000.

The Cost Sharing Agreement (CSA) was executed February 19, 1997.  Preliminary draft report was distributed to Technical Committee 
members in October 1998.  Additional hydrologic work by the U.S. Geological Survey and the COE.  Additional geotechnical analysis 
has been conducted.  Review has been conducted of technical reports and estimated costs is in progress.

At the October 25, 2001 meeting, the Task Force agreed to proceed with Phase 1 Engineering and Design, and approved an estimate of 
$9,700,000, subject to several stipulations.  The State of Louisiana will  pay 50 percent of the Phase 1 E&D costs of  $9.7 million, as 
agreed to by the State Wetlands Authority.  The allocation of CWPPRA funds for Phase 1 E&D does not commit the Task Force to a 
specific funding level for project construction.  A decision to proceed beyond the 30% design review will be made by the Task Force and 
the State.

Status:

Total Priority List $24,487,337 $1,500,000 6.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,500,000
$1,500,000

Priority List 5.1
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Mississippi River 
Reintroduction into 
Bayou Lafourche

TERRE IBERV 988 $9,700,000 $9,700,000 100.0 $8,930,55523-Jul-2003 A
$6,528,782

EPA and DNR hosted the 30% E&D review meeting on May 9, 2006.  EPA and DNR concur that the project is still viable and 
recommend that the project move forward to 95% E&D.  EPA/DNR will be seeking TF approval to proceed to 95% and will also be 
seeking additional Phase 1 funding at the July 12, 2006 TF meeting.

Status:

Total Priority List 988 $9,700,000 $9,700,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

0
1
0
0
0

5.1
$6,528,782
$8,930,555

Priority List 6

Bayou Boeuf Pump 
Station 
[DEAUTHORIZED]

TERRE STMAR $150,000 $3,452 2.3 $3,452
$3,452

This was a 3-phased project.  Priority List 6 authorized funding of $150,000;  Priority List 7 was scheduled to  fund $250,000; and 
Priority List 8 was scheduled to fund $100,000.  Total project cost was estimated to be $500,000.   By letter dated November 18, 1997, 
EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.

Deauthorization was approved at the July 23, 1998 Task Force meeting.

Status:
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Total Priority List $150,000 $3,452 2.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
1

6
$3,452
$3,452

Priority List 9

LA Highway 1 Marsh 
Creation   
[DEAUTHORIZED]

BARA LAFOU $1,151,484 $343,551 29.8 $387,69605-Oct-2000 A
$253,316

The project was deauthorized at the February 17, 2005 Task Force meeting.Status:

New Cut Dune and Marsh 
Restoration

TERRE TERRE 102 $7,393,626 $13,027,460 176.2 $11,509,04401-Sep-2000 01-Jun-2006A * !
$1,499,423

State plans to advertise for construction bids on Friday, March 17, 2006.  Mandatory pre-bid meeting and site visit scheduled for 
Thursday, April 6, 2006.  Bids are due Friday, April 14, 2006 with construction expected to begin May/June 2006.

Status:

Timbalier Island Dune 
and Marsh Restoration

TERRE TERRE 273 $16,234,679 $16,657,706 102.6 $15,770,37705-Oct-2000 01-Jun-2004 30-Sep-2006A A
$14,759,545

An additional row of sand fencing will be placed on eastern most end of project area.  Contract has been awarded to place an additional 
42,000 containers of native vegetation April/May 2006. 

Status:
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Total Priority List 375 $24,779,789 $30,028,717 121.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
1
0
1

9
$16,512,284
$27,667,117

Priority List 10

Lake Borgne Shoreline 
Protection

PONT STBER 165 $18,378,900 $18,285,599 99.5 $13,603,80402-Oct-2001 01-Jun-2006 01-Dec-2006A *
$940,953

95% Design Review Conference is scheduled for November 29, 2005 in Baton Rouge.  Oyster leases within the project footprint may 
present an impediment in receiving Phase II construction funding, delaying and/or jeopardizing construction authorization.  

Status:

Small Freshwater 
Diversion to the 
Northwestern Barataria 
Basin

BARA STJAM 941 $1,899,834 $2,362,687 124.4 $2,065,96508-Oct-2001 01-May-2008 01-May-2010A
$501,591

Difficulties with land rights combined with recent cypress logging activity require EPA and LDNR to re-evaluate the future of the current 
benefit area/potential diversion alignments considered to date.  The original project proposal included several alternate benefit areas and 
alternate diversion alignments. All monitoring gages are being removed.  

Status:

Total Priority List 1,106 $20,278,734 $20,648,286 101.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

10
$1,442,544

$15,669,769

Priority List 11
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River Reintroduction into 
Maurepas Swamp

PONT STJON 5,438 $5,434,288 $6,780,307 124.8 $5,735,19404-Apr-2002 01-May-2008 01-May-2010A
$1,966,393

Complex hydrodynamic modeling has resulted in additional delays, but modeling is expected to be completed by September, 2006.  
Actual engineering and design will commence immediately following that, assuming that modeling supports moving forward with the 
project.  NEPA work continues.  Preliminary water quality analysis is complete. HTRW assessment nearly complete. ESA and other 
biological studies ongoing.  Additional studies to support ESA assessment, water quality assessment,and alternatives analysis beginning 
or being scoped. Chapter 1 of EIS (Purpose & Need) drafted and soon to be distributed for review/comment. 

Status:

Ship Shoal:  Whiskey 
West Flank Restoration

TERRE TERRE 195 $2,998,960 $3,742,053 124.8 $3,296,95717-Mar-2004 01-May-2007 01-Feb-2008A
$1,642,891

The project E&D is complete.  This project competed for funding at the December 2005 Tech Committee meeting but was not selected for 
construction funding.

Status:

Total Priority List 5,633 $8,433,248 $10,522,360 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

11
$3,609,284
$9,032,151

Priority List 12

Bayou Dupont Sediment 
Delivery System

BARA PLAQ 400 $2,192,735 $2,731,479 124.6 $2,382,96421-Mar-2004 01-Mar-2008 01-Sep-2008A
$209,550

No work to report.Status:
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Total Priority List 400 $2,192,735 $2,731,479 124.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

12
$209,550

$2,382,964

Priority List 13

Whiskey Island Back 
Barrier Marsh Creation

TERRE TERRE 272 $2,293,893 $2,751,494 119.9 $2,408,29329-Sep-2004 01-Apr-2007A
$44,146

E&D is ongoing.  Field work has been initiated.Status:

Total Priority List 272 $2,293,893 $2,751,494 119.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$44,146

$2,408,293

Priority List 14

East Marsh Island Marsh 
Creation

TECHE IBERI 189 $1,193,606 $1,193,606 100.0 $1,063,05301-Aug-2008 01-Jul-2009
$1,926

EPA/DNR/NRCS held the project kickoff meeting and site visit on June 6, 2006, and June 14, 2006, respectively.  A project workplan has 
been developed and the draft cooperative agreement has been completed.

Status:
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Total Priority List 189 $1,193,606 $1,193,606 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

14
$1,926

$1,063,053

10,320 $112,566,446 $106,641,068 94.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

18
16

4
3

Total ENVIRONMENTAL PROTECTION 
AGENCY, REGION 6

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$57,212,469
$96,283,922
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Actual
Obligations/
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Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE

Priority List 0.1

CRMS - Wetlands COAST COAST $66,890,300 $10,306,335 15.4 $7,423,49208-Jun-2004 14-Aug-2003A A
$733,857

3/30/2006 

DNR has secured landrights on 422 of the 612 stations. DNR signed and approved the contract with Coastal Estuary Services, LLC on 
February 1, 2005. DNR and USGS trained CES on the workflow implementation plan that outlines their responsibilities and DNR/USGS 
QA/QC responsibilities. The workflow entails preliminary site characterizations, site construction, data collection and site servicing and 
data management. DNR selected Hydrolab, Inc as the low bid CRMS equipment provider (hydrographic data recorders, rod surface 
elevation tables and collars, shaft encoders and loggers). Hydrolab has completed delivery of year 1 equipment. To date, CES has 
completed site characterizations on 269 sites, site construction of 72 sites (but awaiting final surveys and approval), and data collection on 
13 sites.  Data from the 13 sites is posted within the DNR SONRIS database. Coastwide aerial photography and satellite imagery was 
acquired in October and November 2005 and will be available in Spring/Summer 2006.  A filemaker database has been developed for 
tracking CRMS budgets, expenditures, deliverables and reports. The CRMS project information is maintained on the LCA website and is 
used to support information transfer and status of CRMS activities. 

Status:

Total Priority List $66,890,300 $10,306,335 15.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

0.1
$733,857

$7,423,492

Priority List 0.2
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Monitoring Contingency 
Fund

COAST COAST $1,500,000 $1,500,000 100.0 $79,38722-Sep-2004 A
$79,387

The CSA between DNR and USGS for this project was finalized on September 22, 2004.  No contingency requests under this CSA to 
date.

Status:

Total Priority List $1,500,000 $1,500,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

0.2
$79,387
$79,387

Priority List 1

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 1

PONT ORL 1,550 $1,657,708 $1,630,193 98.3 $1,625,29017-Apr-1993 01-Jun-1995 30-May-1996A A A
$1,199,578

FWS and LDNR are presently developing a project Operation and Maintenance Plan.Status:

Cameron Creole Plugs CA/SB CAMER 865 $660,460 $991,295 150.1 $956,71717-Apr-1993 01-Oct-1996 28-Jan-1997A A A !
$756,045

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance.

Status:

Cameron Prairie National 
Wildlife Refuge Shoreline 
Protection

MERM CAMER 247 $1,177,668 $1,227,123 104.2 $1,197,79717-Apr-1993 19-May-1994 09-Aug-1994A A A
$1,023,797

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:
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Sabine National Wildlife 
Refuge Erosion Protection

CA/SB CAMER 5,542 $4,895,780 $1,602,656 32.7 $1,552,88117-Apr-1993 24-Oct-1994 01-Mar-1995A A A
$1,295,352

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:

Total Priority List 8,204 $8,391,616 $5,451,267 65.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

1
$4,274,772
$5,332,685

Priority List 2

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 2

PONT ORL 1,280 $1,452,035 $1,642,552 113.1 $1,555,52530-Jun-1994 15-Apr-1996 28-May-1997A A A
$1,252,372

FWS and LDNR are presently developing a project Operation and Maintenance Plan. Status:

Total Priority List 1,280 $1,452,035 $1,642,552 113.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$1,252,372
$1,555,525
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Priority List 3
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Sabine Refuge Structure 
Replacement (Hog Island)

CA/SB CAMER 953 $4,581,454 $4,528,915 98.9 $4,376,28726-Oct-1996 01-Nov-1999 10-Sep-2003A A A
$3,370,442

Sabine Refuge Structure Replacement Project

Status July 2005

Construction began the week of November 1, 1999, and was originally projected to be completed by June 2001. The project was 
dedicated in December 2000.  The structures were installed and semi-operational by the following dates: Headquarters Canal structure - 
February 9, 2000; Hog Island Gully structure - August 2000; and the West Cove structure - June 2001. 

Initial structure electrical problems were caused because the 3-Phase electrical service to the structures was not the proper 3-Phase; the 
structure motors and logic controllers required three hot electrical wire connections.  Transformers and filters were added to the structures 
in December 2001, but operation was not totally satisfactory. On March 12, 2002, the Rotorque logic controller representative corrected 
problems (motors running in reverse) with the Hog Island Gully Structure.  Department of Agriculture, NRCS engineers in June 2002 
determined that the structures continued to operate incorrectly in the automatic mode. The logic controllers were causing motor 
malfunctions even with filters and transformers in place because those controllers were able to determine that motor power was not the 
correct "3-Phase." 

A contracted electrical engineering consulting firm recommended installation of "rotary phase converters" at each structure to solve the 3-
phase electrical problem. The converters provide “3-phase” output with balanced voltage.  The better voltage balance of the rotary phase 
converters, installed in September 2003, eliminated motor reversal and other problems for an estimated cost of $20,000 to install them at 
both the Hog Island Gully and West Cove structure sites. 

Continued Problems at the Hog Island Gully Structure during 2004

All structures, except for one bay of the Hog Island Gully structure, were fully operational until late October 2004.  But since that time, 
both the Hog Island Gully and the West Cove structures have been having operation problems.  DNR is currently contracting for 
maintenance at those structures.  An Operation and Maintenance meeting was held on November 15, 2004, among the USFWS, NRCS 
and DNR to discuss the above maintenance problems and their solutions and to transfer all but minor maintenance responsibilities to 
DNR.

Current Structure Operations

The West Cove and Hog Island Gully structure operations are in restrictive mode at this time (May 2005) with only one 3.5 ft wide gate 
opened on each structure.  

Hog Island Gully Structure Operation April 22, 2005 - Operation is in restrictive mode because salinities that trigger inflow restrictions 
were exceeded (BN - 2 ppt target exceeded; 5R - 5 ppt target exceeded).  Only gate 3 (3.5 ft wide) was open for ingress and egress.  Gate 
1 was open 42% but with flapgate, Gate 2 open but with flapgate, Gates 4 and 5 were closed, and Gate 6 was 84 to 91% opened but 

Status:
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flapping.  Hog Island Gully Gates 1, 3, 5 and 6 are not operating properly.

West Cove Structure Operation April 22, 2005 - Restrictive inflow conditions were in effect (salinities exceeded 4 ppt at station BC and 8 
ppt at station C). Gates 1 and 5 (both with flapgates) were open but flapping thus closed to estuarine organism ingress.  Gate 2 (3.5 ft 
wide) was open for ingress and Gate 4 closed.  Gate 3B on the West Cove structure was not operating as of April 22, but it may have been 
recently repaired. 

Note that 4 of the 6 gates on the Hog Island Gully structure are not operation properly and one of the West Cove gates was not operating 
properly, but that gate has since been repaired.

Phone Modems

The phone modems that transmit salinity and water level information to Sabine Refuge Headquarters are no longer operating and Sabine 
NWR has ordered radio transmitters to replace them.  They have not arrived and the refuge staff has had to collect discrete salinities and 
water levels for structure operations since February 2005 due to loss of cellular phone service in the area.  The phone modems were 
located at six continuous recorder stations essential for structure operations.  

The Monitoring Plan was approved on June 17, 1999.

The Operation and Maintenance Plan was approved by the FWS and DNR in June 23, 2004.  The Service will be responsible for all 
structure operations and minor maintenance and DNR will be responsible for the larger maintenance items.

Total Priority List 953 $4,581,454 $4,528,915 98.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

3
$3,370,442
$4,376,287

Priority List 5
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Grand Bayou Hydrologic 
Restoration

TERRE LAFOU 199 $5,135,468 $8,209,722 159.9 $2,471,26428-May-2004 01-Mar-2008 01-Dec-2008A !
$1,128,941

The contractor has been working on model calibration and verification.  Once that step is completed, with-project model runs will be 
begin.

Status:

Total Priority List 199 $5,135,468 $8,209,722 159.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,128,941
$2,471,264

Priority List 6

Lake Boudreaux  
Freshwater Introduction

TERRE TERRE 603 $9,831,306 $10,519,383 107.0 $1,781,33222-Oct-1998 01-May-2008 01-May-2009A
$1,067,444

T. Baker Smith, Inc.(TBS) has acquired 35 of 38 signatures on project rights-of-way agreements.  One of the remaining individuals has 
stated he will not sign unless paid $10,000 - 15,000 more!  TBS and the Terrebonne Parish Consolidated Government are exploring 
options to encourage this individual to voluntarily provide the needed landrights.  Should all landrights be obtained, E&D work will 
proceed toward preparation of final designs.

Status:
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Nutria Harvest for 
Wetland Restoration 
(DEMO)

COAST COAST $2,140,000 $804,683 37.6 $1,227,19427-Oct-1998 20-Sep-1998 30-Oct-2003A A A
$806,220

Nutria Harvest Demonstration Project

Status July 2005

From April through June 2003 the following activities were completed: Promotional Events: 1) Chef Parola demonstrated nutria meat 
preparation and organized judging for the U. S. Army Corps of Engineers annual “Earth Day Celebration” in New Orleans, 2) LDWF 
assisted Chef Kevin Diez by providing nutria meat for the Baton Rouge Family Fun Fair, and 3) LDWF provided nutria sausage to the 
Opelousas Chamber of Commerce for a national cycling event. 

LDWF contracted with Firefly Digital to upgrade the Nutria Website “www.nutria.com” to be completed in September 2003. The upgrade 
will provide easier site navigational access and more accurate and rapid user information.

This project was completed in October 2003. The project sponsors have completed project close-out activities.

Status:

Total Priority List 603 $11,971,306 $11,324,066 94.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

6
$1,873,664
$3,008,526

Priority List 9
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Freshwater Introduction 
South of Highway 82

MERM CAMER 296 $6,051,325 $5,083,583 84.0 $4,279,93712-Sep-2000 01-Sep-2005 01-Jun-2006A A *
$625,680

Highway 82 Freshwater Introduction

Status July 2005

The project was approved for Phase I engineering and design on January 11, 2000.  An initial implementation meeting was held in April 
2000; field trips were held in May and June 2000.  The FWS/DNR Cost Share Agreement was signed on September 12, 2000. Elevational 
surveys of marsh levels and existing water monitoring stations and control points were completed by Lonnie Harper and Associates on 
October 26, 2000. 

A hydrologic study of the project area entitled, “Analysis of Water Level Data from Rockefeller Refuge and the Grand and White Lakes 
Basin” was submitted by Erick Swenson (LSU Coastal Ecology Institute) in October 2001.  That report concluded that a “precipitation-
induced” water level gradient (0.6 feet or greater 50% of the time) existed between marshes north of Highway 82 and the target marshes 
in the Rockefeller Refuge south of that highway.  That gradient was 1.5 feet or greater 30% of the time.  Marsh levels varied from 1.0 to 
1.2 feet NAVD88 north and to 1.0 to 1.4 feet NAVD88 south of Highway 82.  The project hydrology ahs been modeled by Fenstermaker 
and Associates as described below.

Hydrodynamic Modeling Study

Fenstermaker and Associates began a hydrodynamic modeling study of the project on January 28, 2002.  A model set-up interagency 
meeting was held May 24, 2002.  The one-dimensional "Mike 11" model was used for the analysis.  Model calibration and verification 
were completed November 21, 2002, and December 12, 2002 respectively.  A draft modeling report was presented in April 2003, and a 
final report was presented in September 2003. 

Model Results

The model indicated that the project, with a number of original features removed or reduced, would significantly flow freshwater south of 
Hwy 82 to reduce salinities in the project area.  The model results suggested the following modifications to the conceptual project; 1) 
removal of the Boundary Line borrow canal plug, 2) removal of the northeastern north-south canal, 3) removal of 2 of the recommended 
four 3-48 inch-diameter-culverted structures along the boundary canal, 4) relocate the new Dyson structure to the north, and 5) removal of 
the Big Constance structure modification feature. The incorporation of these recommendations would significantly reduce project costs. 

30% Design Review Meeting

A favorable 30% Design Review meeting was held on May 14, 2003 with USFWS concurrence to proceed to final design.  On July 10, 
2003 the LA Department of Natural Resources gave concurrence to proceed with project construction. 

NEPA Review

Status:
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The Corps and LA Dept of Natural Resources permit and consistency applications were submitted on January 30, 2004.  DNR's initial and 
modified Consistency Determinations were received on March 11, 2004, and June 3, 2004 respectively.  The modified Corps permit 
applications were submitted May 27, 2004.  The Corps public notices were issued on June 18, 2004.  LA Dept. of Transportation letters 
of no objection were received on October 2, 2003, February 2, 2004, and April 19, 2004.  The Corps Section 404 permits were received 
on March 10 and March 18, 2005.  The draft Environmental Assessment was submitted for agency review on September 10, 2004, and 
the Final Environmental Assessment and Finding of No Significant Impact was distributed on April 12, 2005.  

Phase II Construction Items

A successful 95% Design Review Meeting was held on August 11, 2004.  The NRCS Overgrazing Determination was received December 
1, 2003.  The Corps Section 303(e) Determination received from the Corps on May 6, 2004.  Landrights were certified by the LA DNR as 
completed on May 10, 2004. 

Phase II construction funding approval was received at the October 2004 Task Force meeting.

Construction bids were received by June 21, 2005.  Construction is anticipated to begin by July 15, 2005.

Mandalay Bank 
Protection Demonstration 
(DEMO)

TERRE TERRE $1,194,495 $1,767,214 147.9 $1,838,39006-Dec-2000 25-Apr-2003 01-Sep-2003A A A !
$1,612,938

Construction was completed 9/1/2003.Status:

Total Priority List 296 $7,245,820 $6,850,797 94.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

9
$2,238,618
$6,118,327

Priority List 10

Delta Management at Fort 
St. Philip

BRET PLAQ 267 $3,183,940 $2,055,705 64.6 $1,700,05216-May-2001 19-Jun-2006 17-Oct-2006A A
$353,733

Construction began on this project on June 19, 2006 and will be completed within 120 days.Status:
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East Sabine Lake 
Hydrologic Restoration

CA/SB CAMER 225 $6,490,751 $5,496,580 84.7 $5,288,91117-Jul-2001 01-Dec-2004 01-Jul-2008A A
$2,855,242

East Sabine Lake Hydrologic Restoration Project

Status June 2005

Phase I funding was approved by the Task Force on January 10, 2001, and Phase II construction funding for Construction Unit 1 was 
approved by the Task Force in November 2003. A joint FWS, DNR and the NRCS cost-share agreement was completed on July 17, 2001. 

Hydrodynamic Modeling Study

FTN was contracted for hydrodynamic modeling services. Phase I hydrodynamic modeling consists of reconnaissance, gathering of 
existing data, model selection and model geometry establishment. Phase II model calibration and without-project scenario model runs 
were completed. The "East Sabine Lake Hydrologic Restoration Hydrodynamic Modeling Study Phase II: Calibration and Verification 
Report" was completed October 5, 2004. The "Historical Data Review Modeling Phase III Data and Final Report" and the "Phase III 
Determination of Boundary Conditions for Evaluating Project Alternatives" were also completed in October 2004.

Phase II with-project model runs are currently being conducted. The first run will include fixed crest weirs with boat bays (10 feet wide by 
4 feet deep) at Willow, Three, Greens and Right Prong Black Bayous.

Surveys and Data Recorders

A survey of monument control points was contracted by DNR in December 2001. Nine data recorders were deployed for a 16-month 
period (February 2002 to June 2003) for modeling data collecting purposes. DNR and FTN installed or contracted 9 continuous water 
level and salinity recorders in September 2001 and spring of 2002. Benchmark and cross sectional surveys were completed in March 
2002; marsh elevation surveys were completed by May 2002. NRCS completed cross sectional surveys by July 2002. 

The project will be completed as two construction units. Construction Unit 1 includes construction of 171,000 linear feet of earthen 
terraces in the Greens Lake area, 3,000 feet of Sabine Lake shoreline stabilization near Willow Bayou, and minor hydrologic structures; 
Construction Unit 2 will include construction of four larger hydrologic restoration structures are currently being modeled. Those 
structures could be located at Willow, Three, Greens and Right Prong Black Bayous.  Landrights work was initiated in February 2002 and 
is completed. Most of project is located on the Federal Sabine National Wildlife Refuge. 

Construction Unit 1 Construction

The existing Sabine NWR “duck-wing” terrace design was determined favorable for use as a CU 1 terrace component by the project 
management team. Favorable Construction Unit 1 interagency 30% Design Review and 95% Design Review Conferences were held 
March 25, 2003, and July 8, 2003, respectively. Corps permits and LA Department of Natural Resources Coastal Zone Consistencies have 
been received. The Draft and Final Environmental Assessment and Finding of No Significant Impact (FONSI) are completed as well as 

Status:
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other Phase II construction requirements. The Task Force approved construction in November 2003. The contract for CU 1 was awarded 
in December 2004 and the Notice to Proceed was issued in March 2005. 

A 7,500 linear feet test of smooth cordgrass plantings located along the Sabine Lake shoreline conducted by the State Soil and Water 
Conservation District and the NRCS proved unsuccessful, thus the project sponsors removed the 11 miles (58,100 linear feet) of shoreline 
plantings as a project feature and added earthen terraces with the vegetation funding. 

Construction Unit 1 construction began on March 9, 2005, with construction completion for that phase projected for September 2005. 

Construction Unit 2 components are currently being modeled under the Engineering and Design phase.
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Grand-White Lake 
Landbridge Restoration

MERM CAMER 213 $9,635,224 $5,804,928 60.2 $4,562,44924-Jul-2001 10-Jul-2003 01-Oct-2004A A A
$3,555,387

Grand-White Lakes Land Bridge Restoration

Status July 2005

Phase 1 engineering and design funding was approved by the Task Force on January 10, 2001.  The LDNR/ USFWS Cost Share 
Agreement was executed on July 24, 2001. LDNR certified landrights completion on December 12, 2001.

Project sponsors received Phase II construction funding approval from the CWPPRA Task Force on August 7, 2002.  All of the 
CWPPRA and NEPA project construction requirements have been completed; 1.) the NRCS Overgrazing Determination (August 30, 
2002), 2) LA state Coastal Zone Consistency Determination (September 19, 2002), 3) the LA Department of Environmental Quality 
Water Quality Certification (October 28, 2002), 4) the Environmental Assessment (November 19, 2002), 5) the Corps’ CWPPRA Section 
303(e) Determination (December 2002), and 6) the Corps’ Section 404 Permit (December 2002).  A favorable 95% Design Review 
Conference was held September 12, 2002. 

The project construction contract for Construction Unit 1 (Grand Lake rock shoreline stabilization) was awarded in June 2003, the Notice 
to Proceed was issued on July 10, 2003, and construction for that phase was completed in October 2003.  Construction Unit 2 (Collicon 
Lake Terraces) construction began in early July 2004 and was completed in October 2004.  The project ground breaking was held August 
15, 2003. 

Operation and maintenance post construction field trips in February and April 2005 indicated that Construction Unit 1 - the Grand Lake 
shoreline rock dike and marsh creation is performing well.  The rock has not subsided and a small strip of wetland was created between 
the rock and the shoreline with spoil from access channel dredging.  Construction Unit 2 terraces have experienced post construction 
erosion.  The Collicon Lake lake-ward terrace tops have eroded approximately 66% since project construction.  Most of the lake-ward 
planted giant cutgrass vegetation has eroded and a cut bank remains.  Most of the inner shoreward terraces are holding up well with giant 
cutgrass vegetation growing and expanding.  Nutria herbivory of the planted vegetation on the northern and northwestern Collicon Lake 
terraces has been observed.

Status:

North Lake Mechant 
Landbridge Restoration

TERRE TERRE 604 $31,727,917 $29,009,771 91.4 $1,226,97916-May-2001 01-Apr-2003 01-Feb-2007A A
$723,171

Oyster lease impacts issues remain unresolved.  DNR hoped for a legislative fix during the past Special Session of the Louisiana 
legislature.  Because that session was swamped with hurricane recovery issues, DNR was unable to present their proposed legislation.  
Consequently, project construction remains on hold until the oyster issues are resolved.   

Status:
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Terrebonne Bay Shore 
Protection Demonstration 
(DEMO)

COAST TERRE $2,006,373 $2,503,768 124.8 $2,087,70924-Jul-2001 01-Oct-2006 01-Mar-2007A
$351,995

A pre bid meeting will be held June 22, 2006.   Status:

Total Priority List 1,309 $53,044,205 $44,870,752 84.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
4
1
0

10
$7,839,528

$14,866,102

Priority List 11

Dedicated Dredging on 
the Barataria Basin 
Landbridge

BARA JEFF 605 $2,294,410 $463,942 20.2 $387,10103-Apr-2002 01-Aug-2007 01-Aug-2008A
$351,877

The status of this project has not changed.  Phase 2 funds will be requested at the January 2007 Task Force meeting.Status:

65



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Jun-2006
Page 44

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

South Grand Chenier 
Hydrologic Restoration

MERM CAMER 440 $2,358,420 $2,358,420 100.0 $1,143,42103-Apr-2002 01-Jun-2007 01-Mar-2008A
$302,834

South Grand Chenier Hydrologic Restoration Project

Status July 2005

The project was approved by the Task Force in January 2002.  An implementation meeting and field trip was held on March 13, 2002 
attended by agencies (USFWS, LDNR, LDWF, and NRCS), landowner representatives, and consulting engineers. 

Hydrodynamic Modeling

A hydrodynamic modeling meeting was held on May 6, 2002, a hydrodynamic modeling and surveying contract was awarded to 
Fenstermaker and Associates on June 14, 2002; and a modeling work plan was submitted in July 2002.  Elevation surveys and the 
installation of continuous water level and salinity recorders were completed and installed by August 2002.  Preliminary and final model 
“Set Up” meetings were held on June 11, 2003, and August 6, 2003 respectively.  Model calibration was completed by September 5, 2004 
and validation was completed by September 30, 2003.  Model run presentation was made on May 11, 2004. 

The model results indicated that the project would be successful in introducing freshwater across Highway 82, in the vicinity of Grand 
Chenier, to assist marshes south of that highway in the Hog Bayou Watershed in reducing saltwater intrusion due to the Mermentau Ship 
Channel.  The draft and final draft model reports entitled, "Hydrodynamic Modeling of the ME-29 South Grand Chenier Hydrologic 
Restoration Project" was completed in July 2004 and April 2005 respectfully.

Landrights

Landrights meetings were held between project sponsors and the major landowners on October 17, 2002, in New Orleans, and all 
landowners on January 16, 2003, at Rockefeller Refuge.  A second round of landowner modeling meetings showing the modeling results 
may begin by September 2005.

The project 30% Design Review meeting may be held in the spring of 2006 with the 95% Design Review meeting tentatively scheduled 
for the summer of 2006.  Construction could begin in the summer of 2007 if Task Force approval is received in January 2007.

Status:
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West Lake Boudreaux 
Shoreline Protection and 
Marsh Creation

TERRE TERRE 277 $17,519,731 $15,976,954 91.2 $1,114,41103-Apr-2002 01-Aug-2006 01-Feb-2008A
$878,324

NRCS hopes to complete their draft Final Plans and Specs in May 2006 and will hope to have them back form DNR by June. We would 
like to go to construction sometime this fall.  We are in the process of securing an agreement with a pipeline company which would be 
affected by this project.  There are less than twenty landowners to be contacted out of nearly 300.  As we continue to contact those 
landowners a due diligence agreement has been initiated by DNR.  We have had only one uncooperative landowner and we have altered 
the plans and specs slightly to accommodate them.  The Draft EA has also been submitted along with a draft monitoring plan.  The permit 
has been submitted to the Corps and has been out for public comment.   We have also received our 303(e) approval from the Corps, our 
water quality certification from DEQ, our consistency approval from DNR, and overgrazing letter form NRCS.

Status:

Total Priority List 1,322 $22,172,561 $18,799,316 84.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
0
0
0

11
$1,533,035
$2,644,932

Priority List 13

Goose Point/Point Platte 
Marsh Creation

PONT STTAM 436 $1,930,596 $1,730,596 89.6 $35,73514-May-2004 01-Mar-2007 01-Nov-2008A
$26,081

Surveys and geotechnical work has been completed.  A 30% design review meeting is schedulued for July 20, 2006.  Phase 2 request is 
scheduled for the January 2007 Task Force meeting.

Status:
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Total Priority List 436 $1,930,596 $1,730,596 89.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$26,081
$35,735

Priority List 15

Lake Hermitage Marsh 
Creation

BARA PLAQ 438 $1,197,590 $1,197,590 100.0 $13,20228-Mar-2006 A
$825

Status:

Total Priority List 438 $1,197,590 $1,197,590 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

15
$825

$13,202
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15,040 $185,512,951 $116,411,908 62.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

23
23
14

9

Total DEPT. OF THE INTERIOR, FISH & 
WILDLIFE SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

0

$24,351,521
$47,925,463
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Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE

Priority List 1

Fourchon Hydrologic 
Restoration 
[DEAUTHORIZED]

TERRE LAFOU $252,036 $7,703 3.1 $7,703
$7,703

In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area could be 
conducted by the Port and they did not wish to see the project pursued because they question its benefits and are concerned that undesired 
Government / general public involvement would result after implementation.

Deauthorized.

Status:

Lower Bayou LaCache 
Hydrologic Restoration 
[DEAUTHORIZED]

TERRE TERRE $1,694,739 $99,625 5.9 $99,62517-Apr-1993 A
$99,625

In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the proposed closure of the 
two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.    NMFS  received a letter from LA DNR, dated February 
6, 1995, recommending deauthorization of the project.  NMFS forwarded the letter to COE for Task Force approval.

Deauthorized.

Status:

Total Priority List $1,946,775 $107,328 5.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

1
$107,328
$107,328

Priority List 2
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Atchafalaya Sediment 
Delivery

ATCH STMRY 2,232 $907,810 $2,532,147 278.9 $2,506,10201-Aug-1994 25-Jan-1998 21-Mar-1998A A A !
$2,075,362

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Big Island Mining ATCH STMRY 1,560 $4,136,057 $7,077,404 171.1 $7,056,50501-Aug-1994 25-Jan-1998 08-Oct-1998A A A !
$6,650,666

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Point Au Fer Canal Plugs TERRE TERRE 375 $1,069,589 $3,235,208 302.5 $3,091,95101-Jan-1994 01-Oct-1995 08-May-1997A A A !
$2,696,759

Construction for the project will be accomplished in two phases.  Phase I construction on the wooden plugs in the oil and gas canals in 
Area 1 was completed  December 22, 1995.  Phase II construction in Area 2 has been delayed until suitable materials can be found to 
backfill the canal fronting the Gulf of Mexico.  Phase II construction completed in May 1997.  Task Force approved project design 
change and project cost increase at December 18, 1996 meeting.   Phase III was authorized and a cooperative agreement awarded on 
August 27, 1999.  Phase III was completed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Total Priority List 4,167 $6,113,456 $12,844,759 210.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
3
0

2
$11,422,788
$12,654,558

Priority List 3
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Bayou Perot/Bayou 
Rigolettes Marsh 
Restoration 
[DEAUTHORIZED]

BARA JEFF $1,835,047 $20,963 1.1 $20,96303-Mar-1995 A
$20,963

A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are questionable.  LA 
DNR has indicated a willingness to deauthorize the project.   In April 1996, LA DNR had asked to reconsider the project with potential of 
combining this with two other projects in the watershed.  Project deauthorized at January 16, 1998 Task Force meeting.

Deauthorized.

Status:

East Timbalier Island 
Sediment Restoration, 
Phase 1

TERRE LAFOU 1,913 $2,046,971 $3,729,587 182.2 $3,753,21301-Feb-1995 01-May-1999 01-May-2001A A A !
$3,674,131

Construction completed in December 1999.  Aerial seeding of the dune platform was achieved in spring 2000, and the installation of sand 
fencing was completed September 30, 2000.  Vegetative dune plantings were completed May 1, 2001.

Status:

Lake Chapeau Sediment 
Input and Hydrologic 
Restoration

TERRE TERRE 509 $4,149,182 $5,379,987 129.7 $5,835,60901-Mar-1995 14-Sep-1998 18-May-1999A A A !
$5,071,689

Construction complete.  Vegetative plantings were installed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Lake Salvador Shore 
Protection Demonstration 
(DEMO)

BARA STCHA $1,444,628 $2,810,353 194.5 $3,056,80401-Mar-1995 02-Jul-1997 30-Jun-1998A A A !
$2,801,782

Phase 1 was completed September 1997.  Phase 2 is shoreline protection between Bayou desAllemnands and Lake Salvador.  
Construction began in April 1998 and completed in June 1998.  Final first costs have been finalized.

Closed out cooperative agreement between NOAA and LADNR.  First costs accounting undersay.

Project has served its demonstration purpose and is being removed by DNR with O&M funds, summer of 2002.

Status:
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Total Priority List 2,422 $9,475,828 $11,940,889 126.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
1

3
$11,568,566
$12,666,590

Priority List 4

East Timbalier Island 
Sediment Restoration, 
Phase 2

TERRE LAFOU 215 $5,752,404 $7,600,863 132.1 $7,617,69608-Jun-1995 01-May-1999 15-Jan-2000A A A !
$7,525,873

NOAA and DNR is currently closing out the cooperative agreements for East Tinbalier Island Phase 1 and 2.  Considering the damage 
invoked on the island as a result of Hurricane Lily and Tropical Storm Isadore, future construction will be reassessed pursuant to 
engineering feasibility and the Phase 2 prioritization process.   

Status:

Eden Isles East Marsh 
Restoration 
[DEAUTHORIZED]

PONT STTAM $5,018,968 $39,025 0.8 $39,025
$39,025

NMFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this project.  Bids were 
placed twice to acquire the land;  both times they were rejected due to higher bids by private developers.   Project deauthorized at January 
16, 1998 Task Force meeting.

Deauthorized.

Status:
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Total Priority List 215 $10,771,372 $7,639,888 70.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
1

4
$7,564,898
$7,656,722

Priority List 5

Little Vermilion Bay 
Sediment Trapping

TECHE VERMI 441 $940,065 $886,030 94.3 $892,04222-May-1997 10-May-1999 20-Aug-1999A A A
$660,094

Construction completed in August 1999.  Cooperative agreement being closed out.  First costs accounting underway.Status:

Myrtle Grove Siphon BARA PLAQ 1,119 $15,525,950 $489,103 3.2 $481,80320-Mar-1997 A
$481,803

The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
funding in the amount of $6,000,000 for FY 97.   Priority List 8 is authorized to fund  the remaining $5,000,000.  Total project cost is 
estimated to be $15,525,950.

NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the CWPPRA program.  Project 
will remain active as authorized.

Status:

Total Priority List 1,560 $16,466,015 $1,375,133 8.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

5
$1,141,897
$1,373,845
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Priority List 6

Black Bayou Hydrologic 
Restoration

CA/SB CAMER 3,594 $6,316,800 $5,972,613 94.6 $5,982,65528-May-1998 01-Jul-2001 03-Nov-2003A A A
$4,791,617

The O&M event has been delayed as a result of Hurricane Rita.  The contractor is expected to resume activity by November 30, with 14 
days needed to complete the tasks.

Status:

Delta Wide Crevasses DELTA PLAQ 2,386 $5,473,934 $4,752,653 86.8 $4,530,87028-May-1998 21-Jun-1999 31-Dec-2014A A
$1,796,292

3-05  Construction on Phase 2 (of three phases) completed. Final Inspection conducted 3/17/2005.  Status:

Sediment Trapping at 
"The Jaws"

TECHE STMAR 1,999 $3,167,400 $3,392,135 107.1 $3,215,21428-May-1998 14-Jul-2004 19-May-2005A A A
$1,228,567

Construction of earthen terraces was completed on December 4, 2004, with final acceptance on December 7, 2004.  Rye grass seeding 
was done on terraces on December 15, 2004 by the planting contractor.  Vegetative plantings will begin in mid-to-late April 2005.  It is 
anticipated to take approximately 14 working days to complete.

Status:

Total Priority List 7,979 $14,958,134 $14,117,401 94.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
2
0

6
$7,816,477

$13,728,739

Priority List 7

Grand Terre Vegetative 
Plantings

BARA JEFF 127 $928,895 $493,753 53.2 $501,36423-Dec-1998 01-May-2001 01-Jul-2001A A A
$345,292

Planting of 3,100 units each of bitter panicum, gulf cordgrass, and marshhay cordgrass on beach nourishment/dune area, and installation 
of approximately 35,000 smooth cordgrass and 800 black mangrove was completed in June 2001.  Monitoring is underway.  Project area 
is being evaluated for additional plantings in 2003/2004.

Status:
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Pecan Island Terracing MERM VERMI 442 $2,185,900 $2,391,953 109.4 $2,395,41401-Apr-1999 15-Dec-2002 10-Sep-2003A A A
$2,151,159

Terrace construction was completed August 26, 2003, with plantings completed September 10, 2003.Status:

Total Priority List 569 $3,114,795 $2,885,706 92.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

7
$2,496,452
$2,896,778

Priority List 8

Bayou Bienvenue Pump 
Station Diversion and 
Terracing 
[DEAUTHORIZED]

PONT STBER $3,295,574 $212,142 6.4 $212,15301-Jun-2000 A
$212,153

Cooperative Agreement  awarded in June 1, 2000.  Preliminary design analyses indicate that terrace construction significantly more costly 
than originally estimated due to poor geo-technical condition.   The project is estimated to cost between $17 and $20 million to build.

At the January 16, 2002 Task Force meeting, DNR and NOAA/NMFS requested initiation of the deauthorization procedure.  
Deauthorization was approved by the Task Force at the April 16, 2002 meeting.

Status:

Hopedale Hydrologic 
Restoration

PONT STBER 134 $2,179,491 $2,432,958 111.6 $2,312,79611-Jan-2000 10-Jan-2004 15-Jan-2005A A A
$1,333,338

Cooperative Agreement was awarded January 11, 2000. Engineering and design is complete, with design surveys, geo-technical 
investigations and hydrologic modeling complete. Landrights for the major project feature are complete. NEPA compliance and 
regulatory requirements are complete. A construction contract was awarded in November 2003, and construction was initiated in March 
2004. COnstruction was completed in January 2005, and the project is currently being operated by St. Bernard Parish under a cooperative 
agreement with the Louisiana Department of Natural Resources.  

Status:
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Total Priority List 134 $5,475,065 $2,645,100 48.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

8
$1,545,491
$2,524,949

Priority List 9

Castille Pass Channel 
Sediment Delivery

ATCH STMRY 577 $1,484,633 $1,846,326 124.4 $1,835,76129-Sep-2000 15-Jun-2007 01-Apr-2008A
$1,589,946

Castille Pass was not selected for Phase 2 funding in December 2005. The NMFS will re-submit the project, as designed, for Phase 2 
funding consideration in the fall 2006.  

Status:

Chandeleur Islands Marsh 
Restoration

PONT STBER 220 $1,435,066 $937,977 65.4 $910,46510-Sep-2000 01-Jun-2001 31-Jul-2001A A A
$818,906

Cooperative Agreement was awarded September 10, 2000.  Vegetative planting is scheduled for spring, 2001, and are phased over two 
years.

Pilot planting project completed in June, 2000.  First phase of vegetative plantings completed July 2001 with installation of approximately 
80,000 smooth cordgrass plants along 6.6 miles of overwash fan perimeters.   Project area is being evaluated for additional plantings in 
2003.

Status:

East Grand Terre Island 
Restoration

BARA JEFF 335 $1,856,203 $2,312,023 124.6 $2,276,53121-Sep-2000 01-May-2007 01-Dec-2007A
$2,127,763

Cooperative Agreement was awarded September 21, 2000. Preliminary geotechnical investigations of potential sand sources is complete. 
Additional detailed geotechnical investigations are required to accurately identify and delineate sand sources. Data acquisition for 
modeling complete, and preliminary modeling results for design alternatives is complete; additional modeling required to complete 
project performance assessments. Landrights in progress. Preliminary assessment of oyster resources is complete. Preliminary design 
review was delayed due to the need for additional geotechnical information and project performance projections. Preliminary design 
review is anticipated in April 2005. Final design, environmental documentation and revised WVA will be completed during Summer 
2005. Phase 2 request is anticipated in January, 2006

Status:
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Four Mile Canal 
Terracing and Sediment 
Trapping

TECHE VERMI 167 $5,086,511 $2,325,230 45.7 $2,033,26825-Sep-2000 10-Jun-2003 23-May-2004A A A
$1,978,017

Construction for this project was completed on May 23, 2004.  Post-construction monitoring is underway.Status:

LaBranche Wetlands 
Terracing, Planting, and 
Shoreline Protection

PONT STCHA 489 $821,752 $306,836 37.3 $306,83621-Sep-2000 A
$306,836

Cooperative Agreement was awarded September 21, 2000.   Engineering and design complete.  Construction is scheduled for 2002.

Task Force approved Phase 2 funding at January 10, 2001 meeting.  In a letter dated September 7, 2001, NMFS returned Phase 2 funding 
because of waning landowner support.  Deauthorization is not requested at this time.

Status:

Total Priority List 1,788 $10,684,165 $7,728,392 72.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
2
0

9
$6,821,468
$7,362,860

Priority List 10

Rockefeller Refuge Gulf 
Shoreline Stabilization

MERM CAMER 920 $1,929,888 $2,408,478 124.8 $2,189,41827-Sep-2001 15-Jul-2007 01-Feb-2008A
$1,073,680

Rockefeller Refuge Test Sections were not selected for Phase 2 funding by the Task Force. The NMFS plans on re-submitting the project 
for Phase 2 funding, as designed, in the fall of 2006.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 920 $1,929,888 $2,408,478 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$1,073,680
$2,189,418

Priority List 11

Barataria Barrier Island:  
Pelican Island and Pass 
La Mer to Chaland Pass

BARA PLAQ 534 $61,995,587 $66,493,789 107.3 $57,875,39506-Aug-2002 25-Mar-2006 01-Sep-2006A A
$4,352,349

Oyster lease acquisition for Chaland Headland was completed in February 2005.  Pending re-evaluation of project feasibility and 
anticipated construction costs, a construction contract will be re-advertised for Chaland Headland in April 2005.  

Advertisement of a construction contract for Pelican Island is pending oyster acquisition as well as limited geotechincal investigations and 
a minor permit modification.
  

Status:

Little Lake Shoreline 
Protection/Dedicated 
Dredging near Round 
Lake

BARA LAFOU 713 $35,994,929 $33,991,940 94.4 $28,876,04806-Aug-2002 04-Aug-2005 31-Jan-2007A A
$1,156,162

Project started on August 4, 2005. The contract is for 575 construction days.Status:

Pass Chaland to Grand 
Bayou Pass Barrier 
Shoreline Restoration

BARA PLAQ 263 $29,753,880 $29,248,688 98.3 $22,812,66806-Aug-2002 01-Apr-2007 01-Oct-2007A
$1,817,380

A Cooperative Agreement was awarded July 25, 2002. Engineering and design contract has been issued, and kickoff meeting and site visit 
were conducted in February 2003. Pre-design surveys, geotechnical and other data collection were complete in fall 2003.  The Preliminary 
design review was held in September 2004.  The project has undergone a change in scope due to the need to add beach and dune 
restoration in order to prevent breaching of the shoreline.  Final design will proceed pending the Task Force's approval of the change in 
project scope.  Phase 2 request is anticipated in January 2006.    

Critical Phase 1 issues include identification of sand sources, landrights (numerous undivided heirships and potential reclamation issues) 
and oysters.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 1,510 $127,744,396 $129,734,417 101.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
2
0
0

11
$7,325,891

$109,564,111

Priority List 14

Riverine Sand 
Mining/Scofield Island 
Restoration

BARA PLAQ 234 $3,221,887 $3,221,887 100.0 $2,740,88604-Oct-2005 A
$2,281

Status:

Total Priority List 234 $3,221,887 $3,221,887 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

14
$2,281

$2,740,886

Priority List 15

South Pecan Island 
Freshwater Introduction

MERM VERMI 98 $1,102,043 $1,102,043 100.0 $936,735
$1,031

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 98 $1,102,043 $1,102,043 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

15
$1,031

$936,735

21,596 $213,003,819 $197,751,422 92.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

31
28
18
15

Total DEPT. OF COMMERCE, NATIONAL 
MARINE FISHERIES SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

5

$58,888,248
$176,403,520
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE

Priority List 1

GIWW to Clovelly 
Hydrologic Restoration

BARA LAFOU 175 $8,141,512 $8,916,131 109.5 $8,666,32417-Apr-1993 21-Apr-1997 31-Oct-2000A A A
$7,061,473

The project was divided into two contracts in order to expedite implementation. The first contract to install most of the weir structures, 
began May 1, 1997 and completed November 30, 1997, at a cost of $646,691. The second contract to install bank protection, one weir 
and one plug, began January 1, 2000 and completed October 31, 2000, at a cost of $3,400,000. All project construction is complete. 
O&M Plan signed September 16, 2002. 

Status:

Vegetative Plantings - 
Dewitt-Rollover Planting 
Demonstration(DEMO) 
[DEAUTHORIZED]

MERM VERMI $191,003 $92,012 48.2 $92,01217-Apr-1993 11-Jul-1994 26-Aug-1994A A A
$92,012

Sub-project of the Vegetative Plantings project.

Complete and deauthorized.

Status:

Vegetative Plantings - 
Falgout Canal  Planting 
Demonstration(DEMO)

TERRE TERRE $144,561 $209,284 144.8 $230,40717-Apr-1993 30-Aug-1996 30-Dec-1996A A A !
$211,853

Sub-project of the Vegetative Plantings project.   Wave-stilling devices are in place.  Vegetative plantings are in place.

Complete.

Status:

Vegetative Plantings - 
Timbalier Island Planting 
Demonstration (DEMO)

TERRE TERRE $372,589 $293,124 78.7 $324,37717-Apr-1993 15-Mar-1995 30-Jul-1996A A A
$305,823

Sub-project of the Vegetative Plantings project.

Complete.

Status:

Vegetative Plantings - 
West Hackberry Planting 
Demonstration (DEMO)

CA/SB CAMER $213,947 $258,805 121.0 $279,56117-Apr-1993 15-Apr-1993 30-Mar-1994A A A
$261,581

Sub-project of the Vegetative Plantings project.

Complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 175 $9,063,612 $9,769,356 107.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
1

1
$7,932,741
$9,592,682

Priority List 2

Brown Lake Hydrologic 
Restoration

CA/SB CAMER 282 $3,222,800 $3,201,890 99.4 $1,560,70728-Mar-1994 01-Feb-2007 01-Jan-2008A
$773,416

Project is being re-evaluated by LDNR and NRCS Project Team.  Revisions are scheduled to be sent to Design Section by March 2006.Status:

Caernarvon Diversion 
Outfall Management

BRET PLAQ 802 $2,522,199 $4,536,000 179.8 $4,238,35613-Oct-1994 01-Jun-2001 19-Jun-2002A A A !
$3,125,840

This project was proposed for deauthorization  in December 1996, but was referred for revisions at the request of the landowners and 
DNR.   The project was modified.  The final plan/EA has been prepared.   Bids were opened 23 February 2001.   The low bid exceeded 
the funds available.  Task Force approved additional funds.  Construction complete June 19, 2002.

Status:

East Mud Lake Marsh 
Management

CA/SB CAMER 1,520 $2,903,635 $4,095,936 141.1 $3,344,20024-Mar-1994 01-Oct-1995 15-Jun-1996A A A !
$2,709,519

Bid opening was August 8, 1995  and contract awarded to Crain Bros.  Construction started in early October 1995.   Water control 
structures are installed and the vegetation  installed in the summer of 1996.

Construction complete.  O&M plan executed.  Maintenance needs on a water control structure is being evaluated.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Freshwater Bayou 
Wetland Protection

MERM VERMI 1,593 $2,770,093 $3,455,303 124.7 $3,382,91017-Aug-1994 29-Aug-1994 15-Aug-1998A A A
$2,675,914

The project was expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost savings.  
Construction is included as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal.  Option was exercised on 
September 2, 1994.

Project construction is complete.   Maintenance contract underway to repair rock dike.

Status:

Fritchie Marsh Restoration PONT STTAM 1,040 $3,048,389 $2,201,674 72.2 $2,131,69521-Feb-1995 01-Nov-2000 01-Mar-2001A A A
$1,530,251

O&M plan executed January 29, 2003.Status:

Highway 384 Hydrologic 
Restoration

CA/SB CAMER 150 $700,717 $1,058,554 151.1 $1,090,23413-Oct-1994 01-Oct-1999 07-Jan-2000A A A !
$823,400

Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed. Construction 
complete January 7, 2000.

O&M plan executed. Maintenance contract complete.  Minor damage from Hurricane Lili to be repaired.  Contract in preparation. 

Status:

Jonathan Davis Wetland 
Restoration

BARA JEFF 510 $3,398,867 $28,886,616 849.9 $26,748,48005-Jan-1995 22-Jun-1998 01-Sep-2006A A !
$7,554,794

Construction Unit #4 was revised due to storm activity, construction is now scheduled to begin June 2006 and is scheduled to be 
completed in May 2007.

Status:

Vermilion Bay/Boston 
Canal Shore Protection

TECHE VERMI 378 $1,008,634 $1,012,649 100.4 $996,07824-Mar-1994 13-Sep-1994 30-Nov-1995A A A
$855,360

Complete.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 6,275 $19,575,334 $48,448,623 247.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

8
8
7
6
0

2
$20,048,495
$43,492,660

Priority List 3

Brady Canal Hydrologic 
Restoration

TERRE TERRE 297 $4,717,928 $5,279,558 111.9 $5,169,61715-May-1998 01-May-1999 22-May-2000A A A
$4,258,962

Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline company in 
the area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing non-Federal funding. Permitting 
and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E. Both will help cost share the 
project. The revised CSA is complete.

Construction project is complete. O&M plan signed July 16, 2002. 

Status:

Cameron-Creole 
Maintenance

CA/SB CAMER 2,602 $3,719,926 $3,736,718 100.5 $4,116,12709-Jan-1997 30-Sep-1997A A
$969,929

The first three contracts for maintenance work are complete.  The project provides for maintenance on an as-needed basis.Status:

Cote Blanche Hydrologic 
Restoration

TECHE STMRY 2,223 $5,173,062 $7,889,103 152.5 $5,969,20101-Jul-1996 25-Mar-1998 15-Dec-1998A A A !
$5,514,335

Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct the 
project.   Site inspection for bidder was held January 12, 1998.  Concern for a source of shell may require budget modifications.   Contract 
awarded February 1998; notice to proceed March 1998.  Construction was completed December 1998.

O&M plan executed.  Maintenance contract complete.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Southwest Shore White 
Lake Demonstratoin 
(DEMO) 
[DEAUTHORIZED]

MERM VERMI $126,062 $103,468 82.1 $104,06411-Jan-1995 30-Apr-1996 31-Jul-1996A A A
$103,468

Complete.  Project deauthorized.Status:

Violet Freshwater 
Distribution 
[DEAUTHORIZED]

PONT STBER $1,821,438 $128,627 7.1 $128,62713-Oct-1994 A
$128,627

Rights-of-way to gain access to the site was a problem due to multiple landowner coordination, and additional questions have arisen about 
rights to operate existing siphon.

Project deauthorized, October 4, 2000.

Status:

West Pointe a la Hache 
Outfall Management

BARA PLAQ 1,087 $881,148 $4,068,045 461.7 $568,92005-Jan-1995 A !
$492,083

The project team is re-evaluating the features of this project based on the modeling results.  A decision regarding this project's future is 
pending the results of the re-evaluation.

Status:

White's Ditch Outfall 
Management 
[DEAUTHORIZED]

BRET PLAQ $756,134 $32,862 4.3 $32,86213-Oct-1994 A
$32,862

LA DNR concurred with NRCS to deauthorize the project.   Project deauthorized at the January 16, 1998 Task Force meeting.

Deauthorized.

Status:

Total Priority List 6,209 $17,195,698 $21,238,381 123.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

7
7
4
3
3

3
$11,500,268
$16,089,418

Priority List 4
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Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Barataria Bay Waterway 
West Side Shoreline 
Protection

BARA JEFF 232 $2,192,418 $3,013,365 137.4 $2,957,86423-Jun-1997 01-Jun-2000 01-Nov-2000A A A !
$2,386,743

The project is being coordinated with the COE dredging program. Contract advertised December 1999.

Construction complete. Dedication ceremony held October 20, 2000. O&M plan signed July 15, 2002.

Status:

Bayou L'Ours Ridge 
Hydrologic Restoration  
[DEAUTHORIZED]

BARA LAFOU $2,418,676 $371,232 15.3 $371,23223-Jun-1997 A
$371,232

The initial step of deauthorization was taken at the January Task Force meeting. The process will be finalized at the April Task Force 
meeting.

Status:

Flotant Marsh Fencing 
Demonstration (DEMO) 
[DEAUTHORIZED]

TERRE TERRE $367,066 $106,960 29.1 $106,96016-Jul-1999 A
$106,960

Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.

Project deauthorized, October 4, 2000.

Status:

Perry Ridge Shore 
Protection

CA/SB CALCA 1,203 $2,223,518 $2,289,090 102.9 $2,222,97123-Jun-1997 15-Dec-1998 15-Feb-1999A A A
$1,823,941

Project complete.Status:

Plowed Terraces 
Demonstration (DEMO)

CA/SB CAMER $299,690 $325,641 108.7 $335,73922-Oct-1998 30-Apr-1999 31-Aug-2000A A A
$326,591

Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico program.  
The first attempt to plow the terraces in the summer of 1999 was not successful.  A second contract was advertised in January 2000 to try 
again.  Construction is complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 1,435 $7,501,368 $6,106,289 81.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
3
2

4
$5,015,468
$5,994,767

Priority List 5

Freshwater Bayou Bank 
Stabilization

MERM VERMI 511 $3,998,919 $2,543,313 63.6 $2,504,93301-Jul-1997 15-Feb-1998 15-Jun-1998A A A
$2,020,181

The local cost share is being paid by Acadian Gas Company.

Contract was awarded January 14, 1998.   Construction is complete.

Status:

Naomi Outfall 
Management

BARA JEFF 633 $1,686,865 $2,181,427 129.3 $2,171,48812-May-1999 01-Jun-2002 15-Jul-2002A A A !
$1,387,062

This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.

The operation of the siphon is being reviewed by DNR. Hydraulic analysis is complete; results concurred in by both agencies. 
Construction contract advertised in March 2002. Construction began June 2002 and completed in July 2002.

O&M plan in draft.

Status:

Raccoon Island 
Breakwaters 
Demonstration (DEMO)

TERRE TERRE $1,497,538 $1,795,388 119.9 $1,794,47303-Sep-1996 21-Apr-1997 31-Jul-1997A A A
$1,749,237

Complete.Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Sweet Lake/Willow Lake 
Hydrologic Restoration

CA/SB CAMER 247 $4,800,000 $4,242,995 88.4 $4,130,95623-Jun-1997 01-Nov-1999 02-Oct-2002A A A
$3,328,354

The rock bank protection feature of the project is complete.

The second contract has been awarded; terrace construction and vegetative planting will be finished by October 1, 2002. Contractor was 
unable to complete the construction. Contract terminated; remaining work was advertised December 2001. Contract awarded, and 
construction completed October 2, 2002. 

Status:

Total Priority List 1,391 $11,983,322 $10,763,123 89.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

5
$8,484,834

$10,601,850

Priority List 6

Barataria Bay Waterway 
East Side Shoreline 
Protection

BARA JEFF 217 $5,019,900 $5,224,477 104.1 $5,116,59112-May-1999 01-Dec-2000 31-May-2001A A A
$4,043,496

This project was combined with the Naomi Outfall Management project for planning and design; construction was separate.

Project construction complete.

O&M plan signed October 2, 2002. 

Status:

Cheniere au Tigre 
Sediment Trapping 
Demonstration (DEMO)

TECHE VERMI $500,000 $624,999 125.0 $626,13320-Jul-1999 01-Sep-2001 02-Nov-2001A A A
$594,859

A request for proposals was advertised in Feb 2000.  No valid proposals received.  Proceeding with design of a rock structure.  Project 
advertised for bid.  Bid came in over estimate.  LDNR and NRCS shifted funds from monitoring to construction.  Delay in getting new 
obligation due to internal COE procedures.  Government order received July 13, 2001.   Construction complete.

Status:
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Current % ExpendituresBaseline

Actual
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Oaks/Avery Canal 
Hydrologic Restoration, 
Increment 1

TECHE VERMI 160 $2,367,700 $2,925,216 123.5 $2,860,56022-Oct-1998 15-Apr-1999 11-Oct-2002A A A
$2,151,680

O&M Plan in draft.Status:

Penchant Basin Natural 
Resources Plan, 
Increment 1

TERRE TERRE 1,155 $14,103,051 $14,103,051 100.0 $2,459,81823-Apr-2002 01-Feb-2007 01-Jan-2008A
$1,537,958

Additional model runs were completed in September 2005.  No further modeling will be done on this project.  The final preferred 
alternatives are being sent to Design in November 2005.  Design is projected to be completed in May 2006.

Status:

Total Priority List 1,532 $21,990,651 $22,877,743 104.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
0

6
$8,327,993

$11,063,101

Priority List 7

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 1 and 2

BARA JEFF 1,304 $17,515,029 $29,429,358 168.0 $29,009,67316-Jul-1999 01-Dec-2000 01-May-2007A A !
$4,538,636

Construction Unit #4 was awarded on May 26, 2005.  Construction began in July, and is scheduled to be completed in February 2007.

Construction Unit #5 was approved for construction by the Task Force, and is currently scheduled for construction to begin in January 
2006, with an anticipated completion date of May 2007.

Status:

Thin Mat Floating Marsh 
Enhancement 
Demonstration (DEMO)

TERRE TERRE $460,222 $540,283 117.4 $556,47416-Oct-1998 15-Jun-1999 10-May-2000A A A
$544,391

Construction complete.  Monitoring ongoing.Status:

90



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Jun-2006
Page 69

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline
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Total Priority List 1,304 $17,975,251 $29,969,641 166.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

7
$5,083,027

$29,566,147

Priority List 8

Humble Canal 
Hydrologic Restoration

MERM CAMER 378 $1,526,136 $1,530,812 100.3 $1,587,58921-Mar-2000 01-Jul-2002 01-Mar-2003A A A
$810,367

Construction complete March 2003.Status:

Lake Portage Land Bridge TECHE VERMI 24 $1,013,820 $1,181,129 116.5 $1,160,53507-Apr-2000 15-Feb-2003 15-May-2004A A A
$1,013,470

Construction ongoing and scheduled to be completed in May 2004.

Draft Final Monitoring Plan sent for review on March 16, 2004.  TAG originally met on October 15,2002 to develop plan.  Since that 
time plan was modified to adapt to CRMS.  Plan expected to be finalized by May 2004.

Status:

Upper Oak River 
Freshwater Siphon 
[DEAUTHORIZED]

BRET PLAQ $2,500,239 $56,476 2.3 $56,476
$56,476

Total project cost estimate is $12,994,800;  Priority List 8 funded $2,500,000 for completion of engineering and design and construction 
of the outflow channel.  Funding of the siphon will be requested when engineering and design are completed.

Project feasibility being evaluated.   DNR has solicited a cost estimate from one of their engineering firms to perform a feasibility study.  
Target dates will be established if project is deemed feasible.

Deauthorization procedures initiated.

Status:
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Total Priority List 402 $5,040,195 $2,768,417 54.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

8
$1,880,313
$2,804,600

Priority List 9

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 3

BARA JEFF 264 $15,204,620 $12,819,526 84.3 $10,118,76825-Jul-2000 20-Oct-2003 01-Jul-2007A A
$4,023,405

Construction Unit #7 is planned for construction from August 2006 to July 2007; subject to funding approval at January 2006 Task Force 
Meeting.

Status:

Black Bayou Culverts 
Hydrologic Restoration

CA/SB CAMER 540 $5,900,387 $5,387,703 91.3 $4,922,07025-Jul-2000 25-May-2005 01-Sep-2006A A
$1,993,157

Construction began in May 2005, and is scheduled for completion in September 2006.Status:

Little Pecan Bayou 
Hydrologic Restoration

MERM CAMER 144 $1,245,278 $1,556,598 125.0 $1,159,23925-Jul-2000 01-Aug-2007 01-Jul-2008A !
$531,725

Modeling has been completed.  A final Modeling Report is scheduled to be available in December 2005.  Planning and Design is 
ongoing.  A 30% Project Review meeting is projected for June 2006.

Status:

Perry Ridge West Bank 
Stabilization

CA/SB CAMER 83 $3,742,451 $1,746,831 46.7 $1,709,38825-Jul-2000 01-Nov-2001 31-Jul-2002A A A
$1,625,931

The Perry Ridge project approved on Priority List 4 was the first phase of this project. This is the second and final phase of the project.

Task Force approved Phase 2 construction funding January 10, 2001. The rock bank protection is installed. The contract for the terraces 
and vegetation has been completed. 

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

South Lake Decade 
Freshwater Introduction

TERRE TERRE 202 $396,489 $670,611 169.1 $584,02425-Jul-2000 01-Aug-2007 01-Jan-2008A !
$500,246

This project was separated into two construction units.  Construction Unit #1 contains the shoreline protection component of the project.  
Construction Unit #2 contains the freshwater introduction component of the project.

Construction Unit #1 of this project did not get selected for Phase 2 funding at the October 2004 Task Force meeting. CU#1 will be 
presented for proposed construction funding at the January 2006 Task Force meeting. If funded, the construction is planned for August 
2006 to January 2007.

CU#2 is currently in planning and design phase.  A 30% Project Review meeting is projected for June 2006.

Status:

Total Priority List 1,233 $26,489,225 $22,181,269 83.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
1
0

9
$8,674,465

$18,493,488

Priority List 10

GIWW Bank Restoration 
of Critical Areas in 
Terrebonne

TERRE TERRE 366 $1,735,983 $1,735,983 100.0 $1,148,26616-May-2001 01-Aug-2007 01-Nov-2008A
$886,852

This project did not get selected for Phase 2 funding at the October 2004 Task Force meeting.  Project will be presented for proposed 
construction funding at the January 2006 Task Force meeting.  If funded, the construction is planned for August 2006 to November 2007.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 366 $1,735,983 $1,735,983 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$886,852

$1,148,266

Priority List 11

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 4

BARA JEFF 256 $22,787,951 $16,921,527 74.3 $15,198,76409-May-2002 27-Apr-2005 01-Apr-2006A A *
$6,121,992

Construction Unit #6 began construction on April 27, 2005 and is scheduled to be completed in April 2006.Status:
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Current % ExpendituresBaseline

Actual
Obligations/
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Coastwide Nutria Control 
Program

COAST COAST 14,963 $68,864,870 $17,738,500 25.8 $6,930,68726-Feb-2002 20-Nov-2002A A
$5,303,597

In Year 4 (2005-06) Trapping Season, 168,843 nutria tails were collected.

The decrease from last year's total can primarily be traced to lack of hunter participation due to hurricanes Rita and Katrina.  

11/4/2005 

In Year 3 (2004-05 Trapping Season), 297,835 nutria tails were collected.

Project was approved for three more years of funding at the November 2005 Task Force meeting. 

1/20/2005 

In Year 1 (2002-03 Trapping Season), 308,160 nutria tails were collected. Nutria herbivory surveys in summer 2003, yielded a coastwide 
estimate of 82,080 acres of marsh impacted by nutria feeding activity.

In Year 2 (2003-04 Trapping Season), 332,596 nutria tails were collected. Nutria herbivory surveys in spring 2004, yielded a coastwide 
estimate of 63,397 acres of marsh impacted by nutria feeding activity. 

3/12/2003 

Implementation began with the 2002-2003 trapping season. A report on the first years accomplishments will be given at the August Task 
Force meeting. 

7/3/2002 

Request for Phase 2 funding was approved at the April 16, 2002 Task Force meeting.

A revised baseline estimate for Phase 2 was approved at the March 6, 2002 Tech Committee meeting. 

Status:
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Raccoon Island Shoreline 
Protection/Marsh 
Creation,  Ph 2

TERRE TERRE 16 $7,797,791 $7,867,083 100.9 $7,449,16423-Apr-2002 13-Dec-2005 01-Jul-2008A A
$921,543

The project will be constructed in 2 units. the first unit will consist of the rock breakwaters. The second unit will consist of dedicated 
dredging for creation of barrier island habitat from dunes to back barrier marshes and the planting of associated plant communities.

Construction Unit #1 is scheduled to begin in November 2006 and is scheduled to be completed in June 2006.
Construction Unit #2 is currently in design.  A geotechnical investigation is underway to identify potential borrow sources.  
A 30% Project Review meeting is projected for June 2006.

Status:

Total Priority List 15,235 $99,450,612 $42,527,110 42.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
0
0

11
$12,347,133
$29,578,614

Priority List 11.1

Holly Beach Sand 
Management

CA/SB CALCA 330 $19,252,500 $14,130,233 73.4 $14,152,03909-May-2002 01-Aug-2002 31-Mar-2003A A A
$13,608,130

The placement of the sand material on to the beach was completed on Saturday, March 1, 2003. Required work that is now in progress 
consist of demobilization of the pipeline segments, dressing the completed beach work,erection of the Sand Fencing and installation of the 
vegetation. 

Status:
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Current % ExpendituresBaseline

Actual
Obligations/
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Total Priority List 330 $19,252,500 $14,130,233 73.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

11.1
$13,608,130
$14,152,039

Priority List 12

Freshwater Floating 
Marsh Creation 
Demonstration (DEMO)

COAST COAST $1,080,891 $1,080,891 100.0 $614,55212-Jun-2003 01-Jul-2004 01-Jan-2009A A
$48,832

Draft Environmental Assessment was completed in September 2005.Status:

Total Priority List $1,080,891 $1,080,891 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

12
$48,832

$614,552

Priority List 13

Bayou Sale Shoreline 
Protection

TECHE STMRY 329 $2,254,912 $2,254,912 100.0 $1,731,42916-Jun-2004 01-Aug-2007 01-Jul-2008A
$205,747

Design is anticipated to begin in October 2006.  Project will request funding approval for construction at the January 2007 Task Force 
meeting.

Status:
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Current % ExpendituresBaseline

Actual
Obligations/
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Total Priority List 329 $2,254,912 $2,254,912 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$205,747

$1,731,429

Priority List 14

South Shore of the Pen 
Shoreline Protection and 
Marsh Creation

BARA JEFF 116 $1,311,146 $1,311,146 100.0 $1,100,61707-Dec-2005 01-Aug-2008 01-Jul-2009A
$94,436

Status:

White Ditch Resurrection BRET PLAQ 189 $1,595,677 $1,595,677 100.0 $1,345,86011-Aug-2005 01-Aug-2008 01-Jul-2009A
$116,421

Planning and Design has begun.  A 30% Project Review meeting is projected for June 2007.Status:

Total Priority List 305 $2,906,823 $2,906,823 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

14
$210,857

$2,446,477
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Current % ExpendituresBaseline

Actual
Obligations/
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36,521 $263,496,377 $238,758,794 90.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

52
51
38
29

Total DEPT. OF AGRICULTURE, NATURAL 
RESOURCES CONSERVATION 
SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

7

$104,255,154
$197,370,088
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******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Total All Priority Lists

119,070 $887,969,635 $765,294,201 86.2 $586,925,744 SUMMARY                   Total All Projects

Project(s)

Project(s) Deferred/Deauthorized

Construction Completed

Construction Started

Cost Sharing Agreements Executed

161

137

90

69

$300,017,031

Total Available Funds
Federal Funds

Non/Federal Funds

Total Funds

$122,287,100

$643,039,575

20 $765,326,675
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Atchafalaya
3,792 $5,043,867 $9,609,5512 2 2 2 Priority List: 02 $8,726,028

577 $1,484,633 $1,846,3261 1 0 0 Priority List: 09 $1,589,946

4,369 $6,528,500 $11,455,8773 3 2 2 Basin Total 0 $10,315,975

Basin: Barataria
620 $9,960,769 $10,142,7163 3 3 3 Priority List: 01 $8,293,122

510 $3,398,867 $28,886,6161 1 1 0 Priority List: 02 $7,554,794

1,087 $4,160,823 $6,899,3613 3 1 1 Priority List: 13 $3,314,829

232 $4,611,094 $3,384,5982 2 1 1 Priority List: 14 $2,757,975

1,752 $17,212,815 $2,670,5302 2 1 1 Priority List: 05 $1,868,865

217 $5,019,900 $5,224,4771 1 1 1 Priority List: 06 $4,043,496

1,431 $18,443,924 $29,923,1112 2 2 1 Priority List: 07 $4,883,928

599 $18,212,307 $15,475,1003 3 1 0 Priority List: 19 $6,404,485

9,832 $4,901,948 $5,364,8012 1 0 0 Priority List: 010 $2,476,797

2,371 $152,826,757 $147,119,8865 5 3 0 Priority List: 011 $13,799,760

400 $2,192,735 $2,731,4791 1 0 0 Priority List: 012 $209,550

350 $4,533,033 $4,533,0332 2 0 0 Priority List: 014 $96,717

438 $1,197,590 $1,197,5901 1 0 0 Priority List: 015 $825

19,839 $246,672,562 $263,553,29828 27 14 8 Basin Total 3 $55,705,143
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Breton Sound
802 $2,522,199 $4,536,0001 1 1 1 Priority List: 02 $3,125,840

$756,134 $32,8621 1 0 0 Priority List: 13 $32,862

$2,468,908 $65,7471 0 0 0 Priority List: 14 $65,747

$2,500,239 $56,4761 0 0 0 Priority List: 18 $56,476

768 $4,339,140 $3,499,7052 1 1 0 Priority List: 010 $1,252,273

189 $1,595,677 $1,595,6771 1 0 0 Priority List: 014 $116,421

620 $1,205,354 $1,205,3541 0 0 0 Priority List: 015 $997

2,379 $15,387,651 $10,991,8218 4 2 1 Basin Total 3 $4,650,616

Basin: Calcasieu/Sabine
6,407 $5,770,187 $2,852,7553 3 3 3 Priority List: 01 $2,312,978

3,019 $8,568,462 $12,052,4694 4 3 3 Priority List: 02 $7,204,712

3,555 $8,301,380 $8,265,6332 2 2 1 Priority List: 03 $4,340,372

1,203 $2,893,802 $2,870,1223 3 2 2 Priority List: 14 $2,405,923

247 $4,800,000 $4,242,9951 1 1 1 Priority List: 05 $3,328,354

3,594 $6,316,800 $5,972,6131 1 1 1 Priority List: 06 $4,791,617

993 $28,621,140 $17,347,8465 3 1 1 Priority List: 08 $4,059,769

623 $9,642,838 $7,134,5342 2 2 1 Priority List: 09 $3,619,089

225 $6,490,751 $5,496,5801 1 1 0 Priority List: 010 $2,855,242

330 $19,252,500 $14,130,2331 1 1 1 Priority List: 011.1 $13,608,130

20,196 $100,657,860 $80,365,77823 21 17 14 Basin Total 1 $48,526,185
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Coastal Basins
$238,871 $191,8071 1 1 1 Priority List: 0Cons Plan $191,807

$66,890,300 $10,306,3351 1 1 0 Priority List: 00.1 $733,857

$1,500,000 $1,500,0001 1 0 0 Priority List: 00.2 $79,387

$2,140,000 $804,6831 1 1 1 Priority List: 06 $806,220

$1,502,817 $1,502,8171 0 0 0 Priority List: 09 $31,726

$2,006,373 $2,503,7681 1 0 0 Priority List: 010 $351,995

14,963 $68,864,870 $17,738,5001 1 1 0 Priority List: 011 $5,303,597

$1,080,891 $1,080,8911 1 1 0 Priority List: 012 $48,832

$1,000,000 $1,055,0001 1 1 0 Priority List: 013 $817,434

14,963 $145,224,122 $36,683,8019 8 6 2 Basin Total 0 $8,364,855

Basin: Miss. River Delta
9,831 $8,517,066 $22,792,8761 1 1 1 Priority List: 01 $9,621,287

936 $3,666,187 $1,008,8202 1 1 1 Priority List: 13 $802,155

$300,000 $58,3101 1 0 0 Priority List: 14 $58,310

2,386 $7,073,934 $6,664,1402 2 2 1 Priority List: 06 $3,660,244

5,706 $1,076,328 $1,076,3281 0 0 0 Priority List: 010 $802,583

1,190 $1,880,376 $1,880,3761 0 0 0 Priority List: 012 $153,023

433 $1,137,344 $1,421,6801 0 0 0 Priority List: 013 $228,876

511 $1,074,522 $1,074,5221 0 0 0 Priority List: 015 $825

20,993 $24,725,757 $35,977,05110 5 4 3 Basin Total 2 $15,327,304
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Mermentau
247 $1,368,671 $1,319,1352 2 2 2 Priority List: 11 $1,115,809

1,593 $2,770,093 $3,455,3031 1 1 1 Priority List: 02 $2,675,914

$126,062 $103,4681 1 1 1 Priority List: 13 $103,468

511 $3,998,919 $2,543,3131 1 1 1 Priority List: 05 $2,020,181

442 $2,185,900 $2,391,9531 1 1 1 Priority List: 07 $2,151,159

378 $1,526,136 $1,530,8121 1 1 1 Priority List: 08 $810,367

440 $7,296,603 $6,640,1812 2 1 0 Priority List: 09 $1,157,404

1,133 $11,565,112 $8,213,4062 2 1 1 Priority List: 010 $4,629,067

980 $3,407,449 $3,407,4492 1 0 0 Priority List: 011 $987,740

844 $19,673,929 $15,712,0591 1 1 0 Priority List: 012 $7,346,909

98 $1,102,043 $1,102,0431 0 0 0 Priority List: 015 $1,031

6,666 $55,020,917 $46,419,12315 13 10 8 Basin Total 2 $22,999,049
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Pontchartrain
1,753 $6,119,009 $5,448,1222 2 2 2 Priority List: 01 $5,034,721

2,320 $4,500,424 $3,844,2252 2 2 2 Priority List: 02 $2,782,623

755 $2,683,636 $912,2723 3 1 1 Priority List: 23 $973,727

$5,018,968 $39,0251 0 0 0 Priority List: 14 $39,025

75 $2,555,029 $2,589,4031 1 1 1 Priority List: 05 $2,255,809

134 $5,475,065 $2,645,1002 2 1 1 Priority List: 18 $1,545,491

886 $2,407,524 $1,433,1963 2 1 1 Priority List: 09 $1,207,990

165 $18,378,900 $18,285,5991 1 0 0 Priority List: 010 $940,953

5,438 $5,434,288 $6,780,3071 1 0 0 Priority List: 011 $1,966,393

266 $1,348,345 $1,348,3451 0 0 0 Priority List: 012 $1,004,144

436 $1,930,596 $1,730,5961 1 0 0 Priority List: 013 $26,081

12,228 $55,851,784 $45,056,19118 15 8 8 Basin Total 4 $17,776,957

Basin: Teche / Vermilion
65 $1,526,000 $2,022,9871 1 1 1 Priority List: 01 $1,837,487

378 $1,008,634 $1,012,6491 1 1 1 Priority List: 02 $855,360

2,223 $5,173,062 $7,889,1031 1 1 1 Priority List: 03 $5,514,335

441 $940,065 $886,0301 1 1 1 Priority List: 05 $660,094

2,567 $10,130,000 $12,085,6394 4 4 4 Priority List: 06 $7,926,825

24 $1,013,820 $1,181,1291 1 1 1 Priority List: 08 $1,013,470

686 $7,814,815 $5,053,5343 1 1 1 Priority List: 09 $3,555,618

329 $2,254,912 $2,254,9121 1 0 0 Priority List: 013 $205,747

189 $1,193,606 $1,193,6061 0 0 0 Priority List: 014 $1,926

6,902 $31,054,914 $33,579,58814 11 10 10 Basin Total 0 $21,570,863
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Terrebonne
9 $8,809,393 $9,372,1525 4 3 3 Priority List: 21 $9,237,080

958 $12,831,588 $20,761,6263 3 3 2 Priority List: 02 $18,978,289

3,958 $15,758,355 $21,495,7174 4 4 4 Priority List: 03 $20,014,540

215 $6,119,470 $7,707,8232 2 1 1 Priority List: 14 $7,632,833

199 $31,120,343 $11,505,1103 3 1 1 Priority List: 05 $4,378,178

988 $9,700,000 $9,700,0000 1 0 0 Priority List: 05.1 $6,528,782

1,758 $30,522,757 $24,692,7554 2 0 0 Priority List: 26 $2,675,722

$460,222 $540,2831 1 1 1 Priority List: 07 $544,391

577 $25,219,289 $32,122,9914 4 2 1 Priority List: 09 $18,372,152

970 $33,463,900 $30,745,7542 2 1 0 Priority List: 010 $1,610,023

488 $28,316,482 $27,586,0903 3 1 0 Priority List: 011 $3,442,758

143 $2,229,876 $2,229,8761 0 0 0 Priority List: 012 $1,321,190

272 $2,293,893 $2,751,4941 1 0 0 Priority List: 013 $44,146

10,535 $206,845,568 $201,211,67234 30 17 13 Basin Total 5 $94,780,085

119,070161 137 90 69Total All Basins $887,969,635 $765,294,20120 $300,017,031
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Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,751,404 $37,253,14314 14 0 14 $28,084,900 $9,426,964 $46,910,693

2 13,372 $40,644,134 $84,158,439 $51,903,56015 15 2 12 $28,173,110 $13,838,517 $77,897,880

3 12,514 $32,879,168 $45,730,980 $34,158,57911 11 1 9 $29,939,100 $7,535,992 $41,121,300

4 1,650 $10,468,030 $13,228,959 $12,063,1484 4 0 4 $29,957,533 $2,158,691 $13,134,271

5 3,225 $60,627,171 $24,437,381 $14,511,4819 9 0 6 $33,371,625 $2,443,738 $18,484,524

5.1 988 $9,700,000 $9,700,000 $6,528,7820 1 0 0 $0 $4,850,000 $8,930,555

6 10,522 $54,614,991 $55,373,986 $23,833,80411 11 1 8 $39,134,000 $5,544,431 $34,676,110

7 1,873 $21,090,046 $32,855,347 $7,579,4794 4 1 3 $42,540,715 $4,928,302 $32,462,925

8 1,529 $33,340,587 $22,492,745 $7,216,9448 6 0 4 $41,864,079 $3,409,704 $9,095,120

9 4,388 $72,429,342 $70,865,128 $35,685,09318 14 4 4 $47,907,300 $10,681,302 $60,982,649

10 18,799 $82,222,452 $75,185,941 $14,918,93412 9 3 1 $47,659,220 $11,277,891 $37,733,359

11 24,240 $258,849,846 $202,632,232 $25,500,24812 11 5 0 $57,332,369 $30,394,835 $151,509,776

11.1 330 $19,252,500 $14,130,233 $13,608,1301 1 0 1 $0 $7,065,116 $14,152,039

12 2,843 $28,406,152 $24,983,026 $10,083,6486 3 2 0 $51,938,097 $3,747,454 $15,615,504

13 1,470 $8,616,745 $9,213,682 $1,322,2845 4 1 0 $54,023,130 $1,382,052 $5,184,042

14 728 $7,322,316 $7,322,316 $215,0644 3 0 0 $53,054,752 $1,098,347 $6,250,417

15 1,667 $4,579,509 $4,579,509 $3,6784 1 0 0 $58,059,645 $686,926 $2,328,936

119,070138 121 66
Active 
Projects $784,976,306 $750,641,308 $296,385,998$643,039,575 $120,470,26320 $576,470,100

119,070161 137 69
Total 
Construction 
Program

$887,969,635 $765,294,201 $300,017,031$586,925,744$643,039,575 $122,287,10021

$765,326,675

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $10,306,335 $733,8571 1 0 $0 $1,545,950 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $79,3871 1 0 $0 $225,000 $79,3870MCF

$34,364,158 $2,654,751 $2,625,98220 13 2 $2,760,958
Deauthorized    
Projects 0

119,070158 134 68Total Projects $819,340,464 $753,296,059 $299,011,980$579,231,058$120,470,263$643,039,57520
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NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 161 projects includes 138 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $765,326,675

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 29-Jun-2006

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY06 is expected to be $58,059,645 for the construction program.. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

July 12, 2006 
 

 
 
 

DECISION:  PRIORITY PROJECT LIST (PPL) 17 PROCESS 
 
 

For Decision: 
 
The Technical Committee will present a draft process for the 17th PPL, for review and approval 
by the Task Force. The Technical Committee has developed a draft planning process for PPL17, 
based upon comments received from the Task Force at the April 12, 2006 meeting.  
 
Technical Committee Recommendation: 
 
The Technical Committee recommends approval of the PPL17 Process from the Task Force in 
order to develop the FY07 budget. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 



APPENDIX A 
 

PRIORITY LIST 17 SELECTION PROCESS 
 

 
Coastal Wetlands Planning, Protection and Restoration Act 
Guidelines for Development of the 17th Priority Project List  

FINAL, 12 Jul 06 

I. Development of Supporting Information 
 

A. COE staff prepares spreadsheets indicating status of all restoration projects 
(CWPPRA PL 1-16; Louisiana Coastal Area (LCA) Feasibility Study, Corps 
of Engineers Continuing Authorities 1135, 204, 206; and State only projects).  
Also, indicate net acres at the end of 20 years for each CWPPRA project. 

 
B. DNR/USGS staff prepares basin maps indicating:  
1) Boundaries of the following projects types (PL 1-16; LCA Feasibility 

Study, COE 1135, 204, 206; and State only).   
2) Locations of completed projects,  
3) Projected land loss by 2050 with freshwater diversions at Caernarvon and 

Davis Pond and including all CWPPRA projects approved for construction 
through October 2006. 

4) Regional boundary maps with basin boundaries and parish boundaries 
included.   

 

II. Areas of Need and Project Nominations 
 

A. The four Regional Planning Teams (RPTs) meet, examine basin maps, 
discuss areas of need and Coast 2050 strategies, and accept nomination of 
projects by hydrologic basin.  Nominations for demonstration projects will 
also be accepted at the four RPT meetings.  The RPTs will not vote at their 
individual regional meetings, rather voting will be conducted during a 
separate coast-wide meeting.  At these initial RPT meetings, parishes will be 
asked to identify their official parish representative who will vote at the coast-
wide RPT meeting. 
 
B. One coast-wide RPT voting meeting will be held after the individual RPT 
meetings to present and vote for nominees (including demonstration project 
nominees).  The RPTs will choose no more than two projects per basin, except 
that three projects may be selected from Terrebonne and Barataria Basins 
because of the high loss rates in those basins.  A total of up to 20 projects 
could be selected as nominees.  Selection of the projects nominated per basin 
will be by consensus, if possible.  If voting is required, each officially 
designated parish representative in the basin will have one vote and each 



federal agency and the State will have one vote.   The RPTs will also select up 
to six demonstration project nominees at this coast-wide meeting.  Selection 
of demonstration project nominees will be by consensus, if possible.  If voting 
is required, officially designated representatives from all coastal parishes will 
have one vote and each federal agency and the State will have one vote. 
 
C. A lead Federal agency will be designated for the nominees and 
demonstration project nominees to assist LDNR and local governments in 
preparing preliminary project support information (fact sheet, maps, and 
potential designs and benefits).  The Regional Planning Team Leaders will 
then transmit this information to the P&E Subcommittee, Technical 
Committee and members of the Regional Planning Teams.   

 
III. Preliminary Assessment of Nominated Projects 
 

A. Agencies, parishes, landowners, and other individuals informally confer to 
further develop projects.  Nominated projects should be developed to support 
one or more Coast 2050 strategies.  The goals of each project should be 
consistent with those of Coast 2050.   

 
B. Each sponsor of a nominated project will prepare a brief Project 
Description (no more than one page plus a map) that discusses possible 
features.   Fact sheets will also be prepared for demonstration project 
nominees. 
 
C. Engineering and Environmental Work Groups meet to review project 
features, discuss potential benefits, and estimate preliminary fully funded cost 
ranges for each project.  The Work Groups will also review the nominated 
demonstration projects and verify that they meet the demonstration project 
criteria. 
 
D. P&E Subcommittee prepares matrix of cost estimates and other pertinent 
information for nominees and demonstration project nominees and furnishes 
to Technical Committee and Coastal Protection and Restoration Authority 
(CPRA).  

IV.  Selection of Phase 0 Candidate Projects  
 

A. Technical Committee meets to consider the project costs and potential 
wetland benefits of the nominees.  Technical Committee will select ten 
candidate projects for detailed assessment by the Environmental, Engineering, 
and Economic Work Groups.  At this time, the Technical Committee will also 
select up to three demonstration project candidates for detailed assessment by 
the Environmental, Engineering, and Economic Work Groups.  Demonstration 
project candidates will be evaluated as outlined in Appendix E. 
 



B.  Technical Committee assigns a Federal sponsor for each project to develop 
preliminary Wetland Value Assessment data and engineering cost estimates 
for Phase 0 as described below. 

V.  Phase 0 Analysis of Candidate Projects 
 

A. Sponsoring agency coordinates site visits for each project.  A site visit is 
vital so each agency can see the conditions in the area and estimate the project 
area boundary.  Field trip participation should be limited to two 
representatives from each agency.   There will be no site visits conducted for 
demonstration projects. 
 
B. Environmental and Engineering Work Groups and the Academic Advisory 
Group meet to refine project features and develop boundaries based on site 
visits. 
 
C. Sponsoring agency develops Project Information Sheets on assigned 
projects, using formats developed by applicable work groups; prepares 
preliminary draft Wetland Value Assessment Project Information Sheet; and 
makes Phase 1 engineering and design cost estimates and Phase 2 construction 
cost estimates. 
 
D. Environmental and Engineering Work Groups evaluate all projects 
(excluding demos) using the WVA and review design and cost estimates.   

 
E. Engineering Work Group reviews and approves Phase 1 and 2 cost 
estimates. 
 
F. Economics Work Group reviews cost estimates and develops annualized 
(fully funded) costs. 
 
G. Environmental and Engineering Work Groups apply the Prioritization 
Criteria and develop prioritization scores for each candidate project.   
 
H. Corps of Engineers staff prepares information package for Technical 
Committee and CPRA.  Packages consist of:  

 
1) updated Project Information Sheets;  
 
2) a matrix for each region that lists projects, fully funded cost, average 

annual cost, Wetland Value Assessment results in net acres and 
Average Annual Habitat Units (AAHUs), cost effectiveness (average 
annual cost/AAHU),  and the prioritization score.  

 
3) qualitative discussion of supporting partnerships and public support; 

and  



 
I. Technical Committee hosts two public hearings to present information from 
H above and allows public comment. 

 
VI.       Selection of 17th Priority Project List 
 

A. The selection of the 17th PPL will occur at the Fall Technical Committee 
and Task Force meetings. 
 
B. Technical Committee meets and considers matrix, Project Information 
Sheets, and pubic comments.  The Technical Committee will recommend up 
to four projects for selection to the 17th PPL. The Technical Committee may 
also recommend demonstration projects for the 17th PPL. 

 
C. The CWPPRA Task Force will review the TC recommendations and 
determine which projects will receive Phase 1 funding for the 17th PPL. 

 
D. The CPRA reviews projects on the 17th Priority List and considers for 
Phase I approval and inclusion in the upcoming Comprehensive Master 
Coastal Protection Plan.  



17th Priority List Project Development Schedule (dates subject to change) 
 
November 2006 Distribute public announcement of PPL17 process and schedule 
 
January 9, 2007 Region IV Planning Team Meeting (Rockefeller Refuge) 
January 10, 2007 Region III Planning Team Meeting (Morgan City) 
January 11, 2007 Regions I and II Planning Team Meetings (New Orleans) 
 
January 31, 2007 Task Force Meeting (Baton Rouge)  
 
February 7, 2007 Coast-wide RPT Voting Meeting (Baton Rouge) 
 
February 19, 2007 President’s Day Holiday  
 
February 20, 2007 Mardi Gras 
 
February 1 –  
February 24  Agencies prepare fact sheets for RPT nominated projects  
 
February 28 –  
March 1, 2007 Engineering/ Environmental work groups review project features, 

benefits & prepare preliminary cost estimates for nominated 
projects (Baton Rouge) 

 
March 2, 2007 P&E Subcommittee prepares matrix of nominated projects 

showing initial cost estimates  
 
March 14, 2007 Technical Committee meets to select PPL17 candidate projects 

(New Orleans) 
 
April 11, 2007  Spring Task Force meeting (Lafayette) 
 
April/May  Candidate project site visits 
 
May/June/July/ 
August   Env/Eng/Econ work group project evaluations  
 
June 13, 2007  Technical Committee meeting (Baton Rouge)  
 
July 11, 2007  Task Force meeting (New Orleans) – announce public meetings 
 
August 29, 2007 PPL 17 Public Meeting (Abbeville) 
 
August 30, 2007 PPL 17 Public Meeting (New Orleans) 
 
September 12, 2007 Technical Committee meeting - recommend PPL17 (New Orleans) 
 
October 17, 2007 Task Force meeting to select PPL 17 (New Orleans) 
 
December 5, 2007 Technical Committee meeting (Baton Rouge) 
 
January 2008  RPT meetings for PPL 18  
 
January 30, 2008 Task Force meeting (Baton Rouge) 



APPENDIX A 
 

PRIORITY LIST 17 SELECTION PROCESS 
 

 
Coastal Wetlands Planning, Protection and Restoration Act 
Guidelines for Development of the 17th Priority Project List  

FINAL, 12 Jul 06 

I. Development of Supporting Information 
 

A. COE staff prepares spreadsheets indicating status of all restoration projects 
(CWPPRA PL 1-16; Louisiana Coastal Area (LCA) Feasibility Study, Corps 
of Engineers Continuing Authorities 1135, 204, 206; and State only projects).  
Also, indicate net acres at the end of 20 years for each CWPPRA project. 

 
B. DNR/USGS staff prepares basin maps indicating:  
1) Boundaries of the following projects types (PL 1-16; LCA Feasibility 

Study, COE 1135, 204, 206; and State only).   
2) Locations of completed projects,  
3) Projected land loss by 2050 with freshwater diversions at Caernarvon and 

Davis Pond and including all CWPPRA projects approved for construction 
through October 2006. 

4) Regional boundary maps with basin boundaries and parish boundaries 
included.   

 

II. Areas of Need and Project Nominations 
 

A. The four Regional Planning Teams (RPTs) meet, examine basin maps, 
discuss areas of need and Coast 2050 strategies, and accept nomination of 
projects by hydrologic basin.  Nominations for demonstration projects will 
also be accepted at the four RPT meetings.  The RPTs will not vote at their 
individual regional meetings, rather voting will be conducted during a 
separate coast-wide meeting.  At these initial RPT meetings, parishes will be 
asked to identify their official parish representative who will vote at the coast-
wide RPT meeting. 
 
B. One coast-wide RPT voting meeting will be held after the individual RPT 
meetings to present and vote for nominees (including demonstration project 
nominees).  The RPTs will choose no more than two projects per basin, except 
that three projects may be selected from Terrebonne and Barataria Basins 
because of the high loss rates in those basins.  A total of up to 20 projects 
could be selected as nominees.  Selection of the projects nominated per basin 
will be by consensus, if possible.  If voting is required, each officially 
designated parish representative in the basin will have one vote and each 
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federal agency and the State will have one vote.   The RPTs will also select up 
to six demonstration project nominees at this coast-wide meeting.  Selection 
of demonstration project nominees will be by consensus, if possible.  If voting 
is required, officially designated representatives from all coastal parishes will 
have one vote and each federal agency and the State will have one vote. 
 
C. A lead Federal agency will be designated for the nominees and 
demonstration project nominees to assist LDNR and local governments in 
preparing preliminary project support information (fact sheet, maps, and 
potential designs and benefits).  The Regional Planning Team Leaders will 
then transmit this information to the P&E Subcommittee, Technical 
Committee and members of the Regional Planning Teams.   
 

 
 
III. Preliminary Assessment of Nominated Projects 
 

A. Agencies, parishes, landowners, and other individuals informally confer to 
further develop projects.  Nominated projects should be developed to support 
one or more Coast 2050 strategies.  The goals of each project should be 
consistent with those of Coast 2050.   

 
B. Each sponsor of a nominated project will prepare a brief Project 
Description (no more than one page plus a map) that discusses possible 
features.   Fact sheets will also be prepared for demonstration project 
nominees. 
 
C. Engineering and Environmental Work Groups meet to review project 
features, discuss potential benefits, and estimate preliminary fully funded cost 
ranges for each project.  The Work Groups will also review the nominated 
demonstration projects and verify that they meet the demonstration project 
criteria. 
 
D. P&E Subcommittee prepares matrix of cost estimates and other pertinent 
information for nominees and demonstration project nominees and furnishes 
to Technical Committee and Coastal Protection and Restoration Authority 
(CPRA).  

 
 
 

IV.  Selection of Phase 0 Candidate Projects  
 

A. Technical Committee meets to consider the project costs and potential 
wetland benefits of the nominees.  Technical Committee will select ten 
candidate projects for detailed assessment by the Environmental, Engineering, 
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and Economic Work Groups.  At this time, the Technical Committee will also 
select up to three demonstration project candidates for detailed assessment by 
the Environmental, Engineering, and Economic Work Groups.  Demonstration 
project candidates will be evaluated as outlined in Appendix E. 
 
B.  Technical Committee assigns a Federal sponsor for each project to develop 
preliminary Wetland Value Assessment data and engineering cost estimates 
for Phase 0 as described below. 

 

V.  Phase 0 Analysis of Candidate Projects 
 

A. Sponsoring agency coordinates site visits for each project.  A site visit is 
vital so each agency can see the conditions in the area and estimate the project 
area boundary.  Field trip participation should be limited to two 
representatives from each agency.   There will be no site visits conducted for 
demonstration projects. 
 
B. Environmental and Engineering Work Groups and the Academic Advisory 
Group meet to refine project features and develop boundaries based on site 
visits. 
 
C. Sponsoring agency develops Project Information Sheets on assigned 
projects, using formats developed by applicable work groups; prepares 
preliminary draft Wetland Value Assessment Project Information Sheet; and 
makes Phase 1 engineering and design cost estimates and Phase 2 construction 
cost estimates. 
 
D. Environmental and Engineering Work Groups evaluate all projects 
(excluding demos) using the WVA and review design and cost estimates.   

 
E. Engineering Work Group reviews and approves Phase 1 and 2 cost 
estimates. 
 
F. Economics Work Group reviews cost estimates and develops annualized 
(fully funded) costs. 
 
G. Environmental and Engineering Work Groups apply the Prioritization 
Criteria and develop prioritization scores for each candidate project.   
 
H. Corps of Engineers staff prepares information package for Technical 
Committee and CPRA.  Packages consist of:  

 
1) updated Project Information Sheets;  
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2) a matrix for each region that lists projects, fully funded cost, average 
annual cost, Wetland Value Assessment results in net acres and 
Average Annual Habitat Units (AAHUs), cost effectiveness (average 
annual cost/AAHU),  and the prioritization score.  

 
3) qualitative discussion of supporting partnerships and public support; 

and  
 

I. Technical Committee hosts two public hearings to present information from 
H above and allows public comment. 

 
VI.       Selection of 17th Priority Project List 
 

A. The selection of the 17th PPL will occur at the Fall Technical Committee 
and Task Force meetings. 
 
B. Technical Committee meets and considers matrix, Project Information 
Sheets, and pubic comments.  The Technical Committee will recommend up 
to four projects for selection to the 17th PPL. The Technical Committee may 
also recommend demonstration projects for the 17th PPL. 

 
C. The CWPPRA Task Force will review the TC recommendations and 
determine which projects will receive Phase 1 funding for the 17th PPL. 

 
D. The CPRA reviews projects on the 17th Priority List and considers for 
Phase I approval and inclusion in the upcoming Comprehensive Master 
Coastal Protection Plan.  
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17th Priority List Project Development Schedule (dates subject to change) 
 
November 2006 Distribute public announcement of PPL17 process and schedule 
 
January 9, 2007 Region IV Planning Team Meeting (Rockefeller Refuge) 
January 10, 2007 Region III Planning Team Meeting (Morgan City) 
January 11, 2007 Regions I and II Planning Team Meetings (New Orleans) 
 
January 31, 2007 Task Force Meeting (Baton Rouge)  
 
February 7, 2007 Coast-wide RPT Voting Meeting (Baton Rouge) 
 
February 19, 2007 President’s Day Holiday  
 
February 20, 2007 Mardi Gras 
 
February 1 –  
February 24  Agencies prepare fact sheets for RPT nominated projects  
 
February 28 –  
March 1, 2007 Engineering/ Environmental work groups review project features, 

benefits & prepare preliminary cost estimates for nominated 
projects (Baton Rouge) 

 
March 2, 2007 P&E Subcommittee prepares matrix of nominated projects 

showing initial cost estimates  
 
March 14, 2007 Technical Committee meets to select PPL17 candidate projects 

(New Orleans) 
 
April 11, 2007  Spring Task Force meeting (Lafayette) 
 
April/May  Candidate project site visits 
 
May/June/July/ 
August   Env/Eng/Econ work group project evaluations  
 
June 13, 2007  Technical Committee meeting (Baton Rouge)  
 
July 11, 2007  Task Force meeting (New Orleans) – announce public meetings 
 
August 29, 2007 PPL 17 Public Meeting (Abbeville) 
 
August 30, 2007 PPL 17 Public Meeting (New Orleans) 
 
September 12, 2007 Technical Committee meeting - recommend PPL17 (New Orleans) 
 
October 17, 2007 Task Force meeting to select PPL 17 (New Orleans) 
 
December 5, 2007 Technical Committee meeting (Baton Rouge) 
 
January 2008  RPT meetings for PPL 18  
 
January 30, 2008 Task Force meeting (Baton Rouge) 
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

July 12, 2006 
 
 
 
 

DISCUSSION/DECISION: TRANSITIONING PROJECTS FROM CWPPRA TO 
OTHER AUTHORITIES 

 
 

For Decision: 
 
As directed by the Task Force at the April 12, 2006 meeting the Technical Committee discussed 
whether CWPPRA should develop a “process” for transitioning projects from CWPPRA to other 
authorities, rather than using the existing project de-authorization procedure.  
 
Technical Committee Recommendation: 
 
The Technical Committee recommends that the Task Force amend the current CWPPRA Project 
Deauthorization SOP to include project transfers. The recommended changes to the SOP are 
outlined in redline/strikeout format. 
 
For Discussion: 
 
The LCA Program Management Team (PMT) has developed a transition process for moving 
projects from CWPPRA to other authorities. A guiding principle of the process is to ensure a 
smooth transition. This process will be presented to the Task Force for informational purposes.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



p. PROJECT DEAUTHORIZATION or TRANSFERS TO OTHER 
PROGRAMS:  (amended by Task Force on June 21, 1995)  

 
     (1) When the Federal Sponsor and the Local Sponsor agree that it is 

necessary to deauthorize or transfer a project prior to construction, 
they shall submit a letter to the Technical Committee explaining the 
reasons for requesting the deauthorization or transfer and requesting 
approval by the Task Force. 

 
     (2) If agreement between the Federal Sponsor and the Local Sponsor is 

not reached, either party may then appeal directly to the Technical 
Committee.  The Technical Committee will forward to the Task Force 
a recommendation concerning deauthorization or transfer of the 
project.  Nothing herein shall preclude the Federal Sponsor or the 
Local Sponsor from bringing a request for deauthorization or transfer 
to the Task Force irrespective of the recommendation of the Technical 
Committee. 

 
     (3) Upon submittal of a request for deauthorization or transfer to the 

Technical Committee, all parties shall suspend all future obligations 
and expenditures as soon as practicable, until the issue is resolved. 

 
     (4) Upon receiving preliminary approval from the Task Force to 

deauthorize or transfer a project, the Chairman of the Technical 
Committee shall send notice to Louisiana Congressional delegation, 
the State House and Senate Natural Resources Committee chairs, the 
State Senator (s) and State Representative (s) in whose district the 
project falls, senior parish officials in the parish (es) where the project 
is located, any landowners whose property would be directly affected 
by the project, and any interested parties, requesting their comments 
and advising them that, at the next Task Force meeting, a final 
decision on deauthorization or transfer will be made. 

 
     (5) When the Task Force determines that a project should be abandoned, 

no longer pursued because of economic or other reasons or transferred 
to another authorization, all expenditures shall cease immediately or as 
soon as practicable. 

 
     (6) Once a project is deauthorized or transfer by the Task Force, it shall be 

categorized as "deauthorized" or “transfered” and closed-out as 
required by paragraph 6.o. 

 



CWPPRA to LCA CWPPRA to LCA 
Transfer ProcessTransfer Process

U.S. Army Corps of EngineersU.S. Army Corps of Engineers
New Orleans DistrictNew Orleans District

Coastal Restoration BranchCoastal Restoration Branch



PrePre--Phase 0    Phase 0    
ProponentProponent’’s Actionss Actions

Phase 0Phase 0
Wetland Value Assessment (WVA)Wetland Value Assessment (WVA)
Phase I engineering & design & Phase II cost estimatesPhase I engineering & design & Phase II cost estimates
Economic AnalysisEconomic Analysis
Prioritization CriteriaPrioritization Criteria
Problems Identified Problems Identified -- Impacts to oyster beds, land rights, pipeline and utilities, O&Impacts to oyster beds, land rights, pipeline and utilities, O&MM

Phase 1Phase 1
Complex study or feasibility analysis completed if needed Complex study or feasibility analysis completed if needed 
Project Goals and StrategiesProject Goals and Strategies
Cost sharing agreement Cost sharing agreement 
Finalized Land rightsFinalized Land rights
Preliminary (30%) Design ReviewPreliminary (30%) Design Review
Final Project Design Review (95%)Final Project Design Review (95%)
DraftDraft EnvironmentalEnvironmental AssessmentAssessment//EnvironmentalEnvironmental Impact Impact StatementStatement/NEPA/NEPA
Ecological ReviewEcological Review
Public NoticesPublic Notices
HTRW assessmentHTRW assessment
Section 303(e)Section 303(e)
Overgrazing DeterminationOvergrazing Determination
Revised Phase II cost estimatesRevised Phase II cost estimates
Revised Wetland Value Assessment (WVA)Revised Wetland Value Assessment (WVA)

Phase 2Phase 2
Construction/OMRR&RConstruction/OMRR&R

CWPPRA Project PathCWPPRA Project Path



Step 1: Identify Problems and OpportunitiesStep 1: Identify Problems and Opportunities
•• Federal interest and study planFederal interest and study plan
•• NEPANEPA
•• Objectives and constraintsObjectives and constraints

Step 2: Inventorying and forecasting conditionsStep 2: Inventorying and forecasting conditions
•• Future w/o project (full documentation, critical for alternativeFuture w/o project (full documentation, critical for alternatives)s)
•• Future w project (forecasts over period of analysis)Future w project (forecasts over period of analysis)

Step 3: Formulating alternative plansStep 3: Formulating alternative plans
•• SiteSite--specific management measures (structural & nonspecific management measures (structural & non--structural)structural)
•• Combine measures  to derive alternatives to address study objectCombine measures  to derive alternatives to address study objectivesives
•• Fish and Wildlife Coordination Act Fish and Wildlife Coordination Act 

Step 4: Evaluating alternative plansStep 4: Evaluating alternative plans
•• Formulate criteria to forecast and compare effects of w and w/o Formulate criteria to forecast and compare effects of w and w/o project alternativesproject alternatives
•• EnvEnv quality, social effects, regional and national economic activitquality, social effects, regional and national economic activityy

Step 5: Comparing alternative plans Step 5: Comparing alternative plans 
•• Screen alternatives (completeness, efficiency, effectiveness, acScreen alternatives (completeness, efficiency, effectiveness, acceptability)ceptability)
•• Alternatives consequences compared, tradeAlternatives consequences compared, trade--offs identified, plans ranked  offs identified, plans ranked  

Step 6: Selecting a plan  Step 6: Selecting a plan  
•• Take no action Take no action 
•• Select a plan (reasonably maximizes ecosystem benefits, meets FeSelect a plan (reasonably maximizes ecosystem benefits, meets Federal interest, cost effective)deral interest, cost effective)

LCA Project PathLCA Project Path



ComparisonComparison
CWPPRA Project PathCWPPRA Project Path

Phase 0 of ProjectPhase 0 of Project
Problems Identified  Problems Identified  
Impacts to oyster beds, land rights, pipeline and utilitiesImpacts to oyster beds, land rights, pipeline and utilities, O&M , O&M 
Prioritization CriteriaPrioritization Criteria
Wetland Value Assessment (WVA)Wetland Value Assessment (WVA)
Phase I engineering & design Phase I engineering & design 
Phase II cost estimatesPhase II cost estimates
Economic AnalysisEconomic Analysis

Phase 1 of ProjectPhase 1 of Project
Complex study or feasibility analysis completed if needed Complex study or feasibility analysis completed if needed 
Project Goals and StrategiesProject Goals and Strategies
Project Cost sharing agreement Project Cost sharing agreement 
Finalized Land rightsFinalized Land rights
Preliminary (30%) Design ReviewPreliminary (30%) Design Review
Final Project Design Review (95%)Final Project Design Review (95%)
NEPANEPA
Ecological ReviewEcological Review
Public NoticesPublic Notices
HTRW assessmentHTRW assessment
Section 303(e)Section 303(e)
Overgrazing DeterminationOvergrazing Determination
Revised Phase II cost estimatesRevised Phase II cost estimates
Revised Wetland Value Assessment (WVA) Revised Wetland Value Assessment (WVA) 

Phase 2 of Project Phase 2 of Project 
ConstructionConstruction

LCA LCA ““ProjectProject”” PathPath

Step 1: Step 1: Identify Problems and OpportunitiesIdentify Problems and Opportunities
Step 2: Step 2: Inventorying and forecasting conditionsInventorying and forecasting conditions
Step 3: Step 3: Formulating alternative plansFormulating alternative plans
Step 4: Step 4: Evaluating alternative plansEvaluating alternative plans
Step 5: Step 5: Comparing alternative plansComparing alternative plans
Step 6: Step 6: Plan/project selectionPlan/project selection

Inputs to LCA Study and InitiationInputs to LCA Study and Initiation
•• National significance of the resources at risk.National significance of the resources at risk.
•• Coastal restoration goals and objectives.Coastal restoration goals and objectives.
•• Project features necessary to achieve restoration Project features necessary to achieve restoration 

goals.goals.
•• Relative value and cost of the described project.Relative value and cost of the described project.
•• Alternatives analyzed to address restoration goals Alternatives analyzed to address restoration goals 

and objectivesand objectives…….rationale for project..rationale for project.
•• Future work needed to fully evaluate the effects of Future work needed to fully evaluate the effects of 

the planthe plan
•• Definition of specific restoration features and their Definition of specific restoration features and their 

relative efficiency and effectiveness in achieving the relative efficiency and effectiveness in achieving the 
defined goals and objectives.defined goals and objectives.

•• Promote and capitalize on the collaborative effort Promote and capitalize on the collaborative effort 
of Federal and state resource agenciesof Federal and state resource agencies

•• Strive for Regional and National consensus of Strive for Regional and National consensus of 
restoration strategiesrestoration strategies



CWPPRA to LCA Transfer ProcessCWPPRA to LCA Transfer Process
Step 2 Step 2 

Prepare for Prepare for 
TFTF--PMT ConferencePMT Conference

YESYES

Does project:
• fit within current near-

term plan?
• fit within component 

under development?
• fit within long-term or 

otherwise authorized 
coastal restoration 
program?

Refer Back to Refer Back to 
CWPPRA Task ForceCWPPRA Task Force

NONO

Directed Transfer
(Congressional Action)

Elective Transfer

Step 1Step 1
AuthorityAuthority

Step 4Step 4
TFTF--PMT ConferencePMT Conference

& Decision& Decision

NONO
TRANSFERTRANSFER

Step 5Step 5
TFTF--PMT Define PMT Define 

Transfer ApproachTransfer Approach

Joint PMT and 
Task Force decision on 
close out approach
Actions to fill gaps:
• What?
• Who?
• When?
• Funding?
• TF-PMT Teams confer
• Public Notification/ 

Outreach

AGREE TO AGREE TO 
TRANSFERTRANSFER

Step 3Step 3
Gap Analysis Gap Analysis 

(Comparative Checklist(Comparative Checklist))

• Aligned with LCA  
Restoration Goals and 
Objectives?

• LCA Planning Process 
IAW ER1105-2-100?

• Status of all actions 
recorded using 
Comparative Checklist

• Optional: CWPPRA and 
LCA Teams meet to 
complete checklist 

Step 7Step 7
TFTF--PMT PMT 

Complete TransferComplete Transfer

Step 6Step 6
TFTF--PMT PMT 

Endorse OutcomeEndorse Outcome



CWPPRA to LCA Transfer ProcessCWPPRA to LCA Transfer Process



CWPPRACWPPRA to LCA Transfer Processto LCA Transfer Process
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June 12, 2006 

Project Transfer Plan: 
A General Process to Transfer a Project from CWPPRA 

to Another Agency or Authority for Further Action 
 

I. PURPOSE AND GOALS 

Since the inception of the CWPPRA Act and the establishment of the CWPPRA Task Force, 
it has been the desire of all partners committed to coastal restoration in Louisiana to bring 
cost-effective projects to construction. With the impacts of Hurricanes Katrina and Rita, that 
desire is being fueled by both a heightened sense of urgency and an influx of funding.  
Partners within CWPPRA and other funding authorities, such as the Louisiana Coastal Area 
Ecosystem Restoration Study (LCA) and the Coastal Impact Assistance Program (CIAP), are 
continuing their cooperative approach to meet that objective.   

Based on the intent of CWPPRA and the funding associated with other agencies or 
authorities, the transfer of CWPPRA projects to other authorities is potentially possible and 
in many cases highly desirable. Thus, there is a need to develop a generic process that will 
result in a straightforward transfer.  

Currently, the CWPPRA Project Standard Operating Procedures Manual (SOP) [Revision 11, 
dated November 2, 2005 - @ Sect 6.p. PROJECT DEAUTHORIZATION] provides for 
deauthorization of projects from CWPPRA. Deauthorization results in a cessation of any 
further project development and a financial closeout. CWPPRA funds are expended to 
achieve a deauthorization.  However, when the intent is to transfer a CWPPRA project for 
further development by another agency or authority, additional actions could be desirable 
to facilitate an effective transfer. Any such process should continue the commitment to keep 
the public informed and provide the public with opportunities to comment on a proposed 
project transfer to the CWPPRA Task Force.  

The proposed generic plan is applicable for transferring CWPPRA projects at varying stages 
of completion to other authorities, including LCA.  (NOTE: A transfer to LCA will be used 
as an example).   

Components of the transfer plan include: 

1. A recommended process that meets the intent of the existing CWPPRA de-
authorization process and results in an informed, documented transfer of a project. 
The process is documented in this Draft Report and in an accompanying flow 
diagram (Attachment 1). 

2. A comparative checklist (Attachment 2) that characterizes the relative status of the 
project in CWPPRA as well as actions to expedite the project once transfer to another 
authority occurs. The focus of the process is to allow both the transferring agency 
and the receiving agency to understand the level of effort – time and cost – required 
a) to determine whether to transfer a project or to maintain the status quo; and b) if a 
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transfer is desired, the status of project activities so that momentum can be 
maintained.   

The checklist was applied to the Medium Diversion with Dedicated Dredging at Myrtle 
Grove Project (a project identified as a near-term critical project within LCA) and a 
candidate for transfer.   

II.  IDENTIFIED PROBLEMS, OPPORTUNITIES, AND CONDITIONS IMPACTING 
PROJECT SUCCESS 

There are several challenges resulting from the differences between deauthorization a 
project and transferring projects for additional actions governed by other agencies and 
authorities.  
 
A. GENERAL CONDITIONS 
 
There is considerable misunderstanding surrounding the term ‘deauthorization’. 
Deauthorization as written in the CWPPRA SOP results in a cessation of expenditures for 
further project development as well as conducting a financial closeout.  There is no apparent 
intent to pass a project from CWPPRA to another agency or authority for further action.  
However, when the intent is to continue a project under another agency or authority, the 
opportunity to maintain momentum must not be lost. A clear path forward can be achieved 
by characterizing CWPPRA actions and successes to date against the project development 
steps of the receiving agency. This characterization will facilitate an evaluation of immediate 
next steps and maintain project momentum.  
 
Consistency in the level of detailed analysis by which studies are conducted or in the way 
projects are selected or developed are another consideration. Substantial gaps in 
information and analysis are possible. 
 
A determination is needed regarding what expenditures related to a transfer should be 
incurred by CWPPRA and if any such CWPPRA transfer expenditures would preclude any 
expenditures by the receiving agency or authority until the transfer actually occurs. One he 
concern is avoiding creating a situation where two authorities expend funds for the same 
projects.  Another is recognition that sponsors and cooperating agencies do not wish to 
incur additional costs for projects being transferred.   
 
Project identification process for CWPPRA and for other authorities may not be 
comparable. The CWPPRA Task Force employs a project solicitation and review process 
that in essence provides for proposed candidate project being subjected to evaluations and 
“competing” for subsequent CWPPRA funding for engineering and design, and potentially 
construction.  
 
In contrast, the procedure employed by the USACE, for example, results in projects 
“evolving” as an outcome of formulating alternatives, assessing impacts of alternatives, 
considering the environmental effects of the alternatives, as well as cost to benefit 
considerations of the alternatives when appropriate, etc.    
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By comparing the CWPPRA project process with the project evolution process of the 
receiving agency, the receiving agency would be fully cognizant of next steps required and 
able to sustain project momentum.   
 
Document/consider/examine work performed prior to as well as during the CWPPRA 
process relevant to a potential project transfer.  Work done by a project proponent 
preparing a project for CWPPRA consideration, as well as work done during CWPPRA 
Phase 0 or Phase 1, is presumed to have relevance to a project transfer and disposition of a 
project subsequent to a transfer.   Preparing a simple summary-level, straightforward 
characterization of tasks performed and to what level of detail would allow the transferring 
agency and receiving agency personnel to more easily and efficiently identify what 
requirements of the receiving agency have been meet and what level of effort may be 
required to fill any information gaps.  
 
Public Involvement/Public Information activities are also inconsistent across CWPPRA 
projects. Coordination with the public is imperative. A methodology for conforming public 
outreach performed under CWPPRA to the LCA process is needed. 
 
B. CONDITIONS SPECIFIC TO MYRTLE GROVE 
 
Issues associated with the deauthorization/transfer of the Medium Diversion with 
Dedicated Dredging at Myrtle Grove Feasibility Study under CWPPRA to the LCA program 
include: 
 
Accounting of CWPPRA Phase 1 Costs:  Close out of the CWPPRA Delta Building 
Diversion at Myrtle Grove Project will require a fiscal accounting and a balancing of 
accounts per the prescribed cost-share agreements, recognizing the state’s preference to 
maximize use of the available CWPPRA funding.   
 
Balancing of Project Expenditures for Close Out:   This is an important step since there is 
often a different cost-share agreement in place with other agencies or authorities than there 
is with CWPPRA. Contributions to balance the cost-share would be advisable prior to 
transfer. 
 
Cost-share funding Relationships:  Work executed for this project under the CWPPRA 
prescribed federal/state cost balance of 85/15. The cost-share ration under LCA is 50/50. 
Thus to effect an appropriate transfer, there is the need for full accounting and cost-share 
balance is apparent.    
 
Execution and Transition of Ongoing Work Items   Should the decision be made to execute 
the remaining funds available under CWPPRA, particularly though contract resources, it 
will be important to understand the requirements for terminating and transferring work. 
Questions to be addressed by the Task Force and PMT include:  1) When, or if, work 
initiated under the original program must be terminated?  2) May work funded under the 
receiving program be initiated prior to completion of tasks funded under the original 
program?  3) Should, may, or can the funding responsibility for ongoing work be 
transferred between programs? 
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III.  PROJECT TRANSFER PLAN RATIONALE 

Key steps in the process that form the basis for the transition process and serve as the 
organizing principles of the checklist include: 
 
Step 1.  Authority 
Step 2.   Prepare for TF-PMT Conference  
Step 3.   Gap Analysis (Comparative Checklist)  
Step 4.   TF -PMT Conference and Decision  
Step 5.  TF-PMT Define Transfer Approach 
Step 6. TF-PMT Endorse Outcome  
Step 7.  TF-PMT Complete Transfer 
 
Attachment 1 is a depiction of the process to transfer a project from CWPPRA to another 
authority, in this case LCA.  It is intended to serve as a model for transfers of CWPPRA 
projects to other agencies and authorities as well as to LCA.  
 

STEP 1.  AUTHORITY 
 
The first step is to determine whether the transfer process is elective or mandatory. If the 
transfer is elective, then the transferring agency would initiate a pass/fail test to determine 
the relevance to the near-term plan as expressed by the Chief of Engineers.  Included in the 
project transfer checklist are several key initial questions that will aid in clarifying this 
element.  

 
If mandated by legislation, the transferring agency would immediately move to Step 2 and 
prepare for the Task Force and Program Management Team conference.  

Pass/Fail Test 
Question 1: Does this project fit within the near-term plan as expressed by the Chief of Engineers? 
Question 2: Does this project fit into another component of the near-term plan currently being 
developed? 
Question 3: Does this project fit into the long-range plan or otherwise authorized for coastal 
restoration? 
If yes, continue. 
If no, refer back to the CWPPRA Task Force with this finding. 

Congressional Mandate 
Question 4: Is this a congressionally mandated project and fully authorized under LCA? 
If yes, please complete the following: 
Has full comparative checklist been completed? 
Are information gaps and actions required to bring project into compliance with LCA requirements 
identified? 
Is funding plan and responsible party identified to fill gaps? 
If yes and when above is completed, forward recommendation to Program Manager for review 
and acceptance into LCA.  
If no, refer back to the CWPPRA Task Force with this finding. 
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In the case of the Delta Building Diversion at Myrtle Grove, the transfer is elective. The 
project is aligned with the near-term plan as expressed by the Chief of Engineers and 
documented in the Louisiana Coastal Area (LCA), Louisiana Ecosystem Restoration Study, 
November 2004. As such, it is ready for Step 2. 

STEP 2.  PREPARE FOR TF-PMT CONFERENCE  
 
Step 2 is envisioned to involve all task force and program management team members who 
will be charged with documenting and comparing the project status with the requirements 
of the receiving agency, using the Gap Analysis/Comparative Checklist tool. During this 
conference, documented information will be reviewed, undocumented information will be 
identified, and a plan of action to merge the two will be established with parties responsible 
for follow-up action assigned.  
 
In the case of the Delta Building Diversion at Myrtle Grove, the request to deauthorize the 
project by CWPPRA has been initiated. A TF-PMT conference can be scheduled as soon as 
the official request is received. 

STEP 3.   GAP ANALYSIS (COMPARATIVE CHECKLIST) 
 
As with the current deauthorization process, the decision to deauthorize a project under 
CWPPRA falls to the CWPPRA Task Force.  A step-by-step comparative checklist has been 
developed to serve as a tool to document the status of a project being considered for 
transfer. The checklist provides an “at a glance” overview of project status so that a 
stakeholder or decisionmaker can determine project status, gaps in information, required 
action, and responsible parties for de-authorization/transfer activities. 
 
The checklist will also facilitate the efficient comparison of CWPPRA program requirements 
with the requirements of LCA and other receiving agencies or authorities. It will document 
the impacts and actions necessary to fill any gaps in information, and identify the 
what/who/by when of any remedial action needed. The draft comparative checklist is 
included at the end of this report as Attachment A.  
 
In the case of the Delta Building Diversion at Myrtle Grove, the checklist will be completed 
shortly so that: 1) the status of the project can be determined; and, 2) the effectiveness of the 
checklist as a means of identifying status and information gaps can be assessed.  

STEP 4.   TF-PMT CONFERENCE AND DECISION 
 
Step 4 begins with the TF and PMT establishing parameters and the level of detail pertinent 
to the project to be transferred. It continues with a review of the checklist wherein the 
transferring and receiving agencies or authorities analyze the completion of the project to 
date, the quality of the data, the usefulness of the findings, and the actions required, if any, 
to transfer the project from CWPPRA to LCA or another agency or authority.  
 




