POPILE INC. SUPERFUND SITE

Year 2 – Groundwater Monitoring and Engineering Maintenance Program

El Dorado, Arkansas

Contractor: Materials Management Group (MMG)

	
	Deliverables
	Due Date
	Actual Date
	Remark

	1
	Notice To Proceed
	14 March 2005
	
	

	2
	Draft Work Plans Addenda
	28 March 2005
	
	

	3
	Final Work Plans Addenda
	18 April 2005
	
	

	4
	Approval Work Plans Addenda
	21 April 2005
	
	

	5
	Field Work: On Site Sampling, Site Inspection and IDW Disposal
	25 April 2005
	
	

	6
	Completion Field Work
	2 May 2005
	
	

	7
	Site Inspection Report
	16 May 2005
	
	

	8
	Approval Site Inspection Report
	23 May 2005
	
	

	9
	Draft GW Summary Report
	14 June 2005
	
	

	10
	Final GW Summary Report
	6 July 2005
	
	

	11
	Approval of GW Summary Report
	11 July 2005
	
	


