
Activity Activity Start Activity Complete Duration

1 Lilly Bayou Phase I March 2003(A) September 2003 9 months

2 Lilly Bayou Phase II 26 Aug 2004(A) 1 Feb 2010 57 months

16 Hwy 67 Bridge 1 Sep 2010 30 Aug 2011 18 months

13 Hwy 964 Bridge 1 Nov 2010 30 Jan 2012 18 months

3 Diversion Channel Phase I 1 Nov 2010 30 Jun 2012 18 months

9 Brooks Lake Closure 1 Dec 2010 30 Nov 2012 24 months

14 Hwy 19 & CIC RR Bridge 1 Dec 2010 30 Jun 2014 42 months

12 Hwy 61 & KCS RR Bridge 1 Feb 2011 30 Aug 2014 42 months

7 Three Drop Structures 1 Jul 2012 30 Jun 2013 12 months

8 Bayou Baton Rouge Drop Structure 1 Jul 2013 30 Jun 2014 12 months

4 Diversion Channel Phase II 1 Jul 2012  30 Jun 2013 12 months

15 McHugh Road Bridge 1 Apr 2012 30 Sep 2013 18 months

5 Diversion Channel Phase III 1 Apr 2013 30 Apr 2014 12 months

10 Comite River Diversion Structure 1 Jan 2014 30 Dec 2016 24 months

6 Diversion Channel Phase IV 1 Apr 2015 30 Mar 2016 12 months

11 Plug Removal/Clearing and Snagging 1 Apr 2015 30 Mar 2016 12 months

17 Mitigation RE Acquistion 1 Jan 2010 30 Dec 2012 24 months
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