C10. SCHEDULE FOR DESIGN.

C10.1 Surveying, Mapping, And Other Geospatial Data Requirements. Surveying, mapping and

geospatial data was developed during the course of this study to the level required to support the
information presented herein. For future design, Temporary Bench Marks (TBMs) will be
established at the site, and detailed cross-section, topographical, and hydrologic surveys of the
proposed site and areas adjacent thereto will be taken. Adequate property boundary surveys will
also be taken to establish section and title, and to support development of project real estate
requirements. Additionally, vade:quate surveys will be taken to develop Geographical

Informational System (GIS) information.

C10.2 Future Design.

C10.2.1 Schedule. Approval of this Feasibility Report will signal completion of the Feasibility
Phase of this project. Upon approval of this report, New Orleans District will proceed with the

" Preconstruction Engineering and Design (PED) Phase. The PED Phase will consist of
finalization of design, and will include, but not be limited to, completion of a Detailed Design
Report (DDR), development of Plans and Specifications (P&S), and preparation of a construction
contract for advertising. Current plans call for the PED phase to be completed in-house by NOD

personnel.

C10.2.2 Design Data Management. All data and information developed during the feasibility

study phase shall be cataloged and stored for all future phases of this project using the

ProjectWise data management system.

C10.2.3 Use Of Metric System Measurement During Design. Use of the metric system of

measurement will not be utilized for this project due to the major impact it would have on

schedules and design and construction costs.
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