Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SOR075: GIWW Lock Feasibility Study - Bayou Sorrell Lock
SUMMARY PAGE 14

*% PROJECT OWNER SUMMARY - Level 6 **

01 Lands and Damages
01_ B Acquisitions

01_ B.10 Acquisitions - by Government

01_ B.10. 1 Acquisitions - by Government 10,500 2,630 13,130
TOTAL Acquisitions - by Government : 10,500 2,630 13,130
TOTAL Acquisitions . 10,500 2,630 13,130

01_ E Appraisal

01_  E.10 Appraisal by gov't (in-house)

01_ E.10. 1 Appraisal by gov't (in-house) 10,000 2,500 12,500
TOTAL Appraisal by gov't (in-house) 10,000 2,500 12,500
TOTAL Appraisal 10,000 2,500 12,500

01_ G Temporary Permits/Licenses/ROE

01_  G.10 by gov't

01_ G.10. 1 by gov't 1,150 290 1,440
TOTAL by gov't 1,150 290 1,440
TOTAL Temporary Permits/Licenses/ROE 1,150 290 1,440

01_ R Real Estate Payments

01_ R. 1 Lland Payments

01_ R. 1. A by government 24,000 0 24,000
TOTAL Land Payments 24,000 0 24,000
TOTAL Real Estate Payments 24,000 0 24,000

01_ 51 O and M during Construction

01_ 51. B Real Estate - Management Service

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR - UPB ID: NAT95A
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- Management Service

Estate - Management Service

TOTAL 0 and M during Construction

01_ 51. B. 1 Real Estate
TOTAL Real

01_ 99 round off

01_ 99. 1 round off

01_ 99. 1. 1 round off

TOTAL round off

TOTAL round off

TOTAL Lands and Damages

02 Relocations

05 LOCKS (75' x 1200")

05_0001

Mob and Demob

TOTAL Mob

and Demob

05_0003 Care and Diversion of Water

05_0003. 1 Site Work (Cofferdam)

05_0003. 1. 2
05_0003. 1. 3
05_0003. 1.
05_0003. 1.

Seeding, Fertilizing, and Mulch
Backfill - Semicompacted

5 Dewatering System
6 Cofferdam Removal

TOTAL Site Work (Cofferdam)

TOTAL Care and Diversion of Water

05_0004 Permanent Access

05_0004. 1

05 0004. 1. 1

LABOR ID: BYUSOR

EQUIP ID:

Site Work

Road Surfaci

ng

TOTAL Site Work

NAT95A

Currency in DOLLARS

3.00 ACR
53900 CY

53900 cy

140.00 CY

CONTRACT CONTINGN
2,000 500
2,000 500
2,000 500

430 ]
430 W
430 0

48,080 5,920

250,000 62,500
250,000 62,500
4,500 1,125
161,700 40,425
3,800,000 950,000
107,800 26,950
4,074,000 1,018,500
4,074,000 1,018,500

CREW ID: BYUSOR

312,500

312,500

1875.00
3.75

5,625
202,125
4,750,000

134,750  2.50

5,092,500

5,092,500

43.75

UPB ID: NAT95A
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TIME 14:22:28

05_0009
05_0009. 1

05_0009. 1.
05_0009. 1.

05_0009. 1.
05_0009. 1.

05_0009. 2

05_0009. 2.

05_0009. 3

05_0009.

05_0009. 4

05_0009.

05_0009. 5

05_0009.

05_0009. 6

05_0009.

LABOR ID: BYUSOR EQUIP 1D:

TOTAL Permanent Access

Operations Building

Site Work

Clearing and Grubbing
Structural Excavation
Backfill - Semicompacted
14x14 PPC - Piling (60')

AN -

TOTAL Site Vork

Reinforced Concrete
1 Base Slab

TOTAL Reinforced Concrete

Unreinforced Concrete
1 Stabilization Slab

TOTAL Unreinforced Concrete

Metals
1 Pre-engineered Building

TOTAL Metals

Mechanicat
1 Miscellaneous Systems

TOTAL Mechanical

E!ectrical
1 Miscellaneous Systems
TOTAL Electrical
TOTAL Operations Building

NAT95A Currency

QUANTY UOM CONTRACT CONTINGN
4,900 1,225

0.50 ACR 1,250 312
1550.00 CY 3,875 969
1330.00 CY 3,990 998
2340.00 LF 56,160 14,040
65,275 16,319

180.00 CY 36,000 9,000
36,000 9,000

14.00 CY 980 245
980 245

4400.00 SF 176,000 44,000
176,000 44,000

20,000 5,000

20,000 5,000

100,000 25,000

100,000 25,000

398,255 99,564

in DOLLARS

CREW ID: BYUSOR

SUMMARY PAGE 16
TOTAL COST  UNIT
6,125
1,562 3125.00
4,846  3.12
4,988  3.75
70,200 30.00
81,59%
45,000 250.00
45,000
1,225 87.50
1,225
220,000 50.00
220,000
25,000
25,000
125,000
125,000
497,819

UPB ID: NAT95A
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SUMMARY PAGE 17

LABOR ID: BYUSOR

05_0010 Earthwork for Structure
05_0010. 1 Site Work (Excavation)

05_0010. 1. 1 Clearing and Grubbing
05_0010. 1. 3 Structural Excavation

TOTAL Site Vork (Excavation)

05_0010. 2 Site Work (Backfill)
05_0010. 2. 1 Backfill - Semicompacted
TOTAL Site Work (Backfill)

TOTAL Earthwork for Structure

05_0011 Foundation Work

05_0011. 1 Gate Bay

05_00611. 1. 1 PZ-22 Steel Sheet Piling
05_0011. 1. 2 14x14 PPC - Piling

TOTAL Gate Bay

05_0011. 2 Chamber
05_0011. 2. 1 14x14 PPC Piling

TOTAL Chamber

05_0011. 3 Pile Tests
05_0011. 3.1 Pile Tests
TOTAL Pile Tests

TOTAL Foundation Work

05_0029 Approach Channels
05_0029.02 Sitework
05_0029.02.01 Mob & Demob - (Hydraulic Dredge)

05_0029.02.02 New Lock Tailbay Channel

EQUIP ID: NAT95A

Currency in DOLLARS

38.00 ACR
310000 cy

160000 CY

11900 SF
86700 LF

170000 LF

4.00 EA

4.00 EA

490000 CY

CONTRACT CONTINGN TOTAL COST
95,000 23,750 118,750
775,000 193,750 968,750
870,000 217,500 1,087,500
480,000 120,000 600,000
480,000 120,000 600,000
1,350,000 337,500 1,687,500
148,750 37,188 185,938
2,080,800 520,200 2,601,000
2,229,550 557,388 2,786,938
4,080,000 1,020,000 5,100,000
4,080,000 1,020,000 5,100,000
80,000 20,000 100, 000
80,000 ~ 20,000 100,600
6,389,550 1,597,388 7,986,938
250,000 62,500 312,500
1,078,000 269,500 1,347,500

CREW ID: BYUSOR

3125.01
3.13

3.7

15.63
30.00

30.00

25000

25000

2.75

UPB ID: NAT95A
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SUMMARY PAGE 18
*% PROJECT OWNER SUMMARY - Level 6 **

05_0029.02.03 New Lock Forebay Channel - Hydr 150000 CY 397,500 99,375 496,875 3.31
05_0029.02.04 New Lock Forebay Channel - Mech 600000 CY 1,950,000 487,500 2,437,500 4.06
TOTAL Sitework 3,675,500 918,875 4,594,375
TOTAL Approach Channels 3,675,500 918,875 4,594,375

05_0057 Gates and Associated Items

05_0057. 1 Sector Gates

05_0057. 1. 1 Structural Steel 1024500 LBS 2,561,250 640,313 3,201,563 3.13
05_0057. 1. 2 Rubber Seals 560.00 LF 22,400 5,600 28,000 50.00
TOTAL Sector Gates 2,583,650 645,913 3,229,563

05_0057. 2 Needle Dam - Structural Steel

05_0057. 2. 1 Girders 120000 LBS 240,000 60,000 300,000 2.50
05_0057. 2. 2 Needles 107000 LBS 214,000 53,500 267,500 2.50
TOTAL Needle Dam - Structural Steel 454,000 113,500 567,500

05_0057. 3 Needle Dam - Storage

05_0057. 3. 1 14x14 PPC Piling 1100.00 LF 26,400 6,600 33,000 30.00
05_0057. 3. 2 reinforced concrete 60.00 CY 12,000 3,000 15,000 250.00
TOTAL Needle Dam - Storage 38,400 9,600 48,000

05_0057. 5 Mechanical

05_0057. 5. 1 Gate Operating Machinery 800,000 200,000 1,000,000
-TOTAL Mechanical 800,000 200,000 1,000,000
TOTAL Gates and Associated Items 3,876,050 969,013 4,845,063

05_0061 Guard Dolphins

05_0061. 1 Upper and Lower

05_0061. 1. 2 PS-28 Steel Sheet Piling 48700 SF 1,071,400 267,850 1,339,250 27.50
05_0061. 1. 3 Gravel Fill 3000.00 cy 66,000 16,500 82,500 27.50
05_0061. 1. 4 Reinforced Concrete 2400.00 CcY 600,000 150,000 750,000 312.50
05_0061. 1. 6 Timber Piling (treated) 7420.00 LF 148,400 37,100 185,500 25.00
EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002

Eff. Date 03/30/01

Tri-Service Automated Cost Engineering System (TRACES)
GIWW Lock Feasibility Study - Bayou Sorrell Lock

PROJECT SORO75:

** PROJECT OWNER SUMMARY - Level 6 **

SUMMARY PAGE

TIME 14:22:28

19

LABOR ID: BYUSOR

05_0061.

05_0062
05_0062.
05_0062.
05_0062.
05_0062.
05_0062.

05_0062.
05_0062.

05_0063
05_0063.
05_0063.
05_0063.

05_0063.
05_0063.

05_0063.

05_0063.

05_0063.

05_0063.
05_0063.

EQUIP ID: NAT95A

1.7 Miscellaneous Metals

TOTAL Upper and Lower

TOTAL Guard Dolphins

Approach Walls
1 Upper and Lower

Timber Fenders (Plastic)
Timber Piling (100' Treated)
Handrail

36" Riprap

12" Bedding Material

Filter Fabric

[ T QY
v v e
NV WENN -

TOTAL Upper and Lower

TOTAL Approach Walls

Lock Structure
1 Gate Bay

1. 1 Reinforced Concrete
1. 1_ 1 Base Slab

1. 1_ 2 HWalls

1. 1_ 3 Walkway

TOTAL Reinforced Concrete

1. 2 Unreinforced Concrete
1. 2_ 1 4" Stabilization Slab

TOTAL Unreinforced Concrete

1. 3 Miscellaneous Metalwork
1. 3_ 1 Handrail
1. 3_ 2 Miscellaneous

150000

48000
142800
2200.00
33700
7500.00
22500

18400
7800.00
150.00

310.00

1380.00
74000

TOTAL Miscellaneous Metalwork

Currency in DOLLARS

LBS

LF
LF
LF
TON
cy
sy

cy
cY
cy

cY

LF
LBS

CONTRACT CONTINGN TOTAL COST
300,000 75,000 375,000
2,185,800 546,450 2,732,250
2,185,800 ' 546,450 2,732,250
5,760,000 1,440,000 7,200,000
4,569,600 1,142,400 5,712,000
. 66,000 16,500 82,500
606,606 151,650 758,250
262,500 65,625 328,125
56,250 14,063 70,313
11,320,950 2,830,238 14,151,188
11,320,950 2,830,238 14,151,188
3,312,000 828,000 4,140,000
2,184,000 546,000 2,730,000
19,500 4,875 24,375
5,515,500 1,378,875 6,89,375
21,700 5,425 27,125
21,700 5,425 27,125
41,400 10,350 51,750
185,000 46,250 231,250
226,400 56,600 283,000

CREW ID: BYUSOR

150.00
40.00
37.50
22.50
43.75

3.13

225.00
350.00
162.50

87.50

37.50
3.13

UPB ID: NAT95A
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05_0063.

05_0063.
05_0063.

05_0063.
05_0063.
05_0063.

05_0063.
05_0063.

05_0063.

R 05_0063.

05_0063.

05_0063.

05_0066
05_0066.

05_0066.
05_0066.

QUANTY UOM
1. 4 Special Construction
1. 4_ 1 Instrumentation
1. 4_ 2 Control House (Pre-fabricated) 2.00 EA
TOTAL Special Construction
TOTAL Gate Bay
2 Chamber
2. 1 Reinforced Concrete
2. 1_ 1 walls 10800 CY
2. 1_ 2 slab : 19200 cY
2. 1_ 3 ualkway 360.00 CY
TOTAL Reinforced Concrete
2. 2 Unreinforced Concrete
2. 2_ 1 4" stabilization Stab 1275.00 CY
TOTAL Unreinforced Concrete
2. 3 Miscellaneous Metalwork
2. 3_ 1 Handrails 4800.00 LF
‘TOTAL Miscel laneous Metalwork
TOTAL Chamber
TOTAL Lock Structure
Electrical
1 Miscellaneous Systems
1. 1 Power and Lighting
1. 2 Emergency Generator 1.00 EA

TOTAL Miscellaneous Systems

TOTAL Electrical

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS

20,000 5,000
100,000 25,000

5,883,600 1,470,900

3,024,000 756,000
3,456,000 864,000
46,800 11,700

6,526,800 1,631,700

89,250 22,313

89,250 22,313

144,000 36,000

12,643,650 3,160,913

850,000 212,500
200,000 50,000

1,050,000 262,500

CREW ID: BYUSOR

25,000
125,000 62500

7,354,500

3,780,000 350.00
4,320,000 225.00
58,500 162.50

8,158,500

111,563 87.50

111,563

180,000 37.50

15,804,563

1,062,500
250,000 250000

1,312,500

UPB ID: NAT95A
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SUMMARY PAGE 21

** PROJECT OWNER SUMMARY - Level 6 **

05_0099 Associated General Items

05_0099. 1 Site Work

05_0099. 1. 5 Gages 2.00 EA 1,000 250 1,250 625.00
05_0099. 1. 6 Seeding, Fertlizing, and Mulch 33.00 ACR 49,500 12,375 61,875 1875.00
oL sicework 0,500 12,625 63,125
JOTAL Associated Generol Ttens ;&:;;5 -'-;;:;;; ----- ;;:;;;
TOTAL Locks (75" x 1200%) 47,269,155 11817289 59,086, 4bd

09 Cchannels and Canals

09_ 02 Sitework

09_ 02. 1 Mob & Demob - mechanical dredge 125,000 31,250 156,250

09_ 02. 2 East Access Channel dredging 1080000 CY 2,808,000 702,000 3,510,000 3.25
TOTAL S tework 2,953,000 755,250 3,666,250

. TOTAL Channets and Canals 2.983,000 733,250 3,666,250

11 LEVEE AND FLOODWALLS

11_ 01 Levees

11_ 01.03 Care and Diversion of Water

11_ 01.03.02 Site Work

11_ 01.03.02_ 1 Erosion Protection 7000.00 LF 17,500 4,375 21,875 3.13
oL site v 50 4 21,87
TOTAL Care and Diversion of Water S ;;:;é& ----;:;;; ----- ;;:;;;

11_ 01.04 Permanent Access

11_ 01.04.02 Site Work

11_ 01.04.02_ 1 Road Surfacing 723.00 cy 25,305 6,326 31,631  43.75
oL sitevork B35 6326 36
TOTAL permanent Access 5305 6326 3,60

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A
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SUMMARY PAGE 22

LABOR ID: BYUSOR

11_
11_

11_
1_

1_

11
11

11
1"

1_
11_
1_

1_

11_
1_

1_
1_

EQUIP ID: NAT95A

01.99 Associated General Items
01.99.02 Site Work
01.99.02_ 1 clearing and Grubbing

01.99.02_ 1_ 1 Borrow Area
01.99.02_ 1_ 2 Levee

TOTAL Clearing and Grubbing

01.99.02_° 2 Excavation and Embankment

Embankment-Fully Compacted
Embankment-Semicompacted

01.99.02_ 2_ 1
01.99.02_ 2_2

TOTAL Excavation and Embankment

3 Seeding, Fertilizing, and Mulch
4 Fencing

01.99.02_
01.99.02_

TOTAL Site Work
TOTAL Associated General Items

TOTAL Levees

02 Floodwalls

02.03 Care and Diversion of Water
02.03.02 Site Work

02.03.02_ 1 Erosion Protection

TOTAL Site Work

TOTAL Care and Diversion of Water

02.04 Permanent Access
02.04.02 Site Work

02.04.02_ 1 cClearing and Grubbing
02.04.02_ 2 Road Surfacing

TOTAL Site Work

Currency in DOLLARS

38.00 ACR
16.00 ACR

36600 CY
301000 cY

15.00 ACR
1500.00 LF

6800.00 LF

2.00 ACR
280.00 cY

95,000
8,000

23,750
2,000

118,750 3125.00
10,000 625.00

103,000

128,100
903,000

25,750

32,025
225,750

1,031,100

22,500
6,000

128,750

160,125  4.38
1,128,750  3.75
1,288,875

28,125 1875.00
7,500 5.00

1,205,405

301,351

1,506,756

3.13

6,250 3125.00
12,250 43.75

CREW ID: BYUSOR

UPB ID: NAT95A
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SUMMARY PAGE 23

LABOR ID: BYUSOR

1_
1m_
11_

1_

1"
1
11

1M_
11_
1_
11_

1
11

1_

11_
1_
1_
11_

"
11
11
1
11

11_
1_

25

25_

1 Mitigation

EQUIP ID: NAT95A

Currency in DOLLARS

QUANTY UOM
TOTAL Permanent Access
02.99 Associated General Items
02.99.02 Site Work
02.99.02_ 1 T-wall
02.99.02_ 1_ 1 PZ-22 Steel Sheet Piling 820.00 sF
_ 02.99.02_ 1_ 2 special T-type Sheet Piling 75.00 SF
_ 02.99.02_ 1_ 3 Paint Sheet Pile 1640.00 SF
_ 02.99.02_ 1_ 4 14x14 PPC - Piling 3200.00 tF
02.99.62_ 1_ 5 Unreinforced Concrete 12.00 cY
02.99.02_ 1_ 6 Reinforced Concrete Walls 70.00 cY
02.99.02_ 1_ 7 Reinforced Concrete Stab 60.00 cY
02.99.02_ 1_ 8 3-Bulb Waterstops 30.00 LF
_02.99.02_ 1_ 9 Expansion Joint Filler Material 90.00 SF
_ 02.99.02_ 1_ 10 Neoprene Sheets 95.00 SF
TOTAL T-wall
02.99.02_ 2 I-wall
02.99.02_ 2_ 1 PZ-27 Steel Sheet Piling 16525 SF
02.99.02_ 2_ 2 Paint Sheet Pile 33050 SF
02.99.02_ 2_ 3 Cut Sheet Pile 670.00 LF
02.99.02_ 2_ 4 Structural Excavation 250.00 cy
_ 02.99.02_ 2 5 Backfill-Fully Compacted 125.00 cy
_ 02.99.02_ 2_ 6 Unreinforced Concrete 26.00 CY
_ 02.99.02_ 2_ 7 Reinforced Concrete Cap-Walls 540.00 cy
_ 02.99.02_ 2 8 L-Type Waterstop Material 35.00 LF
_ 02.99.02_ 2_ 9 3-Bulb Waterstops 180.00 LF
02.99.02_ 210 Expansion Joint Filler Material 360.00 SF
02.99.02_ 2 11 Seeding, Fertilizing, & Mulch 2.00 ACR
TOTAL I-wall
TOTAL Site Work
TOTAL Associated General Items
TOTAL Floodwalls
TOTAL LEVEE AND FLOODWALLS
Mitigation

14,800

10,250
1,013
3,280

76,800

840
23,100
12,000

300

270

3,700

2,563
253
820

19,200
210
5,775
3,000
75

68

18,500

12,813
1,266
4,100

96,000
1,050

28,875

15,000

375
338
5,938

132,603

247,875
66,100
1,675
2,000
1,250
1,820
162,000
1,225
1,800
1,080
3,000

61,969
16,525
419
500
313
455
40,500
306
450
270

309,844
82,625
2,09
2,500
1,563
2,275
202,500
1,531
2,250
1,350
3,750

1,859,633

464,908

CREW ID: BYUSOR

2,324,541

15.63
16.88
2.50
30.00
87.50
412.51
250.00
12.50
3.7
62.50

18.75
2.50
3.13

10.00

12.50

87.50

375.00

43.75

12.50
3.75

1875.00

UPB ID: NAT95A
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SUMMARY PAGE 24

LABOR ID: BYUSOR

25_

25_
25_
25_
25_
25
25
25_
25
25
25_
25_
25_
25

1. 1 Mitigation

1. 1. 2 Misc Mitigation

1. 1. 2_ 1 Ditches and sediment trap

TOTAL Misc Mitigation

1. 1.1 Forest Development & Management

1.1.1_ 1
1. 1.1 _ 2
1.1.1_ 3
1. 1.1 _ 4
1. 1.1 _ 5 10th year after
1. 1.1 _ 6 11th year after
1. 1.1 _ 7 16th year after
1. 1.1 _ 8 20th year after
1. 1.1 _ 9 25th year after
1. 1.1 _ 10 35th year after
1. 1.1 _ 11 36th year after
1. 1.1 _ 12 40th year after
1. 1.1 _ 13 45th year after

TOTAL Forest Development & Management

TOTAL Mitigation

TOTAL Mitigation

TOTAL Mitigation

30 Engineering and Design

30 1
30 1
30_1

30_1

Engineering and Design

. 1 Engineering and Design

project
project
project
project
project
project
project
project
project

. 1. 1 Engineering and Design

- 1. 1_ 1 Engineering and

Design

Last year of construetion

1st year after project complete
5th year after project complete
6th year after project complete

complete
complete

complete
complete
complete
complete
complete

complete
complete

TOTAL Engineering and Design

TOTAL Engineering and Design

TOTAL Engineering and Design

TOTAL Engineering and Design

EQUIP ID: NAT95A

Currency in DOLLARS

200,000 50,000

200,000 50,000

77,860 19,465
4,580 1,145
26,540 6,635
5,200 1,300
12,080 3,020
5,945 1,486
11,395 2,849
3,945 986
3,945 986
15,795 3,949
4,740 1,185
23,700 5,925
6,315 1,579

402,040 100,510

5,206,200 1,301,550

5,206,200 1,301,550

CREW ID: BYUSOR

250,000

250,000

502,550

6,507,750

6,507,750

UPB ID: NAT95A
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SUMMARY PAGE 25

*% PROJECT OWNER SUMMARY - Level 6 **

31 Construction Management

31_ 1 Construction Management

31_ 1. 1 Construction Management
31_ 1. 1. 1 Construction Management
31_ 1. 1. 1_ 1 Construction Management 5,443,964 1,360,991 6,804,955
TOTAL Construction Managenent 5,443,966 1,360,991 6,806,955
TOTAL Construction Managenent  © 5,443,966 1,360,991 6,806,955
TOTAL Construction Management --;:;;;:;;; ;:;;&:;;; --;:;&;:;;;
TOTAL Construction Managenent 5,443,966 1,360,991 6,806,955
TOTAL GIM Lock FeasibiLity Stucy 100 EA 63,162,072 1578418 78,966, 4907896490

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



