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                                                    ** PROJECT SETTINGS **
-------------------------------------------------------------------------------------------------------------------------------

                ESTIMATE TYPE :  A-Crews with Auto Reprice

                SALES TAX :     8.75%

                DATE OF ESCALATION SCHEDULE :  08/07/98

                PROJECT DIRECT COST COLUMNS

                Col Type   L         E         M         U         X
                Rep Width  12        12        12        12         0
                Title      LABOR     EQUIPMNT  MATERIAL  SUPPLIES  (Unused)

                PROJECT INDIRECT COST COLUMNS

                Col Type   U         O         U         P         B
                Rep Width  10        10        10        10        10
                Title      DISTRIBU  OVERHEAD  HOME OFC  PROFIT    BOND

                PROJECT OWNER COST COLUMNS

                Col Type   U         E         U         X         X
                Rep Width  14        12        12         0         0
                Title      CONTINGN  ESCALATN  OTHER     (Unused)  (Unused)

                 PROJECT BREAKDOWN

                                              Trail   Level   2nd View
                         PROJECT ID    Length  Sep    Title     Order

                         Level 1 ID :     2          Contract    0

                         Level 2 ID :     2     N    Feature     0

                         Level 3 ID :     2     N    Sub-feat    0

                         Level 4 ID :     2     N    Catagory    0

                         Level 5 ID :     2          Element     0

                         Level 6 ID :     2     .    bid-item    0

                            Owner Cost Level :  1
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                                                    ** PROJECT SETTINGS **
-------------------------------------------------------------------------------------------------------------------------------

                2ND VIEW COLUMNS

                         Quantity Column Width : 10

                Col Type   X         X         X         X         X
                Rep Width   0         0         0         0         0
                Title      (Unused)  (Unused)  (Unused)  (Unused)  (Unused)

                Shadow     X         X         X         X         X

                DETAIL REPORT FORMATTING

                PAGE OPTIONS               Page Break Levels : 6
                                    Table of Contents Levels : 6

                                                               0 1 2 3 4 5 6 7

                ROW OPTIONS           Print Titles at Levels :   Y Y N N N Y
                                      Print Totals at Levels :   Y Y N N N Y
                                       Print Notes at Levels : Y Y Y Y Y Y Y Y
                                         Print Unit Cost Row : Y
                                           Print Page Footer : Y
                                             Show Cost Codes : Y

                COLUMNS OPTIONS                Print Crew Id : Y
                                                 Crew Output : Y
                                                   Unit Cost : Y

                UPB TITLES            No. of Levels to Print : 0
                                         Bracket Titles With : N N
                                        Include titles Notes : N
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                                                    ** PROJECT SETTINGS **
-------------------------------------------------------------------------------------------------------------------------------

                OTHER REPORT FORMATTING

                COLUMN TITLES FOR SUMMARY REPORTS

                  Column 1 DISTRIBU : Distribution
                  Column 2 OVERHEAD : Overhead
                  Column 3 HOME OFC : Home Office Percent
                  Column 4 PROFIT   : Profit
                  Column 5 BOND     : Bond

                  Column 1 CONTINGN : Contingency
                  Column 2 ESCALATN : Escalation
                  Column 3 OTHER    : Other
                  Column 4 (Unused) : (Unused)
                  Column 5 (Unused) : (Unused)

                STANDARD COLUMN WIDTHS         SUMMARY FEATURES

                   Quantity Columns : 10    Round Totals Column : N-None
                 Total cost Columns : 12      Contingency Notes : No
                  Unit Cost Columns : 10    Show Project Totals : Yes

                SPECIAL REPORT FORMATTING OPTIONS

                               First Alternate ID : (None)
                             Show Markup at Level : 0
                 Display Indirect/Owner Markup as : A - Unit Costs Only
                                CSI Sort at Level : (None)
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                                                    ** PROJECT SETTINGS **
-------------------------------------------------------------------------------------------------------------------------------

                REPORT SELECTION

                    Project Settings :     Y      Profit Guidelines : N
                 Contractor Settings :     N
                        Link Listing :     Y      Measurement Units : Original

                                           REPORT FORMAT TYPE     FOR LEVEL (S)

                                        Direct Indirect  Owner   0 1 2 3 4 5 6

                              Detail :     Y
                             Project :     Y       Y       Y       N Y N N N Y
                          Contractor :     N       N             N N N N N N N
                            Division :     N       N       N     N N N N N N N
                              System :     N       N       N     N N N N N N N
                            2nd View :     N

                                Crew :     Y                     N N N N N N Y
                               Labor :     Y
                           Equipment :     Y
              Prime Labor Cost Level :     N
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                                        ** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*
                                                                        AMOUNT    PERCENT     BEGIN      END    BEGIN      END
-------------------------------------------------------------------------------------------------------------------------------

 A Fisher Basin Flood Protection
                       Contingency                               P                   0.00
                       Escalation                                P                   0.00
                       Other                                     P                   0.00

 A 010102 A  1 Real Estate Supplement/Plan
                       Contingency                               A         300
                       Escalation                                O
                       Other                                     O

 A 010102 A  5 All Other Re-analysis/Documents
                       Contingency                               A         540
                       Escalation                                O
                       Other                                     O

 A 010102 B  1 By Government
                       Contingency                               A       6,130
                       Escalation                                O
                       Other                                     O

 A 010102 B  2 By Local Sponsor
                       Contingency                               A     138,000
                       Escalation                                O
                       Other                                     O

 A 010102 B  4 Review of LS
                       Contingency                               A       4,030
                       Escalation                                O
                       Other                                     O

 A 010102 C  2 By LS
                       Contingency                               A       7,500
                       Escalation                                O
                       Other                                     O

 A 010102 C  4 Review of LS
                       Contingency                               A       1,500
                       Escalation                                O
                       Other                                     O

 A 010102 E  3 By LS
                       Contingency                               A      37,500
                       Escalation                                O
                       Other                                     O

 A 010102 E  5 Review of LS
                       Contingency                               A       4,500
                       Escalation                                O
                       Other                                     O
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                                        ** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*
                                                                        AMOUNT    PERCENT     BEGIN      END    BEGIN      END
-------------------------------------------------------------------------------------------------------------------------------

 A 010102 F  1 By Government
                       Contingency                               A         880
                       Escalation                                O
                       Other                                     O

 A 010102 F  2 By LS
                       Contingency                               A       2,050
                       Escalation                                O
                       Other                                     O

 A 010102 F  4 Review of LS
                       Contingency                               A         850
                       Escalation                                O
                       Other                                     O

 A 010102 G  1 By Government
                       Contingency                               A         560
                       Escalation                                O
                       Other                                     O

 A 010102 G  2 By LS
                       Contingency                               A       4,380
                       Escalation                                O
                       Other                                     O

 A 010102 G  4 Review of LS
                       Contingency                               A         880
                       Escalation                                O
                       Other                                     O

 A 010102 G  5 Other
                       Contingency                               A           0
                       Escalation                                O
                       Other                                     O

 A 010102 R 1B By LS
                       Contingency                               A     414,000
                       Escalation                                O
                       Other                                     O

 A 010102 T  2 Administrative Costs
                       Contingency                               A         750
                       Escalation                                O
                       Other                                     O

 A 010102 T  3 PL 91-646 Assistance
                       Contingency                               A         230
                       Escalation                                O
                       Other                                     O
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                                        ** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*
                                                                        AMOUNT    PERCENT     BEGIN      END    BEGIN      END
-------------------------------------------------------------------------------------------------------------------------------

 A 01010230  1 Project Cooperation Agreement
                       Contingency                               A         230
                       Escalation                                O
                       Other                                     O

 A 010102O2  1 Relocation of Roads
                       Contingency                               A         300
                       Escalation                                O
                       Other                                     O

 A 010102O2  2 Relocation of Cemeteries etc.
                       Contingency                               A       8,100
                       Escalation                                O
                       Other                                     O

 A 02010201 01 LA HWY 45 - New Ramps
                       Contingency                               A      81,520
                       Escalation                                O
                       Other                                     O

 A 02010201 02 LA HWY 45 - Detours
                       Contingency                               A      54,672
                       Escalation                                O
                       Other                                     O

 A 02010202  1 Jefferson Parish Waterline
                       Contingency                               A       8,257
                       Escalation                                O
                       Other                                     O

 A 02010202  2 LA Gas Service Pipeline
                       Contingency                               A       3,278
                       Escalation                                O
                       Other                                     O

 A 02010202  3 U.S. Oil & Gas Inc. Pipelines
                       Contingency                               A       2,013
                       Escalation                                O
                       Other                                     O

 A 02010203  1 Entergy, Powerlines & Poles
                       Contingency                               A       4,336
                       Escalation                                O
                       Other                                     O

 A 02010203 01 Bellsouth Underground Tel.Cables
                       Contingency                               A       1,351
                       Escalation                                O
                       Other                                     O
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                                        ** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*
                                                                        AMOUNT    PERCENT     BEGIN      END    BEGIN      END
-------------------------------------------------------------------------------------------------------------------------------

 A 02010203 02 Powerlines & Control Station
                       Contingency                               A       5,273
                       Escalation                                O
                       Other                                     O

 A 02010203 03 Pipeline Relocation
                       Contingency                               A           0
                       Escalation                                O
                       Other                                     O

 A 02010203 04 Telephone Line Relocation
                       Contingency                               A           0
                       Escalation                                O
                       Other                                     O

 A 02010203 05 Miscellaneous
                       Contingency                               A           0
                       Escalation                                O
                       Other                                     O

 A 02010204  1 Jefferson Parish Discharge Pipes
                       Contingency                               A       1,294
                       Escalation                                O
                       Other                                     O

 A 11010201 01 Mob & Demob
                       Contingency                               A      28,750
                       Escalation                                O
                       Other                                     O

 A 11010202 01 Reinf Conc-Bulkhead Fldwl-walls
                       Contingency                               A      31,000
                       Escalation                                O
                       Other                                     O

 A 11010202 02 Landside Floodwall, Walls & Col.
                       Contingency                               A     246,000
                       Escalation                                O
                       Other                                     O

 A 11010202 03 Concrete Base Slabs
                       Contingency                               A      12,000
                       Escalation                                O
                       Other                                     O

 A 11010202 04 Concrete Stabilization Slabs
                       Contingency                               A       4,500
                       Escalation                                O
                       Other                                     O
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                                        ** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*
                                                                        AMOUNT    PERCENT     BEGIN      END    BEGIN      END
-------------------------------------------------------------------------------------------------------------------------------

 A 11010202 05 Stairs
                       Contingency                               A       9,000
                       Escalation                                O
                       Other                                     O

 A 11010202 06 CZ 101, Landside F/W
                       Contingency                               A     259,126
                       Escalation                                O
                       Other                                     O

 A 11010202 07 CZ 114, Bulkhead F/W
                       Contingency                               A     141,050
                       Escalation                                O
                       Other                                     O

 A 11010202 08 Timber Piling
                       Contingency                               A      21,600
                       Escalation                                O
                       Other                                     O

 A 11010202 09 Excavation
                       Contingency                               A       5,400
                       Escalation                                O
                       Other                                     O

 A 11010202 10 Backfill, Landside F/W
                       Contingency                               A       4,800
                       Escalation                                O
                       Other                                     O

 A 11010202 11 Backfill, Bulkhead F/W
                       Contingency                               A       1,400
                       Escalation                                O
                       Other                                     O

 A 11010202 12 Fertilizing, Seeding, & Mulching
                       Contingency                               A         420
                       Escalation                                O
                       Other                                     O

 A 11010202 13 Steel Swing Gates
                       Contingency                               A      16,050
                       Escalation                                O
                       Other                                     O

 A 11010202 14 Clearing & Grubbing
                       Contingency                               A       5,000
                       Escalation                                O
                       Other                                     O
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                                        ** OWNER, OVERTIME, AND ADJUSTMENTS SETTINGS **
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*
                                                                        AMOUNT    PERCENT     BEGIN      END    BEGIN      END
-------------------------------------------------------------------------------------------------------------------------------

 A 11010202 15 Embankment, Semicompacted Fill
                       Contingency                               A     160,000
                       Escalation                                O
                       Other                                     O

 A 11010202 16 Fertilizing & Seeding
                       Contingency                               A       3,000
                       Escalation                                O
                       Other                                     O
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                                                        0. Fisher Basin
                                                      ** LINK LISTING **
-------------------------------------------------------------------------------------------------------------------------------
 0. Fisher Basin                         REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-------------------------------------------------------------------------------------------------------------------------------

 0 Fisher Basin
                                                                                                                 1.0000 EA

 A 110102 Fisher Basin Flood Protection
                                                                                                                 1.0000 EA

 A 11010201 Mobilization & Demobilization
                                                                                                                 2.0000 EA

 A 11010201 01 Mob & Demob
                                                                                                                 4.0000 WD

MOBHR16 mob

        Number of Mob/Demob Days         A 01                4.0000     *  Multiply by                                  WD
        Hours per Day                    N                   8.0000     *  Multiply by                                  HOURS
        Number of Mob/Demob              P                   2.0000                                                     EA
        -----------------------------------------------------------------------------------------------------------------------
MOBHR16 mob                                                                                                     64.0000 HOURS

MOBHR26 labor mob hours

        Number of Days for Mob/Demob     A 01                4.0000     *  Multiply by                                  WD
        Hours per Day                    N                   8.0000     *  Multiply by                                  HR/WD
        Number of Mob/Demob              P                   2.0000                                                     EA
        -----------------------------------------------------------------------------------------------------------------------
MOBHR26 labor mob hours                                                                                         64.0000 HOURS

        AIR COMPRESSOR 185 CFM           W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        AIR COMPRESSOR 900 CFM           W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        BACKHOE CAT 235 C  2.0 CY        W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        LDR/BKHOE KENT RAM 999,CHISEL    W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        2.0 concrete bucket - manual     W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        CHERRYPICKER GROVE 22 TON        W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        CHERRYPICKER GROVE 30 TON        W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        MANUAL COMPACTOR WACKER GVR 151  W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        CRANE AMER 5299-A 60T  75' boom  W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        DOZER D-4 W/BLADE                W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        F E LOADER CAT 953 2.0 CY crwlr  W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        MOTOR GRADER CAT 12-G            W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        PILE HAMMER VULCAN 06 900 CFM    W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        WATER PUMP 3" HOMELITE           W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        FARM TRACTOR  JD 2355            W MOBHR16          64.0000 HOU *  Multiply by           3.0000        192.0000 HR
        WATER TRUCK 2000 GAL             W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        DUMP TRUCK 20 CY                 W MOBHR16          64.0000 HOU *  Multiply by          13.0000        832.0000 HR
        FLATBED TRUCK 8X12               W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        CONCRETE VIBR.  3.5"             W MOBHR16          64.0000 HOU *  Multiply by           4.0000        256.0000 HR
        WELDER 400 AMP                   W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        LABORER - METRO RATE             W MOBHR26          64.0000 HOU *  Multiply by           4.0000        256.0000 HR
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                                                   A 11010201 01. Mob & Demob
                                                      ** LINK LISTING **
-------------------------------------------------------------------------------------------------------------------------------
 A 11010201 01. Mob & Demob              REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-------------------------------------------------------------------------------------------------------------------------------

        OILER - METRO RATE               W MOBHR26          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        PEO-ALL EXCPT DRGLNE-METRO RATE  W MOBHR26          64.0000 HOU *  Multiply by          13.0000        832.0000 HR
        TRUCK DRIVER - METRO RATE        W MOBHR26          64.0000 HOU *  Multiply by          17.0000       1088.0000 HR
        BACKHOE CAT 225B 1.25 CY         W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        PILE DRIVING LEADS -10"x37" 60'  W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        DOZER, Cat D-5 w/ blade          W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        pressure washer 3000 psi         W MOBHR16          64.0000 HOU *  Multiply by           2.0000        128.0000 HR
        flatbed trk,8x16,64k GVW,350HP   W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR
        PILE HAMMER MKT V5B W/POWER PACK W MOBHR16          64.0000 HOU *  Multiply by           1.0000         64.0000 HR

 A 11010202 Fisher Basin Flood Protection
                                                                                                                 1.0000 EA

 A 11010202 15 Embankment, Semicompacted Fill
                                                                                                            100000.0000 CY

DUMP016 dump time (in minutes)

        dump time (in minutes)           N                   2.0000                                                     MIN
        -----------------------------------------------------------------------------------------------------------------------
DUMP016 dump time (in minutes)                                                                                   2.0000 MIN

DUMPTI6 dump time(in hours)

        dump time(in minutes)            W DUMP016           2.0000     /  Divide by                                    MIN
        minutes per hour                 N                  60.0000                                                     MIN/HR
        -----------------------------------------------------------------------------------------------------------------------
DUMPTI6 dump time(in hours)                                                                                      0.0333 HR

HAUL1W6 haul distance ( 1 way )

        haul distance ( 1 way )          N                  15.0000                                                     MILES
        -----------------------------------------------------------------------------------------------------------------------
HAUL1W6 haul distance ( 1 way )                                                                                 15.0000 MILES

HAULD 6 haul distance (round trip)

        haul distance ( 1 way )          W HAUL1W6          15.0000     *  Multiply by                                  MILES
        make round trip                  N                   2.0000                                                     MI
        -----------------------------------------------------------------------------------------------------------------------
HAULD 6 haul distance (round trip)                                                                              30.0000 MI

LOAD016 load time (in minutes )

        load time ( in minutes )         N                   3.0000                                                     MIN
        -----------------------------------------------------------------------------------------------------------------------
LOAD016 load time (in minutes )                                                                                  3.0000 MIN
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                                         A 11010202 15. Embankment, Semicompacted Fill
                                                      ** LINK LISTING **
-------------------------------------------------------------------------------------------------------------------------------
 A 11010202 15. Embankment, SemicompactedREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-------------------------------------------------------------------------------------------------------------------------------

LOADTI6 load time (in hours)

        load time (in minutes)           W LOAD016           3.0000     /  Divide by                                    MIN
        minutes per hour                 N                  60.0000                                                     MIN/HR
        -----------------------------------------------------------------------------------------------------------------------
LOADTI6 load time (in hours)                                                                                     0.0500 HR

NTRUCK6 number of trucks needed

        production rate                  W PRODRT6 (       150.0000     /  Divide by                                    CY/HR
        work time per hour               W WKTIME6 (         0.8000     /  Divide by                                    HR
        truck cycle time                 W TRKCYC6           0.9404     *  Multiply by                                  HR
        truck payload                    W TRKPAY6          13.0000)    *  Multiply by                                  CY
                                         N                   1.0000)    U  Round Up                                     TRUCKS
        round UP to whole number         N                   1.0000                                                     TRUCKS
        -----------------------------------------------------------------------------------------------------------------------
NTRUCK6 number of trucks needed                                                                                 14.0000 TRUCKS

PRODRT6 production rate

        production rate (CY/HR)          N                 150.0000                                                     CY/HR
        -----------------------------------------------------------------------------------------------------------------------
PRODRT6 production rate                                                                                        150.0000 CY/HR

QUANTY6 excavation quantity

        excavation quantity              N              100000.0000                                                     CY
        -----------------------------------------------------------------------------------------------------------------------
QUANTY6 excavation quantity                                                                                 100000.0000 CY

TIME1 6 total work hours

        excavation quantity              W QUANTY6 (    100000.0000     /  Divide by                                    CY
        production rate                  W PRODRT6         150.0000)    R  Round                                        CY/HR
        (round UP to whole number)       N                   1.0000                                                     FACTOR
        -----------------------------------------------------------------------------------------------------------------------
TIME1 6 total work hours                                                                                       667.0000 HRS

TLOADF6 truck load factor

        load factor                      N                   0.6667                                                     FACTOR
        -----------------------------------------------------------------------------------------------------------------------
TLOADF6 truck load factor                                                                                        0.6667 FACTOR

TRKCAP6 truck capacity
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                                         A 11010202 15. Embankment, Semicompacted Fill
                                                      ** LINK LISTING **
-------------------------------------------------------------------------------------------------------------------------------
 A 11010202 15. Embankment, SemicompactedREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-------------------------------------------------------------------------------------------------------------------------------

        truck capacity                   N                  20.0000                                                     CY
        -----------------------------------------------------------------------------------------------------------------------
TRKCAP6 truck capacity                                                                                          20.0000 CY

TRKCYC6 truck cycle time

        truck load time                  W LOADTI6           0.0500     +  Add to                                       HR
        haul distance                    W HAULD 6 (        30.0000     /  Divide by                                    MI
        travel speed                     W TRKSPD6          35.0000)    +  Add to                                       MPH
        dump time                        W DUMPTI6           0.0333                                                     HR
        -----------------------------------------------------------------------------------------------------------------------
TRKCYC6 truck cycle time                                                                                         0.9404 HR

TRKHRS6 total truck hours

        work time                        W TIME1 6         667.0000     *  Multiply by                                  HRS
        number of trucks needed          W NTRUCK6          14.0000                                                     TRUCKS
        -----------------------------------------------------------------------------------------------------------------------
TRKHRS6 total truck hours                                                                                     9338.0000 HR

TRKPAY6 truck payload - CY per cycle

        truck capacity                   W TRKCAP6 (        20.0000     *  Multiply by                                  CY
        truck load factor                W TLOADF6           0.6667)    R  Round                                        FACTOR
        round number                     N                   1.0000                                                     CY
        -----------------------------------------------------------------------------------------------------------------------
TRKPAY6 truck payload - CY per cycle                                                                            13.0000 CY

TRKSPD6 truck speed

        truck speed                      N                  35.0000                                                     MPH
        -----------------------------------------------------------------------------------------------------------------------
TRKSPD6 truck speed                                                                                             35.0000 MPH

WKTIME6 work time per hour

        time efficiency per hour         N                   0.8000                                                     FACTOR
        -----------------------------------------------------------------------------------------------------------------------
WKTIME6 work time per hour                                                                                       0.8000 HR

 EQ1    BACKHOE CAT 225B 1.25 CY         W TIME1 6         667.0000 HRS *  Multiply by           1.0000        667.0000 HR
 EQ2    DOZER, Cat D-5 w/ blade          W TIME1 6         667.0000 HRS *  Multiply by           2.0000       1334.0000 HR
 EQ3    DUMP TRUCK 20 CY                 W TRKHRS6        9338.0000 HR  *  Multiply by           1.0000       9338.0000 HR
 EQ4    WATER TRUCK 2000 GAL             W TIME1 6         667.0000 HRS *  Multiply by           0.2500        166.7500 HR
 EQ5    MOTOR GRADER CAT 12-G            W TIME1 6         667.0000 HRS *  Multiply by           0.2500        166.7500 HR
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Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
                                                                                                             SETTINGS PAGE   15
                                         A 11010202 15. Embankment, Semicompacted Fill
                                                      ** LINK LISTING **
-------------------------------------------------------------------------------------------------------------------------------
 A 11010202 15. Embankment, SemicompactedREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-------------------------------------------------------------------------------------------------------------------------------

 EQ6    FARM TRACTOR W/DISC J.D. 2355    W TIME1 6         667.0000 HRS *  Multiply by           1.0000        667.0000 HR
 EQ7    WATER PUMP 3" HOMELITE           W TIME1 6         667.0000 HRS *  Multiply by           2.0000       1334.0000 HR
 LB1    OILER                            A  EQ1            667.0000 HR  *  Multiply by           1.0000        667.0000 HR
 LB2    TRUCK DRIVER                     A  EQ3           9338.0000 HR  *  Multiply by           1.0000       9338.0000 HR
 LB3    PEO-backhoe                      A  EQ1            667.0000 HR  *  Multiply by           1.0000        667.0000 HR
 LB4    PEO-dozer                        A  EQ2           1334.0000 HR  *  Multiply by           1.0000       1334.0000 HR
 LB5    PEO-tractor                      A  EQ6            667.0000 HR  *  Multiply by           1.0000        667.0000 HR
 LB6    PEO-motor grader                 A  EQ5            166.7500 HR  *  Multiply by           1.0000        166.7500 HR
 LB7    TRUCK DRIVER - water truck       A  EQ4            166.7500 HR  *  Multiply by           1.0000        166.7500 HR
 LB8    LABORER                          W TIME1 6         667.0000 HRS *  Multiply by           1.0000        667.0000 HR
 LB9    flagmen                          W TIME1 6         667.0000 HRS *  Multiply by           1.0000        667.0000 HR

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    1
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

     A. Fisher Basin Flood Protection
         A 01. Real Estate/Lands & Damages
               Lands and Damages costs provided by Real Estate Division, NOD.
                         A 010102 A  1. Real Estate Supplement/Plan

   USR    Real Estate Supp                                       0.00        0.00        0.00     1200.00     1200.00
          lement/ Plan        1.00 LS                0.00           0           0           0       1,200       1,200   1200.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Real Estate Supp    1.00 EA                               0           0           0       1,200       1,200   1200.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    2
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 A  5. All Other Re-analysis/Documents

   USR    All Other Re-ana                                       0.00        0.00        0.00     2160.00     2160.00
          lysis               1.00 LS                0.00           0           0           0       2,160       2,160   2160.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL All Other Re-ana    1.00 EA                               0           0           0       2,160       2,160   2160.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    3
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 B  1. By Government

   USR    By Government                                          0.00        0.00        0.00    24500.00    24500.00
                              1.00 LS                0.00           0           0           0      24,500      24,500  24500.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By Government       1.00 EA                               0           0           0      24,500      24,500  24500.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    4
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 B  2. By Local Sponsor

   USR    By Local Sponsor                                       0.00        0.00        0.00   552000.00   552000.00
                              1.00 LS                0.00           0           0           0     552,000     552,000 552000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By Local Sponsor    1.00 EA                               0           0           0     552,000     552,000 552000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    5
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 B  4. Review of LS

   USR    Review of LS                                           0.00        0.00        0.00    16120.00    16120.00
                              1.00 LS                0.00           0           0           0      16,120      16,120  16120.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Review of LS        1.00 EA                               0           0           0      16,120      16,120  16120.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    6
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 C  2. By LS

   USR    By LS                                                  0.00        0.00        0.00    30000.00    30000.00
                              1.00 LS                0.00           0           0           0      30,000      30,000  30000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By LS               1.00 EA                               0           0           0      30,000      30,000  30000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    7
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 C  4. Review of LS

   USR    Review of LS                                           0.00        0.00        0.00     6000.00     6000.00
                              1.00 LS                0.00           0           0           0       6,000       6,000   6000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Review of LS        1.00 EA                               0           0           0       6,000       6,000   6000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    8
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 E  3. By LS

   USR    By LS                                                  0.00        0.00        0.00   150000.00   150000.00
                              1.00 LS                0.00           0           0           0     150,000     150,000 150000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By LS               1.00 EA                               0           0           0     150,000     150,000 150000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE    9
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 E  5. Review of LS

   USR    Review of LS                                           0.00        0.00        0.00    18000.00    18000.00
                              1.00 LS                0.00           0           0           0      18,000      18,000  18000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Review of LS        1.00 EA                               0           0           0      18,000      18,000  18000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   10
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 F  1. By Government

   USR    By Government                                          0.00        0.00        0.00     3500.00     3500.00
                              1.00 LS                0.00           0           0           0       3,500       3,500   3500.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By Government       1.00 EA                               0           0           0       3,500       3,500   3500.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   11
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 F  2. By LS

   USR    By LS                                                  0.00        0.00        0.00     8200.00     8200.00
                              1.00 LS                0.00           0           0           0       8,200       8,200   8200.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By LS               1.00 EA                               0           0           0       8,200       8,200   8200.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   12
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 F  4. Review of LS

   USR    Review of LS                                           0.00        0.00        0.00     3400.00     3400.00
                              1.00 LS                0.00           0           0           0       3,400       3,400   3400.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Review of LS        1.00 EA                               0           0           0       3,400       3,400   3400.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   13
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 G  1. By Government

   USR    By Government                                          0.00        0.00        0.00     2240.00     2240.00
                              1.00 LS                0.00           0           0           0       2,240       2,240   2240.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By Government       1.00 EA                               0           0           0       2,240       2,240   2240.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   14
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 G  2. By LS

   USR    By LS                                                  0.00        0.00        0.00    17500.00    17500.00
                              1.00 LS                0.00           0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By LS               1.00 EA                               0           0           0      17,500      17,500  17500.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   15
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 G  4. Review of LS

   USR    Review of LS                                           0.00        0.00        0.00     3500.00     3500.00
                              1.00 LS                0.00           0           0           0       3,500       3,500   3500.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Review of LS        1.00 EA                               0           0           0       3,500       3,500   3500.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   16
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 G  5. Other
    TOTAL Other               1.00 EA                               0           0           0           0           0      0.00

                         A 010102 R 1B. By LS

   USR    By LS                                                  0.00        0.00        0.00   828000.00   828000.00
                              1.00 LS                0.00           0           0           0     828,000     828,000 828000.00

   USR    By LS                                                  0.00        0.00        0.00   828000.00   828000.00
                              1.00 LS                0.00           0           0           0     828,000     828,000 828000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By LS               1.00 EA                               0           0           0   1,656,000   1,656,000   1656000

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   17
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 T  2. Administrative Costs

   USR    Administrative C                                       0.00        0.00        0.00     3000.00     3000.00
          osts                1.00 LS                0.00           0           0           0       3,000       3,000   3000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Administrative C    1.00 EA                               0           0           0       3,000       3,000   3000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   18
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102 T  3. PL 91-646 Assistance

   USR    PL 91-646 Assist                                       0.00        0.00        0.00      900.00      900.00
          ance                1.00 LS                0.00           0           0           0         900         900    900.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL PL 91-646 Assist    1.00 EA                               0           0           0         900         900    900.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   19
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 01010230  1. Project Cooperation Agreement

   USR    PCA                                                    0.00        0.00        0.00      900.00      900.00
                              1.00 LS                0.00           0           0           0         900         900    900.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Project Cooperat    1.00 EA                               0           0           0         900         900    900.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   20
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102O2  1. Relocation of Roads

   USR    Roads & Bridges                                        0.00        0.00        0.00     1200.00     1200.00
                              1.00 LS                0.00           0           0           0       1,200       1,200   1200.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Relocation of Ro    1.00 EA                               0           0           0       1,200       1,200   1200.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   21
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102O2  2. Relocation of Cemeteries etc.

   USR    Utilities & Stru                                       0.00        0.00        0.00    32400.00    32400.00
          ctures              1.00 LS                0.00           0           0           0      32,400      32,400  32400.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Relocation of Ce    1.00 EA                               0           0           0      32,400      32,400  32400.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   22
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 010102R2 2B. By LS

   USR    By LS                                                  0.00        0.00        0.00    30000.00    30000.00
                              1.00 LS                0.00           0           0           0      30,000      30,000  30000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL By LS               1.00 EA                               0           0           0      30,000      30,000  30000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   23
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 01. Real Estate/Lands &  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

   USR    Roundoff                                               0.00        0.00        0.00       70.00       70.00
                              1.00 LS                0.00           0           0           0          70          70     70.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Real Estate/Land    1.00 EA                               0           0           0   2,562,790   2,562,790   2562790

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   24
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 02. Relocations          QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

         A 02. Relocations
               Relocation costs include 5% Owner's E&D and 10% Owner's Contract
               Administration.
                         A 02010201 01. LA HWY 45 - New Ramps

   USR    LA HWY 45                                              0.00        0.00        0.00   271734.00   271734.00
                              1.00 LS                0.00           0           0           0     271,734     271,734 271734.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL LA HWY 45 - New     1.00 EA                               0           0           0     271,734     271,734 271734.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   25
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 02. Relocations          QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 02010201 02. LA HWY 45 - Detours

   USR    LA HWY 45 - Deto                                       0.00        0.00        0.00   156205.00   156205.00
          urs                 1.00 LS                0.00           0           0           0     156,205     156,205 156205.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL LA HWY 45 - Deto                                          0           0           0     156,205     156,205

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   26
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 02. Relocations          QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 02010202  1. Jefferson Parish Waterline

   USR    8 Inch Waterline                                       0.00        0.00        0.00    33028.00    33028.00
                              1.00 LS                0.00           0           0           0      33,028      33,028  33028.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Jefferson Parish                                          0           0           0      33,028      33,028

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   27
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                         A 02010202  2. LA Gas Service Pipeline

   USR    3 Inch Gas Pipel                                       0.00        0.00        0.00    13110.00    13110.00
          ine                 1.00 LS                0.00           0           0           0      13,110      13,110  13110.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL LA Gas Service P                                          0           0           0      13,110      13,110

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 02010202  3. U.S. Oil & Gas Inc. Pipelines

   USR    2 1/2 Inch Aband                                       0.00        0.00        0.00     8050.00     8050.00
          oned Pipeline       1.00 LS                0.00           0           0           0       8,050       8,050   8050.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL U.S. Oil & Gas I                                          0           0           0       8,050       8,050

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 02010203  1. Entergy, Powerlines & Poles

   USR    Entergy Powerlin                                       0.00        0.00        0.00    17342.00    17342.00
          es & Poles          1.00 LS                0.00           0           0           0      17,342      17,342  17342.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Entergy, Powerli                                          0           0           0      17,342      17,342

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 02010203 01. Bellsouth Underground Tel.Cables

   USR    Bellsouth Underg                                       0.00        0.00        0.00     5405.00     5405.00
          round Tel.Cables    1.00 LS                0.00           0           0           0       5,405       5,405   5405.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Bellsouth Underg                                          0           0           0       5,405       5,405

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   31
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 02. Relocations          QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 02010203 02. Powerlines & Control Station

   USR    Powerlines & Con                                       0.00        0.00        0.00    21091.00    21091.00
          trol Station        1.00 LS                0.00           0           0           0      21,091      21,091  21091.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Powerlines & Con                                          0           0           0      21,091      21,091

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 02010203 03. Pipeline Relocation
    TOTAL Pipeline Relocat    1.00 EA                               0           0           0           0           0      0.00

                         A 02010203 04. Telephone Line Relocation
    TOTAL Telephone Line R    1.00 EA                               0           0           0           0           0      0.00

                         A 02010203 05. Miscellaneous
    TOTAL Miscellaneous       1.00 EA                               0           0           0           0           0      0.00

                         A 02010204  1. Jefferson Parish Discharge Pipes

   USR    24" & 18" Discha                                       0.00        0.00        0.00     5175.00     5175.00
          rge Pipes           1.00 LS                0.00           0           0           0       5,175       5,175   5175.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Jefferson Parish                                          0           0           0       5,175       5,175

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 020102XX  1. Roundoff

   USR    Roundoff                                               0.00        0.00        0.00       66.00       66.00
                              1.00 LS                0.00           0           0           0          66          66     66.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Roundoff            1.00 EA                               0           0           0          66          66     66.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Relocations         1.00 EA                               0           0           0     531,206     531,206 531206.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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         A 11. Fisher Basin Flood Protection
                         A 11010201 01. Mob & Demob
                                       This item is for all equipment, labor, and materials required to mobilize
                                       to and demobilize from the jobsite. Mobilization will take 2 wd and Demob
                                       will be 1 wd.

   USR PM AIR COMPRESSOR 1                                       0.00        2.20        0.00        0.00        2.20
          85 CFM             64.00 HR  AIRA          1.00           0         141           0           0         141      2.20

   USR PM AIR COMPRESSOR 9                                       0.00        8.33        0.00        0.00        8.33
          00 CFM             64.00 HR  AIRC          1.00           0         533           0           0         533      8.33

   USR PM BACKHOE CAT 235                                        0.00       43.82        0.00        0.00       43.82
          C  2.0 CY          64.00 HR  BKHC          1.00           0       2,804           0           0       2,804     43.82

   USR PM LDR/BKHOE KENT R                                       0.00        1.89        0.00        0.00        1.89
          AM 999,CHISEL      64.00 HR  BKHF          1.00           0         121           0           0         121      1.89

   USR PM 2.0 concrete buc                                       0.00        0.36        0.00        0.00        0.36
          ket - manual      128.00 HR  BKTA          1.00           0          46           0           0          46      0.36

   USR PM CHERRYPICKER GRO                                       0.00       16.92        0.00        0.00       16.92
          VE 22 TON          64.00 HR  CHYAA         1.00           0       1,083           0           0       1,083     16.92

   USR PM CHERRYPICKER GRO                                       0.00       22.21        0.00        0.00       22.21
          VE 30 TON          64.00 HR  CHYB          1.00           0       1,421           0           0       1,421     22.21

   USR PM MANUAL COMPACTOR                                       0.00        0.58        0.00        0.00        0.58
           WACKER GVR 151   128.00 HR  COMP          1.00           0          74           0           0          74      0.58

   USR PM CRANE AMER 5299-                                       0.00       38.46        0.00        0.00       38.46
          A 60T  75' boom   128.00 HR  CRNA          1.00           0       4,923           0           0       4,923     38.46

   USR PM DOZER D-4 W/BLAD                                       0.00        8.82        0.00        0.00        8.82
          E                  64.00 HR  DOZA          1.00           0         564           0           0         564      8.82

   USR PM F E LOADER CAT 9                                       0.00       15.48        0.00        0.00       15.48
          53 2.0 CY crwlr    64.00 HR  FELA          1.00           0         991           0           0         991     15.48

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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   USR PM MOTOR GRADER CAT                                       0.00       16.15        0.00        0.00       16.15
           12-G              64.00 HR  MOTG          1.00           0       1,034           0           0       1,034     16.15

   USR PM PILE HAMMER VULC                                       0.00        7.05        0.00        0.00        7.05
          AN 06 900 CFM      64.00 HR  PILC          1.00           0         451           0           0         451      7.05

   USR PM WATER PUMP 3" HO                                       0.00        0.16        0.00        0.00        0.16
          MELITE            128.00 HR  PMPC          1.00           0          20           0           0          20      0.16

   USR PM FARM TRACTOR  JD                                       0.00        2.49        0.00        0.00        2.49
           2355             192.00 HR  TRCB          1.00           0         478           0           0         478      2.49

   USR PM WATER TRUCK 2000                                       0.00        5.81        0.00        0.00        5.81
           GAL              128.00 HR  TRKA          1.00           0         744           0           0         744      5.81

   USR PM DUMP TRUCK 20 CY                                       0.00       17.69        0.00        0.00       17.69
                            832.00 HR  TRKB          1.00           0      14,718           0           0      14,718     17.69

   USR PM FLATBED TRUCK 8X                                       0.00        4.28        0.00        0.00        4.28
          12                 64.00 HR  TRKD          1.00           0         274           0           0         274      4.28

   USR PM CONCRETE VIBR.                                         0.00        0.31        0.00        0.00        0.31
          3.5"              256.00 HR  VIBR          1.00           0          79           0           0          79      0.31

   USR PM WELDER 400 AMP                                         0.00        1.19        0.00        0.00        1.19
                            128.00 HR  WELD          1.00           0         152           0           0         152      1.19

   USR PM LABORER - METRO                                       12.32        0.00        0.00        0.00       12.32
          RATE              256.00 HR  LABM          1.00       3,153           0           0           0       3,153     12.32

   USR PM OILER - METRO RA                                      13.07        0.00        0.00        0.00       13.07
          TE                 64.00 HR  OILM          1.00         836           0           0           0         836     13.07

   USR PM PEO-ALL EXCPT DR                                      20.42        0.00        0.00        0.00       20.42
          GLNE-METRO RATE   832.00 HR  PEOM          1.00      16,987           0           0           0      16,987     20.42

   USR PM TRUCK DRIVER - M                                      13.07        0.00        0.00        0.00       13.07
          ETRO RATE        1088.00 HR  TRKM          1.00      14,217           0           0           0      14,217     13.07

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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   USR PM trailering charg                                       0.00        0.00        0.00      900.00      900.00
          es x 1.5 - LG      12.00 EA                0.00           0           0           0      10,800      10,800    900.00

   USR PM safety & misc  x                                       0.00        0.00        0.00     6006.00     6006.00
           1.5                1.00 LS                0.00           0           0           0       6,006       6,006   6006.00

   USR PM trailering charg                                       0.00        0.00        0.00      800.00      800.00
          es x 1.5 - SMall    5.00 EA                0.00           0           0           0       4,000       4,000    800.00

   USR PM BACKHOE CAT 225B                                       0.00       26.95        0.00        0.00       26.95
           1.25 CY           64.00 HR  BKHB          1.00           0       1,725           0           0       1,725     26.95

   USR PM PILE DRIVING LEA                                       0.00        3.66        0.00        0.00        3.66
          DS -10"x37" 60'    64.00 HR  CRNL1         1.00           0         234           0           0         234      3.66

   USR PM DOZER, Cat D-5 w                                       0.00       14.33        0.00        0.00       14.33
          / blade           128.00 HR  DOZE          1.00           0       1,834           0           0       1,834     14.33

   USR PM pressure washer                                        0.00        0.69        0.00        0.00        0.69
          3000 psi          128.00 HR  PRESWASH      1.00           0          88           0           0          88      0.69

   USR PM flatbed trk,8x16                                       0.00       11.21        0.00        0.00       11.21
          ,64k GVW,350HP     64.00 HR  TRKJ          1.00           0         717           0           0         717     11.21

   USR PM PILE HAMMER MKT                                        0.00       11.70        0.00        0.00       11.70
          V5B W/POWER PACK   64.00 HR  PILF          1.00           0         749           0           0         749     11.70

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Mob & Demob         4.00 WD                          35,193      36,001           0      20,806      92,000  22999.96

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 11010202 01. Reinf Conc-Bulkhead Fldwl-walls
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary to construct concrete walls and columns.  The unit price used for
                                       the materials (which include the reinforcing steel, formwork, concrete,
                                       etc.) is referenced from ongoing projects in New Orleans.

   USR PM Reinforced Concr                                      57.04        8.97        0.00        0.00       66.01
          ete install       310.00 CY  CONCM         3.20      17,682       2,781           0           0      20,463     66.01
          Conc Placemnt Incl Fmwk,Rstl,Etc

   USR PM Safety & misc                                          0.00        0.00        0.00     1198.21     1198.21
                              1.00 LS                0.00           0           0           0       1,198       1,198   1198.21

   USR PM MATL- reinf conc                                       0.00        0.00      250.13        0.00      250.13
          , resteel, fmwk   310.00 CY                0.00           0           0      77,539           0      77,539    250.12

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Reinf Conc-Bulkh  310.00 CY                          17,682       2,781      77,539       1,198      99,200    320.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 11010202 02. Landside Floodwall, Walls & Col.
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary to construct concrete walls and columns.  The unit price used for
                                       the materials (which include the reinforcing steel, formwork, concrete,
                                       etc.) is referenced from ongoing projects in New Orleans.

   USR PM Reinforced Concr                                      57.04        8.97        0.00        0.00       66.01
          ete install      2050.00 CY  CONCM         3.20     116,928      18,392           0           0     135,320     66.01
          Conc Placemnt Incl Fmwk,Rstl,Etc

   USR PM Safety & misc                                          0.00        0.00        0.00     7923.66     7923.66
                              1.00 LS                0.00           0           0           0       7,924       7,924   7923.66

   USR PM MATL- reinf conc                                       0.00        0.00      250.13        0.00      250.13
          , resteel, fmwk  2050.00 CY                0.00           0           0     512,756           0     512,756    250.13

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Landside Floodwa 2050.00 CY                         116,928      18,392     512,756       7,924     656,000    320.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 11010202 03. Concrete Base Slabs
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary to construct reinforced concrete base slabs.  The unit price for
                                       all materials (including resteel, concrete, & formwork etc.) is referenced
                                       from ongoing projects advertised by NOD.

   USR PM Reinf. Concrete                                       14.80        0.95        0.00        0.00       15.75
          Base Slab         200.00 CY  BSLBM        10.00       2,960         190           0           0       3,150     15.75

   USR PM Safety & Miscell                                       0.00        0.00        0.00     2749.86     2749.86
          aneous              1.00 LS                0.00           0           0           0       2,750       2,750   2749.86
          Conc Fldwl Base Slab

   USR PM Matl's, resteel,                                       0.00        0.00      130.50        0.00      130.50
           formwork, conc.  200.00 CY                0.00           0           0      26,100           0      26,100    130.50

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Concrete Base Sl  200.00 CY                           2,960         190      26,100       2,750      32,000    160.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   40
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 11. Fisher Basin Flood   QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 11010202 04. Concrete Stabilization Slabs
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary for constructing stabilization slabs.  The unit price for
                                       materials is referenced from ongoing projects advertised by NOD.

   USR PM Concrete Stab. S                                       9.79        0.00        0.00        0.00        9.79
          lab               150.00 CY  STABM         5.00       1,468           0           0           0       1,468      9.79
          Stabilization Slab

   USR PM Safety & Miscell                                       0.00        0.00        0.00      417.84      417.84
          aneous              1.00 LS                0.00           0           0           0         418         418    417.84

   USR PM Matl's, concrete                                       0.00        0.00       67.43        0.00       67.43
           & formwork       150.00 CY                0.00           0           0      10,114           0      10,114     67.43

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Concrete Stabili  150.00 CY                           1,468           0      10,114         418      12,000     80.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 11010202 05. Stairs
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary to construct concrete stairs.  The unit price used for
                                       materials (including resteel, formwork, concrete, etc.) is referenced from
                                       similar projects advertised by NOD.

   USR PM Reinforced Concr                                      57.04        8.97        0.00        0.00       66.01
          ete install        75.00 CY  CONCM         3.20       4,278         673           0           0       4,951     66.01
          Conc Placemnt Incl Fmwk,Rstl,Etc

   USR PM Safety & misc                                          0.00        0.00        0.00      289.89      289.89
                              1.00 LS                0.00           0           0           0         290         290    289.89

   USR PM MATL- reinf conc                                       0.00        0.00      250.13        0.00      250.13
          , resteel, fmwk    75.00 CY                0.00           0           0      18,759           0      18,759    250.12

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Stairs             75.00 CY                           4,278         673      18,759         290      24,000    320.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 11010202 06. CZ 101, Landside F/W
                                       This item covers the cost for all equipment, labor, material, and supplies
                                       necessary to furnish and drive CZ 101 steel sheet piling.

   USR PM Driving Steel Sh                                       0.99        0.65        0.00        0.00        1.64
          eet Piling         69100 SF  STPLM       150.00      68,381      45,191           0           0     113,573      1.64
          Pile Driving,Steel Sheet  Pz-22

   USR PM Safety & Miscell                                       0.00        0.00        0.00    13830.66    13830.66
          aneous              1.00 LS                0.00           0           0           0      13,831      13,831  13830.66

   USR PM Matl's, CZ 101 S                                       0.00        0.00        8.16        0.00        8.16
          heet Pile          69100 SF                0.00           0           0     563,597           0     563,597      8.16

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL CZ 101, Landside   69100 SF                          68,381      45,191     563,597      13,831     691,000     10.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                         A 11010202 07. CZ 114, Bulkhead F/W
                                       This item covers the cost for all equipment, labor, material, and supplies
                                       necessary to furnish and drive CZ 114 steel sheet piling.

   USR PM Driving Steel Sh                                       0.99        0.65        0.00        0.00        1.64
          eet Piling         40300 SF  STPLM       150.00      39,881      26,356           0           0      66,237      1.64
          Pile Driving,Steel Sheet  Pz-22

   USR PM Safety & Miscell                                       0.00        0.00        0.00    12599.79    12599.79
          aneous              1.00 LS                0.00           0           0           0      12,600      12,600  12599.79

   USR PM Matl's, CZ 114 S                                       0.00        0.00        9.24        0.00        9.24
          heet Pile          40300 SF                0.00           0           0     372,523           0     372,523      9.24

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL CZ 114, Bulkhead   40300 SF                          39,881      26,356     372,523      12,600     451,360     11.20
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                         A 11010202 08. Timber Piling
                                       This item covers the cost for furnishing and driving all timber piling for
                                       this project.  Timber piles will be delivered to the project site by a
                                       local supplier.

   USR PM Driving Timber P                                       0.65        0.39        0.00        0.00        1.05
          ile              6000.00 LF  WDPLM       240.00       3,910       2,362           0           0       6,271      1.05
          Pile Driving, Timber , 12" Dia

   USR PM Materials, Timbe                                       0.00        0.00        8.16        0.00        8.16
          r Piles          6000.00 LF                0.00           0           0      48,938           0      48,938      8.16
          Pile Driving, Timber , 12" Dia

   USR PM Safety & Miscell                                       0.00        0.00        0.00     2391.30     2391.30
          aneous              1.00 LS                0.00           0           0           0       2,391       2,391   2391.30

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Timber Piling    6000.00 LF                           3,910       2,362      48,938       2,391      57,600      9.60
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                         A 11010202 09. Excavation
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary to perform all excavation operations.

   USR PM Structural Excav                                       2.50        1.96        0.00        0.00        4.46
          ation            3000.00 CY  SEXCM        18.00       7,508       5,870           0           0      13,378      4.46
          Structural Excavation

   USR PM Safety & Miscell                                       0.00        0.00        0.00     1021.80     1021.80
          aneous              1.00 LS                0.00           0           0           0       1,022       1,022   1021.80

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Excavation       3000.00 CY                           7,508       5,870           0       1,022      14,400      4.80
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                         A 11010202 10. Backfill, Landside F/W
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary for performing backfilling operations for this project.

       PM Safety & Miscell                                       0.00        0.00        0.00      844.00      844.00
          aneous              1.00 LS                0.00           0           0           0         844         844    844.00

   USR PM Backfill, Landsi                                       2.43        3.55        0.00        0.00        5.98
          de F/W           2000.00 CY  FILHL29     210.00       4,866       7,090           0           0      11,956      5.98

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Backfill, Landsi 2000.00 CY                           4,866       7,090           0         844      12,800      6.40
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                         A 11010202 11. Backfill, Bulkhead F/W
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary for performing backfilling operations for this project.

       PM Safety & Miscell                                       0.00        0.00        0.00      295.40      295.40
          aneous              1.00 LS                0.00           0           0           0         295         295    295.40

   USR PM Backfill, Bulkhe                                       2.43        3.55        0.00        0.00        5.98
          ad F/W            700.00 CY  FILHL29     210.00       1,703       2,482           0           0       4,185      5.98

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Backfill, Bulkhe  700.00 CY                           1,703       2,482           0         295       4,480      6.40
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                         A 11010202 12. Fertilizing, Seeding, & Mulching
                                       This item covers the cost for fertilizing, seeding, and mulching.  The
                                       price shown below reflects a subcontracted price per acre referenced from
                                       ongoing projects throughout New Orleans.

   USR PM Subcontracted Fe                                       0.00        0.00        0.00     1600.00     1600.00
          rt/Seed/Mulch       0.70 AC                0.00           0           0           0       1,120       1,120   1600.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Fertilizing, See    0.70 AC                               0           0           0       1,120       1,120   1600.00
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                         A 11010202 13. Steel Swing Gates
                                       This item covers the cost to fabricate, paint, and install 10 steel swing
                                       gates and 10 pedestrian gates.  The breakdown on the sizes are as follow:

                                       Swing Gates      --  1 each 15'x 3.5'
                                                            2 each 15'x 4'
                                                            3 each 15'x 5'
                                                            1 each 30'x 3.5'
                                                            1 each 30'x 4'

                                       Pedestrian Gates -- 10 each 6.5'x 3.5'

                                       The unit price used for this item is referenced from ongoing projects in
                                       New Orleans.

   USR PM Steel Swing Gate                                       0.00        0.00        0.00        2.00        2.00
           (Subcontracted)   21400 LBS               0.00           0           0           0      42,800      42,800      2.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Steel Swing Gate   21400 LBS                              0           0           0      42,800      42,800      2.00
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                         A 11010202 14. Clearing & Grubbing
                                       This item covers the cost for all equipment, labor, materials, and supplies
                                       necessary to clear and grub the project site.

   USR PM Clearing & Grubb                                     356.55      402.25        0.00        0.00      758.80
          ing                25.00 AC  CLRHM         0.16       8,914      10,056           0           0      18,970    758.80
          Clearing & Grubbing - Heavy

   USR PM Safety & Miscell                                       0.00        0.00        0.00     1029.89     1029.89
          aneous              1.00 LS                0.00           0           0           0       1,030       1,030   1029.89

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Clearing & Grubb   25.00 AC                           8,914      10,056           0       1,030      20,000    800.00
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                         A 11010202 15. Embankment, Semicompacted Fill
                                       This item of work consists of furnishing all equipment, labor, materials
                                       and supplies necessary for excavating, hauling, spreading and
                                       compacting the semicompacted fill material.  The embankment material will be
                                       excavated from a local borrow pit.  A backhoe will excavate the material
                                       and on-road dump trucks will haul the material to the required areas.  At
                                       the levee, dozers will spread and compact the embankment.

   USR PM safety & misc                                          0.00        0.00        0.00     1685.38     1685.38
                              1.00 LS                0.00           0           0           0       1,685       1,685   1685.38

   USR PM testing                                                0.00        0.00        0.00    11000.00    11000.00
                              1.00 LS                0.00           0           0           0      11,000      11,000  11000.00

   USR PM small tools                                            0.00        0.00        0.00        0.00        0.00
                              1.00 LS                0.00           0           0           0           0           0      0.00

   USR PM BACKHOE CAT 225B                                       0.00       39.38        0.00        0.00       39.38
           1.25 CY          667.00 HR  BKHB          1.00           0      26,266           0           0      26,266     39.38

   USR PM DOZER, Cat D-5 w                                       0.00       30.11        0.00        0.00       30.11
          / blade          1334.00 HR  DOZE          1.00           0      40,167           0           0      40,167     30.11

   USR PM DUMP TRUCK 20 CY                                       0.00       36.55        0.00        0.00       36.55
                           9338.00 HR  TRKB          1.00           0     341,304           0           0     341,304     36.55

   USR PM WATER TRUCK 2000                                       0.00       14.49        0.00        0.00       14.49
           GAL              166.75 HR  TRKA          1.00           0       2,416           0           0       2,416     14.49

   USR PM MOTOR GRADER CAT                                       0.00       25.57        0.00        0.00       25.57
           12-G             166.75 HR  MOTG          1.00           0       4,264           0           0       4,264     25.57

   USR PM FARM TRACTOR W/D                                       0.00        5.89        0.00        0.00        5.89
          ISC J.D. 2355     667.00 HR  TRAC          1.00           0       3,929           0           0       3,929      5.89

   USR PM WATER PUMP 3" HO                                       0.00        1.31        0.00        0.00        1.31
          MELITE           1334.00 HR  PMPC          1.00           0       1,748           0           0       1,748      1.31

   USR PM OILER                                                 13.07        0.00        0.00        0.00       13.07
                            667.00 HR  OILM          1.00       8,716           0           0           0       8,716     13.07

   USR PM TRUCK DRIVER                                          13.07        0.00        0.00        0.00       13.07
                           9338.00 HR  TRKM          1.00     122,020           0           0           0     122,020     13.07
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   USR PM PEO-backhoe                                           20.42        0.00        0.00        0.00       20.42
                            667.00 HR  PEOM          1.00      13,618           0           0           0      13,618     20.42

   USR PM PEO-dozer                                             20.42        0.00        0.00        0.00       20.42
                           1334.00 HR  PEOM          1.00      27,237           0           0           0      27,237     20.42

   USR PM PEO-tractor                                           20.42        0.00        0.00        0.00       20.42
                            667.00 HR  PEOM          1.00      13,618           0           0           0      13,618     20.42

   USR PM PEO-motor grader                                      20.42        0.00        0.00        0.00       20.42
                            166.75 HR  PEOM          1.00       3,405           0           0           0       3,405     20.42

   USR PM TRUCK DRIVER - w                                      13.07        0.00        0.00        0.00       13.07
          ater truck        166.75 HR  TRKM          1.00       2,179           0           0           0       2,179     13.07

   USR PM LABORER                                               12.32        0.00        0.00        0.00       12.32
                            667.00 HR  LABM          1.00       8,215           0           0           0       8,215     12.32

   USR PM flagmen                                               12.32        0.00        0.00        0.00       12.32
                            667.00 HR  LABM          1.00       8,215           0           0           0       8,215     12.32
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Embankment, Semi  100000 CY                         207,221     420,093           0      12,685     640,000      6.40
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                         A 11010202 16. Fertilizing & Seeding
                                       This item covers the cost for fertilizing and seeding.  The price per acre
                                       shown below reflects a subcontracted quote referenced from ongoing projects
                                       in New Orleans.

   USR PM Fertilizing & Se                                       0.00        0.00        0.00    12000.00    12000.00
          eding               1.00 LS                0.00           0           0           0      12,000      12,000  12000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Fertilizing & Se                                          0           0           0      12,000      12,000
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                         A 11010202 XX. Roundoff

   USR PM Roundoff                                               0.00        0.00        0.00       44.00       44.00
                              1.00 LS                0.00           0           0           0          44          44     44.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Roundoff                                                  0           0           0          44          44

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Fisher Basin Flo    1.00 EA                         520,893     577,538   1,630,326     134,048   2,862,804   2862804
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         A 30. Engineering & Design
                         A 30010203  1. Engineering Div., Geotech Branch

   USR    Geotech Branch                                         0.00        0.00        0.00    56000.00    56000.00
                              1.00 LS                0.00           0           0           0      56,000      56,000  56000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0      56,000      56,000
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                         A 30010203  2. Engineering Div., Struct. Branch

   USR    Structures Branc                                       0.00        0.00        0.00    81250.00    81250.00
          h                   1.00 LS                0.00           0           0           0      81,250      81,250  81250.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0      81,250      81,250
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                         A 30010203  3. Engineering Div.,General Eng. BR

   USR    General Engineer                                       0.00        0.00        0.00     3350.00     3350.00
          ing Branch          1.00 LS                0.00           0           0           0       3,350       3,350   3350.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0       3,350       3,350
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                         A 30010203  4. Engineering Div., Cost Eng. Br

   USR    Cost Engineering                                       0.00        0.00        0.00    18000.00    18000.00
           Branch             1.00 LS                0.00           0           0           0      18,000      18,000  18000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0      18,000      18,000

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   59
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 30. Engineering & Desig  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 30010203  5. Engineering Div., Hydraulics Br

   USR    Hydraulics Branc                                       0.00        0.00        0.00     2500.00     2500.00
          h                   1.00 LS                0.00           0           0           0       2,500       2,500   2500.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0       2,500       2,500
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                         A 30010203  6. Engineering Div., Civil Branch

   USR    Civil Branch                                           0.00        0.00        0.00    80000.00    80000.00
                              1.00 LS                0.00           0           0           0      80,000      80,000  80000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0      80,000      80,000
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                         A 30010203  7. Engineering Div., Design Service

   USR    Design Services                                        0.00        0.00        0.00    16000.00    16000.00
          Branch              1.00 LS                0.00           0           0           0      16,000      16,000  16000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0      16,000      16,000
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                         A 30010203  8. Engineering Div., Surveys

   USR    Surveys                                                0.00        0.00        0.00    90000.00    90000.00
                              1.00 LS                0.00           0           0           0      90,000      90,000  90000.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering Div.                                          0           0           0      90,000      90,000

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
DETAILED ESTIMATE                                                                                              DETAIL PAGE   63
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 30. Engineering & Desig  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 30010203  9. Construction Division

   USR    Construction Div                                       0.00        0.00        0.00    25000.00    25000.00
          ision               1.00 LS                0.00           0           0           0      25,000      25,000  25000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Construction Div                                          0           0           0      25,000      25,000
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                         A 30010203 10. Project Management Division

   USR    Project Manageme                                       0.00        0.00        0.00    40000.00    40000.00
          nt                  1.00 LS                0.00           0           0           0      40,000      40,000  40000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Project Manageme                                          0           0           0      40,000      40,000

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Engineering & De    1.00 EA                               0           0           0     412,100     412,100 412100.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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DETAILED ESTIMATE                                                                                              DETAIL PAGE   65
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 31. Construction Manage  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

         A 31. Construction Management - S & A
                         A 31 1 2 3  1. S & A for Construction Div.

   USR    Construction Div                                       0.00        0.00        0.00   720000.00   720000.00
          ision               1.00 LS                0.00           0           0           0     720,000     720,000 720000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL S & A for Constr    1.00 EA                               0           0           0     720,000     720,000 720000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
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DETAILED ESTIMATE                                                                                              DETAIL PAGE   66
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A 31. Construction Manage  QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

                         A 31 1 2 3  2. S & A for Project Management

   USR    Project Manageme                                       0.00        0.00        0.00    30000.00    30000.00
          nt                  1.00 LS                0.00           0           0           0      30,000      30,000  30000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL S & A for Projec    1.00 EA                               0           0           0      30,000      30,000  30000.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Construction Man    1.00 EA                               0           0           0     750,000     750,000 750000.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
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DETAILED ESTIMATE                                                                                              DETAIL PAGE   67
                                                A. Fisher Basin Flood Protection

-------------------------------------------------------------------------------------------------------------------------------
 A XX. Mitigation           QUANTY UOM CREW ID     OUTPUT       LABOR    EQUIPMNT    MATERIAL    SUPPLIES  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

         A XX. Mitigation
                         A XX 1 1 1  1. Mitigation

   USR    Mitigation                                             0.00        0.00        0.00    17500.00    17500.00
                              1.00 LS                0.00           0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Mitigation          1.00 EA                               0           0           0      17,500      17,500  17500.00

                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Mitigation          1.00 EA                               0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Fisher Basin Flo    1.00 EA                         520,893     577,538   1,630,326   4,407,644   7,136,400   7136400
                                                          ----------- ----------- ----------- ----------- -----------
    TOTAL Fisher Basin        1.00 EA                         520,893     577,538   1,630,326   4,407,644   7,136,400   7136400

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
                                                                                                              SUMMARY PAGE    1
                                             ** PROJECT OWNER SUMMARY - Feature **

-------------------------------------------------------------------------------------------------------------------------------
                                           QUANTITY UOM    CONTRACT      CONTINGN    ESCALATN       OTHER  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

 A  Fisher Basin Flood Protection

 A 01  Real Estate/Lands & Damages             1.00 EA    2,562,790       633,210           0           0   3,196,000   3196000
 A 02  Relocations                             1.00 EA      531,206       161,994           0           0     693,200 693200.00
 A 11  Fisher Basin Flood Protection           1.00 EA    3,578,505       949,095           0           0   4,527,600   4527600
 A 30  Engineering & Design                    1.00 EA      412,100             0           0           0     412,100 412100.00
 A 31  Construction Management - S & A         1.00 EA      750,000             0           0           0     750,000 750000.00
 A XX  Mitigation                              1.00 EA       17,500             0           0           0      17,500  17500.00
                                                        -----------   ----------- ----------- ----------- -----------
 TOTAL Fisher Basin Flood Protection           1.00 EA    7,852,101     1,744,299           0           0   9,596,400   9596400
                                                        -----------   ----------- ----------- ----------- -----------
 TOTAL Fisher Basin                            1.00 EA    7,852,101     1,744,299           0           0   9,596,400   9596400

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
                                                                                                              SUMMARY PAGE    2
                                            ** PROJECT OWNER SUMMARY - bid-item **

-------------------------------------------------------------------------------------------------------------------------------
                                           QUANTITY UOM    CONTRACT      CONTINGN    ESCALATN       OTHER  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

 A  Fisher Basin Flood Protection

 A 01  Real Estate/Lands & Damages

 A 0101  Real Estate Lands & Damages

 A 010102  Real Estate Lands & Damages

 A 010102 A  Project Planning

 A 010102 A  1  Real Estate Supplement/Pl      1.00 EA        1,200           300           0           0       1,500   1500.00
 A 010102 A  5  All Other Re-analysis/Doc      1.00 EA        2,160           540           0           0       2,700   2700.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Project Planning               1.00 EA        3,360           840           0           0       4,200   4200.00

 A 010102 B  Acquisitions

 A 010102 B  1  By Government                  1.00 EA       24,500         6,130           0           0      30,630  30630.00
 A 010102 B  2  By Local Sponsor               1.00 EA      552,000       138,000           0           0     690,000 690000.00
 A 010102 B  4  Review of LS                   1.00 EA       16,120         4,030           0           0      20,150  20150.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Acquisitions                   1.00 EA      592,620       148,160           0           0     740,780 740780.00

 A 010102 C  Condemnations

 A 010102 C  2  By LS                          1.00 EA       30,000         7,500           0           0      37,500  37500.00
 A 010102 C  4  Review of LS                   1.00 EA        6,000         1,500           0           0       7,500   7500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Condemnations                  1.00 EA       36,000         9,000           0           0      45,000  45000.00

 A 010102 E  Appraisal

 A 010102 E  3  By LS                          1.00 EA      150,000        37,500           0           0     187,500 187500.00
 A 010102 E  5  Review of LS                   1.00 EA       18,000         4,500           0           0      22,500  22500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Appraisal                      1.00 EA      168,000        42,000           0           0     210,000 210000.00

 A 010102 F  PL 91-646 Assistance

 A 010102 F  1  By Government                  1.00 EA        3,500           880           0           0       4,380   4380.00
 A 010102 F  2  By LS                          1.00 EA        8,200         2,050           0           0      10,250  10250.00
 A 010102 F  4  Review of LS                   1.00 EA        3,400           850           0           0       4,250   4250.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL PL 91-646 Assistance           1.00 EA       15,100         3,780           0           0      18,880  18880.00

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
                                                                                                              SUMMARY PAGE    3
                                            ** PROJECT OWNER SUMMARY - bid-item **

-------------------------------------------------------------------------------------------------------------------------------
                                           QUANTITY UOM    CONTRACT      CONTINGN    ESCALATN       OTHER  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

 A 010102 G  Temporary Permits/Licenses/R

 A 010102 G  1  By Government                  1.00 EA        2,240           560           0           0       2,800   2800.00
 A 010102 G  2  By LS                          1.00 EA       17,500         4,380           0           0      21,880  21880.00
 A 010102 G  4  Review of LS                   1.00 EA        3,500           880           0           0       4,380   4380.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Temporary Permits/License      1.00 EA       23,240         5,820           0           0      29,060  29060.00

 A 010102 R  Land Payments

 A 010102 R 1B  By LS                          1.00 EA    1,656,000       414,000           0           0   2,070,000   2070000
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Land Payments                  1.00 EA    1,656,000       414,000           0           0   2,070,000   2070000

 A 010102 T  Lerrd Crediting

 A 010102 T  2  Administrative Costs           1.00 EA        3,000           750           0           0       3,750   3750.00
 A 010102 T  3  PL 91-646 Assistance           1.00 EA          900           230           0           0       1,130   1130.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Lerrd Crediting                1.00 EA        3,900           980           0           0       4,880   4880.00

 A 01010230  Project Cooperation Agreemen

 A 01010230  1  Project Cooperation Agree      1.00 EA          900           230           0           0       1,130   1130.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Project Cooperation Agree      1.00 EA          900           230           0           0       1,130   1130.00

 A 010102O2  Relocations

 A 010102O2  1  Relocation of Roads            1.00 EA        1,200           300           0           0       1,500   1500.00
 A 010102O2  2  Relocation of Cemeteries       1.00 EA       32,400         8,100           0           0      40,500  40500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Relocations                    1.00 EA       33,600         8,400           0           0      42,000  42000.00

 A 010102R2  PL 91-646 Assistance Payment

 A 010102R2 2B  By LS                          1.00 EA       30,000             0           0           0      30,000  30000.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL PL 91-646 Assistance Paym      1.00 EA       30,000             0           0           0      30,000  30000.00

 A 010102XX  Roundoff                          1.00 EA           70             0           0           0          70     70.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Real Estate Lands & Damag      1.00 EA    2,562,790       633,210           0           0   3,196,000   3196000
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Real Estate Lands & Damag      1.00 EA    2,562,790       633,210           0           0   3,196,000   3196000
                                                        -----------   ----------- ----------- ----------- -----------

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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Eff. Date  08/07/98                             PROJECT FISH01:   Fisher Basin
                                                                                                              SUMMARY PAGE    4
                                            ** PROJECT OWNER SUMMARY - bid-item **

-------------------------------------------------------------------------------------------------------------------------------
                                           QUANTITY UOM    CONTRACT      CONTINGN    ESCALATN       OTHER  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

          TOTAL Real Estate/Lands & Damag      1.00 EA    2,562,790       633,210           0           0   3,196,000   3196000

 A 02  Relocations

 A 0201  Relocations

 A 020102  Relocations

 A 02010201  Highway Relocations

 A 02010201 01  LA HWY 45 - New Ramps          1.00 EA      271,734        81,520           0           0     353,254 353254.00
 A 02010201 02  LA HWY 45 - Detours                         156,205        54,672           0           0     210,877
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Highway Relocations            1.00 EA      427,939       136,192           0           0     564,131 564131.00

 A 02010202  Pipeline Relocations

 A 02010202  1  Jefferson Parish Waterlin                    33,028         8,257           0           0      41,285
 A 02010202  2  LA Gas Service Pipeline                      13,110         3,278           0           0      16,388
 A 02010202  3  U.S. Oil & Gas Inc. Pipel                     8,050         2,013           0           0      10,063
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Pipeline Relocations                         54,188        13,548           0           0      67,736

 A 02010203  Power & Comm. Lines Relocati

 A 02010203  1  Entergy, Powerlines & Pol                    17,342         4,336           0           0      21,678
 A 02010203 01  Bellsouth Underground Tel                     5,405         1,351           0           0       6,756
 A 02010203 02  Powerlines & Control Stat                    21,091         5,273           0           0      26,364
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Power & Comm. Lines Reloc      1.00 EA       43,838        10,960           0           0      54,798  54798.00

 A 02010204  Drainage Pumping Stations

 A 02010204  1  Jefferson Parish Discharg                     5,175         1,294           0           0       6,469
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Drainage Pumping Stations                     5,175         1,294           0           0       6,469

 A 020102XX  Roundoff

 A 020102XX  1  Roundoff                       1.00 EA           66             0           0           0          66     66.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Roundoff                       1.00 EA           66             0           0           0          66     66.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Relocations                    1.00 EA      531,206       161,994           0           0     693,200 693200.00
                                                        -----------   ----------- ----------- ----------- -----------

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01



Tue 01 Dec 1998                                  U.S. Army Corps of Engineers                                     TIME 15:13:23
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                                                                                                              SUMMARY PAGE    5
                                            ** PROJECT OWNER SUMMARY - bid-item **

-------------------------------------------------------------------------------------------------------------------------------
                                           QUANTITY UOM    CONTRACT      CONTINGN    ESCALATN       OTHER  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

          TOTAL Relocations                    1.00 EA      531,206       161,994           0           0     693,200 693200.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Relocations                    1.00 EA      531,206       161,994           0           0     693,200 693200.00

 A 11  Fisher Basin Flood Protection

 A 1101  Fisher Basin Flood Protection

 A 110102  Fisher Basin Flood Protection

 A 11010201  Mobilization & Demobilizatio

 A 11010201 01  Mob & Demob                    4.00 WD      115,000        28,750           0           0     143,750  35937.45
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Mobilization & Demobiliza      2.00 EA      115,000        28,750           0           0     143,750  71874.90

 A 11010202  Fisher Basin Flood Protectio

 A 11010202 01  Reinf Conc-Bulkhead Fldwl    310.00 CY      124,000        31,000           0           0     155,000    500.00
 A 11010202 02  Landside Floodwall, Walls   2050.00 CY      820,000       246,000           0           0   1,066,000    520.00
 A 11010202 03  Concrete Base Slabs          200.00 CY       40,000        12,000           0           0      52,000    260.00
 A 11010202 04  Concrete Stabilization Sl    150.00 CY       15,000         4,500           0           0      19,500    130.00
 A 11010202 05  Stairs                        75.00 CY       30,000         9,000           0           0      39,000    520.00
 A 11010202 06  CZ 101, Landside F/W       69100.00 SF      863,750       259,125           0           0   1,122,875     16.25
 A 11010202 07  CZ 114, Bulkhead F/W       40300.00 SF      564,200       141,050           0           0     705,250     17.50
 A 11010202 08  Timber Piling               6000.00 LF       72,000        21,600           0           0      93,600     15.60
 A 11010202 09  Excavation                  3000.00 CY       18,000         5,400           0           0      23,400      7.80
 A 11010202 10  Backfill, Landside F/W      2000.00 CY       16,000         4,800           0           0      20,800     10.40
 A 11010202 11  Backfill, Bulkhead F/W       700.00 CY        5,600         1,400           0           0       7,000     10.00
 A 11010202 12  Fertilizing, Seeding, & M      0.70 AC        1,400           420           0           0       1,820   2600.00
 A 11010202 13  Steel Swing Gates          21400.00 LBS      53,500        16,050           0           0      69,550      3.25
 A 11010202 14  Clearing & Grubbing           25.00 AC       25,000         5,000           0           0      30,000   1200.00
 A 11010202 15  Embankment, Semicompacted 100000.00 CY      800,000       160,000           0           0     960,000      9.60
 A 11010202 16  Fertilizing & Seeding                        15,000         3,000           0           0      18,000
 A 11010202 XX  Roundoff                                         55             0           0           0          55
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protec      1.00 EA    3,463,505       920,345           0           0   4,383,850   4383850
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protec      1.00 EA    3,578,505       949,095           0           0   4,527,600   4527600
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protec      1.00 EA    3,578,505       949,095           0           0   4,527,600   4527600
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protec      1.00 EA    3,578,505       949,095           0           0   4,527,600   4527600

 A 30  Engineering & Design

 A 3001  E & D

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                                            ** PROJECT OWNER SUMMARY - bid-item **

-------------------------------------------------------------------------------------------------------------------------------
                                           QUANTITY UOM    CONTRACT      CONTINGN    ESCALATN       OTHER  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

 A 300102  E & D

 A 30010203  E & D

 A 30010203  1  Engineering Div., Geotech                    56,000             0           0           0      56,000
 A 30010203  2  Engineering Div., Struct.                    81,250             0           0           0      81,250
 A 30010203  3  Engineering Div.,General                      3,350             0           0           0       3,350
 A 30010203  4  Engineering Div., Cost En                    18,000             0           0           0      18,000
 A 30010203  5  Engineering Div., Hydraul                     2,500             0           0           0       2,500
 A 30010203  6  Engineering Div., Civil B                    80,000             0           0           0      80,000
 A 30010203  7  Engineering Div., Design                     16,000             0           0           0      16,000
 A 30010203  8  Engineering Div., Surveys                    90,000             0           0           0      90,000
 A 30010203  9  Construction Division                        25,000             0           0           0      25,000
 A 30010203 10  Project Management Divisi                    40,000             0           0           0      40,000
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL E & D                                       412,100             0           0           0     412,100
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL E & D                                       412,100             0           0           0     412,100
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL E & D                                       412,100             0           0           0     412,100
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Engineering & Design           1.00 EA      412,100             0           0           0     412,100 412100.00

 A 31  Construction Management - S & A

 A 31 1  S & A

 A 31 1 2  S & A

 A 31 1 2 3  S & A

 A 31 1 2 3  1  S & A for Construction Di      1.00 EA      720,000             0           0           0     720,000 720000.00
 A 31 1 2 3  2  S & A for Project Managem      1.00 EA       30,000             0           0           0      30,000  30000.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL S & A                          1.00 EA      750,000             0           0           0     750,000 750000.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL S & A                          1.00 EA      750,000             0           0           0     750,000 750000.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL S & A                          1.00 EA      750,000             0           0           0     750,000 750000.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Construction Management -      1.00 EA      750,000             0           0           0     750,000 750000.00

 A XX  Mitigation

 A XX 1  Mitigation

 A XX 1 1  Mitigation

 A XX 1 1 1  Mitigation

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                                            ** PROJECT OWNER SUMMARY - bid-item **

-------------------------------------------------------------------------------------------------------------------------------
                                           QUANTITY UOM    CONTRACT      CONTINGN    ESCALATN       OTHER  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

 A XX 1 1 1  1  Mitigation                     1.00 EA       17,500             0           0           0      17,500  17500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Mitigation                     1.00 EA       17,500             0           0           0      17,500  17500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Mitigation                     1.00 EA       17,500             0           0           0      17,500  17500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Mitigation                     1.00 EA       17,500             0           0           0      17,500  17500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Mitigation                     1.00 EA       17,500             0           0           0      17,500  17500.00
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protec      1.00 EA    7,852,101     1,744,299           0           0   9,596,400   9596400
                                                        -----------   ----------- ----------- ----------- -----------
          TOTAL Fisher Basin                   1.00 EA    7,852,101     1,744,299           0           0   9,596,400   9596400

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                                           ** PROJECT INDIRECT SUMMARY - Feature **
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                               QUANTITY UOM      DIRECT  DISTRIBU  OVERHEAD  HOME OFC    PROFIT      BOND  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

 A  Fisher Basin Flood Protec

 A 01  Real Estate/Lands & Da      1.00 EA    2,562,790         0         0         0         0         0   2,562,790   2562790
 A 02  Relocations                 1.00 EA      531,206         0         0         0         0         0     531,206 531206.00
 A 11  Fisher Basin Flood Pro      1.00 EA    2,862,804   715,701         0         0         0         0   3,578,505   3578505
 A 30  Engineering & Design        1.00 EA      412,100         0         0         0         0         0     412,100 412100.00
 A 31  Construction Managemen      1.00 EA      750,000         0         0         0         0         0     750,000 750000.00
 A XX  Mitigation                  1.00 EA       17,500         0         0         0         0         0      17,500  17500.00
                                            ----------- --------- --------- --------- --------- --------- -----------
 TOTAL Fisher Basin Flood Pro      1.00 EA    7,136,400   715,701         0         0         0         0   7,852,101   7852101
                                            ----------- --------- --------- --------- --------- --------- -----------
 TOTAL Fisher Basin                1.00 EA    7,136,400   715,701         0         0         0         0   7,852,101   7852101

  Contingency                                                                                               1,744,299
                                                                                                          -----------
    TOTAL INCL OWNER COSTS                                                                                  9,596,400

LABOR ID: FISH01    EQUIP ID: FISH01                  Currency in DOLLARS                   CREW ID: FISH01   UPB ID: FISH01
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                               QUANTITY UOM      DIRECT  DISTRIBU  OVERHEAD  HOME OFC    PROFIT      BOND  TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------

 A  Fisher Basin Flood Protec

 A 01  Real Estate/Lands & Da

 A 0101  Real Estate Lands &

 A 010102  Real Estate Lands

 A 010102 A  Project Planning

 A 010102 A  1  Real Estate S      1.00 EA        1,200         0         0         0         0         0       1,200   1200.00
 A 010102 A  5  All Other Re-      1.00 EA        2,160         0         0         0         0         0       2,160   2160.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Project Plann      1.00 EA        3,360         0         0         0         0         0       3,360   3360.00

 A 010102 B  Acquisitions

 A 010102 B  1  By Government      1.00 EA       24,500         0         0         0         0         0      24,500  24500.00
 A 010102 B  2  By Local Spon      1.00 EA      552,000         0         0         0         0         0     552,000 552000.00
 A 010102 B  4  Review of LS       1.00 EA       16,120         0         0         0         0         0      16,120  16120.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Acquisitions       1.00 EA      592,620         0         0         0         0         0     592,620 592620.00

 A 010102 C  Condemnations

 A 010102 C  2  By LS              1.00 EA       30,000         0         0         0         0         0      30,000  30000.00
 A 010102 C  4  Review of LS       1.00 EA        6,000         0         0         0         0         0       6,000   6000.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Condemnations      1.00 EA       36,000         0         0         0         0         0      36,000  36000.00

 A 010102 E  Appraisal

 A 010102 E  3  By LS              1.00 EA      150,000         0         0         0         0         0     150,000 150000.00
 A 010102 E  5  Review of LS       1.00 EA       18,000         0         0         0         0         0      18,000  18000.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Appraisal          1.00 EA      168,000         0         0         0         0         0     168,000 168000.00

 A 010102 F  PL 91-646 Assist

 A 010102 F  1  By Government      1.00 EA        3,500         0         0         0         0         0       3,500   3500.00
 A 010102 F  2  By LS              1.00 EA        8,200         0         0         0         0         0       8,200   8200.00
 A 010102 F  4  Review of LS       1.00 EA        3,400         0         0         0         0         0       3,400   3400.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL PL 91-646 Ass      1.00 EA       15,100         0         0         0         0         0      15,100  15100.00
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 A 010102 G  Temporary Permit

 A 010102 G  1  By Government      1.00 EA        2,240         0         0         0         0         0       2,240   2240.00
 A 010102 G  2  By LS              1.00 EA       17,500         0         0         0         0         0      17,500  17500.00
 A 010102 G  4  Review of LS       1.00 EA        3,500         0         0         0         0         0       3,500   3500.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Temporary Per      1.00 EA       23,240         0         0         0         0         0      23,240  23240.00

 A 010102 R  Land Payments

 A 010102 R 1B  By LS              1.00 EA    1,656,000         0         0         0         0         0   1,656,000   1656000
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Land Payments      1.00 EA    1,656,000         0         0         0         0         0   1,656,000   1656000

 A 010102 T  Lerrd Crediting

 A 010102 T  2  Administrativ      1.00 EA        3,000         0         0         0         0         0       3,000   3000.00
 A 010102 T  3  PL 91-646 Ass      1.00 EA          900         0         0         0         0         0         900    900.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Lerrd Crediti      1.00 EA        3,900         0         0         0         0         0       3,900   3900.00

 A 01010230  Project Cooperat

 A 01010230  1  Project Coope      1.00 EA          900         0         0         0         0         0         900    900.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Project Coope      1.00 EA          900         0         0         0         0         0         900    900.00

 A 010102O2  Relocations

 A 010102O2  1  Relocation of      1.00 EA        1,200         0         0         0         0         0       1,200   1200.00
 A 010102O2  2  Relocation of      1.00 EA       32,400         0         0         0         0         0      32,400  32400.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Relocations        1.00 EA       33,600         0         0         0         0         0      33,600  33600.00

 A 010102R2  PL 91-646 Assist

 A 010102R2 2B  By LS              1.00 EA       30,000         0         0         0         0         0      30,000  30000.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL PL 91-646 Ass      1.00 EA       30,000         0         0         0         0         0      30,000  30000.00

 A 010102XX  Roundoff              1.00 EA           70         0         0         0         0         0          70     70.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Real Estate L      1.00 EA    2,562,790         0         0         0         0         0   2,562,790   2562790
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Real Estate L      1.00 EA    2,562,790         0         0         0         0         0   2,562,790   2562790
                                            ----------- --------- --------- --------- --------- --------- -----------
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          TOTAL Real Estate/L      1.00 EA    2,562,790         0         0         0         0         0   2,562,790   2562790

 A 02  Relocations

 A 0201  Relocations

 A 020102  Relocations

 A 02010201  Highway Relocati

 A 02010201 01  LA HWY 45 - N      1.00 EA      271,734         0         0         0         0         0     271,734 271734.00
 A 02010201 02  LA HWY 45 - D                   156,205         0         0         0         0         0     156,205
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Highway Reloc      1.00 EA      427,939         0         0         0         0         0     427,939 427939.00

 A 02010202  Pipeline Relocat

 A 02010202  1  Jefferson Par                    33,028         0         0         0         0         0      33,028
 A 02010202  2  LA Gas Servic                    13,110         0         0         0         0         0      13,110
 A 02010202  3  U.S. Oil & Ga                     8,050         0         0         0         0         0       8,050
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Pipeline Relo                    54,188         0         0         0         0         0      54,188

 A 02010203  Power & Comm. Li

 A 02010203  1  Entergy, Powe                    17,342         0         0         0         0         0      17,342
 A 02010203 01  Bellsouth Und                     5,405         0         0         0         0         0       5,405
 A 02010203 02  Powerlines &                     21,091         0         0         0         0         0      21,091
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Power & Comm.      1.00 EA       43,838         0         0         0         0         0      43,838  43838.00

 A 02010204  Drainage Pumping

 A 02010204  1  Jefferson Par                     5,175         0         0         0         0         0       5,175
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Drainage Pump                     5,175         0         0         0         0         0       5,175

 A 020102XX  Roundoff

 A 020102XX  1  Roundoff           1.00 EA           66         0         0         0         0         0          66     66.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Roundoff           1.00 EA           66         0         0         0         0         0          66     66.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Relocations        1.00 EA      531,206         0         0         0         0         0     531,206 531206.00
                                            ----------- --------- --------- --------- --------- --------- -----------
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          TOTAL Relocations        1.00 EA      531,206         0         0         0         0         0     531,206 531206.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Relocations        1.00 EA      531,206         0         0         0         0         0     531,206 531206.00

 A 11  Fisher Basin Flood Pro

 A 1101  Fisher Basin Flood P

 A 110102  Fisher Basin Flood

 A 11010201  Mobilization & D

 A 11010201 01  Mob & Demob        4.00 WD       92,000    23,000         0         0         0         0     115,000  28749.95
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Mobilization       2.00 EA       92,000    23,000         0         0         0         0     115,000  57499.90

 A 11010202  Fisher Basin Flo

 A 11010202 01  Reinf Conc-Bu    310.00 CY       99,200    24,800         0         0         0         0     124,000    400.00
 A 11010202 02  Landside Floo   2050.00 CY      656,000   164,000         0         0         0         0     820,000    400.00
 A 11010202 03  Concrete Base    200.00 CY       32,000     8,000         0         0         0         0      40,000    200.00
 A 11010202 04  Concrete Stab    150.00 CY       12,000     3,000         0         0         0         0      15,000    100.00
 A 11010202 05  Stairs            75.00 CY       24,000     6,000         0         0         0         0      30,000    400.00
 A 11010202 06  CZ 101, Lands  69100.00 SF      691,000   172,750         0         0         0         0     863,750     12.50
 A 11010202 07  CZ 114, Bulkh  40300.00 SF      451,360   112,840         0         0         0         0     564,200     14.00
 A 11010202 08  Timber Piling   6000.00 LF       57,600    14,400         0         0         0         0      72,000     12.00
 A 11010202 09  Excavation      3000.00 CY       14,400     3,600         0         0         0         0      18,000      6.00
 A 11010202 10  Backfill, Lan   2000.00 CY       12,800     3,200         0         0         0         0      16,000      8.00
 A 11010202 11  Backfill, Bul    700.00 CY        4,480     1,120         0         0         0         0       5,600      8.00
 A 11010202 12  Fertilizing,       0.70 AC        1,120       280         0         0         0         0       1,400   2000.00
 A 11010202 13  Steel Swing G  21400.00 LBS      42,800    10,700         0         0         0         0      53,500      2.50
 A 11010202 14  Clearing & Gr     25.00 AC       20,000     5,000         0         0         0         0      25,000   1000.00
 A 11010202 15  Embankment, S 100000.00 CY      640,000   160,000         0         0         0         0     800,000      8.00
 A 11010202 16  Fertilizing &                    12,000     3,000         0         0         0         0      15,000
 A 11010202 XX  Roundoff                             44        11         0         0         0         0          55
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Fisher Basin       1.00 EA    2,770,804   692,701         0         0         0         0   3,463,505   3463505
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Fisher Basin       1.00 EA    2,862,804   715,701         0         0         0         0   3,578,505   3578505
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Fisher Basin       1.00 EA    2,862,804   715,701         0         0         0         0   3,578,505   3578505
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Fisher Basin       1.00 EA    2,862,804   715,701         0         0         0         0   3,578,505   3578505

 A 30  Engineering & Design

 A 3001  E & D
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 A 300102  E & D

 A 30010203  E & D

 A 30010203  1  Engineering D                    56,000         0         0         0         0         0      56,000
 A 30010203  2  Engineering D                    81,250         0         0         0         0         0      81,250
 A 30010203  3  Engineering D                     3,350         0         0         0         0         0       3,350
 A 30010203  4  Engineering D                    18,000         0         0         0         0         0      18,000
 A 30010203  5  Engineering D                     2,500         0         0         0         0         0       2,500
 A 30010203  6  Engineering D                    80,000         0         0         0         0         0      80,000
 A 30010203  7  Engineering D                    16,000         0         0         0         0         0      16,000
 A 30010203  8  Engineering D                    90,000         0         0         0         0         0      90,000
 A 30010203  9  Construction                     25,000         0         0         0         0         0      25,000
 A 30010203 10  Project Manag                    40,000         0         0         0         0         0      40,000
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL E & D                           412,100         0         0         0         0         0     412,100
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL E & D                           412,100         0         0         0         0         0     412,100
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL E & D                           412,100         0         0         0         0         0     412,100
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Engineering &      1.00 EA      412,100         0         0         0         0         0     412,100 412100.00

 A 31  Construction Managemen

 A 31 1  S & A

 A 31 1 2  S & A

 A 31 1 2 3  S & A

 A 31 1 2 3  1  S & A for Con      1.00 EA      720,000         0         0         0         0         0     720,000 720000.00
 A 31 1 2 3  2  S & A for Pro      1.00 EA       30,000         0         0         0         0         0      30,000  30000.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL S & A              1.00 EA      750,000         0         0         0         0         0     750,000 750000.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL S & A              1.00 EA      750,000         0         0         0         0         0     750,000 750000.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL S & A              1.00 EA      750,000         0         0         0         0         0     750,000 750000.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Construction       1.00 EA      750,000         0         0         0         0         0     750,000 750000.00

 A XX  Mitigation

 A XX 1  Mitigation

 A XX 1 1  Mitigation

 A XX 1 1 1  Mitigation
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 A XX 1 1 1  1  Mitigation         1.00 EA       17,500         0         0         0         0         0      17,500  17500.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Mitigation         1.00 EA       17,500         0         0         0         0         0      17,500  17500.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Mitigation         1.00 EA       17,500         0         0         0         0         0      17,500  17500.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Mitigation         1.00 EA       17,500         0         0         0         0         0      17,500  17500.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Mitigation         1.00 EA       17,500         0         0         0         0         0      17,500  17500.00
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Fisher Basin       1.00 EA    7,136,400   715,701         0         0         0         0   7,852,101   7852101
                                            ----------- --------- --------- --------- --------- --------- -----------
          TOTAL Fisher Basin       1.00 EA    7,136,400   715,701         0         0         0         0   7,852,101   7852101

  Contingency                                                                                               1,744,299
                                                                                                          -----------
    TOTAL INCL OWNER COSTS                                                                                  9,596,400
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 A  Fisher Basin Flood Protection

 A 01  Real Estate/Lands & Damages               1.00 EA            0           0           0   2,562,790   2,562,790   2562790
 A 02  Relocations                               1.00 EA            0           0           0     531,206     531,206 531206.00
 A 11  Fisher Basin Flood Protection             1.00 EA      520,893     577,538   1,630,326     134,048   2,862,804   2862804
 A 30  Engineering & Design                      1.00 EA            0           0           0     412,100     412,100 412100.00
 A 31  Construction Management - S & A           1.00 EA            0           0           0     750,000     750,000 750000.00
 A XX  Mitigation                                1.00 EA            0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
 TOTAL Fisher Basin Flood Protection             1.00 EA      520,893     577,538   1,630,326   4,407,644   7,136,400   7136400
                                                          ----------- ----------- ----------- ----------- -----------
 TOTAL Fisher Basin                              1.00 EA      520,893     577,538   1,630,326   4,407,644   7,136,400   7136400

  Distribution                                                                                                715,701
                                                                                                          -----------
    TOTAL INCL INDIRECTS                                                                                    7,852,101
  Contingency                                                                                               1,744,299
                                                                                                          -----------
    TOTAL INCL OWNER COSTS                                                                                  9,596,400
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 A  Fisher Basin Flood Protection

 A 01  Real Estate/Lands & Damages

 A 0101  Real Estate Lands & Damages

 A 010102  Real Estate Lands & Damages

 A 010102 A  Project Planning

 A 010102 A  1  Real Estate Supplement/Plan      1.00 EA            0           0           0       1,200       1,200   1200.00
 A 010102 A  5  All Other Re-analysis/Docum      1.00 EA            0           0           0       2,160       2,160   2160.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Project Planning                 1.00 EA            0           0           0       3,360       3,360   3360.00

 A 010102 B  Acquisitions

 A 010102 B  1  By Government                    1.00 EA            0           0           0      24,500      24,500  24500.00
 A 010102 B  2  By Local Sponsor                 1.00 EA            0           0           0     552,000     552,000 552000.00
 A 010102 B  4  Review of LS                     1.00 EA            0           0           0      16,120      16,120  16120.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Acquisitions                     1.00 EA            0           0           0     592,620     592,620 592620.00

 A 010102 C  Condemnations

 A 010102 C  2  By LS                            1.00 EA            0           0           0      30,000      30,000  30000.00
 A 010102 C  4  Review of LS                     1.00 EA            0           0           0       6,000       6,000   6000.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Condemnations                    1.00 EA            0           0           0      36,000      36,000  36000.00

 A 010102 E  Appraisal

 A 010102 E  3  By LS                            1.00 EA            0           0           0     150,000     150,000 150000.00
 A 010102 E  5  Review of LS                     1.00 EA            0           0           0      18,000      18,000  18000.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Appraisal                        1.00 EA            0           0           0     168,000     168,000 168000.00

 A 010102 F  PL 91-646 Assistance

 A 010102 F  1  By Government                    1.00 EA            0           0           0       3,500       3,500   3500.00
 A 010102 F  2  By LS                            1.00 EA            0           0           0       8,200       8,200   8200.00
 A 010102 F  4  Review of LS                     1.00 EA            0           0           0       3,400       3,400   3400.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL PL 91-646 Assistance             1.00 EA            0           0           0      15,100      15,100  15100.00
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 A 010102 G  Temporary Permits/Licenses/Rig

 A 010102 G  1  By Government                    1.00 EA            0           0           0       2,240       2,240   2240.00
 A 010102 G  2  By LS                            1.00 EA            0           0           0      17,500      17,500  17500.00
 A 010102 G  4  Review of LS                     1.00 EA            0           0           0       3,500       3,500   3500.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Temporary Permits/Licenses/      1.00 EA            0           0           0      23,240      23,240  23240.00

 A 010102 R  Land Payments

 A 010102 R 1B  By LS                            1.00 EA            0           0           0   1,656,000   1,656,000   1656000
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Land Payments                    1.00 EA            0           0           0   1,656,000   1,656,000   1656000

 A 010102 T  Lerrd Crediting

 A 010102 T  2  Administrative Costs             1.00 EA            0           0           0       3,000       3,000   3000.00
 A 010102 T  3  PL 91-646 Assistance             1.00 EA            0           0           0         900         900    900.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Lerrd Crediting                  1.00 EA            0           0           0       3,900       3,900   3900.00

 A 01010230  Project Cooperation Agreement

 A 01010230  1  Project Cooperation Agreeme      1.00 EA            0           0           0         900         900    900.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Project Cooperation Agreeme      1.00 EA            0           0           0         900         900    900.00

 A 010102O2  Relocations

 A 010102O2  1  Relocation of Roads              1.00 EA            0           0           0       1,200       1,200   1200.00
 A 010102O2  2  Relocation of Cemeteries et      1.00 EA            0           0           0      32,400      32,400  32400.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Relocations                      1.00 EA            0           0           0      33,600      33,600  33600.00

 A 010102R2  PL 91-646 Assistance Payments

 A 010102R2 2B  By LS                            1.00 EA            0           0           0      30,000      30,000  30000.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL PL 91-646 Assistance Paymen      1.00 EA            0           0           0      30,000      30,000  30000.00

 A 010102XX  Roundoff                            1.00 EA            0           0           0          70          70     70.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Real Estate Lands & Damages      1.00 EA            0           0           0   2,562,790   2,562,790   2562790
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Real Estate Lands & Damages      1.00 EA            0           0           0   2,562,790   2,562,790   2562790
                                                          ----------- ----------- ----------- ----------- -----------
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          TOTAL Real Estate/Lands & Damages      1.00 EA            0           0           0   2,562,790   2,562,790   2562790

 A 02  Relocations

 A 0201  Relocations

 A 020102  Relocations

 A 02010201  Highway Relocations

 A 02010201 01  LA HWY 45 - New Ramps            1.00 EA            0           0           0     271,734     271,734 271734.00
 A 02010201 02  LA HWY 45 - Detours                                 0           0           0     156,205     156,205
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Highway Relocations              1.00 EA            0           0           0     427,939     427,939 427939.00

 A 02010202  Pipeline Relocations

 A 02010202  1  Jefferson Parish Waterline                          0           0           0      33,028      33,028
 A 02010202  2  LA Gas Service Pipeline                             0           0           0      13,110      13,110
 A 02010202  3  U.S. Oil & Gas Inc. Pipelin                         0           0           0       8,050       8,050
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Pipeline Relocations                                0           0           0      54,188      54,188

 A 02010203  Power & Comm. Lines Relocation

 A 02010203  1  Entergy, Powerlines & Poles                         0           0           0      17,342      17,342
 A 02010203 01  Bellsouth Underground Tel.C                         0           0           0       5,405       5,405
 A 02010203 02  Powerlines & Control Statio                         0           0           0      21,091      21,091
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Power & Comm. Lines Relocat      1.00 EA            0           0           0      43,838      43,838  43838.00

 A 02010204  Drainage Pumping Stations

 A 02010204  1  Jefferson Parish Discharge                          0           0           0       5,175       5,175
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Drainage Pumping Stations                           0           0           0       5,175       5,175

 A 020102XX  Roundoff

 A 020102XX  1  Roundoff                         1.00 EA            0           0           0          66          66     66.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Roundoff                         1.00 EA            0           0           0          66          66     66.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Relocations                      1.00 EA            0           0           0     531,206     531,206 531206.00
                                                          ----------- ----------- ----------- ----------- -----------
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          TOTAL Relocations                      1.00 EA            0           0           0     531,206     531,206 531206.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Relocations                      1.00 EA            0           0           0     531,206     531,206 531206.00

 A 11  Fisher Basin Flood Protection

 A 1101  Fisher Basin Flood Protection

 A 110102  Fisher Basin Flood Protection

 A 11010201  Mobilization & Demobilization

 A 11010201 01  Mob & Demob                      4.00 WD       35,193      36,001           0      20,806      92,000  22999.96
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Mobilization & Demobilizati      2.00 EA       35,193      36,001           0      20,806      92,000  45999.92

 A 11010202  Fisher Basin Flood Protection

 A 11010202 01  Reinf Conc-Bulkhead Fldwl-w    310.00 CY       17,682       2,781      77,539       1,198      99,200    320.00
 A 11010202 02  Landside Floodwall, Walls &   2050.00 CY      116,928      18,392     512,756       7,924     656,000    320.00
 A 11010202 03  Concrete Base Slabs            200.00 CY        2,960         190      26,100       2,750      32,000    160.00
 A 11010202 04  Concrete Stabilization Slab    150.00 CY        1,468           0      10,114         418      12,000     80.00
 A 11010202 05  Stairs                          75.00 CY        4,278         673      18,759         290      24,000    320.00
 A 11010202 06  CZ 101, Landside F/W         69100.00 SF       68,381      45,191     563,597      13,831     691,000     10.00
 A 11010202 07  CZ 114, Bulkhead F/W         40300.00 SF       39,881      26,356     372,523      12,600     451,360     11.20
 A 11010202 08  Timber Piling                 6000.00 LF        3,910       2,362      48,938       2,391      57,600      9.60
 A 11010202 09  Excavation                    3000.00 CY        7,508       5,870           0       1,022      14,400      4.80
 A 11010202 10  Backfill, Landside F/W        2000.00 CY        4,866       7,090           0         844      12,800      6.40
 A 11010202 11  Backfill, Bulkhead F/W         700.00 CY        1,703       2,482           0         295       4,480      6.40
 A 11010202 12  Fertilizing, Seeding, & Mul      0.70 AC            0           0           0       1,120       1,120   1600.00
 A 11010202 13  Steel Swing Gates            21400.00 LBS           0           0           0      42,800      42,800      2.00
 A 11010202 14  Clearing & Grubbing             25.00 AC        8,914      10,056           0       1,030      20,000    800.00
 A 11010202 15  Embankment, Semicompacted F 100000.00 CY      207,221     420,093           0      12,685     640,000      6.40
 A 11010202 16  Fertilizing & Seeding                               0           0           0      12,000      12,000
 A 11010202 XX  Roundoff                                            0           0           0          44          44
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protecti      1.00 EA      485,700     541,537   1,630,326     113,242   2,770,804   2770804
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protecti      1.00 EA      520,893     577,538   1,630,326     134,048   2,862,804   2862804
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protecti      1.00 EA      520,893     577,538   1,630,326     134,048   2,862,804   2862804
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protecti      1.00 EA      520,893     577,538   1,630,326     134,048   2,862,804   2862804

 A 30  Engineering & Design

 A 3001  E & D
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 A 300102  E & D

 A 30010203  E & D

 A 30010203  1  Engineering Div., Geotech B                         0           0           0      56,000      56,000
 A 30010203  2  Engineering Div., Struct. B                         0           0           0      81,250      81,250
 A 30010203  3  Engineering Div.,General En                         0           0           0       3,350       3,350
 A 30010203  4  Engineering Div., Cost Eng.                         0           0           0      18,000      18,000
 A 30010203  5  Engineering Div., Hydraulic                         0           0           0       2,500       2,500
 A 30010203  6  Engineering Div., Civil Bra                         0           0           0      80,000      80,000
 A 30010203  7  Engineering Div., Design Se                         0           0           0      16,000      16,000
 A 30010203  8  Engineering Div., Surveys                           0           0           0      90,000      90,000
 A 30010203  9  Construction Division                               0           0           0      25,000      25,000
 A 30010203 10  Project Management Division                         0           0           0      40,000      40,000
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL E & D                                               0           0           0     412,100     412,100
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL E & D                                               0           0           0     412,100     412,100
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL E & D                                               0           0           0     412,100     412,100
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Engineering & Design             1.00 EA            0           0           0     412,100     412,100 412100.00

 A 31  Construction Management - S & A

 A 31 1  S & A

 A 31 1 2  S & A

 A 31 1 2 3  S & A

 A 31 1 2 3  1  S & A for Construction Div.      1.00 EA            0           0           0     720,000     720,000 720000.00
 A 31 1 2 3  2  S & A for Project Managemen      1.00 EA            0           0           0      30,000      30,000  30000.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL S & A                            1.00 EA            0           0           0     750,000     750,000 750000.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL S & A                            1.00 EA            0           0           0     750,000     750,000 750000.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL S & A                            1.00 EA            0           0           0     750,000     750,000 750000.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Construction Management - S      1.00 EA            0           0           0     750,000     750,000 750000.00

 A XX  Mitigation

 A XX 1  Mitigation

 A XX 1 1  Mitigation

 A XX 1 1 1  Mitigation
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 A XX 1 1 1  1  Mitigation                       1.00 EA            0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Mitigation                       1.00 EA            0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Mitigation                       1.00 EA            0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Mitigation                       1.00 EA            0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Mitigation                       1.00 EA            0           0           0      17,500      17,500  17500.00
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Fisher Basin Flood Protecti      1.00 EA      520,893     577,538   1,630,326   4,407,644   7,136,400   7136400
                                                          ----------- ----------- ----------- ----------- -----------
          TOTAL Fisher Basin                     1.00 EA      520,893     577,538   1,630,326   4,407,644   7,136,400   7136400

  Distribution                                                                                                715,701
                                                                                                          -----------
    TOTAL INCL INDIRECTS                                                                                    7,852,101
  Contingency                                                                                               1,744,299
                                                                                                          -----------
    TOTAL INCL OWNER COSTS                                                                                  9,596,400
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 A 010102 A  1. Real Estate Supplement/Plan
 A 010102 A  5. All Other Re-analysis/Documents
 A 010102 B  1. By Government
 A 010102 B  2. By Local Sponsor
 A 010102 B  4. Review of LS
 A 010102 C  2. By LS
 A 010102 C  4. Review of LS
 A 010102 E  3. By LS
 A 010102 E  5. Review of LS
 A 010102 F  1. By Government
 A 010102 F  2. By LS
 A 010102 F  4. Review of LS
 A 010102 G  1. By Government
 A 010102 G  2. By LS
 A 010102 G  4. Review of LS
 A 010102 G  5. Other
 A 010102 R 1B. By LS
 A 010102 T  2. Administrative Costs
 A 010102 T  3. PL 91-646 Assistance
 A 01010230  1. Project Cooperation Agreement
 A 010102O2  1. Relocation of Roads
 A 010102O2  2. Relocation of Cemeteries etc.
 A 010102R2 2B. By LS
 A 02010201 01. LA HWY 45 - New Ramps
 A 02010201 02. LA HWY 45 - Detours
 A 02010202  1. Jefferson Parish Waterline
 A 02010202  2. LA Gas Service Pipeline
 A 02010202  3. U.S. Oil & Gas Inc. Pipelines
 A 02010203  1. Entergy, Powerlines & Poles
 A 02010203 01. Bellsouth Underground Tel.Cables
 A 02010203 02. Powerlines & Control Station
 A 02010203 03. Pipeline Relocation
 A 02010203 04. Telephone Line Relocation
 A 02010203 05. Miscellaneous
 A 02010204  1. Jefferson Parish Discharge Pipes
 A 020102XX  1. Roundoff
 A 11010201 01. Mob & Demob
 A 11010202 01. Reinf Conc-Bulkhead Fldwl-walls
      CONCM       CONCRETE PLACEMENT & all(FLDWL)- METRO                  PROD =   100%                    CREW HOURS =    97

 A 11010202 02. Landside Floodwall, Walls & Col.
      CONCM       CONCRETE PLACEMENT & all(FLDWL)- METRO                  PROD =   100%                    CREW HOURS =   641

 A 11010202 03. Concrete Base Slabs
      BSLBM       CONC FLDWL BASE SLAB - METRO                            PROD =   100%                    CREW HOURS =    20

 A 11010202 04. Concrete Stabilization Slabs
      STABM       CONC. STABILIZATION SLAB - METRO                        PROD =   100%                    CREW HOURS =    30

 A 11010202 05. Stairs
      CONCM       CONCRETE PLACEMENT & all(FLDWL)- METRO                  PROD =   100%                    CREW HOURS =    23
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 A 11010202 06. CZ 101, Landside F/W
      STPLM       STEEL SHEET PILING - METRO                              PROD =   100%                    CREW HOURS =   461

 A 11010202 07. CZ 114, Bulkhead F/W
      STPLM       STEEL SHEET PILING - METRO                              PROD =   100%                    CREW HOURS =   269

 A 11010202 08. Timber Piling
      WDPLM       TIMBER PILING - METRO                                   PROD =   100%                    CREW HOURS =    25

 A 11010202 09. Excavation
      SEXCM       STRUCTURAL EXCAVATION - METRO                           PROD =   100%                    CREW HOURS =   167

 A 11010202 10. Backfill, Landside F/W
      FILHL29     FILL HAULED, 29-12cy, 225, 1.5 D-6                      PROD =   100%                    CREW HOURS =    10

 A 11010202 11. Backfill, Bulkhead F/W
      FILHL29     FILL HAULED, 29-12cy, 225, 1.5 D-6                      PROD =   100%                    CREW HOURS =     3

 A 11010202 12. Fertilizing, Seeding, & Mulching
 A 11010202 13. Steel Swing Gates
 A 11010202 14. Clearing & Grubbing
      CLRHM       CLEARING & GRUBBING,HEAVY,METRO                         PROD =   100%                    CREW HOURS =   156

 A 11010202 15. Embankment, Semicompacted Fill
 A 11010202 16. Fertilizing & Seeding
 A 11010202 XX. Roundoff
 A 30010203  1. Engineering Div., Geotech Branch
 A 30010203  2. Engineering Div., Struct. Branch
 A 30010203  3. Engineering Div.,General Eng. BR
 A 30010203  4. Engineering Div., Cost Eng. Br
 A 30010203  5. Engineering Div., Hydraulics Br
 A 30010203  6. Engineering Div., Civil Branch
 A 30010203  7. Engineering Div., Design Service
 A 30010203  8. Engineering Div., Surveys
 A 30010203  9. Construction Division
 A 30010203 10. Project Management Division
 A 31 1 2 3  1. S & A for Construction Div.
 A 31 1 2 3  2. S & A for Project Management
 A XX 1 1 1  1. Mitigation
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 A 010102 A  1. Real Estate Supplement/Plan
 A 010102 A  5. All Other Re-analysis/Documents
 A 010102 B  1. By Government
 A 010102 B  2. By Local Sponsor
 A 010102 B  4. Review of LS
 A 010102 C  2. By LS
 A 010102 C  4. Review of LS
 A 010102 E  3. By LS
 A 010102 E  5. Review of LS
 A 010102 F  1. By Government
 A 010102 F  2. By LS
 A 010102 F  4. Review of LS
 A 010102 G  1. By Government
 A 010102 G  2. By LS
 A 010102 G  4. Review of LS
 A 010102 G  5. Other
 A 010102 R 1B. By LS
 A 010102 T  2. Administrative Costs
 A 010102 T  3. PL 91-646 Assistance
 A 01010230  1. Project Cooperation Agreement
 A 010102O2  1. Relocation of Roads
 A 010102O2  2. Relocation of Cemeteries etc.
 A 010102R2 2B. By LS
 A 02010201 01. LA HWY 45 - New Ramps
 A 02010201 02. LA HWY 45 - Detours
 A 02010202  1. Jefferson Parish Waterline
 A 02010202  2. LA Gas Service Pipeline
 A 02010202  3. U.S. Oil & Gas Inc. Pipelines
 A 02010203  1. Entergy, Powerlines & Poles
 A 02010203 01. Bellsouth Underground Tel.Cables
 A 02010203 02. Powerlines & Control Station
 A 02010203 03. Pipeline Relocation
 A 02010203 04. Telephone Line Relocation
 A 02010203 05. Miscellaneous
 A 02010204  1. Jefferson Parish Discharge Pipes
 A 020102XX  1. Roundoff
 A 11010201 01. Mob & Demob
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00      256
USR OILM        OILER                                8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00       64
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00      832
USR TRKM        TRUCK DRIVER                         8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00     1088

 A 11010202 01. Reinf Conc-Bulkhead Fldwl-walls
USR CARM        CARPENTER                           12.21    16.7%   40.0%  2.60   0.00   22.54 HR  03/18/96     0.00       97
USR CMNM        CEMENT MASON                        13.22    16.7%   40.0%  1.68   0.00   23.27 HR  03/18/96     0.00      194
USR CRHM        CARPENTER HELPER                     9.21    16.7%   40.0%  2.60   0.00   17.64 HR  03/18/96     0.00       97
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00       97
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00      484
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00       48

 A 11010202 02. Landside Floodwall, Walls & Col.
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USR CARM        CARPENTER                           12.21    16.7%   40.0%  2.60   0.00   22.54 HR  03/18/96     0.00      641
USR CMNM        CEMENT MASON                        13.22    16.7%   40.0%  1.68   0.00   23.27 HR  03/18/96     0.00     1281
USR CRHM        CARPENTER HELPER                     9.21    16.7%   40.0%  2.60   0.00   17.64 HR  03/18/96     0.00      641
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00      641
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00     3203
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00      320

 A 11010202 03. Concrete Base Slabs
USR CARM        CARPENTER                           12.21    16.7%   40.0%  2.60   0.00   22.54 HR  03/18/96     0.00       20
USR CMNM        CEMENT MASON                        13.22    16.7%   40.0%  1.68   0.00   23.27 HR  03/18/96     0.00       40
USR CRHM        CARPENTER HELPER                     9.21    16.7%   40.0%  2.60   0.00   17.64 HR  03/18/96     0.00       20
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00       10
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00       80

 A 11010202 04. Concrete Stabilization Slabs
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00       15
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00       90

 A 11010202 05. Stairs
USR CARM        CARPENTER                           12.21    16.7%   40.0%  2.60   0.00   22.54 HR  03/18/96     0.00       23
USR CMNM        CEMENT MASON                        13.22    16.7%   40.0%  1.68   0.00   23.27 HR  03/18/96     0.00       47
USR CRHM        CARPENTER HELPER                     9.21    16.7%   40.0%  2.60   0.00   17.64 HR  03/18/96     0.00       23
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00       23
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00      117
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00       12

 A 11010202 06. CZ 101, Landside F/W
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00      461
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00      921
USR OILM        OILER                                8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00      461
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00      691
USR PILM        PILEDRIVERMAN                       12.21    16.7%   40.0%  2.60   0.00   22.54 HR  03/18/96     0.00     1382
USR TRKM        TRUCK DRIVER                         8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00      230
USR WELM        WELDER                              12.69    16.7%   40.0%  3.08   0.00   23.81 HR  02/22/95     0.00      115

 A 11010202 07. CZ 114, Bulkhead F/W
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00      269
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00      537
USR OILM        OILER                                8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00      269
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00      403
USR PILM        PILEDRIVERMAN                       12.21    16.7%   40.0%  2.60   0.00   22.54 HR  03/18/96     0.00      806
USR TRKM        TRUCK DRIVER                         8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00      134
USR WELM        WELDER                              12.69    16.7%   40.0%  3.08   0.00   23.81 HR  02/22/95     0.00       67

 A 11010202 08. Timber Piling
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00       50
USR OILM        OILER                                8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00       25
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00       75
USR PILM        PILEDRIVERMAN                       12.21    16.7%   40.0%  2.60   0.00   22.54 HR  03/18/96     0.00       75

 A 11010202 09. Excavation
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USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00      333
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00      167

 A 11010202 10. Backfill, Landside F/W
USR FOREMAN3    foreman 3  $26.50/hr                26.50     0.0%    0.0%  0.00   0.00   26.50 HR  01/21/93     0.00       10
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00       19
USR OILM        OILER                                8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00       10
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00       29
USR TRKM        TRUCK DRIVER                         8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00      281

 A 11010202 11. Backfill, Bulkhead F/W
USR FOREMAN3    foreman 3  $26.50/hr                26.50     0.0%    0.0%  0.00   0.00   26.50 HR  01/21/93     0.00        3
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00        7
USR OILM        OILER                                8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00        3
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00       10
USR TRKM        TRUCK DRIVER                         8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00       98

 A 11010202 12. Fertilizing, Seeding, & Mulching
 A 11010202 13. Steel Swing Gates
 A 11010202 14. Clearing & Grubbing
USR FOREMAN1    foreman 1  $24/hr                   24.00     0.0%    0.0%  0.00   0.00   24.00 HR  06/20/91     0.00       78
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00      313
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00      156

 A 11010202 15. Embankment, Semicompacted Fill
USR LABM        LABORER                              7.54    16.7%   40.0%  0.00   0.00   12.32 HR  02/21/95     0.00     1334
USR OILM        OILER                                8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00      667
USR PEOM        PEO-ALL EXCPT DRGLNE                12.50    16.6%   40.0%  0.00   0.00   20.42 HR  03/18/96     0.00     2835
USR TRKM        TRUCK DRIVER                         8.00    16.6%   40.0%  0.00   0.00   13.07 HR  03/18/96     0.00     9505

 A 11010202 16. Fertilizing & Seeding
 A 11010202 XX. Roundoff
 A 30010203  1. Engineering Div., Geotech Branch
 A 30010203  2. Engineering Div., Struct. Branch
 A 30010203  3. Engineering Div.,General Eng. BR
 A 30010203  4. Engineering Div., Cost Eng. Br
 A 30010203  5. Engineering Div., Hydraulics Br
 A 30010203  6. Engineering Div., Civil Branch
 A 30010203  7. Engineering Div., Design Service
 A 30010203  8. Engineering Div., Surveys
 A 30010203  9. Construction Division
 A 30010203 10. Project Management Division
 A 31 1 2 3  1. S & A for Construction Div.
 A 31 1 2 3  2. S & A for Project Management
 A XX 1 1 1  1. Mitigation
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 A 010102 A  1. Real Estate Supplement/Plan
 A 010102 A  5. All Other Re-analysis/Documents
 A 010102 B  1. By Government
 A 010102 B  2. By Local Sponsor
 A 010102 B  4. Review of LS
 A 010102 C  2. By LS
 A 010102 C  4. Review of LS
 A 010102 E  3. By LS
 A 010102 E  5. Review of LS
 A 010102 F  1. By Government
 A 010102 F  2. By LS
 A 010102 F  4. Review of LS
 A 010102 G  1. By Government
 A 010102 G  2. By LS
 A 010102 G  4. Review of LS
 A 010102 G  5. Other
 A 010102 R 1B. By LS
 A 010102 T  2. Administrative Costs
 A 010102 T  3. PL 91-646 Assistance
 A 01010230  1. Project Cooperation Agreement
 A 010102O2  1. Relocation of Roads
 A 010102O2  2. Relocation of Cemeteries etc.
 A 010102R2 2B. By LS
 A 02010201 01. LA HWY 45 - New Ramps
 A 02010201 02. LA HWY 45 - Detours
 A 02010202  1. Jefferson Parish Waterline
 A 02010202  2. LA Gas Service Pipeline
 A 02010202  3. U.S. Oil & Gas Inc. Pipelines
 A 02010203  1. Entergy, Powerlines & Poles
 A 02010203 01. Bellsouth Underground Tel.Cables
 A 02010203 02. Powerlines & Control Station
 A 02010203 03. Pipeline Relocation
 A 02010203 04. Telephone Line Relocation
 A 02010203 05. Miscellaneous
 A 02010204  1. Jefferson Parish Discharge Pipes
 A 020102XX  1. Roundoff
 A 11010201 01. Mob & Demob
USR AIRA        AIR COMPRESSOR 185 CFM              1.59    0.61    1.76                            1.43    5.39 HR       64
USR AIRC        AIR COMPRESSOR 900 CFM              6.00    2.33    6.08                            5.34   19.75 HR       64
USR BKHB        BACKHOE CAT 225B 1.25 CY           17.38    6.03    3.54                           12.43   39.38 HR       64
USR BKHC        BACKHOE CAT 235 C  2.0 CY          32.53   11.29    5.36                           22.86   72.04 HR       64
USR BKHF        LDR/BKHOE KENT RAM 999,CHISEL       1.55    0.34                                    2.62    4.51 HR       64
USR BKTA        2.0 concrete bucket - manual        0.27    0.09                                    0.13    0.49 HR      128
USR CHYAA       CHERRYPICKER GROVE 22 TON          11.76    5.16    3.41                            5.61   25.94 HR       64
USR CHYB        CHERRYPICKER GROVE 30 TON          15.22    6.99    3.41                            9.60   35.22 HR       64
USR COMP        MANUAL COMPACTOR WACKER GVR 151     0.49    0.09    0.41                            0.68    1.67 HR      128
USR CRNA        CRANE AMER 5299-A 60T  75' boom    24.92   13.54    1.79                            7.68   47.93 HR      128
USR CRNL1       PILE DRIVING LEADS -10"x37" 60'     2.83    0.83                                    5.78    9.44 HR       64
USR DOZA        DOZER D-4 W/BLADE                   6.41    2.41    2.41                            7.89   19.12 HR       64
USR DOZE        DOZER, Cat D-5 w/ blade            10.40    3.93    3.04                           12.74   30.11 HR      128
USR FELA        F E LOADER CAT 953 2.0 CY crwlr    11.49    3.99    2.79                           15.52   33.79 HR       64
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USR MOTG        MOTOR GRADER CAT 12-G              11.06    5.09    2.90                            6.52   25.57 HR       64
USR PILC        PILE HAMMER VULCAN 06 900 CFM       5.45    1.60                                    7.35   14.40 HR       64
USR PILF        PILE HAMMER MKT V5B W/POWER PACK    9.04    2.66    2.64                           12.02   26.36 HR       64
USR PMPC        WATER PUMP 3" HOMELITE              0.12    0.04    0.82                            0.33    1.31 HR      128
USR PRESWASH    pressure washer 3000 psi            0.60    0.09    0.45                            0.78    1.92 HR      128
USR TRCB        FARM TRACTOR  JD 2355               1.95    0.54    1.50                            1.90    5.89 HR      192
USR TRKA        WATER TRUCK 2000 GAL                4.38    1.43    4.18                            4.50   14.49 HR      128
USR TRKB        DUMP TRUCK 20 CY                   13.54    4.15    7.39                           11.47   36.55 HR      832
USR TRKD        FLATBED TRUCK 8X12                  3.19    1.09    4.18                            3.95   12.41 HR       64
USR TRKJ        flatbed trk,8x16,46k GVW,260HP      8.59    2.62    8.01                            8.81   28.03 HR       64
USR VIBR        CONCRETE VIBR.  3.5", add 82 cfm    0.27    0.04                                    0.79    1.10 HR      256
USR WELD        WELDER 400 AMP                      0.87    0.32    1.87                            1.08    4.14 HR      128

 A 11010202 01. Reinf Conc-Bulkhead Fldwl-walls
USR AIRA        AIR COMPRESSOR 185 CFM              1.59    0.61    1.76                            1.43    5.39 HR       97
USR BKTA        2.0 concrete bucket - manual        0.27    0.09                                    0.13    0.49 HR       97
USR CHYB        CHERRYPICKER GROVE 30 TON          15.22    6.99    3.41                            9.60   35.22 HR       48
USR PRESWASH    pressure washer 3000 psi            0.60    0.09    0.45                            0.78    1.92 HR       97
USR VIBR        CONCRETE VIBR.  3.5", add 82 cfm    0.27    0.04                                    0.79    1.10 HR      291

 A 11010202 02. Landside Floodwall, Walls & Col.
USR AIRA        AIR COMPRESSOR 185 CFM              1.59    0.61    1.76                            1.43    5.39 HR      641
USR BKTA        2.0 concrete bucket - manual        0.27    0.09                                    0.13    0.49 HR      641
USR CHYB        CHERRYPICKER GROVE 30 TON          15.22    6.99    3.41                            9.60   35.22 HR      320
USR PRESWASH    pressure washer 3000 psi            0.60    0.09    0.45                            0.78    1.92 HR      641
USR VIBR        CONCRETE VIBR.  3.5", add 82 cfm    0.27    0.04                                    0.79    1.10 HR     1922

 A 11010202 03. Concrete Base Slabs
USR AIRA        AIR COMPRESSOR 185 CFM              1.59    0.61    1.76                            1.43    5.39 HR       20
USR PRESWASH    pressure washer 3000 psi            0.60    0.09    0.45                            0.78    1.92 HR       20
USR VIBR        CONCRETE VIBR.  3.5", add 82 cfm    0.27    0.04                                    0.79    1.10 HR       40

 A 11010202 04. Concrete Stabilization Slabs
 A 11010202 05. Stairs
USR AIRA        AIR COMPRESSOR 185 CFM              1.59    0.61    1.76                            1.43    5.39 HR       23
USR BKTA        2.0 concrete bucket - manual        0.27    0.09                                    0.13    0.49 HR       23
USR CHYB        CHERRYPICKER GROVE 30 TON          15.22    6.99    3.41                            9.60   35.22 HR       12
USR PRESWASH    pressure washer 3000 psi            0.60    0.09    0.45                            0.78    1.92 HR       23
USR VIBR        CONCRETE VIBR.  3.5", add 82 cfm    0.27    0.04                                    0.79    1.10 HR       70

 A 11010202 06. CZ 101, Landside F/W
USR CHYB        CHERRYPICKER GROVE 30 TON          15.22    6.99    3.41                            9.60   35.22 HR      230
USR CRNA        CRANE AMER 5299-A 60T  75' boom    24.92   13.54    1.79                            7.68   47.93 HR      461
USR PILF        PILE HAMMER MKT V5B W/POWER PACK    9.04    2.66    2.64                           12.02   26.36 HR      461
USR TRKD        FLATBED TRUCK 8X12                  3.19    1.09    4.18                            3.95   12.41 HR      230

 A 11010202 07. CZ 114, Bulkhead F/W
USR CHYB        CHERRYPICKER GROVE 30 TON          15.22    6.99    3.41                            9.60   35.22 HR      134
USR CRNA        CRANE AMER 5299-A 60T  75' boom    24.92   13.54    1.79                            7.68   47.93 HR      269
USR PILF        PILE HAMMER MKT V5B W/POWER PACK    9.04    2.66    2.64                           12.02   26.36 HR      269
USR TRKD        FLATBED TRUCK 8X12                  3.19    1.09    4.18                            3.95   12.41 HR      134
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 A 11010202 08. Timber Piling
USR AIRC        AIR COMPRESSOR 900 CFM              6.00    2.33    6.08                            5.34   19.75 HR       25
USR CHYA        CHERRYPICKER GROVE 18 TON          11.11    4.88    3.41                            5.39   24.79 HR       13
USR CRNA        CRANE AMER 5299-A 60T  75' boom    24.92   13.54    1.79                            7.68   47.93 HR       25
USR PILC        PILE HAMMER VULCAN 06 900 CFM       5.45    1.60                                    7.35   14.40 HR       25

 A 11010202 09. Excavation
USR BKHA        BACKHOE CAT 215DLC 1.0 CY          16.12    5.03    2.68                           11.39   35.22 HR      167

 A 11010202 10. Backfill, Landside F/W
USR BKHB        BACKHOE CAT 225B 1.25 CY           17.38    6.03    3.54                           12.43   39.38 HR       10
USR DOZB        DOZER D-6D  W/BLADE                10.70    4.03    3.55                           13.08   31.36 HR       14
USR MOTG        MOTOR GRADER CAT 12-G              11.06    5.09    2.90                            6.52   25.57 HR        5
USR TRKA        WATER TRUCK 2000 GAL                4.38    1.43    4.18                            4.50   14.49 HR        5
USR TRKI        Dump truck, 12 cy, own-op          22.00                                                   22.00 HR      276

 A 11010202 11. Backfill, Bulkhead F/W
USR BKHB        BACKHOE CAT 225B 1.25 CY           17.38    6.03    3.54                           12.43   39.38 HR        3
USR DOZB        DOZER D-6D  W/BLADE                10.70    4.03    3.55                           13.08   31.36 HR        5
USR MOTG        MOTOR GRADER CAT 12-G              11.06    5.09    2.90                            6.52   25.57 HR        2
USR TRKA        WATER TRUCK 2000 GAL                4.38    1.43    4.18                            4.50   14.49 HR        2
USR TRKI        Dump truck, 12 cy, own-op          22.00                                                   22.00 HR       97

 A 11010202 12. Fertilizing, Seeding, & Mulching
 A 11010202 13. Steel Swing Gates
 A 11010202 14. Clearing & Grubbing
USR DOZC        DOZER D-8N   W/BLADE               25.05    8.69    7.22                           23.40   64.36 HR      156

 A 11010202 15. Embankment, Semicompacted Fill
USR BKHB        BACKHOE CAT 225B 1.25 CY           17.38    6.03    3.54                           12.43   39.38 HR      667
USR DOZE        DOZER, Cat D-5 w/ blade            10.40    3.93    3.04                           12.74   30.11 HR     1334
USR MOTG        MOTOR GRADER CAT 12-G              11.06    5.09    2.90                            6.52   25.57 HR      167
USR PMPC        WATER PUMP 3" HOMELITE              0.12    0.04    0.82                            0.33    1.31 HR     1334
USR TRAC        FARM TRACTOR W/DISC J.D. 2355       1.95    0.54    1.50                            1.90    5.89 HR      667
USR TRKA        WATER TRUCK 2000 GAL                4.38    1.43    4.18                            4.50   14.49 HR      167
USR TRKB        DUMP TRUCK 20 CY                   13.54    4.15    7.39                           11.47   36.55 HR     9338

 A 11010202 16. Fertilizing & Seeding
 A 11010202 XX. Roundoff
 A 30010203  1. Engineering Div., Geotech Branch
 A 30010203  2. Engineering Div., Struct. Branch
 A 30010203  3. Engineering Div.,General Eng. BR
 A 30010203  4. Engineering Div., Cost Eng. Br
 A 30010203  5. Engineering Div., Hydraulics Br
 A 30010203  6. Engineering Div., Civil Branch
 A 30010203  7. Engineering Div., Design Service
 A 30010203  8. Engineering Div., Surveys
 A 30010203  9. Construction Division
 A 30010203 10. Project Management Division
 A 31 1 2 3  1. S & A for Construction Div.
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 A 31 1 2 3  2. S & A for Project Management
 A XX 1 1 1  1. Mitigation
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No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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