
 

 

 

 

 

 

 

 

 

APPENDIX S 
 

Part a. 



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

406

01 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 78 °F 94 °F 5 MPH

Phylway Construction, LLC

X

1.25 24:00

0 0 0 2 02 0.0
X

2 0 0 2 0700 1100

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to wet conditions. Weather has impacted 1 day for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%   (Contract duration is 446 days now with pending changes)
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

1" of rain in gauge from weekend and an additional 1.25" of rain fell this afternoon.

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     No work performed.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

406

01 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today. 

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     No work performed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

407

02 Aug 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 77 °F 91 °F 5 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

2 0 0 2 0700 1100

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to wet conditions. Weather has impacted 2 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%   (Contract duration is 446 days now with pending changes)
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     No work performed.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Rain noted on CQC report fell yesterday, not today.

Controversial Matters in Detail:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

407

02 Aug 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today. 

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     No work performed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

408

03 Aug 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.50 24:00

0 1 0 2 03 0.0
X

4 4 0 8 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Operators used dozers to dry site on east end. Surveyors take end of month surveys using GPS unit.

Boh Brothers: Walked 3900 crane  to the east access road for disassembly and removal from site.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%  
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

Rain fell onsite today at 3:00 pm

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Inspected areas for debris and marked objectionable size pieces to assist the contractor in the removal process.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

408

03 Aug 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     SLFPA-W (David R) and OCPR rep (David St Marie) visited site this morning. We inspected the levee section 
Sta 70+00 to 109+00. Objectionable debris (wood, concrete, bricks) was observed, marked and photographed. QA's placed 70 pin f lags 
to mark where this objectionable debris was observed, and to assist the contractor in the removal process. We also briefly inspected the 
P/S berm and P/S slope from Sta 125+00 to 144+00. Very little debris was observed on the berm, but the slope did contain some debris 
that wil have to be removed by the contractor. We did not mark this debris due to running out of pin f lags. Informed CQC of the areas 
where debris was observed and asked them to remove the marked and unmarked objectionable debris from areas where it is found.  
Informed SLFPA-W rep of work scheduled for today. 

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Brian Cockran (Aerostar-Safety) visited 
site this date. Monthly Supervisory safety meeting held today.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

409

04 Aug 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 78 °F 98 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

5 0 0 2 07 0.0
X

2 0 0 2 0700 1100

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Boh Brothers: None.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to wet conditions from rain yesterday. Weather has impacted 4 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%  
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     No work performed

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

409

04 Aug 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today. Kevin Wagner, Lanny Barfield, Tim Shows, Richard Pinner 
& Mark Woodward visited site this date. Viewed levee section near C/L Sta 70+00 this date.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

410

05 Aug 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

25 25 25 25 25 79 °F 98 °F 0 MPH

Phylway Construction, LLC

X

0.25 24:00

0 0 0 3 03 0.0
X

2 6 6 14 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Labor crew pick objectionable debris from levee section Sta 62+00 to 109+00. Dozers work to dry site 
on east and west reaches of project. Mowed grass near job trailers and along edge of P/S berm

Boh Brothers: None.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%  
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

Rain fell onsite at 4:00 pm today.

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed labor crew picking objectionable debris Sta 62+00 to 109+00 (corrective action from SLFPA-W 
report dated 8/3/11). Used pin f lags to mark objectionable debris to assist contractor personnel in the removal process. Debris marked 
was removed by the contractor.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

410

05 Aug 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today. Contractor stated at end of day today, that they intend to 
work tomorrow.

Safety:
Jeremy George, A/E     SSHO held safety meeting with work crew today (see attached). Ensured onsite personnel wore proper PPE for 
tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

411

06 Aug 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

25 25 25 25 25 79 °F 97 °F 5 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Boh Brothers: None.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to wet conditions. Weather has impacted 6 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%  
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     No work performed. QA worked on QA reports and payrolls.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

411

06 Aug 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Contractor stated at end of day yesterday, that they intended to work today, but no work was performed, due to 
wet site conditions.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

412

07 Aug 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

25 25 25 25 25 80 °F 98 °F 5 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

3 5 7 15 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Used dozers to dry the site Sta 145+00 to 182+00. Labor crew picked debris from levee surface C/L Sta 
62+00 to 109+00.

Boh Brothers: None.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E      Weather has impacted 7 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%  
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed labor crew picking objectionable and smaller debris from levee surface C/L Sta 62+00 to 
109+00.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

412

07 Aug 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured fire extinguishers were in place at 
fuel tank locations.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

413

08 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

50 50 50 50 50 80 °F 97 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

3 6 6 15 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Used dozers to continue drying the site on east and west ends of project site. Labor crew continue 
removing debris from levee surface Sta 60+00 to 110+00, mostly on P/S berm.

Boh Brothers: None.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 91%  
Actual work complete: 86%

Approx. 1,204,952 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed labor crew continuing to remove debris from levee surface Sta 60+00 to 110+00, mostly on P/S 
berm today. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

413

08 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of scheduled work for today via email. Meeting held today at WBAO with contractor 
personnel, PM, RE, PE, ACO, and Team leader were in attendance. Discussed the importance of continuing to remove objectionable 
debris where needed and changing of borrow source back to Willow Bend.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured personnel working onsite had 
water availaible to keep hydrated.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

414

09 Aug 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 79 °F 97 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 0 0 3 04 0.0
X

4 6 9 19 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Deliver 8 loads of embankment material from Willow Bend borrow area, placed at proposed trench 
locations Sta 70+00 to 100+00 to be used for backfill. Used dozer to continue drying the site on west end of project site, Sta 0+44 to 
55+00. Labor crew continue removing debris from levee surface Sta 55+00 to 109+00, then moved to Sta 145+00 working up station. 
Used dozer to begin f ine grading from Sta 120+00 to 135+00. Cut trenches at 500' intervals, Sta 45+00 to 2+00 to investigate the 
material contained in the original levee below elevation +8.0. Used bushhog to cut grass around site.

Economy Grassing: Removing safety fence and posts Sta 120+00 to 182+00.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 92%  
Actual work complete: 87%

Approx. 144 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,205,096 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed labor crew continuing to remove objectionable debris from Sta 55+00 to 110+00, and Sta 
145+00 to 150+00. Ensured personnel and equipment used for safety fence removal operations did not go outside of the construction 
ROW.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

414

09 Aug 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     To my knowledge, no one with USACE directed the contractor to dig the trenches from Sta 45+00 to 2+00 today. 

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of scheduled for today via email. Monthly progress meeting held today. See attached for 
attendees and topics discussed. John Thompson visited site to address contractor concerns about other contractors working nearby and 
work limits.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible back 
up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

415

10 Aug 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 80 °F 97 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 5 0 3 08 0.0
X

4 6 9 19 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to continue drying the site on west end of project site, Sta 0+44 to 55+00. Labor crew 
continue removing objectionable debris Sta 145+00 to 155+00, P/S berm. Used dozer to continue fine grading from Sta 135+00 to 
140+00. Investigate trenches dug by contractor at 500' intervals with USACE personnel, Sta 45+00, 40+00, 35+00, 30+00, 25+00, 
20+00, 15+00, 10+00,  5+00 & 2+00 to investigate the material contained in the original levee below elevation +8.5. 

Economy Grassing: Continued removing safety fence and posts Sta 120+00 to 182+00.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 92%  
Actual work complete: 87%

Approx. 1,205,096 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed labor crew removing objectionable debris from Sta 145+00 to 155+00. Ensured personnel and 
equipment used for safety fence removal operations did not go outside of the construction ROW. Visually inspected Sta 145+00 to 
155+00 P/S berm for objectionable debris. Marked 15 pieces which were removed by laborers. Inspection results of the surface material 
(Sta 54+00 to 50+00) and trenches dug (Sta 45+00 to 2+00) in the area where the original levee existed between approx elev +8.5 to +5.0 
are:

1. The debris was more densely located in the area from STA 54+00 to STA 30+00 and this debris was mainly concrete, clam shells and 
rock with some wood.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

415

10 Aug 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

2. The trenches and surface showed a lesser amount of debris from STA 30+00 to STA 2+00 and was mostly wood and clam shells with 
a lesser amount of concrete and other materials.
3. Some thin layering of orange/brown discoloration was consistent the entire length 
4. The existing material appeared to be suitable clay

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Contractor remarks state that no one responded to an email sent for a debris inspection from 145+00 to 155+00 
P/S berm. This is not correct, USACE QA's were present and performed an inspection in this area, but the OCPR rep could not make it 
to site in time, but will be onsite tomorrow morning. 15 pieces of objectionable debris were marked in this area by QA's and the contractor 
laborers removed the pieces we marked. The lif t was not sealed by the end of day. CQC continues to not state the results of the 
contractors inspection for debris on the QC report, even though this information has been requested by QA's.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Kevin Wagner, William Landry, Kim Tullier, and Mark Woodward (USACE) visited site today at contractors 
request to view trenches dug by contractor yesterday. Informed SLFPA-W rep of scheduled for today via email. 

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Brian Cockran (Aerostar-Safety) visited the 
site today. Issue was noted of personnel not wearing seat belt while operating 4x4 buggy.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

416

11 Aug 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 81 °F 98 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 1 0 3 05 0.0
X

4 6 8 18 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to push existing levee material into piles on the P/S berm, Sta 45+00 to 25+00, removing 
material to the new P/S slope design. Labor crew continue removing objectionable debris Sta 145+00 to 163+00, P/S berm. Used dozer 
to continue fine grading from Sta 135+00 to 145+00. 

Economy Grassing: Continued removing safety fence and posts Sta 120+00 to 182+00 & 55+00 to 0+44.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 92%  
Actual work complete: 87%

Approx. 1,205,096 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Ensured personnel and equipment used for safety fence removal operations did not go outside of the construction 
ROW. Visually observed labor crew removing objectionable debris from Sta 145+00 to 155+00 & Sta 155+00 to 163+00. Visually 
inspected Sta 145+00 to 155+00 P/S berm 5th lif t, for objectionable debris with OCPR rep Trung-Quan in morning. Marked objectionable 
debris pieces which were removed by laborers. Area appeared to contain less than 1% objectionable debris, though objectionable debris 
may still exist. Visually inspected Sta 155+00 to 163+00 P/S berm 5th lif t, for objectionable debris in afternoon. Some objectionable 
debris was noted and removed during the inspection. Invited SLFPA-W rep to attend this inspection and he arrived along with OCPR 
reps, but a OCPR rep questioned the reasoning and the protocol of the joint inspections and stated the plan for joint inspections was not 
approved, so the non-federal sponsors did not observe the entire reach during the joint inspection. This area appeared to contain less 
than 1% objectionable material. Asked contractor remove any objectionable debris that becomes evident after compaction.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER
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PROJECT CONTRACT NUMBER

416

11 Aug 2011 - Thursday

W912P8-09-D-0046  0008
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WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Contractor began to seal Sta 145+00 to 155+00 after they were informed that a OCPR rep was on way to site to 
perform a joint inspection. Had contractor re-dsik the sealed area so the debis inspection could be performed.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Steven Montjoy, John Templeton (USACE) & Trung-Quan Nguyen (OCPR) visited site this date for debris in the 
morning.  Informed SLFPA-W rep of scheduled for today via email. David Roark (SLFPA-W), David St. Marie & David Salom (OCPR) 
visited site for the debris inspection in the afternoon

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

417

12 Aug 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 79 °F 96 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

4 6 8 18 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to push existing levee material into piles on the P/S berm, Sta 25+00 to 0+44, removing 
material to the new P/S slope design. Labor crew continue removing objectionable debris from surface, Sta 120+00 to 145+00, P/S berm. 
Used dozer to continue fine grading from Sta 120+00 to 145+00. Used tractor with roller blade to compact Sta 145+00 to 163+00. 
Performed 5 QC compaction tests. Excavator worked on 15' clear area to ensure drainage Sta 112+00 to 110+00.

Economy Grassing: Continued removing safety fence and posts Sta 120+00 to 182+00 & 55+00 to 0+44.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 92%  
Actual work complete: 87%

Approx. 1,205,096 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Ensured personnel and equipment used for safety fence removal operations did not go outside of the construction 
ROW. Visually observed labor crew removing objectionable debris from Sta 120+00 to 145+00 P/S berm surface.  Asked contractor 
remove any objectionable debris, Sta 145+00 to 163+00, that becomes evident after compaction. Witnessed compaction tests CT 790 - 
794 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full 
results will follow.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E      Informed SLFPA-W rep of scheduled for today via email. 

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

418

13 Aug 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, Non scheduled work day. Weather has impacted 8 days for the month of August.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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(ER 1180-1-6)
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WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

419

14 Aug 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, Non scheduled work day. Weather has impacted 8 days for the month of August.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

420

15 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 76 °F 97 °F 10 MPH

Phylway Construction, LLC

X

0.25 24:00

2 0 0 4 06 0.0
X

3 5 4 12 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled material from onsite stockpile at Sta 120+00, placing material along P/S berm edge, Sta 120+00 
to 145+00. Labor crew continue removing objectionable debris from surface, Sta 120+00 to 145+00, P/S berm. Used dozer to continue 
fine grading from Sta 120+00 to 145+00.

Economy Grassing: None.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 92%  
Actual work complete: 87%

Approx. 1,205,096 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of addtional material. Visually 
observed labor crew removing objectionable debris from Sta 145+00 to 163+00 from surface.  

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     SLFPA-W (David Roark, Chris Muscarello, & Mary ?) arrived at the job trailer at 8:15 am with AP reporter, Cain 
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Burdeau. Some of the visitors informed me they did not have PPE, so they would stay in the vehicle. After a safety briefing, I 
accompanied them onsite. 

We went to the east end access road and entered the site near Sta 182+15. We drove slowly down the access road, near the drainage 
canal outside the levee section, stopping near C/L Sta 170+00 briefly, down to approx C/L Sta 130+00, then turned around and headed 
back towards C/L Sta 182+15. Near C/L Sta 142+00, SLFPA-W vehicle stopped and the reporter waved at me to come over. He asked if 
the multi colored f lags he saw onsite were put out to mark debris for removal and I answered 'yes'. He then asked me about the team of 
people he saw walking the levee. He asked if that team was a debris removal crew and I answered 'yes'. He then asked me if I knew when 
the trenching operations would take place. I informed him that I could not answer that question. He stated he would ask this question to 
someone at headquarters. No further questions were asked.

SLFPA-W and AP reporter continued driving towards C/L Sta 182+15 and departed the site on the east access road at 8:50 am.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of scheduled work for today via email. John Thompson and Steven Montjoy (USACE) 
visited site to view 15' clear area, Sta 112+00 to 100+00, where contractor appears to have dug deeper than required for area to drain 
properly. Contractor instructed to repair area prior to moving ahead with operation.

Safety:
Jeremy George, A/E     SSHO held safety meeting with crew. Topics were working in hot conditions and housekeeping. Ensure onsite 
personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had enough water to stay hydrated.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

421

16 Aug 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 80 °F 98 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

2 0 0 4 06 0.0
X

3 6 7 16 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled material from Willow Bend borrow area, placing material for 5th lif t (6") P/S berm , Sta 163+50 to 
167+00. Labor crew continue removing objectionable debris from degrade material that has been in place on levee C/L and disked open, 
Sta 0+44 to 38+00, 8th lif t (12"). Used dozer to push degraded material now in piles at P/S slope toe, to the F/S berm, Sta 43+00 to 
38+00, 6" lif t. Used excavator to dress 15' clear area to drain, from Sta 120+00 to 125+00.

Economy Grassing: Use bushhog mower to mow grass in 15' clear area, Sta 125+00 to 182+00.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 93%  
Actual work complete: 88%

Approx. 1,530 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,206,626 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of addtional material. Visually 
observed labor crew removing objectionable debris from degrade material Sta 0+44 to 38+00 8th lif t. Visually inspected Sta 0+44 to 
20+00 C/L 8th lif t, for objectionable debris with OCPR rep Trung-Quan at 2:00 pm. Marked objectionable debris pieces which were 
removed by laborers. Area appeared to contain less than 1% objectionable debris, though objectionable and smaller debris may still exist. 
QA's visually inspected Sta 20+00 to38+00 C/L 8th lif t, for objectionable debris at 5:00 pm. Marked objectionable debris pieces which 
were removed by laborers. Area appeared to contain less than 1% objectionable debris, though objectionable and smaller debris may still 
exist.
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Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     At 3:45 pm, I asked CQC if anymore debris inspections would be performed today. He stated that the next debris 
inspection would be performed tomorrow morning. OCPR rep Trung-Quan and John Templeton then departed the site. At 4:00 pm, the 
SSHO informed myself that a debris inspection was going to be held at 5:00 pm. Appears contractor supervisory personnel (QC Supt.) 
are not as aware of onsite work progress as they should be.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of scheduled work for today via email. John Templeton, Steven Montjoy (USACE) and 
Trung-Quan Nguyen (OCPR) were onsite today for debris inspection.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. Informed SSHO that truck drivers 
were observed without PPE while out of truck cab.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

422

17 Aug 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 80 °F 96 °F 10 MPH

Phylway Construction, LLC

X

0.25 24:00

1 0 0 4 05 0.0
X

4 8 8 20 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled material from Willow Bend borrow area, placing material for 5th lif t (6") P/S berm , Sta 167+00 to 
173+00. Dozer continued fine grading, Sta 145+00 to 160+00. Labor crew continue removing objectionable debris from degrade material 
that has been in place on levee C/L and disked open, Sta 38+00 to 53+00, 8th lif t (12") & then from material hauled in from River Birch on 
P/S berm 3rd lif t (12"), Sta 0+44 to 10+00. Used excavator to dress 15' clear area to drain, from Sta 125+00 to 133+00. Performed 3 QC 
compaction tests.

Economy Grassing: Use bushhog mower to mow grass in 15' clear area, Sta 0+44 to 70+00.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 93%  
Actual work complete: 88%

Approx. 2178 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,208,804 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually 
observed labor crew removing objectionable debris from degrade material Sta 40+00 to 53+00 8th lif t C/L & from material hauled to site 
from River Birch Sta 0+44 to 10+00 3rd lif t P/S berm. Visually inspected Sta 20+00 to 38+50 C/L 8th lif t, for objectionable debris with 
CPRA rep Trung-Quan. This area was sealed and the contractor re-disked two 100' sections for the inspection. Marked objectionable 
debris pieces which were removed by laborers. Area appeared to contain less than 1% objectionable debris, though objectionable and 
smaller debris may still exist. We also visually inspected Sta 40+00 to 53+00 C/L 8th lif t & Sta 0+44 to 10+00 3rd lif t P/S berm with 
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CPRA rep Trung-Quan, for objectionable debris. Marked objectionable debris pieces which were removed by laborers. Area appeared to 
contain less than 1% objectionable debris, though objectionable and smaller debris may still exist. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Informed CQC that a new standard proctor should be run on Willow Bend borrow area material. The latest proctor 
the contractor has from Willow Bend for this project is dated 10/29/2010. CQC appeared to suggest that he would use the proctors form 
last year. QA will request the QA lab to secure samples to run a standard proctor on material being hauled to site.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of scheduled work for today via email. Kevin Wagner, John Templeton, Steven Montjoy 
(USACE) and Trung-Quan Nguyen (CPRA) visited the site today. Jeremy Fall and James McMennis (CPRA) also visited the site today.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

423

18 Aug 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 80 °F 98 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

4 8 7 19 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled material from Willow Bend borrow area, placing material for 5th lif t (6") P/S berm, Sta 173+00 to 
178+00. Labor crew continue removing objectionable debris from degrade material that has been in place on levee C/L and disked open, 
Sta 38+50 to 40+00, 8th lif t (12") & then from material hauled in from River Birch on P/S berm 3rd lif t (12"), Sta 10+00 to 20+00. Used 
excavator to dress 15' clear area to drain, from Sta 133+00 to 145+00. Pumped out standing water from trench along floodwall base slabs 
on P/S. Performed 2 QC compaction tests.

Economy Grassing: None.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 93%  
Actual work complete: 88%

Approx. 2070 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,210,874 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually 
observed labor crew removing objectionable debris from degrade material Sta 38+50 to 40+00 8th lif t C/L & from material hauled to site 
from River Birch Sta 10+00 to 20+00 3rd lif t P/S berm. Visually inspected Sta 38+50 to 40+00 C/L 8th lif t, for objectionable debris with 
CPRA rep Trung-Quan. Marked objectionable debris pieces which were removed by laborers. Area appeared to contain less than 1% 
objectionable debris, though objectionable and smaller debris may still exist. We also visually inspected Sta 10+00 to 20+00 3rd lif t P/S 
berm with CPRA rep Trung-Quan, for objectionable debris. Marked objectionable debris pieces which were removed by laborers. Area 
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REPORT NUMBER
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appeared to contain less than 1% objectionable debris, though objectionable and smaller debris may still exist. Witnessed compaction 
tests CT 798 - 799 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that are 
required. Full results will follow. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Other contractor working around the Westminster Pump Station removed the material that was placed in the 
trench along the f loodwall base slabs that are Phylway's responsibility. This material ended up in this trench during the drain line 
installation by the other contractor on the P/S. While removing this material the excavator bucket nicked the corner of the base slab for 
Mono C, causing minor cosmetic damage that will have to be repaired.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of scheduled work for today via email. Steve Savage (USACE) and Trung-Quan Nguyen 
(CPRA) visited the site today for debris inspections. QA marked objectionable debris within levee section Sta 121+00 to 181+00 with pin 
f lags.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)
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WITH THE QAR

REPORT NUMBER
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424

19 Aug 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
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M

M
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Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay
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Phylway Construction, LLC

X
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X
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ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled material from Willow Bend borrow area, placing material for 5th lif t (6") P/S berm, Sta 178+00 to 
181+65, then hauled and placed material to fill low areas on levee and F/S berm from Sta 137+00 to 141+00. Labor crew continue 
removing objectionable debris from material hauled in from River Birch on P/S berm 3rd lif t (12"), Sta 20+00 to 30+00. Placed material in 
trench on P/S of f loodwall. Wet and process material Sta 0+44 to 20+00 8th lif t for compaction testing. Performed 10 QC compaction 
tests.

Economy Grassing: None.

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 93%  
Actual work complete: 88%

Approx. 2232 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,213,106 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to did not appear to contain more than 1% objectionable debris. Visually observed labor crew removing objectionable 
debris from material hauled to site from River Birch Sta 20+00 to 30+00 3rd lif t P/S berm. QA's visually inspected Sta 20+00 to 25+00 & 
Sta 25+00 to 30+00 3rd lif t P/S berm, for objectionable debris. Marked objectionable debris pieces which were removed by laborers. Area 
appeared to contain less than 1% objectionable debris, though objectionable and smaller debris may still exist. Visually observed material 
hauled to site form Willow Bend borrow area in place on P/S berm Sta 163+50 to 181+65 for 5th lif t. Material contains very little 
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objectionable debris and appears to contain less than 1% objectionable debris when delivered to the site. Witnessed compaction tests CT 
800 - 809 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full 
results will follow. Equipment operator placing embankment lif t against f loodwall base slab, hit the corner of the base slab in several 
areas, causing cosmetic damage to the corner of the base slabs on the P/S. Informed CQC, who stated that he would have Boh Brothers 
come out to repair these areas.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     SLFPA-W (David Roark) and CPRA (David St. Marie) reps visited the jobsite this morning. Site visit began at 
approx Sta 181+00. Just as the site visit began, there was a disagreement between the non-federal sponsor reps and the contractor 
concerning video taping of the site visit. The non-federal sponsors departed the site shortly thereafter.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Steve Savage (USACE) visited the site today for debris inspections. John Thompson and Steven Montjoy 
(USACE) visited the site today. USACE contract survey crew performed final x-sections and C/L profile this date from Sta 65+00 to 
83+00. Area was final x-sectioned by the contractor at the last week of June and a good amount of rain fell between then and today.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO
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M

M
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Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day
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ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, NSWD, contractor elected to take the weekend off. QA worked on completing QA reports.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
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M

M
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Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day
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(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, NSWD, contractor elected to take the weekend off. 

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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22 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M
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Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay
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Phylway Construction, LLC
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ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway:  Labor crew continue removing objectionable debris from material hauled in from River Birch on P/S 
berm 3rd lif t (12"), Sta 30+00 to 40+00. Process material on P/S berm Sta 163+00 to 175+00 5th lif t (6") for compaction testing. Survey 
crew x-sectioned exisiting levee material in piles on P/S to quantify prior to hauling offsite and performed final x-sections Sta 121+00 to 
136+00. Performed 6 QC compaction tests.

Economy Grassing: None.

Boh Brothers: Repaired cosmetic damage to corners of Base slabs on P/S.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 93%  
Actual work complete: 88%

Approx. 1,213,106 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually 
observed labor crew removing objectionable debris from material hauled to site from River Birch Sta 30+00 to 40+00 3rd lif t P/S berm. 
QA's visually inspected Sta 30+00 to 35+00 & Sta 35+00 to 40+00 3rd lif t P/S berm, for objectionable debris, with CPRA rep 
Trung-Quan. Marked objectionable debris pieces which were removed by laborers. Area appeared to contain less than 1% objectionable 
debris, though objectionable and smaller debris may still exist. Visually inspected material hauled to site form Willow Bend borrow area in 
place on P/S berm Sta 163+50 to 175+00 for 5th lif t, with CPRA rep Trung-Quan. Material contains very little objectionable debris and 
appears to contain less than 1% objectionable debris when delivered to the site. Witnessed compaction tests CT 810 - 815 performed by 
contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will follow. 
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Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email.

Safety:
Jeremy George, A/E     SSHO held safety meeting with work crew this morning (see attached) Ensure onsite personnel wore proper PPE 
for tasks being performed. Ensure personnel working in f ield had enough water to stay hydrated. Ensured dump truck drivers followed 
safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
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BORROW EXCA-
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Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Haul material from Willow Bend borrow area, placing material for 11th lif t (3-6") on levee and 5th lif t 
(3-6") on F/S berm Sta 142+00 to 147+00. Labor crew continue removing  posts and debris left over from safety fence removal Sta 65+00 
to 110+00. Process material on P/S berm Sta 30+00 to 40+00 3rd lif t & Sta 169+00 to 181+65 5th lif t for compaction testing. Excavators 
work on 15' clear area on F/S, Sta 145+00 to 175+00 & 75+00 to 60+00. Survey crew record elevations on settlement plates Sta 121+00 
to 136+00. Performed 6 QC & 2 QA compaction tests. Also secured samples to run QA proctors at test locations.

Economy Grassing: None.

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 93%  
Actual work complete: 88%

Approx. 2649 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,215,755 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. Visually observed labor crew removing posts and 
debris left from safety fence removal.  Visually inspected material hauled to site form Willow Bend borrow area in place on P/S berm Sta 
175+00 to 182+00 for 5th lif t, with CPRA rep Trung-Quan. Material contains very little objectionable debris and appears to contain less 
than 1% objectionable debris when delivered to the site. QA witness survey crew record elevations on settlement plates Sta 121+00 to 
136+00. Performed QA compaction tests AT 65-66 and secured samples at test locations to run standard proctors. Witnessed 
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compaction tests CT 816 - 821 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests 
that are required. Full results will follow. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Stations and lif t # where material was placed today on the eastern reach. Again suggested to contractor personnel 
that a new standard proctor should be run on the Willow Bend Material hauled to the site. The most recent proctor contractor has on f ile 
for Willow Bend is dated 10/29/10.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email. Colonel Fleming and many members of the IPR 
team, ED & CD visited the site today. CPRA rep Trung-Quan also visited site today.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA TESTING (Include test description, and results)

The following QA tests were performed today:
QA Test # Description Results
AT-00065 Awaiting ResultsSta 163+51 112' P/S 5th lif t 6" test

WD = 119.3
QC test = CT 816

AT-00066 Awaiting ResultsSta 168+42 127' P/S 5th lif t 6" test
WD = 117.3
QC test = CT 817

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Haul material from Willow Bend borrow area, placing material for 4th lif t (12") P/S berm Sta 0+44 to 
5+00 & hauled existing levee material offsite using same trucks delivering material from Willow Bend from Sta 0+44 to 10+00 this date. 
124 loads (2232 cy) hauled offsite this date. Labor crew removing surface debris Sta 65+00 to 109+00 in prep for turf establishment. 
Continue spreading hauled material from Willow bend for 11th lif t (3-6") Sta 147+00 to 149+00.

Economy Grassing: None.

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 94%  
Actual work complete: 89%

Approx. 3451 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,219,206 c.y. of embankment material hauled to site to date. (loose measure)

Rain fell on west end of site at 3:00 pm this date.

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. Visually observed labor crew removing objectionable 
debris from surface of levee and berms Sta 66+00 to 109+00. 
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Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Again suggested to contractor personnel that a new standard proctor should be run on the Willow Bend Material 
hauled to the site. The most recent proctor contractor has on f ile for Willow Bend is dated 10/29/10.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email. CPRA rep Trung-Quan visited site today. 

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. Brian Cockran (Aerostar-Safety) 
visited the site today. Violations of operators not wearing selt belts and fire extinguisher not visable at fuel tank were noted and relayed to 
the contractor.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Safety fence removal

Work Performed Today:
Jeremy George, A/E     Phylway: Haul material from Willow Bend borrow area, placing material for 11th lif t (3-6") on levee and 5th lif t on 
F/S berm (3-6") Sta 148+00 to 157+00. Labor crew continue removing surface debris Sta 65+00 to 109+00 in prep for turf establishment. 
Excavators work to clear 15' clear area on F/S Sta 175+00 to 182+00 & 0+44 to 55+00. Used dozers to remove degrade material 
previously placed on F/S berm Sta 40+00 to 45+00, which was piled up high on F/S berm, so it can be hauled offsite. Labor crew picked 
objectionable debris from Willow bend material in place on P/S berm Sta 40+00 to 45+00 3rd lif t.

Economy Grassing: None.

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 94%  
Actual work complete: 89%

Approx. 4294 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,223,500 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. Visually observed labor crew removing objectionable 
debris from surface of levee and berms Sta 66+00 to 109+00 & from material being processed on P/S berm Sta 40+00 to 45+00 3rd lif t. 
Performed a pre-turf inspection with CPRA rep Trung-Quan from Sta 66+00 to 109+00 at 1:00 pm. Some objectionable debris was 
observed and flagged with the levee section. Objectionable debris was also observed in the 15' clear area. The P/S berm slope appeared 
to be very loose and should be re-compacted prior to FS&M. All above noted issues were communicated to contractor personnel onsite, 
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who stated they would correct these issues prior to FS&M. Also informed PE of these issues. QA's visually inspected Sta 40+00 to 
45+00 3rd lif t P/S berm, River Birch material, for objectionable debris, with CPRA rep Trung-Quan. Marked objectionable debris pieces 
which were removed by laborers. Area appeared to contain less than 1% objectionable debris, though objectionable and smaller debris 
may still exist. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Stations and lif t #'s where material was placed today on the eastern reach. Rain noted on CQC report actually fell 
yesterday.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email. CPRA rep Trung-Quan visited site today. 

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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Weather Caused No Delay
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Haul material from Willow Bend borrow area, placing 4th lif t (12") on P/S berm Sta 7+00 to 12+00. Also 
spread material for 11th lif t (3-6") on levee and 5th lif t on F/S berm (3-6") Sta 157+00 to 159+00. Labor crew removing objectionable 
debris Sta 0+44 to 5+00 P/S berm 4th lif t & Sta 0+00 to 8+00 F/S berm. Labor crew picked objectionable debris from River Birch material 
in place on P/S berm Sta 45+00 to 50+00 3rd lif t. Performed 6 QC compaction tests.

Economy Grassing: Arrived afternoon and began to harrow, fertilize and seed from Sta 66+00 to 109+00. Hay mulch was not spread this 
date.

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 94%  
Actual work complete: 89%

Approx. 2124 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,225,624 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. Visually observed labor crew removing objectionable 
debris from material hauled to site Sta 0+44 to 5+00 4th lif t P/S berm, Sta 0+44 to 8+00 F/S berm & Sta 45+00 to 50+00 3rd lif t P/S 
berm. QA's visually inspected Sta 0+44 to 5+00 P/S 4th lif t, Willow Bend material, & Sta 0+44 to 8+00 F/S berm & 45+00 to 50+00 3rd 
lif t P/S berm, River Birch material, for objectionable debris, . Marked objectionable debris pieces which were removed by laborers. Area 
appeared to contain less than 1% objectionable debris, though objectionable and smaller debris may still exist. Witnessed compaction 
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tests CT 822 - 827 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that are 
required. Full results will follow. Received results for compaction tests CT 790 - 809 from contractors lab (see attached). Ensured tests 
shown as passing meet contract requirements. Ensured all required results were provided. Ensured sand cone WD was within 3% of 
nuclear gauge WD so testing may continue with nuclear gauge without a correction factor. Checked bermuda seed tags to ensure test 
date was current (6/2011). Reviewed contract requirements for turf establishment with contractor. Informed contractor of requirement to 
turn in all required paperwork, seed tags, fertilizer rates, pure live seed calculations, etc from turf establishment operations when they are 
all received.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 20 QC Requirement were verified today:
Requirement # Results
CT-00790 Complies

6" Compaction Test   8/12/11
STA 141+12              147' o/s PS
5th Lift                        Elev = 4.3
Lat 29.872281
Long 90.130418
Wet Density = 112.8
Lab Moisture = 29.3%

CT-00791 Complies
6" Compaction Test   8/12/11
STA 145+63              60' o/s PS
5th Lift                       Elev = 6.9
Lat 29.871944
Long 90.129024
Wet Density = 111.0
Lab Moisture = 29.3%

CT-00792 Complies
6" Compaction Test   8/12/11
STA 148+80               152' o/s PS
5th Lift                         Elev = 4.0
Lat 29.872129
Long 90.128005
Wet Density = 115.5
Lab Moisture = 27.1%
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CT-00793 Complies
6" Compaction Test   8/12/11
STA 156+39              137' o/d PS
5th Lift                        Elev = 4.7
Lat 29.871926
Long 90.125623
Wet Density = 108.7
Lab Moisture = 28.1%

CT-00794 Complies
6" Compaction Test   8/12/11
STA 158+49              130' o/s PS
5th Lift                       Elev = 5.1
Lat 29.871864
Long 90.124961
Wet Density = 108.7
Lab Moisture = 24.2%

CT-00795 Complies
12" Compaction Test   8/17/11
STA 133+02                Centerline
4th Lift     Retesr CT-253   Elev = 9.6
Lat 29.972077
Long 90.133027
Wet Density = 110.7
Lab Moisture = 32.1%

CT-00796 Complies
12" Compaction Test   8/17/11
STA 112+46                30' o/s FS
4th Lift                          Elev = 3.2
Lat 29.873774
Long 90.138472
Wet Density = 108.8
Lab moisture - 32.2%

CT-00797 Complies
12" Compaction Test   8/17/11
STA 88+03                   130' o/s PS
6th Lift     Retest CT-625       Elev = 2.9
Lat 29.880130
Long 90.135950
Wet Density = 110.9
Lab Moisture = 27.8%

CT-00798 Complies
12" Compaction Test   8/18/11
STA 21+84                  Centerline
8th Lift                         Elev = 11.4
Lat 29.888092
Long 90.149056
Wet Density = 108.6
Lab Moisture = 29.7%

CT-00799 Complies
12" Compaction Test   8/18/11
STA 27+03                  Centerline
8th Lift                         Elev = 11.4
Lat 29.887808
Long 90.147449
Wet Density = 105.9
Lab Moisture = 31.5%

CT-00800 Complies
12" Compaction Test  8/19/11
STA 2+51                    154' o/s PS
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3rd Lift                         Elev = 0.8
Lat 29.889591
Long 90.154930
Wet Density = 116.4
Lab Moisture = 31.0%

CT-00801 Complies
12" Compaction Test   8/19/11
STA 7+25                    116' o/s PS
3rd Lift                          Elev = 1.9
Lat 29.889227
Long 90.153489
Wet density = 114.6
Lab Moisture = 30.9

CT-00802 Complies
12" Compaction Test   8/19/11
STA 31.95                   Centerline
8th Lift                         Elev = 11.4
Lat 29.887552
Long 90.145925
Wet Density = 103.4
Lab Moisture = 31.4%

CT-00803 Complies
12" Compaction Test   8/19/11
STA 31+91                  Centerline
8th Lift                         Elev = 11.4
Lat 29.887554
Long 90.145939
Wet Density = 107.3
Lab Moisture = 27.8%

CT-00804 Complies
12" Compaction test   8/19/11
STA 36+87                 Centerline
8th Lift                       Elev = 11.7
Lat 29.887261
Long 90.144408
Wet Density = 113.5
Lab Moisture = 29.7%

CT-00805 Complies
12" Compaction Test   8/19/11
STA 41+89                  Centerline
8th Lift                         Elev = 11.5
Lat 29.29.886992
Long 90.142856
Wet Density = 108.8
Lab Moisture = 27.4%

CT-00806 Complies
12" Compaction Test   8/19/11
STA 46+85                   Centerline
8th Lift                          Elev = 11.6
Lat 29.29.886715
Long 90.141321
Wet Density = 106.4
Lab Moisture = 25.5%

CT-00807 Complies
12" Compaction Test   8/19/11
STA 51+70                 Centerline
8th Lift                        Elev = 11.6
Lat 29.886435
Long 90.139827
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

431

26 Aug 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density = 109.5
Lab Moisture = 30.4%

CT-00808 Complies
12" Compaction Test   8/19/11
STA 11+89                  Centerline
8th Lift                         Elev = 11.4
Lat 29.888663
Long 90.152127
Wet Density = 105.3
Lab Moisture = 33.6%

CT-00809 Complies
12" Compaction Test   8/19/11
STA 16+90                   11' o/s PS
8th Lift                          Elev = 11.4
Lat 29.888410
Long 90.150572
Wet Density = 108.6
Lab Moisture = 33.7%

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

432

27 Aug 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 76 °F 96 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 1 01 0.0
X

4 2 2 8 0700 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Economy Grassing: Continue to fertilize and seed from Sta 66+00 to 109+00. Began to spread hay mulch over seeded areas..

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 94%  
Actual work complete: 89%

Approx. 1,225,624 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed turf establishment operations continue, Sta 66+00 to 109+00. QA worked on QA reports.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

432

27 Aug 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

433

28 Aug 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 8 days for the month of August.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

434

29 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 76 °F 95 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

5 13 6 24 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Haul material from Willow Bend borrow area, used dozers to spread material into place for 4th lif t (12") 
on P/S berm Sta 12+00 to 16+00. Also used excavator to load existing levee degrade, Sta 20+00 to 29+00, into same trucks to haul 
offsite. 111 loads (1998 cy) hauled offsite this date. Labor crew removed fencing from the north side of Westminster PS. Performed 3 
QC compaction tests.

Economy Grassing:  Worked on repairing Vermeer top gun straw blower.

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 94%  
Actual work complete: 89%

Approx. 3898 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,229,522 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. QA's visually inspected Sta 5+00 to 10+00 P/S 4th 
lif t, Willow Bend material, for objectionable debris. Area appeared to contain less than 1% objectionable debris, though objectionable and 
smaller debris may still exist. Witnessed compaction tests CT 828 - 830 performed by contractors lab. Ensured samples were secured at 
test locations to run additional lab tests that are required. Full results will follow. 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

434

29 Aug 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email. CPRA rep Trung-Quan visited site this date.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

435

30 Aug 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 76 °F 96 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 0 0 4 05 0.0
X

5 16 7 28 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Haul material from Willow Bend borrow area, used dozers to spread material into place for 4th lif t (12") 
on P/S berm Sta 15+00 to 20+00. Also used excavator to load existing levee degrade, Sta 26+00 to 32+00, into same trucks to haul 
offsite. 110 loads (1980 cy) hauled offsite this date. Labor crew removing objectionable debris from 15' clear area on F/S, Sta 181+65 to 
162+00. Performed 5 QC compaction tests.

Economy Grassing:  Continued spreading hay mulch over seeded area Sta 66+00 to 109+00 using Vermeer top gun straw blower pulled 
by farm tractor.

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 95%  
Actual work complete: 90%

Approx. 4096 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,233,618 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. Visually observed labor crew removing objectionable 
debris from 15' clear area on F/S, Sta 182+00 to 162+00. QA's visually inspected Sta 10+00 to 15+00 P/S 4th lif t, Willow Bend material, 
for objectionable debris with CPRA rep Trung-Quan. Area appeared to contain less than 1% objectionable debris, though objectionable 
and smaller debris may still exist. Witnessed compaction tests CT 831 - 835 performed by contractors lab. Ensured samples were 
secured at test locations to run additional lab tests that are required. Full results will follow. 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

435

30 Aug 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email. CPRA rep Trung-Quan visited site this date. David 
Roark (SLFPA-W) visited site this date. Steven Montjoy (USACE-PE) also visited site. 

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

436

31 Aug 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 76 °F 96 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 1 0 4 05 0.0
X

5 15 7 27 0630 1830

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled material from Willow Bend borrow area, used dozers to spread material into place for 4th lif t 
(12") on P/S berm Sta 20+00 to 25+00. Also used excavator to load existing levee degrade piled at P/S toe, Sta 32+00 to 40+00, & 45+00 
to 50+00 into same trucks to haul offsite. 127 loads (2286 cy) hauled offsite this date. Labor crew removing objectionable debris from 15' 
clear area on F/S, Sta 162+00 to 152+00. Performed 1 QC compaction tests.

Economy Grassing: Spread 5 bags of bermuda grass in 15' area outside P/S berm toe.  Completed spreading hay mulch over seeded 
area Sta 66+00 to 109+00 using Vermeer top gun straw blower pulled by farm tractor.

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 8 days for the month of August.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 95%  
Actual work complete: 90%

Approx. 4778 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,238,396 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. Visually observed labor crew removing objectionable 
debris from 15' clear area on F/S, Sta 162+00 to 152+00. QA's visually inspected Sta 14+00 to 19+00 P/S 4th lif t, Willow Bend material, 
for objectionable debris with CPRA rep Trung-Quan. Area appeared to contain less than 1% objectionable debris, though objectionable 
and smaller debris may still exist. Witnessed compaction tests CT 836 performed by contractors lab. Ensured samples were secured at 
test locations to run additional lab tests that are required. Full results will follow. 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

436

31 Aug 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email. CPRA rep Trung-Quan visited site this date. 

Safety:
Jeremy George, A/E     Brian Cockran (Aerostar-Safety) visited site this date. Violations noted that dump trucks (2) drove forward prior to 
lowering bed after dumping. Ensure onsite personnel wore proper PPE for tasks being performed. Ensure personnel working in f ield had 
enough water to stay hydrated. Ensured dump truck drivers followed safe driving practices while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

437

01 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

50 50 50 50 50 76 °F 90 °F 15 MPH

Phylway Construction, LLC

X

1.50 24:00

0 0 3 2 05 0.0
X

4 13 7 24 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled material from Willow Bend borrow area, used dozers to spread material into place for 4th lif t 
(12") on P/S berm Sta 25+00 to 27+00. Survey crew peformed final x-sections and record f inal elevations on settlement plates, Sta 
137+00 to 146+00. Prepare site for approaching TS Lee.

Economy Grassing: None

Boh Brothers: Waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 95%  
Actual work complete: 90%

Approx. 1531 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,239,927 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional material. Visually ensured 
material hauled to site did not appear to contain more than 1% objectionable debris. Witness survey crew perform final x-sections using 
GPS rover unit and record f inal elevations on settlement plates using a dumpy level, level rod, and probe, Sta 137+00 to 146+00. Prepare 
site and equipment for approaching Tropical Storm.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

437

01 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed SLFPA-W rep of work scheduled for today via email. CPRA rep Trung-Quan visited site this date. 
USACE contract survey crew began setting station stakes at 200' intervals in 15' clear area on F/S Sta 0+44 to 110+00 this date.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

438

02 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 70 °F 80 °F 25 MPH

Phylway Construction, LLC

X

5.00 24:00

0 0 3 2 05 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to approaching Tropical Storm Lee. Weather has impacted 2 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 95%  
Actual work complete: 90%

Approx. 1,239,927 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Qa worked on completing QA reports.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

438

02 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey crew attempted to set station stakes at 200' intervals but could not due to wet conditions.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

439

03 Sep 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, NSWD, and also approaching Tropical Storm Lee. Weather has impacted 2 days for the month of 
September.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

440

04 Sep 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, NSWD, and Tropical Storm Lee. Weather has impacted 2 days for the month of September.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

441

05 Sep 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, NSWD, due to Labor Day holiday, and Tropical Storm Lee. Weather has impacted 2 days for the month of 
September.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

442

06 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 58 °F 80 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 2 05 0.0
X

2 0 0 2 0700 1500

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to wet conditions from 15" +/- of rainfall during Tropical Storm Lee. Weather has impacted 3 days for 
the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 95%  
Actual work complete: 90%

Approx. 1,239,927 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

442

06 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey crew continued setting station stakes at 200' intervals on P/S this date.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

443

07 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 57 °F 80 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 2 05 0.0
X

2 0 0 2 0700 1500

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to wet conditions. Weather has impacted 4 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 95%  
Actual work complete: 90%

Approx. 1,239,927 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

443

07 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E      USACE contract survey crew continued setting station stakes at 200' intervals this date.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

444

08 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

50 50 50 50 50 58 °F 84 °F 0 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 3 06 0.0
X

4 9 2 15 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used equipment to dry site and haul roads. Process material on P/S berm Sta 19+00 to 26+00 lif t 4 for 
compaction testing. Used dozer to pile up existing levee material Sta 112+00 to 111+00 to be hauled offsite. Obtained samples for 
agronomy testing Sta 121+00 to 150+00.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment placement around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 95%  
Actual work complete: 90%

Approx. 1,239,927 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork. Visually inspected material hauled to site from Willow Bend borrow 
area in place on P/S berm Sta 19+00 to 26+00 for 4th lif t, with CPRA rep Trung-Quan. Area appeared to contain less than 1% 
objectionable debris. Willow Bend embankment material contains very little objectionable debris and appears to contain less than 1% 
objectionable debris when delivered to the site. Received results from contractors lab for Compaction tests CT 810 - 827. Ensured results 
meet contract requirements and ensured all required results were provided. Ensured sand cone WD was within 3% of nuclear gauge WD 
so testing may continue with nuclear gauge without a correction factor.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

444

08 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E      USACE contract survey crew completed setting station stakes at 200' intervals this date. Performed final 
x-sections and C/L profile Sta 121+00 to 145+00. 15" +/- of Rain from Tropical Storm Lee fell on this area since the contractor performed 
their f inal x-sections in this area

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 18 QC Requirement were verified today:
Requirement # Results
CT-00810 Complies

12" Compaction Test 8/22/11
STA 11+95                    118' o/s PS
3rd Lift                           Elev= 2.1
Lat 29.888970
Long 90.152034
Wet Density=114.8
Lab Moisture=28.0

CT-00811 Complies
12' Compaction Test 8/22/11
STA 16+90                  117' o/s PS
3rd Lift                          Elev=2.6
Lat 29.888694
Long 90.150505
Wet Density=114.4
Lab Moisture=28.4

CT-00812 Complies
12" Compaction Test     8/22/11
STA 2+00                          9' o/s FS
8th lif t                                 Elev=11.2
Lat 29.889181
Long 90.155190
Wet Density=104.3
Lab Moisture=24.2

CT-00813 Complies
12" Compaction Test     8/22/11
STA 6+96                          12' o/s PS
8th Lift                                Elev=11.3
Lat 29.888963
Long 90.153644
Wet Density=105.0
Lab Moisture=24.7
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

444

08 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-00814 Complies
12" Compaction Test     8/22/11
STA 21+83                        116' o/s PS
3rd Lift                                Elev=29.0
Lat 29.888418
Long 90.148980
Wet Density=114.0
Lab Moisture=29.0

CT-00815 Complies
12" Compaction Test     8/22/11
STA 26+81                        134' o/s PS
3rd Lift                                Elev=2.4
Lat 29.888189
Long 90.147430
Wet Density=114.4
Lab Moisture=29.6

CT-00816 Complies
6" Compaction Test     8/23/11
STA 163+51                   112' o/s PS
5th Lift                             Elev=5.7
Lat 29.871708
Long 90.123387
Wet Density=116.3
Lab Moisture=20.3

CT-00817 Complies
6" Compaction Test      8/23/11
STA 168+42                    127 o/s PS
5th Lift                              Elev=5.5
Lat 29.871645
Long 90.121839
Wet Density=116.9
Lab Moisture=19.7

CT-00818 Complies
12' Compaction Test     8/23/11
STA 31+82                      115' o/s PS
3rd Lift                              Elev=3.0
Lat 29.887858
Long 90.145894
Wet Density=116.0
Lab Moisture=27.6

CT-00819 Complies
12" Compaction Test     8/23/11
STA 37+00                       137' o/s PS
3rd Lift                               Elev=2.5
Lat 29.887629
Long 90.144279
Wet Density=116.4
Lab Moisture=28.0

CT-00820 Complies
6" Compaction Test     8/23/11
STA 173+35                   127' o/s PS
5th Lift                             Elev=5.6
Lat 29.871541
Long 90.120287
Wet Density=120.2
Lab Moisture=21.5

CT-00821 Complies
6" Compaction Test     8/23/11
STA 178+38                  142' o/s PS
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

444

08 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

5th Lift                            Elev=4.9
Lat 29.871427
Long 90.118637
Wet Density=116.1
Lab Moisture=28.1

CT-00822 Complies
12" Compaction Test     8/26/11
STA 34+43                      -155' o/s PS
3rd Lift                             Elev=2.0
Lat 29.887820
Long 90.145064
Wet Density=116.4
Lab Moisture=34.5

CT-00823 Complies
12" CompactionTest     8/26/11
STA 42+45                     -137' o/s PS
3rd Lift                            Elev=2.4
Lat 29.887327
Long 90.142597
Wet Density=114.9
Lab Moisture=28.5

CT-00824 Complies
12" Compaction test     8/26/11
STA 14+34                    -137 o/s PS
3rd Lift                           Elev=2.1
Lat 29.888890
Long 90.151282
Wet density=117.9
Lab Moisture=26.4

CT-00825 Complies
12" CompactionTest     8/26/11
STA 2+16                       62' o/s FS
4th Lift                            Elev=5.2
Lat 29.889026
Long 90.155174
Wet Density=116.2
Lab Moisture=26.5

CT-00826 Complies
12" Compaction Test     8/26/11
STA 5+96                        -115 o/s PS
4th Lift                              Elev=5.7
Lat 29.888839
Long=90.153995
Wet Density=117.0
Lab Moisture=27.8

CT-00827 Complies
12" Compaction Test     8/26/11
STA 45+80                     -115 o/s PS
3rd Lift                            Elev=2.8
Lat 29.887079
Long 90.141576
Wet Density=119.8
Lab Moisture=27.8

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

445

09 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 68 °F 85 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

2 0 0 3 05 0.0
X

4 13 6 23 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Resumed hauling of embankment material from Willow Bend borrow area, placing on P/S berm for 4th 
lif t (12") C/L Sta 27+00 to 35+50. Used excavator to load existing levee material that was put in place on F/S berm (Sta 45+00 to 40+00) 
into same trucks to haul offsite for disposal. 89 loads (1602 cy) were hauled offsite this date. Laborers resumed removing objectionable 
debris from 15' clear area on F/S Sta 152+00 to 120+00. Dozer repaired rain ruts on east end Sta 152+00 to 172+00.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 4821 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,244,748 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured that in place material was properly scarif ied prior to placement of additional lif t material. Willow 
Bend embankment material hauled to site today contains very little objectionable debris and appears to contain less than 1% objectionable 
debris when delivered to the site. Witnessed compaction test CT 837 performed by contractors lab. Ensured sample was secured at test 
location to run additional lab tests that are required. Full results will follow

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

445

09 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor of work schedule for today via email.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe driving 
procedures while onsite.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

446

10 Sep 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 65 °F 87 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

4 14 6 24 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend borrow area, placing on levee for 12th lif t (3-6") Sta 
152+00 to 162+00, & 10th lif t (3-6") Sta 162+00 to 181+65. Also spread material onto F/S berm to bring back to grade. Used excavator to 
load existing levee material that was put in place on F/S berm (Sta 45+00 to 40+00) into same trucks to haul offsite for disposal. 101 
loads (1818 cy) were hauled offsite this date. Laborers removing objectionable debris from 15' clear area on F/S Sta 0+44 to 35+00. 

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 5305 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,250,053 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured that in place material was properly scarif ied prior to placement of additional lif t material. Willow 
Bend embankment material hauled to site today contains very little objectionable debris and appears to contain less than 1% objectionable 
debris when delivered to the site. QA visually inspected Willow bend material in place Sta 26+00 to 32+00 P/S berm 4th lif t for 
objectionable debris. Area appeared to contain less than 1% objectionable debris.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

446

10 Sep 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Some of the debris on F/S berm on west end appeared to have washed up during Tropical Storm Lee..

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe driving 
procedures while onsite.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

447

11 Sep 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 68 °F 88 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

4 14 5 23 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend borrow area, placing on P/S berm for 4th lif t (12") Sta 
34+00 to 42+00. Used dozer to spread material hauled to site yesterday Sta 162+00 to 181+65.  Used excavator to load existing levee 
material from north side of Westminster PS into same trucks to haul offsite for disposal. 62 loads (1116 cy) were hauled offsite this date. 
Laborers removing objectionable debris from 15' clear area on F/S Sta 35+00 to 60+00. Performed 3 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 5800 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,255,853 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured that in place material was properly scarif ied prior to placement of additional lif t material. Willow 
Bend embankment material hauled to site today contains very little objectionable debris and appears to contain less than 1% objectionable 
debris when delivered to the site. Witnessed compaction tests CT 838 - 840 performed by contractors lab. Ensured samples were 
secured at test locations to run additional lab tests that are required. Full results will follow.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

447

11 Sep 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Some of the debris on F/S berm on west end appeared to have washed up during Tropical Storm Lee..

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe driving 
procedures while onsite.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

448

12 Sep 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 68 °F 90 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

3 0 0 3 06 0.0
X

4 13 5 22 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend borrow area, placing on P/S berm for 4th lif t (12") Sta 
40+00 to 52+00. Used dozer to continue spreading material hauled to site Saturday Sta 162+00 to 181+65. Laborers removing 
objectionable debris from 15' clear area on F/S Sta 60+00 to 82+00. Performed 9 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 5475 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,261,328 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured that in place material was properly scarif ied prior to placement of additional lif t material. Willow 
Bend embankment material hauled to site today contains very little objectionable debris and appears to contain less than 1% objectionable 
debris when delivered to the site. QA's visually inspected Sta 32+00 to 42+00 & Sta 42+00 to 47+00 4th lif t P/S berm, for objectionable 
debris. Area appeared to contain less than 1% objectionable debris. Witnessed compaction tests CT 841 - 849 performed by contractors 
lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will follow. Received results 
for compaction tests CT 828 - 830 from contractors lab (see attached). Ensured tests shown as passing meet contract requirements. 
Ensured all required results were provided.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

448

12 Sep 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Glenn Gremillion, John Thompson, 
Steven Montjoy visited site this date. Fugro reps (David, Albert) arrived onsite today. Began to set up for GPRadar and EM work.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe driving 
procedures while onsite.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 3 QC Requirement were verified today:
Requirement # Results
CT-00828 Complies

12" Compaction Test     8/29/11
STA 2+15                      -100 o/s PS
4th lif t                             Elev=3.6
Lat 29.889465
Long 90.155076
Wet Density=115.3
Lab Moisture=26.9

CT-00829 Complies
12" Compaction Test     8/29/11
STA 5+96                       -101.1 o/s PS
4th Lift                            Elev=3.5
Lat 29.889256
long 90.153896
Wet Density=116.4
Lab Moisture=23.0

CT-00830 Complies
12" Compaction Test     8/29/11
STA 10+06                     -104.4 o/s PS
4th Lift                             Elev=3.5
Lat 29.889038
Long 90.152627
Wet Density=120.8
Lab Moisture=28.5

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

449

13 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 78 °F 90 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 3 0 3 06 0.0
X

4 12 7 23 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend borrow area, placing on P/S berm for 5th lif t Sta 0+44 to 
6+00 & for 9th lif t (12") on levee C/L Sta 0+44 to 4+00. Used dozer to continue spreading material hauled to site Saturday Sta 162+00 to 
181+65 on levee and F/S berm. Laborers removing objectionable debris from 15' clear area on F/S Sta 82+00 to 110+00. 

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 4158 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,265,486 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured that in place material was properly scarif ied prior to placement of additional lif t material. Willow 
Bend embankment material hauled to site today contains very little objectionable debris and appears to contain less than 1% objectionable 
debris when delivered to the site. Witnessed compaction tests CT 841 - 849 performed by contractors lab. Ensured samples were 
secured at test locations to run additional lab tests that are required. Full results will follow. Received results for compaction tests CT 831 
- 836 from contractors lab (see attached). Ensured tests shown as passing meet contract requirements. Ensured all required results 
were provided.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

449

13 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Monthly progress meeting held today. 
See attached for attendees and topics discussed. Fugro begin GPR & EM work on north-south levee Sta 70+00 to 82+00.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe driving 
procedures while onsite. Ensured onsite equipment had audible back-up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 6 QC Requirement were verified today:
Requirement # Results
CT-00831 Complies

12"Compaction Test     8/30/11
STA 14+07                     -85' o/s PS
Lift 4                                Elev=4.7
Lat 29.888766
Long 90.151399
Wet Density=113.6
Lab Moisture=26.3

CT-00832 Complies
6" Compaction Test     8/30/11
STA 143+07                 CL
11th Lift                         Elev=13.5
Lat 29.871841
Long 90.129846
Wet Density=118.5
Lab Moisture=27.0

CT-00833 Complies
6" Compaction Test     8/30/11
STA 147+07                 CL
11th Lift                        Elev=13.7
Lat 29.871724
Long 90.128305
Wet Density=112.1
Lab Moisture=26.4

CT-00834 Complies
6" Compaction Test     8/30/11
STA 152+91                 CL
11th Lift                        Elev=13.8
Lat 29.871618
Long 90.126751
Wet Density=114.0
Lab Moisture=27.9
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

449

13 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-00835 Complies
6" Compaction Test     8/30/11
STA 157+90                CL
11th Lift                       Elev=13.8
Lat 29.871509
Long 90.125180
Wet Density=109.4
Lab Moisture=24.7

CT-00836 Complies
12" Compaction Test     8/31/11
STA 18+05                    -103 o/s PS
Lift 4                               Elev=4.0
Lat 29.888592
Long 90.150160
Wet Density=117.0
Lab Moisture=30.6

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

450

14 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 68 °F 90 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

4 13 6 23 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend borrow area, placing on P/S berm for 5th lif t Sta 6+00 to 
10+00. Used dozer to continue spreading material hauled to site Saturday Sta 156+00 to 181+65 on levee and F/S berm. Laborers 
removing objectionable debris from 15' clear area on F/S Sta 82+00 to 110+00. Performed 2 QC compaction tests. Survey crew began 
taking f inal x-sections Sta 147+00 to 156+00 using GPS unit.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 3094 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,268,580 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured that in place material was properly scarif ied prior to placement of additional lif t material. Willow 
Bend embankment material hauled to site today contains very little objectionable debris and appears to contain less than 1% objectionable 
debris when delivered to the site. Witnessed compaction tests CT 850 - 851 performed by contractors lab. Ensured samples were 
secured at test locations to run additional lab tests that are required. Full results will follow. Received results for compaction tests CT 837 
- 840 from contractors lab (see attached). Ensured tests shown as passing meet contract requirements. Ensured all required results 
were provided. Performed Turf establishment inspection on area recently seeded Sta 66+00 to 109+00. See attached for results of the 
inspection.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

450

14 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro continue GPR work, Sta 70+00 to 
90+00, & EM work, Sta 82+00 to 90+00, on north-south levee. David Roark (SLFPA-W), Trung-Quan Nguyen (CPRA) visited the site 
today. David St.Marie, & Jas Singh (CPRA)  visited site from 9 - 9:30 am. Mark Woodward, Kim Tullier, and Frank Vojkovich (USACE) 
visited the site from 1 - 1:30 pm.

Safety:
Jeremy George, A/E     Brian Cockran (Aerostar-Safety) visited the site today. No issues were noted. Ensure onsite personnel wore 
proper PPE for tasks being performed. Ensured dump trucks followed safe driving procedures while onsite. Ensured onsite equipment 
had audible back-up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 3 QC Requirement were verified today:
Requirement # Results
CT-00838 Complies

12" Compaction Test     9/11/11
STA 30+10                    -133 o/s P/S
Lift 4                              Elev=3.3
Lat 29.887999
Long 90.146402
Wet Density=113.7
Lab Moisture=27.1

CT-00839 Complies
12" Compaction Test     9/11/11
STA 22+11                    -124 o/s P/S
Lift 4                               Elev=3.6
Lat 29.888423
Long 90.148889
Wet Density=119.4
Lab Moisture=27.2
Retest of CT 837

CT-00840 Complies
6" Compaction Test     9/11/11
STA 26+07                  -111 o/s P/S
Lift 4                             Elev=3.8
Lat 29.888168
Long 90.147673
Wet Density=120.8
Lab Moisture=28.3

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

451

15 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 68 °F 90 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 2 0 4 06 0.0
X

4 13 7 24 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend borrow area, placing on P/S berm for 5th lif t Sta 10+00 
to 14+00 & on levee for 9th lif t Sta 4+00 to 6+00. Laborers removing objectionable debris from work areas. Performed 2 QC compaction 
tests. Survey crew completed taking f inal x-sections Sta 147+00 to 156+00 using GPS unit and recorded final elevations on settlement 
plates in same area using dumpy level.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 3022 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured that in place material was properly scarif ied prior to placement of additional lif t material. Willow 
Bend embankment material hauled to site today contains very little objectionable debris and appears to contain less than 1% objectionable 
debris when delivered to the site. Visually observed that F/S berm toe was loose and needed to be re-compacted to prevent rain ruts in 
area where x-sections are being taken. Informed contractor of this. A dozer was used to work material on this slope. Witnessed survey 
crew recording f inal elevations on settlement plates Sta 147+00 to 156+00.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

451

15 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro continue GPR work, Sta 70+00 to 
90+00, & EM work, Sta 90+00 to 98+00 & 98+00 to 102+00, on north-south levee. Trung-Quan Nguyen (CPRA) visited the site today. 
Jas Singh (CPRA)  visited site. Richard Pinner, Kim Tullier  (USACE) visited the site.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe driving 
procedures while onsite. Ensured onsite equipment had audible back-up alarms. Ensured properly charged fire extinguishers were in 
place at fuel tank locations.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

452

16 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 69 °F 90 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 4 0 3 08 0.0
X

4 4 2 10 0630 1700

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Dug exploratory holes to check where Fugro picked up anomolies with equipment. Place excavated 
material back into holes. Dozer worked on grading Sta 160+00 to 181+65.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 5 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Observed areas being excavated to check areas where Fugro equipment picked up anomolies. Areas were dug 
between Sta 86+00 to 74+00. A small amount of debris was discovered in these areas. Contractor did not have time to backfill and test in 
lif ts, so the material was placed back into holes for safety reasons. Contractor will remove this material and replace in lif ts and test, when 
conditions allow.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

452

16 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro continue EM work, Sta 102+00 to 
106+00 F/S, 98+00 to 108+00 P/S & 106+00 to 111+00 F/S. Jas Singh and David Salom (CPRA) and David Roark (SLFPA-W) visited 
site during trenching operations. Richard Pinner, Kim Tullier, Mark Woodward and Randy Perrin  (USACE) also visited the site.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back-up alarms. Ensured properly charged fire extinguishers were in place at fuel tank locations.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

453

17 Sep 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 2 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway: None, NSWD

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 5 days for the month of September.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing paperwork.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Fugro continue EM work, Sta 60+50 to 70+20 & 60+50 to 108+00.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

454

18 Sep 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 2 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway: None, NSWD

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 5 days for the month of September.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing paperwork.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Fugro continue EM work, Sta 120+00 to 136+00.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

455

19 Sep 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 68 °F 86 °F 10 MPH

Phylway Construction, LLC

X

2.50 24:00

0 0 0 2 02 0.0
X

3 0 0 3 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today due to rain. Weather has impacted 6 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Qa work on completing paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

455

19 Sep 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro could not continue with EM work 
due to wet conditions.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

456

20 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 68 °F 88 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 2 05 0.0
X

2 0 0 2 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today due to wet conditions. Weather has impacted 7 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Qa work on completing paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

456

20 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro could not continue with EM work 
due to wet conditions. USACE contract survey crew re-set station stakes knocked down by construction where needed.

Safety:
Jeremy George, A/E     Ensure onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

457

21 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

25 25 25 25 25 68 °F 88 °F 10 MPH

Phylway Construction, LLC

X

1.00 24:00

0 0 3 2 05 0.0
X

4 7 2 13 0630 1600

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used equipment to help dry site and haul roads.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E      Weather has impacted 8 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Qa work on completing paperwork. Received results for compaction tests CT 841 - 851 from contractors lab (see 
attached). Ensured tests shown as passing meet contract requirements. Ensured all required results were provided.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 3



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

457

21 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro continued with EM work Sta 
136+00 to 144+00 & 148+00 to 152+00. USACE contract survey crew re-set station stakes knocked down by construction where needed 
and began taking x-sections in 15' clear area on F/S for pending mod. Trung-Quan Nguyen and Jas Singh (CPRA) visited site this date.

Safety:
Jeremy George, A/E     Brian Cockran (Aerostar-Safety) visited site today. No issues were noted. Ensured onsite personnel wore proper 
PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 11 QC Requirement were verified today:

Requirement # Results
CT-00841 Complies

6" Compaction Test     9/12/11
STA 146+57                 CL
Lift 11                            Elev=13.7
Lat 29.871763
Long 90.128743
Wet Density=113.9
Lab Moisture=29.3

CT-00842 Complies
6" Compaction Test     9/12/11
STA 151+14                 CL
Lift 11                           Elev=13.8
Lat 29.871653
Long 90.127308
Wet Density=113.8
Lab Moisture=29.4

CT-00843 Complies
6" Compaction Test     9/12/11
STA 156+02                 CL
Lift 11                           Elev=13.7
Lat 29.871568
Long 90.125771
Wet Density=116.3
Lab Moisture=29.2

CT-00844 Complies
12" Compaction Test     9/12/11
STA 34+45                    -99 o/s P/S
Lift 4                              Elev=4.2
Lat 29.887669
Long 90.145093
Wet Density=112.9
Lab Moisture=27.6

CT-00845 Complies
12" Compaction Test     9/12/11
STA 37+83                    -124 o/s P/S
Lift 4                              Elev=3.2
Lat 29.887596

Page 2 of 3



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

457

21 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Long 90.144020
Wet Density=114.8
Lab Moisture=30.2 

CT-00846 Complies
12" Compaction Test     9/12/11
STA 41+63                    -108 o/s P/S
Lift 4                               Elev=3.9
Lat 29.887291
Long 90.142869
Wet Density=115.2
Lab Moisture=26.3

CT-00847 Complies
6" Compaction Test     9/12/12
STA 160+93                CL
Lift 12                          Elev=13.7
Lat 29.871454
Long 90.124227
Wet Density=120.8
Lab Moisture=30.5

CT-00848 Complies
6" Compaction Test     9/12/11
STA 163+68                44 o/s F/S
Lift 5                            Elev=6.3
Lat 29.871273
Long 90.123373
Wet Density=116.9
Lab Moisture=26.9

CT-00849 Complies
6" Compaction Test     9/12/11
STA 165+32                CL
Lift 10                          Elev=13.7
Lat 29.871377
Long 90.122844
Wet Density=121.2
Lab Moisture=32.5

CT-00850 Complies
6" Compaction Test     9/14/11
STA 45+60                  -87' o/s P/S
Lift 4                            Elev=4.6
Lat 29.887014
Long 90.141654
Wet Density=118.4
Lab Moisture=32.2

CT-00851 Complies
12" Compaction Test     9/14/11
STA 49+08                    -105' o/s P/S
Lift 4                              Elev=4.2
Lat 29.886868
Long 90.140567
Wet Density=121.5
Lab Moisture=31.8

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

458

22 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 68 °F 87 °F 10 MPH

Phylway Construction, LLC

X

0.25 24:00

0 0 0 2 02 0.0
X

1 0 0 1 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today due to wet conditions. Weather has impacted 9 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing paperwork. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

458

22 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro could not continue with EM data 
collection due to wet conditions.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

459

23 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 68 °F 88 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

2 2 0 4 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Survey crew staked and x-sectioned areas of proposed trench locations..

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today due to wet conditions. Weather has impacted 10 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing paperwork. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

459

23 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Informed non-federal sponsor rep of work scheduled for today via email. Fugro could not continue with EM data 
collection due to wet conditions, but did set control points Sta 148+00 to 182+00.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

460

24 Sep 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

0 0 0 0 0 69 °F 85 °F 5 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 1 01 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None, due to wet conditions.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today due to wet conditions. Weather has impacted 11 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing paperwork. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

460

24 Sep 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Fugro continued with EM38 data collection Sta 148+00 to 182+00 F/S.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

461

25 Sep 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

50 50 50 50 50 66 °F 88 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 1 01 0.0
X

2 5 1 8 0900 1600

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used equipment to help dry site and haul roads.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 12 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,271,602 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA observed contractor use equipment to help dry site. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

461

25 Sep 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Fugro continued with EM38 data collection Sta 148+00 to 156+00 & 168+00 to 182+00 P/S, & Sta 0+44 to 52+00 
F/S.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

462

26 Sep 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 71 °F 90 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

4 12 7 23 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend Borrow area. Used dozers to push material into place 
for 9th lif t on levee C/L Sta 4+00 to 8+00, and also on F/S berm Sta 4+00 to 8+00, 5th lif t. Also placed material near proposed trench 
locations for backfill (966 ton). Hauled existing material from north side of Westminster PS offsite due to debris (252 cy). Dozer work on 
f ine grading berms and levee section Sta 172+00 to 181+65. Performed 3 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 12 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx.  2683 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,274,285 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed material hauled to site from Willow Bend contained very little to no objectionable debris when delivered to the site. Visually 
inspected Sta 0+44 to 4+00 C/L (9th lif t), & (5th lif t) F/S berm, & Sta 0+44 to 14+00 P/S berm for objectionable debris with CPRA rep 
Trung-Quan. Areas appeared to contain less than 1% objectionable debris. Witnessed compaction tests CT 852 - 854 performed by 
contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will follow.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

462

26 Sep 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Fugro continued with EM38 data collection Sta 12+00 to 44+00. Trung-Quan Nguyen (CPRA) visited site today. I 
did not visit the jobsite today. QA's CT, CR, & SB were onsite.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe driving 
procedures while onsite. Ensured onsite equipment had audible back-up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

463

27 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 70 °F 92 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

10 0 3 4 017 0.0
X

4 11 5 20 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used equipment to dig exploratory trenches as directed for inspection by USACE, CPRA and SLFPA-W 
personnel onsite today. Dozer continued fine grading berm and levee section Sta 172+00 to 181+65. Performed 6 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 12 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,274,285 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed exploratory trenches being dug and investigated by others onsite. Material samples and debris 
were collected from the trench locations and will be delivered to the lab for further testing. Results will be provided by others. Witnessed 
compaction tests CT 855 - 860 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests 
that are required. Full results will follow.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

463

27 Sep 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trenches were dug at the following locations today:

Sta 80+00, 46.7' F/S
Sta 122+22, 69' P/S  (EM data anomaly)
Sta 124+42, 39' P/S (EM data anomaly)
Sta 123+59, 69' F/S (EM data anomaly)
Sta 90+00, C/L
Sta 140+00, 51' F/S
Sta 145+00, 130' P/S

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Visitors today for exploratory trenching operations included: Patrick Conroy, Mike Wielputz, Tim Shows, Brad 
Arcement, Lanny Barfield, Richard Pinner, Mark Woodward, Kim Tullier, Kevin Wagner, Glenn Gremillion (USACE), Eddie Templeton 
(BCD), David Roark (SLFPA-W), and David St. Marie, Jas Singh, Trung-Quan Nguyen (CPRA). The IPR team, including LTC Joseph, 
Tim Roth, John Morton, Julie Vignes and others also visited the site briefly today.  Fugro continued with EM38 data collection Sta 72+00 
to 94+00, Sta 52+00 to 28+00, Sta 24+00 to 36+00 & Sta 144+00 to 177+00. USACE contract survey crew continued performing 
x-sections in the 15' clear area on F/S for a pending mod.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured personnel did not enter any 
unstable trenches and stayed clear of excavator.  Ensured onsite equipment had audible back-up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

464

28 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 70 °F 91 °F 10 MPH

Phylway Construction, LLC

X

0.00 18:00

10 0 3 4 017 0.0
X

4 10 5 19 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment from Willow Bend borrow area (8 loads). Used equipment to dig exploratory 
trenches as directed for inspection by USACE, CPRA and SLFPA-W personnel onsite today. Dozer continued fine grading berm and 
levee section Sta 172+00 to 181+65. Place, compact and test material next to base slab on P/S, north of Westminster PS. Performed 10 
QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 12 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 192 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,274,477 c.y. of embankment material hauled to site to date. (loose measure)

Rain began onsite at 6:30 pm this date

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually observed exploratory trenches being dug and investigated by others onsite. Material samples and debris 
were collected from the trench locations and will be delivered to the lab for further testing. Results will be provided by others. Witnessed 
compaction tests CT 861 - 870  performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests 
that are required. Full results will follow. Performed bi-weekly turf inspection on area recently seeded, Sta 66+00 to 109+00 (see 
attached). 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

464

28 Sep 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trenches were dug at the following locations today:

Sta 150+00 C/L
Sta 160+00 51' F/S  
Sta 170+00 C/L
Sta 170+00 137' P/S
Sta 48+00, C/L
Sta 48+00, 90' P/S

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Visitors today for exploratory trenching operations included: Patrick Conroy, Mike Wielputz, Tim Shows, Brad 
Arcement, Lanny Barfield, Richard Pinner, Mark Woodward, Kim Tullier, Kevin Wagner, Glenn Gremillion, Steven Montjoy (USACE), 
Eddie Templeton (BCD), David Roark (SLFPA-W), and David St. Marie, Jas Singh, James Mc Mennis, & Trung-Quan Nguyen (CPRA). 
USACE PAO and Times Picayune repoter and photographer also visited the site. Fugro continued with EM38 data collection Sta 28+00 
to 12+00 P/S & Sta 12+00 to 1+00 F/S & P/S. USACE contract survey crew continued performing x-sections in the 15' clear area on F/S 
for a pending mod.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back-up alarms. Ensured personnel did not enter any unstable trenches and stayed clear of excavator.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

465

29 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 68 °F 86 °F 10 MPH

Phylway Construction, LLC

X

1.00 24:00

0 0 0 4 04 0.0
X

4 2 0 6 0630 1700

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Survey crew performed final x-sections and recorded final elevations on settlement plates Sta 157+00 
to 166+00.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to overnight rainfall. Weather has impacted 13 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,274,477 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Witnessed survey crew perform final x-sections Sta 157+00 to 166+00, using GPS RTK unit and recording f inal 
elevations on settlement plates using a probe rod and dumpy level

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

465

29 Sep 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Fugro continued with EM38 data collection Sta 156+00 to 168+00 P/S & Sta 48+00 to 32+00, completing their 
work.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

466

30 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

50 50 50 50 50 66 °F 86 °F 5 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 2 05 0.0
X

4 4 1 9 0630 1700

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Used equipment to help dry the site.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 14 days for the month of September.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 96%  
Actual work complete: 91%

Approx. 1,274,477 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

466

30 Sep 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     David St Marie (CPRA) visited the site to view material excavated at trench locations since rainfall. USACE 
cotract survey crew continued with the x-sections in the 15' clear area on F/S.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

467

01 Oct 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 60 °F 78 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

4 10 5 19 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 9th lif t (12") on levee and 5th lif t (6") on F/S berm Sta 8+00 to 18+00. Used excavator to load existing material containing debris from 
north side of Westminster into trailer truck and hauled offsite for disposal. 84 c.y. hauled offsite today. Dozer continued fine grading Sta 
175+00 to 182+15. Laborers removed fabric from material excavated at trench locations.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 97%  
Actual work complete: 92%

Approx. 4213 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,278,690 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material hauled to site to ensure moisture was within +10/-10 of optimum as required for placement.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

467

01 Oct 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

468

02 Oct 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 53 °F 74 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

4 9 4 17 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 9th lif t (12") on levee and 5th lif t (6") on F/S berm Sta 18+00 to 27+00. Dozer continued fine grading Sta 175+00 to 182+15. Laborers 
removed fabric from material excavated at trench locations.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 97%  
Actual work complete: 92%

Approx. 4617 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,283,307 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. QA's 
visually inspected material hauled to site from Willow Bend borrow area in place on levee C/L (9th lif t) & F/S berm (5th lif t) for 
objectionable debris, Sta 4+00 to 14+00. Area appeared to contain less than 1% objectionable debris.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

468

02 Oct 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

469

03 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 50 °F 77 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 4 07 0.0
X

4 10 5 19 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 9th lif t (12") on levee and additional lif t (6") on F/S berm Sta 27+00 to 33+00. Dozer continued fine grading Sta 175+00 to 182+15. 
Used excavator to load existing material containing debris from north side of Westminster PS into tri-axles and hauled offsite for disposal. 
648 c.y. hauled offsite today. Used excavator to backfill and compact trenches dug on eastern reach. Laborers removing pin f lags and 
debris from eastern reach in preparation for turf establishment. Performed 20  QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 97%  
Actual work complete: 92%

Approx. 3019 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,286,326 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. QA's 
visually inspected material hauled to site from Willow Bend borrow area in place on levee C/L (9th lif t) & F/S berm for objectionable 
debris, Sta 14+00 to 22+00. Area appeared to contain less than 1% objectionable debris. Witnessed compaction tests CT 871 - 890   
performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will 
follow.
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Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey crew performed final x-sections and C/L profile Sta 140+00 to 170+00. Jas Singh 
(CPRA) visited site this date.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 56 °F 81 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

4 12 5 21 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 9th lif t (12") on levee and additional lif t (6") on F/S berm Sta 33+00 to 37+00. Used excavator to load existing material containing 
debris from north side of Westminster PS into trucks and hauled offsite for disposal. 1040 c.y. hauled offsite today. Used excavator to 
backfill and compact trenches dug on eastern reach. Survey crew performed final x-sections, C/L profile, and located and began 
recording f inal elevations on settlement plates, Sta 167+00 to 182+15. Laborers removing pin f lags and debris from eastern reach in 
preparation for turf establishment. Performed 19 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 97%  
Actual work complete: 92%

Approx. 3303 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,289,629 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. QA's 
visually inspected material hauled to site from Willow Bend borrow area in place on levee C/L (9th lif t) & F/S berm for objectionable 
debris, Sta 22+00 to 30+00. Area appeared to contain less than 1% objectionable debris. Witnessed survey crew locate and record f inal 
elevations on settlement plates. Witnessed compaction tests CT 891 - 909  performed by contractors lab. Ensured samples were 
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secured at test locations to run additional lab tests that are required. Full results will follow.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 50 °F 84 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 1 0 4 06 0.0
X

4 11 6 21 0630 1800
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(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 10th lif t (6") on levee C/L Sta 0+44 to 30+00. Used excavator to backfill and compact trenches dug on north-south reach. Survey crew 
completed recording f inal elevations on settlement plates, Sta 167+00 to 182+15. Used excavator to remove material placed on 7/13 at 
base slabs of south-east f loodwall and began backfilling and testing in lif ts. Performed 34 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 97%  
Actual work complete: 92%

Approx. 2572 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,292,201 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. QA's 
visually inspected material hauled to site from Willow Bend borrow area in place on levee C/L (9th lif t) & F/S berm for objectionable 
debris, Sta 30+00 to 36+00. Also inspected 10th lif t on levee C/L Sta 0+44 to 30+00 with CPRA rep Trung-Quan. Areas appeared to 
contain less than 1% objectionable debris. Visually observed contractor using excavator to remove material placed incorrectly on 7/13 at 
base slabs of south-east f loodwall and began backfilling and testing in lif ts. Witnessed survey crew record f inal elevations on settlement 
plates. Witnessed compaction tests CT 910 - 943  performed by contractors lab. Ensured samples were secured at test locations to run 
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additional lab tests that are required. Ensured sand cone density test was performed every tenth test to verify nuclear gauge WD as 
required. Full results will follow. Performed a pre-turf inspection with USACE and CPRA reps in attendance. Some rain ruts were 
observed on the F/S berm toe, Sta 121+00 to 146+00, that will need to be repaired prior to FS&M.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Robert Guichet, Steven Montjoy (USACE), Jas Singh & Trung-Quan Nguyen (CPRA) visited site today. Brian 
Cockran (Aerostar-Safety) visited site today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
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M

M
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Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay
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Phylway Construction, LLC

X
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0 0 0 4 04 0.0
X

4 10 6 20 0630 1800
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 10th lif t (6") on levee C/L Sta 30+00 to 36+00. Also placed and compacted material around floodwalls and base slabs to achieve grade 
required to place concrete slope paving. Used excavator to backfill and compact trenches dug on north-south & western reach.  
Performed 27 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 97%  
Actual work complete: 92%

Approx. 2175 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,294,376 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. QA's 
visually inspected material hauled to site from Willow Bend borrow area in place on levee C/L (10th lif t) for objectionable debris, Sta 
30+00 to 36+00, with CPRA rep Trung-Quan. Area appeared to contain less than 1% objectionable debris. Witnessed compaction tests 
CT 944 - 970  performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. 
Full results will follow. 
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Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Trung-Quan Nguyen (CPRA) visited site today. Dump trucks tracked mud onto Lapalco near Victory Drive after 
rain shower in afternoon. Instructed contractor to clean the roadway, but the street sweeper would not start.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M
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Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay
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Phylway Construction, LLC

X
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0 0 0 4 04 0.0
X
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ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 9th lif t (12") on levee C/L and additional lif t on F/S berm Sta 37+00 to 44+00 & placed 3rd lif t on P/S berm Sta 50+00 to 55+00. Also 
placed and compacted (using smooth drum roller) material around floodwalls and base slabs to achieve grade required to place concrete 
scour protection. Used front end loader to pile up debris piles and load into trailer trucks and hauled offsite. 210 cy of debris hauled offsite 
today. Performed  8 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 97%  
Actual work complete: 92%

Approx.  2835 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,297,211 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. 
Witnessed compaction tests CT 971 - 978  performed by contractors lab. Ensured samples were secured at test locations to run 
additional lab tests that are required. Full results will follow. Received results for compaction tests CT 852 - 890 from contractors lab (see 
attached).  Informed CQC that TWE ID #964 (CT 865) failed the organic test (9.4%) and this will have to be retested and resubmitted. All 
other test results for this test passed. TWE #963 (CT 864) shows lif t 12, should be lif t #1. Informed CQC to have this corrected and 
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resubmitted.  Ensured all required results were provided. Ensured sand cone WD was within 3% of nuclear gauge WD so testing may 
continue with nuclear gauge without a correction factor.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 38 QC Requirement were verified today:
Requirement # Results
CT-00852 Complies

6" Compaction Test     9/26/11
STA 170+16                 CL
Lift 10                           Elev=13.6
Lat 29.871250
Long 90.121322
Wet Density=117.7
Lab Moisture=26.4

CT-00853 Complies
6" Compaction Test     9/26/11
STA 175+12                CL
Lift 10                           Elev=13.6
Lat 29.871161
Long 90.119763
Wet Density=117.7
Lab Moisture=27.9

CT-00854 Complies
6" Compaction Test     9/26/11
STA 180+07                 CL
Lift 10                           Elev=13.6
Lat 29.870949
Long 90.118223
Wet Density=112.0
Lab Moisture=27.0

CT-00855 Complies
12" Compaction Test     9/27/11
STA 124+40                  -42 o/s
Lift 1       (Trench)          Elev=5.5
Lat 29.872383
Long 90.135704
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WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=112.3
Lab Moisture=21.5  

CT-00856 Complies
12" Compaction Test     9/27/11
STA 122+23                  -69 o/s
Lift 1     (Trench)            Elev=4.6
Lat 29.872508
Long 90.136379
Wet Density=112.7
Lab Moisture=28.4

CT-00857 Complies
6" Compaction Test     9/27/11
STA 2+91                    -81 o/s
Lift 5                            Elev=4.8
Lat 29.889372
Long 90.154853
Wet Density=115.9
Lab Moisture=25.1

CT-00858 Complies
6" Compaction Test     9/27/11
STA 6+51                    -67 o/s
Lift 5                            Elev=5.1
Lat 29.889136
Long 90.153749
Wet Density=118.4
Lab Moisture=24.4

CT-00859 Complies
6" Compaction Test     9/27/11
STA 10+24                  -75 o/s
Lift 5                            Elev=4.7
Lat 29.888950
Long 90.152590
Wet density=122.3
Lab Moisture=24.9

CT-00860 Complies
6" Compaction Test     9/27/11
STA 13+20                  -62 o/s
Lift 5                            Elev=5.0
Lat 29.888752
Long 90.151685
Wet Density=124.1
Lab Moisture=24.6

CT-00861 Complies
12" Compaction Test     9/28/11
STA 112+23                  9.6' o/s
Lift 1                              Elev=2.0
Lat 29.873820
Long 90.138390
Wet Density=110.8
Lab Moisture=27.3

CT-00862 Complies
12" Compaction Test     9/28/11
STA 112+34                  7.3' o/s
Lift 2                              Elev=2.9
Lat 29.873791
Long 90.138391
Wet Density=111.1
Lab Moisture=26.2
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

473

07 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-00863 Complies
12" Compaction Test     9/28/11
STA 112+03                  8.5' o/s
Lift 3                              Elev=3.5
Lat 29.873873
Long 90.138371
Wet Density=112.1
Lab moisture=23.5

CT-00864 Complies
12" Compaction Test     9/28/11
STA 169+97 (trench)      -137' o/s
Lift 1                               Elev=2.3
Lat 29.871640
Long 90.121348
Wet Density=118.0
Lab Moisture=26.9

CT-00865 Complies
12" Compaction Test     9/28/11
STA 170+01 (trench)     -138' o/s
Lift 2                              Elev=3.6
Lat 29.871639
Long 90.121335
Wet Density=123.3
Lab Moisture=24.8

CT-00866 Complies
12" Compaction Test     9/28/11
STA 169+97 (trench)     -140' o/s
Lift 3                              Elev=4.2
Lat 29.871648
Long 90.121349
Wet Density=123.7
Lab Moisture=21.4

CT-00867 Complies
12" Compaction Test     9/28/11
STA 170+03 (trench)     -136' o/s
Lift 4                              Elev=5.1
Lat 29.871696
Long 90.121331
Wet Density=122.5
Lab Moisture=23.0

CT-00868 Complies
12" Compaction Test     9/28/11
STA 170+05 (trench)     CL
Lift 1                              Elev=11.2
Lat 29.871254
Long 90.121359
Wet Density=119.4
Lab Moisture=26.2

CT-00869 Complies
12" Compaction Test     9/28/11
STA 170+01 (trench)     CL
Lift 2                              Elev=12.4
Lat 29.871259
Long 90.121364
Wet Density=117.5
Lab Moisture=24.6

CT-00870 Complies
6" Compaction Test     9/28/11
STA 149+99 (trench)     CL
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

473

07 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 1                              Elev=9.3
Lat 29.871678
Long 90.127669
Wet Density=119.1
Lab Moisture=24.0

CT-00871 Complies
12" Compaction Test     10/3/11
STA 3+56                      CL
Lift 9                              Elev=12.1
Lat 29.889117
Long 90.154705
Wet Density=115.1
Lab Moisture=23.6

CT-00872 Complies
12" Compaction Test     10/3/11
STA 8+53                       CL
Lift 9                               Elev=12.4
Lat 29.888843
Long 90.15317
Wet Density=111.0
Lab Moisture=22.9

CT-00873 Complies
12" Compaction Test     10/3/11
STA 13+56                     CL
Lift 9                               Elev=12.5
Lat 29.888575
Long 90.151608
Wet Density=111.6
Lab Moisture=25.5

CT-00874 Complies
6" Compaction Test     10/3/11
STA 13+51                  61' o/s
Lift 4                            Elev=5.9
Lat 29.888400
Long 90.151665
Wet Density=117.5
Lab Moisture=29.4

CT-00875 Complies
6" Compaction Test     10/3/11
STA 8+48                    50' o/s
Lift 4                            Elev=6.2
Lat 29.888711
Long 90.153436
Wet density=115.8
Lab Moisture=25.3

CT-00876 Complies
6" Compaction Test     10/3/11
STA 3+56                    39' o/s
Lift 4                            Elev=6.4
Lat 29.889010
Long 90.154727
Wet Density=108.9
Lab Moisture=28.0

CT-00877 Complies
6" Compaction Test     10/3/11
STA 170+07                 CL
Lift 3  (trench)               Elev=13.0
Lat 29.871258
Long 90.121351
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

473

07 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=117.3
Lab Moisture=30.6

CT-00878 Complies
6" Compaction Test    10/3/11
STA 170+08                CL
Lift 4  (trench)              Elev=13.6
Lat 29.871268
Long 90.121349
Wet Density=115.9
Lab Moisture=26.0

CT-00879 Complies
12" Compaction Test     10/3/11
STA 160+00                   53' o/s
Lift 1  (trench)                 Elev=4.6
Lat 29.871328
Long 90.124534
Wet Density=114.3
Lab Moisture=25.0

CT-00880 Complies
12" Compaction Test     10/3/11
STA 160+00                   49' o/s
Lift 2  (trench)                 Elev=5.5
Lat 29.871340
Long 90.124532
Wet density=117.5
Lab Moisture=27.5

CT-00881 Complies
6" Compaction Test     10/3/11
STA 160+02                 49' o/s
Lift 3  (trench)               Elev=6.4
Lat 29.871336
Long 90.124526
Wet Density=114.9
Lab Moisture=266

CT-00882 Complies
12" Compaction Test     10/3/11
STA 18+56                     CL
Lift 9                               Elev=12.5
Lat 29.888276
Long 90.150070
Wet Density=107.1
Lab Moisture=22.3

CT-00884 Complies
12" Compaction Test     10/3/11
STA 150+00                  CL
Lift 1 (trench)                 Elev=8.4
Lat 29.871694
Long 90.127665
Wet Density=107.9
Lab Moisture=20.3

CT-00885 Complies
12" Compaction Test     10/3/11
STA 150+00                   CL
Lift 2 (trench)                  Elev=9.5
Lat 29.871682
Long 90.127666
Wet Density=113.5
Lab Moisture=23.7
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

473

07 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-00886 Complies
12" Compaction Test     10/3/11
STA 149+98                   CL
Lift 3 (trench)                  Elev=10.5
Lat 29.871686
Long 90.127671
Wet Density=111.1
Lab Moisture=22.1

CT-00887 Complies
12" Compaction Test     10/3/11
STA 150+04                   CL
Lift 4 (trench)                  Elev=11.5
Lat 29.871690
Long 90.127654
Wet Density=111.7
Lab Moisture=21.5

CT-00888 Complies
12" Compaction Test     10/3/11
STA 150+03                   CL
Lift 5 (trench)                  Elev=12.4
Lat 29.871685
Long 90.127657
Wet Density=108.4
Lab Moisture=20.9

CT-00889 Complies
6" Compaction Test     10/3/11
STA 149+99                 CL
Lift 6 (trench)                Elev=13.1
Lat 29.871687
Long 90.127670
Wet Density=122.1
Lab Moisture=23.7

CT-00890 Complies
6" Compaction Test     10/3/11
STA 150+04                 CL
Lift 7 (trench)                Elev=13.6
Lat 29.871686
Long 90.127652
Wet density=122.2
Lab Moisture=20.4

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

474

08 Oct 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of October.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

475

09 Oct 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of October.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

476

10 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 65 °F 88 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 3 06 0.0
X

4 10 5 19 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 9th lif t (12") on levee C/L and additional lif t (4th) on F/S berm Sta 44+00 to 55+00. Also placed and compacted material around 
south-east f loodwall to achieve grade required to place concrete scour protection. Used front end loader to pile up debris piles and load 
into trailer trucks and hauled offsite. 144 cy of debris hauled offsite today. Performed 7 QC compaction tests.

Economy Grassing: None

Boh Brothers: None, waiting on Phylway to complete embankment work around floodwalls for scour protection.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 93%

Approx.  2742 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,299,953 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None. 

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. Visually 
inspected material hauled to site form Willow Bend borrow area in place on P/S berm Sta 50+00 to 56+00 for 3rd lif t, & Sta 36+00 to 
46+00 C/L (9th) and F/S berm (4th) with CPRA rep Trung-Quan. Material contained very little objectionable debris and appears to contain 
less than 1% objectionable debris. Witnessed compaction tests CT 980 - 986  performed by contractors lab. Ensured samples were 
secured at test locations to run additional lab tests that are required. Full results will follow. 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

476

10 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey onsite taking f inal x-sections and C/L profile Sta 170+00 to 182+00. Trung-Quan Nguyen 
(CPRA) visited the site this date.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

477

11 Oct 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 65 °F 79 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 3 0 4 08 0.0
X

5 12 4 21 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 5th lif t on P/S berm Sta 45+00 to 50+00 and 4th lif t on P/S berm Sta 50+00 to 55+00. Grade and dress material at south-east 
f loodwall in preparation for scour protection. Performed 5 QC compaction tests.

Economy Grassing: None

Boh Brothers: Surveyors layout for scour protection on north-west side of Westminster PS.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 93%

Approx.  1814 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,301,767 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     CQC held preparatory meeting today for DFOW Concrete scour protection. Sub-contractor Boh Bros will be 
performing the work. See attached for attendees and minutes provided by the contractor on topics discussed.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. QA's 
visually inspected material hauled to site form Willow Bend borrow area in place Sta 46+00 to 54+00 C/L (9th) and F/S berm (4th). 
Material inspected appears to contain less than 1% objectionable debris. Witnessed compaction tests CT 987 - 991  performed by 
contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will follow. 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

477

11 Oct 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Steven Montjoy, Robert Guichet, John Templeton and Randy Perrin (USACE) visited the site today for monthly 
progress meeting. See attached for topics discussed and attendees.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

478

12 Oct 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 61 °F 83 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

4 10 3 17 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled embankment material from Willow Bend Borrow area. Used dozers to place and spread material 
for 4th lif t on P/S berm Sta 53+00 to 55+00 then began placing 11th lif t (6") on levee, Sta 0+44 to 8+00. Used dozer to repair rain ruts on 
F/S berm toe, Sta 121+00 to 146+00. Hauled debris piles offsite. 10 truck loads (180 cy) were hauled offsite today.  Performed 2 QC & 2 
QA compaction tests.

Economy Grassing: None

Boh Brothers: Mobilized a dozer and mini excavator to the site.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 93%

Approx.  2052 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,303,819 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed and hand tested material delivered to site to ensure moisture was within +10/-10 of optimum as required for placement. QA's 
visually inspected material hauled to site form Willow Bend borrow area in place Sta 48+00 to 55+00 P/S berm. Material inspected 
appears to contain less than 1% objectionable debris. Witnessed compaction tests CT 992 - 993  performed by contractors lab. Ensured 
samples were secured at test locations to run additional lab tests that are required. Full results will follow. Received results for 
compaction tests CT 891 - 909 from contractors lab (see attached). Ensured tests shown as passing meet contract requirements. 
Ensured all required results were provided.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

478

12 Oct 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Brian Cockran (Aerostar-Safety) visited the site today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump trucks followed safe 
driving procedures while onsite. Ensured onsite equipment had audible back-up alarms and operated at safe speeds.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 19 QC Requirement were verified today:
Requirement # Results
CT-00891 Complies

12" Compaction Test     10/4/11
STA 145+01                   -126' o/s
Lift 1 (trench)                  Elev=3.3
Lat 29.872139
Long 90.129204
Wet Density=114.4
Lab Moisture=25.0

CT-00892 Complies
12" Compaction Test     10/4/11
STA 144+97                   -131' o/s
Lift 2 (trench)                  Elev=4.3
Lat 29.872152
Long 90.129215
Wet Density=115.4
Lab Moisture=23.2

CT-00893 Complies
12" Compaction Test     10/4/11
STA 144+97                   -129' o/s
Lift 3 (trench)                  Elev=5.2
Lat 29.872148
Long 90.129214
Wet density=118.6
Lab Moisture=23.4

CT-00894 Complies
12" Compaction Test     10/4/11
STA 139+96                   52' o/s
Lift 1 (trench)                  Elev=4.5
Lat 29.871758
Long 90.130837
Wet Density=112.8
Lab Moisture=29.9
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER
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Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-00895 Complies
12" Compaction Test     10/4/11
STA 140+01                   53' o/s
Lift 2 (trench)                  Elev=5.4
Lat 29.871756
Long 90.130218
Wet Density=117.3
Lab Moisture=26.5

CT-00896 Complies
12" Compaction Test     10/4/11
STA 140+00                   50' o/s
Lift 3 (trench)                  Elev=6.3
Lat 29.871764
Long 90.130824
Wet Density=110.2
Lab Moisture=25.5

CT-00897 Complies
12" Compaction Test     10/4/11
STA 123+54                   3.9' o/s
Lift 1 (trench)                  Elev=3.9
Lat 29.872107
Long 90.136004
Wet Density=108.1
Lab Moisture=25.1

CT-00898 Complies
12" Compaction Test     10/4/11
STA 123+54                   70' o/s
Lift 2 (trench)                  Elev=4.8
Lat 29.872096
Long 90.136004
Wet Density=115.6
Lab Moisture=22.6

CT-00899 Complies
12" Compaction Test     10/4/11
STA 123+53                   68' o/s
Lift 3 (trench)
Lat 29.872101
Long 90.136007
Wet Density=110.4
Lab Moisture=25.2

CT-00900 Complies
12" Compaction Test     10/4/11
STA 23+44                     CL
Lift 9                               Elev=12.5
Lat 29.888036
Long 90.148552
Wet Density=116.9
Lab Moisture=22.3

CT-00901 Complies
6" Compaction Test     10/4/11
STA 23+41                   46' o/s
Lift 4                             Elev=6.4
Lat 29.887891
Long 90.148597
Wet Density=107.7
Lab Moisture=26.4

CT-00902 Complies
6" Compaction Test     10/4/11
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(Proponent: CEMP-CE)

STA 27+66                     CL
Lift 9                               Elev=12.5
Lat 29.887782
Long 90.147257
Wet Density=109.6
Lab Moisture=29.4

CT-00903 Complies
6" Compaction Test     10/4/11
STA 27+76                   52' o/s
Lift 4                             Elev=6.4
Lat 29.887633
Long 90.147256
Wet Density=112.5
Lab Moisture=25.5

CT-00904 Complies
12" Compaction Test     10/4/11
STA 124+41                  -38' o/s
Lift 1 (trench)                 Elev=5.0
Lat 29.872373
Long 90.135702
Wet Density=108.6
Lab Moisture=19.9

CT-00905 Complies
12" Compaction Test     10/4/11
STA 124+41                  -42' o/s
Lift 2 (trench)                 Elev=5.9
Lat 29.872383
Long 90.135702
Wet Density=117.5
Lab Moisture=23.0

CT-00906 Complies
12" Compaction Test      10/4/11
STA 124+10                   -38' o/s
Lift 3 (trench)                  Elev=7.2
Lat 29.872373
Long 90.135706
Wet Density=121.5
Lab Moisture=22.7

CT-00907 Complies
12" Compaction Test     10/4/11
STA 122+24                  -67' o/s
Lift 1 (trench)                 Elev=4.9
Lat 29.872503
Long 90.136378
Wet Density=116.5
Lab Moisture=24.3

CT-00908 Complies
12" Compaction Test     10/4/11
STA 122+22                  -64' o/s
Lift 2 (trench)                 Elev=6.0
Lat 29.872495
Long 90.136382
Wet Density=117.6
Lab Moisture=25.3

CT-00909 Complies
12" Compaction Test     10/4/11
STA 122+22                  -68' o/s
Lift 3 (trench)                 Elev=6.6
Lat 29.872506
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Long 90.136381
Wet Density=114.7
Lab Moisture=24.2

QA TESTING (Include test description, and results)

The following QA tests were performed today:
QA Test # Description Results
AT-00067 PassedSta 48+51 127' P/S 5th lif t 12" test

WD = 121.7
QC test = CT 992

AT-00068 PassedSta 52+49 118' P/S 4th lif t 12" test
WD = 115.3
QC test = CT 993

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

479

13 Oct 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 61 °F 85 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

4 10 3 17 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozers to place 11th lif t (6") on levee, Sta 8+00 to 22+00, using excess material from fine grading 
operations. Laborers removing debris where needed onsite.  Performed 4 QC compaction tests.

Economy Grassing: None

Boh Brothers: Mobilized equipment to the site.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 93%

Approx. 1,303,819 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. QA's visually 
inspected material in place Sta 0+44 to 18+00 C/L, with CPRA rep Trung-Quan. Material inspected appeared to contain less than 1% 
objectionable debris. Witnessed compaction tests CT 994 - 997  performed by contractors lab. Ensured samples were secured at test 
locations to run additional lab tests that are required. Full results will follow. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

479

13 Oct 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Trung-Quan Nguyen & Jas Singh (CPRA) visited the site today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured fire extinguishers were visable 
near fueling locations.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

480

14 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 55 °F 83 °F 5 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

4 7 3 14 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozers to f ine grade levee and berms Sta 0+44 to 15+00. Laborers removing debris where 
needed onsite.  

Economy Grassing: None

Boh Brothers: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 93%

Approx. 1,303,819 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Performed bi-weekly turf inspection on area recently seeded Sta 66+00 to 109+00 (see attached).

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

480

14 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

481

15 Oct 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

482

16 Oct 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL
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THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

483

17 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 55 °F 86 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

6 12 8 26 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to spread excess material onsite into place for 11th lif t (6") Sta 20+00 to 34+00 C/L & 10th 
lif t (6") Sta 34+00 to 44+00 C/L. Dozer continued fine grading levee and berms Sta 5+00 to 15+00. Laborers removing debris where 
needed onsite.  

Economy Grassing: None

Boh Brothers: Grade material around floodwall with dozer. Recieved wood, rebar and wire mesh for scour protection. Began excavating 
footings and setting form boards for scour protection on NW side of Westminster PS.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 93%

Approx. 1,303,819 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. QA's visually 
inspected material in place Sta 17+00 to 37+00 C/L for objectionable debris with CPRA rep Trung-Quan. Area appeared to contain less 
than 1% objectionable debris. Ensured rebar and wire mesh delivered to site matched approved submittals.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

483

17 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Trung-Quan Nguyen (CPRA) visited the site today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

484

18 Oct 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 56 °F 86 °F 15 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

6 13 7 26 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to spread excess material onsite into place for 11th lif t (6") Sta 30+00 to 37+00 C/L & 10th 
lif t (6") Sta 44+00 to 55+00 C/L. Dozer continued fine grading levee and berms Sta 10+00 to 20+00. Laborers removing debris where 
needed onsite.  Performed 8 QC and 5 QA compaction tests.

Economy Grassing: None

Boh Brothers:  Continue excavating footings, setting form and expansion joint boards, rebar and wire mesh for scour protection on NW 
side of Westminster PS.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 94%

Approx. 1,303,819 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. QA's visually 
inspected material in place Sta 34+00 to 55+00 C/L for objectionable debris. Area appeared to contain less than 1% objectionable debris. 
Witnessed tests CT 998 - 1005 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests 
that are required. Full results will follow. Received results for compaction tests CT 910 - 943 from contractors lab (see attached). 
Ensured tests shown as passing meet contract requirements. Ensured all required results were provided. Ensured sand cone WD was 
within 3% of nuclear gauge WD so testing may continue with nuclear gauge without a correction factor.
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W912P8-09-D-0046  0008
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(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     CT- 998 is a retest for organic content, not atterburg as stated on CQC report.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 34 QC Requirement were verified today:
Requirement # Results
CT-00910 Complies

6" Compaction Test     10/5/11
STA 111+79                 7' o/s
Lift 4                             Elev=4.7
Lat 29.873938
Long 90.138348
Wet Density=115.6
Lab Moisture=21.5

CT-00911 Complies
6" Compaction Test     10/5/11
STA 55+99                   -92' o/s
Lift 1                             Elev=3.3
Lat 29.886848
Long 90.138484
Wet Density=118.9
Lab Moisture=25.6

CT-00912 Complies
6" Compaction Test     10/5/11
STA 59+31                  -88' o/s
Lift 1                            Elev=3.5
Lat 29.886656
Long 90.137459
Wet Density=117.9
Lab Moisture=24.4

CT-00913 Complies
12" Compaction Test     10/5/11
STA 90+00                     CL
Lift 1 (trench)                  Elev=10.5
Lat 29.879713
Long 90.136523
Wet Density=116.0
Lab Moisture=23.4
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CT-00914 Complies
12" Compaction Test     10/5/11
STA 88+99                     CL
Lift 2 (trench)                  Elev=11.5
Lat 29.879714
Long 90.136518
Wet Density=120.8
Lab moisture=25.1

CT-00915 Complies
12" Compaction Test     10/5/11
STA 89+99                     CL
Lift 3 (trench)                  Elev=12.5
Lat 29.879713
Long 90.136515
Wet Density=112.7
Lab Moisture=23.1

CT-00916 Complies
6" Compaction Test     10/5/11
STA 89+98                  CL
Lift 4 (trench)               Elev=13.0
Lat 29.879716
Long 90.136509
Wet Density=116.6
Lab Moisture=22.1

CT-00917 Complies
6" Compaction Test     10/5/11
STA 89+97                   CL
Lift 5 (trench)                Elev=13.5
Lat 29.879721
Long 90.136518
Wet Density=109.8
Lab Moisture=20.2

CT-00918 Complies
12" Compaction Test     10/5/11
STA 32+61                     CL
Lift 9                                Elev=12.5
Lat 29.887526
Long 90.145719
Wet Density=105.8
Lab Moisture=31.1

CT-00919 Complies
12" Compaction Test     10/5/11
STA 32+60                     73' o/s
Lift 3                               Elev=5.7
Lat 29.887307
Long 90.145773
Wet Density=106.5
Lab Moisture=29.6

CT-00920 Complies
6" Compaction Test     10/5/11
STA 82+82                   -79' o/s
Lift 1 (trench)                Elev=2.5
Lat 29.881543
Long 90.135638
Wet Density=110.5
Lab Moisture=27.6              

CT-00921 Complies
12" Compaction Test     10/5/11
STA 82+06                    -60' o/s
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Lift 1 (trench)                 Elev=3.0
Lat 29.881757
Long 90.135627
Wet Density=107.1
Lab Moisture=29.8

CT-00922 Complies
12" Compaction Test     10/5/11
STA 82+81                    -75' o/s
Lift 2 (trench)                 Elev=3.6
Lat 29.881548
Long 90.135647
Wet Density=112.4
Lab Moisture=22.6

CT-00923 Complies
12" Compaction Test     10/5/11
STA 82+06                     -62' o/s
Lift 2 (trench)                  Elev=4.0
Lat 29.881758
Long 90.135620
Wet Density=112.7
Lab Moisture=22.6

CT-00924 Complies
12" Compaction Test     10/5/11
STA 82+83                     -78' o/s
Lift 3 (trench)                  Elev=4.5
Lat 29.881540
Long 90.135641
Wet Density=112.2
Lab Moisture=23.5

CT-00925 Complies
12" Compaction Test     10/5/11
STA 82+04                     -62' o/s
Lift 3 (trench)                  Elev=5.0
Lat 29.881762
Long 90.135619
Wet Density=107.9
Lab Moisture=19.9

CT-00926 Complies
12" Compaction Test     10/5/11
STA 79+05                     -44' o/s
Lift 1 (trench)                  Elev=3.5
Lat 29.882563
Long 90.135393
Wet Density=109.2
Lab Moisture=24.8

CT-00927 Complies
12" Compaction Test     10/5/11
STA 79+05                     -48' o/s
Lift 2 (trench)                  Elev=4.5
Lat 29.882561
Long 90.135390
Wet Density=110.5
Lab Moisture=21.5

CT-00928 Complies
12" Compaction Test     10/5/11
STA 79+08                     -49' o/s
Lift 3 (trench)                  Elev=5.5
Lat 29.882552
Long 90.135390
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Wet Density=114.4
Lab Moisture=21.4

CT-00929 Complies
12" Compaction Test     10/5/11
STA 80+01                     54' o/s
Lift 1 (trench)                  Elev=4.0
Lat 29.882390
Long 90.135791
Wet Density=116.5
Lab Moisture=23.2

CT-00930 Complies
6" Compaction Test     10/5/11
STA 79+99                   51' o/s
Lift 2 (trench)                Elev=4.0
Lat 29.882391
Long 90.135779
Wet Density=113.7
Lab Moisture=22.5

CT-00931 Complies
12" Compaction Test     10/5/11
STA 83+54                     66' o/s
Lift 1 (trench)                  Elev=3.5
Lat 29.881469
Long 90.136144
Wet Density=108.3
Lab Moisture=23.2

CT-00932 Complies
6" Compaction Test     10/5/11
STA 2+85                    CL
Lift 10                          Elev=13.1
Lat 29.889166
Long 90.154921
Wet Density=112.7
Lab Moisture=29.3

CT-00933 Complies
6" Compaction Test     10/5/11
STA 7+82                     CL
Lift 10                           Elev=13.0
Lat 29.888874
Long 90.153387
Wet Density=109.8
Lab Moisture=23.2

CT-00934 Complies
6" Compaction Test     10/5/11
STA 12+76                   CL
Lift 10                           Elev=13.1
Lat 29.888600
Long 90.151860
Wet Density=111.3
Lab Moisture=30.4

CT-00935 Complies
6" Compaction Test     10/5/11
STA 17+68                   CL
Lift 10                           Elev=13.1
Lat 29.888332
Long 90.150339
Wet Density=118.2
Lab Moisture=26.7
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CT-00936 Complies
6" Compaction Test     10/5/11
STA 22+74                   CL
Lift 10                           Elev=13.0
Lat 29.888061
Long 90.148773
Wet Density=107.5
Lab Moisture=29.6

CT-00937 Complies
6" Compaction Test     10/5/11
STA 27+55                   CL
Lift 10                           Elev=13.0
Lat 29.887779
Long 90.147290
Wet Density=116.4
Lab Moisture=28.6

CT-00938 Complies
12" Compaction Test     10/5/11
STA 111+79                   9.8' o/s
Lift 5                               Elev=5.3
Lat 29.873940
Long 90.138356
Wet Density=115.7
Lab Moisture=32.3

CT-00939 Complies
6" Compaction Test     10/5/11
STA 118+94                 10' o/s
Lift 1                             Elev=4.2
Lat 29.872366
Long 90.137434
Wet Density=111.8
Lab Moisture=28.4

CT-00940 Complies
6" Compaction Test     10/5/11
STA 118+81                 -7' o/s
Lift 1                             Elev=3.4
Lat 29.872420
Long 90.137470
Wet Density=107.2
Lab Moisture=32.7

CT-00941 Complies
12" Compaction Test     10/5/11
STA 83+51                    66' o/s
Lift 2 (trench)                 Elev=4.5
Lat 29.881475
Long 90.136140
Wet Density=107.3
Lab Moisture=22.9

CT-00942 Complies
12" Compaction Test     10/5/11
STA 79+99                     52' o/s
Lift 3 (trench)                  Elev=6
Lat 29.882393
Long 90.135780
Wet Density=111.5
Lab Moisture=20.1

CT-00943 Complies
12" Compaction Test     10/5/11
STA 83+53                     66' o/s
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Lift 3 (trench)                  Elev=5.5
Lat 29.881470
Long 90.136142
Wet Density=110.2
Lab Moisture=21.6

QA TESTING (Include test description, and results)

The following QA tests were performed today:
QA Test # Description Results
AT-00069 PassedSta 22+20 C/L 11th lif t 6" test

WD = 113.9
QC test = CT 999

AT-00070 PassedSta 32+17 C/L 11th lif t 6" test
WD = 121.1
QC test = CT 1000

AT-00071 PassedSta 37+26 C/L 10th lif t 6" test
WD = 114.0
QC test = CT 1001

AT-00072 PassedSta 41+54 C/L 10th lif t 6" test
WD = 110.0
QC test = CT 1002

AT-00073 PassedSta 27+20 C/L 11th lif t 6" test
WD = 114.3
QC test = CT 1003

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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Weather Caused No Delay

100 100 100 100 100 45 °F 65 °F 15 MPH

Phylway Construction, LLC

X

0.00 24:00

0 1 0 4 05 0.0
X

6 13 10 29 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to spread excess material onsite into place for 11th lif t (6") Sta 37+00 to 44+00 C/L. Dozer 
continued fine grading levee and berms Sta 20+00 to 30+00. Laborers removing debris where needed onsite. Survey crew taking f inal 
x-sections and C/L profile Sta 0+44 to 20+00.

Economy Grassing: None

Boh Brothers:  Continue excavating footings, setting form and expansion joint boards, rebar and wire mesh for scour protection on NW 
side of Westminster PS.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 94%

Approx. 1,303,819 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Observed 
survey crew performing final x-sections and C/L profile using GPS rover unit. QA's visually inspected material in place Sta 34+00 to 
42+00 11th lif t C/L for objectionable debris, with CPRA rep Trung-Quan. Area appeared to contain less than 1% objectionable debris. 
Received results for compaction tests CT 944 - 970 from contractors lab (see attached). Ensured tests shown as passing meet contract 
requirements. Ensured all required results were provided. Ensured sand cone WD was within 3% of nuclear gauge WD so testing may 
continue with nuclear gauge without a correction factor.
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PROJECT CONTRACT NUMBER
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W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Jas Singh & Trung-Quan Nguyen (CPRA) visited the site today. Brian Cockran (Aerostar-Safety) visited the site 
this date.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured properly charged fire 
extinguishers were in place at fuel tank locations. Ensured onsite equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 27 QC Requirement were verified today:
Requirement # Results
CT-00944 Complies

12" Compaction Test     10/6/11
STA 74+14                    -17' o/s
Lift 1 (trench)                 Elev=8.8
Lat 29.883878
Long 90.135042
Wet Density=115.3
Lab Moisture=22.7

CT-00945 Complies
12" Compaction Test     10/5/11
STA 74+16                     -14' o/s
Lift 2 (trench)                  Elev=9.5
Lat 29.883877
Long 90.135053
Wet Density=110.3
Lab Moisture=20.2

CT-00946 Complies
12" Compaction Test     10/6/11
STA 74+16                     -13' o/s
Lift 3 (trench)                  Elev=10.3
Lat 29.883878
Long 90.135056
Wet Density=114.0
Lab Moisture=32.7

CT-00947 Complies
12" Compaction Test     10/6/11
STA 74+17                     -12' o/s
Lift 4 (trench)                  Elev=11.5
Lat 29.883875
Long 90.135060
Wet Density=113.0
Lab Moisture=21.3
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CT-00948 Complies
12" Compaction Test     10/6/11
STA 77+82                     -21' o/s
Lift 1 (trench)                  Elev=7.4
Lat 29.882906
Long 90.135364
Wet Density=113.7
Lab Moisture=31.8

CT-00949 Complies
12" Compaction Test     10/6/11
STA 77+82                     -19' o/s
Lift 2 (trench)                  Elev=8.3
Lat 29.882907
Long 90.135367
Wet Density=110.3
Lab Moisture=21.2

CT-00950 Complies
6" Compaction Test     10/6/11
STA 77+90                   -69' o/s
Lift 1 (trench)                Elev=3
Lat 29.882848
Long 90.135224
Wet Density=113.2
Lab Moisture=32.1

CT-00951 Complies
12" Compaction Test     10/6/11
STA 77+82                     -18' o/s
Lift 3 (trench)                  Elev=9.1
Lat 29.882909
Long 90.135373
Wet Density=116.6
Lab Moisture=30.0

CT-00952 Complies
12" Compaction Test     10/6/11
STA 118+89                   8' o/s
Lift 2                               Elev=5.0
Lat 29.872373
Long 90.137449
Wet Density=114.3
Lab Moisture=30.9

CT-00953 Complies
12" Compaction Test     10/6/11
STA 118+45                   -10' o/s
Lift 2                               Elev=2.5
Lat 29.872437
Long 90.137813
Wet Density=115.1
Lab Moisture=32.0

CT-00954 Complies
6" Compaction Test     10/6/11
STA 32+46                   CL
Lift 10                           Elev=13.1
Lat 29.887500
Long 90.145772
Wet Density=115.7
Lab Moisture=29.5

CT-00955 Complies
12" Compaction Test     10/6/11
STA 77+80                     -18' o/s
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Lift 4 (trench)                  Elev=9.9
Lat 29.882914
Long 90.135371
Wet Density=116.8
Lab Moisture=31.4

CT-00956 Complies
12" Compaction Test     10/6/11
STA 77+88                     -68' o/s
Lift 2 (trench)                  Elev=3.9
Lat 29.882854
Long 90.135226
Wet Density=115.9
Lab Moisture=31.0

CT-00957 Complies
12" Compaction Test      10/6/11
STA 118+48                    2' o/s
Lift 3                                Elev=3.5
Lat 29.872400
Long 90.137576
Wet Density=112.8
Lab Moisture=29.1

CT-00958 Complies
12" Compaction Test     10/6/11
STA 119+12                  -6' o/s
Lift 3                              Elev=7.9
Lat 29.872410
Long 90.137372
Wet Density=115.8
Lab Moisture=30.0

CT-00959 Complies
12" Compaction Test     10/6/11
STA 77+98                     -68' o/s
Lift 3 (trench)                  Elev=5.0
Lat 29.882882
Long 90.135234
Wet Density=115.4
Lab Moisture=26.4

CT-00960 Complies
6" Compaction Test     10/6/11
STA 47+98                   -95' o/s
Lift 1 (trench)                Elev=2.1
Lat 29.886901
Long 90.140916
Wet Density=119.6
Lab Moisture=28.1

CT-00961 Complies
12" Compaction Test     10/6/11
STA 77+81                     -20' o/s
Lift 5 (trench)                  Elev=9.8
Lat 29.882909
Long 90.135365
Wet Density=114.5
Lab Moisture=28.1

CT-00962 Complies
12" Compaction Test     10/6/11
STA 47+98                     CL
Lift 1 (trench)                  Elev=8.1
Lat 29.886651
Long 90.140975

Page 4 of 6



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

485

19 Oct 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=109.5
Lab Moisture=21.0

CT-00963 Complies
12" Compaction Test     10/6/11
STA 48+00                     -90' o/s
Lift 2 (trench)                  Elev=3.1
Lat 29.886889
Long 90.140911
Wet Density=116.0
Lab Moisture=26.2

CT-00964 Complies
12" Compactin Test     10/6/11
STA 111+95                 12' o/s
Lift 6                             Elev=5.0
Lat 29.873899
Long 90.138378
Wet Density=111.9
Lab Moisture=22.8

CT-00965 Complies
12" Compaction Test     10/6/11
STA 118+91                   -8' o/s
Lift 4                               Elev=6.7
Lat 29.872421
Long 90.137440
Wet Density=116.2
Lab Moisture=31.3

CT-00966 Complies
12" Compaction Test     10/6/11
STA 118+92                   6' o/s
Lift 4                               Elev=7.0
Lat 29.872379
Long 90.137440
Wet Density=112.5
Lab Moisture=28.7

CT-00967 Complies
12' Compaction Test     10/6/11
STA 18+00                    CL
Lift 2 (trench)                 Elev=9.1
Lat 29.886645
Long 90.140968
Wet Density=111.9
Lab Moisture=21.6

CT-00968 Complies
12" Compaction Test     10/6/11
STA 48+00                     CL
Lift 3 (trench)                  Elev=10.3
Lat 29.886636
Long 90.140972
Wet Density=113.0
Lab Moisture=22.8

CT-00969 Complies
12" Compaction Test     10/6/11
STA 48+03                     CL
Lift 4 (trench)                  Elev=11.5
Lat 29.886645
Long 90.140959
Wet Density=117.3
Lab Moisture=27.3
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CT-00970 Complies
6" Compaction Test     10/6/11
STA 48+01                   -96' o/s
Lift 3 (trench)                Elev=4.2
Lat 29.886904
Long 90.140904
Wet Density=119.8
Lab Moisture=28.8

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

486

20 Oct 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 40 °F 68 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

6 14 7 27 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend Borrow area. Used dozer to spread material into place 
for 11th lif t (6") Sta 42+00 to 49+00 C/L. Also placed material lif ts on Hilcorp ramp at Sta 56+75 to achieve required grade in preparation 
to place separator geotextile and 610 stone as required. Dozer continued fine grading levee and berms Sta 30+00 to 40+00. Laborers 
removing debris where needed onsite. Survey crew taking f inal x-sections and C/L profile Sta 15+00 to 31+00 and began to record f inal 
elevations on settlement plates, Sta 1+00 to 31+00. Performed 3 QC compaction tests.

Economy Grassing: None

Boh Brothers:  Continue excavating footings, setting form and expansion joint boards, rebar and wire mesh for scour protection on NW 
side of Westminster PS.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 94%

Approx. 579 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,304,398 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     CQC held preparatory meeting for DFOW Stone Surfacing. See attached for attendees and topics discussed.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Observed 
survey crew performing final x-sections and C/L profile using GPS rover unit and recording elevations on settlement plates using probe 
rod and dumpy level. Witnessed compaction tests CT 1006 - 1008 performed by contractors lab. Ensured samples were secured at test 
locations to run additional lab tests that are required. Full results will follow. Received results for compaction tests CT 971 - 978 from 
contractors lab (see attached). Ensured tests shown as passing meet contract requirements. Ensured all required results were provided.
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Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Trung-Quan Nguyen (CPRA) visited the site today. I was at the district off ice to attend the Tiger Team meeting for 
most of today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump truck drivers followed safe 
driving procedures while onsite. Ensured properly charged fire extinguishers were in place at fuel tank locations. Ensured onsite 
equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 8 QC Requirement were verified today:
Requirement # Results
CT-00971 Complies

6" Compaction Test     10/7/11
STA 111+10                74' o/s
Lift 5                            Elev=5.0
Lat 29.874167
Long 90.138501
Wet Density=110.6
Lab Moisture=28.9

CT-00972 Complies
12" Compaction Test     10/7/11
STA 111+35                  2' o/s
Lift 7                              Elev=10.6
Lat 29.874052
Long 90.138299
Wet Density=114.5
Lab Moisture=24.9

CT-00973 Complies
12" Compaction Test     10/7/11
STA 111+26                   25' o/s
Lift 6                               Elev=7.5
Lat 29.874089
Long 90.138362
Wet Density=114.6
Lab Moisture=25.9

CT-00974 Complies
12" Compaction Test     10/7/11
STA 118.98                    -5' o/s
Lift 5                               Elev=9.8
Lat 29.872409
Long 90.137418
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Wet Density=116.8
Lab Moisture=26.5

CT-00975 Complies
12" Compaction Test     10/7/11
STA 118+89                   7' o/s
Lift 5                               Elev=8.3
Lat 29.872367
Long 90.137450
Wet Density=113.2
Lab Moisture=29.1

CT-00976 Complies
12" Compaction Test     10/7/11
STA 119+08                  60' o/s
Lift 5                              Elev=5.4
Lat 29.872226
Long 90.137403
Wet Density=112.9
Lab Moisture=26.2

CT-00977 Complies
12" Compaction Test     10/7/11
STA 119+28                   -2' o/s
Lift 6                               Elev=11.7
Lat 29.872396
Long 90.137323
Wet Density=110.4
Lab Moisture=26.5

CT-00978 Complies
12" Compaction Test     10/7/11
STA 119+32                   4' o/s
Lift 6                               Elev=11.7
Lat 29.872374
Long 90.137316
Wet Density=114.8
Lab Moisture=27.8

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
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REPORT NUMBER
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21 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 42 °F 75 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

6 12 7 25 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend Borrow area. Used dozer to spread material into place 
for 11th lif t (6") Sta 49+00 to 55+05 C/L. Placed separator geotextile and 7" of 610 stone (161.81 cy) on ramp crossing to HilCorp facility. 
Dozer continued fine grading levee and berms Sta 35+00 to 45+00. Laborers removing debris where needed onsite. Survey crew 
completed recording f inal elevations on settlement plates, Sta 16+00 to 31+00. Hauled unsuitable material, removed from near 
Westminster PS, offsite for disposal. 42 loads (756 cy) hauled offsite today.

Economy Grassing: None

Boh Brothers:  Continue excavating footings, setting form and expansion joint boards, rebar and wire mesh for scour protection on NW 
side of Westminster PS.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 94%

Approx. 366 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,304,764 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Observed 
survey crew recording elevations on settlement plates using probe rod and dumpy level. Ensured dump trucks delivering 610 limestone 
were measured empty, and then measured while loaded, with load leveled to f igure cubic yards for payment. QA's visually inspected 
material in place Sta 42+00 to 55+05 11th lif t C/L for objectionable debris. Area appeared to contain less than 1% objectionable debris. 
Received results for compaction tests CT 980 - 986 from contractors lab (see attached). Ensured tests shown as passing meet contract 
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requirements. Ensured all required results were provided.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump truck drivers followed safe 
driving procedures while onsite. Ensured properly charged fire extinguishers were in place at fuel tank locations. Ensured onsite 
equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 7 QC Requirement were verified today:
Requirement # Results
CT-00980 Complies

12" Compaction Test     10/10/11
STA 51+27                    -124' o/s
Lift 3                               Elev=2.6
Lat 29.886800
Long 90.139877
Wet Density=118.9
Lab Moisture=33.0

CT-00981 Complies
12" Compaction Test     10/10/11
STA 37+59                    CL
Lift 9                              Elev=12.5
Lat 29.887218
Long 90.144189
Wet Density=114.0
Lab Moisture=31.4

CT-00982 Complies
12" Compaction Test     10/10/11
STA 37+79                     72' o/s
Lift 4                                Elev=5.8
Lat 29.887021
Long 90.144171
Wet Density=109.2
Lab Moisture=26.6

CT-00983 Complies
12" Compaction Test     10/10/11
STA 42+53                     CL
Lift 9                                Elev=12.6
Lat 29.886932
Long 90.142664
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(Proponent: CEMP-CE)

Wet Density=117.2
Lab Moisture=24.5

CT-00984 Complies
12" Compaction Test     10/10/11
STA 42+50                     74' o/s
Lift 4                               Elev=5.6
Lat 29.886751
Long 90.142715
Wet Density=110.4
Lab Moisture=23.8

CT-00985 Complies
12" Compaction Test     10/10/11
STA 118+92                   -4' o/s
Lift 7                               Elev=11.2
Lat 29.872409
Long 90.137435
Wet Density=118.1
Lab Moisture=23.8

CT-00986 Complies
12" Compaction Test     10/10/11
STA 118+93                   8' o/s
Lift 7                               Elev=10.1
Lat 29.872373
Long 90.137436
Wet Density=117.2
Lab Moisture=24.7

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

488

22 Oct 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of October.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

489

23 Oct 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of October.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

490

24 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 55 °F 81 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 0 0 4 05 0.0
X

6 9 7 22 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend Borrow area. Used dozer to spread material into place 
for 3rd lif t Sta 57+00 to 60+00 F/S berm.  Dozer continued fine grading levee and berms Sta 45+00 to 55+00. Laborer removing debris 
where needed onsite. Performed 3 QC compaction tests.

Boh Brothers:  Continue setting form and expansion joint boards, rebar and wire mesh for scour protection on NW side of Westminster 
PS.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 94%

Approx. 464 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,305,228 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Visually ensured in place material was properly scarif ied prior to placement of additional lif t material. Visually 
observed formwork, expansion joints, steel and wire mesh placement for scour protection and measured clearances.  Witnessed 
compaction tests CT 1009 - 1011 performed by contractors lab. Ensured samples were secured at test locations to run additional lab 
tests that are required. Full results will follow. Received results for compaction tests CT 987 - 991 from contractors lab (see attached). 
Ensured tests shown as passing meet contract requirements. Ensured all required results were provided.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

490

24 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Steven Montjoy (USACE-PE) visited the site today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured dump truck drivers followed safe 
driving procedures while onsite. Ensured properly charged fire extinguishers were in place at fuel tank locations. Ensured onsite 
equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 5 QC Requirement were verified today:
Requirement # Results
CT-00987 Complies

6" Compaction Test     10/11/11
STA 18+52                   57' o/s
Lift 5                             Elev=6.0
Lat 29.888133
Long 90.150116
Wet Density=111.9
Lab Moisture=23.0

CT-00988 Complies
12" Compaction Test     10/11/11
STA 47+61                     CL
Lift 9                               Elev=12.5
Lat 29.886687
Long 90.141085
Wet Density=108.3
Lab Moisture=26.6

CT-00989 Complies
12" Compaction Test     10/11/11
STA 47+58                     71' o/s
Lift 4                               Elev=5.8
Lat 29.886478
Long 90.141088
Wet Density=113.3
Lab Moisture=28.2

CT-00990 Complies
12" Compaction Test     10/11/11
STA 52+56                     CL
Lift 9                               Elev=12.6
Lat 29.886429
Long 90.139559
Wet Density=105.5
Lab Moisture=28.7

Page 2 of 3



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

490

24 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-00991 Complies
12" Compaction Test     10/11/11
STA 52+56                     76' o/s
Lift 4                               Elev=5.6
Lat 29.886220
Long 90.139517
Wet Density=114.1
Lab Moisture=24.8

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

491

25 Oct 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 52 °F 81 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 10 0 4 015 0.0
X

6 10 12 28 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to dig exploratory trenches where directed. Dozer continued fine grading levee and 
berms Sta 45+00 to 55+00. Performed 1 QC compaction tests.

Boh Brothers:  Continue setting rebar and wire mesh for scour protection on NW side of Westminster PS.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 94%

Approx. 1,305,228 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA visually inspected material in place Sta 57+00 to 60+00 F/S for objectionable debris. Area appeared to contain 
less than 1% objectionable debris. QA's observed and assisted with exploratory trenching operation being performed onsite to check 
areas for objectionable debris. Material removed from locations was placed on geotextile and examined by Tiger Team, SLFPA-W, CPRA 
reps and others onsite. Any objectionable and smaller debris observed in material was removed and placed in containers. Hole locations, 
sizes and depths were recorded using contractors GPS unit. Results of f indings should be provided by others at a later date. Witnessed 
compaction test CT 1012 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that 
are required. Full results will follow. Received results for compaction tests CT 992 - 997 from contractors lab (see attached). Ensured 
tests shown as passing meet contract requirements. Ensured all required results were provided.

Page 1 of 3



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

491

25 Oct 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench holes were dug at the following locations today:

Sta 179+80 C/L
Sta 180+01 187' PS
Sta 174+00 C/L

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     See attached attendance record for visitors onsite. SLFPA-W field crew was onsite to begin taking material 
removed from trench locations, placing in large bags, and hauled offsite to another location.

Safety:
Jeremy George, A/E     Held safety briefing with site visitors prior to beginning the trenching operation. Ensured onsite personnel wore 
proper PPE for tasks being performed. Ensured onsite equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 6 QC Requirement were verified today:
Requirement # Results
CT-00992 Complies

12" Compaction Test     10/12/11
STA 48+51                     -127' o/s
Lift 5                               Elev=3.5
Lat 29.886977
Long 90.142548
Wet Density=118.5
Lab Moisture=31.0

CT-00993 Complies
12" Compaction Test     10/12/11
STA 52+49                     -118' o/s
Lift 4                               Elev=3.5
Lat 29.886743
Long 90.139653
Wet Density=114.7
Lab Moisture=23.3

CT-00994 Complies
6" Compaction Test     10/13/11
STA 2+06                    CL
Lift 11                          Elev=13.6
Lat 29.889189
Long 90.155167
Wet Density=116.2
Lab Moisture=30.8

CT-00995 Complies
6" Compaction Test     10/13/11
STA 7+00                     CL
Lift 11                           Elev=13.6

Page 2 of 3



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

491

25 Oct 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lat 29.888932
Long 90.153642
Wet Density=122.0
Lab Moisture=20.8

CT-00996 Complies
6" Compaction Test     10/13/11
STA 12+00                   CL
Lift 11                           Elev=13.6
Lat 29.888639
Long 90.152068
Wet Density=121.6
Lab Moisture=24.2

CT-00997 Complies
6" Compaction Test      10/13/11
STA 17+00                    CL
Lift 11                            Elev=13.6
Lat 29.888373
Long 90.150559
Wet Density=118.2
Lab Moisture=28.4

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 3 of 3



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

492

26 Oct 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 54 °F 81 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 10 0 4 015 0.0
X

6 11 18 35 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend to stockpile for trench hole backfill. Used excavator to 
dig exploratory trenches where directed. Performed 2 QC compaction tests.

Boh Brothers:  Poured 3000 psi concrete (134 cy) for scour protection panels on NW side of Westminster PS using pump truck. Broom 
finished and applied curing compound prior to burline placement for moist curing.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 933 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,306,161 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA CT and CQC performed a pre pour check on areas formed up and ready for concrete placement prior to 
concrete pour.  Witnessed technician check and record slump, temperature, and air content prior to pour. Cylinders were made for 
strength test. QA's observed and assisted with exploratory trenching operation being performed onsite to check areas for objectionable 
debris. Material removed from locations was placed on geotextile and examined by Tiger Team, SLFPA-W, CPRA reps and others onsite. 
Any objectionable and smaller debris observed in material was removed and placed in containers. Hole locations, sizes and depths were 
recorded using contractors GPS unit. Results of f indings should be provided by others at a later date. Witnessed compaction tests CT 
1013 - 1014 performed by contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

492

26 Oct 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Full results will follow. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench holes were dug at the following locations today:

Sta 172+08 55' PS
Sta 166+90 CL
Sta 165+08 31' PS
Sta 136+07 CL

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     See attached attendance record for visitors onsite. SLFPA-W field crew was onsite and continued taking material 
removed from trench locations, placing in large bags, and hauled offsite to another location.

Safety:
Jeremy George, A/E     Held safety briefing with site visitors prior to beginning the trenching operation. Ensured onsite personnel wore 
proper PPE for tasks being performed. Ensured onsite equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

493

27 Oct 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 56 °F 83 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 11 0 4 016 0.0
X

6 11 11 28 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend to stockpile for trench hole backfill. Used excavator to 
dig exploratory trenches where directed. Laborers place fabric at hole locations for placement of removed material for inspection process.

Boh Brothers:  Continue forming for scour protection panels on NW side of Westminster PS. Break forms from panels poured yesterday 
and sawcut construction joints.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 502 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,306,663 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     CQC held preparatory meeting for DFOW Chain link fence. See attached for minutes and attendees.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed and assisted with exploratory trenching operation being performed onsite to check areas for 
objectionable debris. Material removed from locations was placed on geotextile and examined by Tiger Team, SLFPA-W, CPRA reps and 
others onsite. Any objectionable and smaller debris observed in material was removed and placed in containers. Hole locations, sizes and 
depths were recorded using contractors GPS unit. Results of f indings should be provided by others at a later date. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

493

27 Oct 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench holes were dug at the following locations today:

Sta 121+46 15' PS
Sta 120+39 63' PS
Sta 108+18 60' PS
Sta 104+51 149' PS
Sta 97+00 CL
Sta 70+00 CL
Sta 66+88 CL

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     See attached attendance record for visitors onsite. SLFPA-W field crew was onsite and continued taking material 
removed from trench locations, placing in large bags, and hauled offsite to another location.

Safety:
Jeremy George, A/E     Held safety briefing with site visitors prior to beginning the trenching operation. Ensured onsite personnel wore 
proper PPE for tasks being performed. Ensured onsite equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

494

28 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

50 50 50 50 50 57 °F 77 °F 10 MPH

Phylway Construction, LLC

X

0.20 24:00

1 11 0 4 016 0.0
X

6 12 11 29 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Hauled embankment material from Willow Bend to stockpile for trench hole backfill. Used excavator to 
dig exploratory trenches where directed. Laborers place fabric at hole locations for placement of removed material for inspection process. 
Survey crew complete f inal x-sections and CL profile and recorded elevations on settlement plates Sta 32+00 to 51+00

Boh Brothers:  Continue forming for scour protection panels on NW side of Westminster PS. 

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 23 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

Light rain at 10:00 am halted the trenching operation today.

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed and assisted with exploratory trenching operation being performed onsite to check areas for 
objectionable debris. Material removed from location was placed on geotextile and examined by Tiger Team, SLFPA-W, CPRA reps and 
others onsite. Any objectionable and smaller debris observed in material was removed and placed in containers. Hole location, size and 
depth were recorded using contractors GPS unit. Results of f indings should be provided by others at a later date. Received result for CT 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

494

28 Oct 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

998 from contractors lab, which was an organic retest for CT 865 (see attached). Ensured test result meet contract requirements.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench holes were dug at the following locations today:

Sta 141+46 118' PS

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     See attached attendance record for visitors onsite. SLFPA-W field crew was onsite and continued taking material 
removed from trench locations, placing in large bags, and hauled offsite to another location.

Safety:
Jeremy George, A/E     Held safety briefing with site visitors prior to beginning the trenching operation. Ensured onsite personnel wore 
proper PPE for tasks being performed. Ensured onsite equipment had audible back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following QC Requirement was verified today:
Requirement # Results
CT-00998 Complies

Rest of CT 865 Atterberg        10/18/11

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

495

29 Oct 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 45 °F 66 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

3 0 5 8 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: None

Boh Brothers:  Continue forming for scour protection panels on NW side of Westminster PS. 

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA observed sub-contractor continuing to form up for scour protection.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

495

29 Oct 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

496

30 Oct 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 1 day for the month of October.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

497

31 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 44 °F 72 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

6 10 8 24 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to cut back side walls of exploratory trench holes as directed, prior to backfilling in lif ts 
and compacting with smooth drum roller. Performed 25 QC compaction tests

Boh Brothers:  Continue forming for scour protection panels on NW side of Westminster PS. 

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of October.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed trench walls being cut back as directed, (Levee crown and slope trenches sloped 1' Vertical to 1.5' 
Horizontal, Berm slope trenches sloped 1' Vertical to .5' Horizontal, Berm trenches can be bucket compacted but roller compactor must 
be used for the levee and slope trenches) and witnessed compaction tests CT 1015 - 1039 taken by QC lab. Ensured samples were 
secured at test locations to run additional lab tests that are required. Full results will follow. Ensured in place material lif ts were properly 
scarif ied prior to placement of additional lif t material.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

497

31 Oct 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole slopes were cut back and holes were backfilled and tested in lif ts at the following locations 
today:

Sta 172+08 55' P/S
Sta 174+00 C/L
Sta 179+80 C/L
Sta 180+01 187' P/S
Sta 166+90 C/L
Sta 165+08 31' P/S

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     SLFPA-W field crew, Mike Merritt and Ronald Forrester were onsite and continued taking material removed from 
trench hole locations, placing in large bags, and hauled offsite to another location. I did not visit the jobsite today, QA's C.T., S.B. & C.R. 
were onsite.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

498

01 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 42 °F 74 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

6 10 13 29 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to cut back all side walls of exploratory trench holes as directed, prior to backfilling in 
lif ts, using material stockpiled from Willow Bend, and compacting with smooth drum roller. Performed 30 QC compaction tests

Boh Brothers:  Poured 3000 psi concrete (170 cy) for scour protection panels on NW side of Westminster PS, using a pump truck. 
Sawcut construction joints, broom finished, applied curing compound and used burline to moist cure.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed trench walls being cut back as directed, (Levee crown and slope trenches sloped 1' Vertical to 1.5' 
Horizontal, Berm slope trenches sloped 1' Vertical to .5' Horizontal, Berm trenches can be bucket compacted but roller compactor must 
be used for the levee and slope trenches) and scarif ied prior to backfilling and witnessed compaction tests CT 1040 - 1069 taken by QC 
lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will follow. Ensured in place 
material lif ts were properly scarif ied prior to placement of additional lif t material. . Performed concrete pre-pour check on forms and 
re-steel placement for scour protection panels on NW side of Westminster PS. Witnessed technician check slump, temperature, and air 
content prior to pour. Cylinders were made for strength test. Ensured vibrator was used to consolidate concrete to eliminate voids. Broom 
finish and curing compound applied.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

498

01 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole slopes were cut back and holes were backfilled and tested in lif ts at the following locations 
today:

Sta 136+07 C/L
Sta 141+46 118' P/S
Sta 120+39 63' P/S
Sta 121+46 15' P/S
Sta  66+88 C/L
Sta  70+00 C/L
Sta 108+18 60' P/S
Sta 104+51 149' P/S
Sta 97+00 C/L

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     SLFPA-W field crew, Mike Merritt and Ronald Forrester were onsite and continued taking material removed from 
trench locations, placing in large bags, and hauled offsite to another location.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. Ensured personnel near pump truck chute used face shields.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

499

02 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 54 °F 79 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

2 11 0 4 017 0.0
X

6 10 11 27 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to dig exploratory trench holes as directed, by others onsite. Laborers place visquine at 
hole locations for placement of removed material. Used other excavator to cut back all side walls of exploratory trench holes as directed, 
prior to backfilling in lif ts, using material stockpiled from Willow Bend, and compacting with smooth drum roller. Performed 13 QC 
compaction tests. Survey crew performed final x-sections and CL profile Sta 55+00 to 66+00 and recorded final elevations on settlement 
plates, Sta 52+00 to 57+00.

Boh Brothers:  Continued forming for scour protection panels on NW side of Westminster PS. Break forms from panels poured 
yesterday.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed and assisted with exploratory trenching operation being performed onsite to check areas for 
objectionable debris. Material removed from locations was placed on geotextile and examined by Tiger Team, SLFPA-W, CPRA reps and 
others onsite. Any objectionable and smaller debris observed in material was removed and placed in containers. Hole locations, sizes and 
depths were recorded using contractors GPS unit. Results of f indings should be provided by others at a later date. QA observed trench 
walls being cut back as directed, (Levee crown and slope trenches sloped 1' Vertical to 1.5' Horizontal, Berm slope trenches sloped 1' 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

499

02 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Vertical to .5' Horizontal, Berm trenches can be bucket compacted but roller compactor must be used for the levee and slope trenches) 
and scarif ied prior to backfilling and witnessed compaction tests CT 1070 - 1082 taken by QC lab. Ensured samples were secured at test 
locations to run additional lab tests that are required. Full results will follow. Ensured in place material lif ts were properly scarif ied prior to 
placement of additional lif t material. . 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole side walls were sloped back and holes were backfilled and tested in lif ts at the following 
locations today:

Sta 108+18 60' P/S
Sta 104+51 149' P/S
Sta 97+00 C/L
Sta 40+51 38' F/S

Exploratory trench holes were dug at the following locations today:

Sta 40+51 38' FS
Sta 39+90 120' FS
Sta 37+23 139' PS
Sta 32+29 110' FS
Sta 29+50 13' FS
Sta 27+25 80' FS

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     See attached attendance roster for visitors onsite today. SLFPA-W field crew was also onsite, continued taking 
material removed from trench locations, placing in large bags, and hauled offsite to another location. Brian Cockran (Aerostar-Safety) 
visited the site today. Steven Montjoy (USACE-PE) visited the site to perform a pre-turf inspection with CQC, Sta 0+44 to 66+00.

Safety:
Jeremy George, A/E     Held safety briefing with all visitors onsite prior to resuming trenching operations. Ensured onsite personnel wore 
proper PPE for tasks being performed. Ensured onsite equipment had audible back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

500

03 Nov 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Non-Critical Delay

100 100 100 100 100 57 °F 77 °F 10 MPH

Phylway Construction, LLC

X

0.10 24:00

1 10 0 4 015 0.0
X

6 11 15 32 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to dig exploratory trench holes as directed, by others onsite. Laborers place visquine at 
hole locations for placement of removed material. Used other excavator to cut back all side walls of exploratory trench holes as directed, 
prior to backfilling in lif ts, using material stockpiled from Willow Bend, and compacting with smooth drum roller. Performed 13 QC 
compaction tests. Survey crew recorded final elevations on settlement plates, Sta 58+00 to 66+00.

Boh Brothers:  Poured 3000 psi (40 cy) concrete for remaining scour protection panels on NW side of Westminster PS, using a pump 
truck. Broom finished, applied curing compound and used burline to moist cure.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

Light drizzle from 11 am to 1 pm slowed the trenching operation today.

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA CT performed concrete pre-pour check on form and re-steel placement for scour protection panels.  
Witnessed technician check slump, temperature, and air content prior to pour. Cylinders were made for strength test. QA's observed and 
assisted with exploratory trenching operation being performed onsite to check areas for objectionable debris. Material removed from 
locations was placed on geotextile and examined by Tiger Team, SLFPA-W, CPRA reps and others onsite. Any objectionable and smaller 
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

500

03 Nov 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

debris observed in material was removed and placed in containers. Hole locations, sizes and depths were recorded using contractors 
GPS unit. Results of f indings should be provided by others at a later date. QA observed trench walls being cut back as directed, (Levee 
crown and slope trenches sloped 1' Vertical to 1.5' Horizontal, Berm slope trenches sloped 1' Vertical to .5' Horizontal, Berm trenches can 
be bucket compacted but roller compactor must be used for the levee and slope trenches) and scarif ied prior to backfilling and QA CR 
witnessed compaction tests CT 1083 - 1095 taken by QC lab. Ensured samples were secured at test locations to run additional lab tests 
that are required. Full results will follow. . 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole side walls were sloped back and holes were backfilled and tested in lif ts at the following 
locations today:

Sta 37+23 139' P/S
Sta 39+90 120' F/S
Sta 32+29 110' F/S
Sta 29+50 13' F/S

Exploratory trench holes were dug at the following locations today:

Sta 21+95 CL
Sta 9+80 49' FS
Sta 4+42 34' PS
Sta 1+41 21' FS

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     See attached attendance roster for visitors onsite today. SLFPA-W field crew was also onsite, continued taking 
material removed from trench locations, placing in large bags, and hauled offsite to another location. Larry Plaisance (USACE-Safety) 
visited the site today. 

Safety:
Jeremy George, A/E     Held safety briefing with all visitors onsite prior to resuming trenching operations. Ensured onsite personnel wore 
proper PPE for tasks being performed. Ensured onsite equipment had audible back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

501

04 Nov 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 45 °F 64 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 11 0 4 016 0.0
X

6 9 11 26 0630 1800

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving

Economy Grassing: Turf Establishment

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to dig exploratory trench holes as directed, by others onsite. Laborers place visquine at 
hole locations for placement of removed material. Hauled 2 loads (36 cy) of material removed form trench locations offsite for disposal.

Boh Brothers:  Break forms from scour protection panels poured yesterday. Begin moving equipment and materials to SE side of 
Westminster PS, in preparation to form and pour scour protection panels.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed and assisted with exploratory trenching operation being performed onsite to check areas for 
objectionable debris. Material removed from locations was placed on visquine and examined by Tiger Team, SLFPA-W, CPRA reps and 
others onsite. Any objectionable and smaller debris observed in material was removed and placed in containers. Hole locations, sizes and 
depths were recorded using contractors GPS unit. Results of f indings should be provided by others at a later date. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

501

04 Nov 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench holes were dug at the following locations today:

Sta 71+39 36' PS
Sta 109+30 33' PS
Sta 162+50 CL
Sta 154+50 12' FS

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     See attached attendance roster for visitors onsite today. SLFPA-W field crew was also onsite, continued taking 
material removed from trench locations, placing in large bags, and hauled offsite to another location.

Safety:
Jeremy George, A/E     Held safety briefing with all visitors onsite prior to resuming trenching operations. Ensured onsite personnel wore 
proper PPE for tasks being performed. Ensured onsite equipment had audible back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

502

05 Nov 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

100 100 100 100 100 47 °F 70 °F 5 MPH

Phylway Construction, LLC

X

0.00

0 0 0 1 01 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of November.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     SLFPA-W field crew, Mike Merritt and Ronald Forrester were onsite, continued taking material removed from 
trench locations, placing in large bags, and hauled offsite to another location.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

503

06 Nov 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of November.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

504

07 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 62 °F 79 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

2 0 0 4 06 0.0
X

7 10 13 30 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to cut back all side walls of exploratory trench holes as directed, prior to backfilling in 
lif ts, using material stockpiled from Willow Bend, and compacting with smooth drum roller within levee section and bucket compact on 
berms. Hauled material remaining at trench locations (left over material not taken offsite by SLFPA-W) offsite for disposal. 12 loads (216 
cy) hauled offsite today. Performed 34 QC compaction tests.

Boh Brothers:  Set grade and work sub- grade material for scour protection on SE side of Westminster PS.

Scott Fence: Used skid steer with auger attachment to drill holes for fence posts.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA observed trench walls being cut back as directed, (Levee crown and slope trenches sloped 1' Vertical to 1.5' 
Horizontal, Berm slope trenches sloped 1' Vertical to .5' Horizontal, Berm trenches can be bucket compacted but roller compactor must 
be used for the levee and slope trenches) and scarif ied prior to backfilling and QA's C.T. &  C.R. witnessed compaction tests CT 1096 - 
1129 taken by QC lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will follow. 
Received results for compaction tests CT 999 - 1005 from contractors lab (see attached). Ensured tests shown as passing meet contract 
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requirements. Ensured all required results were provided. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole side walls were sloped back and holes were backfilled and tested in lif ts at the following 
locations today:

Sta 162+50 C/L (record sample area nearby also)
Sta 154+50 12' F/S
Sta 29+50 13' F/S (record sample area nearby also)
Sta 27+25 80' F/S (record sample area nearby also)
Sta 21+95 C/L
Sta 9+80 49' F/S
Sta 4+42 34' P/S
Sta 1+41 21' F/S

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     SLFPA-W field crew, Mike Merritt, and Ronnie Forrester were onsite, continued taking material removed from 
trench locations, placing in large bags, and hauled offsite to another location. John Thompson and Stephen Montjoy (USACE) visited the 
site today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     Small oil spill was noted today, due to busted hose. Contractor removed contaminated soil and placed in 
containment drum. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 7 QC Requirement were verified today:
Requirement # Results
CT-00999 Complies

6" Compaction Test     10/18/11
STA 22+00                   CL
Lift 11                           Elev=13.6
Lat 29.888083
Long 90.148939
Wet Density=115.0
Lab Moisture=22.3

CT-01000 Complies
6" Compaction Test     10/18/11
STA 32+17                   CL
Lift 11                           Elev=13.6
Lat 29.887525
Long 90.145863
Wet Density=120.7
Lab Moisture=28.5

CT-01001 Complies
6" Compaction Test     10/18/11
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STA 37+26                   CL
Lift 10                           Elev=13.1
Lat 29.887242
Long 90.144286
Wet Density=114.1
Lab Moisture=26.1

CT-01002 Complies
6" Compaction Test     10/18/11
STA 41+54                   CL
Lift 10                           Elev=13.1
Lat 29.887009
Long 90.142966
Wet Density=110.7
Lab Moisture=26.4

CT-01003 Complies
6" Compaction Test     10/18/11
STA 27+20                  CL
Lift 11                          Elev=13.6
Lat 29.887795
Long 90.147379
Wet Density=114.3
Lab Moisture=24.5

CT-01004 Complies
6" Compaction Test     10/18/11
STA 45+90                  CL
Lift 10                          Elev=13.1
Lat 29.886770
Long 90.141617
Wet Density=118.9
Lab Moisture=22.6

CT-01005 Complies
6" Compaction Test     10/18/11
STA 50+90                   CL
Lift 10                           Elev=13.1
Lat 29.886485
Long 90.140074
Wet Density=114.0
Lab Moisture=23.5

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 3 of 3



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

505

08 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to cut back all side walls of exploratory trench holes as directed, prior to backfilling in 
lif ts, using material stockpiled from Willow Bend, and compacting with smooth drum roller within levee section and bucket compact on 
berms. Also began to re-excavate trench holes dug and backfilled in September, to slope back side walls as directed, prior to 
re-backfilling. Used excavator to remove CMP from P/S near Sta 122+00, and began to backfill trench in lif ts and test. Hauled material 
remaining at trench locations (left over material not taken offsite by SLFPA-W) offsite for disposal. 12 loads (216 cy) hauled offsite today. 
Performed 30 QC compaction tests.

Boh Brothers:  Continue to set grade and work sub- grade material for scour protection on SE side of Westminster PS. Began digging 
footings and setting form boards

Scott Fence: Poured 3000 psi concrete to set fence and gate posts.

Economy Grassing: None

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,686 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA observed trench walls being cut back as directed, (Levee crown and slope trenches sloped 1' Vertical to 1.5' 
Horizontal, Berm slope trenches sloped 1' Vertical to .5' Horizontal, Berm trenches can be bucket compacted but roller compactor must 
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be used for the levee and slope trenches) and scarif ied prior to backfilling. Trench holes (1-20) dug and backfilled in September were 
began to be re-excavated today and side walls sloped back prior to backfilling, as directed. QA's C.T. &  C.R. witnessed compaction tests 
CT 1130 - 1159 taken by QC lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results 
will follow. Received results for compaction tests CT 1006 - 1008 from contractors lab (see attached). Ensured tests shown as passing 
meet contract requirements. Ensured all required results were provided. QA's did not witness concrete technician perform tests on 
concrete delivered to the site for setting fence posts prior to placement because of not being informed by CQC that the concrete truck 
was onsite. The technician did make cylinders for strength testing. Informed CQC that the top of concrete for fence posts must be sloped 
to drain away from posts.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole side walls were sloped back and holes were backfilled and tested in lif ts at the following 
locations today:

Sta 29+50 13' F/S 
Sta 27+25 80' F/S 
Sta 21+95 C/L
Sta 9+80 49' F/S
Sta 4+42 34' P/S
Sta 1+41 21' F/S
Sta 48+00 C/L
Sta 48+00 90' P/S
Sta 122+22 69' P/S

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     John Templeton and Stephen Montjoy (USACE) visited the site today to attend monthly progress meeting. See 
attached for attendees and topics discussed.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 3 QC Requirement were verified today:
Requirement # Results
CT-01006 Complies

6" Compaction Test     10/20/11
STA 37+14                   CL
Lift 11                           Elev=13.4
Lat 29.887256
Long 90.144325
Wet Density=116.8
Lab Moisture=27.0

CT-01007 Complies
6" Compaction Test     10/20/11
STA 56+88                  CL
Lift 10                          Elev=16.6
Lat 29.886566
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Long 90.138105
Wet Density=122.1
Lab Moisture=20.5

CT-01008 Complies
6" Compaction Test     10/20/11
STA 56+80                  CL
Lift 11                          ELEV= 14.1
Lat 29.886581
Long 90.138285
Wet Density=115.0
Lab Moisture=21.1

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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100 100 100 100 100 56 °F 74 °F 10 MPH

Phylway Construction, LLC

X

0.10 24:00

0 0 0 4 04 0.0
X
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to cut back all side walls of exploratory trench holes as directed, prior to backfilling in 
lif ts, using material stockpiled from Willow Bend, and compacting with smooth drum roller within levee section and bucket compact on 
berms. Also continued to re-excavate trench holes dug and backfilled in September, to slope back side walls as directed, prior to 
re-backfilling. Completed removal of CMP (179') from P/S near Sta 122+00, and continued to backfill pipe trench in lif ts and test. Hauled 
material remaining at trench locations (left over material not taken offsite by SLFPA-W) offsite for disposal. 15 loads (270 cy) hauled 
offsite today. Performed 47 QC compaction tests.

Boh Brothers:  Continued digging footings and setting form boards for scour protection on SE side of Westminster PS

Scott Fence: Began to set top rail post to connect fence and gate posts.

Economy Grassing: Began to harrow, fertilize and seed (rye), Sta 0+44 to 66+00.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 72 c.y. of embankment material hauled to site today. (loose measure)
Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA observed trench walls being cut back as directed, (Levee crown and slope trenches sloped 1' Vertical to 1.5' 
Horizontal, berm slope trenches sloped 1' Vertical to .5' Horizontal, berm trenches can be bucket compacted but roller compactor must be 
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used for the levee and slope trenches) and scarified prior to backfilling. Trench holes (1-20) dug and backfilled in September were 
continued to be re-excavated today and side walls sloped back prior to backfilling, as directed. QA's C.T. &  C.R. witnessed compaction 
tests CT 1160 - 1206 taken by QC lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full 
results will follow. Received results for compaction tests CT 1009 - 1014 from contractors lab (see attached). Ensured tests shown as 
passing meet contract requirements. Ensured all required results were provided. Had fence sub-contractor cease additional work on 
fence due to requirement that fence and gate post concrete must set up for 7 days prior to fabric and gates being hung as mentioned at 
preparatory meeting, and also informed CQC that post concrete must be sloped to drain away from posts. Informed CQC and PE that 
agronomy samples have not been taken from Sta 0+44 to 66+00, where sub-contractor began to harrow, fertilize, and seed with rye grass 
today.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole side walls were sloped back and holes were backfilled and tested in lif ts at the following 
locations today:

Sta 77+83 63' P/S 
Sta 77+83 15' P/S 
Sta 74+18 11' P/S
Sta 71+39 36' P/S
Sta 82+78 80' P/S
Sta 82+05 53' P/S
Sta 90+00 C/L
Sta 83+54 64' F/S
Sta 80+00 46.7' F/S
Sta 109+30 33' P/S
Sta 124+42 39' P/S
Sta 145+00 130' P/S
Sta 150+00 C/L
Sta 160+00 51' F/S
Sta 170+00 C/L
Sta 170+00 137' P/S
Sta 123+59 69' P/S
Sta 140+00 51' F/S

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 6 QC Requirement were verified today:
Requirement # Results
CT-01009 Complies

6" Compaction Test     10/24/11
STA 42+17                   CL
Lift 11                           Elev=13.6
Lat 29.886960
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Long 90.142771
Wet Densty=116.4
Lab Moisture=25.8

CT-01010 Complies
6" Compaction Test     10/24/11
STA 47+15                  CL
Lift 11                          Elev=13.6
Lat 29.886692
Long 90.141252
Wet Density=115.3
Lab Moisture=25.7

CT-01011 Complies
6" Compaction Test     10/24/11
STA 52+00                  CL
Lift 11                          Elev= 13.6
Lat 29.886427
Long 90.139751
Wet Density=109.9
Lab Moisture=25.0

CT-01012 Complies
6" Compaction Test     10/25/11
STA 57+44                   100' o/s
Lift 3                              Elev=4.6
Lat 29.886249
Long 90.138157
Wet Density=113.4
Lab Moisture=31.8

CT-01013 Complies
6" Compaction Test     10/26/11
STA 64+48                  -92' o/s
Lift 3                            Elev=4.5
Lat 29.885887
Long 90.136109
Wet Density=120.9
Lab Moisture=22.3

CT-01014 Complies
6" Compaction Test     10/26/11
STA 58+88                   -72' o/s
Lift 3                             Elev=4.9
Lat 29.886637
Long 90.137601
Wet Density=109.9
Lab Moisture=25.8

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway: Used excavator to cut back all side walls of exploratory trench holes as directed, prior to backfilling in 
lif ts, using material stockpiled from Willow Bend, and compacting with smooth drum roller within levee section and bucket compact on 
berms. Also continued to re-excavate trench holes dug and backfilled in September, to slope back side walls as directed, prior to 
re-backfilling. Hauled material remaining at trench locations (left over material not taken offsite by SLFPA-W) offsite for disposal. 12 loads 
(216 cy) hauled offsite today. Performed 20 QC compaction tests.

Boh Brothers:  Continued digging footings and setting form boards for scour protection on SE side of Westminster PS

Scott Fence: None.

Economy Grassing: Continued to harrow, fertilize and seed (rye), Sta 0+44 to 66+00.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA observed trench walls being cut back as directed, (Levee crown and slope trenches sloped 1' Vertical to 1.5' 
Horizontal, berm slope trenches sloped 1' Vertical to .5' Horizontal, berm trenches can be bucket compacted but roller compactor must be 
used for the levee and slope trenches) and scarif ied prior to backfilling. Trench holes (1-20) dug and backfilled in September were 
continued to be re-excavated today and side walls sloped back prior to backfilling, as directed. QA's C.T. &  C.R. witnessed compaction 
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tests CT 1207 - 1226 taken by QC lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full 
results will follow. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole side walls were sloped back and holes were backfilled and tested in lif ts at the following 
locations today:

Sta 124+42 39' P/S
Sta 145+00 130' P/S
Sta 150+00 C/L
Sta 160+00 51' F/S
Sta 170+00 C/L
Sta 170+00 137' P/S
Sta 123+59 69' P/S
Sta 140+00 51' F/S

Informed CQC that exploratory trench hole dug on 9/16 at Sta 79+02 47' P/S,  which was backfilled and tested on 10/5, has not been 
re-excavated with side walls sloped back as directed on 10/31, then re-backfilled and re-tested. All other locations appear to have been 
corrected as directed. Full test results will follow.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

508

11 Nov 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 40 °F 65 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 4 07 0.0
X

6 9 8 23 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Hauled material remaining at trench locations (left over material not taken offsite by SLFPA-W) offsite 
for disposal. 10 loads (180 cy) hauled offsite today. Used dozer to pile up windrowed material on west end to be hauled offsite.

Boh Brothers:  Continued digging footings, setting form boards and re-steel for scour protection on SE side of Westminster PS

Scott Fence: None.

Economy Grassing: Continued to harrow, fertilize and seed (rye), Sta 0+44 to 66+00.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed sub-contractor continue forming for scour protection on SE side of Westminster PS.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

508

11 Nov 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey began final x-sections and C/L profile Sta 0+44 to 66+00.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

509

12 Nov 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of November.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

510

13 Nov 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 3 0 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled. Weather has impacted 0 days for the month of November.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey completed f inal x-sections and C/L profile Sta 0+44 to 66+00.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

511

14 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 68 °F 82 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

8 11 12 31 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to pile up windrowed material on west end to be hauled offsite.

Boh Brothers:  Continued digging footings, setting form boards and re-steel for scour protection on SE side of Westminster PS

Scott Fence: Began to install chain link fence fabric.

Economy Grassing: Began to spread hay mulch over area fertilized and seeded with rye grass, Sta 0+44 to 66+00.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed sub-contractor continue forming and setting re-steel for scour protection on SE side of 
Westminster PS. Visually observed sub-contractor attaching chain link fence fabric to fence posts set near Sta 56+00, Sta 70+00 & Sta 
112+00. Visually observed sub-contractor spreading hay mulch over seeded area using Vermeer top-gun straw blower. Performed a turf 
inspection with CQC  on area seeded Sta 66+00 to 109+00 (see attached).

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

511

14 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

512

15 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Non-Critical Delay

75 75 75 75 75 64 °F 84 °F 10 MPH

Phylway Construction, LLC

X

0.20 24:00

0 0 0 4 04 0.0
X

7 10 6 23 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Used dozer to pile up windrowed material on west end and used excavator to load de-grass material into 
dump trucks and hauled offsite. 62 loads (1116 cy) were hauled offsite today.

Boh Brothers:  Continued digging footings, setting form boards and re-steel for scour protection on SE side of Westminster PS

Scott Fence: None.

Economy Grassing: Continued to spread hay mulch over area fertilized and seeded with rye grass, Sta 0+44 to 66+00.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

Rain fell onsite today at 2:30 pm.

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed sub-contractor continue forming and setting re-steel for scour protection on SE side of 
Westminster PS. Visually observed sub-contractor spreading hay mulch over seeded area using Vermeer top-gun straw blower. 

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

512

15 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured onsite equipment had audible 
back up alarms. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

513

16 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 64 °F 85 °F 10 MPH

Phylway Construction, LLC

X

0.75 24:00

0 0 0 4 04 0.0
X

1 0 0 1 0700 1500

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers:  None.

Scott Fence: None.

Economy Grassing: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today due to morning rainfall. Weather has impacted 1 day for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's worked on completing required paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

513

16 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

514

17 Nov 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 51 °F 69 °F 15 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

7 15 8 30 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Used excavator to load de-grass material into dump trucks and hauled offsite for disposal. 121 loads 
(2178 cy) hauled offsite for disposal today.

Boh Brothers:  Poured 200 cy of 3000 psi concrete for scour protection panels on SE side of Westminster PS using a pump truck.

Scott Fence: Continued attaching chain link fence fabric to fence posts and rails. Began attaching barb wire strands onto extension arms.

Economy Grassing: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA C.T. and CQC performed a pre-pour check on forms, re-steel, joints, and equipment prior to pour today. 
Witnessed technician check slump, temperature, and air content prior to pour. Cylinders were made for strength test.  Ensured concrete 
vibrator was used to elimnate voids during pour.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

514

17 Nov 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Again I informed CQC that exploratory trench hole dug on 9/16 at Sta 79+02 47' P/S,  which was backfilled and 
tested on 10/5, has not been re-excavated with side walls sloped back as directed on 10/31, then re-backfilled and re-tested as required.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured face shield was used by 
employees near concrete discharge chute

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

515

18 Nov 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 46 °F 65 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 3 4 07 0.0
X

7 6 8 21 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Used excavator to continue loading de-grass material into dump trucks and hauled offsite for disposal. 
42 loads (756 cy) hauled offsite for disposal today.

Boh Brothers:  Break forms and sawcut joints on scour protection panels poured yesterday on SE side of Westminster PS. Continued 
forming and placing re-steel in remaining panels.

Scott Fence: Completed attaching chain link fence fabric to fence posts and rails and attaching barb wire strands onto extension arms on 
fences at Sta 56+00, 70+00 & 112+00. Hung required gates at same locations.

Economy Grassing: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed sub-contractor breaking form boards and sawcutting construction joints in panels poured 
yesterday, and placing re-steel in preparation to pour remaining panels.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

515

18 Nov 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey crew was onsite today to survey completed f loodwall and scour protection on the NW 
side of Westminster PS. 

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured ear and face protection was in 
use during sawcutting operations.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

516

19 Nov 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to no work scheduled. Weather has impacted 1 day for the month of November.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

517

20 Nov 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to no work scheduled. Weather has impacted 1 day for the month of November.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 65 °F 82 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

5 6 6 17 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Used equipment to remove truck wash down rack and haul road near Sta 60+00. Began to demoilize 
equipment.

Boh Brothers:  Continued forming and placing re-steel in remaining scour protection panels on SE side of Westminster PS.

Scott Fence: None.

Economy Grassing: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's observed sub-contractor placing re-steel in preparation to pour remaining panels. Received results for 
compaction tests CT 1015 - 1039 from contractors lab (see attached). Ensured tests shown as passing meet contract requirements. 
Ensured all required results were provided. Ensured sand cone WD was within 3% of nuclear gauge WD so testing may continue with 
nuclear gauge without a correction factor.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 25 QC Requirement were verified today:
Requirement # Results
CT-01015 Complies

12" Compaction Test     10/31/11
STA 172+06                   -55 o/s
Lift 1  Trench                 Elev 4.9
Lat 29.871370
Long 90.120713
Wet Density=114.4
Lab Moisture=25.0

CT-01016 Complies
12" Compaction Test     10/31/11
STA 172+07                   -57 o/s
Lift 2  Trench                  Elev=6.0
Lat 29.871374
Long 90.120708
Wet Density=113.1
Lab Moisture=24.0

CT-01017 Complies
12" Compaction Test     10/31/11
STA 172+07                   -52' o/s
Lift 3  Trench                 Elev=7.1
Lat 29.871361
Long 90.120708
Wet Density=114.4
Lab Moisture=31.4

CT-01018 Complies
12" Compaction Test     10/31/11
STA 173+98                  CL
Lift 1  Trench                 Elev=10.5
Lat 29.871180
Long 90.120121
Wet Density=113.4
Lab Moisture=29.2

CT-01019 Complies
12" Compaction Test     10/31/11
STA 174+02                   CL
Lift 2  Trench                  Elev=11.5
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lat 29.871179
Long 90.120107
Wet Density=114.5
Lab Moisture=27.6

CT-01020 Complies
12" Compaction Test     10/31/11
STA 173+98                   CL
Lift 3  Trench                  Elev=12.5
Lat 29.871179
Long 90.120120
Wet Density=112.3
Lab Moisture=30.1

CT-01021 Complies
6" Compaction Test     10/31/11
STA 173+92                CL
Lift 4  Trench               Elev=13.1
Lat 29.871188
Long 90.120138
Wet Density=116.4
Lab Moisture=24.9

CT-01022 Complies
6" Compaction Test     10/31/11
STA 173+96                CL
Lift 5  Trench               Elev=13.6
Lat 29.871186
Long 90.120126
Wet Density=112.8
Lab Moisture=30.8

CT-01023 Complies
12" Compaction Test     10/31/11
STA 179+83                  CL
Lift 1  Trench                 Elev=10.5
Lat 29.870964
Long 90.118296
Wet Density=114.9
Lab Moisture=28.9

CT-01024 Complies
12" Compaction Test     10/31/11
STA 179+81                  CL
Lift 2  Trench                 Elev=11.5
Lat 29.870963
Long 90.118303
Wet Density=114.9
Lab Moisture=30.7

CT-01025 Complies
12" Compaction Test     10/31/11
STA 179+82                  CL
Lift 3  Trench                 Elev=12.5
Lat 29.870956
Long 90.118303
Wet Density=111.3
Lab Moisture=23.8

CT-01026 Complies
6" Compaction Test     10/31/11
STA 179+80                CL
Lift 4  Trench               Elev=13.1
Lat 29.870963
Long 90.118307
Wet Density=116.1
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lab Moisture=28.3

CT-01027 Complies
12" Compaction Test     10/31/11
STA 180+01                  -186' o/s
Lift 1  Trench                Elev=0.6
Lat 29.871436
Long 90.118104
Wet Density=113.1
Lab Moisture=24.7

CT-01028 Complies
6" Compaction Test     10/31/11
STA 179+72                CL
Lift 5  Trench               Elev=13.6
Lat 29.870963
Long 90.118333
Wet Density=111.7
Lab Moisture=31.5

CT-01029 Complies
12" Compaction Test     10/31/11
STA 180+02                  -189' o/s
Lift 2  Trench                Elev=1.6
Lat 29.871443
Long 90.118099
Wet Density=111.7
Lab Moisture=31.4

CT-01030 Complies
12" Compaction Test     10/31/11
STA 180+01                  -188' o/s
Lift 3  Trench                Elev=2.6
Lat 29.871442
Long 90.118102
Wet Density=115.3
Lab Moisture=26.7

CT-01031 Complies
6" Compaction Test     10/31/11
STA 180+05                -184' o/s
Lift 4  Trench              Elev=3.1
Lat 29.871429
Long 90.118092
Wet Density=118.3
Lab Moisture=32.4

CT-01032 Complies
12" Compaction Test     10/31/11
STA 166+88                  CL
Lift 1  Trench                 Elev=10.5
Lat 29.871327
Long 90.122355
Wet Density=110.3
Lab Moisture=27.6

CT-01033 Complies
12" Compaction Test     10/31/11
STA 165+07                  -31' o/s
Lift 1  Trench                 Elev=7
Lat 29.871454
Long 90.122917
Wet Density=113.1
Lab Moisture=30.4
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-01034 Complies
12" Compaction Test     10/31/11
STA 166+89                  CL
Lift 2  Trench                 Elev=11.5
Lat 29.871339
Long 90.122351
Wet Density=115.5
Lab Moisture=30.6

CT-01035 Complies
12" Compaction Test     10/31/11
STA 165+02                  -27' o/s
Lift 2  Trench                 Elev=8.1
Lat 29.871442
Long 90.122933
Wet Density=116.8
Lab Moisture=32.3

CT-01036 Complies
6" Compaction Test     10/31/11
STA 165+07                -27' o/s
Lift 3  Trench               Elev=8.9
Lat 29.871443
Long 90.122919
Wet Density=111.6
Lab Moisture=32.4

CT-01037 Complies
12" Compaction Test     10/31/11
STA 166+89                  CL
Lift 3  Trench                 Elev=12.5
Lat 29.871315
Long 90.122350
Wet Density=110.7
Lab Moisture=24.8

CT-01038 Complies
6" Compaction Test     10/31/11
STA 166+91                CL
Lift 4  Trench               Elev=13.1
Lat 29.871321
Long 90.122346
Wet Density=116.5
Lab Moisture=27.5

CT-01039 Complies
6" Compaction Test     10/31/11
STA 166+88                CL
Lift 5  Trench               Elev=13.6
Lat 29.871336
Long 90.122355
Wet Density=115.5
Lab Moisture=26.6

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

519

22 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Non-Critical Delay

75 75 75 75 75 68 °F 83 °F 10 MPH

Phylway Construction, LLC

X

0.20 24:00

0 0 0 4 04 0.0
X

5 10 7 22 0600 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Used equipment to load material removed from truck wash down rack and haul road near Sta 60+00 
into dump trucks and hauled offsite. Also removed wood mats. Re-excavated trench hole at Sta 79+02, 47' P/S, sloped side walls back, 
and backfilled and tested in lif ts. Performed 3 QC compaction tests.

Boh Brothers:  Poured 134 cy of 3000 psi concrete in remaining scour protection panels on SE side of Westminster PS, using a pump 
truck. Applied broom finish and covered with burline to protect from light rainfall and to moist cure. 

Scott Fence: None.

Economy Grassing: Arrived onsite but could not begin work due to rain.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 1 day for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA CT and CQC performed a pre-pour check on forms, re-steel, clearances, and equipment prior to pour. . 
Witnessed technician check and record slump, temperature, and air content prior to pour. Cylinders were made for strength test.  
Ensured concrete vibrator was used to eliminate voids in concrete. Witnessed compaction tests CT 1227 - 1229 performed by 
contractors lab. Ensured samples were secured at test locations to run additional lab tests that are required. Full results will follow.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

519

22 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Exploratory trench hole was re-excavated with side walls sloped back and hole was backfilled and tested in lif ts as 
directed at the following location today:

Sta 79+02, 47' P/S

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed. Ensured face protection was in use near 
discharge tube of pump truck.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

520

23 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 58 °F 72 °F 12 MPH

Phylway Construction, LLC

X

1.00 24:00

0 0 0 3 03 0.0
X

1 0 0 1 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None

Boh Brothers: None

Scott Fence: None.

Economy Grassing: No work performed due to wet conditions.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today due to rain. Weather has impacted 2 days for the month of November. Critical Path item Turf 
Establishment affected.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 95%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

520

23 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

521

24 Nov 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled due to holiday. Weather has impacted 2 days for the month of November. 

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

522

25 Nov 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled due to holiday. Weather has impacted 2 days for the month of November. 

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

523

26 Nov 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

1.20 24:00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled due to holiday. Weather has impacted 2 days for the month of November. 

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

524

27 Nov 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, no work scheduled due to holiday. Weather has impacted 2 days for the month of November. 

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

50 50 50 50 50 35 °F 51 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

5 0 6 11 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None

Boh Brothers: Break forms, sawcut, clean and seal joints on scour protection on SE side of Westminster PS.

Scott Fence: None.

Economy Grassing: No work performed due to wet conditions.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of November. Critical Path item Turf Establishment affected today.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 96%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's visually observed sub-contractor personnel breaking concrete form boards, cleaning and sealing joints with 
Dow Corning 888 joint sealant. Ensured joints were cut to proper depth. Received results for compaction tests CT 1040 - 1082 from 
contractors lab (see attached). Ensured tests shown as passing meet contract requirements. Ensured all required results were provided. 
Ensured sand cone WD was within 3% of nuclear gauge WD so testing may continue with nuclear gauge without a correction factor.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured personnel wore proper PPE for tasks being performed. Ensured ear and eye protection was in use near 
sawcutting operations.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 43 QC Requirement were verified today:
Requirement # Results
CT-01040 Complies

12" Compaction Test     11/1/11
STA 136+08                  CL
Lift 1  Trench                 Elev=10
Lat 29.871992
Long 90.132042
Wet Density=110.6
Lab Moisture=21.4

CT-01041 Complies
12" Compaction Test     11/1/11
STA 136+09                  CL
Lift 2  Trench                 Elev=11
Lat 29.871993
Long 90.132040
Wet Density=110.4
Lab Moisture=21.7

CT-01042 Complies
12" Compaction Test     11/1/11
STA 136+06                  CL
Lift 3  Trench                 Elev=12
Lat 29.871991
Long 90.132049
Wet Density=111.4
Lab Moisture=21.3

CT-01043 Complies
6" Compaction Test     11/1/11
STA 136+06                CL
LIft 4  Trench               Elev=12.6
Lat 29.872001
Long 90.132049
Wet Density=115.4
Lab Moisture=24.8
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-01044 Complies
6" Compaction Test     11/1/11
STA 136+08                 CL
Lift 5  Trench                Elev=13.1
Lat 29.871989
Long 90.132043
Wet Density=114.8
Lab Moisture=27.3

CT-01045 Complies
6" Compaction Test     11/1/11
STA 136+02                CL
Lift 6  Trench               Elev=13.6
Lat 29.871996
Long 90.132062
Wet Density=115.9
Lab Moisture=27.0

CT-01046 Complies
12" Compaction Test     11/1/11
STA 141+46                  -115' o/s
Lift 1  Trench                 Elev=3.1
Lat 29.872185
Long 90.130320
Wet Density=117.6
Lab Moisture=31.9

CT-01047 Complies
12" Compaction Test     11/1/11
STA 141+49                  -114' o/s
Lift 2  Trench                 Elev=4.1
Lat 29.872181
Long 90.130311
Wet Density=114.9
Lab Moisture=26.0

CT-01048 Complies
12" Compaction Test     11/1/11
STA 141+50                  -117' o/s
Lift 3  Trench                 Elev=5.1
Lat 29.872191
Long 90.130308
Wet Density=113.5
Lab Moisture=25.3

CT-01049 Complies
12" Compaction Test     11/1/11
STA 120+36                  -62' o/s
Lift 1  Trench                 Elev=3.6
Lat 29.872535
Long 90.136967
Wet Density=115.3
Lab Moisture=26.4

CT-01050 Complies
12" Compaction Test     11/1/11
STA 120+41                  -64' o/s
Lift 2  Trench                 Elev=4.6
Lat 29.872538
Long 90.136952
Wet Density=114.4
Lab Moisture=30.7

CT-01051 Complies
12" Compaction Test     11/1/11
STA 120+39                  -68' o/s
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 3  Trench                 Elev=5.6
Lat 29.872549
Long 90.136957
Wet Density=111.6
Lab Moisture=24.5

CT-01052 Complies
12" Compaction Test     11/1/11
STA 120+43                  -62' o/s
Lift 4  Trench                 Elev=6.6
Lat 29.872531
Long 90.136946
Wet Density=110.9
Lab Moisture=33.1

CT-01053 Complies
12" Compaction Test     11/1/11
STA 120+37                  -91' o/s
Lift 1  Trench                 Elev=5.8
Lat 29.872612
Long 90.136959
Wet Density=115.1
Lab Moisture=23.8

CT-01054 Complies
12" Compaction Test     11/1/11
STA 121+47                   -18' o/s
Lift 1  Trench                 Elev=7.5
Lat 29.872387
Long 90.136631
Wet Density=109.4
Lab Moisture=28.9

CT-01055 Complies
12" Compaction Test     11/1/11
STA 121+46                  -15' o/s
Lift 2  Trench                 Elev=8.8
Lat 29.872379
Long 90.136634
Wet Density=110.7
Lab Moisture=26.2

CT-01056 Complies
12" Compaction Test     11/1/11
STA 121+48                  -15' o/s
Lift 3  Trench                 Elev=9.8
Lat 29.872379
Long 90.136628
Wet Density=114.0
Lab Moisture=29.6

CT-01057 Complies
12" Compaction Test     11/1/11
STA 121+44                  -12' o/s
Lift 4  Trench                 Elev=11.3
Lat 29.872373
Long 90.136641
Wet Density=113.9
Lab Moisture=24.4

CT-01058 Complies
12" Compaction Test     11/1/11
STA 66+89                    CL
Lift 1  Trench                 Elev=11.6
Lat 29.885417
Long 90.135498
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=114.0
Lab Moisture=26.4

CT-01059 Complies
12" Compaction Test     11/1/11
STA 66+88                    CL
Lift 2  Trench                 Elev=12.6
Lat 29.885419
Long 90.135503
Wet Density=116.5
Lab Moisture=30.4

CT-01060 Complies
6" Compaction Test     11/1/11
STA 66+87                   CL
Lift 3  Trench                Elev=13.1
Lat 29.885421
Long 90.135504
Wet Density=114.5
Lab Moisture=27.9

CT-01061 Complies
6" Compaction Test     11/1/11
STA 66+93                  CL
Lift 4  Trench               Elev=13.6
Lat 29.885418
Long 90.135485
Wet Density=115.4
Lab Moisture=26.1

CT-01062 Complies
12" Compaction Test     11/1/11
STA 70+02                    CL
Lift 1  Trench                 Elev=11.5
Lat 29.884980
Long 90.134727
Wet Density=110.4
Lab Moisture=24.0

CT-01063 Complies
12" Compaction Test     11/1/11
STA 69+99                    CL
Lift 2  Trench                 Elev=12.5
Lat 29.884989
Long 90.134733
Wet Density=110.3
Lab Moisture=21.5

CT-01064 Complies
6" Compaction Test     11/1/11
STA 70+02                  CL
Lift 3  Trench               Elev=13.1
Lat 29.884987
Long 90.134732
Wet Density=115.7
Lab Moisture=25.5

CT-01065 Complies
6" Compaction Test     11/1/11
STA 69+97                  CL
Lift 4  Trench               Elev=13.6
Lat 29.884995
Long 90.134739
Wet Density=111.0
Lab Moisture=30.9
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-01066 Complies
12" Compaction Test     11/1/11
STA 108+17                  -63' o/s
Lift 1  Trench                 Elev=3.0
Lat 29.874853
Long 90.137852
Wet Density=118.9
Lab Moisture=29.2

CT-01067 Complies
12" Compaction Test     11/1/11
STA 104+50                  -151' o/s
Lift 1  Trench                 Elev=-0.5' o/s
Lat 29.875772
Long 90.137296
Wet Density=114.6
Lab Moisture=26.0

CT-01068 Complies
12" Compaction Test     11/1/11
STA 97+00                    CL
Lift 1  Trench                 Elev=10.5
Lat 29.877866
Long 90.137144
Wet Density=117.0
Lab Moisture=26.6

CT-01069 Complies
12" Compaction Test     11/1/11
STA 97+00                    CL
Lift 2  Trench                 Elev=11.5
Lat 29.877868
Long 90.137151
Wet Density=120.7
Lab Moisture=28.1

CT-01070 Complies
6" Compaction Test     11/2/11
STA 108+13                -62' o/s
Lift 2  Trench               Elev= 4.0
Lat 29.874864
Long 90.137850
Wet Density=116.7
Lab Moisture=28.3

CT-01071 Complies
12" Compaction Test     11/2/11
STA 108+16                  -59' o/s
Lift 3  Trench                 Elev=5.1
Lat 29.874860
Long 90.137863
Wet Density=109.8
Lab Moisture=25.8

CT-01072 Complies
12" Compaction Test     11/2/11
STA 104+48                  -148' o/s
Lift 2  Trench                Elev=0.7
Lat 29.875779
Long 90.137303
Wet Density=115.6
Lab Moisture=30.4

CT-01073 Complies
12" Compaction Test     11/2/11
STA 104+47                  -150' o/s
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 3  Trench                 Elev=1.6
Lat 29.875780
Long 90.137295
Wet Density=110.2
Lab Moisture=27.5

CT-01074 Complies
12" Compaction Test     11/2/11
STA 104+47                  -152' o/s
Lift 4  Trench                 Elev=2.6
Lat 29.875779
Long 90.137292
Wet Density=116.5
Lab Moisture=31.1

CT-01075 Complies
12" Compaction Test     11/2/11
STA 97+00                    CL
Lift 3  Trench                 Elev=12.4
Lat 29.877866
Long 90.137147
Wet Density=113.0
Lab Moisture=21.9

CT-01076 Complies
6" Compaction Test     11/2/11
STA 96+97                  CL
Lift 4  Trench               Elev=12.9
Lat 29.877876
Long 90.137153
Wet Density=108.7
Lab Moisture=29.8

CT-01077 Complies
6" Compaction Test     11/2/11
STA 97+00                  CL
Lift 5  Trench               Elev=13.5
Lat 29.877868
Long 90.137150
Wet Density=115.8
Lab Moisture=24.5

CT-01078 Complies
12" Compaction Test     11/2/11
STA 40+34                    39' o/s
Lift 1  Trench                 Elev=6.4
Lat 29.866967
Long 90.143362
Wet Density=113.1
Lab Moisture=28.7

CT-01079 Complies
12" Compaction Test     11/2/11
STA 4+50                      41' o/s
Lift 1  Trench                 Elev=2.9
Lat 29.886952
Long 90.143312
Wet Density=114.9
Lab Moisture=32.0

CT-01080 Complies
6" Compaction Test     11/2/11
STA 40+50                   42' o/s
Lift 2  Trench                Elev=3.9
Lat 29.886950
Long 90.143314
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=119.1
Lab Moisture=28.9

CT-01081 Complies
12" Compaction Test     11/2/11
STA 40+49                    39' o/s
Lift 3  Trench                 Elev=5.0
Lat 29.886958
Long 90.143315
Wet Density=120.5
Lab Moisture=30.3

CT-01082 Complies
12" Compaction Test     11/2/11
STA 40+58                    40' o/s
Lift 4  Trench                 Elev=6.3
Lat 29.886949
Long 90.143288
Wet Density=120.5
Lab Moisture=28.9

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

526

29 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

50 50 50 50 50 35 °F 62 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

4 0 6 10 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Demoblizing equipment

Boh Brothers: Sawcut, clean and seal joints on scour protection panels near Westminster PS at f loodwall tie-in to levee

Economy Grassing: No work performed due to wet conditions.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 4 days for the month of November. Critical Path item Turf Establishment affected today.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 96%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's visually observed sub-contractor personnel cleaning and sealing joints with Dow Corning 888 joint sealant. 
Ensured joints were cut to proper depth. Additional hay mulch needs to be spread on recently seeded area Sta 0+44 to 66+00, but wet 
conditions have prevented this from occuring.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

526

29 Nov 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured personnel wore proper PPE for tasks being performed. Ensured ear and eye protection was in use near 
joint cleaning operations.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

527

30 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 36 °F 58 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 1 0 4 05 0.0
X

6 5 7 18 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Demoblizing equipment and removed timber mat bridge over gas line on east end.

Boh Brothers: Continue to clean and seal joints on scour protection panels near Westminster PS at f loodwall tie-in to levee

Economy Grassing: Began to harrow, fertilize and seed (rye) on eastern end Sta 119+00 to 182+00.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 4 days for the month of November.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 98%  
Actual work complete: 96%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's visually observed sub-contractor personnel cleaning and sealing joints with Dow Corning 888 joint sealant.  
Additional hay mulch is required to be spread on recently seeded area Sta 0+44 to 66+00. Rain ruts on jobsite will need to be repaired 
prior to f inal acceptance.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

527

30 Nov 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Brian Cockran (Aerostar- Safety) visited the site this date.

Safety:
Jeremy George, A/E     Ensured personnel wore proper PPE for tasks being performed. Ensured ear and eye protection was in use near 
joint cleaning operations. Informed contractor that safety lashings are required at air hose connections.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

528

01 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 35 °F 61 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

5 5 7 17 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Demoblizing equipment from site.

Boh Brothers: Continue to clean and seal joints on scour protection panels near Westminster PS at f loodwall tie-in to levee

Economy Grassing: Continue to harrow, fertilize and seed (rye) on eastern end Sta 119+00 to 182+00. Applied additional hay mulch on 
western end Sta 0+44 to 55+00.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of December. 

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 96%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's visually observed sub-contractor personnel cleaning and sealing joints with Dow Corning 888 joint sealant. 
Rain ruts on jobsite will need to be repaired prior to f inal acceptance. Informed CQC that some scattered small debris remains onsite and 
near scour protection that needs to be removed.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

528

01 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured personnel wore proper PPE for tasks being performed. Ensured ear and eye protection was in use near 
joint cleaning operations. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

529

02 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 35 °F 69 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

6 5 7 18 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  Demoblizing equipment from site.

Boh Brothers: Completed cleaning and sealing joints on scour protection panels near Westminster PS at f loodwall tie-in to levee.

Economy Grassing: Continue to harrow, fertilize and seed (rye) on eastern end Sta 119+00 to 182+00. Applied additional hay mulch on 
western end Sta 0+44 to 55+00.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of December. 

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 97%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA's visually observed sub-contractor personnel cleaning and sealing joints with Dow Corning 888 joint sealant. 
Rain ruts on jobsite will need to be repaired prior to f inal acceptance. Informed CQC that some scattered small debris remains onsite and 
near scour protection that needs to be removed.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

529

02 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured personnel wore proper PPE for tasks being performed. Ensured ear and eye protection was in use near 
joint cleaning operations. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

530

03 Dec 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 56 °F 80 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 1 01 0.0
X

3 3 1 7 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: Applying  hay mulch on eastern end Sta 119+00 to 182+00.  

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of December. 

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 97%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA visually observed sub-contractor placing hay mulch over recently seeded area.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

530

03 Dec 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

531

04 Dec 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 61 °F 78 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 1 01 0.0
X

2 3 1 6 0630 1730

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: Applying  hay mulch on eastern end Sta 119+00 to 182+00.  

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 0 days for the month of December. 

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 97%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA visually observed sub-contractor placing hay mulch over recently seeded area.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

531

04 Dec 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured personnel wore proper PPE for tasks being performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

532

05 Dec 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 66 °F 79 °F 10 MPH

Phylway Construction, LLC

X

0.20 24:00

0 0 0 4 04 0.0
X

1 0 0 1 0700 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: None due to wet conditions..  

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to early morning rain. Weather has impacted 1 day for the month of December. Critical Path item Turf 
Establishment affected today.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 97%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

532

05 Dec 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused Critical Delay

0 0 0 0 0 46 °F 67 °F 10 MPH

Phylway Construction, LLC

X

0.10 24:00

0 0 0 4 04 0.0
X

1 0 0 1 0700 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: None due to wet conditions..  

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to early morning drizzle. Weather has impacted 2 days for the month of December. Critical Path item 
Turf Establishment affected today.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 97%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Received results for compaction tests CT 1083 - 1129 from contractors lab (see attached). Ensured tests shown 
as passing meet contract requirements. Ensured all required results were provided. Observed typos in results (incorrect station, 
elevation), informed CQC to have lab resubmit corrected copies.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Jas Singh (CPRA) visited the site today.

Safety:
Jeremy George, A/E     No work performed. 

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 47 QC Requirement were verified today:
Requirement # Results
CT-01083 Complies

12" Compaction Test     11/3/11
STA 37+24                    -141' o/s
Lift 1  Trench                 Elev=0.3
Lat 29.887624
Long 90.144204
Wet Density=113.3
Lab Moisture=26.9

CT-01084 Complies
12" Compaction Test     11/3/11
STA 37+22                    -142' o/s
Lift 2  Trench                 Elev=1.3
Lat 29.887630
Long 90.144208
Wet Density=114.8
Lab Moisture=25.7

CT-01085 Complies
12" Compaction Test     11/3/11
STA 37+24                    -138' o/s
Lift 3  Trench                 Elev=2.3
Lat 29.887617
Long 90.144206
Wet Density=116.1
Lab Moisture=36.7

CT-01086 Complies
12" Compaction Test     11/3/11
STA 37+20                    -141' o/s
Lift 4  Trench                 Elev=3.1
Lat 29.887630
Long 90.144215
Wet Density=114.3
Lab Moisture=26.5
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-01087 Complies
12" Compaction Test     11/3/11
STA 39+90                    121' o/s
Lift 1  Trench                 Elev=1.5
Lat 29.886771
Long 90.143549
Wet Density=110.9
Lab Moisture=30.6

CT-01088 Complies
12" Compaction Test     11/3/11
STA 39+88                    119' o/s
Lift 2  Trench                 Elev=2.5
Lat 29.886776
Long 90.143554
Wet Density=114.0
Lab Moisture=32.8

CT-01089 Complies
12" Compaction Test     11/3/11
STA 39+86                    116' o/s
Lift 3  Trench                 Elev=3.8
Lat 29.886786
Long 90.143560
Wet Density=114.7
Lab Moisture=28.2

CT-01090 Complies
6" Compaction Test     11/3/11
STA 32+24                  111' o/s
Lift 1  Trench               Elev=1.4
Lat 29.887224
Long 91.145910
Wet Density=113.2
Lab Moisture=27.7

CT-01091 Complies
12" Compaction Test     11/3/11
STA 32+27                    108' o/s
Lift 2  Trench                 Elev=2.5
Lat 29.887231
Long 90.145900
Wet Density=114.4
Lab Moisture=29.0

CT-01092 Complies
12" Compaction Test     11/3/11
STA 32+24                    112' o/s
Lift 3  Trench                 Elev=3.5
Lat 29.887221
Long 90.145909
Wet Density=113.3
Lab Moisture=30.2

CT-01093 Complies
12" Compaction Test     11/3/11
STA 32+26                    112' o/s
Lift 4  Trench                 Elev=4.3
Lat 29.886725
Long 90.145910
Wet Density=112.5
Lab Moisture=28.0

CT-01094 Complies
12" Compaction Test     11/3/11
STA 29+53                    17' o/s
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 1  Trench                 Elev=6.8
Lat 29.887628
Long 90.146688
Wet Density=114.2
Lab Moisture=29.9

CT-01095 Complies
12" Compaction Test     11/3/11
STA 29+49                    17' o/s
Lift 2  Trench                 Elev=7.7
Lat 29.887631
Long 90.146699
Wet Density=112.8
Lab Moisture=30.0

CT-01096 Complies
12" Compaction Test     11/7/11
STA 162+69                  CL
Lift 1  Trench                 Elev=10.7
Lat 29.871419
Long 90.123673
Wet Density=112.8
Lab Moisture=26.7

CT-01097 Complies
12" Compaction Test     11/7/11
STA 162+49                  CL
Lift 1  Trench                 Elev=9.7
Lat 29.871422
Long 90.123736
Wet Density=118.3
Lab Moisture=29.8

CT-01098 Complies
12" Compaction Test     11/7/11
STA 154+50                  15' o/s
Lift 1  Trench                 Elev=7.6
Lat 29.871549
Long 90.126253
Wet Density=118.3
Lab Moisture=29.6

CT-01099 Complies
12" Compaction Test     11/7/11
STA 162+71                  CL
Lift 2  Trench                 Elev=11.6
Lat 29.871417
Long 90.123668
Wet Density=116.0
Lab Moisture=30.1

CT-01100 Complies
12" Compaction Test     11/7/11
STA 162+46                  CL
Lift 2  Trench                 Elev=10.6
Lat 29.871406
Long 90.123748
Wet Density=115.4
Lab Moisture=24.7

CT-01101 Complies
12" Compaction Test     11/7/11
STA 154+54                  14' o/s
Lift 2  Trench                 Elev=8.5
Lat 29.871550
Long 90.126242
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=119.8
Lab Moisture=21.2

CT-01102 Complies
12" Compaction Test     11/7/11
STA 162+71                  CL
Lift 3  Trench                 Elev=12.6
Lat 29.871420
Long 90.123666
Wet Density=115.6
Lab Moisture=25.9

CT-01103 Complies
12" Compaction Test     11/7/11
STA 162+51                  CL
Lift 3  Trench                 Elev=11.6
Lat 29.870871
Long 90.123736
Wet Density=117.9
Lab Moisture=26.5

CT-01104 Complies
12" Compaction Test     11/7/11
STA 154+51                  17' o/s
Lift 3  Trench                 Elev=9.3
Lat 29.871543
Long 90.126249
Wet Density=120.8
Lab Moisture=24.8

CT-01105 Complies
12" Compaction Test     11/7/11
STA 162+52                  CL
Lift 4  Trench                 Elev=12.6
Lat 29.871427
Long 90.123727
Wet Density=116.5
Lab Moisture=26.2

CT-01106 Complies
6" Compaction Test     11/7/11
STA 162+75                CL
Lift 4  Trench               Elev=13.0
Lat 29.871419
Long 90.123654
Wet Density=118.2
Lab Moisture=26.4

CT-01107 Complies
12" Compaction Test     11/7/11
STA 154+47                  14' o/s
Lift 4  Trench                 Elev=9.9
Lat 29.871552
Long 90.126263
Wet Density=120.8
Lab Moisture=25.2

CT-01108 Complies
6" Compaction Test     11/7/11
STA 162+71                CL
Lift 5  Trench               Elev=13.6
Lat 29.871425
Long 90.123665
Wet Density=116.7
Lab Moisture=24.5
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-01109 Complies
6" Compaction Test     11/7/11
STA 162+42                CL
Lift 5  Trench               Elev=13.0
Lat 29.871433
Long 90.123756
Wet Density=119.2
Lab Moisture=30.7

CT-01110 Complies
12" Compaction Test     11/7/11
STA 154+50                  11' o/s
Lift 5  Trench                 Elev=10.8
Lat 29.871561
Long 90.126251
Wet Density=119.7
Lab Moisture=30.9

CT-01111 Complies
6" Compaction Test     11/7/11
STA 162+44                CL
Lift 6  Trench               Elev=13.6
Lat 29.871413
Long 90.123751
Wet Density=116.0
Lab Moisture=24.5

CT-01112 Complies
12" Compaction Test     11/7/11
STA 154+51                  14' o/s
Lift 6  Trench                 Elev=11.0
Lat 29.871552
Long 90.126251
Wet Density=115.9
Lab Moisture=24.9

CT-01113 Complies
12" Compaction Test     11/7/11
STA 29+49                    17' o/s
Lift 3  Trench                 Elev=8.2
Lat 29.887628
Long 90.146698
Wet Density=110.3
Lab Moisture=26.3

CT-01114 Complies
12" Compaction Test     11/7/11
STA 27+25                     80' o/s
Lift 1  Trench                  Elev=2.5
Lat 29.887587
Long 90.147431
Wet Density=110.2
Lab Moisture=30.9

CT-01115 Complies
12" Compaction Test     11/7/11
STA 27+46                    79' o/s
Lift 1  Trench                 Elev=3.5
Lat 29.887577
Long 90.147370
Wet Density=116.1
Lab Moisture=30.8

CT-01116 Complies
12" Compaction Test     11/7/11
STA 21+92                    CL
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 1  Trench                 Elev=9
Lat 29.888095
Long 90.149028
Wet Density=118.5
Lab Moisture=25.6

CT-01117 Complies
12" Compaction Test     11/7/11
STA 9+79                       48' o/s
Lift 1  Trench                  Elev=3.7
Lat 29.888640
Long 90.152807
Wet Density=118.2
Lab Moisture=27.2

CT-01118 Complies
12" Compaction Test     11/7/11
STA 4+41                      -34' o/s
Lift 1  Trench                 Elev=4.6
Lat 29.889161
Long 90.154419
Wet Density=113.8
Lab Moisture=31.5

CT-01119 Complies
12" Compaction Test     11/7/11
STA 1+43                      27' o/s
Lift 1  Trench                 Elev=5.8
Lat 29.889159
Long 90.155380
Wet Density=115.9
Lab Moisture=24.2

CT-01120 Complies
12" Compaction Test     11/7/11
STA 29+54                    15' o/s
Lift 4  Trench                 Elev=9.2
Lat 29.887633
Long 90.146684
Wet Density=113.4
Lab Moisture=29.4

CT-01121 Complies
12" Compaction Test     11/7/11
STA 29+05                    17' o/s
Lift 2  Trench                 Elev=10.5
Lat 29.887654
Long 90.146837
Wet Density=110.4
Lab Moisture=31.7

CT-01122 Complies
12" Compaction Test     11/7/11
STA 27+47                    81' o/s
Lift 2  Trench                Elev=4.3
Lat 29.887570
Long 90.147364
Wet Density=113.8
Lab Moisture=29.6

CT-01123 Complies
12" Compaction Test     11/7/11
STA 27+24                    79' o/s
Lift 2  Trench                Elev=3.5
Lat 29.887588
Long 90.147435
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

533

06 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=110.8
Lab Moisture=25.5

CT-01124 Complies
12" Compaction Test     11/7/11
STA 21+94                    CL
Lift 2  Trench                 Elev=10.6
Lat 29.888099
Long 90.149022
Wet Density=113.4
Lab Moisture=27.0

CT-01125 Complies
12" Compaction Test     11/7/11
STA 9+79                      50' o/s
Lift 2  Trench                 Elev=3.6
Lat 29.888636
Long 90.152810
Wet Density=118.0
Lab Moisture=28.8

CT-01126 Complies
12" Compaction Test     11/7/11
STA 4+42                      -35' o/s
Lift 2  Trench                Elev=5.4
Lat 29.889163
Long 90.154414
Wet Density=113.8
Lab Moisture=27.5

CT-01127 Complies
12" Compaction Test     11/7/11
STA 1+43                      26' o/s
Lift 2  Trench                Elev=7.5
Lat 29.889164
Long 90.155379
Wet Density=109.8
Lab Moisture=25.9

CT-01128 Complies
12" Compaction Test     11/7/11
STA 29+53                    14' o/s
Lift 5  Trench                 Elev=10.5
Lat 29.887635
Long 90.146686
Wet Density=112.3
Lab Moisture=30.6

CT-01129 Complies
12" Compaction Test     11/7/11
STA 29+05                    11' o/s
Lift 2  Trench                 Elev=12.0
Lat 29.887671
Long 90.146832
Wet Density=112.7
Lab Moisture=26.9

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

534

07 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Previous Weather - Critical Delay

50 50 50 50 50 39 °F 46 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 1 3 4 08 0.0
X

1 0 0 1 0700 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Precipitation Caused Critical Delay
List of Subcontractors

Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: None due to wet conditions..  

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to wet conditions. Weather has impacted 3 days for the month of December. Critical Path item Turf 
Establishment affected today.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 97%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Informed CQC that seed tags, fertilizer invoices, PLS calculations, agronomy locations and results are required to 
be submitted for recently seeded areas.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

534

07 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     USACE contract survey crew performed final x-sections and C/L profile at SE floodwall location and levee section 
nearby. Brian Cockran (Aerostar-Safety) also visited the site.

Safety:
Jeremy George, A/E     Ensured survey crew wore proper PPE.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

535

08 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 33 °F 53 °F 10 MPH

Phylway Construction, LLC

X

0.00

1 0 0 4 05 0.0
X

2 3 1 6 0700 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: Spread additional hay mulch on eastern reach (Sta 119+00 to 182+00), near scour protection, and trench locations, 
haul road on middle reach.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 98%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     Informed onsite personnel that scattered debris onsite and near scour protection needs to be removed.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

535

08 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Stephen Montjoy (USACE-PE) visited the site today.

Safety:
Jeremy George, A/E     Ensured personnel working onsite wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

536

09 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 32 °F 56 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

1 3 1 5 0700 1600

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: Continued spreading hay mulch on eastern reach (Sta 119+00 to 182+00), near scour protection, and trench 
locations, haul road on middle reach.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 98%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA marked scattered debris onsite and near scour protection with pin f lags that needs to be removed.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

536

09 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured personnel working onsite wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     No fuel or oil spills noted today. No harm to local wildlife observed.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

537

10 Dec 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to no work scheduled. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

538

11 Dec 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, due to no work scheduled. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

539

12 Dec 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 46 °F 61 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

1 0 0 4 05 0.0
X

1 0 0 1 0700 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA marked scattered debris onsite with pin f lags that needs to be removed. QA checked settlement plate data 
provided by the contractor and compiled survey data from contractors f ield notes for comparison.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

539

12 Dec 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Stephen Montjoy (USACE-PE) visited the jobsite today.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

540

13 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 52 °F 66 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 4 04 0.0
X

1 0 0 1 0700 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E      QA continued to check settlement plate data provided by the contractor and compile survey data from contractors 
f ield notes for comparison. Data provided by the contractor appears to require corrections based off survey data.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

540

13 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

541

14 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 52 °F 76 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

2 0 2 4 0630 1700

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: Repaired minor bug holes on f loodwall using grout.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA visually observed sub-contractor personnel filling small bugholes on f loodwall with grout.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

541

14 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     CQC performed a Turf inspection on areas seeded. See attached.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

542

15 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 64 °F 76 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

1 0 0 1 0630 1530

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

542

15 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

543

16 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 54 °F 80 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

543

16 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

544

17 Dec 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

545

18 Dec 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

546

19 Dec 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Weather Caused No Delay

100 100 100 100 100 40 °F 70 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

1 0 0 1

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: Placed additional concrete at fence posts, sloped to drain away from posts.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork. Received all outstanding results for compaction tests taken in 
trench locations (CT 1130 to 1229). Began to review test results.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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THE QCR WILL BE ATTACHED TO OR FILED
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PROJECT CONTRACT NUMBER
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19 Dec 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

547

20 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

100 100 100 100 100 54 °F 81 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork and reviewed compaction test results.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

100 100 100 100 100 65 °F 76 °F 10 MPH

Phylway Construction, LLC

X

0.10 08:00

1 2 0 3 06 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork and reviewed compaction test results. Completed reviewing of 
compaction test results from contractor for tests CT 1130 - 1229 (TWE ID 1229 - 1328). Ensured results shown as passing meet 
contract requirements. Asked CQC to check with lab to ensure proper proctors, according to material source, were used for compaction 
tests CT 1158, 1207, 1208, 1209, and 1211.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     Steven Montjoy, Robert Guichet and Allen Wilson visited the site briefly today.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

QA VERIFICATIONS (Verif ication of QC requirements reported completed by the Contractor)

The following 100 QC Requirement were verified today:
Requirement # Results
CT-01130 Complies

6" Compaction Test     11/8/11
STA 29+53                  11' o/s
Lift 4  Trench               Elev=11.2
Lat 29.887632
Long 90.146690
Wet Density=112.2
Lab Moisture=27.0

CT-01131 Complies
12" Compaction Test     11/8/11
STA 27+25                    79' o/s
Lift 3  Trench                Elev=4.2
Lat 29.887587
Long 90.147432
Wet Density=117.0
Lab Moisture=25.8

CT-01132 Complies
12" Compaction Test     11/8/11
STA 27+46                    81' o/s
Lift 3  Trench                 Elev=5.2
Lat 29.887570
Long 90.147368
Wet Density=111.7
Lab Moisture=24.8

CT-01133 Complies
12" Compaction Test     11/8/11
STA 21+92                    CL
Lift 3  Trench                 Elev= 12.6
Lat 29.888097
Long 90.149028
Wet Density=115.3
Lab Moisture=28.6

CT-01134 Complies
12" Compaction Test     11/8/11
STA 9+79                      50' o/s
Lift 3  Trench                 Elev=4.5

Page 2 of 16



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
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WITH THE QAR

REPORT NUMBER
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W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lat 29.888637
Long 90.152810
Wet Density=114.3
Lab Moisture=25.2

CT-01135 Complies
12" Compaction Test     11/8/11
STA 4+43                      -29' o/s
Lift 3  Trench                 Elev=6.8
Lat 29.889146
Long 90.154416
Wet Density=115.3
Lab Moisture=25.6

CT-01136 Complies
12" Compaction Test     11/8/11
STA 1+40                      23' o/s
Lift 3  Trench                 Elev=8.8
Lat 29.889174
Long 90.155384
Wet Density=111.3
Lab Moisture=24.8

CT-01137 Complies
12" Compaction Test     11/8/11
STA 27+30                    83' o/s
Lift 4  Trench                 Elev=5.2
Lat 29.887573
Long 90.147420
Wet Density=112.1
Lab Moisture=27.6

CT-01138 Complies
6" Compaction Test     11/8/11
STA 21+93                  CL
Lift 4  Trench               Elev=13.0
Lat 29.888100
Long 90.149024
Wet Density=119.4
Lab Moisture=30.2

CT-01139 Complies
12" Compaction Test     11/8/11
STA 9+80                      51' o/s
Lift 4  Trench                 Elev=5.5
Lat 29.888632
Long 90.152808
Wet Density=116.1
Lab Moisture=29.4

CT-01140 Complies
6" Compaction Test     11/8/11
STA 4+32                    -31' o/s
Lift 4  Trench               Elev=7.1
Lat 29.889160
Long 90.154448
Wet Density=111.3
Lab Moisture=24.5

CT-01141 Complies
12" Compaction Test     11/8/11
STA 9+83                      50' o/s
Lift 5  Trench                 Elev=6.2
Lat 29.888634
Long 90.152796
Wet Density=111.3
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(Proponent: CEMP-CE)

Lab Moisture=32.9

CT-01142 Complies
6" Compaction Test     11/8/11
STA 21+98                  CL
Lift 5  Trench               Elev=13.6
Lat 29.888096
Long 90.149011
Wet Density=114.7
Lab Moisture=32.2

CT-01143 Complies
12" Compaction Test     11/8/11
STA 47+96                    -90' o/s
Lift 1  Trench                 Elev=1.4
Lat 29.886890
Long 90.140922
Wet Density=116.2
Lab Moisture=30.6

CT-01144 Complies
12" Compaction Test     11/8/11
STA 48+01                    CL
Lift 1  Trench                 Elev=10.6
Lat 29.886642
Long 90.140967
Wet Density=110.7
Lab Moisture=33.9

CT-01145 Complies
12" Compaction Test     11/8/11
STA 47+97                    -93' o/s
Lift 2  Trench                 Elev=2.4
Lat 29.886898
Long 90.140919
Wet Density=115.3
Lab Moisture=31.0

CT-01146 Complies
12" Compaction Test     11/8/11
STA 122+24                  -71' o/s
Lift 1  Trench                 Elev=3.9
Lat 29.872514
Long 90.136374
Wet Density=119.4
Lab Moisture=33.8

CT-01147 Complies
12" Compaction Test     11/8/11
STA 48+02                    CL
Lift 2  Trench                 Elev=11.6
Lat 29.886650
Long 90.140961
Wet Density=115.4
Lab Moisture=25.7

CT-01148 Complies
12" Compaction Test     11/8/11
STA 47+99                    -92' o/s
Lift 3  Trench                 Elev=3.5
Lat 29.886896
Long 90.140914
Wet Density=117.9
Lab Moisture=28.6
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(Proponent: CEMP-CE)

CT-01149 Complies
12" Compaction Test     11/8/11
STA 47+98                    CL
Lift 3  Trench                 Elev=12.6
Lat 29.886652
Long 90.140973
Wet Density=112.8
Lab Moisture=24.8

CT-01150 Complies
6" Compaction Test     11/8/11
STA 48+00                  CL
Lift 4  Trench               Elev=13.0
Lat 29.887632
Long 90.146690
Wet Density=113.9
Lab Moisture=22.1

CT-01151 Complies
12" Compaction Test     11/8/11
STA 48+01                    -92' o/s
Lift 4  Trench                 Elev=4.2
Lat 29.886895
Long 90.140907
Wet Density=117.0
Lab Moisture=25.1

CT-01152 Complies
6" Compaction Test     11/8/11
STA 48+02                  CL
Lift 5  Trench               Elev=13.6
Lat 29.886643
Long 90.140963
Wet Density=113.4
Lab Moisture=23.6

CT-01153 Complies
12' Compaction Test     11/8/11
STA 121+98                 -178' o/s
Lift 1  Pipe B/F             Elev=-1.8
Lat 29.872813
Long 90.136427
Wet Density=113.1
Lab Moisture=28.1

CT-01154 Complies
12" Compaction Test     11/8/11
STA 122+23                  -71' o/s
Lift 2  Trench                 Elev=4.6
Lat 29.872515
Long 90.136378
Wet Density=112.7
Lab Moisture=20.3

CT-01155 Complies
12" Compaction Test     11/8/11
STA 121+97                  -186' o/s
Lift 2  Pipe B/F              Elev=-0.3
Lat 29.872836
Long 90.136427
Wet Density=113.9
Lab Moisture=30.9

CT-01156 Complies
12" Compaction Test     11/8/11
STA 122+24                  -70' o/s
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(Proponent: CEMP-CE)

Lift 3  Trench                Elev=56
Lat 29.872510
Long 90.136373
Wet Density=114.5
Lab Moisture=21.1

CT-01157 Complies
12" Compaction Test     11/8/11
STA 121+98                  -173' o/s
Lift 3  Pipe B/F              Elev=0.7
Lat 29.872801
Long 90.136429
Wet Density=116.7
Lab Moisture=19.2

CT-01158 Complies
12" Compaction Test     11/8/11
STA 122+24                  -69' o/s
Lift 4  Trench                 Elev=6.5
Lat 29.872510
Long 90.136379
Wet Density=113.4
Lab Moisture=22.4

CT-01159 Complies
12" Compaction Test     11/8/11
STA 121+99                  -189' o/s
Lift 4  Pipe B/F              Elev=2.0
Lat 29.872844
Long 90.136420
Wet Density=117.2
Lab Moisture=17.1

CT-01160 Complies
12" Compaction Test     11/9/11
STA 121+99                  -163' o/s
Lift 1  Pipe B/F                Elev=0
Lat 29.872772
Long 90.136430
Wet Density=116.8
Lab Moisture=21.2

CT-01161 Complies
12" Compaction Test     11/9/11
STA 77+86                     -68" o/s
Lift 1  Trench                 Elev=1.5
Lat 29.882859
Long 90.135223
Wet Density=111.3
Lab Moisture=27.8

CT-01162 Complies
12" Compaction Test     11/9/11
STA 77+81                    -21' o/s
Lift 1  Trench                Elev=6.5
Lat 29.882908
Long 90.135360
Wet Density=114.0
Lab Moisture=27.1

CT-01163 Complies
12" Compaction Test     11/9/11
STA 74+18                    -17' o/s
Lift 1  Trench                 Elev=8.5
Lat 29.883871
Long 90.135047
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Wet Density=115.5
Lab Moisture=25.6

CT-01164 Complies
12" Compaction Test     11/9/11
STA 71+40                    -37' o/s
Lift 1  Trench                Elev=3.5
Lat 29.884586
Long 90.134736
Wet Density=114.4
Lab Moisture=26.6

CT-01165 Complies
12" Compaction Test     11/9/11
STA 77+87                    -67' o/s
Lift 2  Trench                 Elev=2.5
Lat 29.882856
Long 90.135642
Wet Density=110.7
Lab Moisture=29.1

CT-01166 Complies
12" Compaction Test     11/9/11
STA 82+83                    -78' o/s
Lift 1  Trench                Elev=2.5
Lat 29.881542
Long 90.135642
Wet Density=115.2
Lab Moisture=23.6

CT-01167 Complies
12" Compaction Test     11/9/11
STA 82+08                    -63' o/s
Lift 1  Trench                Elev=3.0
Lat 29.881751
Long 90.135618
Wet Density=110.9
Lab Moisture=29.4

CT-01168 Complies
12" Compaction Test     11/9/11
STA 90+02                    CL
Lift 1  Trench                 Elev=10.6
Lat 29.879705
Long 90.136520
Wet Density=117.6
Lab Moisture=28.9

CT-01169 Complies
12" Compaction Test     11/9/11
STA 77+80                    -23' o/s
Lift 2  Trench                Elev=7.7
Lat 29.882910
Long 90.135357
Wet Density=114.6
Lab Moisture=26.2

CT-01170 Complies
12" Compaction Test     11/9/11
STA 77+89                    -69' o/s
Lift 3  Trench                 Elev=3.6
Lat 29.882852
Long 90.135222
Wet Density=117.1
Lab Moisture=28.4
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CT-01171 Complies
12" Compaction Test     11/9/11
STA 74+21                    -14' o/s
Lift 2  Trench                 Elev=9.8
Lat 29.883863
Long 90.135058
Wet Density=114.2
Lab Moisture=29.5

CT-01172 Complies
12" Compaction Test     11/9/11
STA 71+39                    -37' o/s
Lift 2  Trench                 Elev=4.4
Lat 29884589
Long 90.134736
Wet Density=115.8
Lab Moisture=25.4

CT-01173 Complies
12" Compaction Test     11/9/11
STA 121+94                  -142' o/s
Lift 2  Pipe B/F                Elev=1.0
Lat 29.872717
Long 90.136451
Wet Density=116.2
Lab Moisture=25.5

CT-01174 Complies
12" Compaction Test     11/9/11
STA 90+02                    CL
Lift 2  Trench                 Elev=11.6
Lat 29.879707
Long 90.136518
Wet Density=112.8
Lab Moisture=24.7

CT-01175 Complies
12" Compaction Test     11/9/11
STA 82+77                    -77' o/s
Lift 2  Trench                Elev=3.0
Lat 29.881557
Long 90.135639
Wet Density=111.8
Lab Moisture=24.2

CT-01176 Complies
12' Compaction Test     11/9/11
STA 82+07                   -63' o/s
Lift 2  Trench                Elev=3.6
Lat 29.881752
Long 90.135617
Wet Density=112.9
Lab Moisture=29.2

CT-01177 Complies
12" Compaction Test     11/9/11
STA 77+83                    -69' o/s
Lift 4  Trench                 Elev=4.8
Lat 29.882867
Long 90.135219
Wet Density=116.8
Lab Moisture=25.7

CT-01178 Complies
12" Compaction Test     11/9/11
STA 77+80                    -21' o/s
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 3  Trench                 Elev=9.1
Lat 29.882911
Long 90.135359
Wet Density=115.8
Lab Moisture=25.0

CT-01179 Complies
12" Compaction Test     11/9/11
STA 74+15                    -17' o/s
Lift 3  Trench                 Elev=10.5
Lat 29.883878
Long 90.135044
Wet Density=111.4
Lab Moisture=25.2

CT-01180 Complies
12" Compaction Test     11/9/11
STA 71+39                    -39' o/s
Lift 3  Trench                 Elev=4.7
Lat 29.884586
Long 90.134731
Wet Density=114.0
Lab Moisture=20.0

CT-01181 Complies
12" Compaction Test     11/9/11
STA 82+75                     -72' o/s
Lift 3  Trench                  Elev=4.6
Lat 29.881568
Long 90.135651
Wet Density=115.4
Lab Moisture=20.7

CT-01182 Complies
12" Compaction Test     11/9/11
STA 82+04                    -64' o/s
Lift 3  Trench                 Elev=4.6
Lat 29.881760
Long 90.135612
Wet Density=112.7
Lab Moisture= 28.8

CT-01183 Complies
12" Compaction Test     11/9/11
STA 121+94                  -140' o/s
Lift 3  Pipe B/F                Elev=2.1
Lat 29.872709
Long 90.136453
Wet Density=113.2
Lab Moisture=24.8

CT-01184 Complies
12" Compaction Test     11/9/11
STA 71+39                    -37' o/s
Lift 4  Trench                 Elev=5.8
Lat 29.884588
Long 90.134734
Wet Density=110.5
Lab Moisture=24.9

CT-01185 Complies
12" Compaction Test     11/9/11
STA 90+01                    CL
Lift 3  Trench                 Elev=12.5
Lat 29.879709
Long 90.136520
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=118.7
Lab Moisture=22.1

CT-01186 Complies
12" Compaction Test     11/9/11
STA 83+53                    65' o/s
Lift 1 Trench                  Elev=3.4
Lat 29.881468
Long 90.136137
Wet Densuty=113.3
Lab Moisture=22.8

CT-01187 Complies
12" Compaction Test     11/9/11
STA 79+99                    51' o/s
Lift 1  Trench                Elev=3.8
Lat 29.882391
Long 90.135778
Wet Density=112.2
Lab Moisture=21.3

CT-01188 Complies
12" Compaction Test     11/9/11
STA 83+51                    63' o/s
Lift 2  Trench                 Elev=4.4
Lat 29.881474
Long 90.136130
Wet Density=114.6
Lab Moisture=22.2

CT-01189 Complies
12" Compaction Test     11/9/11
STA 79+97                    50' o/s
Lift 2  Trench                 Elev=4.8
Lat 29.882395
Long 90.135775
Wet Density=115.2
Lab Moisture=22.5

CT-01190 Complies
12" Compaction Test     11/9/11
STA 83+48                    69' o/s
Lift 3  Trench                 Elev=5.4
Lat 29.881487
Long 90.136146
Wet Density=111.6
Lab Moisture=24.2

CT-01191 Complies
12" Compaction Test     11/9/11
STA 80+01                     53' o/s
Lift 3  Trench                  Elev=5.8
Lat 29.882389
Long 90.135787
Wet Density=111.4
Lab Moisture=26.8

CT-01192 Complies
6" Compaction Test     11/9/11
STA 89+98                  CL
Lift 4  Trench               Elev=13
Lat 29.879720
Long 90.136530
Wet Density=116.1
Lab Moisture=24.6
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-01193 Complies
6" Compaction Test      11/9/11
STA 90+00                   CL
Lift 5  Trench                Elev=13.6
Lat 29.879713
Long 90.136523
Wet Density=113.4
Lab Moisture=24.9

CT-01194 Complies
12" Compaction Test      11/9/11
STA 109+29                   -33' o/s
Lift 1  Trench                  Elev=3.8
Lat 29.874574
Long 90.138029
Wet Density=111.2
Lab Moisture=24.2

CT-01195 Complies
12" Compaction Test     11/9/11
STA 109+27                  -33' o/s
Lift 2  Trench                 Elev=4.8
Lat 29.874579
Long 90.138028
Wet Density=115.0
Lab Moisture=24.0

CT-01196 Complies
12" Compaction Test     11/9/11
STA 109+30                  -32' o/s
Lift 3  Trench                 Elev=5.8
Lat 29.874573
Long 90.138034
Wet Density=115.0
Lab Moisture=27.5

CT-01197 Complies
12" Compaction Test     11/9/11
STA 109+26                  -35' o/s
Lift 4  Trench                 Elev=6.2
Lat 29.874581
Long 90.138020
Wet Density=112.3
Lab Moisture=24.7

CT-01198 Complies
12" Compaction Test     11/9/11
STA 121+99                  -170' o/s
Lift 4  Pipe B/F              Elev=3.1
Lat 29.872791
Long 90.136426
Wet Density=111.6
Lab Moisture=24.2

CT-01199 Complies
12" Compaction Test      11/9/11
STA 24+40                     -38' o/s
Lift 1  Trench                  Elev=5.0
Lat 29.872375
Long 90.135704
Wet Density=118.0
Lab Moisture=24.1

CT-01200 Complies
12" Compaction Test     11/9/11
STA 144+99                  -134' o/s
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 1  Trench                 Elev=2.7
Lat 29.872160
Long 90.129209
Wet Density=115.3
Lab Moisture=22.1

CT-01201 Complies
12" Compaction Test     11/9/11
STA 149+98                  CL
Lift 1  Trench                 Elev=10.6
Lat 29.871680
Long 90.127673
Wet Density=114.4
Lab Moisture=20.9

CT-01202 Complies
12" Compaction Test     11/9/11
STA 159+99                  52' o/s
Lift 1  Trench                 Elev=4.1
Lat 29.871330
Long 90.124536
Wet Density=116.8
Lab Moisture=26.5

CT-01203 Complies
12" Compaction Test     11/9/11
STA 170+03                  CL 
Lift 1  Trench                 Elev=11
Lat 29.871268
Long 90.121363
Wet Density=111.4
Lab Moisture=23.2

CT-01204 Complies
12' Compaction Test     11/9/11
STA 170+00                 -131' o/s
Lift 1  Trench                Elev=3
Lat 29.871624
Long 90.121340
Wet Density=117.9
Lab Moisture=23.5

CT-01205 Complies
12" Compaction Test     11/9/11
STA 139+96                  48' o/s
Lift 1  Trench                 Elev=3.7
Lat 29.871770
Long 90.130835
Wet Density=110.1
Lab Moisture=21.9

CT-01206 Complies
12" Compaction Test     11/9/11
STA 123+62                  68' o/s
Lift 1  Trench                 Elev=2.6
Lat 29.872098
Long 90.135981
Wet Density=114.3
Lab Moisture=23.7

CT-01207 Complies
12" Compaction Test     11/10/11
STA 123+63                  66' o/s
Lift 2  Trench                 Elev=3.9
Lat 29.872103
Long 90.135976
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=110.2
Lab Moisture=25.3

CT-01208 Complies
12" Compaction Test     11/10/11
STA 124+39                  -41' o/s
Lift 2  Trench                 Elev=5.8
Lat 29.872382
Long 90.135707
Wet Density=121.2
Lab Moisture=29.8

CT-01209 Complies
12" Compaction Test     11/10/11
STA 140+01                   53' o/s
Lift 2  Trench                  Elev=5.1
Lat 29.871754
Long 90.130821
Wet Density=113.7
Lab Moisture=23.8

CT-01210 Complies
6" Compaction Test     11/10/11
STA 144+99                -130' o/s
Lift 2  Trench               Elev=3.0
Lat 29.872150
Long 90.129215
Wet Density=122.2
Lab Moisture=25.1

CT-01211 Complies
12" Compaction Test     11/10/11
STA 150+01                  CL
Lift 2  Trench                 Elev=11.6
Lat 29.871681
Long 90.127663
Wet Density=114.3
Lab Moisture=24.4

CT-01212 Complies
12" Compaction Test     11/10/11
STA 160+00                  52' o/s
Lift 2  Trench                 Elev=5.1
Lat 29.871331
Long 90.124532
Wet Density=117.1
Lab Moisture=22.7

CT-01213 Complies
12" Compaction Test     11/10/11
STA 170+01                  -133' o/s
Lift 2  Trench                 Elev=4.1
Lat 29.871627
Long 90.121337
Wet Density=122.9
Lab Moisture=21.7

CT-01214 Complies
12" Compaction Test     11/10/11
STA 169+99                  CL
Lift 2  Trench                 Elev=12.2
Lat 29.871262
Long 90.121378
Wet Density=110.3
Lab Moisturte=23.6
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

CT-01215 Complies
12" Compaction Test     11/10/11
STA 170+01                  -134' o/s
Lift 3  Trench                 Elev=5.1
Lat 29.871630
Long 90.121338
Wet Density=112.1
Lab Moisture=21.0

CT-01216 Complies
6" Compaction Test     11/10/11
STA 170+02                CL
Lift 3  Trench               Elev=12.7
Lat 29.871261
Long 90.121368
Wet Density=116.2
Lab Moisture=24.4

CT-01217 Complies
6" Compaction Test     11/10/11
STA 169+98                CL
Lift 4  Trench               Elev= 13.1
Lat 29.871263
Long 90.121379
Wet Density=110.7
Lab Moisture=25.5

CT-01218 Complies
6" Compaction Test     11/10/11
STA 169+98                CL
Lift 5  Trench               Elev=13.6
Lat 29.871254
Long 90.121381
Wet Density=120.0
Lab Moisture=28.3

CT-01219 Complies
12" Compaction Test     11/10/11
STA 159+97                  51' o/s
Lift 3  Trench                Elev=6.1
Lat 29.871334
Long 90.124540
Wet Density=112.3
Lab Moisture=21.4

CT-01220 Complies
6" Compaction Test     11/10/11
STA 150+05                CL
Lift 3  Trench               Elev=12.6
Lat 29.871680
Long 90.127650
Wet Density=114.7
Lab Moisture=21.2

CT-01221 Complies
12" Compaction Test     11/10/11
STA 145+00                  -125' o/s
Lift 3  Trench                Elev=5.2
Lat 29.872136
Long 90.129206
Wet Density=110.3
Lab Moisture=22.7

CT-01222 Complies
12" Compaction Test     11/10/11
STA 140+02                  51' o/s
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Lift 3  Trench                 Elev=6.1
Lat 29.871760
Long 90.130818
Wet Density=111.4
Lab Moisture=23.2

CT-01223 Complies
12" Compaction Test     11/10/11
STA 123+60                  76' o/s
Lift 3  Trench                Elev=5.2
Lat 29.872077
Long 90.135987
Wet Density=113.4
Lab Moisture=20.7

CT-01224 Complies
12" Compaction Test     11/10/11
STA 124+37                  -39' o/s
Lift 3  Trench                 Elev=7.1
Lat 29.872377
Long 90.135714
Wet Density=115.2
Lab Moisture=20.5

CT-01225 Complies
6" Compaction Test     11/10/11
STA 150+03                CL
Lift 4  Trench               Elev=13.1
Lat 29.871677
Long 90.127657
Wet Density=111.1
Lab Moisture=20.9

CT-01226 Complies
6" Compaction Test     11/10/11
STA 150+00                CL
Lift 5  Trench               Elev=13.6
Lat 29.871678
Long 90.127682
Wet Density=112.2
Lab Moisture=22.1

CT-01227 Complies
12" Compaction Test     11/22/11
STA 79+00                    -44' o/s
Lift 1  Trench                 Elev=3.3
Lat 29.882576
Long 90.135398
Wet Density=113.6
Lab Moisture=22.5

CT-01228 Complies
12" Compaction Test     11/22/11
STA 79+00                     -45' o/s
Lift 2  Trench                 Elev=4.3
Lat 29.882578
Long 90.135395
Wet Density=123.6
Lab Moisture=21.6

CT-01229 Complies
12" Compaction Test     11/22/11
STA 79+00                    -41' o/s
Lift 3  Trench                 Elev=5.3
Lat 29.882580
Long 90.135407
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

548

21 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Wet Density=115.
Lab Moisture=22.4

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

549

22 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 55 °F 74 °F 10 MPH

Phylway Construction, LLC

X

0.30 24:00

0 0 0 3 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on completing required paperwork and reviewed compaction test results.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

549

22 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

550

23 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

100 100 100 100 100 51 °F 61 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 1 01 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

550

23 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     I did not visit the jobsite today. QA C.T. onsite.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

551

24 Dec 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

552

25 Dec 2011 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

553

26 Dec 2011 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

554

27 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 38 °F 60 °F 10 MPH

Phylway Construction, LLC

X

0.00

0 0 0 1 01 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

554

27 Dec 2011 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     I did not visit the jobsite today. QA C.T. onsite.

Safety:
Jeremy George, A/E     No work performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

555

28 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

100 100 100 100 100 35 °F 63 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 1 01 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

555

28 Dec 2011 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     I did not visit the jobsite today. QA C.T. onsite. FFEB boring rig and crew were onsite today to begin boring levee 
and berms for Tiger Team activities.

Safety:
Jeremy George, A/E     Ensure personnel onsite wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

556

29 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

100 100 100 100 100 39 °F 69 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 1 0 1 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

556

29 Dec 2011 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     I did not visit the jobsite today. QA C.T. onsite. FFEB boring rig and crew were onsite today, continued boring 
levee and berms for Tiger Team activities. Jehu Johnson (USACE) and Jas Singh (CPRA) visited the site this date.

Safety:
Jeremy George, A/E     Ensure personnel onsite wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

557

30 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

100 100 100 100 100 54 °F 78 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 1 0 1 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

557

30 Dec 2011 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     I did not visit the jobsite today. QA C.T. onsite. FFEB boring rig and crew were onsite today, continued boring 
levee and berms for Tiger Team activities. David McFadden (USACE) visited the site this date.

Safety:
Jeremy George, A/E     Ensure personnel onsite wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

558

31 Dec 2011 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 52 °F 68 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Weather has impacted 3 days for the month of December.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

559

01 Jan 2012 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete, 12/9/2011.  Awaiting Pre-final inspection

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

560

02 Jan 2012 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 0 °F 0 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete, 12/9/2011.  Awaiting Pre-final inspection

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

561

03 Jan 2012 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 30 °F 51 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

List of Subcontractors
Jeremy George, A/E     Boh Brothers: Concrete slope paving
Economy Grassing: Turf Establishment
Scott Fence: Fence Installation

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Boh Brothers: None.

Economy Grassing: None.

Scott Fence: None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

Approx. 1,306,758 c.y. of embankment material hauled to site to date. (loose measure)

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

561

03 Jan 2012 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     FFEB boring rig and crew were onsite today, continued boring levee and berms for Tiger Team activities.

Safety:
Jeremy George, A/E     Ensure personnel onsite wore proper PPE for tasks being performed.

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

562

04 Jan 2012 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 30 °F 64 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     FFEB boring rig and crew were onsite today, continued boring levee and berms for Tiger Team activities.

Safety:
Jeremy George, A/E     Ensure personnel onsite wore proper PPE for tasks being performed.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

562

04 Jan 2012 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

563

05 Jan 2012 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 45 °F 73 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     FFEB boring rig and crew were onsite today, completed boring levee and berms for Tiger Team activities, 
backfilled holes with slurry mix.

Safety:
Jeremy George, A/E     Ensure personnel onsite wore proper PPE for tasks being performed.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

563

05 Jan 2012 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

564

06 Jan 2012 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 48 °F 74 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 1 01 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 99%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

564

06 Jan 2012 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

565

07 Jan 2012 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 50 °F 75 °F 0 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

566

08 Jan 2012 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 61 °F 80 °F 0 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

567

09 Jan 2012 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 63 °F 77 °F 5 MPH

Phylway Construction, LLC

X

0.10 24:00

0 0 0 3 03 0.0

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 100%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

567

09 Jan 2012 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

568

10 Jan 2012 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 52 °F 70 °F 5 MPH

Phylway Construction, LLC

X

0.10 24:00

1 0 0 2 23 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 100%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on resolving items on the testing discrepancy report.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Received seed tags & fertilizer invoices, and acreage maps for Sta 0+44 to 66+00 & Sta 119+00 to 182+00, from 
CQC. These areas were seeded with rye grass in December. 

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     FFEB survey crew used GPS to tie-in relocated bore holes and set locations for 16 additional borings. Stephen 
Montjoy (USACE-PE) visited the site today.

Safety:
Jeremy George, A/E     Ensured onsite personnel wore proper PPE for tasks being performed.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

568

10 Jan 2012 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

569

11 Jan 2012 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 49 °F 65 °F 0 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 100%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA reviewed payrolls received from sub-contractor Scott Fence.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

569

11 Jan 2012 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

570

12 Jan 2012 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 44 °F 64 °F 10 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

1 0 0 1

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  Performed turf inspection on areas seeded (see attached)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 100%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA worked on resolving testing discrepancy items and completed QA reports.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     Contractor personnel did not inform QA of the scheduled turf inspection for today.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

570

12 Jan 2012 - Thursday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

571

13 Jan 2012 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 30 °F 49 °F 5 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 3 03 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 100%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA continued to answer discrepancy report items.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

571

13 Jan 2012 - Friday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

572

14 Jan 2012 - Saturday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 30 °F 63 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

573

15 Jan 2012 - Sunday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 30 °F 63 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

574

16 Jan 2012 - Monday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 46 °F 75 °F 0 MPH

Phylway Construction, LLC

X

0.00

0 0 0 0 00 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 1 of 1



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

575

17 Jan 2012 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 61 °F 78 °F 0 MPH

Phylway Construction, LLC

X

0.00 24:00

0 0 0 2 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 100%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     QA continued to answer discrepancy report items and turned in certif ied payrolls.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

575

17 Jan 2012 - Tuesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

576

18 Jan 2012 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2
CONTRACTOR  (Or hired Labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

WIND

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT ?

NO

YES (Explain)

24 HOUR PRECIPITATION

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

% % % % %

M

M

M M M M M M

Attach list of  the f ollowing: (a) Major items of  equipment either idle or working, and (b) Number and classif ication of  contractor personnel onsite.
Note:  If  the contractor's Quality  Control Report (QCR) contains the inf ormation it need not be repeated.

Non Work Day

0 0 0 0 0 40 °F 66 °F 5 MPH

Phylway Construction, LLC

X

0.25 24:00

0 0 0 2 02 0.0
X

0 0 0 0

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

QA NARRATIVE(S)

Work Performed Today:
Jeremy George, A/E     Phylway:  None.

Days of No Work and Reasons for Same:
Jeremy George, A/E     Today, SNWD. Project considered substantially complete on 12/9/2011. Awaiting pre-final inspection to be 
scheduled.

Information on Progress of Work, Causes and Extent of Delays:
Jeremy George, A/E     Contract time elapsed: 100%  
Actual work complete: 99%

CQC Inspection Phases Attended and Instructions Given:
Jeremy George, A/E     None.

Results of QA Inspections and Tests, Deficiencies Observed, Actions Taken:
Jeremy George, A/E     None.

Verbal Instructions Given to Contractor:
Jeremy George, A/E     None.

Information, Instructions or Actions Not Covered in QCR:
Jeremy George, A/E     None.

Controversial Matters in Detail:
Jeremy George, A/E     None.

Remarks (Include visitors to project and misc remarks pertinent to work):
Jeremy George, A/E     None.

Safety:
Jeremy George, A/E     No work performed.

Page 1 of 2



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 1180-1-6)

THE QCR WILL BE ATTACHED TO OR FILED
WITH THE QAR

REPORT NUMBER

TO DATE

PROJECT CONTRACT NUMBER

576

18 Jan 2012 - Wednesday

W912P8-09-D-0046  0008

Resident Engineer & C/CD (Thru CD-NW)

WBV-14c.2 Westwego PS Phase 2

ENG FORM 2538-2, May 94       (CIVIL) This form together with ENG Form 2538-1, Aug 92, is equivalent to
Aug 89 version, ENG Form 2538, Dec 87, however, is obsolete.

(Proponent: CEMP-CE)

Daily Environmental Inspection
Jeremy George, A/E     None.

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Page 2 of 2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1

22 Jun 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

2

23 Jun 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

3

24 Jun 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

4

25 Jun 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

5

26 Jun 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

6

27 Jun 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

7

28 Jun 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

8

29 Jun 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

9

30 Jun 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

10

01 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

11

02 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

12

03 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

13

04 Jul 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

14

05 Jul 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

15

06 Jul 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory inspections were held today for the following 5 features:
Clearing and Grubbing
Environmental Protection
Mobilization
Timber Mat Bridge
Truck Washdown Rack

No initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

16

07 Jul 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 95 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Surveyors worked laying out the Clearing and Construction Limits.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway SURVEYOR 5.0 55.0
Total 5.0 55.0Total hours worked to date: 55.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

17

08 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 79 °F, Max 95 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Surveyors worked laying out the Clearing and Construction Limits.
Started taking original cross sections. They started at STA 182+00 and sectioned 3000 feet along the Flood Side of the existing levee.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway SURVEYOR 5.0 55.0
Total 5.0 55.0Total hours worked to date: 110.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

18

09 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 94 °F; 0.05 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Surveyors marked Clearing and Construction Limits.
Total marked to date is from STA 99+00 to STA 167+00 or 6800 LF.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway SURVEYOR 3.0 31.5
Total 3.0 31.5Total hours worked to date: 141.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

19

10 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 141.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

20

11 Jul 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 141.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

21

12 Jul 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 95 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Surveyors marked the Right-of-Way, Clearing and Construction Limits.
Total marked to date is from STA 99+00 to 95+00

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway SURVEYOR 2.0 22.0
Total 2.0 22.0Total hours worked to date: 163.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

22

13 Jul 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 96 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment mobilized 4 pieces of equipment and started clearing at STA 123+00 to STA 128+00.

Phylway's survey crew continued marking the R/W and clearing limits from STA 95+00 to 90+00 on the f lood side.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA performed safety checks on the equipment mobilized on the project.
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.

Remarks (Include Visitors to Project):
The COE contract survey crew was on site taking original cross sections from the pumping station going east.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 33.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway QC MANAGER 1.0 11.0
Phylway SURVEYOR 2.0 22.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

22

13 Jul 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 10.0 112.0Total hours worked to date: 275.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
7E5099 MARSH EXCAVATOR 8.00 0.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
DX816014 MARSH EXCAVATOR 0.00 11.00
XXX-158 QC truck 0.00 11.00

Total 8.00 44.00Total operating hours to date: 44.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

23

14 Jul 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 96 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment continued clearing on the f lood side of the levee from STA 118+00 to STA 132+00 on the east 
side of the pumping station and on the f lood side of the levee from STA 109+00 to STA 112+00 on the west side of the pumping station. 1 
excavator relayed the trees to the f lood side berm from STA 126+00 to STA 129+00.

Phylway's survey crew continued marking the R/W and clearing limits from STA 82+00 to 90+00 on the f lood side.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA performed safety checks on the equipment mobilized on the project.
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

Remarks (Include Visitors to Project):
The COE contract survey crew was on site taking original cross sections from the pumping station going east.

The trailer for the Corps inspectors was delivered to the site today.

During the clearing operation, Dean discovered that there was a windrow of trees along the edge of the berm. This windrow is partially 
covered by the dirt of the berm. This runs along the levee from the pumping station to the east limits of the project.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

23

14 Jul 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway QC MANAGER 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 11.0 123.0Total hours worked to date: 398.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
XXX-158 QC truck 0.00 11.00

Total 0.00 55.00Total operating hours to date: 99.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

24

15 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 96 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment continued clearing on the f lood side of the levee from STA 132+00 to STA 142+00 on the east 
side of the pumping station and on the f lood side of the levee from STA 109+00 to STA 104+00 on the west side of the pumping station. 1 
excavator relayed the trees to the f lood side berm from STA 126+00 to STA 129+00. Dozer moved fuel tank into place and worked on 
stackiing clearing debris.

Phylway's survey crew continued marking the R/W and clearing limits from STA 70+00 to 82+00 on the f lood side.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA performed safety checks on the equipment mobilized on the project.
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks. None were found.

Job Safety:
Dean Equipment held a job safety and activity meeting before work time this morning.

Remarks (Include Visitors to Project):
The COE contract survey crew was on site taking original cross sections from the pumping station going east.

The COE contract survey crew was on site taking original cross sections.

The trailer for the Phylway Construction was delivered to the site today.

Mobilized Komatsu 61 PX dozer.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

24

15 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 55.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway QC MANAGER 1.0 11.0
Phylway SURVEYOR 4.0 32.0

Total 14.0 144.0Total hours worked to date: 542.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
XXX-158 QC truck 0.00 11.00

Total 0.00 66.00Total operating hours to date: 165.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

25

16 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 82 °F, Max 96 °F; 0.1 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment continued clearing on the f lood side of the levee from STA 142+00 to STA 150+00 on the east 
side of the pumping station and on the f lood side of the levee from STA 104+00 to STA 102+00 on the west side of the pumping station. 1 
excavator relayed the trees to the f lood side berm from STA 138+00 to STA 140+00. Dozer moved fuel tank into place and worked on 
stackiing clearing debris. We hauled off 3 loads of debris to the landfill before the rain shut down the trucking, due to wet haul road conditions

Phylway's survey crew continued marking the R/W and clearing limits from STA 50+00 to 70+00 on the f lood side.

The testing lab (TWE), QA and QC went to the pit and pulled 2 soil samples from the stockpiled material of a previously approved pit and 3 
soil samples from the proposed pit for this project.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed TWE testing take 5 soil samples from the pit.
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks. None were found.

Job Safety:
Dean Equipment held a job safety and activity meeting meeting before work time this morning.

Remarks (Include Visitors to Project):
The COE contract survey crew was on site taking original cross sections from the pumping station going east.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

25

16 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 21.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway QC MANAGER 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 11.0 122.0Total hours worked to date: 664.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
XXX-158 QC truck 0.00 11.00

Total 0.00 66.00Total operating hours to date: 231.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
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26

17 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 89 °F; 0.25 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment continued clearing on the f lood side of the levee from STA 175+00 to STA 182+15 on the east 
side of the pumping station. 1 excavator relayed the trees to the f lood side berm from STA 128+00 to STA 131+00. Dozer moved fuel tank 
into place and worked on stackiing clearing debris.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks. None were found.

Job Safety:
Dean Equipment held a job safety and activity meeting before work time this morning.

Remarks (Include Visitors to Project):
The COE contract survey crew was on site taking original cross sections from the pumping station going east.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

26

17 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 18.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 28.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 20.0
Phylway QC MANAGER 1.0 10.0

Total 9.0 76.0Total hours worked to date: 740.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 5.00 0.00
7E5099 MARSH EXCAVATOR 5.00 0.00
A3R00455 MARSH EXCAVATOR 0.00 9.00
B40065 Dozer 0.00 9.00
DX816014  EXCAVATOR 0.00 9.00
XXX-158 QC truck 0.00 10.00

Total 10.00 37.00Total operating hours to date: 268.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

27

18 Jul 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 740.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 268.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

28

19 Jul 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 94 °F; 0.3 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment continued clearing on the f lood side of the levee from STA 165+00 to STA 175+00 on the east 
side of the pumping station. 1 excavator relayed the trees to the f lood side berm from STA 162+00 to STA 165+00. Dozer moved fuel tank 
into place and worked on stackiing clearing debris. The rain shut down the trucking, due to wet haul road conditions

Phylway's survey crew continued marking the R/W and clearing limits from STA 30+00 to 70+00 on the f lood side.

Phylway mobilized equipment to the site today in preperation to construct the timber mat bridge and truck wash down racks.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA performed safety checks on the equipment mobilized on the project.
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks. None were found.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

Remarks (Include Visitors to Project):
Due to rain over the weekend, the existing road was not passable, so we could not haul off debris today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

28

19 Jul 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 17.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 39.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway QC MANAGER 1.0 11.0
Phylway SURVEYOR 5.0 43.0

Total 14.0 134.0Total hours worked to date: 874.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 9.50
7E5099 MARSH EXCAVATOR 0.00 0.00
A3R00455 MARSH EXCAVATOR 0.00 9.50
B40065 Dozer 0.00 9.50
DX816014  EXCAVATOR 0.00 9.50
PAB06132 EXCAVATOR 0.00 0.00
XXX-158 QC truck 0.00 11.00

Total 0.00 49.00Total operating hours to date: 317.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

29

20 Jul 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 96 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment that continued clearing on the f lood side of the levee from STA 151+00 to STA 168+00 on the 
east side of the pumping station. 1 excavator relayed the trees to the f lood side berm from STA 135+00 to STA 145+00. Dozer moved fuel 
tank into place and worked on stackiing clearing debris. The previous rain shut down the trucking, due to wet haul road conditions

Phylway's survey crew continued marking the R/W and clearing limits from STA 0+44 to 30+00 on the f lood side.

Phylway mobilized equipment to the site today in preperation to construct the timber mat bridge and truck wash down racks.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA performed safety checks on the equipment mobilized on the project.
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

We held a safety meeting with the tree removal crew prior to them starting work. See attached form.

Remarks (Include Visitors to Project):
Due to rain over the weekend, the existing road was not passable, so we could not haul off debris today.

The tree removal crew arrived today. The Skidder and Prentice Loader had to have back-up alarms repaired before starting to work. The 
Skidder also had a hydraulic f luid leak which was repaired.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

29

20 Jul 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 1.0 11.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 33.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway QC MANAGER 1.0 11.0
Phylway SURVEYOR 5.0 55.0

Total 11.0 122.0Total hours worked to date: 996.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
210T52844 TRUCK MOUNTED LOG LOADER 0.00 1.00
7E5099 MARSH EXCAVATOR 0.00 0.00
962146 SKIDDER - TRACTOR 0.00 2.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 0.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 0.00
THX21210 DOZER 0.00 0.00
XXX-158 QC truck 0.00 11.00

Total 0.00 58.00Total operating hours to date: 1,275.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

30

21 Jul 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 79 °F, Max 96 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment that continued clearing on the f lood side of the levee from STA 146+00 to STA 168+00 on the 
east side of the pumping station. 1 excavator relayed the trees to the f lood side berm from STA 146+00 to STA 181+00. Dozer moved fuel 
tank into place and worked on stackiing clearing debris. Dean Equipment loaded debris into trucks and it was sent off site to an approved 
dump site.
Logs were loaded onto trucks and taken to market for lumber or paper manufacturing.

Phylway's survey crew ran original cross sections.

Phylway mobilized equipment to the site today.
The timber mats were received and the wash down rack was started.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC held 3 preparatories.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

Remarks (Include Visitors to Project):
The COE survey crew was on site and taking original cross sections.

There was a preparatory held for excavation which is not listed in the items of work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory inspections were held today for the following 4 features:
Embankment, Compacted Fill
Embankment, Uncompacted Fill
Reinforcement Geotextile
Settlement Geotextile

No initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

30

21 Jul 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 1.0 11.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 33.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway OPERATING ENGINEER 3.0 12.0
Phylway QC MANAGER 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0
Phylway SURVEYOR 3.0 18.0

Total 14.0 120.0Total hours worked to date: 1,116.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
210T52844 TRUCK MOUNTED LOG LOADER 0.00 11.00
7E5099 MARSH EXCAVATOR 0.00 0.00
962146 SKIDDER - TRACTOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 12.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 12.00
THX21210 DOZER 0.00 12.00
XXX-158 QC truck 0.00 11.00

Total 0.00 113.00Total operating hours to date: 1,388.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

31

22 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 81 °F, Max 94 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 pieces of equipment that continued clearing on the f lood side of the levee from STA 146+00 to STA 168+00 on the 
east side of the pumping station. 1 excavator relayed the trees to the f lood side berm. Dozer moved fuel tank into place and worked on 
stackiing clearing debris. Dean Equipment loaded debris into trucks and it was sent off site to an approved dump site.
Logs were loaded onto trucks and taken to market for lumber or paper manufacturing.

Phylway mobilized equipment to the site today.
Completed truck washdown rack on the east end of the project.
Constructed the timber mat pipeline bridge.
Started assembling the project signs for erection tomorrow. One-call has been made for all locations.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC and QA checked in equipment on site.
QA checked the timber mat pipeline bidge and confirmed location with pipeline owner.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

Remarks (Include Visitors to Project):
The COE survey crew was on site and taking original cross sections.

The pipeline timber mat brisge was constructed today. I met with Chester LeBlanc, f ield representative for Gulf South Pipeline Company, and 
he cinfirmed the timber mat bridge was in the proper location.

The Volvo swamp excavator went down again after 2 hours of work.
The skidder had a control valva go out and a f lat tire and didn't work after lunch.

With a storm brewing in the western Atlantic and being forecast to hit the Gulf Coast Sunday, the COE told us to remove all clearing debris 
from the protected side of the levee and not to place any debris or equipment on the levee for the storm duration.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

31

22 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 1.0 11.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 33.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway LABORER, COMMON 3.0 34.5
Phylway OPERATING ENGINEER 3.0 34.5
Phylway QC MANAGER 1.0 12.0
Phylway SUPERV - GRADING 1.0 11.5

Total 14.0 158.5Total hours worked to date: 1,275.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
210T52844 TRUCK MOUNTED LOG LOADER 0.00 11.00
7E5099 MARSH EXCAVATOR 0.00 2.00
962146 SKIDDER - TRACTOR 0.00 5.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 5.00
CNG01290 VIBRATORY ROLLER 0.00 3.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 12.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR 0.00 0.00
RW8200P003118 FARM TRACTOR 0.00 0.00
THX21210 DOZER 0.00 5.00
XXX-158 QC truck 0.00 12.00

Total 0.00 101.00Total operating hours to date: 589.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

32

23 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 96 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment spent the day relaying trees across the levee and loading debris into trucks for removal from the site. Cleaned the protected 
side of the levee of debris in preparation for the on-coming storm.

Completed assembling the project signs for erection. One-call has been made for all locations.
The project signs and highway signs were erected.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

Remarks (Include Visitors to Project):
The COE survey crew was on site and taking original cross sections.

The skidder had a control valva go out and a f lat tire and didn't work.

With a storm brewing in the western Atlantic and being forecast to hit the Gulf Coast Sunday, the COE told us to remove all clearing debris 
from the protected side of the levee and not to place any debris or equipment on the levee for the storm duration.

Jefferson Parish Water was on site and made the water meter ready for us to tie into.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

32

23 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway LABORER, COMMON 3.0 24.0
Phylway OPERATING ENGINEER 3.0 24.0
Phylway QC MANAGER 1.0 12.0
Phylway SUPERINTENDENT 1.0 8.0
Phylway SUPERV - GRADING 1.0 8.0

Total 17.0 164.0Total hours worked to date: 1,439.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
210T52844 TRUCK MOUNTED LOG LOADER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 0.00
962146 SKIDDER - TRACTOR 0.00 0.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR 0.00 0.00
RW8200P003118 FARM TRACTOR 0.00 0.00
THX21210 DOZER 0.00 1.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 8.00

Total 0.00 65.00Total operating hours to date: 654.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

33

24 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 97 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment spent the day relaying cleaning the protected side of the levee of debris and moving debris off the levee on the f lood side in 
preparation for the on-coming storm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed Dean Equipment clearing to the proper limits on the f lood side of the existing levee.
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

Remarks (Include Visitors to Project):
With a storm brewing in the western Atlantic and being forecast to hit the Gulf Coast Sunday, the COE told us to remove all clearing debris 
from the protected side of the levee and not to place any debris or equipment on the levee for the storm duration.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 27.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

33

24 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Dean Equipment, Inc. OPERATING ENGINEER 4.0 36.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 20.0
Phylway QC MANAGER 1.0 10.0

Total 10.0 93.0Total hours worked to date: 1,532.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 9.00
7E5099 MARSH EXCAVATOR 0.00 9.00
A3R00455 MARSH EXCAVATOR 0.00 9.00
B40065 Dozer 0.00 9.00
DX816014  EXCAVATOR 0.00 9.00
XXX-158 QC truck 0.00 10.00

Total 0.00 55.00Total operating hours to date: 709.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

34

25 Jul 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 1,532.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 709.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

35

26 Jul 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 92 °F; 1.5 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Clearing and Grubbing

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
Due to the rain received Sunday night, they could not haul off any debris.

Phylway was ready to start the stripping and bring in material for the haul road, but due to the rain, could not work today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.

Job Safety:
Dean Equipment held a tool box safety meeting before work time this morning.

Remarks (Include Visitors to Project):
Due to rain over the weekend, the existing road was not passable, so we could not haul off debris or begin the haul roads today.

The plumbers and electricians were on the off ice site today hooking up the 2 off ice trailers.

The COE survey crew was on site today.

Over the weekend, several pieces of the equipment was broken into and vandalized. Windows were broken and contents damaged and 
thrown everywhere. This follows 2 batteries taken out of the fuel truck.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

35

26 Jul 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 4.0 42.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 41.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 2.0 4.0
Phylway OPERATING ENGINEER 3.0 6.0
Phylway QC MANAGER 1.0 12.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 2.0

Total 19.0 141.0Total hours worked to date: 1,673.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
XXX-158 QC truck 0.00 12.00

Total 0.00 67.00Total operating hours to date: 776.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

36

27 Jul 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 94 °F; 0.55 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
Due to the rain received Sunday night, they could not haul off any debris.

Phylway was ready to start the stripping and bring in material for the haul road, but due to the rain, could not work today.

Phylway's survey crew was on site today running original cross sections.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed the plumbers and electricians hooking up the job trailers according to code.

Job Safety:
Dean Equipment job safety and activity meeting before work time this morning.

Remarks (Include Visitors to Project):
Due to rain overnight, the existing access road was not passable, so we could not haul off debris or begin the haul roads today.

The plumbers and electricians were on the off ice site today hooking up the 2 off ice trailers.

The COE survey crew was on site today.

Phylway's surveyors met with Bucktown's surveyor and compared the survey controls for the 2 jobs.

One of the tractors was broken into and they wrote all over the inside with magic marker.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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36

27 Jul 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 2.0 4.0
Phylway OPERATING ENGINEER 3.0 6.0
Phylway QC MANAGER 1.0 12.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 2.0
Phylway SURVEYOR 2.0 14.0

Total 18.0 138.0Total hours worked to date: 1,811.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
XXX-158 QC truck 0.00 12.00

Total 0.00 67.00Total operating hours to date: 843.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

37

28 Jul 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 95 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
Due to the rain received the f irst part of the week, they could not haul off any debris. They cleared on the f lood side to STA 84 +00.

Phylway widened the pipeline mat bridge. The crew started stripping the haul roads and levee haul ramps. Phylway mobilized 2 dozers and a 
mechanical street sweeper.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed the plumbers and electricians hooking up the job trailers according to code.

Job Safety:
Dean Equipment and Phylway held a job safety and activity meeting before work time this morning, each with their own crews.

Remarks (Include Visitors to Project):
Due to rain from the f irst part of the week, the existing access road was not passable, so we could not haul off debris or begin the hauling for 
the haul roads today.

The plumbers were on site and completed hooking up the 2 off ice trailers.

The COE survey crew was on site today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

37

28 Jul 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 1.0 11.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0

Total 19.0 212.0Total hours worked to date: 2,023.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
405946 MECHANICAL STREET SWEEPER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 11.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER 0.00 5.00
DJY01741 DOZER 0.00 5.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 11.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR 0.00 2.00
RW8200P003118 FARM TRACTOR 0.00 2.00
THX21210 DOZER 0.00 11.00
XXX-158 QC truck 0.00 12.00

Total 0.00 116.00Total operating hours to date: 959.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

38

29 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 96 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
70%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They hauled debris away from the project. They cleared on the f lood side from STA 80 +00 to STA 84+00.

Phylway widened the pipeline mat bridge. The crew started stripping the haul roads and levee haul ramps. No material could be hauled to the 
site due to wet conditions in the pit.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed that the stripping operation was being done properly.

Job Safety:
Dean Equipment and Phylway held a job safety and activity meeting before work time this morning, each with their own crews.

Remarks (Include Visitors to Project):
Due to rain from the f irst part of the week, the access roads in the pit were not dry enough to allow loaded dump truck traff ic, so we could not 
haul clay to the job.

The COE survey crew was on site today.

The toilet at the levee was vandalized last night. Someone set the toilet paper on f ire. Since this was just one of several nights we have been 
vandalized, I reported it to the Jefferson Parish Sherrif 's Department. Deputy Bodenheimer came out and wrote a report on it.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

38

29 Jul 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 8.0
Phylway LABORER, COMMON 1.0 11.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0

Total 18.0 196.0Total hours worked to date: 2,219.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
405946 MECHANICAL STREET SWEEPER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 11.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER 0.00 11.00
DJY01741 DOZER 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 11.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR 0.00 3.00
RW8200P003118 FARM TRACTOR 0.00 3.00
THX21210 DOZER 0.00 11.00
XXX-158 QC truck 0.00 12.00

Total 0.00 132.00Total operating hours to date: 1,091.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

39

30 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 97 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They hauled debris away from the project. They cleared on the f lood side from STA 74 +00 to STA 80+00.

Phylway's crew placed clay in the haul roads on the Protected side and a cross-over ramp at STA 181+50.
They stripped grass ahead of the dirt placement, scarif ied ahead of placement, spread and compacted clay. They watered the main access 
road regularly and swept Lapalco Blvd. as needed.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed that the clay was being placed properly.
QC checked the dump trucks fo safety.
QC went to the contractor furnished pit to examine the clay being mined.

Materials received:
The total amount of clay received today was as follows:
81 Loads for a total of 1658.53 Tons

Job Safety:
Dean Equipment and Phylway held a job safety and activity meeting before work time this morning, each with their own crews.

Remarks (Include Visitors to Project):
The COE survey crew was on site today.

Phylway started hauling clay today. There were 17 trucks hauling and the QA performed safety checks on all 17. All truck drivers attended a 
safety meeting at the pit this morning and were given the COE's "Zero Tolerance" handout and all drivers signed and returned a copy stating 
they have read the policy and will abide by it.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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39

30 Jul 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 42.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 3.0 39.0
Phylway OPERATING ENGINEER 6.0 78.0
Phylway QC MANAGER 1.0 14.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.5
Phylway SUPERINTENDENT 1.0 13.5
Phylway SUPERV - GRADING 1.0 13.5

Total 21.0 257.5Total hours worked to date: 2,476.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 13.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 13.00
CNG01290 VIBRATORY ROLLER 0.00 13.00
DJY01697 DOZER 0.00 13.00
DJY01741 DOZER 0.00 13.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 13.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 13.00
RW8200P003118 FARM TRACTOR 0.00 13.00
THX21210 DOZER 0.00 13.00
XXX-158 QC truck 0.00 14.00
XXX-160 Pick-up 0.00 13.50

Total 0.00 212.50Total operating hours to date: 1,303.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

40

31 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They hauled debris away from the project.

Phylway's crew placed clay in the haul roads on the Protected side and a cross-over ramp at STA 160+00 +/-.
They stripped grass ahead of the dirt placement, scarif ied ahead of placement, spread and compacted clay. They watered the main access 
road regularly and swept Lapalco Blvd. as needed.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed that the clay was being placed properly.
QC checked the dump trucks for safety.

Materials received:
The total amount of clay received today was as follows:
126 Loads for a total of 2745.73 Tons

Job Safety:
Dean Equipment and Phylway held a job safety and activity meeting before work time this morning, each with their own crews.

Remarks (Include Visitors to Project):
Phylway continued hauling clay today. There were a total of 24 trucks hauling.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

40

31 Jul 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 18.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 36.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 10.0
Phylway LABORER, COMMON 2.0 24.5
Phylway OPERATING ENGINEER 7.0 84.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 12.5
Phylway SUPERV - GRADING 1.0 13.5

Total 20.0 224.0Total hours worked to date: 2,700.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 9.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 12.00
7E5099 MARSH EXCAVATOR 0.00 9.00
A3R00455 MARSH EXCAVATOR 0.00 9.00
A3R431 TRACK EXCAVATOR 0.00 5.00
B40065 Dozer 0.00 9.00
BMA30625 DOZER 0.00 12.00
CNG01290 VIBRATORY ROLLER 0.00 12.00
DJY01697 DOZER 0.00 12.00
DJY01741 DOZER 0.00 12.00
DX816014  EXCAVATOR 0.00 9.00
PAB06132 EXCAVATOR 0.00 12.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 12.00
RW8200P003118 FARM TRACTOR 0.00 12.00
THX21210 DOZER 0.00 12.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 196.00Total operating hours to date: 1,499.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

41

01 Aug 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 82 °F, Max 0 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway's crew placed clay in the haul roads on the Protected side and a cross-over ramp at STA 160+00 +/-. They also placed material on 
the f lood side.
They stripped grass ahead of the dirt placement, scarif ied ahead of placement, spread and compacted clay. They watered the main access 
road regularly and swept Lapalco Blvd. as needed.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed that the clay was being placed properly.
QC checked the dump trucks for safety.

Materials received:
The total amount of clay received today was as follows:
128 Loads for a total of 2790.50 Tons

Job Safety:
Phylway held a job safety and activity meeting before work time this morning, each with their own crews.

Remarks (Include Visitors to Project):
Phylway continued hauling clay today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

41

01 Aug 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 24.0
Phylway OPERATING ENGINEER 8.0 96.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 12.5
Phylway SUPERV - GRADING 1.0 12.5

Total 14.0 170.5Total hours worked to date: 2,871.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 12.00
BMA30625 DOZER 0.00 12.00
CNG01290 VIBRATORY ROLLER 0.00 12.00
DJY01697 DOZER 0.00 12.00
DJY01741 DOZER 0.00 12.00
PAB06132 EXCAVATOR 0.00 12.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 12.00
RW8200P003118 FARM TRACTOR 0.00 12.00
THX21210 DOZER 0.00 12.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 146.00Total operating hours to date: 1,645.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

42

02 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 81 °F, Max 100 °F; 0.42 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
80%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They hauled debris away from the project. They cleared on the f lood side from STA 71+00 to STA 74+00.

Phylway's crew placed clay in the haul roads on the Protected side and started placing clay on the f irst 6" lif t on the Flood side. We took 2 
compaction tests (see QC Requirements for locations and results). The rain stopped us from hauling and placing clay around 2:30 PM. We 
spent the rest of the day drying up the site and cleaning up Lapalco Blvd.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed that the clay was being placed properly.
QC checked the dump trucks fo safety.
QC observed TWE testing perform 2 compaction tests.

Materials received:
The total amount of clay received today was as follows:
100 Loads for a total of 2153.08 Tons

Job Safety:
Dean Equipment held a tool box safety meeting this morning before work. Phylway held a job safety and activity meeting before work time this 
morning.

Remarks (Include Visitors to Project):
Phylway contracted with Metro Security to man the site at night because of the vandalism we have had.

Because the clay being placed is coming from 2 different stockpiles in the pit, the testing lab took a sample of the placed material to run a 
new PD to have a correct dry density and optimum moisture content for the clay.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

42

02 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00001 QC Testing 1st Lift Completed
6" Compaction Test at STA 181+43 - 6.0' o/s FS
Comp. 97.6%  Moisture 25.4    (-1.0%)
Sand Cone - 99.99%
1 Point Proctor
N 500562.3
E 3666066.2
Elev. = 6.3

CT-00002 QC Testing 1st Lift Completed
6" Compaction Test at STA 175+00 - 15.0' o/s FS
Compaction 100.8%    Moisture 25.8% (-0.6%)
N 500655.8
E 3665443.2
Elev. = 5.7

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 33.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 3.0 28.0
Phylway OPERATING ENGINEER 8.0 96.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0

Total 24.0 273.0Total hours worked to date: 3,144.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 13.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 13.00
CNG01290 VIBRATORY ROLLER 0.00 13.00
DJY01697 DOZER 0.00 13.00
DJY01741 DOZER 0.00 13.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

42

02 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 13.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 13.00
RW8200P003118 FARM TRACTOR 0.00 13.00
THX21210 DOZER 0.00 13.00
XXX-158 QC truck 0.00 14.00
XXX-160 Pick-up 0.00 13.50

Total 0.00 223.50Total operating hours to date: 1,869.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

43

03 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 81 °F, Max 96 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side 
They cleared on the f lood side from STA 66+00 to STA 71+00. Due to the rain Monday afternoon, Dean was not able to haul off debris.

Phylway's crew placed clay in the haul roads on the Protected side and on the Flood side. They constructed a crossover ramp at +/- STA 
140+00. They cleaned the road of dirt.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed that the clay was being placed properly.
QC checked the dump trucks fo safety.

Materials received:
The total amount of clay received today was as follows:
103 Loads for a total of 2231.29 Tons

Job Safety:
Dean Equipment held job safety and activity meeting this morning before work. Phylway held a job safety and activity meeting before work 
time this morning.

Remarks (Include Visitors to Project):
Because the clay being placed is coming from 2 different stockpiles in the pit, the testing lab took a sample of the placed material to run a 
new PD to have a correct dry density and optimum moisture content for the clay.

We received electricity at the off ice trailers late today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

43

03 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 33.0
Dean Equipment, Inc. OPERATING ENGINEER 7.0 84.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 3.0 37.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0

Total 25.0 294.0Total hours worked to date: 3,438.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 12.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 12.00
CNG01290 VIBRATORY ROLLER 0.00 12.00
DJY01697 DOZER 0.00 12.00
DJY01741 DOZER 0.00 12.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 12.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 12.00
RW8200P003118 FARM TRACTOR 0.00 12.00
THX21210 DOZER 0.00 12.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 213.00Total operating hours to date: 2,082.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

44

04 Aug 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 81 °F, Max 0 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They cleared on the f lood side from STA 63+00 to STA 66+00. Due to rain on Monday, the site was still to wet for hauling off debris.

Phylway's crew placed clay in the haul roads on the Protected side and on the Flood side. It rained after lunch and we had to clean the roads. 
The trucks were shut down for hauling. They stripped and scarif ied ahead of the placement procedure.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed that the clay was being placed properly.
QC checked the dump trucks fo safety.

Materials received:
The total amount of clay received today was as follows:
134 Loads for a total of 2789.51 Tons

Job Safety:
Dean Equipment held a job safety and activity meeting prior to work. Phylway held a job safety and activity meeting before work time this 
morning.

Remarks (Include Visitors to Project):
Lee with Entergy met with Phylway and Dean equipment on the safety of working around the high-power kines.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

44

04 Aug 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 55.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 3.0 37.0
Phylway OPERATING ENGINEER 7.0 84.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0

Total 23.0 272.0Total hours worked to date: 3,710.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 12.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 12.00
CNG01290 VIBRATORY ROLLER 0.00 12.00
DJY01697 DOZER 0.00 12.00
DJY01741 DOZER 0.00 12.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 12.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 12.00
RW8200P003118 FARM TRACTOR 0.00 12.00
THX21210 DOZER 0.00 12.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 213.00Total operating hours to date: 2,295.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

45

05 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 0 °F; 0.17 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
40%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They cleared on the f lood side from STA 59+00 to STA 63+00. Due to rain on Wednesday, the site was still to wet for hauling off debris.

Due to heavy rain at the pit last night, the trucks could not enter the pit to haul clay to the site today. Phylway continued working on the haul 
road areas. They also started the work of degrading for the placement of Geotextile in the Surcharge area north of the pumping station.

Phylway's surveyors were on site marking and setting the settlement plates along the section from 119+00 to 181+65.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.

Job Safety:
We held a combined tool box safety meeting this morning with Phylway and Dean. The purpose was to go over safety while working in the 
vicinity of power lines.

Remarks (Include Visitors to Project):
David Macaluso with Jefferson Parish Dept. of Streets came by and expressed the Parish's concern over the cleanliness of the streets. I told 
him we held a meeting with Creek yesterday and that the problem had been worked out and we would have the street clean, along with the 
median strip, Saturday, when traff ic was not as heavy.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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05 Aug 2010 - Thursday
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 33.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 55.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 3.0 24.0
Phylway OPERATING ENGINEER 7.0 56.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 9.0
Phylway SUPERV - GRADING 1.0 8.0
Phylway SURVEYOR 4.0 48.0

Total 27.0 268.0Total hours worked to date: 3,978.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 8.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
BMA30625 DOZER 0.00 8.00
CNG01290 VIBRATORY ROLLER 0.00 8.00
DJY01697 DOZER 0.00 8.00
DJY01741 DOZER 0.00 8.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 8.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 8.00
RW8200P003118 FARM TRACTOR 0.00 8.00
THX21210 DOZER 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 9.00

Total 0.00 172.00Total operating hours to date: 2,467.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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06 Aug 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 82 °F, Max 97 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
40%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They cleared on the f lood side from STA 56+00 to STA 59+00. They hauled trees and debris off the project.

Due to heavy rain at the pit earlier this week, the trucks could not enter the pit to haul clay to the site today. Phylway continued working on the 
haul road areas. They also started the work of degrading for the placement of Geotextile in the Surcharge area north of the pumping station.
Lapalco Blvd. was cleaned before leaving the project.

Phylway's surveyors were on site marking and setting the settlement plates along the section from 119+00 to 181+65. They also staked the 
degrading areas for geotextile placement in the surcharge area.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed TWE take compaction tests in the f lood side and protected side areas.

Job Safety:
Phylway and Dean held separate job safety and activity meetings this morning.

Remarks (Include Visitors to Project):
The COE surveyors were on site today. They were working on the original cross sections.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 15 QC requirements were completed today:

Requirement No Type Description Results

CT-00003 QC Testing 1st Lift Completed
6" Compaction Test at STA 168+84.1, 13.8' o/s Flood Side
Compaction 97.6% with Moisture of 29.2% (+2.8%)
N 500701.0
E 3664828.2
Elev. = 5.9

CT-00004 QC Testing 1st Lift Completed
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6" Compaction Test at STA 161+04.7, 27.9' o/s Flood Side
Compaction is 98.0% with Moisture 24.1% (-2.3%)
N 500738.9
E 3664049.5
Elev. = 4.9

CT-00005 QC Testing 1st Lift Completed
6" Compaction Test at STA 180+73.1, 86.9' o/s Protected Side
Compaction 101.4% with Moisture 26.4% (0.0)
N 500668.1
E 3666027.6
Elev. = 5.1
1-Point Proctor Taken

CT-00006 QC Testing 1st Lift Completed
6" Compaction Test at STA 175+05, 80.5' o/s Protected Side
Compaction 99.8% with Moisture 24.2% (-2.2%)
N 500753.9
E 3665454.7
Elev. = 4.8

CT-00007 QC Testing 1st Lift Completed
6" Compaction Test at STA 169+76.5, 83.3' o/s Protected Side
Compaction 99.8% with Moisture 25.1% (-1.3%)
N 500786.6
E 3664926.3
Elev. = 4.9

CT-00008 QC Testing 1st Lift Failed
6" Compaction Test STA 164+82.8, 83.3' o/s Protected Side
Compaction 104.0% with Moisture 21.1% (-5.3%)
N 500824.7
E 3664434.4
Elev. = 5.0

CT-00009 QC Testing 1st Lift Completed
Compaction Test at STA 159+93.8, 77.3' o/s Protected Side
Compaction 103.8% with Moisture 23.4% (-3.0%)
N 500851.3
E 3663945.9
Elev. = 4.9

CT-00010 QC Testing 1st Lift Completed
6" Compaction Test at STA 154+92.5, 77.5' o/s Protected Side
Compaction 94.7 with Moisture 29.7 (+3.3%)
N 500884.8
E 3663445.7
Elev. = 4.8
1-Point Proctor was taken
Sand Cone was performed.

CT-00011 QC Testing 1st Lift Completed
6" Compaction Test at STA149+86, 76.4' o/s Protected Side
Compaction 104.7% with Moisture 24.1% (-2.3%)
N 500917.4
E 3662940.3
Elev. = 4.9

CT-00012 QC Testing 1st Lift Completed
6" Compaction Test at STA 145+01, 78.7' o/s Protected Side
Compaction 101.6% with Moisture 26.0% (-0.4%)
N 500952.1
E 3662457.1
Elev. = 4.9

CT-00013 QC Testing 1st Lift Completed
6" Compaction Test at STA 139+99.4, 78.9' o/s Protected Side
Compaction 103.2% with Moisture 23.9% (-2.5%)
N 500987.2
E 3661956.8
Elev. = 4.8
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CT-00014 QC Testing 1st Lift Completed
6" Compaction Test at STA 134+96.2, 80.7' o/s Protected Side
Compaction 103.2% with Moisture 25.0% (-1.4%)
N 501026.7
E 3661455.2
Elev. = 4.6

CT-00015 QC Testing 1st Lift Completed
6" Compaction Test at STA 129+97.3, 82.5' o/s Protected Side
Compaction 101.4% with Moisture 26.7% (+0.3%)
N 501065.7
E 3660957.9
Elev. = 4.9
1-Point Proctor Taken

CT-00016 QC Testing 1st Lift Failed
6" Compaction Test at STA 124+98.7, 80.0' o/s Protected Side
Compaction 92.0% with Moisture 33.8% (+7.4%)
N 501100.6
E 3660460.3
Elev. = 5.0

CT-00017 QC Testing 1st Lift Completed
6" Compaction Test at STA 120+99.2, 79.6' o/s Protected Side
Compaction 102.9% with Moisture 24.2% (-2.2%)
N 501129.9
E 3660062.1
Elev. = 5.4

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 33.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 55.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 1.0 6.0
Phylway OPERATING ENGINEER 9.0 56.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.5
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 4.0 38.0

Total 26.0 234.0Total hours worked to date: 4,212.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
405946 MECHANICAL STREET SWEEPER 0.00 8.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
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A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
B9D00726 MOTOR GRADER 0.00 8.00
BMA30625 DOZER 0.00 8.00
CNG01290 VIBRATORY ROLLER 0.00 8.00
DJY01697 DOZER 0.00 8.00
DJY01741 DOZER 0.00 8.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 8.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 8.00
RW8200P003118 FARM TRACTOR 0.00 8.00
THX21210 DOZER 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 9.00

Total 0.00 180.00Total operating hours to date: 2,647.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 81 °F, Max 98 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
40%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They cleared on the f lood side from STA 48+00 to STA 56+00. They hauled trees and debris off the project.

Due to heavy rain at the pit earlier this week, the trucks could not enter the pit to haul clay to the site today, so Phylway did not work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.

Job Safety:
Dean held a job safety and activity meeting this morning.

Remarks (Include Visitors to Project):
Phylway had a company place protective covers on the doors of the COE trailer and the Phylway trailer. 

The security company reported no problems overnight.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 33.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 55.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway QC MANAGER 1.0 12.0

Total 10.0 112.0Total hours worked to date: 4,324.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 9.00
10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
405946 MECHANICAL STREET SWEEPER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 9.00
A3R00455 MARSH EXCAVATOR 0.00 9.00
A3R431 TRACK EXCAVATOR 0.00 9.00
B40065 Dozer 0.00 9.00
B9D00726 MOTOR GRADER 0.00 0.00
BMA30625 DOZER 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER 0.00 0.00
DJY01741 DOZER 0.00 0.00
DX816014  EXCAVATOR 0.00 9.00
PAB06132 EXCAVATOR 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR 0.00 0.00
RW8200P003118 FARM TRACTOR 0.00 0.00
THX21210 DOZER 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 0.00

Total 0.00 66.00Total operating hours to date: 2,713.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Haul Roads

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to wet conditions at the ite and the pit, no work could be performed today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 4,324.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 2,713.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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09 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 81 °F, Max 96 °F; 0.75 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
80%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They cleared on the f lood side from STA 44+00 to STA 48+00. 
They removed trees and debris from the project.

Phylway placed clay material on the f lood side of the levee from STA 140+00 to STA 160+00. They also started constructing the new access 
road west of the trailers on Lapalco Blvd. Due to rain after lunch, the hauling and placement of clay had to be suspended.

Phylway's surveyors were on site marking and setting the settlement plates along the section from 119+00 to 181+65.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed the clearing and grubbing operation for areas where the surcharge will be placed.
QC observed the placement of clay for proper thickness and type of material.

Materials received:
We had a total of 100 loads of clay delivered for a total of 2184.62 Tons.

Job Safety:
Phylway and Dean held separate tool box safety meetings this morning.

Remarks (Include Visitors to Project):
Due to rain in the afternoon, we had to stop the clay hauling.
The pit received over 1" of rain and will be shut down for several days due to the wet conditions.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 43.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 1.0 9.5
Phylway OPERATING ENGINEER 11.0 104.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.5
Phylway SUPERINTENDENT 1.0 10.0

Total 23.0 222.5Total hours worked to date: 4,546.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 8.00
10TDDAC3X15070236 FUEL TRUCK 0.00 9.50
405946 MECHANICAL STREET SWEEPER 0.00 9.50
7E5099 MARSH EXCAVATOR 0.00 8.00
A3R00455 MARSH EXCAVATOR 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 8.00
B40065 Dozer 0.00 8.00
B9D00726 MOTOR GRADER 0.00 9.50
BMA30625 DOZER 0.00 9.50
CNG01290 VIBRATORY ROLLER 0.00 9.50
DJY01697 DOZER 0.00 9.50
DJY01741 DOZER 0.00 9.50
DX816014  EXCAVATOR 0.00 8.00
PAB06132 EXCAVATOR 0.00 9.50
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR 0.00 9.50
RW8200P003118 FARM TRACTOR 0.00 9.50
THX21210 DOZER 0.00 9.50
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 10.00

Total 0.00 182.50Total operating hours to date: 2,895.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked grubbing along the f lood side of the eastern reach. They relayed debris from the f lood side to the protected side. 
They cleared on the f lood side from STA 41+00 to STA 44+00. Due to rain on Monday, the site was to wet for hauling off debris.

Due to heavy rain at the pit last night (4"), the trucks could not enter the pit to haul clay to the site today. Phylway continued working on the 
haul road areas. They worked on the access road at Lapalco and the off ice complex and installed the truck wash down rack. They started 
stripping for the haul road from STA 65+00 to STA 69+00.

Phylway's surveyors were on site marking and setting the settlement plates along the protected and flood berms from 119+00 to 181+65.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC observed the surveyors marking settlement plate locations.
QC observed the truck wash-down rack being installed properly.
QC held the monthly progress meeting.

Job Safety:
Both Phylway and Dean held job safety and activity meetings before work this morning.

Remarks (Include Visitors to Project):
The monthly progress meeting was held today. See attached minutes of the meeting.

The COE surveyors were on site today.

The pit received 4" of rain yesterday and overnight. The roads and clay material are to wet to allow for hauling materila.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 33.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 55.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 1.0 4.0
Phylway OPERATING ENGINEER 9.0 81.0
Phylway QC MANAGER 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 9.0
Phylway SURVEYOR 4.0 20.0

Total 27.0 250.0Total hours worked to date: 4,796.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 9.00
405946 MECHANICAL STREET SWEEPER 0.00 9.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R00455 MARSH EXCAVATOR 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
B9D00726 MOTOR GRADER 0.00 9.00
BMA30625 DOZER 0.00 9.00
CNG01290 VIBRATORY ROLLER 0.00 9.00
DJY01697 DOZER 0.00 9.00
DJY01741 DOZER 0.00 9.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR 0.00 9.00
RW8200P003118 FARM TRACTOR 0.00 9.00
THX21210 DOZER 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 198.00Total operating hours to date: 3,093.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER
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54

11 Aug 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 80 °F, Max 95 °F; 1.3 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Haul Roads

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction - survey, construction, and QC
Dean Equipment - Clearing and grubbing

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment loaded and hauled off 3 loads of debris today before the rain set in. They continued clearing and stacking trees along the 
f lood side of the project.

Phylway unloaded the geotextile fabric which was delivered today.
Due to rain, there was no further work done today.

Phylway's surveyors were on site today, but were unable to do any work because of the rain.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC visually inspected the equipment for oil and fuel leaks.
QC held a site meeting with the COE Project Engineer.

Materials received:
We received 16 rolls of Reinforcement Geotextile and 1 roll of Settltement Geotextile. See attached shipping ticket.

Job Safety:
Both Phylway and Dean held job safety and activity meetings before work this morning.

Remarks (Include Visitors to Project):
We held a meeting with John Thompson today.

The COE surveyors were on site today.

The pit received 4" of rain Monday and more today. The roads and clay material are to wet to allow for hauling material.

Due to the approaching Tropical Disturbance, we received rain off and on all day.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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11 Aug 2010 - Wednesday
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QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 31.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 42.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 24.0
Phylway LABORER, COMMON 1.0 2.0
Phylway OPERATING ENGINEER 11.0 26.0
Phylway QC MANAGER 1.0 12.0
Phylway SUPERINTENDENT 1.0 7.0
Phylway SUPERV - GRADING 1.0 2.0
Phylway SURVEYOR 4.0 8.0

Total 28.0 154.0Total hours worked to date: 4,950.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.50
10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
405946 MECHANICAL STREET SWEEPER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 10.50
A3R00455 MARSH EXCAVATOR 0.00 10.50
A3R431 TRACK EXCAVATOR 0.00 10.50
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 0.00
BMA30625 DOZER 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER 0.00 0.00
DJY01741 DOZER 0.00 0.00
DX816014  EXCAVATOR 0.00 10.50
PAB06132 EXCAVATOR 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR 0.00 0.00
RW8200P003118 FARM TRACTOR 0.00 0.00
THX21210 DOZER 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 7.00

Total 0.00 71.50Total operating hours to date: 3,165.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE
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55

12 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 81 °F, Max 88 °F; 2.1 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
5%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. It was raining and the land equipment could not work. There was no debris 
hauled off today due to the wet conditions at the site. They cleared trees and brush on the f lood side from STA 33+00 to STA 36+00.

Phylway could not work because of the rain.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.

Job Safety:
Dean held a safety and activity meeting prior to work this morning.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 32.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway QC MANAGER 1.0 11.0
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12 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 9.0 74.0Total hours worked to date: 5,024.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
DX816014  EXCAVATOR 0.00 10.00
XXX-158 QC truck 0.00 11.00

Total 0.00 31.00Total operating hours to date: 3,196.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE
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56

13 Aug 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 78 °F, Max 94 °F; 1.1 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
5%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. The rain from the previous day made it where the land equipment could 
not work. There was no debris hauled off today due to the wet conditions at the site. They cleared trees and brush on the f lood side from STA 
29+00 to STA 33+00.

Phylway could not work because of the rain.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.

Job Safety:
Dean held a safety and activity meeting prior to work this morning.

Remarks (Include Visitors to Project):
There was 1.1" of rain in the gauge at the east end of the levee and 0.35" of rain in the guage at the trailers.
At lunch, the rain set in and we received an additional 2.5" Friday afternoon.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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13 Aug 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 16.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 20.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway QC MANAGER 1.0 11.0

Total 6.0 58.0Total hours worked to date: 5,082.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
DX816014  EXCAVATOR 0.00 10.00
XXX-158 QC truck 0.00 11.00

Total 0.00 31.00Total operating hours to date: 3,227.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

57

14 Aug 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 80 °F, Max 94 °F; 2.5 IN Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Surcharge arreas

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to the heavy rain, no work could be performed.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 5,082.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 3,227.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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58

15 Aug 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 96 °F; 0.3 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Surcharge Areas

Work Performed Today ( loc. & descrip. of work performed by Contractor):
No work could be scheduled today due to wet conditions.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 5,082.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 3,227.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

56

16 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 78 °F, Max 96 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. There was no debris hauled off today due to the wet conditions at the site. 
They cleared trees and brush on the f lood side from STA 24+00 to STA 29+00.

Phylway could not work on the hauling or the surcharge because of the rain. They set settlement plates along the f lood side of the levee, in 
the uncompacted area, from STA 150+00 to STA 181+65.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC observed the placing of settlement plates in the area of uncompacted fill for proper placement.

Job Safety:
Dean held a tool box safety meeting prior to work this morning.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 40.0

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

56

16 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 10.0

Total 10.0 103.0Total hours worked to date: 5,185.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
DX816014  EXCAVATOR 0.00 10.00
XXX-158 QC truck 0.00 11.00

Total 0.00 31.00Total operating hours to date: 3,258.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

57

17 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 78 °F, Max 94 °F; 1.2 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. There was no debris hauled off today due to the wet conditions at the site. 
They cleared trees and brush on the f lood side from STA 19+00 to STA 24+00.

Phylway could not work on the hauling or the surcharge because of the rain. The borrow pit has received a lot of rain during this time and 
trucks cannot access the pit to haul clay.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC observed the placing of settlement plates in the area of uncompacted fill for proper placement.

Job Safety:
Dean held a job safety and activity meeting before work today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 38.0
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17 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 10.0

Total 12.0 111.0Total hours worked to date: 5,296.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 8.00
DX816014  EXCAVATOR 0.00 10.00
XXX-158 QC truck 0.00 11.00

Total 0.00 49.00Total operating hours to date: 3,307.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE
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61

18 Aug 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 78 °F, Max 94 °F; 0.3 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. There was no debris hauled off today due to the wet conditions at the site. 
They cleared trees and brush on the f lood side from STA 0+00 to STA 16+00. This completes the tree and brush clearing on the f lood side of 
the levee.

Phylway could not work on the hauling or the surcharge because of the rain. The borrow pit has received a lot of rain during this time and 
trucks cannot access the pit to haul clay.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC observed the placing of settlement plates in the area of uncompacted fill for proper placement.

Job Safety:
Dean held a job safety and activity meeting before work today.

Remarks (Include Visitors to Project):
I have received the f inal results of all compaction tests to date and are attached to this report.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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18 Aug 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 10.0

Total 10.0 103.0Total hours worked to date: 5,399.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
DX816014  EXCAVATOR 0.00 10.00
XXX-158 QC truck 0.00 11.00

Total 0.00 41.00Total operating hours to date: 3,348.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

62

19 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 78 °F, Max 95 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. There was no debris hauled off today due to the wet conditions at the site. 
They continued stacking cleared debris for haul-off and grubbing.

Phylway worked setting settlement plates and trying to dry out the site. The pit is still unable to load material for hauling due to the amount of 
rain received earlier in the week.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC observed the placing of settlement plates in the area of uncompacted fill for proper placement.

Job Safety:
Dean and Phylway held a job safety and activity meeting before work today.

Remarks (Include Visitors to Project):
I have received the f inal results of all compaction tests to date and are attached to this report.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

62

19 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway OPERATING ENGINEER 2.0 24.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 2.0 5.0

Total 14.0 136.0Total hours worked to date: 5,535.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
BMA30625 DOZER 0.00 12.00
DX816014  EXCAVATOR 0.00 10.00
PAB06132 EXCAVATOR 0.00 12.00
XXX-158 QC truck 0.00 11.00

Total 0.00 65.00Total operating hours to date: 3,413.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

63

20 Aug 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 96 °F; 0.25 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. There was no debris hauled off today due to the wet conditions at the site. 
They continued stacking cleared debris for haul-off and grubbing.

Phylway worked setting settlement plates and trying to dry out the site. The pit is still unable to load material for hauling due to the amount of 
rain received earlier in the week.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC observed the placing of settlement plates in the area of uncompacted fill for proper placement.

Job Safety:
Dean and Phylway held a job safety and activity meeting before work today.

Remarks (Include Visitors to Project):
We received 0.25" of rain this afternoon and the site is now to wet to run trucks on again.

The pit is still to wet to haul material out of. If we do not receive any rain, it should be dry enough to haul Monday.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

63

20 Aug 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway OPERATING ENGINEER 2.0 22.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 14.0 150.0Total hours worked to date: 5,685.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
BMA30625 DOZER 0.00 2.00
DX816014  EXCAVATOR 0.00 10.00
PAB06132 EXCAVATOR 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 56.00Total operating hours to date: 3,469.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

64

21 Aug 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 78 °F, Max 97 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Work Performed Today ( loc. & descrip. of work performed by Contractor):
No work was performed due to wet conditions.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the site for safety.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 4.0
Total 1.0 4.0Total hours worked to date: 5,689.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 4.00
Total 0.00 4.00Total operating hours to date: 3,473.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

65

22 Aug 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 96 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Work Performed Today ( loc. & descrip. of work performed by Contractor):
No work was performed due to wet conditions.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the site for safety.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 3.0
Total 1.0 3.0Total hours worked to date: 5,692.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 3.00
Total 0.00 3.00Total operating hours to date: 3,476.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

63

23 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 78 °F, Max 97 °F; 0.8 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. There was no debris hauled off today due to the wet conditions at the site. 
They continued stacking cleared debris for haul-off and grubbing.

Phylway worked diking off areas for settlement plates to be placed in the uncompacted fill area. They also worked on housekeeping items.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.

Job Safety:
Both Dean Equipment and Phylway Construction Held Tool Box Safety meetings prior to work beginning. The topics and sign-in sheets are 
attached.

Remarks (Include Visitors to Project):
It was still to wet for trucks to haul on the site.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

63

23 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 34.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway LABORER, COMMON 1.0 9.0
Phylway OPERATING ENGINEER 12.0 47.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 25.0 173.0Total hours worked to date: 5,865.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 8.50
7E5099 MARSH EXCAVATOR 0.00 8.50
BMA30625 DOZER - P 714 0.00 8.50
DX816014  EXCAVATOR 0.00 8.50
PAB06132 EXCAVATOR -P 522 0.00 11.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 10.00

Total 0.00 66.00Total operating hours to date: 3,542.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

64

24 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 79 °F, Max 96 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. There was no debris hauled off today due to the wet conditions at the site. 
They continued stacking cleared debris for haul-off and grubbing.

Phylway worked diking off areas for settlement plates to be placed in the uncompacted fill area. They worked on drying the site to try and start 
hauling clay tomorrow. They started cutting the reinforcement geotextile for placement in the surcharge areas.

Phylway's surveyors placed settlement plates and ran elevations on them from STA 132+00 to STA 161+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC obesrved Reinforcement Textile being cut to proper lengths, folded and stored in an enclosed container, protected from sunlight, for use 
in the surcharge areas.
QC observed the surveyors running elevations on the f lood side settlement plates.

Job Safety:
Both Dean Equipment and Phylway Construction held job safety and activity meetings prior to work time.

Remarks (Include Visitors to Project):
It was still to wet for trucks to haul on the site.
0.80" of rain fell at the pit Monday night and the trucks could not access the pit to haul material.

John Thompson said he will have the COE surveyor stake the wall line at the pumping station on Wednesday or Thursday. Phylway and 
Bucktown will have their surveyors present and when the location is marked and agreed upon, each will locate the new points and we will 
build our levee and wall to those points.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

64

24 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway LABORER, COMMON 2.0 24.0
Phylway OPERATING ENGINEER 9.0 108.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 2.0
Phylway SURVEYOR 4.0 12.0

Total 27.0 264.0Total hours worked to date: 6,129.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
405946 MECHANICAL STREET SWEEPER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.50
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00
DX816014  EXCAVATOR 0.00 10.50
PAB06132 EXCAVATOR -P 522 0.00 11.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
RW8200P003118 FARM TRACTOR - P 434 0.00 4.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 143.00Total operating hours to date: 3,685.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

65

25 Aug 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 93 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. The levee was dry enough to start back hauling out debris. They continued 
stacking cleared debris for haul-off and grubbing.

Phylway continued cutting geotextile for the surcharge areas. They started hauling clay into the site today. They hauled on the Flood Side haul 
road from STA 140+00 to STA 160+00. They also hauled on the new access road at  Sta 66+00 to Lapalco Blvd. and the Protected Side haul 
road from STA 57+00 to STA 70+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC obesrved Reinforcement Textile being cut to proper lengths, folded and stored in an enclosed container, protected from sunlight, for use 
in the surcharge areas.
QC observed the placement of clay on the haul roads.

Materials received:
We received 166 loads of material for a total of 3673.82 Tons of clay today.

Job Safety:
Both Dean Equipment and Phylway Construction held job safety and activity meetings prior to work time.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

65

25 Aug 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 5.0 51.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway LABORER, COMMON 3.0 36.0
Phylway OPERATING ENGINEER 9.0 117.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SUPERV - GRADING 1.0 13.0

Total 26.0 308.0Total hours worked to date: 6,437.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
405946 MECHANICAL STREET SWEEPER 0.00 2.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.50
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 11.00
BMA30625 DOZER - P 714 0.00 10.00
CNG01290 VIBRATORY ROLLER 0.00 7.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 4.00
RW8200P003118 FARM TRACTOR - P 434 0.00 3.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 153.50Total operating hours to date: 3,838.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

66

26 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 81 °F, Max 92 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. The levee was dry enough to start back hauling out debris. They continued 
stacking cleared debris for haul-off and grubbing. Dean brought in a tracked chipper today and it is chipping the debris and logs. They 
chipped from STA 101+00 to STA 109+00.

Phylway continued cutting geotextile for the surcharge areas. They started hauling clay into the site today. They hauled on the Flood Side haul 
road from STA 130+00 to STA 140+00. They also hauled on the new access road at  Sta 66+00 to Lapalco Blvd. and the Protected Side haul 
road from STA 57+00 to STA 70+00. They also placed clay for a ramp and started the haul road on the f lood side beginning at STA 68+00 
going south to STA 66+00.

Phylway started the degrade of the levee at the surcharge area (119+50 +/-) to place the reinforcement geotextile and the settlement 
geotextile. We have placed a stockpile of material on the protected side of the existing levee for an "Emergency Gap Closure" should the 
need arise. We placed uncompacted f ill along the f lood side out to the end of the f lood side berm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC obesrved the degrading of the levee and checked it for station and elevation with a GPS Rover.
QC observed the placement of clay on the haul roads.
QC observed the testing lab take 2 compaction tests and STA 156+60 and STA 151+30 on the f lood side.

Materials received:
We received 170 loads of material for a total of 3685.41 Tons of clay today.

Job Safety:
Both Dean Equipment and Phylway Construction held job safety and activity meetings prior to work time.

Remarks (Include Visitors to Project):
John Thompson called and said the COE surveyor could not be on site until Saturday morning to set the wall points where Phylway and 
Bucktown meet. Henry Adams will have someone available to meet.
We are planning to set geotextile in the surcharge area Friday morning at STA 119+50. The delays to this point have us late on the surcharge 
placement and we have to avoid any further schedule conflicts.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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66

26 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00018 QC Testing 6" compaction test taken on August 26, 2010 Awaiting Results
STA 156+60      15 foot offset on the f lood side     1st lif t
Elev = 5.8
N 500781.2
E 3663609.9
Wet Density = 115.6 lbs
Field Moisture = 24.6%

CT-00019 QC Testing 6" Compaction Test taken on August 26, 2010 Awaiting Results
STA 151+30  with an offset of 20 feet on the f lood side    1st lif t
Elevation = 5.2
N 500812.9
E 3663081.4
Wet Density = 113.6
Field Moisture = 27.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 6.0 60.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway LABORER, COMMON 3.0 36.0
Phylway OPERATING ENGINEER 11.0 147.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 14.0
Phylway SUPERV - GRADING 1.0 13.0

Total 27.0 327.0Total hours worked to date: 6,764.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.50
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 11.00
BMA30625 DOZER - P 714 0.00 6.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
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26 Aug 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 1.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 6.00
THX21210 DOZER P 724 0.00 11.00
VC5R00309 VIBRATORY ROLLER 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 184.50Total operating hours to date: 4,023.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER
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27 Aug 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 91 °F; 0.2 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
75%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. The levee was dry enough to start back hauling out debris. They continued 
stacking cleared debris for haul-off and grubbing. Dean chipped the debris and logs. They chipped from STA 92+00 to STA 101+00. They 
hauled off 16 loads of debris and 1 load of logs.

Phylway continued cutting geotextile for the surcharge areas. They started hauling clay into the site today. They hauled on the Flood Side haul 
road from STA 125+00 to STA 130+00. They also hauled on the new access road at  Sta 66+00 to Lapalco Blvd. and the Protected Side haul 
road from STA 70+00 to STA 78+00. They also placed clay on the f lood side from STA 68+00 going south to STA 70+00.

Phylway placed the Reinforcement geotextile and the Settlement geotextile from STA 118+94.77 to STA 119+74.77 in the surcharge area. 
They then placed a settlement plate on the fabric and ran elevation and location on it. They then placed the 1'-3" layer of compacted 
embankment on top of the fabric. It rained at 1:30 PM and the material was sealed until the weather will let us work again.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC checked the men for proper PPE.
QC observed the equipment working properly.
QC obesrved the degrading of the levee and checked it for station and elevation with a GPS Rover.
QC observed the placement of clay on the haul roads.
QC observed the testing lab take 2 compaction tests and STA 139+03 and STA 145+08 on the f lood side.
QC observed the placement of reinforcement geotextile and settlement geotextile at the surcharge area at STA 119+50.

Materials received:
We received 119 loads of material for a total of 2125.78 Tons of clay today.

Job Safety:
Both Dean Equipment and Phylway Construction held job safety and activity meetings prior to work time.

Remarks (Include Visitors to Project):
Rain moved in at 1:30 PM and the trucking had to be shut down because of wet site conditions.

The COE had their testing lab on the site to take compaction tests along with our lab. Bill Singleton, with Ardaman & Associates, Inc., took 
soil samples to run a Proctor Density, a compaction test at CT0020 and a compaction test with sand cone at CT0021.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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27 Aug 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00020 QC Testing 6" Compaction Test - 1st Lift -  August 27, 2010 Awaiting Results
STA 145+08              21' o/s Flood Side
Elev. = 5.0
N 500851.9
E 3552457.5
Field Wet Density = 116.6
Field Moisture = 28.3%

CT-00021 QC Testing 6" Compaction Test  1st lif t   August 27, 2010 Awaiting Results
STA 139+03    22' o/s Flood Side
Elev. = 4.8
N 500893.4
E 3661854.2
Field Wet Density = 115.1
Field Moisture = 30.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 39.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway LABORER, COMMON 3.0 30.0
Phylway OPERATING ENGINEER 9.0 96.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 2.0 10.0

Total 27.0 269.0Total hours worked to date: 7,033.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 8.00
BMA30625 DOZER - P 714 0.00 6.00
DJY01588 DOZER - R4076 0.00 8.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 8.00
DX816014  EXCAVATOR 0.00 10.00
MB4600 TRACKED CHIPPER 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 8.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
RW8200P003118 FARM TRACTOR - P 434 0.00 2.00
THX21210 DOZER P 724 0.00 8.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 10.00

Total 0.00 158.00Total operating hours to date: 4,181.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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28 Aug 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 92 °F; 2.1 IN Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Remarks (Include Visitors to Project):
It was raining at work time. Both Dean and Phylway sent the crews home with no work performed due to the wet site conditions.
The pit received 1.0" rain overnight also.The COE surveyor showed up and we waited for a while for the weather to clear up so they could 
locate the 2 points where Bucktown ends and Phylway starts the f lood walls. The weat ther would not allow the work to be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 5.0
Phylway SAFETY ENGINEER - ON SITE 1.0 4.0
Phylway SUPERINTENDENT 1.0 3.0

Total 3.0 12.0Total hours worked to date: 7,045.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-158 QC truck 0.00 5.00
XXX-160 Pick-up 0.00 3.00

Total 0.00 8.00Total operating hours to date: 4,189.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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29 Aug 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 75 °F, Max 86 °F; 0.4 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Remarks (Include Visitors to Project):
The weather prevented any work from being done.

The COE surveyor came in and set the 2 end points for the f lood wall where Phylway and Bucktown meet. He told me the points matched 
Phylway's layout.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 0.0 4.0
Total 0.0 4.0Total hours worked to date: 7,049.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 4.00
Total 0.00 4.00Total operating hours to date: 4,193.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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30 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 78 °F, Max 0 °F; 0.4 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. The levee is to wet to haul off debris. The chipper chipped material from 
STA 83+00 to STA 92+00 . Dean had 1 excavator working ahead of the chipper breaking up the root balls where the chipper can handle the 
size.

Phylway had a survey crew on site to tie in the 2 points where Bucktown will end their f lood wall and we will tie into with our f lood wall. The 
COE surveyor was on site yesterday and set the plan points per Bucktown's plans. Bucktown reset the actual points they are having to use 
this morning and John Thompson told us to tie into Bucktown's points and use them. The difference between the Bucktown location and our 
plan location will be marked on our drawings and marked as-built.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the clearing operation for safety.
QC observed the crews for proper PPE.
QC observed the chipping operation.
QC observed the surveyors locating point with Bucktown's surveyor.

Job Safety:
Dean Equipment held a tool box safety meeting prior to work this morning. Phylway did not work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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70

30 Aug 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 4.0
Phylway SUPERINTENDENT 1.0 4.0
Phylway SURVEYOR 2.0 6.0

Total 11.0 87.0Total hours worked to date: 7,136.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
A3R00455 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01588 DOZER - R4076 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DX816014  EXCAVATOR 0.00 0.00
MB4600 TRACKED CHIPPER 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 46.00Total operating hours to date: 4,239.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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71

31 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 89 °F; 1.1 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 3 Marsh Excavators working on the clearing. The levee is to wet to haul off debris. The chipper chipped material from 
STA 70+00 to STA 83+00 . Dean had 1 excavator working ahead of the chipper breaking up the root balls where the chipper can handle the 
size.

Due to rain at the pit and on site, the site was to wet to perform any work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the clearing operation for safety.
QC observed the crews for proper PPE.
QC observed the chipping operation.

Job Safety:
Dean Equipment held a pre-work job safety and activity meeting this morning.

Remarks (Include Visitors to Project):
Henry Adams sent the information on the tie-in points, which were set by Bucktown, to John Thompson for approval. John told me he was 
going to send an email telling us to use Bucktown's points and adjust our work to match.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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31 Aug 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway QC MANAGER 1.0 12.0

Total 7.0 73.0Total hours worked to date: 7,209.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
7E5099 MARSH EXCAVATOR 0.00 10.00
MB4600 TRACKED CHIPPER 0.00 10.00
XXX-158 QC truck 0.00 12.00

Total 0.00 42.00Total operating hours to date: 4,281.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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01 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 76 °F, Max 90 °F; 0.1 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. The levee is to wet to haul off debris. The chipper chipped material from 
STA 56+00 to STA 70+00 . Dean had 1 excavator working ahead of the chipper breaking up the root balls where the chipper can handle the 
size.

Phylway spent the day drying out the site to begin haulig clay when the pit is dry enough to load material.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the clearing operation for safety.
QC observed the crews for proper PPE.
QC observed the chipping operation.

Job Safety:
Phylway and Dean Equipment held a pre-work job safety and activity meetings this morning.

Remarks (Include Visitors to Project):
In addition to the site being wet, the pit was to wet to load trucks and received 0.2" rain Wednesday aftermoon.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

72

01 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.0
Phylway OPERATING ENGINEER 7.0 56.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0

Total 16.0 143.0Total hours worked to date: 7,352.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
405946 MECHANICAL STREET SWEEPER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 5.00
BMA30625 DOZER - P 714 0.00 7.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 0.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 1.00
MB4600 TRACKED CHIPPER 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 7.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 8.00

Total 0.00 77.00Total operating hours to date: 4,358.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

73

02 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 75 °F, Max 90 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. The levee is to wet to haul off debris. The chipper chipped material from 
STA 43+00 to STA 56+00 . Dean had 1 excavator working ahead of the chipper breaking up the root balls where the chipper can handle the 
size.

Phylway spent the day drying out the site to begin haulig clay when the pit is dry enough to load material.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the clearing operation for safety.
QC observed the crews for proper PPE.
QC observed the chipping operation.

Job Safety:
Phylway and Dean Equipment held a pre-work job safety and activity meetings this morning.

Remarks (Include Visitors to Project):
John Thompson held a meeting with Wayne L. and Henry A., with Phylway and the COE surveyor (Grim) where he directed us to tie into 
Bucktown's control, use it and make the walls tie into our levee without changing any monolith or I-wall lengths.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

73

02 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 24.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 36.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 13.0
Phylway OPERATING ENGINEER 8.0 85.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 17.0 192.0Total hours worked to date: 7,544.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 12.00
10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
405946 MECHANICAL STREET SWEEPER 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 12.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 2.00
BMA30625 DOZER - P 714 0.00 7.00
DJY01588 DOZER - R4076 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 10.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 12.00
MB4600 TRACKED CHIPPER 0.00 12.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 4.00
RW8200P003118 FARM TRACTOR - P 434 0.00 2.00
THX21210 DOZER P 724 0.00 9.00
VC5R00309 VIBRATORY ROLLER 0.00 5.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 128.00Total operating hours to date: 4,486.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

74

03 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 73 °F, Max 90 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment had 2 Marsh Excavators working on the clearing. The levee is to wet to haul off debris. The chipper was down today. Parts 
are ordered, but will not be in until Tuesday. Dean had 1 excavator working ahead of the chipper breaking up the root balls where the chipper 
can handle the size.

Phylway spent the day drying out the site to begin haulig clay when the pit is dry enough to load material.
Phylway placed the 2nd lif t on the surcharge area at STA 119+50.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the clearing operation for safety.
QC observed the crews for proper PPE.
QC observed the chipping operation.
QC observed TWE take 2 compaction tests tests on the surcharge area.

Job Safety:
Phylway and Dean Equipment held a pre-work job safety and activity meetings this morning.

Remarks (Include Visitors to Project):
The material at the pit is still to wet to haul.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00020 QC Testing 6" Compaction Test - 1st Lift -  August 27, 2010 Failed
STA 145+08              21' o/s Flood Side
Elev. = 5.0
N 500851.9
E 3552457.5
Field Wet Density = 116.6
Field Moisture = 28.3%

CT-00021 QC Testing 6" Compaction Test  1st lif t   August 27, 2010 Failed
STA 139+03    22' o/s Flood Side
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

74

03 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Elev. = 4.8
N 500893.4
E 3661854.2
Field Wet Density = 115.1
Field Moisture = 30.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 31.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 2.0 8.0
Phylway OPERATING ENGINEER 11.0 91.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 22.0 200.0Total hours worked to date: 7,744.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 5.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 8.00
DJY01588 DOZER - R4076 0.00 6.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 6.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 5.00
RW8200P003118 FARM TRACTOR - P 434 0.00 3.00
THX21210 DOZER P 724 0.00 10.00
VC5R00309 VIBRATORY ROLLER 0.00 5.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 118.00Total operating hours to date: 4,604.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

74

03 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

75

04 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 71 °F, Max 89 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean did not work today.

Phylway spent the day drying out the site to begin hauling clay when the pit is dry enough to load material.
They placed the Reinforcement Geotextile and Settlement Geotextile for the surcharge at STA 110+50.
They place the Reinforcement Geotextile from STA 120+61 to STA 123_11.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC observed the placement of geotextile for proper placement and location.

Job Safety:
Phylway held a pre-work job safety and activity meetings this morning.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00018 QC Testing 6" compaction test taken on August 26, 2010 Completed
STA 156+60      15 foot offset on the f lood side     1st lif t
Elev = 5.8
N 500781.2
E 3663609.9
Wet Density = 115.6 lbs
Field Moisture = 24.6%

CT-00019 QC Testing 6" Compaction Test taken on August 26, 2010 Completed
STA 151+30  with an offset of 20 feet on the f lood side    1st lif t
Elevation = 5.2
N 500812.9
E 3663081.4
Wet Density = 113.6
Field Moisture = 27.2%
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

75

04 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 31.0
Phylway OPERATING ENGINEER 12.0 131.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 198.0Total hours worked to date: 7,942.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
B9D00726 MOTOR GRADER 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 5.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01588 DOZER - R4076 0.00 5.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 12.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
RW8200P003118 FARM TRACTOR - P 434 0.00 3.00
THX21210 DOZER P 724 0.00 12.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 103.00Total operating hours to date: 4,707.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

76

05 Sep 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 71 °F, Max 90 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment did not work today.

Phylway hauled materila today.
They placed clay over the Reinforcement Geotextile and the Settlement Geotextile for the surcharge area at STA 110+50.
They placed the 1st lif t (15") of clay over the Reinforcement Geotextile from STA 120+61 to STA 123+11.
They placed clay on the haul roads from STA 107+00 to STA 111+00 on the protected side and the 1st lif t (6") from STA 124+00 to STA 
135+00 on the f lood side and stockpiled clay for the surcharge areas.
We re-tested the 2nd lif t on the surcharge area at STA 119+50.
The surveyors placed 2 settlement plates on the reinforcement geotextile at STA 121+00 to STA 122+00 and 1 settlement plate on the 
geotextile of the surcharge area at STA 111+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the retest of the 2nd lif t compaction test at STA 119+50 surcharge area.
QC observed the crews for proper PPE.
QC observed the geotextile being covered with suitable material and proper thickness.
QC observed the surveyors placing settlement plates on the reinforcement geotextile.

Materials received:
We received 205 loads of clay today which totaled 3592.63 Tons.

Job Safety:
Phylway held a pre-work job safety and activity meetings this morning.

Remarks (Include Visitors to Project):
We were able to haul from the pit today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following QC requirement was completed today:

Requirement No Type Description Results

CT-00024 QC Testing 12" Compaction Test      9-05-10 Awaiting Results
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

76

05 Sep 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

2nd Lift - Re-test
STA 119+49      6.1' o/s Protected Side
Elevation = 5.3
N 501067.8
E 3659907.7
Wet Density = 116.9 (Field)
Moisture = 21.5% (Field)

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 39.5
Phylway OPERATING ENGINEER 12.0 152.5
Phylway QC MANAGER 1.0 13.5
Phylway SAFETY ENGINEER - ON SITE 1.0 13.5
Phylway SUPERINTENDENT 1.0 13.5
Phylway SURVEYOR 2.0 8.0

Total 20.0 240.5Total hours worked to date: 8,183.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 3.00
B9D00726 MOTOR GRADER 0.00 10.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 11.00
BMA30625 DOZER - P 714 0.00 10.00
DJY01588 DOZER - R4076 0.00 10.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 12.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
RW8200P003118 FARM TRACTOR - P 434 0.00 7.00
THX21210 DOZER P 724 0.00 12.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.50
XXX-160 Pick-up 0.00 13.50

Total 0.00 133.00Total operating hours to date: 4,840.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

77

06 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 92 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment did not work today.

Phylway hauled clay today.
They placed clay on the haul roads from STA 107+00 to STA 111+00 on the f lood side and from STA 167+00 to STA 182+15 on the f lood 
side and stockpiled clay for the 2 surcharge areas.
They placed the third lif t on surcharge area 119+50.
We tested the 3rd lif t on the surcharge area at STA 119+44 and ran a compaction test on the f irst lif t of the 2nd surcharge area at STA 
110+76.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the test of the 3rd lif t compaction test at STA 119+44 surcharge area.
QC observed the crews for proper PPE.
QC observed the geotextile being covered with suitable material and proper thickness.
QC observed 2 compaction tests taken.

Materials received:
We received 210 loads of clay today which totaled 4449.65 Tons.

Job Safety:
Phylway held a pre-work job safety and activity meetings this morning.

Remarks (Include Visitors to Project):
The pit received 1/2" of rain mid afternoon and the hauling was stopped.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00025 QC Testing 12" Compaction Test      Taken 9-06-2010 Awaiting Results
1st lif t
STA 110+76      11' o/s Protected Side
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

77

06 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Elevation = 5.2
N 501718.6
E 3659597.8
Wet Density = 115.9 (Field)
Moisture = 26.2% (Field)

CT-00026 QC Testing 12" Compaction Test         9-06-2010 Awaiting Results
3rd Lift
STA 119+44      1' o/s Flood Side
Elev. = 6.0
N 501061.3
E 3659567.7
Wet Density = 113.0 (Field)
Moisture = 27.7% (Field)

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 36.0
Phylway OPERATING ENGINEER 12.0 144.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 218.5Total hours worked to date: 8,401.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
B9D00726 MOTOR GRADER 0.00 9.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
RW8200P003118 FARM TRACTOR - P 434 0.00 8.00
THX21210 DOZER P 724 0.00 11.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 133.00Total operating hours to date: 4,973.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

77

06 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

78

07 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 92 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked loading debris and hauling it off site. They hauled off 20 loads. They chipped from STA 40+00 to STA 42+00. They 
ground the root balls off the trees so they would f it in the chipper.

Phylway could not haul today because the pit was to wet.
They placed another lif t on the 2 surcharge areas from clay stockpiled yesterday. They processed the area from STA 137+00 to STA 147+00 
and graded and compacted it for a re-test tomorrow. They processed the 1st 15" lif t on the reinforcement geotextile from STA 120+61 to STA 
123+11.
The surveyors were on site taking cross sections on the east end of the project.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC observed the geotextile being covered with suitable material and proper thickness.

Job Safety:
Phylway and Dean held pre-work safety tool box meetings this morning. See attached sheets of attendance.

Remarks (Include Visitors to Project):
The pit received 1/2" of rain yesterday afternoon and it was to wet to load today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

78

07 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 31.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 3.0 6.0
Phylway OPERATING ENGINEER 11.0 80.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 23.0 185.0Total hours worked to date: 8,586.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 4.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01588 DOZER - R4076 0.00 7.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 10.00
MB4600 TRACKED CHIPPER 0.00 6.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
RW8200P003118 FARM TRACTOR - P 434 0.00 4.00
THX21210 DOZER P 724 0.00 5.00
VC5R00309 VIBRATORY ROLLER 0.00 5.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 132.00Total operating hours to date: 5,105.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

79

08 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 92 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked loading debris and hauling it off site. They hauled off 20 loads. They chipped from STA 36+00 to STA 40+00. They 
ground the root balls off the trees so they would f it in the chipper.

Phylway hauled clay today.
They placed the 4th lif t on the surcharge at STA 119+50 and the 2nd lif t on the surcharge at STA 110+75. They placed material for the 1st 
lif t on the f lood side of the levee from STA 135+00 to STA 123+11.
The surveyors were on site placing settlement plates on the protected side from STA 119+00 to STA 182+15.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed 6 compaction tests performed by TWE today.
QC observed the crews for proper PPE.
QC observed 2 the chipping operation for safety.

Materials received:
Phylway placed 226 loads of clay totaling 4917.61 Tons.

Job Safety:
Phylway and Dean held pre-work safety tool box meetings this morning. See attached sheets of attendance.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.
Received the results on CT-0022 and CT-0023. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00022 QC Testing 12" Compaction Test - 1st lif t on Reinforcement Geotextile      Sept. 3, 2010 Completed
STA 119+30       4.0' o/s Protected Side
Elev. 4.6
N 501067.1
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

79

08 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3659888.2
Wet Density = 112.9#
Moisture 24.5%

CT-00023 QC Testing 12" test on 2nd lif t         Sept. 3,2010 Failed
STA 119+65    2.0' O/S Protected Side
Elev = 5.7
N501062.9
E 3659922.4
Wet Density = 112.2
Moisture = 23.2%

CT-00027 QC Testing 12" Compaction Test          9/08/2010 Awaiting Results
STA 110+96              15' o/s Flood Side
2nd Lift           Elev. = 5.6
N 501705.9
E 3659567.7
Wet Density = 118.1 (Field)
Moisture = 23.7 (Field)

CT-00028 QC Testing 12" Compaction Test           9/08/2010 Awaiting Results
STA 119+36           12' o/s FS
4th Lift                   Elev. = 6.8
N 501050.6
E 3659892.3
Wet Density = 113.5 (Field)
Moisture = 22.4% (Field)

CT-00029 QC Testing 12" Compaction Test             9/08/2010 Awaiting Results
STA 121+99                27' o/s FS
1st Lift                        Elev. = 5.0
N 501016.0
E 3660153.5
Wet Density = 115.7
Moisture = 21.0%

CT-00030 QC Testing 6" Compaction Test                         9/08/10 Awaiting Results
Re-Test of CT-0021
STA 139+03                22' o/s FS
1st Lift                       Elev. = 4.4
N 500893.4
E 3661854.2
Wet Density = 106.8 (Field)
Moisture = 19.2% (Field)

CT-00031 QC Testing 6" Compaction Test              9/08/10 Awaiting Results
Re-Test of CT-0020
STA 145+08                         21' o/s FS
1st Lift                                   Elev. = 4.6
N 500851.9
E 3662457.5
Wet Density = 113.5 (Field)
Moisture = 19.3% (Field)

CT-00032 QC Testing 6" Compaction Test                    9/08/10 Awaiting Results
STA 163+28                   21' o/s FS
1st Lift                              Elev. = 5.6
N 500731.4
E 3664273.9
Wet Density = 116.3 (Field)
Moisture = 25.7% (Field)

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

79

08 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 22.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 33.5
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 2.0 24.0
Phylway OPERATING ENGINEER 12.0 150.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 23.0 280.5Total hours worked to date: 8,867.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
RW8200P003118 FARM TRACTOR - P 434 0.00 8.00
THX21210 DOZER P 724 0.00 11.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 180.00Total operating hours to date: 5,285.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

83

09 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 76 °F, Max 92 °F; 1.5 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
90%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked loading debris and hauling it off site. They chipped from STA 29+00 to STA 36+00. They ground the root balls off 
the trees so they would f it in the chipper.

Phylway hauled clay today.
They continued placing material from STA 137+00 to STA 127+00. They continued placing material on the 2nd lif t from STA 162+00 to STA 
147+00. They placed 3rd lif t on the surcharge at STA 110+75 and the reworked the 4th lif t of the surcharge at STA 119+50.
They continued placing material on the haul road on the protected side from STA 10+00 to STA 110+00.
The surveyors were on site placing settlement plates on the protected side from STA 119+00 to STA 182+15.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed TWE take 7 compaction tests
QC observed the crews for proper PPE.
QC observed the clearing and chippiing operation for safety.
QC held 4 initials today.

Materials received:
Phylway placed 197 loads of clay totaling 4217.51 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings this morning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst round of trucks today and was within hauling range.

Four initials were held today.
We received 1.5" of rain this afternoon at the trailers and 2.15" of rain at the east end of the project, the remaining trucks were dumped on the 
north side of the pumping station and the work was halted until the site gets dry again.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory inspections were held today

Initial inspections were held today for the following 5 features:
Clearing and Grubbing
Embankment, Compacted Fill
Embankment, Uncompacted Fill
Reinforcement Geotextile
Settlement Geotextile
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

83

09 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 23.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 44.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 3.0 32.0
Phylway OPERATING ENGINEER 12.0 121.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 25.0 271.0Total hours worked to date: 8,953.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 11.00
10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
7E5099 MARSH EXCAVATOR 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 4.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 9.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 10.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 11.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
RW8200P003118 FARM TRACTOR - P 434 0.00 8.00
THX21210 DOZER P 724 0.00 9.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 175.00Total operating hours to date: 5,328.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

83

09 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

81

10 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 75 °F, Max 92 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked loading debris and hauling it off site. It was to wet to haul material away fron the levee.They chipped from STA 
17+00 to STA 29+00. They ground the root balls off the trees so they would f it in the chipper.

Phylway could not haul today due to wet conditions.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC observed the clearing and chippiing operation for safety.

Job Safety:
Dean held pre-work job and safety activity meetings this morning.

Remarks (Include Visitors to Project):
It rained yesterday afternoon and it is to wet to haul today.
We had 1.5" at the trailers and 2.15" on the east end.

We received results on 6 compaction tests today. Please see attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

81

10 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 23.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 34.5
Dean Equipment, Inc. SUPERV - GRADING 1.0 12.0
Phylway LABORER, COMMON 3.0 6.0
Phylway OPERATING ENGINEER 5.0 20.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 4.0
Phylway SUPERINTENDENT 1.0 4.0

Total 17.0 116.5Total hours worked to date: 9,069.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 0.00
10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 1.00
DJY01588 DOZER - R4076 0.00 0.00
DJY01697 DOZER - P 721 0.00 2.00
DJY01741 DOZER - P 722 0.00 2.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 11.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 67.00Total operating hours to date: 5,395.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

85

11 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 74 °F, Max 90 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean worked on chipping the cleared debris and stacking it for haul-off. They chipped from STA 6+00 to STA 17+00. The levee was to wet to 
haul off debris.

Phylway did not work today due to the wet conditions.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the crews for proper PPE.
QC observed the clearing operation for safety.

Job Safety:
Phylway held a pre-work job safety and activity meetings this morning.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 1.0 10.5
Dean Equipment, Inc. OPERATING ENGINEER 3.0 27.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway QC MANAGER 1.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

85

11 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 6.0 58.5Total hours worked to date: 9,128.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 9.00
A3R431 TRACK EXCAVATOR 0.00 9.00
MB4600 TRACKED CHIPPER 0.00 9.00
XXX-158 QC truck 0.00 13.00

Total 0.00 40.00Total operating hours to date: 5,435.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

86

12 Sep 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 74 °F, Max 92 °F; 0.75 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to rain overnight, no one was able to work because of wet conditions.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 9,128.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 5,435.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

84

13 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 90 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked loading debris and hauling it off site. The site was to wet to haul off debris. They chipped from STA 0+00 to STA 
6+00, this completed the chipping operation. They ground the root balls off the trees so they would f it in the chipper.

Phylway hauled clay today.
They continued placing embankment on the 2 surcharge areas.
They placed the 2nd lif t from STA 162+00 to STA 156+00. They placed clay on the Protected Side haul road from STA 
70+00 to STA 80+00. The surveyors were on site running elevations on the settlement plates on the protected side from STA 119+00 to STA 
182+15.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC observed 2 the chipping operation for safety.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.

Materials received:
Phylway placed 190 loads of clay totaling 4073.8 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.
We had a meeting this morning with the COE and Truckers. The Corps stressed the safety and abiding by the rules of the project by the 
truckers.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

84

13 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 21.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 31.5
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.5
Phylway LABORER, COMMON 1.0 13.0
Phylway OPERATING ENGINEER 11.0 137.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 20.0

Total 23.0 273.5Total hours worked to date: 9,401.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 10.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 11.50
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
RW8200P003118 FARM TRACTOR - P 434 0.00 6.00
THX21210 DOZER P 724 0.00 11.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 168.50Total operating hours to date: 5,603.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

85

14 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 92 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs was hauled off today. The site was to wet to allow trailers to haul off 
debris today. They went along the water edge and started picking up the larger debris for hauling off site.

Phylway hauled clay today.
Theu placed another lif t on the 2 surcharge areas.
They placed the 2nd lif t from STA 127+00 to STA 156+00. They placed clay on the Protected Side haul road from STA 
80+00 to STA 85+00. The surveyors were on site running elevations on the settlement plates on the protected side from STA 119+00 to STA 
182+15.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 3 compaction tests today.

Materials received:
Phylway placed 223 loads of clay totaling 4874.36 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

The monthly progress meeting was held this morning. See attached minutes and sign in sheet.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 3 QC requirements were completed today:

Requirement No Type Description Results
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

85

14 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00039 QC Testing 6" Compaction Test             9-14-10 Completed
STA 139+03                         22' o/s FS
Retest of CT-0021                Elev. = 4.8
N 500893.4
E 3661857.2
Wet Density = 119.9
Field Moisture = 19.9

CT-00040 QC Testing 12" Compaction Test                 9-14-10 Completed
STA 119+36                                12 o/s FS
Retest CT-0028      4th Lift           Elav. = 6.8
N 501050.6
E 3659892.3
Wet Density = 115.0
Moisture = 23.1          

CT-00041 QC Testing 12" Compaction Test               9-14-10 Completed
STA 110+68                            Centerline
3rd Lift                                      Elev. = 6.9
N 501730.1
E 3659587.8
Wet Density = 117.8
Moisture = 19.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 21.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 42.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.5
Phylway LABORER, COMMON 3.0 38.0
Phylway OPERATING ENGINEER 13.0 162.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 20.0

Total 28.0 334.0Total hours worked to date: 9,735.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

85

14 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 10.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 197.00Total operating hours to date: 5,800.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

86

15 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 90 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs and 7 loads of debris was hauled off today. They went along the water 
edge and started picking up the larger debris for hauling off site.

Phylway hauled clay today.
They placed the 2nd lif t from STA 127+00 to STA 156+00. They placed clay on the Protected Side haul road from STA 
85+00 to STA 90+00. They placed material on the 2 surcharge areas. The surveyors were on site checking the control monuments and 
marking them so mowers from the Levee District would not run them over. They marked settlement plate locations for placement from STA 
70+00 to STA 110+00.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 3 compaction tests today.
QC observed the clearing operation for safety.

Materials received:
Phylway placed 271 loads of clay totaling 6107.39 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 15 QC requirements were completed today:

Requirement No Type Description Results

CT-00024 QC Testing 12" Compaction Test      9-05-10 Completed
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

86

15 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

2nd Lift - Re-test
STA 119+49      6.1' o/s Protected Side
Elevation = 5.3
N 501067.8
E 3659907.7
Wet Density = 116.9 (Field)
Moisture = 21.5% (Field)

CT-00025 QC Testing 12" Compaction Test      Taken 9-06-2010 Completed
1st lif t
STA 110+76      11' o/s Protected Side
Elevation = 5.2
N 501718.6
E 3659597.8
Wet Density = 115.9 (Field)
Moisture = 26.2% (Field)

CT-00026 QC Testing 12" Compaction Test         9-06-2010 Completed
3rd Lift
STA 119+44      1' o/s Flood Side
Elev. = 6.0
N 501061.3
E 3659567.7
Wet Density = 113.0 (Field)
Moisture = 27.7% (Field)

CT-00027 QC Testing 12" Compaction Test          9/08/2010 Completed
STA 110+96              15' o/s Flood Side
2nd Lift           Elev. = 5.6
N 501705.9
E 3659567.7
Wet Density = 118.1 (Field)
Moisture = 23.7 (Field)

CT-00028 QC Testing 12" Compaction Test           9/08/2010 Failed
STA 119+36           12' o/s FS
4th Lift                   Elev. = 6.8
N 501050.6
E 3659892.3
Wet Density = 113.5 (Field)
Moisture = 22.4% (Field)

CT-00029 QC Testing 12" Compaction Test             9/08/2010 Completed
STA 121+99                27' o/s FS
1st Lift                        Elev. = 5.0
N 501016.0
E 3660153.5
Wet Density = 115.7
Moisture = 21.0%

CT-00033 QC Testing 6" Compaction Test                      9/09/10 Failed
STA 139+03                    22' o/s FS
Elev. = 4.7
N 500893.4
E 3661854.2
Wet Density = 110.0 (f ield)
Moisture = 20.0% (Field)

CT-00034 QC Testing 6" Compaction Test                  9/09/10 Completed
1st Lift                                 Elev. = 5.6
STA 135+05                        16.4' o/s FS
N 500929.1
E 3661456.8
Wet Density = 119.0 (Field)
Moisture = 18.9% (field)

CT-00035 QC Testing 6" Compaction test              9/09/10 Completed
1st Lift                                Elev. = 5.5
STA 129+99                       17.6' o/s FS
N 500965.7
E 3660952.7
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

86

15 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 117.6 (Field)
Moisture = 25.7%

CT-00036 QC Testing 6" Compaction Test                 9/09/10 Failed
1st Lift                                      Elev. = 5.5
STA 124+97                             18.8' o/s FS
N 501002.2
E 3660452.0
Wet Density = 113.4 (Field)
Moisture = 27.0% (Field)

CT-00037 QC Testing 12" Compaction Test         9/09/10 Completed
2nd Lift                               Elev. = 6.5
STA 181+43                       12' o/s FS
N 500555.6
E 3666073.1
Wet Density = 118.0 (Field)
Moisture = 19.9% (Field)

CT-00038 QC Testing 12" Compaction Test              9/09/10 Failed
2nd Lift                                    Elev. = 5.9
STA 175+01                            25.4' o/s FS
N 500648.2
E 3665443.3
Wet Density = 112.6 (Field)
Moisture = 25.2% (Field)

CT-00042 QC Testing 6" Compaction Test                9-15-10 Completed
STA 124+97                           18.8' o/s FS
Retest CT-0036      1st Lift      Elev. = 5.3
N 504002.2
E 3660452.0
Wet Density = 115.5
Moisture = 19.8%

CT-00043 QC Testing 12" Compaction Test                9-15-10 Completed
STA 119+33                              Centerline
Lift 5                                          Elev. = 7.8
N 501066.7
E 3659890.9
Wet Density = 115.4
Moisture = 23.6%

CT-00044 QC Testing 12" Compaction Test                 9-15-10 Failed
STA 175+07                               25.4' o/s FS
Retest CT-0038         2nd Lift      Elev. = 5.9
N 500648.2
E 3665443.3
Wet Density = 112.8
Moisture = 27.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 21.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 42.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.5
Phylway LABORER, COMMON 3.0 38.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

86

15 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway OPERATING ENGINEER 11.0 138.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 20.0

Total 26.0 310.5Total hours worked to date: 10,046.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 2.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.50
DX816014  EXCAVATOR 0.00 10.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
MB4600 TRACKED CHIPPER 0.00 0.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
VC5R00309 VIBRATORY ROLLER 0.00 9.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 197.50Total operating hours to date: 5,998.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

87

16 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 90 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs and 23 loads of debris was hauled off today. They went along the 
water edge and started picking up the larger debris for hauling off site.

Phylway hauled clay today.
They placed the 2nd lif t from STA 152+00 to STA 162+00. They placed clay on the Protected Side haul road from STA 
90+00 to STA 95+00 and constructed a cross-over ramp to access the f lood side of the levee. They started placing uncompacted 
embankment from STA 120+00 to STA 125+00. They continued working on the 2 surcharge areas.
TWE took a sample of the clay being hauled in for uncompacted f ill from a truck dumping at STA 124+00. They will run the required tests 
and provide the results to Phylway.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 4 compaction tests today.
QC observed TWE take a sample of the uncompacted fill material at STA 124+00.
QC observed the clearing operation for safety.

Materials received:
Phylway placed 306 loads of clay totaling 6799.67 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

Mike Alexander, Jeremy George (COE), Audie Watson (COE), and Wayne Lundy met with the COE QA for the pumping station project and 
Jay Baily (Bucktown) this afternoon. They needed to have a ramp installed across our surcharge area at STA 119+50 so they could access 
their work area behind the pumping station. We worked out a solution to give them a ramp and it will be ready by Friday afternoon. This was 
acceptable to them.

The street was cleaned this afternoon.

The access road on the east end needs maintaining. The limestone has eroded away from the sidewalk at Lapalco Blvd. and there is a 3"-4" 
difference in elevation. We used the motor grader to scrape up rock on the road and placed it along the walk, but it will not last long. Jeremy 
George (COE) emailed John Thompson about the problem.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

87

16 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:
Requirement No Type Description Results

CT-00045 QC Testing 12" Compaction Test           9-16-10 Completed
STA 110+91                         23.5' o/s FS
4th Lift                                  Elev. = 6.8
N 501712.4
E 3659560.4
Wet Density = 110.1
Moisture = 24.2%

CT-00046 QC Testing 12" Compaction Test              9-16-10 Failed
STA 119+13                           Centerline
6th Lift                                    Elav. = 8.3
N 501061.8
E 3659870.9
Wet Density = 107.0
Moisture = 25.9%

CT-00047 QC Testing 6" Compaction Test            9-16-10 Completed
STA 163+28                        21' o/s FS
Retest CT-0032      1st Lift    Elev. = 5.6
N 500731.4
E 3664273.9
Wet Density = 117.4
Moisture = 17.0%

CT-00048 QC Testing 12" Compaction Test          9-16-10 Completed
STA 175+07                       25.4' o/s FS
Retest CT-0032      2nd Lift    Elrv. = 5.7
N 500648.2
E 3665443.3
Wet Density = 116.9
Moisture = 20.5

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 4.0 42.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 42.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 11.5
Phylway LABORER, COMMON 3.0 38.5
Phylway OPERATING ENGINEER 12.0 150.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

87

16 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SURVEYOR 2.0 20.0
Total 29.0 343.0Total hours worked to date: 10,389.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0325DLA3R00323 Marsh Excavator 0.00 10.00
10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 2.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.50
DX816014  EXCAVATOR 0.00 10.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.50
THX21210 DOZER P 724 0.00 11.50
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 197.50Total operating hours to date: 6,195.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

88

17 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 72 °F, Max 91 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs and 23 loads of debris was hauled off today. They went along the 
water edge and started picking up the larger debris for hauling off site.

Phylway hauled clay today.
They placed the 2nd lif t from STA 142+00 to STA 152+00. They placed clay on the Protected Side haul road from STA 90+00 to STA 95+00 
and constructed a cross-over ramp to access the f lood side of the levee. They started placing uncompacted embankment from STA 120+00 
to STA 125+00. They continued working on the 2 surcharge areas.
TWE took 4 compaction tests today.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 4 compaction tests today.
QC observed the clearing operation for safety.

Materials received:
Phylway placed 297 loads of clay totaling 6822.5 Tons.

Job Safety:
Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck the morning and found to be within hauling range.

Phylway completed constructing a ramp for Bucktown to access the SE portion of their project.

Phylway had cables removed from the mats at the pipeline crossing.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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88

17 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00049 QC Testing 12" Compaction Test             9-17-10 Completed
STA 110+81                          Centerline
5th Lift                                    Elev. = 8.2
N 501716.1
E 3659588.6
Wet Density = 116.3
Moisture = 24.7%

CT-00050 QC Testing 12" Compaction Test                     9-17-10 Completed
STA 175+07                                   25.4' o/s
Retest CT0038 & 44   2nd Lift        Elev. = 5.7
N 500648.2
E 3665443.3
Wet Density = 115.9
Moisture = 20.9%

CT-00051 QC Testing 12" Compaction Test                           9-17-10 Completed
STA 170+03                                         28.6' o/s FS
2nd Lift                                                 Elev. = 5.8
N 500678.4
E 3664945.9
Wet Density = 116.1
Moisture = 21.1%

CT-00052 QC Testing 12" Compaction Test                        9-17-10 Completed
STA 119+13                                      Centerline
Retest CT-0046            6th Lift          Elev. = 8.3
N 501061.8
E 3659870.9
Wet Density = 114.9
Moisture = 21.3%

CT-00053 QC Testing 12" Compaction Test                    9-17-10 Completed
STA 119+59                                 8.2' o/s PS
7th Lift                                           Elev. = 10.9
N 501069.3
E 3659917.5
Wet Density = 114.3 
Moisture = 21.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 4.0 42.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 42.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 23.0
Phylway LABORER, COMMON 3.0 38.5
Phylway OPERATING ENGINEER 12.0 150.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

88

17 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 28.0 335.0Total hours worked to date: 10,724.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 10.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 2.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
DX816014  EXCAVATOR 0.00 10.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
VC5R00309 VIBRATORY ROLLER 0.00 10.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 189.50Total operating hours to date: 6,385.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE
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89

18 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 94 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs and 27  loads of debris was hauled off today. They went along the 
water edge and started picking up the larger debris for hauling off site.

Phylway hauled clay today.
They continued placing clay on the 2 surcharge areas.
They placed the 2nd lif t from STA 152+00 to STA 160+00. They placed clay on the Protected Side haul road from STA 
93+00 to STA 96+00 and constructed a cross-over ramp to access the f lood side of the levee. They started placing uncompacted 
embankment from STA 123+00 to STA 126+00. They placed the f irst lif t on the PS at the surcharge area at STA 119+50.
TWE took 3 compaction tests
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 3 compaction tests today.
QC observed the clearing operation for safety.

Materials received:
Phylway placed 339 loads of clay totaling 7853.1 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

Phylway completed constructing a ramp for Bucktown to access the SE portion of their project.

Phylway had cables removed from the mats at the pipeline crossing.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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REPORT NUMBER
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89

18 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00054 QC Testing 12" Compaction Test                9-18-10 Completed
STA 110+75                              8.4' o/s FS
6th lif t                                        Elev. = 9.2
N 501724.5
E 3659578.8
Wet Density = 107.2
Moisture = 22.0%

CT-00055 QC Testing 12" Compaction Test            9-18-10 Completed
STA 119+26                         Centerline
8th Lift                                   Elev. = 12.2
N 501060.6
E 3659883.4
Wet Density = 113.2
Moisture = 27.1%

CT-00056 QC Testing 6" Compaction Test                    9-18-10 Completed
STA 119+84                                126' o/s PS
1st Lift                                         Elev. = 2.6
N 501184.8
E 3659951.9
Wet Density = 118.1
Moisture = 24.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 4.0 36.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 35.0
Dean Equipment, Inc. SUPERV - GRADING 1.0 10.0
Phylway LABORER, COMMON 3.0 38.5
Phylway OPERATING ENGINEER 11.0 138.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 26.0 296.5Total hours worked to date: 11,020.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 9.00
A3R431 TRACK EXCAVATOR 0.00 9.00
B40065 Dozer 0.00 9.00
B9D00726 MOTOR GRADER 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 5.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

89

18 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 9.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 11.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
VC5R00309 VIBRATORY ROLLER 0.00 8.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 175.00Total operating hours to date: 6,560.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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90

19 Sep 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 94 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They continued placing clay on the 2 surcharge areas.
They placed the 2nd lif t from STA 152+00 to STA 160+00. They placed clay on the Protected Side haul road from STA 
96+00 to STA 109+00 and constructed a cross-over ramp to access the f lood side of the levee at STA 109 +/-. They started placing 
uncompacted embankment from STA 126+00 to STA 128+00. They placed the f irst lif t on the PS at the surcharge area at STA 119+50.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.

Materials received:
Phylway placed 338 loads of clay totaling 7824.97 Tons.

Job Safety:
Phylway held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

Phylway completed constructing a ramp for Bucktown to access the SE portion of their project.

Phylway had cables removed from the mats at the pipeline crossing.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 38.5
Phylway OPERATING ENGINEER 12.0 150.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 228.0Total hours worked to date: 11,248.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 5.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 11.00
DX816014  EXCAVATOR 0.00 0.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 148.00Total operating hours to date: 6,708.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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20 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 92 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs and 24 loads of debris was hauled off today. They went along the 
water edge and started picking up the larger debris for hauling off site.

Phylway hauled clay today.
They continued placing clay on the 2 surcharge areas.
They placed the 2nd lif t from STA 152+00 to STA 155+00. They placed clay on the Protected Side haul road from STA 
90+00 to STA 95+00 and constructed a cross-over ramp to access the f lood side of the levee. They started placing uncompacted 
embankment from STA 127+00 to STA 129+00. 
TWE took 4 compaction tests
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 4 compaction tests today.
QC observed the clearing operation for safety.

Materials received:
Phylway placed 326 loads of clay totaling 7521.99 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 7 QC requirements were completed today:

Requirement No Type Description Results
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CT-00030 QC Testing 6" Compaction Test                         9/08/10 Failed
Re-Test of CT-0021
STA 139+03                22' o/s FS
1st Lift                       Elev. = 4.4
N 500893.4
E 3661854.2
Wet Density = 106.8 (Field)
Moisture = 19.2% (Field)

CT-00031 QC Testing 6" Compaction Test              9/08/10 Completed
Re-Test of CT-0020
STA 145+08                         21' o/s FS
1st Lift                                   Elev. = 4.6
N 500851.9
E 3662457.5
Wet Density = 113.5 (Field)
Moisture = 19.3% (Field)

CT-00032 QC Testing 6" Compaction Test                    9/08/10 Failed
STA 163+28                   21' o/s FS
1st Lift                              Elev. = 5.6
N 500731.4
E 3664273.9
Wet Density = 116.3 (Field)
Moisture = 25.7% (Field)

CT-00057 QC Testing 12" Compaction Test                         9/20/10 Completed
STA 119+47                                       Centerline
Lift 9                                                   Elev. = 13.5
N 501058.3
E 3659904.6
Wet Density = 109.9
Moisture = 20.4

CT-00058 QC Testing 12" Compaction Test               9/20/10 Completed
STA 119+42                             104' o/s PS
2nd lif t                                       Elev. = 3.7
N 501165.8
E 3659907.8
Wet Density = 111.0
Moisture = 23.3

CT-00059 QC Testing 12" Compaction Test              9/20/10 Completed
STA 120+97                            20.5' o/s FS
2nd Lift                                     Elev. = 5.6
N 501030.2
E 3660053.3
Wet Density = 122.9
Moisture = 18.8%

CT-00060 QC Testing 12" Compaction Test            9/20/10 Completed
STA 110+84                          6' o/s PS
7th Lift                                   Elev. = 9.8
N 501713.1
E 3659590.8
Wet Density = 112.7
Moisture = 25.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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20 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 4.0 40.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 40.0
Dean Equipment, Inc. SUPERV - GRADING 2.0 22.0
Phylway LABORER, COMMON 3.0 38.5
Phylway OPERATING ENGINEER 12.0 150.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 28.0 330.0Total hours worked to date: 11,578.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 2.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
DX816014  EXCAVATOR 0.00 10.00
KN070025 MARSH EXCAVATOR - GRINDER 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 7.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 6.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 6.00 185.50Total operating hours to date: 6,893.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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92

21 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 91 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs and 41 loads of debris was hauled off today. They went along the 
water edge and started picking up the larger debris for hauling off site. They had 2 excavators down today.

Phylway hauled clay today.
They continued placing clay on the 2 surcharge areas.
They placed the 2nd lif t from STA 155+00 to STA 157+00. They placed clay on the Protected Side haul road from STA 
85+00 to STA 90+00 and constructed a cross-over ramp to access the f lood side of the levee. They started placing uncompacted 
embankment from STA 129+00 to STA 131+00. 
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They ran elevations on settlement plates (uncompacted embankment) from STA 121+00 to 130+00 
and cross sectioned the uncompacted embankment in the same stations.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.

Materials received:
Phylway placed 289 loads of clay totaling 6467.85 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

I received reports on 10 compaction tests today. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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21 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 40.0
Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 12.0 152.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 26.0 311.0Total hours worked to date: 12,074.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 2.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 6.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 6.00 172.50Total operating hours to date: 7,198.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER

DATE
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93

22 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 90 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 1 load of logs and 26 loads of debris was hauled off today. They went along the 
water edge and started picking up the larger debris for hauling off site. They had 2 excavators down today.

Phylway hauled clay today.
They continued placing clay on the 2 surcharge areas.
Completed the surcharge at STA 119+50.
They placed the 2nd lif t from STA 155+00 to STA 157+00. They placed clay on the Flood Side haul road from STA 
110+00 to STA 80+00 and constructed a cross-over ramp to access the f lood side of the levee. They placed uncompacted embankment from 
STA 131+00 to STA 135+00. 
Began the 3rd lif t from STA 120+00 to STA 122+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They started placing settlement plates on the Protected Side at STA 90+00. Because of the haul 
road, they had to be moved away from the levee and wil begin reinstallation tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.

Materials received:
Phylway placed 287 loads of clay totaling 6712.3 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

I received reports on 5 compaction tests today. See attached.

We completed the embankment on the surcharge at STA 119+50 today. The waiting period can start.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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93

22 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00061 QC Testing 12" Compaction Test             9/22/10 Completed
STA 111+17                   14' o/s FS
8th Lift                             Elev. = 10.4
N 501685.8             Lat = 29.942086698
E 3659563.9           Long = 86.091644068
Wet Density = 113.6
Moisture = 22.2%

CT-00062 QC Testing 6" Compaction Test      9/22/10 Completed
STA 119+60                  Centerline
10th Lift                         Elev. = 13.2
N 501057.9            Lat = 29.940317429
E 3659917.2          Long = 86.0906203.8
Wet Density = 121.4
Moisture = 20.8%

CT-00063 QC Testing 6" Compaction Test         9/22/10 Completed
STA 119+92                 133' o/s PS
3rd Lift                           Elev. = 3.4
N 501191.1          Lat = 29.940678020
E 3659959.4        Long = 86.090468046
Wet Density = 118.8
Moisture = 18.5%

CT-00064 QC Testing 12" Compaction Test        9/22/10 Completed
STA 110+91                Centerline
9th Lift                         Elev. = 12.1
N 501708.5           Lat = 29.942146741
E 3659582.3         Long = 86.091582755
Wet Density = 111.4
Moisture = 19.1%

CT-00065 QC Testing 6" Compaction Test        9/22/10 Completed
STA 119+20                    Centerline
11th Lift                           Elevation = 14.0
N 501061.9                     Lat = 29.940333411
E 3659877.5                   Long = 86.090745019
Wet Density = 116.7
Moisture = 20.6%

CT-00066 QC Testing 12" Compaction Test         9/22/10 Completed
STA 125+02                  43'o/s FS
2nd Lift                           Elev. = 4.6
N 500977.6                    Lat = 29.940029178
E 3660455.1                  Long = 86.088935412
Wet Density = 117.5
Moisture = 18.8%

CT-00067 QC Testing 12" Compaction Test        9/22/10 Completed
STA 129+99                28' o/s FS
2nd Lift                        Elev = 5.2
N 500954.4                 Lat = 29.939902981
E 3660951.5               Long = 86.087373097
Wet Density = 121.7
Moisture = 21.1%

CT-00068 QC Testing 12" Compaction Test        9/22/10 Completed
STA 110+95             Centerline
10th Lift                    Elev = 13.0
N 501704.1              Lat = 29.942135220
E 3659577.8            Long = 86.091597584
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22 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 116.1
Moisture = 19.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 12.0 152.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 13.0

Total 26.0 310.0Total hours worked to date: 12,384.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 5.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 6.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 6.00 179.00Total operating hours to date: 7,377.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3
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23 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 91 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 2 loads of logs and 40 loads of debris was hauled off today. They went along the 
water edge and started picking up the larger debris for hauling off site. They completed the clean-up and removal of debris on the east side of 
the pumping station and will move all equipment to the west side Friday.

Phylway hauled clay today.
They completed the clay embankment on the surcharge at STA 110+75 on the Flood Side of the existing levee, but cannot place the 
embankment on the Protected Side, east of the existing levee, due to materials stored by the pumping station contractor which is in the way.
They placed the f irst layer of embankment on top of the uncompacted embankment from the surcharge area running east STA 122+00 to 
STA 127+00. They placed clay on the Flood Side haul road from STA 90+00 to STA 80+00. They placed uncompacted embankment from 
STA 133+00 to STA 135+00. 
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They started placing settlement plates on the Flood Side beginning at STA 109+00. They performed 
compliance surveys on the surcharge at STA 119+50 and shot the elevation of the settlement of that surcharge.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.
QC observed TWE take 8 compaction tests.

Materials received:
Phylway placed 306 loads of clay totaling 7300.76 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

We completed the survey of the embankment and settlement plate on the surcharge at STA 119+50 today.

The pumping station contractor was told to relocate his stored materials out of the Protected Side berm area by the COE. These stored 
materials have us stopped on the surcharge area at STA 110+75. There will be a meeting tomorrow between Phylway, the pumping station 
contractor, and the COE to discuss the laydown areas.

I was told the Creek Services will perform maintenance on the east limestone haul road, from Lapalco Blve. to the bridge on Friday, since 
Phylway will not be hauling.
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94

23 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:
Requirement No Type Description Results

CT-00069 QC Testing 6" Compaction Test        9/23/10 Completed
STA 110+56               Centerline
11th Lift                      Elev. = 13.5
N 501741.0                Lat = 29.942234987
E 3659590.5              Long = 86.091552199
Wet Density = 116.1
Lab Moisture = 21.6%

CT-00070 QC Testing 6" Compaction Test         9/23/10 Failed
STA 107+05                     8.8' o/s FS
1st Lift                               Elev. = 5.0
N 502085.3                       Lat = 29.943171256
E 3659666.2                     Long = 86.091263727
Wet Density = 113.0
Lab Moisture = 30.6%

CT-00071 QC Testing 6" Compaction Test             9/23/10 Failed
STA 103+06                         Centerline
1st Lift                                   Elev = 5.8
N 502470.2                           Lat = 29.943171256
E 3659766.5                         Long = 86.090891794
Wet Density = 106.3              
Lab Moisture = 28.7%

CT-00072 QC Testing 12" Compaction Test           9/23/10 Completed
STA 135+97                        22' o/s FS
2nd Lift                                 Elev = 5.3
N 500916.6                          Lat = 29.939724019
E 3661548.3                         Long = 86.085496232
Wet Density = 118.2
Lab Moisture = 25.6%

CT-00073 QC Testing 12" Compaction Test          9/23/10 Completed
STA 140+02                        26.5' o/s FS
Lift 2                                     Elev = 4.7
N 500882.0                          Lat = 29.939578165
E 3661951.8                        Long = 86.084228583
Wet Density = 110.3
Lab Moisture = 21.7

CT-00074 QC Testing 12" Compaction Test         9/23/10 Completed
STA 110+94                    89' o/s FS (Berm of Surcharge)
Lift 3                                 Elev = 4.9
N 501726.3                      Lat = 29.942206440
E 3659496.4                    Long = 86.091851124
Wet Density = 107.5
Lab Moisture = 22.9%

CT-00075 QC Testing 6" Compaction Test               9/23/10 Completed
STA 110+93                           Centerline
Lift 12                                     Elev = 14.0
N 501706.6                             Lat = 29.942142000
E 3659578.5                           Long = 86.091595015
Wet Density = 117.9
Lab Moisture = 22.5%

CT-00076 QC Testing 6" Compaction Test          9/23/10 Failed
STA 107+05                     8.8' o/s FS
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23 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lift 1          Retest of CT-0070           Elev = 5.3
N 502085.3               Lat = 29.943171218
E3659666.2               Long = 86.091262780
Wet Density = 112.6
Lab Moisture = 29.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 40.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 51.0
Phylway OPERATING ENGINEER 12.0 152.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 20.0

Total 29.0 342.0Total hours worked to date: 12,726.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 6.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 6.00 170.00Total operating hours to date: 7,547.00
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23 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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24 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 93 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Area

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean worked hauling off debris and cleaning along the edge of the uncompacted f ill areas. They hauled off 36 loads of debris.

Phylway did not work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the men wearing the proper PPE.
QC observed the clearing operation for safety and proper execution of work.

Job Safety:
Dean held a pre-work job safety and activity meeting.

Remarks (Include Visitors to Project):
There was a meeting this morning with the COE, Bucktown and Phylway. The meeting covered the stored materials in the area of the 
surcharge. Bucktown will have the materials moved by Wednesday, 9-29-2010.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 4.0 35.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

95

24 Sep 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 10.0 96.0Total hours worked to date: 12,637.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 10.00
XXX-158 QC truck 0.00 10.00

Total 0.00 40.00Total operating hours to date: 7,455.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

96

25 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Area

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean worked hauling off debris and cleaning along the edge of the uncompacted f ill areas. They hauled off 36 loads of debris.

Phylway did not work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the men wearing the proper PPE.
QC observed the clearing operation for safety and proper execution of work.

Job Safety:
Dean held a pre-work job safety and activity meeting.

Remarks (Include Visitors to Project):
There was a meeting this morning with the COE, Bucktown and Phylway. The meeting covered the stored materials in the area of the 
surcharge. Bucktown will have the materials moved by Wednesday, 9-29-2010.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 14.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 14.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 8.0
Phylway QC MANAGER 1.0 5.0

Total 6.0 41.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

96

25 Sep 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total hours worked to date: 12,678.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

7E5099 MARSH EXCAVATOR 0.00 7.00
A3R431 TRACK EXCAVATOR 0.00 7.00
B40065 Dozer 0.00 7.00
XXX-158 QC truck 0.00 5.00

Total 0.00 26.00Total operating hours to date: 7,481.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

97

26 Sep 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 90 °F; 0.5 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Remarks (Include Visitors to Project):
Because of the rain overnight, no hauling could be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 12,678.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 7,481.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

98

27 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 65 °F, Max 88 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20%

Controlling feature of work:
Surcharge Area

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean worked cleaning along the edges of the uncompacted areas. They could not haul due to wet conditions from the rain Sunday. They 
performed maintenance on their equipment.

Phylway could not haul due to wet conditions on the site and in the pit. They spent the day drying up the site. They cut up the area from STA 
100+00 to STA 110+00 to dry the material for testing Tuesday.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the men wearing the proper PPE.
QC observed the clearing operation for safety and proper execution of work.

Job Safety:
Phylway and Dean held tool box safety meetings prior to work this morning. See attached for topics and sign-in.

Remarks (Include Visitors to Project):
The bi-weekly meeting was held this morning at Phylway's off ice trailer. Minutes will be sent by the COE.

I received reports on 17 compaction tests today. They are attached to this report.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 33.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 33.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

98

27 Sep 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 1.0 8.0
Phylway OPERATING ENGINEER 10.0 40.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 11.0

Total 21.0 157.0Total hours worked to date: 13,020.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 1.00
7E5099 MARSH EXCAVATOR 0.00 11.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 3.00
A3R431 TRACK EXCAVATOR 0.00 11.00
B40065 Dozer 0.00 11.00
B9D00726 MOTOR GRADER 0.00 2.00
DJY01588 DOZER - R4076 0.00 2.00
DJY01697 DOZER - P 721 0.00 4.00
DJY01741 DOZER - P 722 0.00 1.00
P001494 FARM TRACTOR - P 428 0.00 6.00
THX21210 DOZER P 724 0.00 2.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 76.00Total operating hours to date: 7,689.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

99

28 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 85 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 11 loads of debris was hauled off today. They went along the water edge and picked 
up the larger debris for hauling off site. 

Phylway hauled clay today.
They placed the f irst layer of embankment on top of the uncompacted embankment from the surcharge area running east STA 127+00 to 
STA 132+00. They placed clay on the Flood Side haul road from STA 80+00 to STA 90+00. They placed uncompacted embankment from 
STA 133+00 to STA 135+00. 
They scarif ied ahead of the embankment process.

TWE took 4 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.
QC observed TWE take 4 compaction tests.

Materials received:
Phylway placed 401 loads of clay totaling 9308 Tons.

Job Safety:
Phylway and Dean held pre-work job and safety activity meetings before work.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No Type Description Results
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

99

28 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00077 QC Testing 6" Compaction Test         9/28/10 Completed
STA 107+05                     8.8' o/s FS
Retest of CT-0076            1st Lift         Elev. = 5.3
N 502085.3                      Lat 29.943171218
E 3659590.5                    Long 86.091262780
Wet Density = 114.4
Lab Moisture = 25.2%

CT-00078 QC Testing 6" Compaction Test        9/28/10 Completed
STA 97+57                      14' o/s FS
1st Lift                              Elev = 4.6
N 503006.1                      Lat 29.945672509
E 3659890.2                    Long 86.090424241
Wet Density = 115.1
Lab Moisture = 21.1%

CT-00079 QC Testing 12" Compaction Test         9/28/10 Completed
STA 143+97                      8' o/s FS
2nd Lift                               Elev = 5.4
N 500871.9                        Lat 29.939500595
E 3662347.4                      Long 86.082982312
Wet Density = 119.0
Lab Moisture = 28.0%

CT-00080 QC Testing 12" Compaction Test        9/28/10 Completed
STA 149+98                      32' o/s FS
2nd Lift                              Elev = 4.9
N 500808.6                       Lat 29.939251321
E 3662945.8                     Long 86.081104103
Wet Density = 118.2
Lab Moisture = 27.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 29.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 12.0 152.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 26.0 310.0Total hours worked to date: 13,330.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 10.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

99

28 Sep 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

A3R431 TRACK EXCAVATOR 0.00 9.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 4.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 6.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 6.00 189.00Total operating hours to date: 7,878.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

100

29 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 87 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 11 loads of debris was hauled off today. Most of their operators were at a school 
and only 1 excavator ran today.

Phylway hauled clay today.
They placed the f irst layer of embankment on top of the uncompacted embankment from the surcharge area running east STA 127+00 to 
STA 132+00. They started placing the 2nd lif t from STA 105+00 to STA 110+00 and from STA 95+00 to STA 100+00. They placed 
uncompacted embankment from STA 135+00 to STA 138+00. 
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site after lunch taking end of month cross sections and settlement plate elevations from STA 131+00 to STA 
137+00.

TWE took 3 compaction tests today. The COE QA lab was on site this morning and the 2 labs pulled a sample of soil to run a new proctor 
density test on.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.
QC observed TWE take 3 compaction tests.

Materials received:
Phylway placed 363 loads of clay totaling 8296 Tons.

Job Safety:

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

A corrected sand cone report was received this evening. The comparison proctor was incorrect. See attached.

The COE QA testing lab was on site today. They and the Contractor's testing lab both pulled new samples to run a proctor density on.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

100

29 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00081 QC Testing 6" Compaction Test     9/29/10 Completed
STA 121+92                78' o/s FS
1st Lift                          Elev = 4.7
N 500965.8                 Lat 29.938387771
E 3660143.5               Long 89.090006557
Wet Density = 114.1
Lab Moisture = 21.8%

CT-00082 QC Testing 6" Compaction Test         9/29/10 Completed
STA 126+23                     78' o/s FS
1st Lift                               Elev = 4.1
N 500933.5                       Lat 29.939893251
E 3660572.6                     Long 86.088571182
Wet Density = 117.6
Lab Moisture = 23.5%

CT-00083 QC Testing 6" Compaction Test        9/29/10 Completed
STA 128+03                   77' o/s FS
1st Lift                             Elev = 4.3
N 500921.3                     Lat 29.939837075
E 3660752.7                   Long 86.088004902
Wet Density = 118.8
Lab Moisture = 28.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 1.0 10.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 49.0
Phylway OPERATING ENGINEER 12.0 162.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 10.0

Total 25.0 300.0Total hours worked to date: 13,630.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

100

29 Sep 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 6.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 6.00 171.50Total operating hours to date: 8,049.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

101

30 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 87 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 15 loads of debris was hauled off today. 

Phylway hauled clay today.
They placed the f irst layer of embankment on top of the uncompacted embankment on top of the uncompacted f ill from STA 132+00 to STA 
140+00. They started placing the 2nd lif t from STA 105+00 to STA 85+00 to STA 95+00. They placed uncompacted embankment from STA 
138 to STA 143+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They ran monthly x-sections on the project, shot settlement plate elevations on uncompacted fill from 
STA 137+00 to STA 140+00.

TWE took 3 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.
QC observed TWE take 3 compaction tests.

Materials received:
Phylway placed 441 loads of clay totaling 10217.59 Tons.

Job Safety:
SSHO checked the fuel tanks for f ire extinguishers.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

A corrected sand cone report was received this evening. The comparison proctor was incorrect. See attached.

The COE QA testing lab was on site today and took 3 tests with Contractor's lab.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

101

30 Sep 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00084 QC Testing 6" Compaction Test     9/30/10 Completed
STA 93+17                  16'o/s FS
1st Lift                          Elev = 4.5
N 503429.4                  Lat 29.946820302
E 3660009.5                Long 86.089986813
Wet Density = 117.0
Lab Moisture = 21.8%

CT-00085 QC Testing 6" Compaction Test        9/30/10 Failed
STA 103+06                   Centerline
Retest of CT 0071    1st Lift      Elev = 5.7
N 502470.2                       Lat 29.944215957
E 3659766.5                     Long 86.090891794
Wet Density = 108.4
Lab Moisture = 28.4%

CT-00086 QC Testing 12" Compaction Test       9/30/10 Completed
STA 154+88                    37' o/s FS
2nd Lift                             Elev = 5.5
N 500770.7                      Lat 29.939085646
E 3663434.3                    Long 86.079568854
Wet Density = 112.3
Lab Moisture = 22.7

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 4.0 40.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 48.0
Phylway OPERATING ENGINEER 12.0 152.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 4.0 48.0

Total 31.0 367.0Total hours worked to date: 13,997.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 10.00
A3R431 TRACK EXCAVATOR 0.00 10.00
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B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 193.50Total operating hours to date: 8,243.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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01 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 88 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas and uncompacted fill.

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on stacking material to haul off. 6 loads of debris was hauled off today. That completed the hauling off of the debris 
from the Flood Side clearing. They have 1 marsh excavator coming behind and dressing the area and removing the larger debris that may 
have been missed. 

Phylway hauled clay today.
They placed the f irst layer of embankment on top of the uncompacted embankment on top of the uncompacted f ill from STA 137+00 to STA 
140+00. They started placing the 2nd lif t from STA 82+00 to STA 88+00 on the haul road on the Flood Side. They moved the uncompacted 
operation to the west side of the pumping station and placed uncompacted embankment from STA 107+00 to STA 110+00. They later moved 
to the east end at STA 181+65 and started preparing for uncompacted f ill at the east end of the project.
They stripped the grass for a haul road on the Protected Side from STA 17+00 to STA 54+00 and on the Flood Side from STA 48+00 to STA 
54+00.
They disked the area from STA 157+00 to STA 167+00 and watered it. They sealed and recompacted the material afterward.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They ran monthly x-sections on the project and shot the edge of embankment for the tie-in of 
uncompacted embankment. 

TWE took 1 compaction test today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.
QC observed TWE take 1 compaction test.
QC checked the moisture and compaction in 2 areas, with TWE, to see if ready for testing.

Materials received:
Phylway placed 489 loads of clay totaling 11276.2 Tons.

Job Safety:
SSHO performed a check safety inspection on the water truck. See attached report.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

Bucktown finished clearing their materials from the surcharge area.

Phylway had moved their uncompacted f ill operation to STA 100+00 on the west side of the pumping station and the COE asked that we 
move to STA 181+65 to start there and construct the levee at that point. We moved equipment to this area today.
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I received results on 4 compaction tests and 1 on uncompacted material today.
TWE took a sample of uncompacted material today at STA 108+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following QC requirement was completed today:

Requirement No Type Description Results

CT-00087 QC Testing 12" Compaction Test       10/01/10 Completed
STA 121+99                     42' o/s FS
3rd Lift                              Elev = 6.7
N501000.6                       Lat 29.940130353
E 3660153.1                    Long 86.089884613
Wet Density = 117.3
Lab Moisture = 25.2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERINTENDENT 2.0 22.0
Phylway LABORER, COMMON 4.0 49.0
Phylway OPERATING ENGINEER 13.0 163.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 24.0

Total 29.0 346.0Total hours worked to date: 14,343.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 10.00
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B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 192.00Total operating hours to date: 8,435.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 86 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas and uncompacted fill.

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment has 1 marsh excavator performing a f inal sweep of the f lood side, dressing the area and removing the larger debris that may 
have been missed. 

Phylway hauled clay today. The material today was from a new location in the pit.
They f inished placing the f irst layer of embankment on top of the uncompacted embankment on top of the uncompacted f ill from STA 137+00 
to STA 140+00. They started placing the 1st lif t from STA 75+00 to STA 81+00 on the haul road on the Flood Side. They started placing the 
2nd lif t from STA 100+00 to STA 105+00 and the 3rd lif t from STA 127+00 to STA 132+00. They removed the stone,  separator fabfic, 
stripped, scarif ied and started placing the f irst lif t on the Protected Side for the surcharge at STA 110+50.
 They placed uncompacted material from STA 178+00 to STA 181+65.
They stripped the grass for a haul road on the Protected Side from STA 0+00 to STA 17+00.
They continued disking the area from STA 157+00 to STA 167+00 and watered it as they went. They sealed and recompacted the material 
afterward. They compacted the 2nd lif t on the section from STA 123+00 to STA 127+00
They scarif ied ahead of the embankment process.

TWE took 5 compaction tests today and pulled 1 sample of the uncompacted f ill for testing at STA 180+00. They also pulled a sample of the 
new material to run a proctor density on from STA 78+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety.
QC observed TWE take 5 compaction tests.
QC checked the thickness of lif ts with GPS and found it to be per plans and specs.

Materials received:
Phylway placed 487 loads of clay totaling 11090.88 Tons.

Job Safety:
SSHO performed a check safety inspection on the tractor p-432. See attached report.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

TWE took a sample of uncompacted material today at STA 180+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00088 QC Testing 12" Compaction Test     10/02/10 Completed
STA 128+00                   63' o/s FS
2nd Lift                           Elev = 5.3
N 500935.6                    Lat 29.939876545
E 3660751.2                  Long 86.088007567
Wet Density = 111.1
Lab Moisture = 25.1%

CT-00089 QC Testing 6" Compaction Test        10/02/10 Completed
STA 131+00                    68' o/s FS
2nd Lift                            Elev = 5.0
N 500907.7                     Lat 29.939762387
E 3661049.3                   Long 86.087071380
Wet Density = 113.3
Lab Moisture = 22.6

CT-00090 QC Testing 6" Compaction Test      10/02/10 Completed
STA 133+05                  70' o/s FS
1st Lift                            Elev = 4.2
N 500890.4                    Lat 29.939689073
E 3661254.4                  Long 86.086427618
Wet Density = 109.9
Lab Moisture = 25.6%

CT-00091 QC Testing 6" Compaction Test       10/02/10 Completed
STA 103+06                   Centerline
Retest CT-0085     1st Lift        Elev = 5.7
N 502470.2           Lat 29.944215957
E 3659766.5         Long 86.090891794
Wet Density = 109.3
Lab Moisture = 33.1%

CT-00092 QC Testing 6" Compaction Test            10/02/10 Completed
STA 88+02                          36' o/s FS
1st Lift                                  Elev = 3.1
N 503930.1                          Lat 29.948180346
E 3660131.7                        Long 86.089529050
Wet Density = 120.9
Lab Moisture = 23.7

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 18.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 15.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 10.0
Phylway LABORER, COMMON 4.0 49.0
Phylway OPERATING ENGINEER 13.0 163.0
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Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 25.0 293.0Total hours worked to date: 14,636.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 11.00
A3R431 TRACK EXCAVATOR 0.00 7.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 177.00Total operating hours to date: 8,612.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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03 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 76 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas and uncompacted fill.

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today. The material today was from a new location in the pit.
They started placing the 1st lif t from STA 69 +00 to STA 75+00 on the haul road on the Flood Side. They f inished placing the 2nd lif t from 
STA 100+00 to STA 105+00 and the 3rd lif t from STA 127+00 to STA 132+00. They placed the first, second, and started the f inal lif t on the 
Protected Side for the surcharge at STA 110+50.
They placed uncompacted material from STA 178+00 to STA 181+65.
They disked up and compacted the area from STA 123+00 to STA 127+00 and watered it as they went. They sealed and recompacted the 
material afterward.
They scarif ied ahead of the embankment process.

TWE took 2 compaction tests today and pulled 1 sample of the uncompacted f ill for testing.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials.
QC observed the crews for proper PPE.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 compaction tests.
QC checked the thickness of lif ts going in with GPS and found it to be per plans and specs.

Materials received:
Phylway placed 483 loads of clay totaling 11708.9 Tons.

Job Safety:
SSHO performed a check safety inspection on the dozer P-722. See attached report.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

I received results on 6 compaction tests, 1 report on uncompacted material today, and 1 Proctor Density. See attached.
TWE took a sample of uncompacted material today at STA 179+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00093 QC Testing 6" Compaction Test         10/03/10 Completed
STA 110+93                     160' o/s PS
1st Lift                               Elev = 0.1
N 501667.6                      Lat 29.942014720
E 3659738.7                    Long 86.091095356
Wet Density = 115.3
Lab Moisture = 26.2

CT-00094 QC Testing 12" Compaction Test       10/03/10 Completed
STA 110+34                     147' o/s PS
2nd lif t                               Elev = 1.6
N 501727.4                      Lat 29.942178801
E 3659740.2                    Long 86.091081992
Wet Density = 113.9
Lab Moisture = 24.7

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 13.0 164.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 20.0 252.5Total hours worked to date: 14,889.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 0.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 11.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 10.00
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ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 156.50Total operating hours to date: 8,768.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 76 °F; No Precipitation; 18 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Surcharge Areas and uncompacted fill.

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on final sweep of the f lood side clearing from STA 40+00 to STA 65+00.

Phylway hauled clay today.
They started placing the 1st lif t from STA 67+00 to STA 82+00 on the haul road on the Flood Side.
They placed uncompacted material from STA 179+00 to STA 176+00.
They placed the second lif t from STA 100+00 to STA 105+00.
They completed the surcharge on the Protected Side at STA 110+50. This completes the 2nd surcharge area.
They placed embanlment on the Protected Side haul road from STA 55+00 to STA 65+00.
They placed the 2nd lif t of compacted fill from STA 132+00 to STA 136+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They set and shot elevations on settlement plates from STA 70+00 to STA 87+00 on the f lood side. 
They also cross sectioned the surcharge area and shot the settlement plate under the surcharge at STA 111+00. 

TWE took 3 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC checked the thickness of the lif ts with GPS.
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety and completness.
QC observed TWE take 3 compaction tests.
QC and QA checked the east end of the project for station to ensure complete coverage outside of "Option A" area.

Materials received:
Phylway placed 472 loads of clay totaling 11196 Tons.

Job Safety:
Phylway held a tool box safety meeting this morning. See attached.
SSHO performed a safety check on dozer P-714 today.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

The Protected Side berm for the surcharge at STA 110+50 was completed today. This completes the surcharge f ill.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

105

04 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00095 QC Testing 12" Compaction Test     10/04/10 Completed
STA 110+69                   155' o/s PS
3rd Lift                             Elev = 1.9
N 501691.9                     Lat 29.942081283
E 3659739.1                   Long 86.091087117
Wet Density = 110.9
Lab Moisture = 23.8%

CT-00096 QC Testing 6" Compaction Test       10/04/10 Completed
STA 82+58                     35' o/s FS
1st lif t                              Elev = 3.2
N 504452.7                    Lat 29.949597036
E 3660281.8                  Long 86.088980105
Wet Density = 118.0
Lab Moisture = 28.6

CT-00097 QC Testing 12" Compaction Test    10/04/10 Completed
STA 110+50                  130' o/s PS
4th Lift                            Elev = 3.3
N 501716.0                    Lat 29.942150190
E 3659718.7                  Long 86.091151451
Wet Density = 117.6
Lab Moisture = 23.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 3.0 30.0
Dean Equipment, Inc. OPERATING ENGINEER 3.0 30.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 14.0 177.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 24.0

Total 30.0 360.0Total hours worked to date: 15,249.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

105

04 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 10.00
B9D00726 MOTOR GRADER 0.00 8.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 8.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 190.50Total operating hours to date: 8,959.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

106

05 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 78 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on final sweep of the f lood side clearing from STA 20+00 to STA 40+00.

Phylway hauled clay today.
They placed uncompacted material from STA 173+00 to STA 176+00 and from STA 168+50 to STA 172+00.
They placed uncompacted embankment from STA 102+50 to STA 110+00.
They placed embankment on the Protected Side haul road from STA 55+00 to STA 65+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They cross sectioned STA 100+00 to STA 105+00 to define the end of compacted embankment and 
the start of uncompacted embankment.

TWE took 3 samples of the uncompacted material today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety and completness.
QC observed TWE take 3 samples of uncompacted material.

Materials received:
Phylway placed 417 loads of clay totaling 9532.5 Tons.

Job Safety:
SSHO performed a safety check-in on a new motor grader mobilized to the site today.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

TWE took 3 samples of the material being placed for uncompacted fill.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

106

05 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 20.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 14.0 177.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 6.0

Total 28.0 322.0Total hours worked to date: 15,571.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 9.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 184.00Total operating hours to date: 9,143.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

106

05 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

107

06 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 80 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on final sweep of the f lood side clearing from STA 20+00 to STA 40+00. They removed the concrete slabs at the 
canal and piled up all debris to be removed Friday when there will be no conflict of truck traff ic.

Phylway hauled clay today.
They placed uncompacted material from STA 168+00 to STA 173+00.
They placed uncompacted embankment from STA 102+50 to STA 110+00.
They placed embankment on the Flood Side haul road from STA 55+00 to STA 65+00.
They started removing the Rip-Rap at the canal.
They scarif ied ahead of the embankment process.

TWE took 3 samples of the uncompacted material today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety and completness.
QC observed TWE take 3 samples of uncompacted material.
QC staked the berm limits to determine the concrete amount which needs to be removed. We used the GPS Rover to mark the limits.

Materials received:
Phylway placed 429 loads of clay totaling 9728.26 Tons.

Job Safety:
SSHO performed a safety check-in on the cables and rigging which may be used today. See attached report.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

TWE took 3 samples of the material being placed for uncompacted fill.

Dean started pulling out the concrete slabs at STA 60+00.

I met with Hilcorp and went over the services to their facility. We will be demolisning the poles at the levee which are not active. They 
contacted AT&T to have the underground and overhead lines verif ied. This will be done by Thursday afternoon.

I received reports on 5 compaction tests and 2 uncompacted f ill samples. See attached.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

107

06 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 20.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 14.0 175.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 26.0 314.0Total hours worked to date: 15,885.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 0.00 13.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER
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107

06 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-160 Pick-up 0.00 13.00
Total 0.00 184.00Total operating hours to date: 9,327.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

108

07 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 80 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment worked on final sweep of the f lood side clearing from STA 0+00 to STA 20+00. They removed the concrete slabs at the 
canal and piled up all debris to be removed Friday when there will be no conflict of truck traff ic.

Phylway hauled clay today.
They placed uncompacted material from STA 165+00 to STA 172+00.
They placed uncompacted embankment from STA 100+00 to STA 105+00.
They placed the 2nd lif t of embankment on the Flood Side STA 85+00 to STA 80+00.
They placed embankment for a levee cross-over ramp on the west side of the power lines at STA 46+50.
They removed the Rip-Rap at the canal.
They scarif ied ahead of the embankment process.

TWE took 2 samples of the uncompacted material today and 2 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety and completness.
QC observed TWE take 2 samples of uncompacted material.
QC observed TWE take 2 compaction tests today.

Materials received:
Phylway placed 373 loads of clay totaling 9133.88 Tons.

Job Safety:
SSHO performed a safety check on tractor P-432 today. See attached report.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

TWE took 2 samples of the material being placed for uncompacted fill.

The COE surveyors were on site running cross sections on the 2 surcharge areas.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

108

07 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00098 QC Testing 12" Compaction Test        10/07/10 Completed
STA 105+96                      37' o/s FS
2nd Lift                              Elev = 4.1
N 502197.0                       Lat 29.943478359
E 3659664.1                     Long 86.091254224
Wet Density = 117.0
Lab Moisture = 26.5%

CT-00099 QC Testing 6" Compaction Test             10/07/10 Completed
STA 96+00                           18' o/s FS
2nd Lift                                  Elev = 5.1
N 503157.8                           Lat 29.946084234
E 3659929.9                         Long 86.090277112
Wet Density = 119.3
Lab Moisture = 27.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 20.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 20.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 11.0
Phylway LABORER, COMMON 4.0 46.0
Phylway OPERATING ENGINEER 14.0 156.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 11.0

Total 26.0 285.0Total hours worked to date: 16,170.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
7E5099 MARSH EXCAVATOR 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
A3R431 TRACK EXCAVATOR 0.00 10.00
B40065 Dozer 0.00 0.00
B9D00726 MOTOR GRADER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 8.00
DJY01588 DOZER - R4076 0.00 10.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

108

07 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 8.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 170.00Total operating hours to date: 9,497.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

109

08 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 86 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean loaded concrete and debris from the canal area and continued the f inal sweep of the f lood side clearing.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the clearing operation for completeness.

Job Safety:
Ob served the loading of debris for safety.

Remarks (Include Visitors to Project):
The COE surveyors were back on site today. They were reporting their f indings and performing survey checks.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 16.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 16.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 9.0
Phylway QC MANAGER 1.0 9.0

Total 6.0 50.0Total hours worked to date: 16,220.0
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REPORT NUMBER
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08 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

B40065 Dozer 0.00 8.00
DX816014  EXCAVATOR 0.00 8.00
XXX-158 QC truck 0.00 9.00

Total 0.00 25.00Total operating hours to date: 9,522.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

110

09 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 16,220.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 9,522.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

111

10 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 16,220.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 9,522.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

112

11 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 61 °F, Max 87 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Dean Equipment - Clearing
Phylway Construction - All other

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Dean Equipment completed the clearing of the f lood side of the project. They hauled off 2 loads of debris. They moved their equipment to the 
protected side of the levee and readied it for demobilizing.

Phylway hauled clay today.
They placed uncompacted material from STA 157+00 to STA 172+00.
They placed uncompacted embankment from STA 100+00 to STA 105+00.
They placed the 2nd lif t of embankment on the Flood Side STA 85+00 to STA 80+00.
They completed the levee cross-over ramp on the west side of the power lines at STA 46+50.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They ran elevations on the settlement plates on the Flood Side from STA 167+00 to STA 176+00 
where uncompacted fill had been placed. They also cross sectioned the uncompacted fill in this area. They also ran elevations on the Flood 
Side settlement plates at STA 141+00 and STA 104+00 to STA 110+00.

TWE took 2 samples of the uncompacted material today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety and completness.
QC observed TWE take 2 samples of uncompacted material.

Materials received:
Phylway placed 515 loads of clay totaling 12846.78 Tons.

Job Safety:
Phylway held a tool box safety meeting this morning. The topic was hard hats. See atached sheets.
SSHO performed a safety check on Clearing and Grubbing. See attached sheet.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

TWE took 2 samples of the material being placed for uncompacted fill.

Thw COE QA inspected the completed clearing of the f lood side of the project and accepted the work. Dean is complete and will be 
demobilizing when trucks can be secured.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

112

11 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first day on site today
Today was the last day on site for the following contractor:

Dean Equipment, Inc.

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Dean Equipment, Inc. LABORER, COMMON 2.0 16.0
Dean Equipment, Inc. OPERATING ENGINEER 2.0 16.0
Dean Equipment, Inc. SUPERINTENDENT 1.0 9.0
Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 13.0 161.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 2.0 24.0

Total 27.0 312.5Total hours worked to date: 16,532.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
7E5099 MARSH EXCAVATOR 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
A3R431 TRACK EXCAVATOR 0.00 8.00
B40065 Dozer 0.00 8.00
B9D00726 MOTOR GRADER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 11.00
RBT024 WATER TRUCK 0.00 10.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

112

11 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 180.00Total operating hours to date: 9,702.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

113

12 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 67 °F, Max 80 °F; 0.3 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
10%

Controlling feature of work:
Embankment - Compacted and Uncompacted

Work Performed Today ( loc. & descrip. of work performed by Contractor):
We received 0.3" of rain at the pit, so no embankment could be hauled today.
Phylway dried the roads to be ready for hauling tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC held the monthly progress meeting.

Remarks (Include Visitors to Project):
The monthly meeting was held today. See attached minutes.

Due to rain at the pit, trucks could not be loaded today, so no work could be done.

I received reports on 5 compaction tests today. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 8.0
Phylway OPERATING ENGINEER 13.0 28.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 4.0
Phylway SUPERINTENDENT 1.0 6.0

Total 20.0 55.0Total hours worked to date: 16,587.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

113

12 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 1.00
DJY01588 DOZER - R4076 0.00 0.00
DJY01697 DOZER - P 721 0.00 2.00
DJY01741 DOZER - P 722 0.00 1.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 1.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 1.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 6.00

Total 0.00 21.00Total operating hours to date: 9,723.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

114

13 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 67 °F, Max 86 °F; 0.25 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
80%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted material from STA 155+00 to STA 165+00.
They placed uncompacted embankment from STA 100+00 to STA 105+00.
They placed the 1st lif t of embankment on the f lood side from STA 48+00 to STA 42+00
They placed the 1st lif t of embankment on the Ptotected Side from STA 55+00 to the gravel road at STA 56+50 +/-.
They placed embankment for a levee cross-over ramp at STA 26+00.
They scarif ied ahead of the embankment process.
They placed a load of limestone at the washdown rack at the pumping station.

Phylway's surveyors were on site today. They placed settlement plates 16' o/s to Protected Side of centerline from STA 70+00 to STA 
109+70 and set plates on a 150' o/s to the Protected side from STA 104+00 to STA 107+00.

TWE took 2 samples of the uncompacted material today and 4 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety and completness.
QC observed TWE take 2 samples of uncompacted material.
QC observed TWE take 2 compaction tests today.

Materials received:
Phylway placed 348 loads of clay totaling 7893.86 Tons.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

TWE took 2 samples of the material being placed for uncompacted fill and 4 compaction tests.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No Type Description Results
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

114

13 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00100 QC Testing 6" Compaction Test    10/13/10 Completed
STA 77+94                  22' o/s
1st Lift                          Elev = 4.4
N 504894.8                  Lat 29.950804762
E 3660422.5                Long 86.088471846
Wet Density = 116.8
Lab Moisture = 28.6%

CT-00101 QC Testing 6" Compaction Test   10/13/10 Completed
STA 72+98                 21' o/s FS
1st Lift                         Elev = 4.5
N 505372.3                 Lat 29.952088130
E 3660560.2               Long 86.087969080
Wet Density = 115.6
Lab Moisture = 23.4%

CT-00102 QC Testing 6" Compaction test     10/13/10 Completed
STA 67-92                  46' o/s FS
1st Lift                         Elev = 3.0
N 505729.7                 Lat 29.953077994
E 3660495.9               Long 86.088120276
Wet Density = 106.4
Lab Moisture = 23.1%

CT-00103 QC Testing 6" Compaction Test       10/13/10 Completed
STA 63+00                     22' o/s FS
1st Lift                             Elev = 4.2
N 505952.8                    Lat 29.953746737
E 3660051.7                  Long 86.089489263
Wet Density = 121.5
Lab Moisture = 25.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 13.0 164.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 24.0

Total 22.0 277.5Total hours worked to date: 16,865.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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13 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 155.00Total operating hours to date: 9,878.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

115

14 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 84 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted material from STA 155+00 to STA 165+00 and STA 148+00 to STA 152+00.
They placed uncompacted embankment from STA 95+00 to STA 100+00.
They placed the 1st lif t of embankment on the f lood side from STA 34+00 to STA 42+00.
They scarif ied ahead of the embankment process.

TWE took 1 compaction test.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed the clearing operation for safety and completness.
QC observed TWE take 1 compaction test today.

Materials received:
Phylway placed 347 loads of clay totaling 8193.35 Tons.

Job Safety:
A safety meeting was held today. See comments under "Remarks".

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

Due to concerns about trucking safety, the COE suspended the trucking on the project at 12:00 noon today. We hald a safety meeting this 
afternoon and set up to hold a safety meeting at the pit, to include all the truckers, for tomorrow morning at 6:30 AM. At this meeting the COE 
QA personnel will check the tread of all truck tires. The minutes of today's safety meeting have been emailed and are atttached to this report.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following QC requirement was completed today:

Requirement No Type Description Results

CT-00104 QC Testing 12" Compaction Test      10/14/10 Completed
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14 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

STA 159+45                    54' o/s FS
2nd Lift                            Elev = 4.5
N 500722.9                     Lat 29.938897058
E 3663888.7                   Long 86.078142594
Wet Density = 119.6
Lab Moisture = 27.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 42.0
Phylway OPERATING ENGINEER 14.0 142.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 11.0

Total 21.0 217.0Total hours worked to date: 17,082.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 7.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01588 DOZER - R4076 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 8.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
RW8200P003118 FARM TRACTOR - P 434 0.00 8.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 139.00Total operating hours to date: 10,017.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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15 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 80 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted material from STA 148+00 to STA 152+00.
They placed uncompacted embankment from STA 95+00 to STA 100+00.
They placed the 1st lif t of embankment on the f lood side from STA 32+00 to STA 35+00.
They scarif ied ahead of the embankment process.

TWE took 3 samples of uncompacted material.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 3 samples of uncompacted clay.

Materials received:
Phylway placed 279 loads of clay totaling 6374.55 Tons.

Job Safety:
A safety meeting was held on site today. The topic was accidnet prevention. See attached.
A safety meeting was held at the pit this morning. The topic and sign-in sheets are on f ile.
SSHO performed a safety check on tractor P-432. See attached.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

I received results on 4 compaction tests today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 51.0
Phylway OPERATING ENGINEER 14.0 173.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 21.0 262.0Total hours worked to date: 17,344.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 8.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 160.00Total operating hours to date: 10,177.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

117

16 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 85 °F; No Precipitation; 3 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted material from STA 147+00 to STA 150+00.
They placed uncompacted embankment from STA 95+00 to STA 100+00.
They placed the 1st lif t of embankment on the f lood side from STA 25+00 to STA 30+00.
They placed a cross-over ramp at STA 1+50.
They scarif ied ahead of the embankment process.

TWE took 2 samples of uncompacted material and 5 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 samples of uncompacted clay and 5 compaction tests.

Materials received:
Phylway placed 510 loads of clay totaling 12182.61 Tons.

Job Safety:
SSHO performed a safety check on dozer P-724. See attached.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

I received results on 4 compaction tests today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00105 QC Testing 6" Compaction Test     10/19/10 Completed
STA 55+69                   57' o/s FS
1st Lift                           Elev = 5.1
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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117

16 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

N 506176.4                  Lat 29.886460945
E 3659405.8                Long 90.138670625
Wet Density = 119.1
Lab Moisture = 25.5%

CT-00106 QC Testing 6" Compaction Test       10/16/10 Completed
STA 52+23                     4' o/s FS
1st Lift                             Elev = 5.1
N 506150.6                     Lat 29.886398972
E 3659092.8                   Long 90.139659137
Wet Density = 118.3
Lab Moisture = 24.4%

CT-00107 QC Testing 6" Compaction Test       10/16/10 Completed
STA 48+62                     14' o/s FS
1st Lift                             Elev = 4.1
N 506210.8                     Lat 29.886574768
E 3658734.3                   Long 90.140788398
Wet Density = 115.3
Lab Moisture = 27.2%

CT-00108 QC Testing 6" Compaction Test   10/16/10 Completed
STA 42+43                 18' o/s FS
1st Lift                         Elev = 4.5
N 506325.9                 Lat 29.886908645
E 3658126.8               Long 90.142703156
Wet Density = 112.1
Lab Moisture = 28.7%

CT-00109 QC Testing 6" Compaction Test      10/16/10 Completed
STA 164.53                   46' o/s FS
2nd Lift                           Elev = 4.5
N 500696.8                    Lat 29.871249659
E 3664396.5                  Long 90.123105239
Wet Density = 112.9
Lab Moisture = 27.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 39.5
Phylway OPERATING ENGINEER 14.0 176.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 20.0 253.5Total hours worked to date: 17,597.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
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16 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 11.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 167.00Total operating hours to date: 10,344.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

118

17 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 84 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted material from STA 145+00 to STA 150+00.
They placed uncompacted embankment from STA 90+00 to STA 95+00.
They placed the 1st lif t of embankment on the f lood side from STA 25+00 to STA 30+00.
They started placing the 2nd lif t of clay on the f lood side from STA 80+00 to STA 70+00
They scarif ied ahead of the embankment process.

TWE took 3 samples of uncompacted material and 2 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 3 samples of uncompacted clay and 2 compaction tests.

Materials received:
Phylway placed 597 loads of clay totaling 13991.9 Tons.

Job Safety:
SSHO performed a check of the f irst aid kit on site. See attached form.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00110 QC Testing 6" Compaction Test    10/17/10 Completed
STA 38+02                  8' o/s FS
1st Lift                          Elev = 4.6
N 506420.1                 Lat 29.887179957
E 3657695.9               Long 90.144058194
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17 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 111.2
Lab Moisture = 26.7%

CT-00111 QC Testing 6" Compaction Test    10/17/19 Completed
STA 32+16                 10' o/s FS
1st Lift                         Elev = 4.3
N 506530.5                 Lat 29.887499925
E 3657120.8               Long 90.145869312
Wet Density = 110.6
Lab Moisture = 26.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 38.0
Phylway OPERATING ENGINEER 14.0 172.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0
Phylway SUPERINTENDENT 1.0 13.0

Total 20.0 245.5Total hours worked to date: 17,843.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 4.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 4.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 155.00Total operating hours to date: 10,499.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE
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18 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 80 °F; No Precipitation; 3 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They completed placing uncompacted material from the surcharge on the east side of the pumping station to STA 182+15. The D-6-R was 
moved to the west side to work with the uncompacted manterial there.
They placed uncompacted embankment from STA 85+00 to STA 95+00.
They started placing the 2nd lif t of clay on the f lood side from STA 58+00 to STA 75+00
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They ran cross-sections on the completed uncompacted f ill and ran settlement plate elevations from 
STA 142+00 to STA 166+00 and from STA 93+00 to STA 103+00.

TWE took 2 samples of uncompacted material today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 samples of uncompacted clay.

Materials received:
Phylway placed 518 loads of clay totaling 12117.77 Tons.

Job Safety:
SSHO performed a safety check on tractor P-428 today. See attached form.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 51.0
Phylway OPERATING ENGINEER 12.0 151.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 24.0

Total 21.0 264.0Total hours worked to date: 18,107.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 5.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 11.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 8.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 158.00Total operating hours to date: 10,657.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

120

19 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 84 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted embankment from STA 85+00 to STA 95+00.
They started placing the 1st lif t of clay on the f lood side from STA 14+00 to STA 25+00.
They placed clay on the f irst lif t on the f lood side, on the uncompacted material, from station 172+00 to STA 182+15.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They ran cross-sections on the uncompacted f ill and compacted haul roads.

TWE took 2 samples of uncompacted material and 4 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 samples of uncompacted clay and 4 compaction tests.

Materials received:
Phylway placed 391 loads of clay totaling 8573.5 Tons.

Job Safety:
Phylway held a tool box safety meeting this morning. The topic was on cell phones. See attached.

SSHO performed a safety check on dump truck #48521 today. See attached form.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

The COE QA testing lab was on site today and took 3 tests along with Phylway's QC testing lab.

I received reports on 8 compaction tests and 13 uncompacted classif ications today. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 4 QC requirements were completed today:
Requirement No Type Description Results

CT-00112 QC Testing 12" Compaction Test    10/19/10 Completed
STA 77+07                   17' o/s FS
2nd Lift                          Elev = 5.6
N 504976.1                   Lat 29.882637721
E 3660451.1                 Long 90.135417716
Wet Density = 104.5
Lab Moisture = 27.6%

CT-00113 QC Testing 12" Compaction Test       10/19/10 Completed
STA 71+99                       36' o/s FS
2nd Lift                              Elev = 4.8
N 505471.0                       Lat 29.884487776
E 3660573.5                     Long 90.135009256
Wet Density = 115.9   
Lab Moisture = 21.4%

CT-00114 QC Testing 12" Compaction Test    10/19/10 Completed
STA 81+04                 25' o/s FS 
2nd Lift                        Elev = 5.0
N 504599.3                 Lat 29.884847440
E 3660334.3               Long 90.135759799
Wet Density = 105.3
Lab Moisture = 24.7%

CT-00115 QC Testing 6" Compaction Test      10/19/10 Completed
STA 28+07                    34' o/s FS
1st Lift                            Elev = 4.1
N 506586.7                    Lat 29.887665489
E 3656714.2                  Long 90.147150514
Wet Density = 112.7
Lab Moisture = 26.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 13.0 163.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 20.0

Total 22.0 271.5Total hours worked to date: 18,378.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
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98Z36369 VIBRATORY ROLLER - P 425 0.00 2.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 9.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 2.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 153.00Total operating hours to date: 10,810.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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20 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 64 °F, Max 84 °F; 0.15 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
70%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted embankment from STA 83+00 to STA 90+00.
They started placing the 1st lif t of clay on the f lood side from STA 10+00 to STA 20+00.
They placed clay on the f irst lif t on the f lood side, on the uncompacted material, from station 170+00 to STA 175+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They placed settlementment plates from STA 54+00 to STA 49+00 and they shot elevations on the 
Flood Side Settlement plates from STA 49+00 to STA 68+00.

TWE took 2 samples of uncompacted material.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 samples of uncompacted clay.

Materials received:
Phylway placed 289 loads of clay totaling 5872.53 Tons.

Job Safety:
Alabama Contracting Company held a safety meeting with the truck drivers at the pit today. They discussed the appropriate Personal 
Protection Equipment and dress for the project. See the sign if sheet attached.

SSHO performed a safety check on the excavator P-526 today.

The SSHO placed signs on site about prohibiting the use of personal cell phones.

The SSHO placed "NO PARKING" signs along the east access road.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

It rained during the morning. The trucks were halted to see if the rain would pass. After the rain passed, the haul roads were dried and the 
truck hauling began about 2 hours later.

I received revised reports on CT- 0100 through CT - 0103. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 13.0 175.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 4.0 36.0

Total 24.0 299.0Total hours worked to date: 18,677.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 9.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 9.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 164.00Total operating hours to date: 10,974.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

122

21 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 85 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted embankment from STA 80+00 to STA 90+00.
They started placing the 1st lif t of clay on the f lood side from STA 1+00 to STA 10+00.
They placed clay on the f irst lif t on the f lood side, on the uncompacted material, from station 168+00 to STA 175+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They placed settlementment plates from STA 29+00 to STA 68+00 and they shot elevations on the 
Centerline Settlement plates from STA 29+00 to STA 68+00.

TWE took 2 compaction tests tpday.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 compaction tests today.

Materials received:
Phylway placed 420 loads of clay totaling 9012.27 Tons.

Job Safety:
SSHO observed the trucks hauling clay for compliance with the speed limit on the project.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

We talked with the Hilcorp representative today and told him we were placing cones across the road to their facility. This was to deter the 
dump truck drivers from using the road as an exit. They were told they could move the cones anytime they needed to gain access to the 
facility and they agreed.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

122

21 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00116 QC Testing 6" Compaction Test    10/21/10 Completed
STA 22+54                  30' o/s FS
1st Lift                          Elev = 3.0
N 506696.7                 Lat 29.887983912
E 3656172.6               Long 90.148855947
Wet Density = 119.4
Lab Moisture = 20.1

CT-00117 QC Testing 6" Compaction Test     10/21/10 Completed
STA 17+89                   22' o/s FS
1st Lift                           Elev = 4.0
N 506793.9                   Lat 29.888264088
E 3655718.3                 Long 90.150286336
Wet Density = 114.7
Lab Moisture = 28.5

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 44.0
Phylway OPERATING ENGINEER 14.0 144.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 4.0 36.0

Total 25.0 259.0Total hours worked to date: 18,936.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 9.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 10.00
DJY01588 DOZER - R4076 0.00 10.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 8.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
RW8200P003118 FARM TRACTOR - P 434 0.00 9.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

122

21 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 155.00Total operating hours to date: 11,129.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

123

22 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 85 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction, LLC

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway's Surveyors were on site shooting settlement plates.They placed and shot settlement plates on the Centerline from STA 29+00 to 
STA 68+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway SURVEYOR 2.0 14.0
Total 2.0 14.0Total hours worked to date: 18,950.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 11,129.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

124

23 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 18,950.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 11,129.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

125

24 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 18,950.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 11,129.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

126

25 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 86 °F; No Precipitation; 18 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted embankment from STA 77+00 to STA 80+00.
They started placing the 1st lif t of clay on the protected side haul road from STA 35+00 to STA 55+00 and the 2nd lif t on the flood side from 
STA 55+00 to STA 61+00.
They placed clay on the f irst lif t on the f lood side, on the uncompacted material, from station 162+00 to STA 167+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They shot settlement plate elevations from STA 5+00 to STA 13+00 on the f lood side.

TWE took 2 samples of uncompacted material today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 compaction tests today.

Materials received:
Phylway placed 479 loads of clay totaling 10789 Tons.

Job Safety:
Phylway held a tool box safety meeting this morning. See attached sheet with topic and signatures.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

The bi-weekly safety and coordination meeting was held today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

126

25 Oct 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 63.0
Phylway OPERATING ENGINEER 13.0 163.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 24.0

Total 23.0 288.5Total hours worked to date: 19,239.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 145.00Total operating hours to date: 11,274.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

127

26 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 85 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed uncompacted embankment from STA 73+00 to STA 80+00.
They placed for the 2nd lif t on the f lood side from STA 45+00 to STA 55+00.
They placed clay on the f irst lif t on the f lood side, on the uncompacted material, from station 162+00 to STA 167+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They shot settlement plate elevations from STA 1+00 to STA 27+00 on the centerline plates.
They also ran cross sections for the monthly pay estimate.

TWE took 1 sample of uncompacted material today and ran 8 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 8 compaction tests today and tokk 1 sample of uncompacted material.

Materials received:
Phylway placed 585 loads of clay totaling 13226 Tons.

Job Safety:
SSHO monitored the street cleaning and the truck hauling today.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

A quick hard rain shower hit the project at 4:30 this afternoon. We had to scrap the roads to continue the dumping of trucks. The roads were 
swept to keep them clean.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 8 QC requirements were completed today:

Requirement No Type Description Results
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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127

26 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00118 QC Testing 6" Compaction Test     10/26/10 Completed
STA 179+04                 67' o/s FS
1st Lift                           Elev = 3.8
N 500556.3                   Lat 29.870821681
E 3665827.8                 Long 90.118594202
Wet Density = 118.3
Lab Moisture = 21.9%

CT-00119 QC Testing 6" Compaction Test     10/26/10 Completed
STA 174+35                 65' o/s FS
1st Lift                           Elev = 4.2
N 500612.5                   Lat 29.870989400
E 3665375.2                 Long 90.120020267
Wet Density = 117.5
Lab Moisture = 18.7%

CT-00120 QC Testing 6" Compaction Test     10/26/10 Completed
STA 169+78                 82' o/s FS
1st Lift                           Elev = 4.5
N 500626.3                   Lat 29.871040661
E 3664917.6                 Long 90.121463586
Wet Density = 119.8
Lab Moisture = 22.9%

CT-00121 QC Testing 12" Compaction Test    10/26/10 Completed
STA 101+97                  26' o/s FS
2nd Lift                          Elev = 4.7
N 502582.1                   Lat 29.876567270
E 3659768.8                 Long 90.137643539
Wet Density = 115.7
Moisture = 25.3%

CT-00122 QC Testing 12" Compaction Test   10/26/10 Completed
STA 91+01             28' o/s FS
2nd Lift                    Elev = 4.4
N 503640.4             Lat 29.879469028
E 3660056.4           Long 90.136701243
Wet Density = 112.5
Lab Moisture = 32.2%

CT-00123 QC Testing 12" Compaction Test     10/26/10 Completed
STA 86+05                24' o/s FS
2nd Lift                       Elev = 5.1
N 504116.1                Lat 29.880773033
E 3660196.7              Long 90.136242880
Wet Density = 121.0
Lab Moisture = 22.4%

CT-00124 QC Testing 12" Compaction Test      10/26/10 Completed
STA 66+64                  26' o/s FS
2nd Lift                         Elev = 4.9
N 505791.9                  Lat 29.885375667
E 3660381.8                Long 90.135603564
Wet Density = 115.9
Lab Moisture = 20.5%

CT-00125 QC Testing 12" Compaction Test     10/26/10 Completed
STA 61+98            14' o/s FS
2nd Lift                   Elev = 5.5
N 506017.6            Lat 29.886008002
E 3659973.6          Long 90.136884179
Wet Density = 118.5
Moisture = 22.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

127

26 Oct 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 62.5
Phylway OPERATING ENGINEER 12.0 151.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 4.0 48.0

Total 24.0 300.0Total hours worked to date: 19,539.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 9.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 141.00Total operating hours to date: 11,415.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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27 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 84 °F; 0.5 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
Due to rain at the pit, before work time and again after lunch, we only worked productively for 50% of the day.
We received several small showers on the site which held up the trucks while we bladed and dried the haul roads.
They placed uncompacted embankment from STA 70+00 to STA 73+00 and had an excavator digging out areas where the muck had gotten 
trapped .
They placed the 1st lif t on the f lood side from STA 0+40 +/- to STA 5+00.
They placed clay on the 2nd lif t on the f lood side, on the uncompacted material, from station 182+00 to STA 177+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They shot settlement plate elevations from STA 29+00 to STA 67+00 on the protected side plates.
They also ran cross sections for the monthly pay estimate.
They also shot elevations of the 2 settlement plates on each surcharge for monthly monitoring of settlement.

TWE took 2 samples of uncompacted material today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 samples of uncompacted material.

Materials received:
Phylway placed 322 loads of clay totaling 7082 Tons.

Job Safety:
Because of the off and on showers during the day, Phylway's SSHO monitored the street cleaning and the truck hauling today.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

It rained overnight at the pit and site. It took until after 8:30 to start hauling from the pit. Another shower hit the pit and they had to shut down 
at 2:00. They received 0.5" of rain.

I received results on 2 compaction tests and 2 uncompacted samples today. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

128

27 Oct 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 44.0
Phylway OPERATING ENGINEER 12.0 132.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 4.0 48.0

Total 23.0 260.5Total hours worked to date: 19,799.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 8.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 10.00
DJY01588 DOZER - R4076 0.00 10.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
RW8200P003118 FARM TRACTOR - P 434 0.00 9.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 144.00Total operating hours to date: 11,559.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

129

28 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 82 °F; 0.3 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to the rain, the pit was to wet to load trucks for hauling.

Phylway's surveyors were on site today. They set settlement plates on the f lood side from STA 1+00 to STA 4+00. They ran elevations on the 
f lood side plates shown and on the protected side plates from STA 2+00 to STA 28+00.

TWE was on site and took 5 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed TWE take 5 compaction tests today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00126 QC Testing 6" Compaction Test    10/28/30 Completed
STA 51+37                  92' o/s PS
1st Lift                          Elev 2.5
N 506261.6                  Lat 29.886706114
E 3659025.6                Long 90.139867537
Wet Density = 125.7
Lab Moisture = 21.4%

CT-00127 QC Testing 6" Compaction Test     10/28/10 Completed
STA 46+43                   93' o/s PS
1st Lift                           Elev 1.8
N 506357.2                   Lat 29.886982852
E 3658541.1                 Long 90.141393231
Wet Density = 117.3
Lab Moisture = 25.5%

CT-00128 QC Testing 6" Compaction Test   10/28/10 Completed
STA 41+60                 90' o/s PS
1st Lift                         Elev 2.0
N 506448.1                 Lat 29.887246396
E 3658065.5               Long 90.142891004
Wet Density = 123.8
Lab Moisture = 22.5%

CT-00129 QC Testing 6" Compaction Test    10/28/10 Completed
STA 7+41                    9' o/s FS
1st Lift                          Elev 5.4
N 507006.5                  Lat 29.888877778
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

129

28 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3654691.8                Long 90.153518587
Wet Density = 116.8
Lab Moisture = 29.3%

CT-00130 QC Testing 6" Compaction Test       10/28/10 Completed
STA 12+45                     9' o/s FS
1st Lift                             Elev 4.9
N 506910.9                     Lat 29.888600891
E 3655186.5                   Long 90.151960644
Wet Density = 117.6
Lab Moisture = 25.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 10.0
Phylway OPERATING ENGINEER 12.0 31.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 4.0
Phylway SUPERINTENDENT 1.0 6.0
Phylway SURVEYOR 2.0 10.0

Total 22.0 73.0Total hours worked to date: 19,872.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01588 DOZER - R4076 0.00 1.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 1.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 1.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 6.00

Total 0.00 28.00Total operating hours to date: 11,587.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

129

28 Oct 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

130

29 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 74 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 2nd lif t on the Flood Side from STA 40+00 to STA 12+00
They completed the 1st lif t on the f lood side from STA 0+40 +/- to STA 5+00.
They placed clay on the 1st lif t on the f lood side, on the uncompacted material, from station 162+00 to STA 157+00.
They placed uncompated material from STA 74+00 to STA 64+00
They scarif ied ahead of the embankment process.

Phylway started a T & M project for the COE. This consisted of removing the existing bulkhead at the canal south of STA 59+00.

TWE took 2 samples of uncompacted material today, ran 1 compaction test and pulled a soil sample for a PD test.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 samples of uncompacted material, run 1 compaction test and pull 1 soil sample from STA 169+80 for an in-place 
Proctor Density Test.

Materials received:
Phylway placed 679 loads of clay totaling 14,846 Tons.

Job Safety:
SSHO performed safety checks on 4 pieces of equipment. See attached forms.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

TWE pulled a soil sample at STA 169+80 +/- to run a Proctor Density.

As instructed by John Thompson (COE), we began removing the bulkhead along the canal of the old Seaplane Airport today. This work is 
being performed on a Time and Material basis.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

130

29 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following QC requirement was completed today:
Requirement No Type Description Results

CT-00131 QC Testing 6" Compaction Test   10/29/30 Completed
STA 180+00               69' o/s FS
2nd Lift                       Elev = 4.7
N 500532.4                Lat 29.870753254
E 3665920.7              Long 90.118301905
Wet Density = 110.6
Lab Moisture = 24.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 61.0
Phylway OPERATING ENGINEER 12.0 153.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 20.0 253.0Total hours worked to date: 20,125.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 9.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 11.50
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 8.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 150.00Total operating hours to date: 11,737.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

130

29 Oct 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

131

30 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 77 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 2nd lif t on the Flood Side from STA 0+00 to STA 12+00
They placed clay on the 1st lif t on the protected side from STA 25+00 to STA 35+00.
They placed clay on the 1st lif t on uncompacted material, f lood side, from STA 108+00 to STA 110+00.
They placed clay on the 1st lif t on the f lood side, on the uncompacted material, from station 152+00 to STA 157+00.
They placed uncompated material from STA 64+00 to STA 58+00
They scarif ied ahead of the embankment process.

TWE took 2 samples of uncompacted material today, ran 11 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 2 samples of uncompacted material, run 11 compaction tests.

Materials received:
Phylway placed 821 loads of clay totaling 18,563 Tons.

Job Safety:
SSHO was monitoring trucks and the soil placement operation. With 162 trucks running, this was the most pressing safety concren.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 11 QC requirements were completed today:

Requirement No Type Description Results

CT-00132 QC Testing 6" Compaction Test     10/30/10 Completed
STA 3+41                17' o/s FS
1st Lift                      Elev = 4.4
N 507075.3              Lat 29.889078101
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

131

30 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3654298.0            Long 90.154759012
Wet Density = 122.7
Lab Moisture = 24.1%

CT-00133 QC Testing 6" Compaction Test      10/30/10 Completed
STA 166+00             45' o/s FS
1st Lift                       Elev = 5.0
N 500684.1               Lat 29.871045512
E 3664542.6             Long 90.122646718
Wet Density = 125.1
Lab Moisture = 20.0%

CT-00134 QC Testing 6" Compaction Test    10/30/10 Completed
STA 161+00             66' o/s FS
1st Lift                       Elev = 4.4
N 500700.8               Lat 29.871270958
E 3664041.7             Long 90.124224496
Wet Density = 120.7
Lab Moisture = 22.1%

CT-00135 QC Testing 12" Compaction Test    10/30/10 Completed
STA 58+34            60' o/s FS
2nd Lift                  Elev = 4.7
N 506123.1           Lat 29.886307236
E 3659655.1         Long 90.137885720
Wet Density = 118.0
Lab Moisture = 25.2%

CT-00136 QC Testing 12" Compaction Test     10/10/30 Completed
STA 51+92               27' o/s FS
2nd Lift                     Elev = 4.1
N 506134.1              Lat 29.886654644
E 3659056.4            Long 90.139774539
Wet Density = 115.0
Lab Moisture = 24.2%

CT-00137 QC Testing 12" Compaction Test   10/30/10 Failed
STA 47+92            26' o/s FS
2nd Lift                  Elev = 4.5
N 506211.6           Lat 29.886578980
E 3658664.0         Long 90.141010202
Wet Density = 116.2
Lab Moisture = 33.3%

CT-00138 QC Testing 12" Compaction Test     10/10/30 Completed
STA 42+93              25' o/s FS
2nd Lift                    Elav = 5.2
N 506307.9             Lat 29.886857764
E 3658174.8           Long 90.142550705
Wet Density = 116.6
Lab Moisture = 25.8%

CT-00139 QC Testing 6" Compaction Test     10/30/10 Completed
STA 35+96             11' o/s FS
2nd Lift                    Elev = 5.0
N 506456.8             Lat 29.887286649
E 3657493.4           Long 90.144695982
Wet Density = 119.7
Lab Moisture = 25.0%

CT-00140 QC Testing 12" Compaction Test     10/10/30 Completed
STA 34+01               20' o/s FS
2nd Lift                     Elev = 4.8
N 506485.2              Lat 29.887370261
E 3657299.8             Long 90.145305958
Wet Density = 115.6
Lab Moisture = 27.2%

CT-00141 QC Testing 12" Compaction Test     10/10/30 Completed
STA 26+96               26' o/s FS
2nd Lift                      Elev = 4.6
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

131

30 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

N 506615.1               Lat 29.887747178
E 3656607.1              Long 90.147487535
Wet Density = 117.8
Lab Moisture = 21.7%

CT-00142 QC Testing 12" Compaction Test       10/10/30 Completed
STA 24+02               30' o/s FS
2nd Lift                      Elev = 4.8
N 506667.2               Lat 29.887898665
E 3656317.9             Long 90.148398411
Wet Density = 117.5
Lab Moisture = 26.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 62.5
Phylway OPERATING ENGINEER 12.0 152.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 13.0

Total 20.0 253.0Total hours worked to date: 20,378.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 3.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 161.00Total operating hours to date: 11,898.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

131

30 Oct 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

132

31 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 80 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 1st lif t on the protected side from STA 13+00 to STA 25+00.
They placed clay on the 1st lif t on uncompacted material, f lood side, from STA 95+00 to STA 108+00.
They placed clay on the 1st lif t on the f lood side, on the uncompacted material, from station 152+00 to STA 157+00.
They placed the 2nd lif t of clay on the uncompacted material from STA 157+00 to STA 182+15.
They placed uncompated material from STA 60+00 to STA 58+00
They scarif ied ahead of the embankment process.

TWE took 1 sample of uncompacted material today, ran 8 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 1 sample of uncompacted material, run 8 compaction tests.

Materials received:
Phylway placed 684 loads of clay totaling 15,600 Tons.

Job Safety:
SSHO and QA checked 100 out of 162 dump trucks hauling to the job, for safety today.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00143 QC Testing 12" Compaction Test     10/31/10 Completed
STA 173+01                 100' o/s FS
2nd Lift                          Elev = 4.2
N 500586.4                   Lat 29.870921603
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

132

31 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3665238.8                 Long 90.120451478
Wet Density = 109.5
Lab Moisture = 28.7%

CT-00144 QC Testing 12" Compaction Test    10/31/10 Completed
STA 166+13             83' o/s FS
2nd Lift                     Elev = 4.8
N 500650.1              Lat 29.871116705
E 3664552.9            Long 90.122613355
Wet Density = 115.9
Lab Moisture = 25.2%

CT-00145 QC Testing 12" Compaction Test    10/31/10 Completed
STA 161+05            94' o/s FS
2nd Lift                     Elev = 4.1
N 500672.3              Lat 29.871192492
E 3664045.1            Long 90.124214718
Wet Density = 115.1
Lab Moisture = 25.8%

CT-00146 QC Testing 12" Compaction Test    10/31/10 Completed
STA 165+02            92' o/s FS
2nd Lift                    Elev = 4.1
N 500647.7             Lat 29.871113330
E 3664441.9           Long 90.122963639
Wet Density = 15.4
Lab Moisture = 28.1%

CT-00147 QC Testing 12" Compaction Test  10/31/10 Completed
STA 13+00              24' o/s FS
2nd Lift                     Elev = 4.9
N 506884.8              Lat 29.888527678
E 3655237.5            Long 90.151800560
Wet Density = 112.6
Lab Moisture = 25.9%

CT-00148 QC Testing 12" Compaction Test   10/31/10 Completed
STA 7+98            22' o/s FS
2nd Lift                 Elev = 4.9
N 506982.7          Lat 29.888810834
E 3654744.8        Long 90.153352116
Wet Density = 113.9
Lab Moisyure = 26.6%

CT-00149 QC Testing 12" Compaction Test   10/31/10 Completed
STA 3+00             24' o/s FS
2nd Lift                  Elev = 4.8
N 507076.1           Lat 29.889081483
E 3654256.2         Long 90.154890888
Wet Density = 112.8
Lab Moisture = 23.8

CT-00150 QC Testing 12" Compaction Test    10/31/10 Completed
STA 17+95              19' o/s FS
2nd Lift                     Elev = 5.2
N 506794.7              Lat 29.888266112
E 3655724.5            Long 90.150266745
Wet Density = 112.0
Lan Moisture = 28.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

132

31 Oct 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 62.5
Phylway OPERATING ENGINEER 11.0 139.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 13.0

Total 19.0 240.5Total hours worked to date: 20,619.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 4.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 1.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 4.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 145.00Total operating hours to date: 12,043.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

133

01 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 82 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 1st lif t on the protected side from STA 1+00 to STA 13+00.
They placed clay on the 1st lif t on uncompacted material, f lood side, from STA 70+00 to STA 95+00.
They placed the 2nd lif t of clay on the uncompacted material from STA 157+00 to STA 182+15.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They cross-sectioned the uncompacted f ill and the haul road on the f lood side.
They also ran elevations on the f lood side settlement plates from STA 59+00 to STA 68+00.

TWE took ran 5 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE run 5 compaction tests.

Materials received:
Phylway placed 582 loads of clay totaling 13,184.97 Tons.

Job Safety:
SSHO continued monitoring trucks today.
Phylway held a tool box safety meeting this morning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

I received results on 8 compaction tests and 3 uncompacted samples today. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 5 QC requirements were completed today:

Requirement No Type Description Results
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

133

01 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00151 QC Testing 6" Compaction Test     11/01/10 Completed
STA 108+94                 82' o/s FS
1st Lift                           Elev = 4.1
N 501917.9                   Lat 29.874747205
E 3659549.4                 Long 90.138357321
Wet Density = 120.8
Lab Moisture = 23.6%

CT-00152 QC Testing 6" Compaction Test       11/01/10 Completed
STA 103+92                   89' o/s FS
1st Lift                             Elev = 3.5
N 502406.7                     Lat 29.876088052
E 3659661.4                   Long 90.137988177
Wet Density = 120.9
Lab Moisture = 25.6%

CT-00153 QC Testing 6" Compaction Test    11/01/10 Completed
STA 98+86                  82' o/s FS
1st Lift                         Elev = 3.7
N 502897.5                 Lat 29.877433970
E 3659788.2               Long 90.137571944
Wet Density = 117.2
Lab Moisture = 27.1%

CT-00154 QC Testing 6" Compaction Test        11/01/10 Completed
STA 93+99                    75' o/s FS
1st Lift                            Elev = 4.0
N 503366.4                   Lat 29.878719243
E 3659929.8                 Long 90.137109724
Wet Density = 117.2
Lab Moisture = 28.3%

CT-00155 QC Testing 6" Compaction Test    11/01/10 Completed
STA 153+09                80' o/s FS
1st Lift                          Elev = 4.7
N 500739.3                 Lat 29.871399688
E 3663252.8               Long 90.126712191
Wet Density = 119.0
Lab Moisture = 26.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 63.5
Phylway OPERATING ENGINEER 13.0 164.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 13.0

Total 21.0 266.5Total hours worked to date: 20,885.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

133

01 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 4.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 156.00Total operating hours to date: 12,199.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

134

02 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 82 °F; 1.25 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Work Performed Today ( loc. & descrip. of work performed by Contractor):
The pit received 1.25" of rain overnight and could not haul.
The site did not receive rain until late morning.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 10.0
Total 1.0 10.0Total hours worked to date: 20,629.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 10.00
Total 0.00 10.00Total operating hours to date: 12,053.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

135

03 Nov 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 78 °F; 1.2 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Work Performed Today ( loc. & descrip. of work performed by Contractor):
The site was to wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 10.0
Total 1.0 10.0Total hours worked to date: 20,639.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 10.00
Total 0.00 10.00Total operating hours to date: 12,063.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

136

04 Nov 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 58 °F, Max 74 °F; 0.5 IN Precipitation; 18 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Work Performed Today ( loc. & descrip. of work performed by Contractor):
The pit received 0.5" of rain overnight and could not haul.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 10.0
Total 1.0 10.0Total hours worked to date: 20,649.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 10.00
Total 0.00 10.00Total operating hours to date: 12,073.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

137

05 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 64 °F, Max 72 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
30%

Controlling feature of work:
Embankment

Work Performed Today ( loc. & descrip. of work performed by Contractor):
The rain over the past few days had the pit to wet to haul.
Phylway spent the morning drying the site to make ready for hauling Saturday.

Phylway's surveyors spent the day shooting cross-sections for the monthly pay estimate.

Remarks (Include Visitors to Project):
I received reports on 29 compaction tests and 8 uncompacted material tests. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 5.0 25.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0
Phylway SUPERINTENDENT 1.0 9.0
Phylway SURVEYOR 2.0 16.0

Total 10.0 68.0Total hours worked to date: 20,717.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

137

05 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 4.00
DJY01588 DOZER - R4076 0.00 1.00
DJY01697 DOZER - P 721 0.00 4.00
DJY01741 DOZER - P 722 0.00 4.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 4.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 40.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 4.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 9.00

Total 0.00 79.00Total operating hours to date: 12,152.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

138

06 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 64 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 1st lif t on uncompacted material on the f lood side from STA 57+00 to STA 77+50+00.
They placed clay on the 2nd lif t on uncompacted material, f lood side, from STA 100+00 to STA 110+00 and STA 80+00 to STA 82+00.
They placed the 3rd lif t of clay on the f lood side from STA 177+00 to STA 182+15.
They placed the 1st lif t on top of uncompacted material from STA 152+00 to STA 157+00.
They scarif ied ahead of the embankment process.

TWE took ran 3 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for seperation of materials and placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE run 3 compaction tests.

Materials received:
Phylway placed 642 loads of clay totaling 14,200 Tons.

Job Safety:
SSHO continued monitoring trucks today.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

I received results on 1 compaction test and 1 Proctor Density.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00156 QC Testing 12" Compaction Test    11/06/10 Completed
STA 124+84                 91' o/s FS
2nd Lift                          Elev = 4.3

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

138

06 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

N 500930.1                   Lat 29.872005674
E 3660433.2                 Long 90.135601733
Wet Density = 108.1
Lab Moisture = 27.0%

CT-00157 QC Testing 6" Compaction Test    11/06/10 Completed
STA 86+96                  83' o/s FS
1st Lift                          Elev = 4.1
N 504045.1                 Lat 29.880580136
E 3660115.5                Long 90.136501430
Wet Density = 113.6
Lab Moisture = 26.2%

CT-00158 QC Testing 6" Compaction Test      11/06/10 Completed
STA 82+10                    77' o/s FS
1st Lift                            Elev = 4.3
N 504510.4                   Lat 29.881855572
E 3660254.8                 Long 90.136046558
Wet Density = 116.5
Lab Moisture = 30.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 51.0
Phylway OPERATING ENGINEER 11.0 139.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 229.0Total hours worked to date: 20,946.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 2.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 8.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 2.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
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138

06 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 146.00Total operating hours to date: 12,298.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

139

07 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 63 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 2nd lif t on uncompacted material, f lood side, from STA 99+00 to STA 105+00 and STA 80+00 to STA 90+00.
They placed the 3rd lif t of clay on the f lood side from STA 174+00 to STA 180+00.
They placed the 1st lif t on top of uncompacted material from STA 145+00 to STA 152+00.
They scarif ied ahead of the embankment process.

TWE took ran 7 compaction tests.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE run 7 compaction tests.

Materials received:
Phylway placed 755 loads of clay totaling 17,525 Tons.

Job Safety:
SSHO continued monitoring trucks today.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

I received results on 1 compaction test and 1 Proctor Density.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 7 QC requirements were completed today:

Requirement No Type Description Results

CT-00159 QC Testing 6" Compaction Test   11/07/10 Completed
STA 75+98             77' o/s FS
1st Lift                     Elev = 4.6
N 505099.4             Lat 29.883470316
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
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PROJECT CONTRACT NUMBER

139

07 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3660422.9           Long 90.135496719
Wet Density = 116.0
Lab Moisture = 24.4%

CT-00160 QC Testing 6" Compaction Test    11/07/10 Completed
STA 74+05             67' o/s FS
1st Lift                     Elev = 4.8
N 505282.4             Lat 29.883971707
E 3660485.7           Long 90.135292523
Wet Density = 112.1
Lab Moisture = 26.5%

CT-00161 QC Testing 6" Compaction Test     11/07/10 Completed
STA 67+99                   72' o/s FS
1st Lift                          Elev = 4.3
N 505702.3                  Lat 29.885126071
E 3660493.9                Long 90.135252796
Wet Density = 116.4
Lab Moisture = 28.5%

CT-00162 QC Testing 6" Compaction Test   11/07/10 Completed
STA 62+95             53' o/s FS
1st Lift                     Elev = 5.0
N 505929.7             Lat 29.885764689
E 3660029.8           Long 90.136709739
Wet Density = 120.3
Lab Moisture = 26.8%

CT-00163 QC Testing 6" Compaction Test     11/07/10 Completed
STA 58+90                   85' o/s FS
1st Lift                           Elev = 4.4
N 506088.0                   Lat 29.886208994
E 3659715.3                 Long 90.137696916
Wet Density = 117.7
Lab Moisture = 24.3%

CT-00164 QC Testing 12" Compaction Test   11/07/10 Completed
STA 178+39                 74' o/s FS
3rd Lift                           Elev = 6.2
N 500564.2                   Lat 29.870845286
E 3665763.2                 Long 90.118797750
Wet Density = 110.5
Lab Moisture = 25.7%

CT-00165 QC Testing 12" Compaction Test    11/07/10 Completed
STA 180+58                  69' o/s FS
3rd Lift                            Elev = 6.1
N 500518.8                    Lat 29.870714211
E 3665977.2                  Long 90.118124104
Wet Density = 117.3
Lab Moisture = 25.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 6.0 75.0
Phylway OPERATING ENGINEER 12.0 150.0
Phylway QC MANAGER 1.0 13.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
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139

07 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SAFETY ENGINEER - ON SITE 1.0 12.5
Phylway SUPERINTENDENT 1.0 13.0

Total 21.0 263.5Total hours worked to date: 21,209.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 3.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 4.00
BMA30625 DOZER - P 714 0.00 11.50
DJY01588 DOZER - R4076 0.00 11.50
DJY01697 DOZER - P 721 0.00 11.50
DJY01741 DOZER - P 722 0.00 11.50
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.50
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 150.50Total operating hours to date: 12,448.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

140

08 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 68 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 2nd lif t on uncompacted material, f lood side, from STA 78+00 to STA 100+00.
They placed the 3rd lif t of clay on the f lood side from STA 174+00 to STA 180+00.
They placed the 1st lif t on top of uncompacted material from STA 142+00 to STA 152+00.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.

Materials received:
Phylway placed 617 loads of clay totaling 13,265 Tons.

Job Safety:
SSHO held a tool box safety meeting this morning. The topic was "Accident Factors".

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

The bi-weekly coordination meeting was held this morning.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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08 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 6.0 57.5
Phylway OPERATING ENGINEER 12.0 150.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.5
Phylway SUPERINTENDENT 1.0 12.0

Total 21.0 243.5Total hours worked to date: 21,453.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 2.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 143.00Total operating hours to date: 12,591.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

141

09 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 0 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 2nd lif t on uncompacted material, f lood side, from STA 70+00 to STA 100+00.
They placed the 3rd lif t of clay on the f lood side from STA 172+00 to STA 177+00.
They placed the 1st lif t on top of uncompacted material from STA 137+00 to STA 152+00.
They scarif ied ahead of the embankment process.

TWE took 4 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC held the monthly meeting today.
QC observed TWE take 4 compaction tests today.

Materials received:
Phylway placed 585 loads of clay totaling 13,020 Tons.

Job Safety:
SSHO checked the dump trucks today for safety and properly dumping on the project.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

The monthly progress meeting was held this morning. The minutes and sign-in sheet are attached.

We received the lab results from LSU on the soil samples taked on the 2 surcharge areas. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00166 QC Testing 12" Compaction Test    11/09/10 Completed
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09 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

STA 107+60                  91' o/s FS
2nd Lift                          Elev = 5.2
N 502050.7                   Lat 29.875111712
E 3659572.3                 Long 90.138281015
Wet Density = 112.1
Lab Moisture = 26.9%

CT-00167 QC Testing 12" Compaction Test     11/09/10 Completed
STA 101+91                   96' o/s FS
2nd Lift                            Elev = 4.8
N 502604.3                     Lat = 29.876630224
E 3659702.2                   Long 90.137852942
Wet Density = 119.5
Lab Moisture = 27.4%

CT-00168 QC Testing 12" Compaction Test     11/09/10 Completed
STA 175+72                   56' o/s FS
3rd Lift                            Elev = 6.6
N 500612.8                    Lat 29.870986241
E 3665512.0                  Long 90.119588656
Wet Density = 115.2
Lab Moisture = 27.9%

CT-00169 QC Testing 6" Compaction Test    11/09/10 Completed
STA 147+88               88' o/s FS
1st Lift                         Elev = 3.8
N 500766.3                 Lat 29.871489008
E 3662731.7               Long 90.128355364
Wet Density = 118.1
Lab Moisture = 25.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 46.0
Phylway OPERATING ENGINEER 11.0 128.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 212.5Total hours worked to date: 21,665.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 144.00Total operating hours to date: 12,735.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

142

10 Nov 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 70 °F; No Precipitation; 6 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 2nd lif t on uncompacted material, f lood side, from STA 65+00 to STA 90+00.
They placed clay on the 3rd lif t from STA 100+00 to STA 110+00
They placed the 3rd lif t of clay on the f lood side from STA 158+00 to STA 172+00.
They started the 4th lif t from STA 175+00 to STA 182+15.
They stripped grass on the Protected Side from STA 86+00 to STA 100+00.
They scarif ied ahead of the embankment process.

TWE took 4 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 4 compaction tests today.
QC and QA observed TWE pull 2 samples of sirt from the proposed pit at River Birch. Once approved, the dirt from these samples will be 
used for uncompacted finn on the Flood Side from STA 0+40 to STA 57+00.

Materials received:
Phylway placed 588 loads of clay totaling 12,901 Tons.

Job Safety:
SSHO continued checking the dump trucks today for safety and properly dumping on the project.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

The monthly progress meeting was held this morning. The minutes and sign-in sheet are attached.

We received the lab results from LSU on the soil samples taked on the 2 surcharge areas. See attached.

I received reports on 10 compaction tests. See attached.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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QC REQUIREMENTS

The following 4 QC requirements were completed today:
Requirement No Type Description Results

CT-00170 QC Testing 12" Compaction Test    11/10/10 Completed
STA 96+83                    64' o/s FS
2nd Lift                          Elev = 5.5
N 503090.3                   Lat 29.877961998
E 3659861.9                 Long 90.137333057
Wet Density = 117.9
Lab Moisture = 26.6%

CT-00171 QC Testing 12" Compaction Test    11/10/10 Completed
STA 92+31                    53' o/s FS
2nd Lift                          Elev = 6.0
N 503521.8                   Lat 29.879144630
E 3659996.6                 Long 90.136893835
Wet Density = 115.7
Lab Moisture = 31.8%

CT-00172 QC Testing 6" Compaction Test     11/10/10 Completed
STA 143+72                 101' o/s FS 
1st Lift                           Elev = 3.4
N 500781.3                   Lat 29.871542268
E 3662316.0                 Long 90.129666400
Wet Density = 118.8
Lab Moisture = 28.7%

CT-00173 QC Testing 6" Compaction Test    11/10/10 Completed
STA 137+67                84' o/s FS
1st Lift                          Elev = 4.7
N 500841.5                 Lat 29.871725207
E 3661712.9               Long 90.131567190
Wet Density = 118.6
Lab Moisture = 29.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 47.0
Phylway OPERATING ENGINEER 11.0 138.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 223.0Total hours worked to date: 21,888.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
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BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 8.00
DJY01588 DOZER - R4076 0.00 10.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 136.00Total operating hours to date: 12,871.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

143

11 Nov 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 78 °F; No Precipitation; 6 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 2nd lif t on uncompacted material and 3rd lif t on the haul road on the f lood side, from STA 57+00 to STA 70+00
They placed the 3rd lif t of clay on the f lood side from STA 158+00 to STA 172+00.
They started the 4th lif t from STA 170+00 to STA 180+00.
They scarif ied ahead of the embankment process.

TWE took 4 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 8 compaction tests today.

Materials received:
Phylway placed 565 loads of clay totaling 12,738 Tons.

Job Safety:
SSHO continued checking the dump trucks today for safety and checked out 5 pieces of equipment of Phyleay's. See attached safety forms.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00174 QC Testing 12" Compaction Test   11/11/10 Completed
STA 172+24                 63' o/s FS
3rd Lift                          Elev = 6.3
N 500628.7                  Lat 29.871040075
E 3665164.6                Long 90.120684165
Wet Density = 118.8
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Lab Moisture = 29.7%
CT-00175 QC Testing 12" Compaction Test    11/11/10 Completed

STA 169+75                  55' o/s FS
3rd Lift                           Elev = 6.2
N 500653.4                   Lat 29.871115213
E 3664916.4                 Long 90.121466408
Wet Density = 117.8
Lab Moisture = 31.2%

CT-00176 QC Testing 12" Compaction Test    11/11/10 Completed
STA 167+25                  51' o/s FS
3rd Lift                           Elev = 6.2
N 500674.1                   Lat 29.871179368
E 3664667.5                 Long 90.122250994
Wet Density = 119.2
Lab Moisture = 31.0%

CT-00177 QC Testing 12" Compaction Test    11/11/10 Completed
STA 164+71                  76' o/s FS
3rd Lift                           Elev = 5.3
N 500665.6                   Lat 29.871163413
E 3664412.2                 Long 90.123056745
Wet Density = 118.4
Lab Moisture = 27.1%

CT-00178 QC Testing 12" Compaction Test  11/11/10 Completed
STA 68+46                  86' o/s FS
3rd Lift                         Elev = 4.8
N 505673.0                 Lat 29.885044372
E 3660533.3               Long 90.135129438
Wet Density = 115.8
Lab Moisture = 32.8%

CT-00179 QC Testing 12" Compaction Test   11/11/10 Completed
STA 66+06                   55' o/s FS
3rd Lift                           Elev = 5.6
N 505783.5                   Lat 29.885354380
E 3660318.8                 Long 90.135802634
Wet Density = 112.4
Lab Moisture = 30.0%

CT-00180 QC Testing 12" Compaction Test   11/11/10 Completed
STA 63+50                   42' o/s FS
3rd Lift                           Elev = 5.9
N 505906.5                   Lat 29.885699417
E 3660081.3                 Long 90.136547997
Wet Density = 116.0
Lab Moisture = 27.5%

CT-00181 QC Testing 12" Compaction Test  11/11/12 Completed
STA 61+12                  85' o/s FS
3rd Lift                         Elev = 5.6
N 506043.8                 Lat 29.886083586
E 3659850.2               Long 90.137272700
Wet Density = 118.9
Lab Moisture = 30.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

143

11 Nov 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 57.5
Phylway OPERATING ENGINEER 11.0 126.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 19.0 222.0Total hours worked to date: 22,110.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 2.00
BMA30625 DOZER - P 714 0.00 2.00
DJY01588 DOZER - R4076 0.00 10.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 134.00Total operating hours to date: 13,005.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

144

12 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 80 °F; No Precipitation; 3 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 2nd lif t on uncompacted material, on the f lood side, from STA 70+00 to STA 80+00
They placed the 3rd lif t of clay on the f lood side from STA 110+00 to STA 90+00.
They completed the 4th lif t from STA 162+00 to STA 182+15.
They worked on the 4th lif t from STA 120+61 to STA 123+11 and the 3rd lif t from STA 123+11 to STA 142+00.
They scarif ied ahead of the embankment process.

TWE took 11 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 11 compaction tests today.

Materials received:
Phylway placed 588 loads of clay totaling 13,366 Tons.

Job Safety:
SSHO continued checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 11 QC requirements were completed today:

Requirement No Type Description Results

CT-00182 QC Testing 12" Compaction Test   11/12/10 Failed
STA 181+02                 Centerline
4th Lift                          Elev. = 9.1
N 500579.0                  Lat 29.870878022
E 3666036.2                Long 90.117935946
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

144

12 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 113.1
Lab Moisture = 34.8%

CT-00183 QC Testing 12" Compaction Test    11/12/10 Completed
STA 162+97                  77' o/s FS
3rd Lift                           Elev = 5.3
N 500676.4                   Lat 29.871198162
E 3664238.2                 Long 90.123605353
Wet Density = 118.2
Lab Moisture = 25.9%

CT-00184 QC Testing 12" Compaction Test   11/12/10 Completed
STA 160+16                 81' o/s FS
3rd Lift                          Elev = 5.2
N 500691.3                  Lat 29.871247203
E 3663960.1                Long 90.124482260
Wet Density = 115.4
Lab Moisture = 31.2%

CT-00185 QC Testing 12" Compaction Test    11/12/10 Failed
STA 158+50                  71' o/s FS
3rd Lift                           Elev = 5.5
N 500712.8                   Lat 29.871311226
E 3663791.0                 Long 90.125015054
Wet Density = 113.5
Lab Moisture = 34.2%

CT-00186 QC Testing 12" Compaction Test      11/12/10 Completed
STA 85+43                      62' o/s FS
2nd Lift                            Elev = 6.1
N 504186.3                     Lat 29.880966619
E 3660177.3                   Long 90.136301779
Wet Density = 116.2
Lab Moisture = 32.9%

CT-00187 QC Testing 12" Compaction Test    11/12/10 Completed
STA 84+02                    50' o/s FS
2nd Lift                          Elev = 6.1
N 504317.9                   Lat 29.881327038
E 3660227.5                 Long 90.136139044
Wet Density = 120.5
Lab Moisture = 25.5%

CT-00188 QC Testing 12" Compaction Test    11/12/10 Completed
STA 175+12                  10' o/s PS
4th Lift                            Elev = 8.7
N 500683.4                    Lat 29.871181992
E 3665456.3                  Long 90.119762029
Wet Density = 116.8
Lab Moisture = 26.2%

CT-00189 QC Testing 12" Compaction Test    11/12/10 Completed
STA 169+06                  Centerline
4th Lift                            Elev = 8.4
N 500708.1                    Lat 29.871267255
E 3664850.8                  Long 90.121671553
Wet Density = 114.8
Lab Moisture = 28.3%

CT-00190 QC Testing 12" Compaction Test    11/12/10 Completed
STA 164+04                  Centerline
4th Lift                           Elev = 8.2
N 500739.4                   Lat 29.871368176
E 3664349.0                 Long 90.123253682
Wet Density = 117.9
Lab Moisture = 27.2%

CT-00191 QC Testing 12" Compaction Test    11/12/10 Completed
STA 71+99                    71' o/s FS
2nd Lift                          Elev = 5.8
N 505481.3                   Lat 29.884517102
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

144

12 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3660538.6                 Long 90.135119040
Wet Density = 118.1
Lab Moisture = 26.1%

CT-00192 QC Testing 12" Compaction Test   11/12/10 Completed
STA 78+03                   61' o/s FS
2nd Lift                         Elev = 5.1
N 504896.9                  Lat 29.882914674
E 3660382.1                Long 90.135632137
Wet Density = 113.9
Lab Moisture = 26.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 58.5
Phylway OPERATING ENGINEER 11.0 126.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 19.0 223.0Total hours worked to date: 22,333.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 4.00
BMA30625 DOZER - P 714 0.00 8.00
DJY01588 DOZER - R4076 0.00 10.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 140.00Total operating hours to date: 13,145.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

144

12 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

145

13 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 80 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 3rd lif t of clay on the f lood side from STA 70+00 to STA 90+00.
They worked on the 4th lif t from STA 120+61 to STA 123+11 and the 3rd lif t from STA 123+11 to STA 142+00.
They scarif ied ahead of the embankment process.

TWE took 6 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 6 compaction tests today.

Materials received:
Phylway placed 586 loads of clay totaling 13,160 Tons.

Job Safety:
SSHO continued checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00193 QC Testing 12" Compaction Test  11/13/10 Completed
STA 108+70                74' o/s FS
3rd Lift                         Elev = 5.7
N 501939.6                 Lat 29.874806475
E 3659563.4               Long 90.138312751
Wet Density = 121.9
Lab Moisture = 28.8%
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

145

13 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00194 QC Testing 12" Compaction Test   11/13/10 Completed
STA 106+28                 50' o/s FS
3rd Lift                           Elev = 6.4
N 502169.1                   Lat 29.875435241
E 3659643.3                 Long 90.138053015
Wet Density = 116.6
Lab Moisture = 27.0%

CT-00195 QC Testing 12" Compaction Test   11/13/10 Completed
STA 103+72                 Centerline
3rd Lift                          Elev = 7.1
N 502405.4                  Lat 29.876081861
E 3659752.6                Long 90.137700470
Wet Density = 116.4
Lab Moisture = 29.9%

CT-00196 QC Testing 12" Compaction Test   11/13/10 Completed
STA 101+06                 Centerline
3rd Lift                          Elev = 7.3
N 502664.5                  Lat 29.876792588
E 3659812.6                Long 90.137502629
Wet Density = 120.8
Lab Moisture = 26.0%

CT-00197 QC Testing 12" Compaction Test   11/13/10 Failed
STA 98+48                   12' o/s FS
3rd Lift                           Elev = 7.2
N 502917.7                   Lat 29.887487267
E 3659866.5                 Long 90.137324227
Wet Density = 112.5
Lab Moisture = 35.4%

CT-00198 QC Testing 12" Compaction Test   11/13/10 Completed
STA 95+48                   Centerline
3rd Lift                           Elev = 7.2
N 503203.4                   Lat 29.878270163
E 3659960.4                 Long 90.137018543
Wet Density = 114.0
Lab Moisture = 25.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 46.5
Phylway OPERATING ENGINEER 11.0 127.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 211.5Total hours worked to date: 22,545.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

145

13 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 5.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 141.00Total operating hours to date: 13,286.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

146

14 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 72 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 3rd lif t of clay on the f lood side from STA 62+00 to STA 70+00 and the 4th lif t from STA 100+00 to STA 110+00.
They worked on the 4th lif t from STA 120+61 to STA 123+11 and the 5th lif t from STA 162+00 to STA 182+15.
They scarif ied ahead of the embankment process.

TWE took 10 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 10 compaction tests today.

Materials received:
Phylway placed 515 loads of clay totaling 12,041 Tons.

Job Safety:
SSHO continued checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

I received results on 4 compaction tests today. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 10 QC requirements were completed today:

Requirement No Type Description Results

CT-00199 QC Testing 12" Compaction Test   11/14/10 Completed
STA 94+00                   Centerline
3rd Lift                           Elev = 7.4
N 503343.4                   Lat 29.878653798
E 360006.5                   Long 90.136868475
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

146

14 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 117.8
Lab Moisture = 29.3%

CT-00200 QC Testing 12" Compaction Test   11/14/10 Completed
STA 181+02                Centerline
Retest CT 0182   3rd Lift    Elev = 9.1
N 500579.0                  Lat 29.870878022
E 3666036.2                Long 90.117935946
Wet Density = 119.0
Lab Moisture = 27.3%

CT-00201 QC Testing 12" Compaction Test  11/14/10 Completed
STA 91+92                  Centerline
3rd Lift                         Elev = 7.6
N 503547.1                 Lat 29.879212583
E 3660052.8               Long 90.136715676
Wet Density = 116.6
Lab Moisture = 30.6%

CT-00202 QC Testing 12" Compaction Test   11/14/10 Completed
STA 89+13                   Centerline
3rd Lift                          Elev = 7.4
N 503813.8                  Lat 29.879943624
E 2660133.1                Long 90.136453520
Wet Density = 107.8
Lab Moisture = 26.6%

CT-00203 QC Testing 12" Compaction Test   11/14/10 Completed
STA 87+49                   Centerline
3rd Lift                          Elev = 7.4
N 503963.8                  Lat 29.880354393
E 3660191.8                Long 90.136263361
Wet Density = 115.8
Lab Moisture = 27.2%

CT-00204 QC Testing 12" Compaction Test   11/14/10 Failed
STA 82+90                   Centerline
3rd Lift                          Elev = 7.2
N 504410.6                  Lat 29.881579353
E 3660317.4                Long 90.135852325
Wet Density = 109.4
Lab Moisture = 29.0%

CT-00205 QC Testing 12" Compaction Test   11/14/10 Completed
STA 81+25                   Centerline
3rd Lift                          Elev = 7.4
N 504569.4                  Lat 29.882014865
E 3660357.1                Long 90.135721822
Wet Density = 121.6
Lab Moisture = 26.7%

CT-00206 QC Testing 12" Compaction Test   11/14/10 Completed
STA 122+96                 Centerline
4th Lift                           Elev = 8.4
N 501040.2                   Lat 29.872313598
E 3660252.9                 Long 90.136166953
Wet Density = 107.1
Lab Moisture = 29.9%

CT-00207 QC Testing 12" Compaction Test   11/14/10 Completed
STA 124+50                 13' o/s PS
3rd Lift                           Elev = 8.0
N 501038.1                   Lat 29.872303341
E 3660408.9                 Long 90.135674838
Wet Density = 112.2
Lab Moisture = 27.5%

CT-00208 QC Testing 12" Compaction Test   11/14/10 Failed
STA 126+51                 Centerline
3rd Lift                           Elev = 8.4
N 501016.6                   Lat 29.872238697

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

146

14 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3660601.1                 Long 90.135069151
Wet Density = 117.8
Lab Moisture = 30.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 58.0
Phylway OPERATING ENGINEER 11.0 127.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 19.0 223.0Total hours worked to date: 22,768.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01588 DOZER - R4076 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 136.00Total operating hours to date: 13,422.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

147

15 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 60 °F, Max 70 °F; 0.9 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
No work was performed today due to the rain.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 7.0
Total 1.0 7.0Total hours worked to date: 22,775.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 7.00
Total 0.00 7.00Total operating hours to date: 13,429.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

148

16 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 64 °F, Max 70 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
The pit and the site are not suitable for work today from the rain received yesterday and last night.

Remarks (Include Visitors to Project):
I received results on 4 compaction tests and 2 samples taken from the River Birch pit. See attached forms.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 7.0
Total 1.0 7.0Total hours worked to date: 22,782.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 7.00
Total 0.00 7.00Total operating hours to date: 13,436.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

149

17 Nov 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 48 °F, Max 68 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to the previous rain, the site and the pit was to wet to haul.
We spent the day drying out the site to be ready to haul when the pit is dry.

Phylway's surveyors were on site running cross sections to determine the amount of material left to haul into the site.

Remarks (Include Visitors to Project):
I received reports on 19 compaction tests today. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 0.0 0.0
Phylway OPERATING ENGINEER 4.0 16.0
Phylway QC MANAGER 1.0 7.0
Phylway SAFETY ENGINEER - ON SITE 1.0 6.0
Phylway SUPERINTENDENT 1.0 6.0
Phylway SURVEYOR 2.0 22.0

Total 9.0 57.0Total hours worked to date: 22,839.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

149

17 Nov 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

BMA30625 DOZER - P 714 0.00 4.00
DJY01588 DOZER - R4076 0.00 0.00
DJY01697 DOZER - P 721 0.00 4.00
DJY01741 DOZER - P 722 0.00 4.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 4.00
XXX-158 QC truck 0.00 7.00
XXX-160 Pick-up 0.00 6.00

Total 0.00 29.00Total operating hours to date: 13,465.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

150

18 Nov 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 50 °F, Max 68 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to the previos rain, the site and pit was still to wet to haul materila.

Phylway's surveyors were on site today cross-sectioning the east and middle reaches.

Remarks (Include Visitors to Project):
I received results on 6 compaction tests today. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 6.0
Phylway SURVEYOR 2.0 6.0

Total 3.0 12.0Total hours worked to date: 22,851.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-158 QC truck 0.00 6.00
Total 0.00 6.00Total operating hours to date: 13,471.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

151

19 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 68 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on Protected side from STA 70+00 to STA 100+00
They placed the 3rd lif t of clay on the f lood side from STA 110+00 to STA 90+00.
They completed the 4th lif t from STA 123+11 to STA 142+00.
They scarif ied ahead of the embankment process.

TWE took 11 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 6 compaction tests today.

Materials received:
Phylway placed 528 loads of clay totaling 11,745 Tons.

Job Safety:
SSHO was checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00209 QC Testing 12" Compaction Test   11/19/20 Completed
STA 127+62                 Centerline
3rd Lift                          Elev = 8.1
N 501007.1                  Lat 29.872209218
E 3660717.8                Long 90.134701273
Wet Density = 120.2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

151

19 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lab Moisture = 27.0%
CT-00210 QC Testing 12" Compaction Test   11/19/10 Completed

STA 130+00                Centerline
3rd Lift                         Elev = 8.3
N 500983.4                 Lat 29.872137240
E 3660954.5               Long 90.133955262
Wet Density = 114.9
Lab Moisture = 30.3%

CT-00211 QC Testing 12" Compaction Test    11/19/10 Completed
STA 132+50                  Centerline
3rd Lift                            Elev = 8.6
N 500969.5                   Lat 29.872091844
E 3661203.7                  Long 90.133169490
Wet Density = 114.1      
Lab Moisture = 35.0%

CT-00212 QC Testing 12" Compaction Test   11/19/10 Failed
STA 135+03                 6' o/s PS
3rd Lift                          Elev = 8.3
N 500592.3                  Lat 29.872037223
E 3661458.0                Long 90.132367737
Wet Density = 110.4
Lab Moisture = 32.0%

CT-00213 QC Testing 12" Compaction Test   11/19/10 Completed
STA 137+52                Centerline
3rd Lift                          Elev = 8.2
N 500923.5                  Lat 29.871950931
E 3661704.3                Long 90.131591609
Wet Density = 116.1
Lab Moisture = 28.7%

CT-00214 QC Testing 12" Compaction Test   11/19/10 Completed
STA 139+96                 Centerline
3rd Lift                          Elev = 7.9
N 500905.0                  Lat 29.871893054
E 3661947.2                Long 90.130825869
Wet Density = 113.9
Moisture = 33.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 4.0 50.0
Phylway OPERATING ENGINEER 10.0 115.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 17.0 203.0Total hours worked to date: 23,054.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

151

19 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 7.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 131.00Total operating hours to date: 13,602.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

152

20 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 71 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on Protected side from STA 70+00 to STA 100+00
They placed the 3rd lif t of clay on the f lood side from STA 110+00 to STA 90+00.
They placed clay on the 3rd lif t from STA 142+00 to STA 162+00.
They placed the 1st lif t of clay on the protected side berm from STA 75+00 to STA 100+00.
They scarif ied ahead of the embankment process.

TWE took 11 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.

Materials received:
Phylway placed 478 loads of clay totaling 11,233 Tons.

Job Safety:
SSHO was checking the dump trucks today for safety. One of the trucks rolled over and the SSHO filled an incident report which will be 
delivered at a later date.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

I received reports on 10 compaction tests today. See attached forms.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

152

20 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 57.5
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 18.0 211.5Total hours worked to date: 23,265.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 135.00Total operating hours to date: 13,737.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

153

21 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 78 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 3rd lif t of clay on the f lood side from STA 70+00 to STA 90+00.
They placed clay on the 4th lif t from STA 142+00 to STA 162+00.
They placed the 3rd lif t from STA 121+00 to STA 142+00.
They scarif ied ahead of the embankment process.

TWE took 11 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 13 Compaction tests today.

Materials received:
Phylway placed 263 loads of clay totaling 6867.5 Tons.

Job Safety:
SSHO was checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

TWE took 13 Compaction Tests today.

Due to the limited area for dumping, the number of dump trucks was decreased.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 13 QC requirements were completed today:

Requirement No Type Description Results

CT-00215 QC Testing 12" Compaction Test   11/21/10 Failed
STA 64+00                   Centerline

Page 1 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

153

21 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

4th Lift                          Elev = 7.4
N 505921.4                  Lat 29.885738365
E 3660151.7                Long 90.136325362
Wet Density = 115.6
Lab Moisture = 34.9%

CT-00216 QC Testing 12" Compaction Test    11/31/10 Completed
STA 71+22                    Centerline
3rd Lift                           Elev = 8.1
N 505534.9                   Lat 29.884661878
E 3660629.3                 Long 90.134831075
Wet Density = 118.8
Lab Moisture = 29.4%

CT-00217 QC Testing 12" Compaction Test    11/21/10 Completed
STA 73+25                    Centerline
3rd Lift                           Elev = 8.0
N 505338.1                   Lat 29.884122148
E 3660580.2                 Long 90.134992500
Wet Density = 111.2
Lab Moisture = 31.1%

CT-00218 QC Testing 12" Compaction Test    11/21/10 Failed
STA 76+53                    Centerline
3rd Lift                           Elev = 7.8
N 505027.0                   Lat 29.883269749
E 3660474.7                 Long 90.135335658
Wet Density = 113.5
Lab Moisture = 36.4%

CT-00219 QC Testing 12" Compaction Test    11/21/10 Failed
STA 79+00                    9' o/s FS
3rd Lift                           Elev = 8.4
N 504788.9                   Lat 29.882617054
E 3660404.8                 Long 90.135564072
Wet Density = 117.0
Lab Moisture = 33.0%

CT-00220 QC Testing 12" Compaction Test    11/21/10 Failed
STA 82+90                    Centerline
3rd Lift         Retest CT-204    Elev = 7.2
N 504410.6           Lat 29.881579353
E 3660317.4         Long 90.135852325
Wet Density = 113.0
Lab Moisture = 33.7%

CT-00221 QC Testing 12" Compaction Test    11/21/10 Failed
STA 87+54                   12' o/s PS
4th Lift                           Elev = 8.0
N 503963.4                   Lat 29.880353314
E 3660191.1                 Long 90.136265583
Wet Density = 113.6
Lab Moisture = 35.3%

CT-00222 QC Testing 12" Compaction Test    11/21/10 Failed
STA 94+58                    Centerline
4th Lift                           Elev = 8.0
N 503290.2                   Lat 29.878508297
E 3659979.2                 Long 90.136956366
Wet Density = 116.3
Lab Moisture = 35.3%

CT-00223 QC Testing 12" Compaction Test    11/21/10 Failed
STA 98+48                    12' o/s FS
3rd Lift     Retest CT-197    Elev = 7.2
N 502917.7                   Lat 29.877487267
E 3659866.5                 Long 90.137324227
Wet Density = 118.1
Lab Moisture = 32.7%

CT-00224 QC Testing 12" Compaction Test    11/21/10 Completed
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

153

21 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

STA 103+27                  Centerline
4th Lift                            Elev = 7.9
N 502448.0                    Lat 29.876198511
E 3659769.6                  Long 90.137645430
Wet Density = 118.4
Lab Moisture = 26.9%

CT-00225 QC Testing 12" Compaction Test    11/21/10 Failed
STA 108+13                  12' o/s FS
4th Lift                            Elev = 8.4
N 501980.4                    Lat 29.874916549
E 3659637.1                  Long 90.138078877
Wet Density = 118.0
Lab Moisture = 35.9%

CT-00226 QC Testing 6" Compaction Test    11/21/10 Completed
STA 98+91                  152' o/s PS
1st Lift                          Elev = -0.1
N 502836.9                 Lat 29.877260825
E 3660015.1               Long 90.136858028
Wet Density = 111.8
Lab Moisture = 29.9%

CT-00227 QC Testing 6" Compaction Test    11/21/10 Failed
STA 94+59                 152' o/s PS
1st Lift                         Elev = -1.4
N 503246.7                 Lat 29.878384300
E 3660131.9               Long 90.136475997
Wet Density = 110.5
Lab Moisture = 35.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 5.0 36.0
Phylway OPERATING ENGINEER 9.0 103.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 17.0 177.5Total hours worked to date: 23,443.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

153

21 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 11.00
RBT024 WATER TRUCK 0.00 7.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 132.00Total operating hours to date: 13,869.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

154

22 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 79 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay on the 3rd lif t from STA 121+00 to STA 142+00.
They were placing the 2nd lif t on the f lood side berm STA 142+00 to STA 162+00.
They placed the 4th lif t from STA 152+00 to STA 162+00.
They scarif ied ahead of the embankment process.

TWE took 3 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 3 compaction tests today.

Materials received:
Phylway placed 152 loads of clay totaling 4328.6 Tons.

Job Safety:
The SSHO held a tool box safety meeting this morning. The topic was "Accident Prevention". See attached.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

TWE took 3 compaction tests today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00228 QC Testing 12" Compaction Test    11/22/21 Failed
STA 108+13                  Centerline
4th Lift       Retest of CT-225     Elev = 8.4
N 501980.4                    Lat 29.874916549
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

154

22 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

E 3659637.1                  Long 90.138078877
Wet Density = 117.9
Lab Moisture =

CT-00229 QC Testing 12" Compaction test    11/22/10 Completed
STA 98+48                   12' o/s FS
3rd Lift      Retest of CT-223     Elev = 7.2
N 502917.7                   Lat 29.877487267
E 3659866.5                 Long 90.137324227
Wet Density = 119.0
Lab Moisture = 

CT-00230 QC Testing 12" Compaction Test    11/22/10 Completed
STA 94+58                    Centerline
3rd Lift       Retest of CT-0222       Elev = 8.0
N 503290.2              Lat 29.878508297
E 3659979.2            Long 90.136956366
Wet Density = 112.9
Lab Moisture = 

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 18.0
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 172.0Total hours worked to date: 23,615.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

154

22 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 0.00 127.00Total operating hours to date: 13,996.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

155

23 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 81 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay from STA 62+00 to STA 70+00 and from STA 90+00 to STA 105+00 on the f lood side.
They placed caly from STA 75+00 to STA 65+00 on the protected side.
They scarif ied ahead of the embankment process.

TWE took 6 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 6 compaction tests today.

Materials received:
Phylway placed 165 loads of clay totaling 4425.1 Tons.

Job Safety:
SSHO was checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

TWE took 6 Compaction Tests today.

The D-6T was moved to the west side to start placing uncompacted clay on from STA 0+44 to STA 57+00 after the Thanksgiving break.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00231 QC Testing 12" Compacttion Test   11/23/10 Completed
STA 87+54                    12' o/s PS
4th Lift        Retest of CT-221       Elev = 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

155

23 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

N 503963.4                   Lat 29.880353314
E 3660191.1                 Long 90.136265583
Wet Density = 115.1
Lab Moisture = 29.9%

CT-00232 QC Testing 12" Compaction Test   11/23/10 Failed
STA 82+90                  Centerline
3rd Lift     Retest of CT-220    Elev = 7.2
N 504410.6               Lat 29.881579353
E 3660317.4             Long 90.135852325
Wet Density = 113.0
Lab Moisture = 36.4%

CT-00233 QC Testing 12" Compaction Test   11/23/10 Failed
STA 79+00                9' o/s FS
3rd Lift      Retest of CT 219     Elev = 8.4
N 504788.9                Lat 29.882617054
E 3660404.8              Long 90.135564072
Wet Density = 116.8
Lab Moisture = 35.3%

CT-00234 QC Testing 12" Compaction Test    11/23/10 Failed
STA 76+53                Centerline
3rd Lift       Retest of CT-218    Elev = 7.8
N 505027.0                  Lat 29.883269749
E 3660474.7                Long 90.135335658
Wet Density = 112.4
Lab Moisture = 40.0%

CT-00235 QC Testing 12" Compaction Test     11/23/10 Failed
STA 69+00                     39' o/s FS
4th Lift                            Elev = 6.3
N 505699.3                    Lat 29.885114852
E 3660597.2                  Long 90.134926938
Wet Density = 117.1
Lab Moisture = 29.2

CT-00236 QC Testing 12" Compaction Test     11/23/10 Completed
STA 64+00                     Centerline
4th Lift       Retest of CT-215    Elev = 7.4
N 505921.4                Lat 29.885738365
E 3660151.7              Long 90.136325362
Wet Density = 114.2
Lab Moisture = 30.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 18.0
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 172.0Total hours worked to date: 23,787.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

155

23 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 127.00Total operating hours to date: 14,123.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

156

24 Nov 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 81 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay from STA 62+00 to STA 70+00 and from STA 90+00 to STA 105+00 on the f lood side.
They placed caly from STA 75+00 to STA 65+00 on the protected side.
They processed material which was to wet for testing and set it back down.
They graded and sealed the site in preparation for the Thanksgiving holiday and rain which is forecast for Friday.
They scarif ied ahead of the embankment process.

TWE took 6 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC observed TWE take 7 compaction tests today.

Materials received:
Phylway placed 96 loads of clay totaling 2634.6 Tons.

Job Safety:
SSHO was checking the dump trucks today for safety and that the site was secure for the weekend.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

TWE took 7 Compaction Tests today.

I received reports on 19 compaction tests today.

Hauling was cut short today so the site could be graded and sealed for the holiday weekend.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

156

24 Nov 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 7 QC requirements were completed today:
Requirement No Type Description Results

CT-00237 QC Testing 12" Compaction Test   11/24/10 Failed
STA 135+03                 6' o/s PS
3rd Lift     Retest CT-212     Elev = 8.3
N 500952.3                   Lat 29.872037223
E 3661458.0                 Long 90.132367737
Wet Density = 115.5
Lab Moisture = 32.0%

CT-00238 QC Testing 6" Compaction Test    11/24/10 Failed
STA 94+59                  152' o/s PS
1st Lift    Retest CT-227    Elev = -1.4
N 503246.7                 Lat 29.878384300
E 3660131.9               Long 90.136475997
Wet Density = 107.8
Lab Moisture = 40.0%

CT-00239 QC Testing 6" Compaction Test     11/24/10 Completed
STA 88+03                 143' o/s PS
1st Lift                         Elev = -1.1
N 5038780002            Lat 29.880115821
E 3660303.1               Long 90.135915001
Wet Density = 112.0
Lab Moisture = 32.2%

CT-00240 QC Testing 6" Compaction Test    11/24/10 Completed
STA 83+07                  151' o/s PS
1st Lift                          Elev = -0.8
N 504354.8                  Lat 29.881422177
E 3660447.6                Long 90.135443343
Wet Density = 109.3
Lab Moisture = 28.8%

CT-00241 QC Testing 6" Compaction Test    11/24/10 Completed
STA 78+02                  142' o/s PS
1st Lift                          Elev = 90.4
N 504842.3                  Lat 29.882758897
E 3660578.4                Long 90.135014541
Wet Density = 112.2
Lab Moisture = 27.9%

CT-00242 QC Testing 6" Compaction Test    11/24/10 Failed
STA 73+08                141' o/s PS
1st Lift                        Elev = -0.1
N 505317.6                Lat 29.884061934
E 3660713.9              Long 90.134571300
Wet Density = 113.2
Lab Moisture = 33.5%

CT-00243 QC Testing 12" Compaction Test    11/24/10 Completed
STA 71+50                    Centerline
4th Lift                           Elev = 9.1
N 505508.2                   Lat 29.884588702
E 3660620.9                 Long 90.134858462
Wet Density = 109.0
Lab Moisture = 30.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

156

24 Nov 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 17.0
Phylway OPERATING ENGINEER 10.0 80.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0

Total 15.0 121.0Total hours worked to date: 23,908.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 3.00
BMA30625 DOZER - P 714 0.00 7.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 7.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 7.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
RW8200P003118 FARM TRACTOR - P 434 0.00 7.00
THX21210 DOZER P 724 0.00 7.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 8.00

Total 0.00 87.00Total operating hours to date: 14,210.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

157

25 Nov 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 23,908.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 14,210.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

158

26 Nov 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 23,265.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 13,737.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

159

27 Nov 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 23,265.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 13,737.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

160

28 Nov 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 23,265.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 13,737.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

161

29 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 78 °F; 0.2 IN Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
The rain made the pit to wet to haul, so there was no work.

Phylway's Surveyors were on site today taking monthly cross-sections.

Job Safety:
SSHO held a tool box safety talk this morning. The topic was proper dress for the job.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

TWE took 6 Compaction Tests today.

The D-6T was moved to the west side to start placing uncompacted clay on from STA 0+44 to STA 57+00 after the Thanksgiving break.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 4.0
Phylway OPERATING ENGINEER 10.0 20.0
Phylway QC MANAGER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

161

29 Nov 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SAFETY ENGINEER - ON SITE 1.0 2.0
Phylway SUPERINTENDENT 1.0 8.0
Phylway SURVEYOR 2.0 20.0

Total 17.0 62.0Total hours worked to date: 23,970.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 1.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 1.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 8.00

Total 0.00 18.00Total operating hours to date: 14,228.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

162

30 Nov 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 49 °F, Max 71 °F; 0.35 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Controlling feature of work:
Embankment

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to heavy rain and wet conditions from yesterday, no work could be performed today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 8.0
Total 1.0 8.0Total hours worked to date: 23,978.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-158 QC truck 0.00 8.00
Total 0.00 8.00Total operating hours to date: 14,236.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

163

01 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 38 °F, Max 56 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Because of the rain Tuesday, it was to wet to haul today.
Phylway came to work at lunch to start drying out the project.
The surveyors were on site taking monthly cross sections.

TWE took 2 samples of dirt, from the project to the east, which is being constructed by Creek Construction, to run Proctor Density tests on. 
The project has an over-run on dirt and Phylway is going to use this dirt on our project. Thr f irst sample was taken at STA 17+00 on the new 
Protected Side berm and the second sample was taken from STA 41+50 on the Proected Side berm. These stations are from their job plans 
with STA 0+00 being at the gas line on the east edge of our project.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed TWE take 2 dirt samples from the project to the east to run a Proctor Density on.

Remarks (Include Visitors to Project):
I received results on 16 compaction tests and 3 revisions today. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 5.0 30.0
Phylway QC MANAGER 1.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

163

01 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SAFETY ENGINEER - ON SITE 1.0 6.0
Phylway SUPERINTENDENT 1.0 6.0
Phylway SURVEYOR 2.0 20.0

Total 10.0 73.0Total hours worked to date: 24,051.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 6.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 6.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 6.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 6.00

Total 0.00 47.00Total operating hours to date: 14,283.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

164

02 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 62 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay from STA 85+00 to STA 105+00  on the f lood side.
They placed uncompacted material from STA 50+00 to STA 55+00 on the Flood Side.
They processed material which was to wet for testing and set it back down.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 240 loads for 6547.4 tons

Uncompacted from River Birch 281 loads for 5058 cubic yards.

Job Safety:
SSHO was checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

We started hauling uncompacted material from River Birch today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

164

02 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 1.0 12.0
Phylway OPERATING ENGINEER 9.0 103.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 13.0 153.5Total hours worked to date: 24,204.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 5.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 120.00Total operating hours to date: 14,403.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

165

03 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 69 °F; No Precipitation; 4 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay from STA 85+00 to STA 105+00 and STA 60+00 to STA 65+00  on the f lood side.
They placed uncompacted material from STA 50+00 to STA 55+00 on the Flood Side.
They processed material which was to wet for testing and set it back down.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 6 Compaction Tests today.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 182 loads for 5069 tons

Uncompacted from River Birch 295 loads for 5310 cubic yards.

Job Safety:
SSHO was checking the dump trucks today for safety.
Skid Steer was checked in today. See attached safety sheet.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00244 QC Testing 6" Compaction Test    12/03/10 Completed
STA 73+08                  141' o/s PS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

165

03 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

1st Lift        Retest CT-242     Elev = -0.1
N 505317.6         Lat 29.884061934
E 3660713.9       Long 90.134571300
Wet Density = 114.5
Lab Moisture = 33.4%

CT-00245 QC Testing 6" Compaction Test   12/03/10 Completed
STA 94+59                  152' o/s PS
1st Lift       Retest CT-238     Elev = -1.4
N 503246.7            Lat 29.878384300
E 3660131.9          Long 90.136475997
Wet Density = 113.5
Lab Moisture = 29.2%

CT-00246 QC Testing 12" Compaction Test   12/03/10 Completed
STA 82+90                Centerline
3rd Lift     Retest CT-232    Elev = 7.2
N 504410.6                Lat = 29.881579353
E 3660317.4              Long 90.135852325
Wet Density = 113.8
Lab Moisture = 30.5%

CT-00247 QC Testing 12" Compaction Test    12/03/10 Completed
STA 79+00                    9' o/s FS
3rd Lift      Retest CT 233      Elev = 8.4
N 504788.9                Lat 29.882617054
E 3660404.8              Long 90.135564072
Wet Density = 119.6
Lab Moisture = 29.0%

CT-00248 QC Testing 12" Compaction Test    12/03/10 Completed
STA 76+53                 Centerline 
3rd Lift        Retest CT-234    Elev = 7.8
N 505027.0          Lat 29.883269749
E 3660474.7        Long 90.135335658
Wet Density = 117.5
Lab Moisture = 31.8%

CT-00249 QC Testing 12" Compaction Test    12/03/10 Completed
STA 69+06                    39' o/s FS
4th Lift         Retest CT-235      Elev = 6.3
N 505699.3          Lat 29.885114852
E 3660597.2        Long 90.134926938
Wet Density = 122.3
Lab Moisture = 30.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 23.0
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 177.0Total hours worked to date: 24,381.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

165

03 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 5.00
21504720 Skid Steer P-445 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 122.00Total operating hours to date: 14,525.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

166

04 Dec 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 76 °F; No Precipitation; 6 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay from STA 85+00 to STA 105+00 on the f lood side.
They placed clay from STA 80+00 to STA 100+00 on the protected side.
They placed uncompacted material from STA 45+00 to STA 50+00 on the Flood Side.
They processed material which was to wet for testing and set it back down.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 2 Compaction Tests today and 4 samples of uncompacted material.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 175 loads for 5049 tons

Uncompacted from River Birch 286 loads for 5148 cubic yards.

Job Safety:
SSHO was checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00250 QC Testing 12" Compaction Test   12/04/10 Completed
STA 135+03            6' o/s PS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

166

04 Dec 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

3rd Lift      Retest CT-237       Elev = 8.3
N 500952.3           Lat 29.872037223
E 3661458.0         Long 90.132367737
Wet Density = 116.5
Lab Moisture =

CT-00251 QC Testing 12" Compaction Test       12/04/10 Completed
STA 126+51                   Centerline
3rd Lift        Retest CT-208       Elev = 8.4
N 501016.6              Lat 29.872238697
E 3660601.1            Long 90.135069151
Wet Density = 119.9
Lab Moisture =

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 23.5
Phylway OPERATING ENGINEER 10.0 115.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 10.0

Total 17.0 187.0Total hours worked to date: 24,568.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 124.00Total operating hours to date: 14,649.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

166

04 Dec 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

167

05 Dec 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 56 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed clay from STA 35+00 to STA 55+00 on the Protected Side.
They placed uncompacted material from STA 40+00 to STA 50+00 on the Flood Side.
They processed material which was to wet for testing and set it back down.
They scarif ied ahead of the embankment process.

Phylway's Surveyors were on site today. They cross-sectioned the uncompacted fill from STA 47+00 to STA 55+00 and shot settlement plate 
elevations.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 184 loads for 5317.5 tons

Uncompacted from River Birch 308 loads for 5544 cubic yards.

Job Safety:
SSHO was checking the dump trucks today for safety.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

167

05 Dec 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 23.5
Phylway OPERATING ENGINEER 9.0 104.5
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 8.0

Total 16.0 174.0Total hours worked to date: 24,742.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 130.00Total operating hours to date: 14,779.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

168

06 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 54 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t clay from STA 35+00 to STA 55+00 on the Protected Side.
They placed the 4th lif t of clay on the f lood side from STA 60+00 to STA 65+00 and STA 95+00 to 100+00 and the 2nd lif t of clay on the 
portected side from STA 80+00 to STA 100+00.
They placed uncompacted material from STA 35+00 to STA 50+00 on the Flood Side.
They processed material which was to wet for testing and set it back down.
They scarif ied ahead of the embankment process.

TWE took 3 compaction tests todat.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 3 compaction tests.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 166 loads for 4677.35 tons

Uncompacted from River Birch 296 loads for 5328 cubic yards.

Job Safety:
SSHO held a tool box safety meeting today. The topic was safety in cold weather.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

168

06 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00252 QC Testing 12" Compaction Test    12/06/12 Completed
STA 126+01           Centerline
4th Lift                     Elev = 9.0
N 501010.7             Lat 29.872223911
E 3660551.1           Long 90.135227097
Wet Density = 116.2
Lab Moisture = 26.9%

CT-00253 QC Testing 12" Compaction Test    12/06/10 Failed
STA 133+02              Centerline
4th Lift                       Elev = 9.6
N 500964.5               Lat 29.872076794
E 3661248.9             Long 90.133027048
Wet Density = 114.8
Lab Moisture = 33.2%

CT-00254 QC Testing 12" Compaction Test    12/06/10 Completed
STA 96+06                 Centerline
4th Lift                   Elev = 8.5
N 503145.3           Lat 29.878110657
E 3659951.6         Long 90.137048223
Wet Density = 121.3
Lab Moisture = 34.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 23.5
Phylway OPERATING ENGINEER 9.0 104.5
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 179.0Total hours worked to date: 24,921.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 11.00
BMA30625 DOZER - P 714 0.00 8.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

168

06 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 11.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 119.00Total operating hours to date: 14,898.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

169

07 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 52 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t clay from STA 35+00 to STA 48+00 on the Protected Side.
They placed the 1st lif t of clay on the protected side from STA 24+00 to STA 40+00.
They placed uncompacted material from STA 35+00 to STA 50+00 on the Flood Side.
They processed material which was to wet for testing and set it back down.
They scarif ied ahead of the embankment process.

Phylway's Surveyors were on site today. They shot settlement plates from STA 41+00 to STA 49+00 on the Flood Side. They also cross 
sectioned the uncompacted material placed at the same stations.

TWE took 9 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 9 compaction tests.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 174 loads for 4902.41 tons

Uncompacted from River Birch 287 loads for 5166 cubic yards.

Job Safety:
SSHO monitored the truck hauling. He also monitored the street cleaning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the street was swept.

I received results on 8 compaction tests today. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

169

07 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 9 QC requirements were completed today:

Requirement No Type Description Results

CT-00255 QC Testing 12" Compaction Test   12/07/10 Failed
STA 92+72              148' o/s PS
2nd Lift                     Elev = -0.8
N 503427.7              Lat 29.878880636
E 3660179.3            Long 90.136320473
Wet Density = 114.4
Lab Moisture = 34.5%

CT-00256 QC Testing 12" Compaction Test   12/07/10 Failed
STA 87+00                  143' o/s PS
2nd Lift                         Elev = 0.2
N 503979.2                  Lat 29.880392688
E 3660332.8                Long 90.135817959
Wet Density = 114.9
Lab Moisture = 28.9%

CT-00257 QC Testing 12" Compaction Test   12/07/10 Failed
STA 82+03             140' o/s PS
2nd Lift                    Elev = 0.5
N 504457.1             Lat 29.881702937
E 3660466.2           Long 90.135381279
Wet Density = 106.9
Lab Moisture = 27.6%

CT-00258 QC Testing 12" Compaction Test   12/07/10 Failed
STA 77+00           138' o/s PS
2nd Lift                  Elev = 0.6
N 504442.2           Lat 29.883032882
E 3660603.1         Long 90.134933307
Wet Density = 105.4
Lab Moisture = 30.7%

CT-00259 QC Testing 12" Compaction Test   12/07/10 Failed
STA 72+03        141' o/s PS
2nd Lift              Elev = 0.4
N 505418.5       Lat 29.884338573
E 3660741.9      Long 90.134479618
Wet Density = 114.0
Lab Moisture = 25.0%

CT-00260 QC Testing 12" Compaction Test   12/07/10 Completed
STA 83+27            Centerline
4th Lift                   Elev = 9.2
N 504374.5           Lat 29.881480447
E 3660304.9         Long 90.135892957
Wet Density = 118.3
Lab Moisture = 27.2%

CT-00261 QC Testing 12" Compaction Test    12/07/10 Completed
STA 78+03             Centerline
4th Lift                  Elev = 9.0
N 504879.4          Lat 29.882864772
E 3660444.1        Long 90.135437082
Wet Density = 109.5
Lab Moisture = 25.8%

CT-00262 QC Testing 12" Compaction Test   12/07/10 Completed
STA 67+00                15' o/s FS
4th Lift                 Elev = 9.1
N 505792.4        Lat 29.885375956
E 3660419.6      Long 90.135484272
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

169

07 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 114.2
Lab Moisture = 26.6%

CT-00263 QC Testing 12" Compaction Test   12/07/10 Completed
STA 64+55             11' o/s FS
4th Lift                 Elev = 9.0
N 505879.3         Lat 29.885621511
E 3660189.7       Long 90.136206843
Wet Density = 114.4
Lab Moisture = 28.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 1.0 12.0
Phylway OPERATING ENGINEER 9.0 104.5
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 12.0

Total 16.0 179.5Total hours worked to date: 25,101.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 1.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
RW8200P003118 FARM TRACTOR - P 434 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 111.00Total operating hours to date: 15,009.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

169

07 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

170

08 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 39 °F, Max 52 °F; 0.01 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
80%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay on the protected side from STA 10+00 to STA 25+00.
They placed uncompacted material from STA 30+00 to STA 40+00 on the Flood Side. There is a section at STA 32+50 that has some 
debris, which had been covered by water, and they are removing the debris before placing the uncompacted material.
They processed material which was to wet for testing and set it back down.
They scarif ied ahead of the embankment process.
They completed the stripping to STA 0+44 on the Protected Side.

TWE took 1 compaction test today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 1 compaction test.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 159 loads for 4535.08 tons

Uncompacted from River Birch 279 loads for 5022 cubic yards.

Job Safety:
SSHO monitored the truck hauling. He also monitored the street cleaning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the street was swept.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

170

08 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following QC requirement was completed today:
Requirement No Type Description Results

CT-00264 QC Testing 12" Compaction Test   12/08/10 Failed
STA 73+02                   Centerline
5th Lift                    Elev = 9.8
N 505362.4            Lat 29.884188980
E 3660579.7          Long 90.134993276
Wet Density = 113.3
Lab Moisture = 32.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 24.0
Phylway OPERATING ENGINEER 9.0 105.0
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 180.0Total hours worked to date: 25,281.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 1.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
HGHS00214 DOZER   P-723 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 135.00Total operating hours to date: 15,144.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

170

08 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

171

09 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 55 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay on the protected side from STA 10+00 to STA 25+00.
Placed the 5th lif t of clay on the f lood side from STA 75+00 to STA 85+00 and STA 95+00 to STA 100+00.
They placed uncompacted material from STA 25+00 to STA 35+00 on the Flood Side. There is a section at STA 32+50 that has some 
debris, which had been covered by water, and they are removing the debris before placing the uncompacted material.
They scarif ied ahead of the embankment process.

TWE took 5 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 5 compaction tests.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 191 loads for 5551.7 tons

Uncompacted from River Birch 345 loads for 6210 cubic yards.

Job Safety:
SSHO monitored the truck hauling. He also monitored the street cleaning. He performed a safety check on tractor P-428.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the street was swept.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

171

09 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00265 QC Testing 6" Compaction Test    12/09/10 Completed
STA 52+58             141' o/s PS
1st Lift                     Elev = 1.2
N 506300.6            Lat 29.886811253
E 3659098.9          Long 90.139634958
Wet Density = 112.3
Lab Moisture = 24.1%

CT-00266 QC Testing 6" Compaction Test   12/09/10 Completed
STA 47+63           156' o/s PS
1st Lift                   Elev = 0.4
N 506396.6          Lat 29.887087480
E 3658670.8        Long 90.140982670
Wet Density = 112.5
Lab Moisture = 22.9%

CT-00267 QC Testing 6" Compaction Test   12/09/10 Completed
STA 42+55              145' o/s PS
1st Lift               Elev = 0.5
N 506483.1       Lat 29.887339661
E 3658169.6      Long 90.142561368
Wet Density = 116.9
Lan Moisture = 25.8%

CT-00268 QC Testing 6" Compaction Test   12/09/10 Completed
STA 37+48              152' o/s PS
1st Lift                      Elev = 0.6
N 506588.2         Lat 29.887642813
E 3657673.8       Long 90.144122426
Wet Density = 114.8
Lab Moisture = 25.6%

CT-00269 QC Testing 6" Compaction Test   12/09/10 Completed
STA 31+76            126' o/s PS
1st Lift                    Elev = 1.0
N 506692.0            Lat 29.887947156
E 3657010.1          Long 90.146213347
Wet Density = 119.2
Lab Moisture = 28.9%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 24.0
Phylway OPERATING ENGINEER 9.0 105.0
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 180.0Total hours worked to date: 25,461.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

171

09 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
HGHS00214 DOZER   P-723 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 8.00
PALYC247 DOZER  P-715 0.00 8.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 123.00Total operating hours to date: 15,267.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

172

10 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 68 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay on the protected side from STA 5+00 to STA 10+00.
Placed the 5th lif t of clay on the f lood side from STA 62+00 to STA 70+00.
They placed uncompacted material from STA 25+00 to STA 30+00 on the Flood Side. There is a section at STA 32+50 that has some 
debris, which had been covered by water, and they are removing the debris before placing the uncompacted material.
They scarif ied ahead of the embankment process.

TWE took 8 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 8 compaction tests.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend 188 loads for 5419.4 tons

Uncompacted from River Birch 317 loads for 5706 cubic yards.

Job Safety:
SSHO monitored the truck hauling. He also monitored the street cleaning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the street was swept.

I received reports on 3 compaction tests and 2 Proctor Density tests, from the adjacent site borrow area, today. Please see attached report 
forms.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

172

10 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 8 QC requirements were completed today:
Requirement No Type Description Results

CT-00270 QC Testing 12" Compaction Test   12/10/10 Completed
STA 108+13            Centerline
4th Lift        Retest of CT-0228      Elev = 8.4
N 501980.4             Lat 29.874916549
E 3659637.1           Long 90.138078877
Wet Density = 110.5
Lab Moisture = 32.3%

CT-00271 QC Testing 12" Compaction Test    12/10/10 Completed
STA 87+00            143' o/s PS
2nd Lift      Retest of CT-0256       Elev = 0.2
N 503979.2          Lat 29.880392688
E 3660332.8        Long 90.135817959
Wet Density = 113.4
Lab Moisture = 28.3%

CT-00272 QC Testing 12" Compaction Test   12/10/10 Completed
STA 82+03               140' o/s PS
2nd Lift       Retest of CT-0257       Elev = 0.5
N 504457.1           Lat 29.881702937
E 3660466.2         Long 90.135381279
Wet Density = 116.1
Lab Moisture = 22.6%

CT-00273 QC Testing 12" Compaction Test    12/10/10 Failed
STA 77+00              138' os/ PS
2nd Lift        Retest of CT-0258       Elev = 0.6
N 504442.4           Lat 29.883032882
E 3660603.1         Long 90.134933307
Wet Density = 104.5
Lab Moisture = 28.2%

CT-00274 QC Testing 12" Compaction Test    12/10/10 Completed
STA 72+03            141' o/s PS
2nd Lift          Retest of CT-0259
N 505418.5          Lat 29.884338573
E 3660741.9        Long 90.134479618
Wet Density = 117.9
Lab Moisture = 25.7%

CT-00275 QC Testing 6" Compaction Test   12/10/10 Completed
STA 27+51          151' o/s PS
1st Lift                  Elev = 0.2
N 506778.2          Lat 29.888193139
E 3656695.5        Long 90.147203260
Wet Density = 118.4
Moisture = 28.2%

CT-00276 QC Testing 6" Compaction Test    12/10/10 Completed
STA 22+50                145' o/s
1st Lift                  Elev = 0.5
N 506869.3         Lat 29.888457664
E 3656202.4       Long 90.148756281
Wet Density = 118.7
Lab Moisture = 27.5%

CT-00277 QC Testing 6" Compaction Test   12/10/10 Completed
STA 17+51            152' o/s PS
1st Lift                    Elev = 0.5
N 506972.6           Lat 29.888755600
E 3655713.4         Long 90.150295976
Wet Density = 110.6
Lab Moisture = 26.7%
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

172

10 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 24.0
Phylway OPERATING ENGINEER 9.0 104.5
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 179.5Total hours worked to date: 25,640.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
HGHS00214 DOZER   P-723 0.00 11.00
KMTOD114T01080403 DOZER 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 11.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 136.00Total operating hours to date: 15,403.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

173

11 Dec 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 76 °F; No Precipitation; 18 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay on the protected side from STA 0+00 to STA 5+00.
They placed the 2nd lif t of material from STA 40+00 to STA 50+00 on the Protected Side.
They placed the 1st lif t of clay from STA 50+00 to STA 55+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 24+00 to STA 30+00 on the Flood Side. 
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Embankment from Willow Bend - 171 loads for 4989.7 tons

Uncompacted from River Birch - 291 loads for 5328 cubic yards.

Embankment from the Creek Site - 161 loads for 2898 cubic yards.

Job Safety:
SSHO monitored the truck hauling. He also monitored the street cleaning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the street was swept.

We started hauling clay from the adjacent site to the levee today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

173

11 Dec 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 23.5
Phylway OPERATING ENGINEER 9.0 104.5
Phylway QC MANAGER 2.0 21.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 15.0 174.0Total hours worked to date: 25,814.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
HGHS00214 DOZER   P-723 0.00 11.00
KMTOD114T01080403 DOZER 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 11.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 151.00Total operating hours to date: 15,554.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

174

12 Dec 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 43 °F, Max 52 °F; 0.25 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
80%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 47+00 to STA 50+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 22+00 to STA 30+00 on the Flood Side. 
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 273 loads for 4914 cubic yards.

Embankment from the Creek Site - 144 loads for 2592 cubic yards.

Job Safety:
SSHO monitored the truck hauling. He also monitored the street cleaning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the street was swept.

Because of the rain over night, the Willow Bend pit could not run trucks, so we hauled from River Birch and the adjacent site only.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

174

12 Dec 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 2.0 23.5
Phylway OPERATING ENGINEER 9.0 104.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 14.0 165.5Total hours worked to date: 25,980.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
HGHS00214 DOZER   P-723 0.00 11.00
KMTOD114T01080403 DOZER 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 10.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 146.00Total operating hours to date: 15,700.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

175

13 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 50 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 45+00 to STA 50+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 17+00 to STA 30+00 on the Flood Side. 
They placed the 2nd lif t on the Protected Side from STA 30+00 to STA 40+00.
They began dressing the Flood Side berm to f inish grade from STA 160+00 to STA 182+15.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 5 compaction tests.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 264 loads for 4752 cubic yards.

Embankment from the Creek Site - 142 loads for 2556 cubic yards.

Embankment from Willow Bend - 176 loads for 5027.84 tons.

Job Safety:
SSHO monitored the truck hauling. He also monitored the street cleaning.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the street was swept.

I received reports on 23 compaction tests and 4 uncompacted results. See attached forms.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

175

13 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00278 QC Testing 6" Compaction Test   12/13/10 Failed
STA 52+44                 53' o/s FS
1st Lift                         Elev = 4.6
N 506096.5                 Lat 29.886249287
E 3659125.1               Long 90.139558994
Wet Density = 105.4
Lab Moisture = 22.4%

CT-00279 QC Testing 6" Compaction Test   12/13/10 Completed
STA 47+52                 70' o/s FS
1st Lift                         Elev = 4.5
N 506176.9                 Lat 29.886484930
E 3658616.3               Long 90.141161857
Wet Density = 113.7
Lab Moisture = 28.6%

CT-00280 QC Testing 6" Compaction Test   12/13/10 Completed
STA 12+53                 150' o/s PS
1st Lift                         Elev = 0.3
N 507065.5                 Lat 29.889024912
E 3655224.7               Long 90.151835071
Wet Density = 112.4
Lab Moisture = 24.5%

CT-00281 QC Testing 6" Compaction Test   12/13/10 Completed
STA 7+51                  137' o/s PS
1st Lift                        Elev = 0.4
N 507148.0                Lat 29.889251763
E 3654729.4              Long 90.151832387
Wet Density = 109.8
Lab Moisture = 24.7%

CT-00282 QC Testing 6" Compaction Test   12/13/10 Completed
STA 2+50                   139' o/s PS
1st Lift                         Elev = 0.2
N 507246.2                 Lat 29.889549709
E 3654238.5               Long 90.154941222
Wet Density = 109.0
Lab Moisture = 24.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 35.0
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 17.0 202.0Total hours worked to date: 26,182.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

175

13 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
HGHS00214 DOZER   P-723 0.00 11.00
KMTOD114T01080403 DOZER 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 10.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 146.00Total operating hours to date: 15,846.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

176

14 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 29 °F, Max 57 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 37+00 to STA 45+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 15+00 to STA 20+00 on the Flood Side. 
They placed the 2nd lif t on the Protected Side from STA 22+00 to STA 30+00.
They began dressing the Flood Side berm to f inish grade from STA 150+00 to STA 165+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today. They cross-sectioned and ran settlement plates from STA 19+00 to STA 28+00 and shot the 2 
settlement plates on the surcharge area.

TWE pulled 2 samples from the existing levee on the East reach for PD testing.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 2 samples of existing levee material for PD tests.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 242 loads for 4356 cubic yards.

Embankment from the Creek Site - 160 loads for 2880 cubic yards.

Embankment from Willow Bend - 195 loads for 5496.65 tons.

Job Safety:
SSHO held a tool box safety meeting this morning before work. The topic was on "Horse Play". He also monitored the trucks and cleaning of 
the streets.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up and the streets were swept.

TWE took 2 samples of doil from the existing levee at STA 149+90 and STA 169+90 to run Proctor Density tests on.

The monthly progress meeting was held today. No issues were encountered.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

176

14 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 35.0
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.5
Phylway SUPERINTENDENT 1.0 13.0
Phylway SURVEYOR 2.0 14.0

Total 19.0 215.5Total hours worked to date: 26,397.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
HGHS00214 DOZER   P-723 0.00 11.00
KMTOD114T01080403 DOZER 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 8.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 141.00Total operating hours to date: 15,987.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

176

14 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

177

15 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 62 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 30+00 to STA 40+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 8+00 to STA 20+00 on the Flood Side. 
They placed the 2nd lif t on the Protected Side from STA 15+00 to STA 25+00.
They began dressing the Flood Side berm to f inish grade from STA 144+00 to STA 152+00.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 262 loads for 4716 cubic yards.

Embankment from the Creek Site - 165 loads for 2970 cubic yards.

Embankment from Willow Bend - 173 loads for 5415.55 tons.

Job Safety:
SSHO held a tool box safety meeting this morning before work. The topic was on "Horse Play". He also monitored the trucks and cleaning of 
the streets.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up.

The streets on the west end of the project were swept from 1/4 mile east of the access road to a point where the 4-lane road turns to 2-lanes.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

177

15 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 35.0
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 16.0 190.0Total hours worked to date: 26,587.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 4.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
HGHS00214 DOZER   P-723 0.00 11.00
KMTOD114T01080403 DOZER 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 8.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 146.00Total operating hours to date: 16,133.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

178

16 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 78 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 25+00 to STA 35+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 0+44 to STA 15+00 on the Flood Side. 
They continued dressing the Flood Side berm to f inish grade from STA 139+00 to STA 145+00.
They scarif ied ahead of the embankment process.

TWE took 6 compaction tests today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 6 compaction tests today.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 284 loads for 5112 cubic yards.

Embankment from the Creek Site - 163 loads for 2934 cubic yards.

Job Safety:
SSHO checked the motor grader for safety. See attached sheet. He also monitored the trucks and cleaning of the streets.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up.

The streets on the east end of the project were swept from the U-turn east of the access road the red light west of the access road.

TWE took 6 compaction tests today.

I received results on 5 compaction tests today. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

178

16 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00283 QC Testing 6" Compaction test   12/16/10 Completed
STA 42+51              61' o/s FS
1st Lift                      Elev = 4.4
N 506282.0              Lat 29.886787936
E 3658126.2            Long 90.142704911
Wet Density = 115.2
Lab Moisture = 28.2%

CT-00284 QC Testing 6" Compaction Test   12/16/10 Completed
STA 37+50                 64' o/s FS
1st Lift                         Elev = 4.5
N 506375.6            Lat 29.887059362
E 3657634.0           Long 90.144254977
Wet Density = 115.7
Lab Moisture = 31.7%

CT-00285 QC Testing 6" Compaction Test   12/16/10 Completed
STA 32+48                 57' o/s FS
1st Lift                         Elev = 4.1
N 506478.5                 Lat 29.887356311
E 3657142.9               Long 90.145801276
Wet Density = 116.5
Lab Moisture = 27.7%

CT-00286 QC Testing 12" Compaction test   12/16/10 Completed
STA 53+01               146' o/s PS
2nd Lift                      Elev = 1.7
N 506313.0               Lat 29.886844157
E 3659140.5             Long 90.139503282
Wet Density = 118.7
Lab Moisture = 27.4%

CT-00287 QC Testing 12" Compaction Test   12/16/10 Completed
STA 48+95                 149' o/s PS
2nd Lift                       Elev = 1.5
N 506364.4                Lat 29.886995280
E 3658798.7              Long 90.140580140
Wet Density = 112.2
Lab Moisture = 28.3%

CT-00288 QC Testing 12" Compaction Test   12/16/10 Completed
STA 45+00              145' o/s PS
2nd Lift                    Elev = 1.4
N 506436.3             Lat 29.887204077
E 3658410.9           Long 90.141801481
Wet Density = 112.6
Lab Moisture = 24.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

178

16 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 35.0
Phylway OPERATING ENGINEER 10.0 116.0
Phylway QC MANAGER 2.0 26.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 17.0 203.0Total hours worked to date: 26,790.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 4.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
HGHS00214 DOZER   P-723 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 8.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 136.00Total operating hours to date: 16,269.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

179

17 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 45 °F, Max 60 °F; 0.1 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
80%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 22+50 to STA 35+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 0+44 to STA 15+00 on the Flood Side. 
They continued dressing the Flood Side berm to f inish grade from STA 135+00 to STA 144+00.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 200 loads for 3600 cubic yards.

Embankment from the Creek Site - 110 loads for 1980 cubic yards.

Job Safety:
SSHO monitored the trucks and cleaning of the streets.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up.

The streets on the east end of the project were swept from the U-turn east of the access road the red light west of the access road.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

179

17 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 31.5
Phylway OPERATING ENGINEER 10.0 101.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 2.0 8.0

Total 18.0 172.5Total hours worked to date: 26,963.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 4.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
HGHS00214 DOZER   P-723 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 8.00
PALYC247 DOZER  P-715 0.00 10.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 130.00Total operating hours to date: 16,399.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

180

18 Dec 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 43 °F, Max 53 °F; 0.1 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
With the rain Friday afternoon and this morning, the site was to work.

Phylway's surveyors were in site. They cross-sectioned uncompacted f ill and shot settlement plates from STA 15+00 to STA 18+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway SURVEYOR 2.0 8.0
Total 2.0 8.0Total hours worked to date: 26,971.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,399.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

181

19 Dec 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 39 °F, Max 56 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway's crew came mid-day and spent the day blading and drying the site to haul Monday.

Remarks (Include Visitors to Project):
The site and pits were to wet to haul today, so no productive work was perfromed.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 5.0 33.0
Phylway QC MANAGER 1.0 7.0
Phylway SAFETY ENGINEER - ON SITE 1.0 7.0
Phylway SUPERINTENDENT 1.0 7.0

Total 8.0 54.0Total hours worked to date: 27,025.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 6.00
DJY01741 DOZER - P 722 0.00 6.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

181

19 Dec 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
HGHS00214 DOZER   P-723 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 0.00
PALYC247 DOZER  P-715 0.00 6.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
RW8200P003118 FARM TRACTOR - P 434 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 7.00
XXX-160 Pick-up 0.00 7.00

Total 0.00 50.00Total operating hours to date: 16,449.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

182

20 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 67 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 18+00 to STA 25+00 on the uncompacted material on the Flood Side..
They placed uncompacted material from STA 0+44 to STA 15+00 on the Flood Side. 
They continued dressing the Flood Side berm to f inish grade from STA 130+00 to STA 135+00.
They scarif ied ahead of the embankment process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 297 loads for 5346 cubic yards.

Embankment from the Creek Site - 132 loads for 2376 cubic yards.

Job Safety:
SSHO monitored the trucks and cleaning of the streets.

The monthly supervisors safety meeting was held today. Minutes of the meeting will follow by email.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up.

The streets on the east end of the project were swept from the U-turn east of the access road the red light west of the access road.

I received results on 6 compaction tests today. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

182

20 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 35.0
Phylway OPERATING ENGINEER 10.0 121.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 13.0

Total 16.0 195.0Total hours worked to date: 27,220.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
HGHS00214 DOZER   P-723 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 9.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 138.00Total operating hours to date: 16,587.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

183

21 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 1st lif t of clay from STA 16+00 to STA 25+00 on the uncompacted material on the Flood Side.
They placed the 2nd lif t of clay on the f lood side from STA 45+00 to STA 50+00.
They placed uncompacted material from STA 0+44 to STA 15+00 on the Flood Side. 
They continued dressing the Flood Side berm to f inish grade from STA 128+00 to STA 135+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today running monthly cross-sections.

TWE ran 1 compaction test and pulled 2 samples from the River Birch pit for testing.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.
QC observed TWE take 1 compaction test today.
QC observed TWE pull 2 samples of soil from the River Birch pit to run Proctor Density tests on.

Materials received:
Phylway received the following loads of clay;

Uncompacted from River Birch - 297 loads for 5346 cubic yards.

Embankment from the Creek Site - 146 loads for 2628 cubic yards.

Job Safety:
SSHO monitored the trucks and cleaning of the streets.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up.

The streets on the east and west ends were swept today.

I received corrected results on 1 compaction test today. See attached report.

TWE was on site running 1 compaction test and pulled 2 samples from the River Birch pit.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

183

21 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following QC requirement was completed today:
Requirement No Type Description Results

CT-00289 QC Testing 6" Compaction Test   12/21/10 Completed
STA 52+44                 63' o/s FS
1st Lift    Retest of CT-0278    Elev = 4.6
N 506096.5            Lat 29.886249287
E 3659125.1          Long 90.139558994
Wet Density = 118.9
Lab Moisture = 23.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 9.0 106.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 4.0 44.0

Total 20.0 232.5Total hours worked to date: 27,452.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 11.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
HGHS00214 DOZER   P-723 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 6.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 4.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

183

21 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 134.00Total operating hours to date: 16,721.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

184

22 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 78 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway hauled clay today.
They placed the 2nd lif t of clay on the f lood side from STA 40+00 to STA 45+00.
They scarif ied ahead of the embankment process.

Phylway's surveyors were on site today running monthly cross-sections.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC observed the dirt placing operation for placement according to plans and specs. 
QC ran a moisture check of clay being hauled to site and found it to be within acceptable limits.
QC ran moisture checks on areas being processed for testing.

Materials received:
Phylway received the following loads of clay;

Embankment from the Creek Site - 92 loads for 1656 cubic yards.

Job Safety:
SSHO monitored the trucks and cleaning of the streets.

Remarks (Include Visitors to Project):
A moisture was taken on the f irst truck round this morning and found to be within hauling range.

Debris was picked up.

The streets on the east and west ends were swept today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

184

22 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 23.0
Phylway OPERATING ENGINEER 10.0 109.0
Phylway QC MANAGER 2.0 22.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 17.0 176.0Total hours worked to date: 27,628.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 6.00
21504720 Skid Steer P-445 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 8.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
HGHS00214 DOZER   P-723 0.00 8.00
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 8.00
PALYC247 DOZER  P-715 0.00 8.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 111.00Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

185

23 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

186

24 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

187

25 Dec 2010 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

188

26 Dec 2010 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

189

27 Dec 2010 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

190

28 Dec 2010 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

191

29 Dec 2010 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

192

30 Dec 2010 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

193

31 Dec 2010 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

194

01 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

195

02 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 27,628.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 16,832.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

196

03 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 38 °F, Max 0 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Because of the rain received over the last part of last week, the site was to wet to haul today.
Phylway spent the day drying the site in preparation for hauling to resume tomorrow.

Job Safety:
SSHO monitored the drying operations and checked in a new excavator.

Remarks (Include Visitors to Project):
There was 1.5" of rain in the rain guages from the past week's rain, so no hauling could be done today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 1.0 8.5
Phylway OPERATING ENGINEER 7.0 71.5
Phylway QC MANAGER 2.0 24.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.5
Phylway SUPERINTENDENT 1.0 11.5

Total 12.0 127.0Total hours worked to date: 27,755.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

196

03 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 10.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
HGHS00214 DOZER   P-723 0.00 8.00
P001494 FARM TRACTOR - P 428 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 0.00
PALYC247 DOZER  P-715 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 93.00Total operating hours to date: 16,925.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

197

04 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 58 °F, Max 68 °F; 0.05 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
The early rain caused hauling activities to be canceled. We worked on stripping the existing levee and protected side grass on the east 
stretch in preparation for the degrading operation from STA 170+00 to STA 182+15.
We worked on grading the uncompacted fill from Sta 0+44 to STA 10+00.

Phylway's surveyors were on site today. They cross-sectioned the uncompacted f ill from STA 10+00 to STA 15+00 and shot the settlement 
plates on the same stations. They also shot settlement plates on the 2 surcharge areas.

Job Safety:
SSHO monitored the stripping and grading operations for safe practices.

Remarks (Include Visitors to Project):
There was a heavy mist in the pre-dawn hours followed by a rain shower at work time, so no hauling could be done today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 6.0
Phylway OPERATING ENGINEER 11.0 71.0
Phylway QC MANAGER 2.0 22.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

197

04 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SUPERINTENDENT 1.0 11.5
Phylway SURVEYOR 2.0 12.0

Total 20.0 133.5Total hours worked to date: 27,889.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 11.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 2.00
HGHS00214 DOZER   P-723 0.00 2.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 5.00
P001494 FARM TRACTOR - P 428 0.00 4.00
P020035 FARM TRACTOR - P 432 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 4.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 90.00Total operating hours to date: 17,015.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

198

05 Jan 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 64 °F, Max 74 °F; 0.75 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Job Safety:
SSHO monitored the stripping and grading operations for safe practices.

Remarks (Include Visitors to Project):
It rained all morning and no work could be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 14.0
Phylway SUPERINTENDENT 1.0 3.0

Total 3.0 17.0Total hours worked to date: 27,906.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 17,015.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

198

05 Jan 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

199

06 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 45 °F, Max 64 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Because of the rain received yesterday, the site was to wet to haul today.
Phylway spent the day drying the site in preparation for hauling to resume tomorrow and sprading and grading the uncompacted material from 
STA 0+44 to STA 10+00.

Job Safety:
SSHO monitored the drying operations.

Remarks (Include Visitors to Project):
There was 0.75 of rain in the rain guages from yesterday's rain, so no hauling could be done today.

I received results on 1 compaction test and 2 protor densities. See attached reports.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 7.0 46.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 3.0
Phylway SUPERINTENDENT 1.0 7.0

Total 10.0 66.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

199

06 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total hours worked to date: 28,043.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
21504720 Skid Steer P-445 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 7.00
BMA30625 DOZER - P 714 0.00 6.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 2.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P001494 FARM TRACTOR - P 428 0.00 2.00
P020035 FARM TRACTOR - P 432 0.00 3.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 2.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 8.00

Total 0.00 56.00Total operating hours to date: 17,071.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

200

07 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 69 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men began hauling material from River Birch for compacted f ill. They began placing the River Birch material on the f/s berm starting at 
station 45+00 working west to station 34+00. This is the second 1 foot lif t. Men have adequately scarif ied the previous lif t from station 45+00 
to station 36+00 before placing material.
- Men continued hauling material from Creeks jobsite. Men continued placing the Creek material on the uncompacted f ill starting at station 
16+00 working west to station 12+00. This is the f irst 6 inch lif t.  Men have adequately scarif ied the uncompacted material from station 16+00 
to station 10+00 before placing material. 
- Men worked on drying and processing material on the f/s berm from station 30+00 to station 15+00 to prepare for density test scheduled 
tomorrow at 8:00 a.m.
- Men continued working on dressing the toe of the berm on the f/s of the levee from stations up to station 135+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- No density Test were taken today. 
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- QC has scheduled TWE for density test tomorrow morning at 8:00 a.m.

Materials received:
- Men hauled a total of 2664 cubic yards and 148 loads of material from River Birch to the levee today.
- Men hauled a total of 2808 cubic yards and 156 loads of material from Creeks Jobsite to the levee today.

Job Safety:
SSHO is onsite to ensure that all grading and hauling operations are performed safely according to the EM-385.

Remarks (Include Visitors to Project):
Received the proctors today on the River Birch material. Please see attached:

Safety: Corrective Action taken:
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

200

07 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected to equipment and the fuel trucks to ensure that there are no fuel or hydraulic leaks.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 18.0 203.5Total hours worked to date: 28,246.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 10.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 8.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
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THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 10.00

Total 0.00 121.00Total operating hours to date: 17,192.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

201

08 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 61 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm starting 
at station 34+00 working west to station 30+00. This is the second 1 foot lif t. Men have adequately scarif ied the previous lif t from station 
34+00 to station 29+00 before placing material.
- Men continued hauling material from Creeks jobsite. Men continued placing the Creek material on the uncompacted f ill starting at station 
12+00 working west to station 7+00. This is the f irst 6 inch lif t.  Men have adequately scarif ied the uncompacted material from station 10+00 
to station 5+00 before placing material. 
- Men have began degrading the levee starting at station 182+00 working west and hauling the material from station 157+00 to station 
142+00 for the 3rd 1 foot lif t. The new levee is at an elevation 10.5 from station 182+00 to station 160+00.
- Men worked sealing off all material and dressing all material to drain on the levee to prepare for rain that is expected tomorrow.
- Survey crew came out and took cross sections and shot settlement plates on the uncompacted material from station 10+00 to station 5+00 
on the f/s of the berm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- QC observed TWE take 2 density test today at station 27+50 and station 17+50.

Materials received:
- Men hauled a total of 2772 cubic yards and 154 loads of material from River Birch to the levee today.
- Men hauled a total of 2988 cubic yards and 166 loads of material from Creeks Jobsite to the levee today.

Job Safety:
SSHO held a saftey meeting today with the men on heavy equipment. Minutes are attached:

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
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None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected to equipment and the fuel trucks to ensure that there are no fuel or hydraulic leaks.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00290 QC Testing 6" Compaction Test     1/8/11 Completed
STA 27+49                  59' o/s FS
1st Lift                          Elev= 4.5
N 506572.9                  Lat 29.887629849
E 3656652.5                Long 90.147345653

Wet Density= 118.7
Lab Moisture= 27.4

CT-00291 QC Testing 6" Compaction Test     1/8/11 Failed
STA 17+53                   57' o/s FS
1st Lift                           Elev.= 4.6
N 506765.9                   Lat 29.888188170
E 3655680.5                 Long 90.150406527
Wet Density= 116.0
Lab Moisture= 34.2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 2.0 12.0

Total 20.0 215.5Total hours worked to date: 28,462.0
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08 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
21504720 Skid Steer P-445 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 10.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 10.00
P001494 FARM TRACTOR - P 428 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 8.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 10.00

Total 0.00 121.00Total operating hours to date: 17,313.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

202

09 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 43 °F, Max 52 °F; 0.7 IN Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.7 inches of rain that was received today, 0% of the is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Due to the amount of rain that was received today, Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
Due to 0.7 inches of rain that was received today, Conditions are too wet to work.

Materials received:
- Due to wet conditions, Men were unable to haul material today.

Job Safety:
Conditions are too wet to work.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 28,462.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 17,313.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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203

10 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 40 °F, Max 47 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.7 inches of rain that was received yesterday, Conditions are too wet to work. 0% of the is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Due to the amount of rain that was received yesterday, Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
Due to 0.7 inches of rain that was received yesterday, Conditions are too wet to work.

Materials received:
- Due to wet conditions, Men were unable to haul material today.

Job Safety:
Conditions are too wet to work.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 14.0
Total 2.0 14.0Total hours worked to date: 28,476.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 17,313.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER
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204

11 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 38 °F, Max 46 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.7 inches of rain that was received Sunday, Conditions are too wet to work. 0% is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
None

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Due to the amount of rain that was received Sunday, Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- Due to 0.7 inches of rain that was received Sunday, Conditions are too wet to work.
- QC held a progress meeting today at the onsite off ice trailers at 11:00 a.m. Please see minutes that are attached.
- QC also scheduled a prepartory meeting on Epoxy  and Coal tar coating for Wednesday 1-12-11 at 2:00.

Materials received:
- Due to wet conditions, Men were unable to haul material today.

Job Safety:
Conditions are too wet to work.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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11 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 14.0
Total 2.0 14.0Total hours worked to date: 28,419.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 17,313.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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205

12 Jan 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 31 °F, Max 44 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Condtions on the levee are still to wet to haul material. 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
1 Tractor

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Conditions on the levee are still to wet for hauling operation to continue. 
- Men worked on drying and processing the west end of the levee to prepare for the hauling operation to start back tomorrow.
- The Survey Crew came to the levee today to verify that all the bench marks on the levee are still accurate. They also cross section and shot 
settlement plates on the uncompacted material on the f/s of the levee from station 5+00 to station 0+44.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- Conditions on the levee are still to wet for the hauling operation to continue. 
- QC observed men working on drying and processing material on the the levee and drying out the levee to prepare for the hauling operation 
to continue tomorrow.
- QC held a preparatory meeting today at Messmer's paint yard at 2:00 p.m. Please see the attached minutes.

Materials received:
- Conditions on the levee are still to wet for the hauling operation to continue. No material was received today.

Job Safety:
Due to wet conditions on the levee the QC explained to the men that the need to be aware of their footing and stay clear of any slippery 
surfaces.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected their equipment before operating to ensure that there are no fuel or hydraulic leaks.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
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Epoxy and Coal Tar Coating

No initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 4.0 32.0
Phylway QC MANAGER 2.0 12.0
Phylway SUPER - JOB 1.0 8.0
Phylway SURVEYOR 4.0 28.0

Total 11.0 80.0Total hours worked to date: 28,570.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

BMA30625 DOZER - P 714 0.00 8.00
DJY01697 DOZER - P 721 0.00 8.00
PALYC247 DOZER  P-715 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00

Total 0.00 32.00Total operating hours to date: 17,345.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE
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206

13 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 25 °F, Max 40 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm starting 
at station 30+00 working west to station 26+00. This is the second 1 foot lif t. Men have adequately scarif ied the previous lif t from station 
30+00 to station 25+00 before placing material.
- Men continued hauling material from Creeks jobsite. Men continued placing the Creek material on the uncompacted f ill starting at station 
7+00 working west to station 2+00. This is the f irst 6 inch lif t.  Men have adequately scarif ied the uncompacted material from station 7+00 to 
station 1+00 before placing material. 
- Men continued degrading the levee starting at station 179+00 working west and hauling the material for the 3rd 1 foot lif t at station 157+00 
to station 142+00. The new levee is at an elevation 10.5 from station 182+00 to station 160+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- QC observed TWE pull a proctor from station 27+50 f/s to verify that the material has not changed.

Materials received:
- Men hauled a total of 2916 cubic yards and 162 loads of material from River Birch to the levee today.
- Men hauled a total of 2628 cubic yards and 146 loads of material from Creeks Jobsite to the levee today.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
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None

Daily Environmental Inspection:
Men inspected to equipment and the fuel trucks to ensure that there are no fuel or hydraulic leaks.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 18.0 203.5Total hours worked to date: 28,773.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 9.00 2.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 0.00 11.00
P020035 FARM TRACTOR - P 432 3.00 8.00
PALYC247 DOZER  P-715 0.00 11.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00

Total 31.00 101.00Total operating hours to date: 17,446.50
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13 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

207

14 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 51 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
5 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm starting 
at station 26+00 working west to station 25+00. Men also began placing material starting at station 42+00 working east to station 45+00. This 
is the second 1 foot lif t. Men have adequately scarif ied the previous lif t from station 30+00 to station 25+00 and station 42+00 to station 
56+00 before placing material.
- Men continued hauling material from Creeks jobsite. Men continued placing the Creek material on the uncompacted f ill starting at station 
2+00 working west to station 0+44. This is the f irst 6 inch lif t.  Men have adequately scarif ied the uncompacted material from station 1+00 to 
station 0+44 before placing material. Men have completed the f irst 6 inch lif t over the uncompacted fill on the f/s of the levee.
- Men continued degrading the levee starting at station 176+00 working west and continued hauling the material for the 3rd 1 foot lif t at station 
157+00 to station 142+00. The new levee is at an elevation 10.5 from station 182+00 to station 160+00.
- Men worked on drying and processing material to prepare for density test.
- Men moblized the D6N Dozer P-715 out today and they mobbed in the D6T dozer.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- QC observed TWE run three density test on the f/s of the berm from station 25+00 to station 10+00.

Materials received:
- Men hauled a total of 3168 cubic yards and 176 loads of material from River Birch to the levee today.
- Men hauled a total of 2916 cubic yards and 162 loads of material from Creeks Jobsite to the levee today.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385. Men also used the 
street sweeper to help keep mud of the roadways.

Remarks (Include Visitors to Project):
Alan Wilson visited the site today and met with the QC about issues with the f loodwall alignment.

Safety: Corrective Action taken:
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REPORT NUMBER
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14 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men used the water truck to spray water on the levee to help maintian dust control.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00292 QC Testing 6" Compaction Test     1-14-11 Completed
STA 22+49                   64' o/s F/S
1st Lift                          Elev.= 4.3
N 506665.1                  Lat 29.887897476
E 3656156.6                Long 90.148907466
Wet Density= 115.5
Moisture= 27.0%

CT-00293 QC Testing 6" Compaction Test     1-14-11 Completed
STA 17+53                   57' o/s F/S
1st Lift  Retest of CT-291     Elev.= 4.6
N 506765.9                  Lat 29.888188170
E 3655680.5                Long 90.150406527
Wet Density=116.0
Moisture=27.2%

CT-00294 QC Testing 6" Compaction Test     1-14-11 Completed
STA 12+65                  44.6 o/s F/S
1st Lift                          Elev. 4.6
N 506871.3                  Lat 29.888491569
E 3655201.8                Long 90.151913652
Wet Density=115.0
Moisture=25.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
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14 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SUPERINTENDENT 1.0 12.0
Total 18.0 203.5Total hours worked to date: 28,977.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 7.00 4.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 1.00 10.00
P020035 FARM TRACTOR - P 432 1.00 10.00
PALYC247 DOZER  P-715 5.00 6.00
RBT024 WATER TRUCK 9.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 10.00 1.00

Total 52.00 102.00Total operating hours to date: 17,548.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

208

15 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 64 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm from 
station 42+00 to station 44+00 and from station 15+00 to 17+00. This is the second lif t. Men have adequately scarif ied the previous lif t from 
station 42+00 to station 44+00 and station 15+00 to station 17+00 before placing material.
- Men continued hauling material from Creeks jobsite. Men continued placing the Creek material on the uncompacted f ill starting at station 
44+00 to station 55+00. This is the 2nd lif t.  Men have adequately scarif ied the material from station 44+00 to station 55+00 before placing 
material.
- Men continued degrading the levee starting at station 176+00 working west and continued hauling the material for the 3rd lif t at station 
157+00 to station 142+00.
- Men worked on drying and processing material to prepare for density test.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- QC checked with Messmer to f ind out if  that are going to paint today. The Temperature did not get warm enough to paint any of the H-Piles.

Materials received:
- Men hauled a total of 3060 cubic yards and 170 loads of material from River Birch to the levee today.
- Men hauled a total of 3096 cubic yards and 172 loads of material from Creeks Jobsite to the levee today.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385. Men also used the 
street sweeper to help keep mud of the roadways.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Instructions Received from Government:
None

Daily Environmental Inspection:
Men used the water truck to spray water on the levee to help maintian dust control.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 18.0 203.5Total hours worked to date: 29,180.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 7.00 4.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 1.00 10.00
P020035 FARM TRACTOR - P 432 1.00 10.00
RBT024 WATER TRUCK 9.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 10.00 1.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 47.00 96.00Total operating hours to date: 17,644.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

209

16 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 60 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm from 
station 20+00 to station 25+00. This is the second lif t. Men have adequately scarif ied the previous lif t from station 20+00 to station 25+00 and 
station.
- Men continued hauling material from Creeks jobsite. Men continued placing the Creek material on the f/s berm from station 10+00 to station 
0+44 to ensure that we do have a 6 inch lif t.
- Men continued degrading the levee starting at station 170+00 and continue hauling material to station 152+00 to station 142+00 for the 3rd 
lif t.
- Men worked on drying and processing material to prepare for density test.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- No test were taken today.

Materials received:
- Men hauled a total of 2502 cubic yards and 139 loads of material from River Birch to the levee today.
- Men hauled a total of 2952 cubic yards and 105 loads of material from Creeks Jobsite to the levee today.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385. SSHO ensure that 
there is a f lagman on the levee to ensure that only one truck crosses over the levee at one time.Men also used the street sweeper to help keep 
mud of the roadways.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Instructions Received from Government:
None

Daily Environmental Inspection:
Men used the water truck to spray water on the levee to help maintian dust control.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 18.0 203.5Total hours worked to date: 29,384.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 7.00 4.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 1.00 10.00
P020035 FARM TRACTOR - P 432 1.00 10.00
RBT024 WATER TRUCK 9.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 10.00 1.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 47.00 96.00Total operating hours to date: 17,740.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

210

17 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 67 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm from 
station 20+00 to station 25+00. This is the second lif t. Men have adequately scarif ied the previous lif t from station 20+00 to station 25+00.
- Men continued hauling material from Creeks jobsite. Men began placing the Creek material on the f/s berm from station 20+00 to station 
10+00 for the 2nd lif t on the f/s berm..
- Men continued degrading the levee starting at station 170+00 and continue hauling material to station 152+00 to station 142+00 for the 3rd 
lif t. Men began degrading the levee from station 120+00 to station 125+00 and throwing the material on the new levee from station 120+00 to 
station 125+00 to ensure that the new levee is at elevation 10.
- Men worked on drying and processing material to prepare for density test.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- QC ran moisture samples on the levee to ensure that material is ready for testing.
- QC observed TWE take density test today on the levee.

Materials received:
- Men hauled a total of 2502 cubic yards and 139 loads of material from River Birch to the levee today.
- Men hauled a total of 1890 cubic yards and 105 loads of material from Creeks Jobsite to the levee today.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385. SSHO ensure that 
there is a f lagman on the levee to ensure that only one truck crosses over the levee at one time.Men also used the street sweeper to help keep 
mud of the roadways.

Remarks (Include Visitors to Project):
- Messmer has began to sand blast the H-piling to get ready for painting in the new few days.

Safety: Corrective Action taken:
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men used the water truck to spray water on the levee to help maintian dust control.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 13 QC requirements were completed today:

Requirement No Type Description Results

CT-00295 QC Testing STA 7+54     1-17-11 Completed
6" Test         1st Lift   
Elev. 5.1       40' o/s f/s
N 506974.2   Lat 29.888788787
E 3654698.0 Long 90.153500072
Wet Density= 121.1
Moisture= 22.7

CT-00296 QC Testing STA 2+49     1-17-11 Completed
6" Test         1st lif t
Elev. 5.1       48' o/s f/s
N 507062.1   Lat 29.889044545
E 3654201.1 Long 90.155065214
Wet Density= 113.7
Moisture= 27.2

CT-00297 QC Testing STA 145+04         1-17-11 Failed
12" Test                3rd Lift
Elev. 8.0                Center Line
N 500813.8           Lat 29.87179606
E 3662454.8         Long 90.129225419
Wet Density= 112.6
Moisture= 33.4

CT-00298 QC Testing STA 150+03      1-17-11 Completed
12" Test            3rd Lift
Elev. 8.0            7' o/s F/S
N 500832.8       Lat 29.871665506
E 3662951.5     Long 90.127659687
Wet Density= 114.5
Moisture= 33.6%

CT-00299 QC Testing STA 155+06      1-17-11 Failed
12" Test            Center Line O/S
3rd Lift               Elev. 8.1
N 500809.0       LAT 29.871585489
E 3663454.9     Long 90.126072249
Wet Density= 101.1
Moisture= 38.1

CT-00300 QC Testing STA 160+03         1-17-11 Completed
12" Test               6' O/S F/S
4th Lift                  Elev. 8.1
N 500767.1          LAT 29.871455932
E 3663949.7        Long 90.124512549
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Wet Density= 110.4
Moisture= 33.2

CT-00301 QC Testing STA 165+03       1-17-11 Failed
12" Test             10' O/S P/S
5th Lift                Elev. 10.1
N 500750.2        Lat 29.871394949
E 3664449.7      Long 90.122935614
Wet Density= 116.6
Moisture= 29.2

CT-00302 QC Testing STA 170+03     1-17-11 Failed
12" Test           11' O/S P/S
5th Lift              Elev. 10.1
N 500717.7      Lat 29.871291088
E 3664948.4    Long 90.121363303
Wet Density= 111.0
Moisture= 34.9

CT-00303 QC Testing STA 175+03      1-17-11 Completed
12" Test            8' O/S P/S
5th Lift               Elev. 10.1
N 500681.5       Lat 29.871177007
E 3665448.1     Long 90.11978791.3
Wet Density= 116.9
Moisture= 28.1

CT-00304 QC Testing STA 180+02      1-17-11 Failed
12" Test            Center Line O/S
5th Lift               Elev. 10.2
N 500601.8       Lat 29.870943536
E 3665939.5     Long 90.118240269
Wet Density= 113.4
Moisture= 32.3 

CT-00305 QC Testing STA 53+00          1-17-11 Completed
12" Test              37' O/S F/S
2nd Lift                Elev 5.7
N 506133.4         Lat 29.886349229
E 3659174.4       Long 90.139402216
Wet Density= 110.8
Moisture= 27.1

CT-00306 QC Testing STA 49+50         1-17-11 Failed
12" Test             36" O/S F/S
2nd Lift               Elev. 5.4
N 506172.7        Lat 29.886467749
E 3658813.1       Long 90.140540998
Wet Density= 121.5
Moisture= 28.1

CT-00307 QC Testing STA 46+50          1-17-11 Failed
12" Test              31' O/S F/S
2nd Lift                Elev. 5.3
N 506234.4         Lat 29.886645649
E 3658525.0        Long 90.141448065
Wet Density= 113.6
Moisture= 31.4

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 18.0 203.5Total hours worked to date: 29,587.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 7.00 4.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 1.00 10.00
P020035 FARM TRACTOR - P 432 1.00 10.00
RBT024 WATER TRUCK 9.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 10.00 1.00

Total 47.00 96.00Total operating hours to date: 17,836.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

211

18 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 67 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay, 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm from 
station 20+00 to station 25+00. This is the second lif t. Men have adequately scarif ied the previous lif t from station 20+00 to station 25+00.
- Men continued hauling material from Creeks jobsite. Men began placing the Creek material on the f/s berm from station 20+00 to station 
10+00 for the 2nd lif t on the f/s berm. Due to rain showers throughout the day, Creek had to shut down hauling operations.
- Men continued degrading the levee from station 120+00 to station 130+00 and throwing the material on the new levee from station 120+00 
to station 125+00 to ensure that the new levee is at elevation 10.
- Men worked on drying and processing material to prepare for density test.
- Men also worked on sealing off all material to prepare for rain that is expected tonight.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC ran moisture checks on material that is being hauled in from River Birch and Creeks jobsite and found that all material is being hauled in 
at there acceptable limits.
- QC ran moisture samples on the levee to ensure that material is ready for testing.
- No test were taken today.

Materials received:
- Men hauled a total of 3006 cubic yards and 167 loads of material from River Birch to the levee today.
- Men hauled a total of 1332 cubic yards and 74 loads of material from Creeks Jobsite to the levee today.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385. SSHO ensure that 
there is a f lagman on the levee to ensure that only one truck crosses over the levee at one time.Men also used the street sweeper to help keep 
mud of the roadways.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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211

18 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men used the water truck to spray water on the levee to help maintian dust control.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 2.0 25.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 18.0 203.5Total hours worked to date: 29,791.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 7.00 4.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 1.00 10.00
P020035 FARM TRACTOR - P 432 1.00 10.00
RBT024 WATER TRUCK 9.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
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18 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

THX21210 DOZER P 724 10.00 1.00
Total 47.00 96.00Total operating hours to date: 17,932.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

212

19 Jan 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 48 °F, Max 58 °F; 0.5 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due 0.5 inches of rain that was received last night, Conditions on the levee are to wet to work. 0% of that is suitable.

Controlling feature of work:
Embankment

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
1 Tractor

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Due the amount of rain that was received last night, Conditions are to wet to work.
- Men came in this afternoon and worked on drying the levee to continue the hauling operations tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verif ied that conditions on the levee are too wet to work.
- QC observed men working on drying out the jobsite.

Materials received:
COnditions are too wet to haul in material.

Job Safety:
SSHO held a saftey meeting on Refueling. Pleas See attached minutes:

Remarks (Include Visitors to Project):
Levee District come to the jobsite to inspect the levee for debris. At end of the inspection we told the levee district that the debris removal is 
being performed everyday and we will continue to pick up debris in the future.

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel or hydraulic leaks.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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19 Jan 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 4.0 28.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 3.0
Phylway SUPERINTENDENT 1.0 7.0

Total 7.0 48.0Total hours worked to date: 29,839.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

BMA30625 DOZER - P 714 0.00 6.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 3.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 2.00

Total 0.00 25.00Total operating hours to date: 17,957.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

213

20 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 48 °F, Max 64 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to rain Tuesday night conditions are still to wet to haul material from Creeks Job site. 50% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch for compacted f ill. They continued placing the River Birch material on the f/s berm from 
station 10+00 to station 0+44. This is the second lif t. Men have adequately scarif ied the previous lif t from station 10+00 to station 0+44.
- Men spent the day removing debris from all f ill operations.
- Men worked on grading the f/s berm from station 98+00 to station 111+50.
- Due to wet conditions on the levee, men are unable to haul material from Creeks jobsite.
- Due to wet conditions on the levee men were unable to degrade the existing levee.
- Men worked on drying and processing material on the levee.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC verfied that the levee is still too wet to continue hauling material from Creeks jobsite and the levee is still too wet to continue the 
degrading operation. 
- QC held a Initial meeting today on Epoxy and Tar Coating at Messmers Yard at 1:30 p.m.
- No test were taken today.

Materials received:
- Men hauled a total of 3114 cubic yards and 173 loads of material from River Birch to the levee today.
- Due to wet conditions, Men were unable to haul material from Creek.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385. SSHO ensure that 
there is a f lagman on the levee to ensure that only one truck crosses over the levee at one time.Men also used the street sweeper to help keep 
mud of the roadways.

Remarks (Include Visitors to Project):
We received verbal instructions from the Corps. to scarify the f/s berm from station 10+00 to station 0+44.

Safety: Corrective Action taken:
None
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20 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory inspections were held today
An initial inspection was held today for the following feature:

Epoxy and Coal Tar Coating

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 17.0 190.5Total hours worked to date: 30,029.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 7.00 4.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 1.00 10.00
P020035 FARM TRACTOR - P 432 1.00 10.00
RBT024 WATER TRUCK 9.00 2.00
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20 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 10.00 1.00

Total 47.00 96.00Total operating hours to date: 18,053.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

214

21 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 38 °F, Max 50 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to wet conditions on the east end of the levee. Only 50% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued hauling material from River Birch to the west end of the levee.
- Men placed a one foot lif t on the f/s of the levee from station 10+00 to station 0+44. This is the second lif t.
- Men scarif ied the previous lif t before placing the second lif t from station 10+00 to station 0+44.
- Men work on dressing up the toe of the berm on the west side of the pump station from station 110+00 to station 100+00.
- Men worked on drying up the east end of the levee to start back degrading the existing levee.
- Men worked drying and processing material to prepare for moisture test.
- Men continued to pick up debris on the levee and placing all debris in trash piles located on each end of the levee.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed all hauling and dirt operations to ensure that all is being performed according to plans and specs.
- QC verfied that the east end of the levee is still wet to perform any work.
- QC observed men picking up debris on the levee.
- No test were taken today.

Materials received:
- Men hauled a total of 3510 cubic yards and 195 loads of material from River Birch to the levee today.

Job Safety:
-SSHO observed hauling operations to ensure that all equipment and trucks are being ran in regulations of the EM 385. SSHO ensure that 
there is a f lagman on the levee to ensure that only one truck crosses over the levee at one time.Men also used the street sweeper to help keep 
mud of the roadways.

Remarks (Include Visitors to Project):
conditions are too cold for Messmer to continue coating the H-Piles.

Safety: Corrective Action taken:
None

Instructions Received from Government:
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 3.0 33.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 17.0 190.5Total hours worked to date: 30,220.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 5.00 6.00
21504720 Skid Steer P-445 7.00 4.00
809924 MECHANICAL STREET SWEEPER 8.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P001494 FARM TRACTOR - P 428 1.00 10.00
P020035 FARM TRACTOR - P 432 1.00 10.00
RBT024 WATER TRUCK 9.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 10.00 1.00

Total 47.00 96.00Total operating hours to date: 18,149.50
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21 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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22 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 32 °F, Max 51 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to wet material on the levee. 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material on the levee. All material on the levee is to wet.
- Men worked on dressing up the toe of the berm on the west end of the pump station from station 100+00 to station 95+00.
- Men worked on picking up debris on the levee and placing in a trash pile on both ends of the levee.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men drying and processing material on the levee.
- QC verif ied that men pick up debris on the levee and placed all debris in the trash piles on both end of the levee.
- QC observed men dressing up the toe of the berm from station 100+00 to station 95+00.

Materials received:
No material was received today.

Job Safety:
-SSHO monitored the equipment to ensure that the operator are running the equipment safely.

Remarks (Include Visitors to Project):
Conditions are too cold for Messmer to continue coating the H-Piles.

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no hydraulic leaks that maybe a potential hazard.
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 1.0 3.5
Phylway OPERATING ENGINEER 9.0 83.5
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 13.0 117.0Total hours worked to date: 30,337.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 6.00 3.00
21504720 Skid Steer P-445 1.00 9.00
809924 MECHANICAL STREET SWEEPER 9.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DJY01741 DOZER - P 722 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 3.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 5.00 4.00
P001494 FARM TRACTOR - P 428 3.00 6.00
P020035 FARM TRACTOR - P 432 7.00 2.00
RBT024 WATER TRUCK 9.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 48.00 75.00Total operating hours to date: 18,224.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

216

23 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 30 °F, Max 61 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to wet material on the levee. 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material on the levee to prepare for test this afternoon.
- Men worked on dressing up the toe of the berm on the west end of the pump station from station 95+00 to station 90+00.
- Men worked on picking up debris on the levee and placing in a trash pile on both ends of the levee.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men drying and processing material on the levee to prepare for test this afternoon.
- QC verif ied that men pick up debris on the levee and placed all debris in the trash piles on both end of the levee.
- QC observed men dressing up the toe of the berm from station 95+00 to station 90+00.
- QC observed TWE take 3 moisture and density test this afternoon.

Materials received:
No material was received today.

Job Safety:
-SSHO monitored the equipment to ensure that the operator are running the equipment safely.

Remarks (Include Visitors to Project):
Messmer did not work today.

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no hydraulic leaks that maybe a potential hazard.

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

216

23 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00308 QC Testing STA 145+04         1-23-11 Completed
4th Lift                   Centerline o/s
Retest CT 297  12" Test     Elev. 8.0
N 500873.8           Lat 29.871792606
E 3662454.8         Long 90.129225419
Wet Density=117.5
Moisture= 29.8

CT-00309 QC Testing STA 49+50          1-23-11 Completed
2nd lif t   12" Test  36' F/S O/S
Retest CT-306     Elev. 5.4
N 506172.7         Lat 29.886467749
E 3658813.1       Long 90.140540998
Wet Density=115.6
Moisture= 26.4

CT-00310 QC Testing STA 46+50          1-23-11 Completed
2nd Lift   12" Test   31' F/S O/S
Retest CT 307    Elev. 5.3
N 506234.4         Lat 29.886645649
E 3658525.0       Long 90.141448065
Wet Density= 116.0
Moisture= 24.4

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 8.0 76.0
Phylway QC MANAGER 2.0 20.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 12.0 116.0Total hours worked to date: 30,453.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 6.00 3.00
21504720 Skid Steer P-445 1.00 9.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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216

23 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 9.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DJY01741 DOZER - P 722 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 3.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 1.00 9.00
P001494 FARM TRACTOR - P 428 3.00 6.00
P020035 FARM TRACTOR - P 432 7.00 2.00
RBT024 WATER TRUCK 9.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 44.00 80.00Total operating hours to date: 18,304.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

217

24 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 67 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to rain received at 4:00, Only 75% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for processing and placement of all material on the levee.

Operating Plant or Equipment (Not Hand Tools):
4 Dozers
2 Excavtors
3 Farm Tractors
1 Vibratory Roller
1 Skid Steer
1 Street Sweeper
1 Fuel Truck
1 Water Truck

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men hauled material from River Birch to the levee. 
- Men placed the 3rd lif t on the f/s berm from station 52+00 to station 45+00. This is a one foot lif t.
- Men scarif ied the precious lif t from station 52+00 to station 45+00 before placing the 3rd lif t.
- Men continued degrading the levee from station 170+00 to station 165+00 and hauling the material to station 130+00.
- Men used the degrade material and placed the 5th lif t from station 130+00 to station 135+00.
- Men continued picking up debris on the levee and putting all debris in trash pile located on both ends of the job.
- Men continued to dry and process material on the levee to prepare for testing.
- Due to rain very close to the jobsite, men shut down all hauling operations on the levee at 2:30 to seal and dress the levee to prepare for 
rain.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men drying and processing material on the levee to prepare for test this afternoon.
- QC verif ied that men picking up debris on the levee and placed all debris in the trash piles on both end of the levee.
- QC observed all hauling and material placement operations to ensure that all work is being done according to plans and specs.
- QC observed TWE take 2 moisture and density test this morning.
- QC verif ied that men shut down all hauling operations at 2:30 due rain that is very close to the levee.

Materials received:
Men all in 3,258 cu. yds. of material and 181 loads from River Birch today.

Job Safety:
-SSHO monitored the the hauling and dirt operations to ensure that all work is being done safely according to the EM 385 safety manual.

Remarks (Include Visitors to Project):
The levee District and Corps. came to the levee to inspect the debris on the levee. There is a abundance of debris in the degrade material 
coming from the existing levee. The Levee District and the Corps. both agree that the material is out of spec. They have shut down all 
degrade operations until a solution is reached regarding the debris in the existing levee material. At 5:00 p.m. the Corps. called and 
scheduled a meeting regarding the debis in the exsiting levee for Tuesday at 2:00 p.m.

Safety: Corrective Action taken:
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24 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men use the street sweeper to clean all mud off the roadways.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00311 QC Testing STA 12+95         1-24-11 Completed
2nd lif t                 23' F/S O/S
12" Test              Elev. 6.3
N 506886.6        Lat 29.888532752
E 3655233.1      Long 90.151814386
Wet Density= 110.6
Moisture= 27.4

CT-00312 QC Testing STA 9+92          1-24-11 Completed
2nd Lift              54' F/S O/S
12" Test            Elev. 6.1
N 506914.8       Lat 29.888618915
E 3654928.9     Long 90.152773386
Wet Density= 118.1
Moisture= 26.3

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 3.0 31.0
Phylway OPERATING ENGINEER 11.0 117.0
Phylway QC MANAGER 2.0 24.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 18.0 194.0Total hours worked to date: 30,647.0
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217

24 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 6.00 3.00
21504720 Skid Steer P-445 1.00 9.00
809924 MECHANICAL STREET SWEEPER 9.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DJY01741 DOZER - P 722 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 3.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 5.00 4.00
P001494 FARM TRACTOR - P 428 3.00 6.00
P020035 FARM TRACTOR - P 432 7.00 2.00
RBT024 WATER TRUCK 9.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 48.00 75.00Total operating hours to date: 18,379.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

218

25 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 49 °F, Max 65 °F; 2.1 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due 2.1 inches of rain that was received last night, Conditions on the levee are to wet to work. 0% of that is suitable.

Controlling feature of work:
Embankment

Operating Plant or Equipment (Not Hand Tools):
No equipment ran today.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Due the amount of rain that was received last night, Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verif ied that 2.1 inches of rain was received last night. Conditions on the levee are too wet to work.

Materials received:
Conditions are too wet to haul in material.

Job Safety:
Conditions are too wet to work.

Remarks (Include Visitors to Project):
Meeting was held today at 2:00 p.m. at the West Bank Area Office. The topic discussed was the excessive amount of debris in the existing 
levee. No solution has been reached for the removal of debris at this point. We were instructed to perform a exploratory excavation every 500 
foot on the entire existing levee to be degraded. The decision on the corrective actions will be made upon completion of the exploratory 
excavation. We will begin the exploratory excavation at 9:00 a.m. on Thursday.

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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218

25 Jan 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 10.0
Total 1.0 10.0Total hours worked to date: 30,657.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,379.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE
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219

26 Jan 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 39 °F, Max 56 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to rain that was received on Monday, Conditions are still too wet to work. 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Operating Plant or Equipment (Not Hand Tools):
4 D6N Dozers

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying out the job site to get ready for the exploratory dig scheduled for tomorrow at 9:00 a.m.
- Surveyors came to the levee today and took cross section for the monthly pay estimate. Another survey crew worked on taking cross 
sections of Creeks jobs to quantify the borrowed material from Creek.
- Men worked on staking and stripping grass from existing levee on 500 foot centers to prepare for the exploratory excavation of the levee to 
determine the amount of debris which exists.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verif ied that conditions on the levee are still too wet to haul material.
- QC observed the survey crew taking sections on the levee for the monthly pay estimate.
- QC observed men staking and stripping the levee on 500 ft centers to prepare for the exploratory excavation that is scheduled to tomorrow.

Materials received:
Conditions are too wet to haul in material.

Job Safety:
SSHO observed men to ensure that all equipment is being operated correctly and safely.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no fuel or hydraulic leaks that may be a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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219

26 Jan 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 4.0 24.0
Phylway QC MANAGER 1.0 5.0
Phylway SAFETY ENGINEER - ON SITE 1.0 5.0
Phylway SUPERINTENDENT 1.0 5.0

Total 7.0 39.0Total hours worked to date: 30,696.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 4.00
DJY01697 DOZER - P 721 1.00 4.00
DJY01741 DOZER - P 722 1.00 4.00
THX21210 DOZER P 724 1.00 4.00

Total 4.00 16.00Total operating hours to date: 18,395.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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DATE
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220

27 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 35 °F, Max 63 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to rain that was received on Monday, Conditions are still too wet to work. 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Operating Plant or Equipment (Not Hand Tools):
4 D6N Dozers
2 Excavators 
1 Moter Grader
1 Tractor

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men excavated the existing levee on 500 foot centers for COE and East Jefferson Levee District personnel to inspect for debris. Had 2 
crews performing the cuts in the levee. At the conclusion of the excavation, all cuts were backfilled. Had testing lab on site to take samples of 
core material and they will perform classif ication and organics testing to assure compliance with the specif ications.
- Men continued to worked on drying out the rest of the jobsite.
- Conditions are still too wet to haul any material.
- Economy Grassing began work today on the levee installing orange saftey fence along the f/s berm along the job limits from station 182+15 
to station 121+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verif ied that conditions are still too wet to haul any material.
- QC observed men excavate the existing levee on 500 foot centers for COE and East Jefferson Levee District personnel to inspect for 
debris. Had 2 crews performing the cuts in the levee. At the conclusion of the excavation, all cuts were backfilled. Had testing lab on site to 
take samples of core material and they will perform classif ication and organics testing to assure compliance with the specif ications.
- QC observed men working on drying out the levee.

Materials received:
Conditions are too wet to haul in material.

Job Safety:
SSHO observed men to ensure that all equipment is being operated correctly and safely.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no fuel or hydraulic leaks that may be a potential hazard.
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27 Jan 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

Today was the first day on site for the following contractor:
Economy Grassing, In

No contractors had their last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In FOREMAN 1.0 10.0
Economy Grassing, In LABORERS 3.0 30.0
Phylway OPERATING ENGINEER 10.0 100.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 17.0 170.0Total hours worked to date: 30,866.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DJY01741 DOZER - P 722 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 9.00
KMTPC182C54A87283 EXCAVATOR   P-528 1.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 7.00 63.00Total operating hours to date: 18,458.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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28 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 43 °F, Max 74 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to rain that was received on Monday, Conditions are still too wet to work. 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Operating Plant or Equipment (Not Hand Tools):
4 D6N Dozers
2 Excavators 
1 Moter Grader
2 Tractors with disc

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material to prepare for moisture and density test.
- Men worked on drying out the job site.
- Conditions are still to wet to haul material.
- Economy grassing continued installing the orange saftey fence on the f/s berm from station 111+00 to station 85+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and processing material to prepare for moisture and density test.
- QC observed men working on drying out the job site.
- QC verif ied that conditions are still too wet to haul material.

Materials received:
Conditions are too wet to haul in material.

Job Safety:
SSHO observed men to ensure that all equipment is being operated correctly and safely.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no fuel or hydraulic leaks that may be a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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28 Jan 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In FOREMAN 1.0 10.0
Economy Grassing, In LABORERS 3.0 30.0
Phylway OPERATING ENGINEER 10.0 100.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 17.0 170.0Total hours worked to date: 31,036.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DJY01741 DOZER - P 722 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 9.00
KMTPC182C54A87283 EXCAVATOR   P-528 1.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
RW8200P003118 FARM TRACTOR - P 434 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 8.00 72.00Total operating hours to date: 18,530.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

222

29 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 68 °F, Max 42 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to rain that was received on Monday, Conditions are still too wet to haul material. 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Operating Plant or Equipment (Not Hand Tools):
4 D6N Dozers
2 Excavators 
1 Moter Grader
2 Tractors with disc

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material to prepare for moisture and density test.
- Men worked on drying out the job site.
- Conditions are still to wet to haul material.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and processing material to prepare for moisture and density test.
- QC observed men working on drying out the job site.
- QC verif ied that conditions are still too wet to haul material.
- QC observed TWE take 5 moisture and deinsity test on the levee.

Materials received:
Conditions are too wet to haul in material.

Job Safety:
SSHO observed men to ensure that all equipment is being operated correctly and safely.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no fuel or hydraulic leaks that may be a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

222

29 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00313 QC Testing STA 6+92           1-29-11 Failed
2nd Lift               32' F/S O/S
12" Test             Elev. 6.7
N 506995.0        Lat 29.888847657
E 3654638.8      Long 90.153686205
Wet Density= 113.0
Moisture= 29.7

CT-00314 QC Testing STA 5+04           1-29-11 Failed
2nd Lift               Center Line O/S
12 " Test            Elev. 7.4
N 507055.4        Lat 29.889018814
E 3654638.8      Long 90.153686205
Wet Density= 113.0
Moisture= 29.7

CT-00315 QC Testing STA 2+02            1-29-11 Completed
2nd Lift                  64' F/S O/S
12" Test                Elev. 5.7
N 507055.7           Lat 29.889028338
E 3654151.9         Long 90.155220675
Wet Density= 115.2
Moisture= 32.9

CT-00316 QC Testing STA 40+95             1-29-11 Completed
2nd Lift                   27' F/S O/S
12" Test                 Elev. 5.6
N 506344.7            Lat 29.886964550
E 3657978.9          Long 90.143167659
Wet Density= 112.9
Moisture= 33.5

CT-00317 QC Testing STA 38+06           1-29-11 Completed
2nd Lift                  56' F/S O/S
12" Test               Elev. 5.3
N 506372.1          Lat 29.887048117
E 3657690.8        Long 90.144075859
Wet Density= 115.3
Moisture= 25.2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 6.0 65.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.5
Phylway SUPERINTENDENT 1.0 10.5

Total 9.0 97.0Total hours worked to date: 31,133.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

222

29 Jan 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 4.00 6.00
21504720 Skid Steer P-445 8.00 2.00
BMA30625 DOZER - P 714 0.50 10.00
DJY01697 DOZER - P 721 3.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 6.00 4.00
P001494 FARM TRACTOR - P 428 0.50 10.00
P020035 FARM TRACTOR - P 432 8.00 2.00
PAB06132 EXCAVATOR -P 522 0.50 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.50 10.00
THX21210 DOZER P 724 7.00 3.00

Total 38.00 64.00Total operating hours to date: 18,594.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

223

30 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 64 °F, Max 48 °F; 0.7 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.7 inches of rain received today, Conditions are too wet to work. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
2 Tractors
3 Dozers
1 Motor Grader

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on dying and sealing off the job site to prepare for rain that is expected this afternoon.
- Due to rain on the levee, Men stopped working at 1:00 p.m.
- Men worked on picking up debris on the levee.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and sealing off the levee to prepare for rain that is expected today.
- Due to rain received on the levee, Men stopped working at 1:00 p.m.
- QC observed men picking up debris.

Materials received:
None, Conditions are too wet to haul material.

Job Safety:
SSHO observed all operations to ensure that equipment is being operated in accordance to the EM 385 1-1.

Remarks (Include Visitors to Project):
None, Conditions are too wet to haul material.

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected all equipment to ensure that there are no leaks that could be potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

223

30 Jan 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 7.0 35.0
Phylway QC MANAGER 1.0 7.0
Phylway SAFETY ENGINEER - ON SITE 1.0 7.0
Phylway SUPERINTENDENT 1.0 7.0

Total 10.0 56.0Total hours worked to date: 31,189.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

21504720 Skid Steer P-445 1.00 5.00
BMA30625 DOZER - P 714 1.00 5.00
DJY01697 DOZER - P 721 1.00 5.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 5.00
P001494 FARM TRACTOR - P 428 1.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 5.00
THX21210 DOZER P 724 1.00 5.00

Total 7.00 35.00Total operating hours to date: 18,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

224

31 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 53 °F, Max 66 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.7 inches of rain received yesterday, Conditions are too wet to work. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
Conditions are too wet to work. No equipment ran today.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to 0.7 inches of rain received yesterday, Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verif ied that conditions are too wet to work. There 0.7 inches of rain received yesterday.

Materials received:
None, Conditions are too wet to haul material.

Job Safety:
Conditions on the levee are too wet to work.

Remarks (Include Visitors to Project):
None, Conditions are too wet to haul material.

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

224

31 Jan 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 20.0
Total 2.0 20.0Total hours worked to date: 31,209.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

225

01 Feb 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 60 °F, Max 70 °F; 0.5 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.5 inches of rain received today, Conditions are too wet to work. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
Conditions are too wet to work. No equipment ran today.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to 0.5 inches of rain received today, Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verif ied that conditions are too wet to work. There 0.5 inches of rain received today.

Materials received:
None, Conditions are too wet to haul material.

Job Safety:
Conditions on the levee are too wet to work.

Remarks (Include Visitors to Project):
Received test results CT-295 to CT-312. Please see attached:

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

225

01 Feb 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 20.0
Total 2.0 20.0Total hours worked to date: 31,229.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

226

02 Feb 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 32 °F, Max 37 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.5 inches of rain received yesterday, Conditions are too wet to work. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
Conditions are too wet to work. No equipment ran today.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to 0.5 inches of rain received yesterday, Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verif ied that conditions are too wet to work.

Materials received:
None, Conditions are too wet to haul material.

Job Safety:
Conditions on the levee are too wet to work.

Remarks (Include Visitors to Project):
Received test results CT-295 to CT-312. Please see attached:

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

226

02 Feb 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 10.0
Total 2.0 10.0Total hours worked to date: 31,505.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,785.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

227

03 Feb 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 35 °F, Max 37 °F; 0.28 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Remarks (Include Visitors to Project):
Due to the rain overnight and the continuing wet conditions, no work could be performed today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 10.0
Total 2.0 10.0Total hours worked to date: 31,249.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

228

04 Feb 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 35 °F, Max 42 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Remarks (Include Visitors to Project):
Due to the continuing wet conditions, no work could be performed today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 10.0
Total 2.0 10.0Total hours worked to date: 31,259.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

229

05 Feb 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 30 °F, Max 46 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Remarks (Include Visitors to Project):
Due to the continuing wet conditions, no work could be performed today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 2.0 10.0
Total 2.0 10.0Total hours worked to date: 31,269.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

230

06 Feb 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 28 °F, Max 57 °F; No Precipitation; 4 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Remarks (Include Visitors to Project):
Due to the continuing wet conditions, no work could be performed today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 31,269.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 18,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

231

07 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 50 °F, Max 57 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to wet conditions, 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
2 Dozers

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying out the west end of the levee. Conditions are still too wet to perform any work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men work on drying out the west end of the levee. 
- QC verif ied that the site is still too wet to work or haul material.

Materials received:
None

Job Safety:
SSHO was onsite to ensure that men are operating equipment safely and in accordance to the EM 385 1-1.

Remarks (Include Visitors to Project):
Received test results from 1-29-11. Please see attached:

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected the equipment to ensure that there are no fuel or hydraulic leak that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

231

07 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 2.0 16.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0
Phylway SUPERINTENDENT 1.0 9.0

Total 5.0 43.0Total hours worked to date: 31,312.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 7.00
DJY01697 DOZER - P 721 1.00 7.00

Total 2.00 14.00Total operating hours to date: 18,643.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

232

08 Feb 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 30 °F, Max 51 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to wet conditions, 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
1 Excavator
2 Tractors

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material on the levee. 
- Excavator worked on dressing the slope of the f/s berm from station 55+00 to station 31+00.
- Conditions are still to wet to haul material.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and processing material on the levee. 
- QC verif ied that the site is still too wet to haul material.

Materials received:
None

Job Safety:
SSHO was onsite to ensure that men are operating equipment safely and in accordance to the EM 385 1-1.

Remarks (Include Visitors to Project):
Held a progress meeting today at the job trailers at 11:00 a.m. Please see attached minutes:

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected the equipment to ensure that there are no fuel or hydraulic leak that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

232

08 Feb 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 1.0 9.0
Phylway OPERATING ENGINEER 6.0 60.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 10.0 102.0Total hours worked to date: 31,414.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 9.00
PAB06132 EXCAVATOR -P 522 1.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 6.00 54.00Total operating hours to date: 18,697.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

233

09 Feb 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 41 °F, Max 57 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to wet conditions, 0% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
2 Tractors
1 Motor Grader

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material on the levee. 
- Men worked on sealing off all material to prepare for rain that is expected tonight.
- Conditions are still to wet to haul material.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and processing material on the levee. 
- QC observed men sealing off all material to prepare rain that is expected tonight.
- QC verif ied that the site is still too wet to haul material.

Materials received:
None

Job Safety:
SSHO was onsite to ensure that men are operating equipment safely and in accordance to the EM 385 1-1.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected the equipment to ensure that there are no fuel or hydraulic leak that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

233

09 Feb 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 1.0 9.0
Phylway OPERATING ENGINEER 6.0 60.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 10.0 102.0Total hours worked to date: 31,516.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 9.00
P020035 FARM TRACTOR - P 432 1.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 6.00 54.00Total operating hours to date: 18,751.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

234

10 Feb 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 37 °F, Max 42 °F; 0.4 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to 0.75 inches of rain that was received last night. Conditions are too we to work. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
No equipment ran today.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Conditions are too wet to work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC verfied that conditions are too wet to work.

Materials received:
None

Job Safety:
Conditions are too wet to work.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Conditions are too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

234

10 Feb 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway SUPERINTENDENT 1.0 4.0
Total 1.0 4.0Total hours worked to date: 31,520.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,751.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

235

11 Feb 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 30 °F, Max 48 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Conditions are too we to work. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
1 Tractor
1 Excavator

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material on the levee.
- Men mobilized a D6N dozer from the east end of the levee to the west end of the levee.
- Men worked on dressing the toe of the berm from on the f/s of the levee from station 31+00 to station 18+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and processing material on the levee.
- QC observed men working on dressing the toe of the berm on the f/s of the levee from station 31+00 to station 18+00.
- Conditions are still too wet to haul material.

Materials received:
None

Job Safety:
- SSHO inspected a 336 excavator that was mobilized on the job.

Remarks (Include Visitors to Project):
Please see attached inspection sheet:

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected equipment to ensure that there are no fuel or hydraulic leaks that may be a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

235

11 Feb 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 5.0 50.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 8.0 83.0Total hours worked to date: 31,603.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
PAB06132 EXCAVATOR -P 522 1.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 5.00 45.00Total operating hours to date: 18,796.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

236

12 Feb 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 26 °F, Max 59 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Conditions are too we to work. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
1 Tractor
1 Excavator

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material on the levee.
- Men worked on stripping the levee slopes and crown to prepare for degrade from station 70+00 to station 97+00.
- Men worked on dressing the toe of the berm from on the f/s of the levee from station 18+00 to station 0+44.
- Men worked on staking out the p/s toe from station 70+00 to station 111+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and processing material on the levee.
- QC observed men working on dressing the toe of the berm on the f/s of the levee from station 18+00 to station 0+44.
- QC observed men stripping the grass on the levee slops and crown of the levee to prepare for degrading from station 70+00 to station 
97+00.
- Conditions are still too wet to haul material.

Materials received:
None

Job Safety:
- SSHO observed all operators to ensure that men are operating all equipment safely and in accordance with the EM 385 1-1 manual.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected equipment to ensure that there are no fuel or hydraulic leaks that may be a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

236

12 Feb 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 5.0 50.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 8.0 83.0Total hours worked to date: 31,686.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
PAB06132 EXCAVATOR -P 522 1.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
THX21210 DOZER P 724 1.00 9.00

Total 5.00 45.00Total operating hours to date: 18,841.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

237

13 Feb 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 28 °F, Max 64 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Conditions are too we to haul material. 0% of the day is suitable.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all dirt work on the levee.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
3 Tractor
1 Excavator
1 Motor Grader

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men worked on drying and processing material on the levee to prepare testing tomorrow.
- Men worked on stripping the levee slopes and crown to prepare for degrade from station 97+00 to station 111+00.
- Men continued to work on dressing the toe of the berm on the f/s of the levee from station 18+00 to station 0+44.
- Men worked on staking out the p/s toe from station 120+00 to station 182+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men working on drying and processing material on the levee to prepare for testing tomorrow.
- QC observed men continue to work on dressing the toe of the berm on the f/s of the levee from station 18+00 to station 0+44.
- QC observed men stripping the grass on the levee slops and crown of the levee to prepare for degrading from station 97+00 to station 
111+00.
- Conditions are still too wet to haul material.

Materials received:
None

Job Safety:
- SSHO observed all operators to ensure that men are operating all equipment safely and in accordance with the EM 385 1-1 manual.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected equipment to ensure that there are no fuel or hydraulic leaks that may be a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

237

13 Feb 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 8.0 70.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 11.0 103.0Total hours worked to date: 31,789.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DJY01741 DOZER - P 722 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 5.00
P001494 FARM TRACTOR - P 428 1.00 9.00
PAB06132 EXCAVATOR -P 522 1.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
RW8200P003118 FARM TRACTOR - P 434 1.00 9.00

Total 12.00 63.00Total operating hours to date: 18,904.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

238

14 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 32 °F, Max 71 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Due to wet material, no production could be made until after 1:00 p.m. Only 50% of the day is suitable for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
2 Excavators
2 Tractors
1 Motor Grader

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men continued to dry and process material on the levee from the east end of the levee to the west end.
- Men began to degrade the levee on the west end of the pump station starting at station 60+00 working to station 64+00. Men placed material 
on the new levee for the 6th lif t. Men have scarif ied the previous lif t before placing any material. 
- Men continued to pick out debris in the levee and placing all trash and debris on a trash pile by the off ice trailers.
- TWE came to the levee today and to 8 moisture and density test from station 70+00 to station 110+00.
- Boh Brother mobilized a crane today onsite. No inspection has been done at this point in time.
- Boh also had 2 surveyor onsite setting control points at the pump station.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men drying and processing material on the levee.
- QC observed the degrade operations to ensure that work is being done according to plans and specs.
- QC verif ied that Boh brother mobilized in their crane today. Boh has not unloaded the crane at this point and a equipment inspection has not 
been completed at this point.
- QC verif ied that Boh had 2 surveyors onsite today setting control points at the pump station.
- QC observed TWE take moisture and density test today from station 70+00 to station 110+00.

Materials received:
None

Job Safety:
SSHO observed all operations on site to ensure that all work is being done safely.

Remarks (Include Visitors to Project):
None

Safety: Corrective Action taken:
None

Instructions Received from Government:
None
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:
Requirement No Type Description Results

CT-00318 QC Testing STA 106+02         2-14-11 Completed
5th lif t                   Center Line O/S
12" Test               Elev. 9.1
N 502180.7          Lat 29.875465376
E 3659704.7        Long 90.137858998
Wet Density= 111.8
Moisture= 26.2

CT-00319 QC Testing STA 100+97          2-14-11 Completed
5th Lift                   Center Line O/S
12" Test                Elev. 9.6
N 502671.6           Lat 29.876811807
E 3659823.2         Long 90.137468951
Wet Density= 110.7
Moisture= 25.1

CT-00320 QC Testing STA 98+05           2-14-11 Completed
5th Lift                  Center Line O/S
12" Test               Elev. 9.7
N 502953.2          Lat 29.877583986
E 3659897.7        Long 90.137224616
Wet Density= 113.7
Moisture= 33.5

CT-00321 QC Testing STA 93+01          12-14-11 Completed
5th Lift                 Center Line O/S
12" Test              Elev. 9.3
N 503438.5         Lat 29.878914459
E 3660035.6       Long 90.136773525
Wet Density= 116.6
Moisture= 29.7

CT-00322 QC Testing STA 85+97        2-14-11 Completed
5th Lift               Center Line O/S 
12" Test            Elev. 9.5
N 504115.6       Lat 29.880770790
E 3660226.9     Long 90.136147607
Wet Density= 113.8 
Moisture= 26.2

CT-00323 QC Testing STA 80+97                2-14-11 Completed
5th Lift                       8.5' P/S O/S
12" Test                    Elev. 9.7
N 504595.6               Lat 29.882086574
E 3660368.7             Long 90.135684356
Wet Density=120.3
Moisture= 28.7

CT-00324 QC Testing STA 76+00          2-14-11 Completed
5th Lift                 10.3' P/S O/S
12" Test               Elev. 9.7
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N 505073.0          Lat 29.883395304
E 3660507.1        Long 90.135231907
Wet Density=115.2
Moisture= 31.1

CT-00325 QC Testing STA 73+02                 2-14-11 Completed
5th Lift  Retest CT-264   Center Line O/S
12' Test                      Elev. 9.8
N 505362.4                Lat 29.884188980
E 3660579.7              Long 90.134993276
Wet Density= 113.6
Moisture= 27.4

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

Today was the first day on site for the following contractor:
Boh Bros. Constructi

No contractors had their last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SUPERINTENDENT 1.0 3.0
Boh Bros. Constructi SURVEYOR 2.0 6.0
Boh Bros. Constructi TRUCK DRIVER, GROUP 1 2.0 4.0
Phylway LABORERS 1.0 8.0
Phylway OPERATING ENGINEER 8.0 70.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 17.0 124.0Total hours worked to date: 31,913.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 5.00 5.00
BMA30625 DOZER - P 714 1.00 9.00
DJY01697 DOZER - P 721 1.00 9.00
DJY01741 DOZER - P 722 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 5.00 5.00
PAB06132 EXCAVATOR -P 522 5.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 9.00
RW8200P003118 FARM TRACTOR - P 434 1.00 9.00

Total 20.00 60.00Total operating hours to date: 18,964.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 70 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Operating Plant or Equipment (Not Hand Tools):
3 Dozers
1 Excavators
3 Tractors
1 Motor Grader

Work Performed Today ( loc. & descrip. of work performed by Contractor):
- Men started back to hauling material from River Birch.
- Men placed borrowed material on the p/s berm from station 70+00 to station 75+00 and began placing material on the p/s berm from station 
80+00 to station 90+00. Men scarif ied the previous lif t before placing a 1 foot lif t.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 64+00 to station 
75+00.
- Boh Brother assemble their crane and performed a inspection of the crane. 
- Boh Brother also unloaded H-pile that was hauled to the job today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the p/s berm from station 70+00 to station 75+00 and began placing material on the p/s berm 
from station 80+00 to station 90+00. Men scarif ied the previous lif t before placing a 1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 64+00 to 
station 75+00.
- QC observed Boh Brother assemble their crane and performed a inspection of the crane. 
- QC observed Boh Brother also unloaded H-pile that was hauled to the job today.

Materials received:
Boh Brother unloaded 3 loads of HP14X73 for a total of 1624 feet of H-Pile.

Phylway received 285 loads of clay from River Birch totaling 5130 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Remarks (Include Visitors to Project):
See attach safety minutes and crane inspection:

Safety: Corrective Action taken:
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None

Instructions Received from Government:
None

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 0.0 10.5
Boh Bros. Constructi PILE DRIVING SETTER 2.0 21.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.5
Boh Bros. Constructi TRUCK DRIVER, GROUP 1 3.0 6.0
Phylway LABORERS 3.0 33.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 20.0 205.0Total hours worked to date: 32,118.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 10.50
P040065 JD Tractor P-454 1.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
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RW8200P003118 FARM TRACTOR - P 434 1.00 10.00
Total 8.00 90.50Total operating hours to date: 19,055.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 76 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylwat Construction

- Men hauled clay from River Birch.
- Men placed borrowed material on the p/s berm from station 85+00 to station 90+00 and began placing material on the p/s berm from station 
95+00 to station 100+00. Men scarif ied the previous lif t before placing a 1 foot lif t.
- Men degrassed from STA 100+00 to STA 103+00 on the protected side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 75+00 to station 
80+00 and STA 85+00 to STA 90+00.

Boh Brothers

- Boh Brother unloaded H-pile that was hauled to the job today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the p/s berm from station 85+00 to station 90+00 and began placing material on the p/s berm 
from station 95+00 to station 100+00. Men scarif ied the previous lif t before placing a 1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 75+00 to 
station 80+00 and STA 85+00 to 90+00.
- QC observed Boh Brother also unloaded H-pile that was hauled to the job today.

Materials received:
Boh Brother unloaded 5 loads of HP14X73 for a total of 2940 linear feet of H-Pile.

Phylway received 266 loads of clay from River Birch totaling 4788 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 0.0 11.5
Boh Bros. Constructi PILE DRIVING SETTER 2.0 23.0
Boh Bros. Constructi SUPERINTENDENT 1.0 11.5
Boh Bros. Constructi SURVEYOR 2.0 12.0
Phylway LABORERS 3.0 33.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 2.0 16.0

Total 21.0 231.0Total hours worked to date: 32,349.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 11.50
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
RW8200P003118 FARM TRACTOR - P 434 1.00 10.00

Total 7.00 81.50Total operating hours to date: 19,136.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 52 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylwat Construction

- Men hauled clay from River Birch.
- Men placed borrowed material on the p/s berm from station 95+00 to station 100+00. This is the 2nd lif t. Men scarif ied the previous lif t 
before placing a 1 foot lif t.
- Men placed uncompacted material from STA 110+00 to STA 113+50 on the f lood side berm for the crane to work off of to drive piling.
- Men placed 1st lif t from STA 100+00 to STA 103+00 on the protected side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 85+00 to STA 98+00.

Boh Brothers

- Boh did not work today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the p/s berm from station 95+00 to station 100+00 and began placing material on the p/s 
berm from station 100+00 to station 103+00. Men scarif ied the previous lif t before placing a 1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 85 to 
STA 98+00.
- QC observed TWE take 11 compaction tests today.

Materials received:
Phylway received 97 loads of clay from River Birch totaling 1746 CY.

Phylway received 135 loads of uncompacted material for a total of 2430 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

A safety meeting was held covering with and around heavy equipment.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 17 QC requirements were completed today:
Requirement No Type Description Results

CT-00020 QC Testing 6" Compaction Test - 1st Lift -  August 27, 2010 Failed
STA 145+08              21' o/s Flood Side
Elev. = 5.0
N 500851.9
E 3552457.5
Field Wet Density = 116.6
Field Moisture = 28.3%

CT-00021 QC Testing 6" Compaction Test  1st lif t   August 27, 2010 Failed
STA 139+03    22' o/s Flood Side
Elev. = 4.8
N 500893.4
E 3661854.2
Field Wet Density = 115.1
Field Moisture = 30.2%

CT-00023 QC Testing 12" test on 2nd lif t         Sept. 3,2010 Failed
STA 119+65    2.0' O/S Protected Side
Elev = 5.7
N501062.9
E 3659922.4
Wet Density = 112.2
Moisture = 23.2%

CT-00028 QC Testing 12" Compaction Test           9/08/2010 Failed
STA 119+36           12' o/s FS
4th Lift                   Elev. = 6.8
N 501050.6
E 3659892.3
Wet Density = 113.5 (Field)
Moisture = 22.4% (Field)

CT-00313 QC Testing STA 6+92           1-29-11 Failed
2nd Lift               32' F/S O/S
12" Test             Elev. 6.7
N 506995.0        Lat 29.888847657
E 3654638.8      Long 90.153686205
Wet Density= 113.0
Moisture= 29.7

CT-00314 QC Testing STA 5+04           1-29-11 Failed
2nd Lift               Center Line O/S
12 " Test            Elev. 7.4
N 507055.4        Lat 29.889018814
E 3654638.8      Long 90.153686205
Wet Density= 113.0
Moisture= 29.7

CT-00326 QC Testing 12" Compaction Test   2/17/11 Completed
STA 5+04             Centerline
2nd Lift    Retest of CT 314     Elev = 7.4
Lat 29.889018814
Long 90.154250035
Wet Density = 114.1
Lab Moisture = 32.6%

CT-00327 QC Testing 12" Compaction Test   2/17/11 Completed
STA 6+92             32' o/s FS
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2nd Lift      Retset CT 313
Lat 29.88884755
Lang 90.154250035
Wet Density = 115.7
Lab Moisture = 26.7%

CT-00328 QC Testing 12" Compaction Test   2/17/11 Completed
STA 180+02        Centerline
5th Lift     Retest CT 304    Elev = 10.2
Lat 29.870943536
Long 90.118240269
Wet Density = 122.4
Lab Moisture = 25.2%

CT-00329 QC Testing 12" Compaction Test   2/17/11 Completed
STA 170+03           11' o/s PS
5th Lift    Retest CT 302    Elev = 10.1
Lat 29.871291
Long 90.121363
Wet Density = 120.4
Lab Moisture = 23.6%

CT-00330 QC Testing 12" Compaction Test    2/17/11 Completed
STA 165+03            8' o/s PS
5th lif t     Retest CT 301       Elev = 10.1
Lat 29.871394
Long 90.122935
Wet Density = 117.7
Lab Moisture = 33.4%

CT-00331 QC Testing 12"Compaction Test     2/17/11 Completed
STA 156+00           62' o/s FS
2nd Lift             Elev = 4.1
Lat 29.871387
Long 90.125779
Wet Density = 124.0
Lab Moisture = 25.9%

CT-00332 QC Testing 12" Compaction Test    2/17/11 Completed
STA 150+92                69' o/s FS
2nd Lift                     Elev = 4.8
Lat 29.871339
Long 90.127393
Wet Density = 119.6
Lab Moisture = 29.9%

CT-00333 QC Testing 12" Compaction Test   2/17/11 Completed
STA 145+99              70' o/s FS
2nd Lift                    Elev = 4.4
Lat 29.871578
Long 90.128944
Wet Density = 120.0
Lab Moisture = 24.4%

CT-00334 QC Testing 12" Compaction Test   2/17/11 Completed
STA 141+05                 78' o/s FS
2nd Lift                  Elev = 4.0
Lat 29.871663
Long 90.130502
Wet Density = 121.1
Lab Moisture = 26.7%

CT-00335 QC Testing 12" Compaction Test   2/17/11 Completed
STA 136+02             68' o/s FS
2nd Lift                 Elev = 4.6
Lat 29.871808
Long 90.132081
Wet Density = 118.7
Lab Moisture = 26.8%

CT-00336 QC Testing 12" Compaction Test   2/17/11 Completed
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STA 15+98                   31' o/s FS
2nd Lift                      Elev = 5.5
Lat 29.888345
Long 90.150884
Wet Density = 115.1
Lab Moisture = 29.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 3.0 33.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 15.0 168.0Total hours worked to date: 32,783.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 11.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 130.00Total operating hours to date: 19,422.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

242

18 Feb 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 76 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylwat Construction

- Men hauled clay from River Birch.
- Men placed borrowed material on the p/s berm from station 95+00 to station 100+00. This is the 2nd lif t. Men scarif ied the previous lif t 
before placing a 1 foot lif t.
- Men placed 1st lif t from STA 100+00 to STA 103+00 on the protected side.
- Men placed 3rd lif t from STA 15+00 to STA 18+00 on the f lood side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 85+00 to STA 98+00.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh unloaded H-Piling.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 15+00 to STA 18+00. Men scarif ied the previous lif t before placing a 
1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 85+00 to 
STA 98+00.
- QC observed TWE take 5 compaction tests today.
- QC observed Boh Brother also unloaded H-pile that was hauled to the job today.

Materials received:
Boh Brother unloaded 3 loads of HP14X73 of H-Pile.

Phylway received 240 loads of clay from River Birch totaling 4320 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Remarks (Include Visitors to Project):
I received results on 8 Compaction Tests today.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
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18 Feb 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00337 QC Testing 12" Compaction Test   2/18/11 Completed
STA 62+41             Centerline
6th Lift                   Elev = 10.5
Lat 29.885992
Long 90.136732
Wet Density = 109.9
Lab Moisture = 31.5%

CT-00338 QC Testing 12" Compaction Test  2/18/11 Completed
STA 68+00                Centerline
6th Lift                       Elev = 10.7
Lat 29.885314
Long 90.135171
Wet Density = 106.7
Lab Moisture = 28.1

CT-00339 QC Testing 12" Compaction Test   2/18/11 Completed
STA 72+01                 Centerline
6th Lift                        Elev = 10.7
Lat 29.884455
Long 90.134905
Wet Density = 103.8
Lab Moisture = 28.2%

CT-00340 QC Testing 12" Compaction Test   2/18/ 11 Completed
STA 77+01                  Centerline
6th Lift                         Elev = 10.7
Lat 29.883134
Long 90.135348
Wet Density = 101.6
Lab Moisture = 32.5%

CT-00341 QC Testing 12" Compaction Test    2/18/11 Completed
STA 83+96                  11' o/s PS
6th Lift                          Elev = 10.7
Lat 29.881294
Long 90.135917
Wet Density = 109.5
Lab Moisture = 32.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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18 Feb 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 1.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 12.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 23.0 260.0Total hours worked to date: 33,043.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 11.50
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 11.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 141.50Total operating hours to date: 19,564.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE
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19 Feb 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 77 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylwat Construction

- Men hauled clay from River Birch.
- Men placed 1st lif t from STA 100+00 to STA 103+00 on the protected side.
- Men placed 3rd lif t from STA 7+50 to STA 15+00 on the f lood side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 95+00 to STA 98+00.
- Men started the removal of unsuitable material which had been placed from STA 150+00 to STA 160+00.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh unloaded H-Piling.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 7+50 to STA 15+00. Men scarif ied the previous lif t before placing a 1 
foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 95+00 to 
STA 98+00.
- QC observed Boh Brother also unloaded H-pile that was hauled to the job today.
- QC observed the removal of unsuitable material from the project.

Materials received:
Boh Brother unloaded 1 load of HP14X73 of H-Pile.

Phylway received 115 loads of clay from River Birch totaling 2070 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Remarks (Include Visitors to Project):
An unusually large amount of debris was encountered during the degrading of the existing levee from STA 98+00 to STA 110+00. This 
condition was reported to the QA and he was going to get with the ACO to get direction on removal of the material.

Phylway removed 86 loads, totaling 1548 CY, of unsuitable material from STA 150+00 to STA 160+00.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 1.0 5.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 12.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 5.0

Total 23.0 242.0Total hours worked to date: 33,285.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 5.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00
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Total 6.00 133.00Total operating hours to date: 19,697.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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20 Feb 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 78 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylwat Construction

- Men placed 1st lif t from STA 100+00 to STA 103+00 on the protected side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 62+00 to STA 80+00.
- Men moved material from the Creek project to this project, approximately 400 truck yards.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh did not work today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men processing placed material.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 62+00 to 
STA 80+00.
- QC observed the moving of material from Creek's site to ours.
- QC observed TWE take 5 compaction tests.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No Type Description Results
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CT-00342 QC Testing 12" Compaction Test   2/20/11 Completed
STA 20+00                  57' o/s FS
2nd Lift                         Elev = 4.9
Lat 29.887558
Long 90.146875
Wet Density = 117.5
Lab Moisture = 34.0%

CT-00343 QC Testing 12" Compaction Test    2/20/11 Completed
STA 31+00                   48' o/s FS
2nd Lift                          Elev = 4.6
Lat 29.887462
Long 90.146252
Wet Density = 117.3
Lab Moisture = 32.1%

CT-00344 QC Testing 12" Compaction Test   2/20/11 Completed
STA 35+00                55' o/s FS
2nd Lift                       Elev = 4.7
Lat 29.887223
Long 90.145023
Wet Density = 114.1
Lab Moisture = 37.0%

CT-00345 QC Testing 12" Compaction Test   2/20/11 Completed
STA 44+50               57' o/s FS
2nd Lift                     Elev = 5.2
Lat 29.886687
Long 90.142088
Wet Density = 108.8
Lab Moisture = 38.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 17.0 190.0Total hours worked to date: 33,475.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

244

20 Feb 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 11.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 130.00Total operating hours to date: 19,827.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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21 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 78 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylwat Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t from STA 0+44 to STA 8+00 on the f lood side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 95+00 to STA 98+00.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh's surveyors staked the footing locations and marked cuts for excavation of the monoliths.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 0+44 to STA 8+00. Men scarif ied the previous lif t before placing a 1 
foot lif t. Material had a larger thn normal content of debris, so the superintendent went to the pit to change the loading of this material.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 95+00 to 
STA 98+00.
- QC observed TWE take 9 compaction tests today.
- QC observed the hauling off of unsuitable material.
- QC observed Boh Brothers stake the west monolith line for excavation.

Materials received:
Phylway received 249 loads of clay from River Birch totaling 4482 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

A safety meeting was held this morning about working in adverse weather conditions.

Remarks (Include Visitors to Project):
Phylway removed 138 loads, 2484 Truck Yards, of unsuitable material from the east reach today.

I received results on 16 compaction tests today. See attached reports.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
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to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 9 QC requirements were completed today:

Requirement No Type Description Results

CT-00346 QC Testing 12" Compaction Test   2/21/11 Completed
STA 158+50             71' o/s FS
3rd Lift      Retest CT 0185      Elev = 5.5
Lat 29.871311
Long 90.125015
Wet Density = 122.5
Lab Moisture = 24.1%

CT-00347 QC Testing 12" Compaction Test  2/21/11 Completed
STA 71+04                 141' o/s PS
3rd Lift                         Elev = 1.6
Lat 29.884601
Long 90.134391
Wet Density = 112.4
Lab Moisture = 35.6

CT-00348 QC Testing 12" Compaction Test   2/21/11 Completed
STA 77+00                   138' o/s PS
2nd Lift      Retest CT 273     Elev = 0.6
Lat 29.883033
Long 90.134933
Wet Density = 117.5
Lab Moisture = 25.4%

CT-00349 QC Testing 12" Compaction Test  2/21/11 Completed
STA 81+00                  139' o/s PS
3rd Lift                          Elev = 1.2
Lat 29.881977
Long 90.135292
Wet Density = 110.6
Lab Moisture = 31.3%

CT-00350 QC Testing 12" Compaction Test    2/21/11 Completed
STA 85+93                    138' o/s PS
3rd Lift                           Elev = 1.2
Lat 29.880677
Long 90.135742
Wet Density = 113.8
Lab Moisture = 29.0%

CT-00351 QC Testing 12" Compaction Test  2/21/11 Completed
STA 92+72                 148' o/s PS
2nd Lift       Retest CT 255    Elev = -0.8
Lat 29.878880
Long 90.136733
Wet Density = 111.9
Lab Moisture = 27.5%

CT-00352 QC Testing 12" Compaction Test  2/21/11 Completed
STA 97+00                  138' o/s PS
2nd Lift                         Elev = 1.1
Lat 29.877760
Long 90.136733
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Wet Density = 115.0
Lab Moisture = 29.1

CT-00353 QC Testing 12" Compaction Test  2/21/11 Completed
STA 94+05                  Centerline
6th Lift                         Elev = 10.8
Lat 29.878641
Long 90.136867
Wet Density = 112.6
Lab Moisture = 31.0%

CT-00354 QC Testing 12" Compaction Test   2/21/11 Completed
STA 89+03                  Centerline
6th Lift                         Elev = 10.8
Lat 29.879973
Long 90.136449
Wet Density = 112.0
Lab Moisture = 24.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SURVEYOR 2.0 12.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 5.0

Total 21.0 217.0Total hours worked to date: 33,692.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

245

21 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 6.00 128.00Total operating hours to date: 19,955.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

246

22 Feb 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 78 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t from STA 29+00 to STA 35+00 on the f lood side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 62+00 to STA 85+00.
- Men loaded unsuitable material and hauled it from the site on the east portion of the project.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh's surveyors staked the footing locations and marked cuts for excavation of the monoliths.

Economy Grass

- Economy started placing safety fence along the Flood Side berm from STA 0+44 to STA 85+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 29+00 to STA 35+00. Men scarif ied the previous lif t before placing a 
1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 7th lif t starting at station 62+00 to 
STA 85+00.
- QC observed TWE take 5 compaction tests today.
- QC observed the hauling off of unsuitable material.
- QC observed Boh Brothers stake the west monolith line for excavation.

Materials received:
Phylway received 241 loads of clay from River Birch totaling 4338 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

A safety meeting was held this morning about working in adverse weather conditions.

Remarks (Include Visitors to Project):
Phylway removed 150 loads, 2700 Truck Yards, of unsuitable material from the east reach today.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

246

22 Feb 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00355 QC Testing 12" Compaction Test  2/22/11 Completed
STA 26+01               6' o/s FS
2nd Lift                     Elev = 5.9
Lat 29.887854
Long 90.147767
Wet Density = 110.2
Lab Moisture = 32.2%

CT-00356 QC Testing 12" Compaction Test  2/22/11 Completed
STA 23+06                  24' o/s FS
2nd Lift                        Elev = 5.9
Lat 29.887971
Long 90.148692
Wet Density = 111.0
Lab Moisture = 37.4%

CT-00357 QC Testing 12" Compaction Test  2/22/11 Failed
STA 20+07                 42' o/s FS
2nd Lift                       Elev = 5.4
Lat 29.888089
Long 90.149626
Wet Density = 112.2
Lab Moisture = 41.8%

CT-00358 QC Testing 12" Compaction Test   2/22/11 Completed
STA 91+98                  Centerline
7th Lift                         Elev = 11.7
Lat 29.879190
Long 90.136693
Wet Density = 109.0
Lab Moisture = 30.8%

CT-00359 QC Testing 12" Compaction Test  2/22/11 Completed
STA 87+01                 Centerline
7th Lift                        Elev = 11.7
Lat 29.880504
Long 90.136261
Wet Density = 121.1
Lab Moisture = 28.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

246

22 Feb 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SURVEYOR 2.0 12.0
Economy Grassing, In FENCE SETTER 3.0 36.0
Economy Grassing, In SUPERINTENDENT 1.0 12.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 25.0 272.0Total hours worked to date: 33,964.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 128.00Total operating hours to date: 20,083.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

247

23 Feb 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 79 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for installing safety fence along the f lood side of the project.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t from STA 27+00 to STA 36+00 on the f lood side.
- Men continued to degrade the existing levee and placing the material on the new levee for the 7th lif t starting at STA 85+00 to STA 95+00.
- Men loaded unsuitable material and hauled it from the site on the east portion of the project.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh's surveyors staked the footing locations and marked cuts for excavation of the monoliths.

Economy Grass

- Economy completed placing safety fence along the Flood Side berm from STA 0+44 to STA 85+00.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 29+00 to STA 35+00. Men scarif ied the previous lif t before placing a 
1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 7th lif t starting at station 85+00 to 
STA 95+00.
- QC observed TWE take 5 compaction tests today.
- QC observed the loading and hauling off of unsuitable material.
- QC observed Boh Brothers stake the west monolith line for excavation.

Materials received:
Phylway received 251 loads of clay from River Birch totaling 4518 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Remarks (Include Visitors to Project):
Phylway removed 128 loads, 2304 Truck Yards, of unsuitable material from the east reach today.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

247

23 Feb 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

TWE was on site and took 5 compaction tests today.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory inspections were held today for the following 2 features:
Piling Steel Sheet Type PZ-27
Piling, Steel Sheet Type PZ-22

No initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00360 QC Testing 12" Compaction Test   2/23/11 Completed
STA 77+91                 Centerline
7th Lift                        Elev = 11.7
Lat 29.882901
Long 90.135442
Wet Density = 104.5
Lab Moisture = 25.4%

CT-00361 QC Testing 12" Compaction Test   2/23/11 Completed
STA 82+96                  Centerline
7th Lift                         Elev = 11.7
Lat 29.881568
Long 90.135893
Wet Density = 107.3
Lab Moisture = 25.9%

CT-00362 QC Testing 12" Compaction Test      2/23/11 Completed
STA 73+05                     Centerline
7th Lift                            Elev = 11.7
Lat 29.884180
Long 90.135000
Wet Density = 105.4
Lab Moisture = 31.1%

CT-00363 QC Testing 12" Compaction Test   2/23/11 Completed
STA 65+95                  Centerline
7th Lift                          Elev = 11.7
Lat 29.885560
Long 90.135779
Wet Density = 114.9
Lab Moisture = 25.3%

CT-00364 QC Testing 12" Compaction Test   2/23/11 Completed
STA 62+50                  Centerline
7th Lift                         Elev = 11.5
Lat 29.885971
Long = 90.136723
Wet Density = 110.4
Lab Moisture = 26.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
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247

23 Feb 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SURVEYOR 2.0 16.0
Economy Grassing, In FENCE SETTER 3.0 36.0
Economy Grassing, In SUPERINTENDENT 1.0 12.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 24.0 265.0Total hours worked to date: 34,229.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 128.00Total operating hours to date: 20,211.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

248

24 Feb 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 67 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t from STA 35+00 to STA 45+00 on the f lood side.
- Men continued to degrade the existing levee and placing the material on the new levee for the 8th lif t starting at STA 70+00 to STA 95+00.
- Men loaded unsuitable material and hauled it from the site on the east portion of the project.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh's surveyors staked the footing locations and marked cuts for excavation of the monoliths.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 35+00 to STA 45+00. Men scarif ied the previous lif t before placing a 
1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 8th lif t starting at station 70+00 to 
STA 95+00.
- QC observed TWE take 2 compaction tests today.
- QC observed the loading and hauling off of unsuitable material.
- QC observed Boh Brothers stake the east monolith line for excavation.

Materials received:
Phylway received 306 loads of clay from River Birch totaling 5508 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Remarks (Include Visitors to Project):
Phylway removed 156 loads, 2808 Truck Yards, of unsuitable material from the east reach today.

TWE was on site today and took 2 compaction tests.

I received results on 9 compaction tests today. See attached reports.

Daily Environmental Inspection:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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248

24 Feb 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00365 QC Testing 6" Compaction test   2/24/11 Completed
STA 103+01             131' o/s PS
1st Lift                       Elev = -1.2
Lat 29.876184
Long 90.137242
Wet Density = 112.1
Lab Moisture = 33.6%

CT-00366 QC Testing 6" Compaction Test   2/24/11 Completed
STA 108+02              138' o/s PS
1st Lift                        Elev = 0.8
Lat 29.874843
Long = 90.137610
Wet Density = 106.8
Lab Moisture = 34.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 86.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 23.0 248.0Total hours worked to date: 34,477.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
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24 Feb 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 128.00Total operating hours to date: 20,339.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

249

25 Feb 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 82 °F; 0.4 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Remarks (Include Visitors to Project):
With the rain overnight, the project was to wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 3.0
Phylway SUPERINTENDENT 1.0 4.0

Total 2.0 7.0Total hours worked to date: 33,971.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-158 QC truck 0.00 3.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 7.00Total operating hours to date: 20,090.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE
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250

26 Feb 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 48 °F, Max 68 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Remarks (Include Visitors to Project):
With the rain Friday, the project was to wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 33,971.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 20,090.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

251

27 Feb 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 49 °F, Max 68 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Remarks (Include Visitors to Project):
With the rain Friday, the project was to wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 33,971.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 20,090.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

252

28 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 65 °F, Max 84 °F; 0.1 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 20% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.
Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylwat Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t from STA 50+00 to STA 55+00 on the f lood side.
- Men continued to dry and process material from the west end of the levee to the east end of the levee.
- Men continued to haul off unsuitable material from STA 170+00 to STA 175+00.

Boh Brothers

- Boh started the excavation on the base for the f lood wall. They excavated from STA 112+00 to STA 113+36.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the levee from STA 50+00 to STA 55+00.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed the excavation of unsuitable material fro STA 170+00 to STA 175+00.

Materials received:
Phylway received 79 loads of clay from River Birch totaling 1422 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

A safety meeting was held covering personal protective equipment.

Remarks (Include Visitors to Project):
Phylway hauled off 40 loads of unsuitable material totaling 720 Truck Yards.

The rain moved in around mid-morning and shut the job down.

Boh Brothers mobilized their trailer, a dozer and an excavator this morning. After the rain, they started their excavation.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

252

28 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 50.0
Phylway OPERATING ENGINEER 8.0 48.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0
Phylway SUPERINTENDENT 1.0 9.0

Total 26.0 181.0Total hours worked to date: 34,665.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 5.00
CAT00D4GTL00540 D-4 BOH 0.00 6.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 1.00 6.00
DJY01741 DOZER - P 722 1.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 5.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 5.00
P040065 JD Tractor P-454 0.00 5.00
PAB06132 EXCAVATOR -P 522 0.00 6.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 6.00
THX21210 DOZER P 724 0.00 6.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 9.00
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28 Feb 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 6.00 84.00Total operating hours to date: 20,430.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

253

01 Mar 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 72 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Embankment
Mobilization

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t from STA 45+00 to STA 55+00 on the f lood side.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 97+00 to STA 100+00.
- Men loaded unsuitable material and hauled it from the site on the east portion of the project.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh excavated from STA 111+00 to STA 112+00 and spread the material along the f lood side berm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 45+00 to STA 55+00. Men scarif ied the previous lif t before placing a 
1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 97+00 to 
STA 100+00.
- QC observed TWE take 1 compaction test today.
- QC observed the loading and hauling off of unsuitable material.
- QC observed Boh Brothers excavating for the driving of sheet pile for the f lood wall from STA 111+00 to STA 112+00.

Materials received:
Phylway received 271 loads of clay from River Birch totaling 4914 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

Remarks (Include Visitors to Project):
Phylway removed 166 loads, 2988 Truck Yards, of unsuitable material from the east reach today.

TWE was on site today and took 1 compaction test.

The COE QA had checked the coating thickness on the H-Pile delivered to the site. The thicknesses measured less than the required 
amount. The QC and QA went to Messmer's yard and met with their superintendent and took the COE gauge and the gauge submitted by 
Messmer and took some random readings on piling is their yard. The differences between the 2 gauges ranges from 4 mils to the same 
reading. There were 8 tests taken. I then engaged a testing lab to come on site and check the thicknesses. They will be on site tomorrow.
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following QC requirement was completed today:
Requirement No Type Description Results

CT-00367 QC Testing 12" Compaction Test   3/01/11 Completed
STA 20+07                  42' o/s FS
2nd Lift           Retest CT- 0357   Elev = 5.4
Lat 29.888089
Long 90.149626
Wet Density = 110.9
Lab Moisture = 32.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 10.0 108.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 28.0 288.5Total hours worked to date: 34,954.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 8.00
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CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 9.50
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 142.50Total operating hours to date: 20,572.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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02 Mar 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 76 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Removal of unsuitable materials.
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t from STA 45+00 to STA 55+00 on the f lood side and the 3rd lif t on the protected side from STA 70+00 to STA 80+00.
- Men continued to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at STA 100+00 to STA 
109+00.
- Men loaded unsuitable material and hauled it from the site on the east portion of the project. they completed the removal of unsuitable 
material between STA 170+00 and STA 182+00. The existing levee between 165+00 and 170+00 alos appears to have an excessive amount 
of debris and I asked for a determination on whether or not to remove this material and are waiting on a response.
- Men picked up roots and debris from hauled in material.

Boh Brothers

- Boh excavated from STA 110+00 to STA 111+00 and spread the material along the f lood side berm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 45+00 to STA 55+00 and the 3rd lif t on the p/s from STA 70+00 to 
STA 80+00. Men scarif ied the previous lif t before placing a 1 foot lif t.
- QC observed men continue to dry and process material from the west end of the levee to the east end of the levee.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 6th lif t starting at station 100+00 
to STA 106+00.
- QC observed TWE take 8 compaction tests today.
- QC observed the loading and hauling off of unsuitable material.
- QC observed Boh Brothers excavating for the driving of sheet pile for the f lood wall from STA 110+00 to STA 111+00.
- QC held a preparatory on the driving of H-Piling
- QC witnessed TWE take thickness readings of the coating the H-Piles on site.

Materials received:
Phylway received 288 loads of clay from River Birch totaling 5184 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

SSHO checked the equipment and fuel tanks for f ire extinguishers.

SSHO verif ied that BOH was stepping the excavation properly and that the open rench was roped and flagged of for safety.

Remarks (Include Visitors to Project):
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Phylway removed 54 loads for a total of 972 Truck Yards, of unsuitable material from the east reach today.

TWE was on site today and took 8 compaction tests.

TWE had a technician on site today to check the tihckness of the coal tar coating on the H-Pile on the project. He checked 11 spots where 
the COE QA had previously marked the coating to not meet the specif ications for thickness. His readings matched the readings taken by the 
COE QA in all but 1 location, and that reading was only 2 mils off. The readings were taken 3 times at most locations and averaged.

The unsuitable material removal has been suspended waiting on a response from the COE on the material from STA 165+00 to STA 
170+00.

I received results on 12 compaction tests today. See attached reports.

See attached minutes of today's H-Pile Preparatory.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Drive Steel H-Pile HP14X73

No initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00368 QC Testing 12" Compaction Test  3/02/11 Failed
STA 10+13                 31' o/s FS
3rd Lift                         Elev = 6.4
Lat 29.888669
Long 90.152693
Wet Density = 115.9
Lab Moisture = 40.6%

CT-00369 QC Testing 12" Compaction Test  3/02/11 Completed
STA 14+95                 57' o/s FS
3rd Lift                         Elev = 6.1
Lat 29.888333
Long 90.151219
Wet Density = 117.1
Lab Moisture = 24.6%

CT-00370 QC Testing 12" Compaction Test  3/02/11 Completed
STA 143+96               16' o/s FS
3rd Lift                         Elev = 6.8
LAT 29.870946
Long 90.129579
Wet Density = 121.0
Lab Moisture = 29.7%

CT-00371 QC Testing 12" Compaction Test  3/02/11 Completed
STA 145+99                16' o/s FS
3rd Lift                          Elev = 6.8
Lat 29.871727
Long 90.128931
Wet Density = 121.0
Lab Moisture = 29.3%
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CT-00372 QC Testing 12" Compaction Test  3/02/11 Completed
STA 148+24               Centerline
3rd Lift                        Elev = 7.0
Lat 29.871709
Long 90.128220
Wet Density = 113.7
Lab Moisture = 24.6%

CT-00373 QC Testing 12" Compaction Test  3/02/11 Completed
STA 150+72               11' o/s FS
3rd Lift                        Elev = 6.8
Lat 29.871641
Long 90.127440
Wet Density = 118.9
Lab Moisture = 30.0%

CT-00374 QC Testing 12" Compaction Test  3/02/11 Failed
STA 153+22               19' o/s FS
3rd Lift                         Elev = 6.7
Lat 29.871565
Long 90.126657
Wet Density = 117.1
Lab Moisture = 35.7%

CT-00375 QC Testing 12" COmpaction Test  3/02/11 Completed
STA 155+74                 23' o/s FS
3rd Lift                           Elev = 6.6
Lat 29.871501
Long 90.125865
Wet Density = 118.9
Lab Moisture = 27.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 10.0 108.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 28.0 288.5Total hours worked to date: 35,242.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 3.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
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BMA30625 DOZER - P 714 1.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 8.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 9.50
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 142.50Total operating hours to date: 20,715.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 76 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitab;e for work.

Controlling feature of work:
Removal of unsuitable materials.
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed material on the f lood side of the berm from STA 173+00 to STA 182+00.
- Men continued to degrade the existing levee and placing the material on the new levee for the 8th lif t starting at STA 62+00 to STA 70+00.
- Men picked up roots and debris from hauled in material.
- Men moved to area for picking debris from existing levee material from STA 98+00 to STA 110+00. This time is being kept independant of 
time for removing debris from hauled in material.
- Men worked on sealing off site in preparation for rain.

Boh Brothers

- Boh completed the excavation of the tench for the f lood walls. Boh had the pile crew here today to start separating the H-Pile and move them 
for inspection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men start back to hauling material from River Birch.
- QC observed men place borrowed material on the f/s berm from STA 173+00 to STA 182+00.
- QC observed men seal off all areas from the west end of the levee to the east end of the levee to protect from predicted rain.
- QC observed men continue to degrade the existing levee and placing the material on the new levee for the 8th lif t from STA 62+00 to STA 
70+00.
- QC observed TWE take 8 compaction tests today.
- QC observed Boh Brothers complete the excavation for the driving of sheet pile for the f lood wall.
- QC witnessed Messmer representative verify the coating thickness on the H-Pile.
- QC watched men pick debris from the degrade material.

Materials received:
Phylway received 285 loads of clay from River Birch totaling 5130 CY.

Job Safety:
SSHO observed all hauling and degrading operations on site to ensure that all work is being done safely.

SSHO directed the trucking company to instruct the drivers to wear proper PPE when exiting the vehicle.

SSHO verif ied that BOH was stepping the excavation properly and that the open rench was roped and flagged of for safety.

Remarks (Include Visitors to Project):
TWE was on site today and took 8 compaction tests.
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The unsuitable material removal has been suspended waiting on a response from the COE on the material from STA 165+00 to STA 
170+00.

Messmer sent a QC to the project today to verify the thickness of the coating on the H-Piling. He concurred that the thickness was not there. I 
directed Boh to submit a procedure to correct the problem and all piling have to be checked on both top and bottom with any not meeting 
specif ications to be corrected.

I received results on 16 compaction tests today. See attached reports.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00376 QC Testing 12" Compaction Test  3/03/11 Completed
STA 42+03               153' o/s PS
2nd Lift                      Elev = 0.9
Lat 29.887390
Long 90.142716
Wet Density = 120.5
Lab Moisture = 27.0%

CT-00377 QC Testing 12" Compaction Test  3/03/11 Completed
STA 37+99                 142' o/s PS
2nd Lift                        Elev = 1.3
Lat 29.887588
Long 90.143792
Wet Density = 114.0
Lab Moisture = 27.5

CT-00378 QC Testing 12" Compaction Test  3/03/11 Completed
STA 32+00                  141' o/s PS
2nd Lift                         Elev = 1.1
Lat 29.887918
Long 90.145824
Wet Density = 116.5
Lab Moisture = 26.3%

CT-00379 QC Testing 12" Compaction Test   3/03/11 Completed
STA 29+93                   142' o/s PS
2nd Lift                          Elev = 1.4
Lat 29.888035
Long 90.146463
Wet Density = 112.6
Lab Moisture = 24.0%

CT-00380 QC Testing 12" Compaction Test  3/03/11 Completed
STA 26+01                  139' o/s PS
2nd Lift                         Elev = 1.4
Lat 29.888247
Long 90.147676
Wet Density = 119.0
Lab Moisture = 25.0%
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

255

03 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00381 QC Testing 12" Compaction Test  3/03/11 Completed
STA 21+91                  136' o/s PS
2nd Lift                         Elev = 1.5
Lat 29.888466
Long 90.148943
Wet Density = 118.8
Lab Moisture = 27.1%

CT-00382 QC Testing 12" Compaction Test   3/03/11 Completed
STA 17+96                   141' o/s PS
2nd Lift                          Elev = 1.5
Lat 29.888700
Long 90.150161
Wet Density = 122.6
Lab Moisture = 26.0%

CT-00383 QC Testing 12" Compaction Test   3/03/11 Completed
STA 71+03                   Centerline
8th Lift                          Elev = 12.8
Lat 29.884710
Long 90.134813
Wet Density = 103.7
Lab Moisture = 25.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 10.0 109.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 31.0 313.5Total hours worked to date: 35,556.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 4.00
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03 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 1.00 10.00
DJY01741 DOZER - P 722 1.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 9.50
GS11908 Crane - 5299 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 145.50Total operating hours to date: 20,860.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

256

04 Mar 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 50 °F, Max 69 °F; 0.2 IN Precipitation; 17 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway

Rain moved in early, so no hauling could be done. Men moved equipment from west reach to east reach.

Boh Brothers

Boh Brothers worked sealing dirt until conditions got to wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 1.0 3.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 1.0 6.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 6.0 47.0Total hours worked to date: 35,603.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 1.00 0.00
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04 Mar 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 3.00
DJY01697 DOZER - P 721 1.00 0.00
DJY01741 DOZER - P 722 1.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 0.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 10.00

Total 6.00 23.00Total operating hours to date: 20,883.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

257

05 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 50 °F, Max 76 °F; 1.7 IN Precipitation; 30 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to rain today, no work could be performed.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 35,603.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 20,883.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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06 Mar 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 45 °F, Max 66 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Due to rain Friday and Saturday, the site wet and no work could be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 35,603.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 20,883.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

259

07 Mar 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 47 °F, Max 64 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway Construction, LLC - Levee Work

Boh Brothers Construction, LLC - T-Wall

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway

Due to wet conditions from the previous rainfall, no material could be hauled today.
Crews spent the day drying out the site and removing debris from the materila placed on the levee.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC met with Boh Brothers and went over plans to load the H-Piling on-site and haul them to the painter for additional coating to be applied. 
The site was to wet to haul the piling off today.
QC visually checked the progress of the crew removing debris.
QC investigated an automobile which was stuck in the levee around STA 142+00. The sheriff 's deputy that investigated said the vehicle had 
not been reported stolen. We decided to give the owner until Wednesday to remove the car.

Job Safety:
Ameeting was held and it was decided that the H-Piling could not be safely loaded under the wet conditions today.

Remarks (Include Visitors to Project):
The existing levee degrade from STA 98+00 to STA 110+00 had an excessive amount of debris showing after the rain rinsed the top f ilm 
layer of clay. The COE was asked to look at it for quantity and direct us to remove it from the site or continue removing debris from it.

I received results on 1 compaction test and 1 classif ication of uncompacted material. See attached report.

Daily Environmental Inspection:
The site was checked for safety fence today. The severe winds from the earlier rain storms had blown over a couple of hundred feet and 
blown several hunderd feet loose. Plans were made to repair when the site is dry enough to access the area.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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07 Mar 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 1.0 8.5
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Phylway LABORERS 8.0 57.0
Phylway OPERATING ENGINEER 5.0 40.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0

Total 18.0 138.5Total hours worked to date: 35,741.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 8.50
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 3.00
DJY01697 DOZER - P 721 1.00 8.00
DJY01741 DOZER - P 722 1.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 0.00
GS11908 Crane - 5299 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 8.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 1.00 8.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 8.00

Total 4.00 69.50Total operating hours to date: 20,953.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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260

08 Mar 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 61 °F, Max 73 °F; 0.1 IN Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Remarks (Include Visitors to Project):
Due to the wet conditions and rain predictions, all crews were given the day off for Mardi Gras.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 35,741.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 20,953.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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09 Mar 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 60 °F, Max 78 °F; 1.9 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction, LLC

Due to rain, no work could be performed today.

Boh Brothers, LLC

Boh delivered and unloaded a 6" pump to remove the water from the excavation for the Flood Wall.
No work could be done,

Remarks (Include Visitors to Project):
Due to the wet conditions and rain predictions, no work could be performed on the project.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 1.0 4.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0

Total 2.0 12.0Total hours worked to date: 35,753.5

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 20,953.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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10 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 48 °F, Max 63 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men spent the day processing and drying the site in preparation for hauling tomorrow.
- Men picked up roots and debris from hauled in material so the debris is less in quantity and smaller in size than allowed by specif ications.

Boh Brothers

- Boh set up a 6" pump for removing water from the excavated areas. They then pumped the water from the excavation for the west Flood 
Wall.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed men drying the site to start back hauling tomorrow.
- QC observed men the removing of debris from hauled in material from STA 40+00 to STA 52+00.

Job Safety:
SSHO monitored the installation of pump for safe placement and proper installation.

SSHO worked on repairing the roadway signs which had been damaged.

Remarks (Include Visitors to Project):
Boh had set up to start removing H-Pile from the site, but due to wet conditions, they held off.

Stephen and Jeremy, both with the COE, met with Phylway and looked at the debris from STA 98+00 to STA 110+00 and it was decided to 
try and pick the debris from the existing levee degrade in lieu of hauling it off.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard. Inspected boh brother crane 
to ensure that everything is operational.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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10 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 2.0 12.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 2.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 4.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 2.0
Boh Bros. Constructi SURVEYOR 2.0 4.0
Phylway LABORERS 10.0 79.0
Phylway OPERATING ENGINEER 6.0 41.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 29.0 191.0Total hours worked to date: 35,944.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 7.00
CAT00D4GTL00540 D-4 BOH 0.00 2.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 2.00
DJY01697 DOZER - P 721 1.00 6.50
DJY01741 DOZER - P 722 1.00 4.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 0.00
GS11908 Crane - 5299 2.00 0.00
P020035 FARM TRACTOR - P 432 0.00 3.50
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 4.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 10.00

Total 6.00 57.00Total operating hours to date: 21,010.00
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10 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

263

11 Mar 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 76 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed 3rd lif t of clay on the Protected Side of the levee from STA 75+00 to STA 80+00 and STA 90+00 to STA 95+00. They also 
placed clay on the Flood Side berm from STA 95+00 to STA 98+00. 
- Men placed clay on the 
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.

Boh Brothers

- Boh continued the unwatering of the f lood wall excavations.
- They also loaded and removed 9 truckloads of H-Pile and sent them to the painter for additional  thickness.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project.
- QC monitored the loading of H-Pile for safety and proper lif ting.
- QC checked submittals being resubmitted for completeness.

Materials received:
Phylway received 390 loads of clay from River Birch totaling 7020 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.

SSHO checked the loading of the H-Pile for safety. Each lif t was made properly and tag lines were used to control the loads.

SSHO visuall checked all personnel the ensure that the proper PPE was being used.

Remarks (Include Visitors to Project):
Boh Brothers sent back 9 loads of H-Pile to the painter. They did not have the required thickness of coal tar epoxy on them.
A total of 9 loads and 66 pieces were returned.

Boh Brothers called and said the sheet piling will be ready to load Monday. They requested that the QA and myself come the the paint yard 
and verify the thickness of the coal tar epoxy prior to loading.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

263

11 Mar 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Phylway LABORERS 10.0 109.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 29.0 305.0Total hours worked to date: 36,249.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 3.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 3.00
DJY01697 DOZER - P 721 1.00 11.00
DJY01741 DOZER - P 722 1.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 0.00
GS11908 Crane - 5299 2.00 10.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 3.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
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11 Mar 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 120.00Total operating hours to date: 21,130.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

264

12 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 74 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed caly on the east reach from STA 142+00 to STA 152+00 and STA 154+50 to STA 162+00.
- Men placed degrade material on the 9th lif t from STA 62+00 to STA 70+00. This will be the f irst of the last 2 lif ts and will be no more than 6" 
thick.
- Men processed material, which is still wet from the rain, to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.

Boh Brothers

- Boh did not work today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project.
- QC witnessed TWE take 3 compaction tests today.
- QC checked the moisture in material being processed by the method described above.

Materials received:
Phylway received 362 loads of clay from River Birch totaling 6516 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.

SSHO monitored the trucks to make sure they were backing on level ground and obeying speed limits on site.

Remarks (Include Visitors to Project):
TWE was on site today and ran 3 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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12 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00384 QC Testing 12" Compaction Test  3/12/11 Completed
STA 63+58                  Centerline
8th Lift                         Elev = 12.6
Lat 29.885774
Long 90.136454
Wet Density = 121.0
Lab Moisture = 

CT-00385 QC Testing 12" Compaction Test  3/12/11 Completed
STA 68+93                  Centerline
8th Lift                         Elev = 12.7
Lat 29.885213
Long 90.134901
Wet Density = 113.2
Lab Moisture = 

CT-00386 QC Testing 12" Compaction Test   3/12/11 Completed
STA 75+97                  Centerline
8th Lift                         Elev = 12.2
Lat 29.883416
Long 90.135277
Wet Density = 115.0
Lab Moisture = 

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 10.0 110.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 22.0 245.0Total hours worked to date: 36,494.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

0CAT03360897 CAT 336 1.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
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12 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 1.00 11.00
DJY01741 DOZER - P 722 1.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 10.00
GS11908 Crane - 5299 2.00 0.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 6.00 113.00Total operating hours to date: 21,243.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

265

13 Mar 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 76 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 6th lif t caly on the east reach from STA 162+00 to STA 182+00.
- Men placed degrade material on the 9th lif t from STA 70+00 to STA 80+00. This will be the f irst of the last 2 lif ts and will be no more than 6" 
thick.
- Men placed degrade material from STA 95+00 to STA 108+00.
- Men processed material, which is still wet from the rain, to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.

Boh Brothers

- Boh did not work today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project.
- QC witnessed TWE take 11 compaction tests today.
- QC checked the moisture in material being processed by the method described above.
- QC visited the painting contractor's yard to check the progress and proper application of the coating on the piling.

Materials received:
Phylway received 264 loads of clay from River Birch totaling 4752 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.

SSHO monitored the trucks to make sure they were backing on level ground and obeying speed limits on site.

Remarks (Include Visitors to Project):
TWE was on site today and ran 11 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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13 Mar 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 11 QC requirements were completed today:
Requirement No Type Description Results

CT-00387 QC Testing 12" Compaction Test  3/13/11 Completed
STA 98+94            Centerline
6th Lift                    Elev = 10.9
Lat 29.877362
Long 90.137350
Wet Density = 115.0
Lab Moisture = 28.7%

CT-00388 QC Testing 12" Compaction Test   3/13/11 Completed
STA 103+97             Centerline
6th Lift                       Elev = 10.7
Lat 29.876019
Long 90.137743
Wet Density = 111.3
Lab Moisture = 26.8%

CT-00389 QC Testing 12" Compaction Test   3/13/11 Completed
STA 107+39               Centerline
6th Lift                        Elev = 10.8
Lat 29.875101
Long 90.137965
Wet Density = 112.5
Lan Moisture = 32.7%

CT-00390 QC Testing 12" Compaction Test   3/13/11 Completed
STA 121+35              Centerline
5th Lift                       Elev = 9.3
Lat 29.872339
Long 90.136673
Wet Density = 122.7
Lab Moisture = 29.2%

CT-00391 QC Testing 12" Compaction Test   3/13/11 Completed
STA 153+22                19' o/s FS
3rd Lift      Retest CT-0374      Elev = 6.7
Lat 29.871565
Long 90.126657
Wet Density = 118.7
Lab Moisture = 29.7%

CT-00392 QC Testing 12" Compaction Test   3/13/11 Completed
STA 93+10              Centerline
8th Lift                      Elev = 12.5
Lat 29.878894
Long 90.136796
Wet Density = 114.3
Lab Moisture = 29.2%

CT-00393 QC Testing 12" Compaction Test   3/13/11 Completed
STA 88+05               Centerline
8th Lift                      Elev = 12.3
Lat 29.880212
Long 90.136351
Wet Density = 115.2
Lab Moisture = 32.9%

CT-00394 QC Testing 12" Compaction Test   3/13/11 Completed
STA 84+12             Centerline
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13 Mar 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

8th Lift                    Elev = 12.3
Lat 29.881265
Long 90.136003
Wet Density = 107.9
Lab Moisture = 32.2%

CT-00395 QC Testing 6" Compaction Test   3/13/11 Completed
STA 74+53                 Centerline
9th Lift                        Elev = 13.0
Lat 29.883792
Long 90.135141
Wet Density = 114.2
Lab Moisture = 26.6%

CT-00396 QC Testing 6" Compaction Test   3/13/11 Completed
STA 69+98              Centerline
9th Lift                     Elev = 13.1
Lat 29.884992
Long 90.134725
Wet Density = 112.5
Lab Moisture = 26.0%

CT-00397 QC Testing 6" Compaction Test   3/13/11 Completed
STA 65+00             Centerline
9th Lift                    Elev = 13.0
Lat 29.885589
Long 90.136060
Wet Density = 123.4
Lab Moisture = 21.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 10.0 110.0
Phylway OPERATING ENGINEER 9.0 100.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 22.0 246.0Total hours worked to date: 36,740.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 21,243.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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14 Mar 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 76 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 6th lif t caly on the east reach from STA 162+00 to STA 168+00.
- Men placed the 1st lif t on the PS from STA 170+00 to STA 182+15.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.

Boh Brothers

- Boh added a 20' section of boom to the crane. They received the vibratory hammer and hydraulic unit for driving the sheet piling.
- Boh bladed an access route to the f lood side of the wall for the crane and materials to the work site.
- Because of trucking problems, the sheet pile will not be delivered until Wednesday.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project.
- QC witnessed TWE take 5 compaction tests today.
- QC checked the moisture in material being processed by the method described above.
- QC and QA checked the coating thickness at the painter's yard with a DeFelsko Positest FM mil gauge and found the sheets tested to meet 
the specif ications for minimum coating thickness.

Materials received:
Phylway received 194 loads of clay from River Birch totaling 3492 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.

A tool Box safety meeteing was held with Bih Brothers this morning.

Remarks (Include Visitors to Project):
TWE was on site today and ran 5 compaction tests.

QC and QA went to Mesmer's yard and checked the thickness on 11 - 25' long sheet pile and 19 - 30' long sheet pile. All piling had an 
adequate thickness of coating.

A soil sample was pulled from STA 65+00, 31 feet left of centerline for a Proctor Density test to be run.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00398 QC Testing 12" Compaction Test  3/14/11 Completed
STA 76+06                125' o/s PS
3rd Lift                       Elev = 2.0
Lat 29.883289
Long 90.134888
Wet Density = 106.5
Lab Moisture = 30.5%

CT-00399 QC Testing 12" Compaction Test   3/14/11 Completed
STA 91+00                  120' o/s PS
3rd Lift                         Elev = 2.0
Lat 29.879355
Long 90.136251
Wet Density = 117.9
Lab Moisture = 28.3%

CT-00400 QC Testing 12" Compaction Test   3/14/11 Completed
STA 128+46                 15' o/s PS
4th Lift                           Elev = 9.1
Lat 29.872214
Long 90.134435
Wet Density = 116.3
Lab Moisture = 27.5%

CT-00401 QC Testing 12" Compaction Test   3/14/11 Completed
STA 137+93                12' o/s PS
4th Lift                          Elev = 9.4
Lat 29.871984
Long 90.131459
Wet Density = 116.6
Lab Moisture = 28.0%

CT-00402 QC Testing 6" Compaction Test    3/14/11 Completed
STA 124+99               80' o/s PS
1st Lift    Retest of CT-016    Elev = 5.0
Lat 29.872474
Long 90.135511
Wet Density = 127.4
Lab Moisture = 23.9%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Phylway LABORERS 9.0 88.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 26.0 260.0Total hours worked to date: 37,000.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 5.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 3.00
DJY01697 DOZER - P 721 1.00 11.00
DJY01741 DOZER - P 722 1.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 1.00 0.00
GS11908 Crane - 5299 2.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 3.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 5.00 109.00Total operating hours to date: 21,352.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 72 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t caly on the east reach from STA 120+00 to STA 142+00.
- Men placed the 1st lif t on the PS from STA 162+00 to STA 170+00.
- Men placed degrade material on f lood side berm from STA 98+00 to STA 108+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.

Boh Brothers

- Boh's surveyor's staked the location of the sheet pile and wall.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC and QA checked the coating thickness at the painter's yard with a DeFelsko Positest FM mil gauge and found the sheets tested to meet 
the specif ications for minimum coating thickness. See remarks for the results.

Materials received:
Phylway received 181 loads of clay from River Birch totaling 3258 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked the equipment and trucks for back-up alarms.

Remarks (Include Visitors to Project):
QC and QA went to Mesmer's yard and checked the thickness on 5 - 25' long sheet pile which had an adequate thickness of coal tar coating. 
We checked a few 30' long sheet pile and they all had areas that did not meet the thickness requirements, so Boh was told to have them 
corrected.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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REPORT NUMBER
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267

15 Mar 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 9.0 99.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 24.0 258.0Total hours worked to date: 37,258.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 3.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 117.00Total operating hours to date: 21,469.00
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REPORT NUMBER
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267

15 Mar 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

268

16 Mar 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 75 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t caly on the east reach from STA 135+00 to STA 142+00.
- Men placed the 1st lif t on the PS from STA 162+00 to STA 170+00.
- Men placed degrade material on f lood side berm from STA 75+00 to STA 85+00.
- Crew hauled off 107 loads of unsuitable material from STA 165+00 to STA 170+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.

Boh Brothers

- Boh received 16 pair of PZ-22 sheet pile and a steel beam to be used for the template.
- Boh pulled the last single sheet pile driven by Bucktown and then drove another single in its place to start the sheet piling for this project.
- They drove 8.5 pair and one single 25' long sheet pile from STA 13+00.88 to STA 13+32.55 for a total of 779.25 square feet of piling for 
today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC and QA checked the coating thickness at the painter's yard with a DeFelsko Positest FM mil gauge and found the 23 sheets of piling 25 
foot long to meet the specif ications for minimum coating thickness. See remarks for the results.
- QC checked the f irst sheet driven and found it to be plumb in both directions. A 4 foot long hand level was used.

Materials received:
Phylway received 257 loads of clay from River Birch totaling 4626 CY.

16 pair of sheet piling 25' in length was received today.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked the equipment and trucks for back-up alarms.
SSHO verif ied that a f ire extingusher was present during the cutting operation being performed by boh's pile drivers.
SSHO verif ied that safety shackles and hooks, along with tag lines, were being used on all lif ts made by the crane.

Remarks (Include Visitors to Project):
QC and QA went to Mesmer's yard and checked the thickness on 5 - 25' long sheet pile which had an adequate thickness of coal tar coating. 
We checked a few 30' long sheet pile and they all had areas that did not meet the thickness requirements, so Boh was told to have them 
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corrected.

While driving the sheet pile, a piece of concrete was encountered at STA 13+05 about elevation -2.0. It had to be removed because it made 
the pile shift out of alignment.
On the next pile, STA 13+02, the pile kept itting an obstruction and moving off location. The template and pile had to be moved and an 
excessive cluster of wood debris was removed down to +/- elevation -7. The template was then reset and the pile driven. The driving operation 
was suspended at that point until tomorrow.

Phylway hauled off 107 loads of unsuitable material for 1926 Truck Yards.

I received results on 3 compaction tests today. See attached reports.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway LABORERS 9.0 91.0
Phylway OPERATING ENGINEER 9.0 92.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 28.0 287.0Total hours worked to date: 37,545.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
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CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 3.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 5.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 126.00Total operating hours to date: 21,595.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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17 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 81 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t caly on the east reach from STA 135+00 to STA 142+00.
- Men placed the 1st lif t on the PS from STA 136+00 to STA 160+00.
- Men placed degrade material on f lood side berm from STA 75+00 to STA 85+00.
- Crew hauled off 35 loads of unsuitable material from STA 165+00 to STA 170+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh received 23 pair of PZ-22 sheet pile.
- They drove 1 pair of 25' long sheet pile at STA 12+97 and had to remove it when an obstruction was hit. In the removal of the obstructions, 
this pile was pulled out of location and pulled. They spent the day removing debris and obstructions to Elev. -7 and hauling off (4 Dump Truck 
Loads). They then loaded and hauled 3 loads of good material and placed it in the void left from the debris removal. The day ended and the 
template had not been reset or surveyed.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the removal operation of the obstructions for sheet pile driving. A T & M sheet will be f illed out.

Materials received:
Phylway received 283 loads of clay from River Birch totaling 5094 CY.

23 pair of sheet piling 25' in length was received today.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked the equipment and trucks for back-up alarms.
SSHO and Phylway safety people toured the site for safety today. Any items requiring attention were dealt with.

Remarks (Include Visitors to Project):
QC and QA went to Mesmer's yard and checked the thickness on 13 pieces of 25 long sheet pile which had an adequate thickness of coal 
tar coating. 
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Phylway met with the COE and it was decided that all lif ts would have to be inspected by the COE Rep on site prior to setting down and 
testing. A sheet will be made to document the f indings of each inspection.
When we went on site, the pile driving crew had encountered an obstruction which kept the pile from going down. Glenn G. with the COE 
instructed us to remove the obsturction(s) and keep time and material sheets for payment of this item of work not in the contract.

Phylway hauled off 35 loads of unsuitable material for 630 Truck Yards.

Instructions Received from Government:
We were instructed to inspect each lif t of material for debris and have the on-site QA sign off prior to proceeding with any further work in the 
area.

We were instructed to remove all obstructions encountered during the pile driving process, which kept the piling from being driven, and keep 
up Time and Material sheets for payment for this item of work.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway LABORERS 9.0 99.0
Phylway OPERATING ENGINEER 9.0 99.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 28.0 304.5Total hours worked to date: 37,850.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours
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809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 2.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 140.00Total operating hours to date: 21,735.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

270

18 Mar 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 82 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t caly on the east reach from STA 135+00 to STA 142+00.
- Men placed the 1st lif t on the PS from STA 125+00 to STA 130+00.
- Men placed degrade material on f lood side berm from STA 85+00 to STA 955+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Surveyors set the control for the wall and reset the template to restart driving pile.
- Pile drivers redrove the 2 pile that were removed for the obstruction.
- Pile drivers drove 16 pair of sheet piling.
- Pile drivers drove all piling to grade except the last pair.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed surveyors reset the wall line control and the template with a total station.
- QC observed the cut-off grade of the piling set with a surveyor's level and rod.
- QC observed the pile being driven properly.
- QC checked the sheet pile for plumb with a 4' hand level.

Materials received:
Phylway received 272 loads of clay from River Birch totaling 4896 CY.

23 pair of sheet piling 25' in length was received today.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO and Boh Brothers Safety performed a safety walk through the pile driving area. They also a check of the welding machines, see 
attached form.
SSHO held a tool box safety meeting on Housekeeping.

Remarks (Include Visitors to Project):
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QC and QA went to Mesmer's yard and checked the thickness on the 30' long sheet pile and found they had an adequate thickness of coal 
tar coating.

Boh Brothers had to reset the wall line control and the template, along with driving 2 pair of sheet piling, to get back to the point where they hit 
a stump underground Thursday. This took 1 hour f irst thing this morning.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway LABORERS 9.0 95.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 28.0 300.0Total hours worked to date: 38,150.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 2.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 4.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
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GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 5.50
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 130.50Total operating hours to date: 21,865.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 83 °F; No Precipitation; 3 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t caly on the east reach from STA 142+00 to STA 162+00.
- Men placed the 1st lif t on the PS from STA 125+00 to STA 135+00.
- Men placed degrade material on f lood side berm from STA 85+00 to STA 95+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Pile drivers drove 4 pair of sheet pile.
- 5th pair was stopped by a stump at elevation -4.0. The crew worked on removing the stump and backfilling the rest of the day.
- The template will havr to be reset Monday to start driving.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the cut-off grade of the piling set with a surveyor's level and rod.
- QC observed the pile being driven properly.
- QC checked the sheet pile for plumb with a 4' hand level.
- QC observed TWE take 8 compaction tests.
- QC and QA checked 3 areas for debris.

Materials received:
Phylway received 283 loads of clay from River Birch totaling 4094 CY.

20 pair of sheet piling 30' in length was received today.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO and Boh Brothers Safety performed safety checks on rigging and pile drivers. See attached forms.

Remarks (Include Visitors to Project):
Boh hit a stump on the 5th pair of piling and they had to remove the template and remove the stump and backfill. This will be turned in as T & 
M.
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19 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

TWE took 8 compaction tests today.

I received results on 16 Compaction tests and 1 Proctor Density today. See attached reports.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00403 QC Testing 12" Compaction Test  3/19/11 Completed
STA 143+00            Centerline
4th Lift                     Elev = 8.0
Lat 29.871840
Long 90.129865
Wet Density -= 111.9
Lab Moisture = 34.1%

CT-00404 QC Testing 12" Compaction Test  3/19/11 Completed
STA 148+08               7' o/s FS
4th Lift                        Elev = 7.8
Lat 29.871706
Long 90.128272
Wet Density = 104.8
Lab Moisture = 32.5%

CT-00405 QC Testing 12" Compaction Test   3/19/11 Completed
STA 153+02                7' o/s FS
4th Lift                         Elev = 7.8
Lat 29.871602
Long 90.126717
Wet Density = 107.0
Lab Moisture = 32.9%

CT-00406 QC Testing 12" COmpaction Test   3/19/11 Completed
STA 158+08                 Centerline
4th Lift                          Elev = 7.9
Lat 29.871500
Long 90.125141
Wet Density = 109.4
Lab Moisture = 38.7%

CT-00407 QC Testing 12" Compaction Test   3/19/11 Completed
STA 178+01                Centerline
6th Lift                         Elev = 10.9
Lat = 29.871073
Long = 90.118859
Wet Density = 110.4
Lab Moisture = 37.0%

CT-00408 QC Testing 12" Compaction Test   3/19/11 Completed
STA 173+03               8' o/s PS
6th Lift                         Elev = 10.9
Lat 29.871219
Long 90.120419
Wet Density = 115.3
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lab Moisture = 37.6%
CT-00409 QC Testing 12" Compaction Test   3/19/11 Completed

STA 168+04               Centerline
6th Lift                        Elev = 10.8
Lat 29.871312
Long 90.121991
Wet Density = 110.4
Lab Moisture = 35.9%

CT-00410 QC Testing 12" Compaction Test   3/19/11 Completed
STA 163+09                10' o/s PS
6th Lift                          Elev = 10.8
Lat 29.871437
Long 90.123545
Wet Density = 111.7
Lab Moisture = 34.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 7.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 14.0
Boh Bros. Constructi SUPERINTENDENT 1.0 7.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 7.0
Boh Bros. Constructi SURVEYOR 2.0 14.0
Phylway LABORERS 10.0 104.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 29.0 288.0Total hours worked to date: 38,438.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 7.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
GS11908 Crane - 5299 0.00 7.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
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RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 123.00Total operating hours to date: 21,988.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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20 Mar 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 81 °F, Max 57 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- The hauling operation was halted today to pick through the material on-site for removal of debris.
- Men hauled clay from River Birch.
- Men began pushing up degrade material from STA 162+00 to STA 182+00, but were stopped when concealed debris was discovered. They 
then, at the direction of the COE, pushed the material off the section placed and cut to grade all material left in degrade section. They then 
spread it along the edge of the haul road for inspection by the COE tomorrow.
- Men placed degrade material on f lood side berm from STA 85+00 to STA 95+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.
- Men scarif ied ahead of f ill.

Boh Brothers

- No work was performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC visually inspected the degrade material for concrete, wood, plastic, engine block, wheel barrow tires, bricks and other assorted debris 
with QA.
- QC observed TWE take 6 compaction tests.
- QC and QA checked 2 areas for debris.

Job Safety:
SSHO observed the workers picking debris for safe practices.

Remarks (Include Visitors to Project):
TWE took 6 compaction tests today.

See "Instructions Received from Government"

Instructions Received from Government:
After the above described debris was discovered, the COE directed us to remove all degraded material, which had been placed in section, 
from the levee and spread it along the haul road. They also told us to cut the remaining degrade material and place it along the haul road, not 
in the levee section, so they could inspect it for unsuitable material.
This was done on Time and Materials.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00411 QC Testing 12" Compaction Test   3/20/11 Completed
STA 122+14                 Centerline
6th Lift                          Elev = 10.2
Lat 29.872321
Long 90.136426
Wet Density = 109.7
Lab Moisture = 38.2%

CT-00412 QC Testing 12" Compaction Test   3/20/11 Completed
STA 127+08                 Centerline
5th Lift                          Elev = 10.2
Lat 29.872209
Long 90.134874
Wet  density = 116.4
Lab Moisture = 37.4%

CT-00413 QC Testing 12" Compaction Test   3/20/11 Completed
STA 132+00                 Centerline
5th Lift                          Elev = 10.1
Lat 29.872084
Long 90.133326
Wet Density = 113.7
Lab Moisture = 28.3%

CT-00414 QC Testing 12" Compaction Test   3/20/11 Completed
STA 136+90                 Elev = 10.1
5th Lift                          6' o/s PS
Lat 29.871993
Long 90.131783
Wet Density = 102.4
Lab Moisture = 31.4%

CT-00415 QC Testing 12" Compaction Test   3/20/11 Completed
STA 141+01                 Centerline
5th Lift                           Elev = 10.0
Lat 29.871895
Long 90.130493
Wet Density = 115.6
Lab Moisture = 31.6%

CT-00416 QC Testing 6" Compaction Test   3/20/11 Completed
STA 122+12               142' o/s PS
1st Lift                         Elev = 2.0
Lat 29.872712
Long 90.136393
Wet Density = 113.3
Lab Moisture = 26.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 10.0 89.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 22.0 224.0Total hours worked to date: 38,662.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 7.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 4.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 83.00Total operating hours to date: 22,071.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 84 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t caly on the east reach from STA 142+00 to STA 162+00.
- Men loaded and hauled out 55 loads (990 Truck Yards) of unsuitable material from STA 162+00 to STA 181+65.
- Men continued placing degrade material on f lood side berm from STA 95+00 to STA 100+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Surveyors set the control for the wall and reset the template to restart driving pile.
- Pile drivers drove 6 pair of PZ-22 sheets and hit a stump at elevation -3.0 +/-.
- Pile drivers removed obstructions and backfilled area excavated.
- Pile drivers drove a total of 9 pair and 1 single sheet 25' in length and drove 1 single sheet 30' in length.
- Pile drivers drove all piling to grade except the last pair.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed surveyors reset the wall line control and the template with a total station.
- QC observed the cut-off grade of the piling set with a surveyor's level and rod.
- QC observed subsurface obstructions being removed from driving area and backfilled per ED's instructions.
- QC observed the pile being driven properly.
- QC checked the sheet pile for plumb with a 4' hand level.

Materials received:
Phylway received 228 loads of clay from River Birch totaling 4104 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO and Boh Brothers Safety performed a safety walk through the pile driving area. They also a check of the welding machines, see 
attached form.
SSHO held a tool box safety meeting on Housekeeping.

Remarks (Include Visitors to Project):
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QC and QA went to Mesmer's yard and checked the thickness on the 30' long sheet pile and found they had an adequate thickness of coal 
tar coating.

Boh Brothers had to reset the wall line control and the template, along with driving 2 pair of sheet piling, to get back to the point where they hit 
a stump underground Thursday. This took 1 hour f irst thing this morning.

Instructions Received from Government:
COE inspected the degrade material placed from Sunday and instructed us to haul it off site and bring in clay to replace it.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway LABORERS 13.0 140.0
Phylway OPERATING ENGINEER 9.0 101.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 32.0 347.0Total hours worked to date: 39,009.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
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DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 106.00Total operating hours to date: 22,177.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 83 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t caly on the east reach from STA 135+00 to STA 142+00.
- Men placed the 1st lif t on the PS from STA 125+00 to STA 130+00.
- Men placed degrade material on f lood side berm from STA 85+00 to STA 95+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Surveyors set the control for the wall and set the template to start driving pile.
- Pile drivers drove 14 pair of sheet piling 30' in length.
- Pile drivers drove all piling to grade except the last pair.
- The hammer developed problems and they were down for 2 hours before it was f ixed.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed surveyors checking the wall line control and the template with a total station.
- QC observed the cut-off grade of the piling set with a surveyor's level and rod.
- QC observed the pile being driven properly.
- QC checked the sheet pile for plumb with a 4' hand level.
- QC observed TWE take 7 compaction tests.

Materials received:
Phylway received 227 loads of clay from River Birch totaling 4086 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.
SSHO observed the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
QC and QA went to Mesmer's yard and checked the thickness on the 40' long sheet pile and found they had an adequate thickness of coal 
tar coating.
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The Levee District was on site and checking the debris in the embankment being placed.

We met with the COE this afternoon and went over the specif ication in the contract documents. Stephen, with the COE, said he was going to 
bring this spec to the attention of the design people. According to spec, we are in compliance with the debris.

We hauled out 139 loads of existing levee material with debris totaling 2502 truck yards.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 7 QC requirements were completed today:

Requirement No Type Description Results

CT-00417 QC Testing 12" Compaction Test   3/22/11 Completed
STA 54+00                  39' o/s FS
3rd Lift                         Elev = 6.4
Lat 29.886392
Long 90.139091
Wet Density = 110.4
Lab Moisture = 33.0%

CT-00418 QC Testing 12" Compaction Test   3/22/11 Completed
STA 49+04                   20' o/s FS
3rd Lift                          Elev = 6.7
Lat 29.886533
Long 90.140661
Wet Density = 114.6
Lab Moisture = 34.1%

CT-00419 QC Testing 6" Compaction Test   3/22/11 Completed
STA 97+03                  83' o/s PS
1st Lift                          Elev = 4.6
Lat 29.877794
Long 90.136905
Wet Density = 114.1
Lab Moisture = 23.2%

CT-00420 QC Testing 6" Compaction Test  3/22/11 Completed
STA 91+96               73' o/s PS
1st Lift                       Elev = 4.8
Lat 29.879139
Long 90.136478
Wet Density = 115.6
Lab Moisture = 24.0%

CT-00421 QC Testing 6" Compaction Test   3/22/11 Completed
STA 87+00                 72' o/s PS
1st Lift                        Elev = 4.6
Lat 29.880449
Long 90.136034
Wet Density = 118.8
Lab Moisture = 24.8%

CT-00422 QC Testing 6" Compaction Test  3/22/11 Completed
STA 82+00                77' o/s PS
1st Lift                        Elev = 4.6
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Lat 29.881761
Long 90.135571
Wet Density = 121.1
Lab Moisture = 27.3%

CT-00423 QC Testing 6" Compaction Test   3/22/11 Completed
STA 77+00                 77' o/s PS
1st Lift                         Elev = 4.6
Lat 29.883079
Long 90.135121
Wet Density = 121.7
Lab Moisture = 29.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway LABORERS 13.0 140.0
Phylway OPERATING ENGINEER 9.0 101.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 32.0 347.0Total hours worked to date: 39,356.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 9.00
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XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 106.00Total operating hours to date: 22,283.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Other - Explain
Temperature Min 69 °F, Max 81 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% of the day was workable due to waiting on answer for female lead on sheet pile.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 7th lif t caly on the east reach from STA 168+00 to STA 182+00.
- Men placed the 5th lif t on the PS from STA 137+00 to STA 141+00.
- Men degraded haul road from STA 95+00 to STA 108+00
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications  from STA 15+00 to STA 25+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Surveyors continued setting the control for the wall and setting the template as the pile driving progressed.
- Pile drivers drove 4.5 pair of sheet piling 30' in length and had to stop driving. STA 11+23.05 to STA 11+39.05 = 495 SF
- Pile drivers drove all piling to grade except the last pair.
- See remarks for explanation of discontinuing the pile driving.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed surveyors checking the wall line control and the template with a total station.
- QC observed the cut-off grade of the piling set with a surveyor's level and rod.
- QC observed the pile being driven properly.
- QC checked the sheet pile for plumb with a 4' hand level.
- QC observed TWE take 2 compaction tests.
- QC and QA checked 2 sections of levee today for the removal of debris by the root pickers. STA 120+00 to STA 130+00 and STA 25+00 to 
STA 35+00.

Materials received:
Phylway received 277 loads of clay from River Birch totaling 4986 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.
SSHO observed the pile driving operation for safe practices.
SSHO spent time with the laborers picking up debris and instructed them in proper bending and lif ting techniques.

Remarks (Include Visitors to Project):
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Boh Brothers pile driving crew drove 4.5 pair of sheets of PZ-22 piling 30' long today. By 10:00 AM, they had reached the transition point from 
the T-Wall to the I-Wall, also being the transition from PZ-22 to PZ-27 sheet pile. Because the WBV-30 Contractor left us with the female 
interlock leading, we were instructed by the Government to continue with our piling being driven with the female interlock leading. We have 
reached the transition point which requires 4 - 90 degree and 1 T special made pieces manufactured to make the jog into the I-Wall and 
transition from PZ-22 to PZ-27 sheet pile. These pieces were made prior to f inding out the female had to lead. The T section has a female 
interlock in both the leading and tailing direction, as shown on the Contract Documents, so the only way to use it is for the sheets to lead in 
with a male interlock. A Bullhead piece has been submitted to make this happen. The pile driving operation is shut down until we get approval 
for the Bullhead, have it delivered to the painter, and it is coated and delivered to the site.

TWE was on site today and took 2 compaction tests.

See QC Requiremnts for the inspection of debris on the levee.

We completed the haul off of existing levee material as instructed. We hauled off 84 loads for 1512 truck yards.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00424 QC Testing 12" Compacton test  3/23/11 Completed
STA 44+04                18' o/s FS
3rd Lift                        Elev = 6.7
Lat 29.886818
Long 90.142201
Wet Density = 111.6
Lab Moisture = 38.3%

CT-00425 QC Testing 12" Compaction Test   3/23/11 Completed
STA 39+00                  28' o/s FS
3rd Lift                         Elev = 6.6
Lat 29.887071
Long 90.143768
Wet Density = 109.1
Lab Moisture = 33.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
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Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway LABORERS 15.0 165.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 34.0 360.0Total hours worked to date: 39,716.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 2.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 106.00Total operating hours to date: 22,389.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

276

24 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Other - Explain
Temperature Min 70 °F, Max 84 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% was suitable as scheduled.
0% of the day was workable due to waiting on answer for female lead on sheet pile.
100% for hauling to the levee.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 8th lif t caly on the east reach from STA 120+00 to STA 123+00.
- Men placed the 7th lif t from STA 123+00 to STA 142+00.
- Men placed the 4th Lift from STA 44+00 to STA 55+00 and STA 35+00 to STA 41+00
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications  from STA 5+00 to STA 15+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Surveyors started laying out the H-Pile in Mono's C-G
- The pile drivers are shut down waiting on an answer for the Bullhead piece to continue driving.
- Pile drivers started receiving parts for a Monitowac 3900 crane which will be used for driving the H-Pile.
- They regraded the areas backfilled due to hitting obstructions underground

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 7 compaction tests.

Materials received:
Phylway received 355 loads of clay from River Birch totaling 6390 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.
SSHO went over the crane inspection sheet for the new crane arriving on site.

Remarks (Include Visitors to Project):
Boh Brothers is shut down until direction is given for the driving of a male-to-male piece in the sheet pile wall.
They are making arrangements to start the H-Pile driving by bringing in another crane.

TWE was on site today and took 7 compaction tests.
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Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 7 QC requirements were completed today:
Requirement No Type Description Results

CT-00426 QC Testing 6" Compaction Test   3/24/11 Completed
STA 107+07              82' o/s PS
1st Lift                        Elev = 4.4
Lat 29.875134
Long 90.137709
Wet Density = 120.4
Lab Moisture = 26.8%

CT-00427 QC Testing 6" Compaction Test   3/24/11 Completed
STA 101+99               73' o/s PS
1st Lift                        Elev = 4.6
Lat 29.876494
Long 90.137340
Wet Density = 115.1
Lab Moisture = 31.4%

CT-00428 QC Testing 12" Compaction Test   3/24/11 Completed
STA 96+99                  Centerline
7th Lift                          Elev = 11.5
Lat 29.877876
Long 90.137168
Wet Density = 108.1
Lab Moisture = 28.5%

CT-00429 QC Testing 12" Compaction Test   3/24/11 Failed
STA 102+00                 Centerline
7th Lift                          Elev = 11.4
Lat 29.876543
Long 90.137575
Wet Density = 110.0
Lab Moisture = 21.3%

CT-00430 QC Testing 12" Compaction Test   3/24/11 Completed
STA 107+02                 Centerline
7th Lift                          Elev = 11.4
Lat 29.875203
Long 90.137957
Wet Density = 105.8
Lab Moisture = 25.4%

CT-00431 QC Testing 12" Compaction Test   3/24/11 Completed
STA 34+01                  Centerline
3rd Lift                          Elev = 6.7
Lat 29.887431
Long 90.145290
Wet Density = 107.8
Lab Moisture = 37.9%

CT-00432 QC Testing 12" Compaction Test   3/24/11 Completed
STA 29+98                   Centerline
3rd Lift                          Elev = 6.4
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Lat 29.887692
Long 90.146849
Wet Density = 112.4
Lab Moisture = 31.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 1.0 8.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 15.0 164.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 37.0 379.0Total hours worked to date: 40,095.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 109.00
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Total operating hours to date: 22,498.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Other - Explain
Temperature Min 68 °F, Max 81 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% of scheduled work was suitable
0% of the day was workable due to waiting on answer for female lead on sheet pile.
100% of levee was suitable.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men finished placing the 8th lif t on the east reach from STA 120+00 to STA 123+00 with degrade material..
- Men placed degrade material the 7th lif t from STA 123+00 to STA 142+00.
- Men processed material on the west reach to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications  from STA 5+00 to STA 15+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- The pile drivers are shut down waiting on an answer for the Bullhead piece to continue driving.
- Pile drivers started putting the Monitowac 3900 crane together, which will be used for driving the H-Pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 9 compaction tests.

Materials received:
Phylway received 271 loads of clay from River Birch totaling 4878 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.
SSHO observed the unloading and erection of the 3900 crane for safe practices.

Remarks (Include Visitors to Project):
Boh Brothers is shut down until the bullhead piece is on site.
They are making arrangements to start the H-Pile driving by bringing in another crane.

TWE was on site today and took 9 compaction tests.

Instructions Received from Government:
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We received the okay to order and place the Bullhead (Male-to-Male) piece for the sheet pile wall today.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 9 QC requirements were completed today:

Requirement No Type Description Results

CT-00433 QC Testing 12" Compaction Test   3/25/11 Completed
STA 139+10                 Centerline
6th Lift                          Elev = 11.0
Lat 29.871937
Long 90.131094
Wet Density = 114.6
Lab Moisture = 28.8%

CT-00434 QC Testing 12" Compaction Test   3/25/11 Completed
STA 134+00                Centerline
6th Lift                         Elev = 11.1
Lat 29.872051
Long 90.132697
Wet Density = 115.5
Lab Moisture = 30.0%

CT-00435 QC Testing 12" Compaction Test   3/25/11 Completed
STA 129+12                 Centerline
6th Lift                          Elev = 11.1
Lat 29.872164
Long 90.134253
Wet Density = 113.5
Lab Moisture = 28.6%

CT-00436 QC Testing 12" Compaction Test   3/25/11 Completed
STA 124+12                 Centerline
6th Lift                          Elev = 11.2
Lat = 29.872280
Long 90.135802
Wet Density = 110.1
Lab Moisture = 29.3%

CT-00437 QC Testing 12" Compaction Test   3/25/11 Completed
STA 121+58                 Centerline
7th Lift                          Elev = 9.2
Lat 29.872335
Long 90.136601
Wet Density = 112.2
Lab Moisture = 29.6%

CT-00438 QC Testing 12" Compaction Test   3/25/11 Completed
STA 160+98                 Centerline
5th Lift                          Elev = 9.2
Lat 29.871487
Long 90.124397
Wet Density = 112.7
Lab Moisture = 37.4%

CT-00439 QC Testing 12" Compaction Test   3/25/11 Completed
STA 156+16                Centerline
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5th Lift                          Elev = 9.1
Lat 29.871728
Long 90.125728
Wet Density = 105.9
Lab Moisture = 33.1%

CT-00440 QC Testing 12" Compaction Test   3/25/11 Failed
STA 151+00                 Centerline
5th Lift                          Elev = 9.1
Lat 29.871666
Long 90.127350
Wet Density = 99.7
Lab Moisture = 33.3%

CT-00441 QC Testing 12" Compaction Test   3/25/11 Completed
STA 146+03                 10' o/s FS
5th Lift                           Elev = 9.0
Lat 29.871740
Long 90.128917
Wet Density = 104.5
Lab Moisture = 32.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 12.0
Phylway LABORERS 15.0 165.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 32.0 358.0Total hours worked to date: 40,453.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 7.00
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P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 2.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 110.00Total operating hours to date: 22,608.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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26 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Other - Explain
Temperature Min 70 °F, Max 84 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% was suitable
0% of the day was workable due to waiting on answer for female lead on sheet pile.
100% of levee work was suitable

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men spent the day sealing all open areas in case it rains.

Boh Brothers

- The pile drivers are shut down waiting on an answer for the Bullhead piece to continue driving.
- Pile drivers cintinued putting the Monitowac 3900 crane together, which will be used for driving the H-Pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed the sealing of the material on site in preparation for the possibility of rain.
- QC observed TWE take 2 compaction tests.

Job Safety:
SSHO checked personnel for PPE.
SSHO observed the unloading and erection of the 3900 crane for safe practices.

Remarks (Include Visitors to Project):
Boh Brothers is shut down until the bullhead piece is on site.
They are making arrangements to start the H-Pile driving by erecting a second crane.

TWE was on site today and took 2 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

278

26 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00442 QC Testing 12" Compaction Test   3/26/11 Completed
STA 19+08                   8' o/s FS
3rd Lift                           Elev = 33.8%
Lat 29.888238
Long 90.149912
Wet Density = 114.9
Lab Moisture = 33.8%

CT-00443 QC Testing 12" Compaction Test   3/26/11 Completed
STA 23+97                   Centerline
3rd Lift                          Elev = 7.3
Lat 29.887971
Long 90.148397
Wet Density = 107.2
Lab Moisture = 31.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 6.5
Boh Bros. Constructi PILE DRIVING SETTER 2.0 13.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 6.5
Phylway OPERATING ENGINEER 1.0 6.5
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 0.0

Total 9.0 56.5Total hours worked to date: 40,509.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 6.50
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 6.50
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 6.50
P040065 JD Tractor P-454 0.00 6.50
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26 Mar 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 0.00

Total 0.00 34.00Total operating hours to date: 22,642.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

279

27 Mar 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Other - Explain
Temperature Min 68 °F, Max 84 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50%
0% for pile driving- waiting on Bullhead to be delivered
100% for levee was suitable

Remarks (Include Visitors to Project):
No work on the pile driving could be done waiting on the Bullhead to be delivered.

No hauling was scheduled for today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 40,509.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 22,642.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

280

28 Mar 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 84 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
Weather caused no delay. 100% of the day is suitable for work.

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 4th lif t caly on the east reach from STA 16+00 to STA 21+00.
- Men placed the 4th lif t from STA 25+00 to STA 27+00.
- Men placed degrade material from STA 120+00 to STA 142+00.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications from STA 0+44 to STA 15+00.

Boh Brothers

- Boh received the coated Bullhead section to continue driving the sheet pile.
- They drove the 2 - 90 degree pieces and the "T" piece to make the transition from the T-Wall to the I-Wall at STA 11+23.
- They drove 3.5 pair of 40 foot long PZ-27 sheet pile from STA 11+12 to STA 11+23.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC and QA checked the coating thickness at the painter's yard with a mill gauge prior to them shipping.
- QC checked the piling being driven driven and found them to be within tolerance in both directions. A 4 foot long hand level was used.
- QC observed TWE take 5 compaction tests.

Materials received:
Phylway received 265 loads of clay from River Birch totaling 4770 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked the equipment and trucks for back-up alarms.
SSHO verif ied that a f ire extingusher was present during the cutting operation being performed by boh's pile drivers.
SSHO verif ied that safety shackles and hooks, along with tag lines, were being used on all lif ts made by the crane.

Remarks (Include Visitors to Project):
TWE was on site and took 5 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

280

28 Mar 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00444 QC Testing 12" Compaction Test   3/28/11 Completed
STA 79+93                  Centerline
9th Lift                          Elev = 12.9
Lat 29.882371
Long 90.135630
Wet Density = 114.9
Lab Moisture = 27.2%

CT-00445 QC Testing 12" Compaction Test   3/28/11 Completed
STA 85+00                  Centerline
9th Lift                          Elev = 12.9
Lat 29.881029
Long 90.136062
Wet Density = 103.6
Lab Moisture = 24.6%

CT-00446 QC Testing 12" Compaction Test   3/28/11 Completed
STA 89+98                   Centerline
9th Lift                          Elev = 12.9
Lat 29.879721
Long 90.136528
Wet Density = 107.5
Lab Moisture = 38.2%

CT-00447 QC Testing 12" Compaction Test   3/28/11 Failed
STA 94+82                   Centerline 
9th Lift                          Elev = 13.0
Lat 29.878500
Long 90.136931
Wet Density = 104.1
Lab Moisture =

CT-00448 QC Testing 12" Compaction Test   3/28/11 Completed
STA 151+00                 Centerline
5th Lift    Retest CT-0440    Elev = 9.1
Lat 29.871666
Long 90.127350
Wet Density = 114.5
Lab Moisture = 32.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
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28 Mar 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 18.0
Phylway LABORERS 15.0 165.0
Phylway OPERATING ENGINEER 9.0 96.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 34.0 365.5Total hours worked to date: 40,875.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 2.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 110.00Total operating hours to date: 22,752.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

281

29 Mar 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 84 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% of the day was workable due to waiting on answer for female lead on sheet pile.

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men completed the 7th and 8th lif ts with degrade material on the east reach from STA 120+00 to STA 123+00.
- Men placed degrade material from STA 65+00 to STA 75+00.
- Men placed hauled clay from STA 25+00 to STA 35+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 125+00 to STA 170+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh drove 13 Pair of PZ-27 sheet pile, 40' long, from STA 10+70 to STA 11+12. This included all the sheet pile provided by the contractor 
and 3 pair supplied by the Government.
- The pile drivers hit a submerged obstruction at elevation -10.0 and are waiting on the COE to instruct whether or not to cut the pile off at this 
point.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 8 compaction tests.
- QC observed the sheet pile being driven.
- QC checked the pile for being in tolerance with a 4' hand level.
- QC and QA checked 2 sections of levee for debris. The 7th and 8th lif t from STA 120+00 to STA 142+00 and the 3rd lif t from STA 0+44 to 
STA 15+00.

Materials received:
Phylway received 200 loads of clay from River Birch totaling 3600 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.
SSHO went over the crane inspection sheet for the new crane arriving on site.
SSHO held a tool box safety meeting today. The subject was working around other contractors in the area.

Remarks (Include Visitors to Project):
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Boh Brothers hit a submerged obstruction with the 4 pair of sheets in the I-Wall. We sent in for direction and waiting on the reply to continue 
driving.

TWE was on site today and took 8 compaction tests.

The COE, EJLD, and our personnel were on site today to view the progress of the levee and the amount of debris in the lif ts. After the group 
had toured the site, the COE Colonel said everything looked good and to keep on constructing the levee as we have been.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00449 QC Testing 12" Compaction Test  3/29/11 Completed
STA 10+13                  31' o/s FS
3rd Lift       retest CT-0368    Elev = 6.4
Lat 29.888669
Long 90.152693
Wet Density = 110.5
Lab Moisture = 27.6%

CT-00450 QC Testing 12" Compaction Test  3/29/11 Failed
STA 6+03                   Centerline
3rd Lift                        Elev = 7.5
Lat 29.888985
Long 90.153938
Wet Density = 98.9
Lab Moisture = 39.3%

CT-00451 QC Testing 12" Compaction Test  3/29/11 Completed
STA 2+98                   Centerline
3rd Lift                        Elev = 7.5
Lat 29.889143
Long 90.154893
Wet Density = 111.4
Lab Moisture = 33.5%

CT-00452 QC Testing 12" Compaction Test  3/29/11 Completed
STA 122+90               Centerline
8th Lift                        Elev = 12.2
Lat 29.872310
Long 90.136188
Wet Density = 114.7
Lab Moisture = 31.6%

CT-00453 QC Testing 12" Compaction Test  3/29/11 Completed
STA 126+45               Centerline
7th Lift                        Elev = 12.0
Lat 29.872232
Long 90.135073
Wet Density = 109.1
Lab Moisture = 28.4%

CT-00454 QC Testing 12" Compaction Test  3/29/11 Completed
STA 131+32                Centerline
7th Lift                         Elev = 12.1
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29 Mar 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lat 29.872106
Long 90.133539
Wet Density = 109.3
Lab Moisture = 25.8%

CT-00455 QC Testing 12" Compaction Test  3/29/11 Completed
STA 136+57               8' o/s PS
7th Lift                        Elev = 11.9
Lat 29.872005
Long 90.131889
Wet Density = 107.9
Lab Moisture = 26.3%

CT-00456 QC Testing 12" Compaction Test  3/29/11 Completed
STA 141+00               9' o/s PS
7th Lift                        Elev = 11.8
Lat 29.871905
Long 90.130498
Wet Density = 117.4
Lab Moisture = 27.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 15.0 165.0
Phylway OPERATING ENGINEER 9.0 97.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 35.0 362.5Total hours worked to date: 41,237.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 1.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 8.00
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KMTPC182C54A87283 EXCAVATOR   P-528 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 109.00Total operating hours to date: 22,861.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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30 Mar 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 65 °F, Max 72 °F; 3.9 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Because of the rain, the site was to wet for any work.

Boh Brothers

- Pile drivers Worked on the 3900 while waiting on directions from the COE on the high sheet pile.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway QC MANAGER 1.0 8.0
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Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Total 10.0 80.0Total hours worked to date: 41,317.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

CAT0329DTJHJ00303 BOH EXCAVATOR 2.00 6.00
GS11908 Crane - 5299 0.00 8.00
XXX-158 QC truck 0.00 8.00

Total 2.00 22.00Total operating hours to date: 22,883.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

283

31 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 52 °F, Max 66 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50%
100% of the day was workable for driving sheet pile.
0% of the day for levee work was suitable for workiing

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Because of the rain, the site was to wet for hauling today.
- Phylway's surveyors were on site today running monthly cross-sections.

Boh Brothers
- We received direction to cut the sheet pile off at the obstruction. We pulled the sheet and cut the bottom off so the coating will be as 
specif ied.
- Boh drove 7 Pair of PZ-27 sheet pile, 48'-4" long, from STA 10+49.05 to STA 10+70.05, and 3 pair of PZ-27 sheet pile, 32'-3" long, from 
STA 10+40.05 to STA 10+49.05.
All piling were driven to grade.
This completes the sheet lile on the west side of the pumping station.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed the sheet pile being driven.
- QC checked the pile for being in tolerance with a 4' hand level.
- QC observed the piling top cut-off grade being set with a surveyor's level and rod.

Job Safety:
SSHO observed the pile driving operation for safety and the crew for proper PPE.

Remarks (Include Visitors to Project):
I received reports on Compaction Tests today. See attached reports.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

283

31 Mar 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0

Total 10.0 98.0Total hours worked to date: 41,415.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 2.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 2.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 0.00

Total 0.00 24.00Total operating hours to date: 22,907.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

284

01 Apr 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 60 °F, Max 81 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50%
100% of the day was workable for driving sheet pile.
0% of the day for levee work was suitable for workiing

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Because of the previous rain, the site was to wet for hauling today.
- Phylway's surveyors were on site today running monthly cross-sections.
- The labor removed debris from STA 120+00 to STA 182+00.

Boh Brothers
- Boh spent the day assemblying the leads and crane for driving H-Pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC checked the site for moisture content during drying operations.
- QC observed the piling crew as they worked for proper techniques in preparing their equipment for driving.
- QC observed TWE take 3 retests today for compaction.

Job Safety:
SSHO monitored the drying operation for safety.
SSHO monitored the moving of pile driving equipment for safe practices.

Remarks (Include Visitors to Project):
The wet stie conditions prevented the hauling of material today.

TWE was on site taking 3 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

284

01 Apr 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00457 QC Testing 6" Compaction Test   4/01/11 Completed
STA 94+82                Centerline
9th Lift       Retest CT-0447    Elev = 12.9
Lat 29.878500
Long 90.136931
Wet Density = 114.8
Lab Moisture = 24.9

CT-00458 QC Testing 12" Compaction Test   4/01/11 Completed
STA 102+00                 Centerline
7th Lift       Retest of CT-0429     Elev = 11.4
Lat 29.876543
Long 90.137575
Wet Density = 119.5
Lab Moisture = 29.3%

CT-00459 QC Testing 12" Compaction Test   4/01/11 Completed
STA 107+02                Centerline
7th Lift      Retest CT- 430     Elev = 11.4
Lat 29.875203
Long 90.137957
Wet Density = 120.4
Lab Moisture = 26.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 30.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 18.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 12.0 112.5
Phylway OPERATING ENGINEER 4.0 40.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 30.0 296.5Total hours worked to date: 41,712.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

284

01 Apr 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 8.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 83.00Total operating hours to date: 22,990.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

285

02 Apr 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 76 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed degrade material for the 9th lif t on the east reach from STA 120+00 to STA 142+00.
- Men placed degrade material on the levee from STA 95+00 to STA 108+00.
- Men placed hauled clay on the protected side berm from STA 104+00 to STA 108+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 125+00 to STA 170+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh continued their preparing for driving H-Pile.
- We checked in a Manitowac 3900 crane and ran the load test.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.

Materials received:
Phylway received 313 loads of clay from River Birch totaling 5634 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.
SSHO went over the crane inspection sheet for the new crane arriving on site.

Remarks (Include Visitors to Project):
We performed a load test on the Manitowac 3900-W crane. Boh Bros. crane superintendent was on site for the inspection.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

285

02 Apr 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 18.0
Boh Bros. Constructi SUPERINTENDENT 1.0 6.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 6.0
Boh Bros. Constructi WELDER 2.0 12.0
Phylway LABORERS 15.0 165.0
Phylway OPERATING ENGINEER 9.0 98.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 36.0 353.0Total hours worked to date: 42,065.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 6.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
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REPORT NUMBER
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285

02 Apr 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 113.00Total operating hours to date: 23,103.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

286

03 Apr 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 82 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay on the protected side berm from STA 95+00 to STA 104+00.
- Men processed material to dry it to specif ication range.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 125+00 to STA 182+00 on the PS berm and started picking from STA 182+00 to the west.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh did not work today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC and QA started checking the PS berm for objectionable debris. Decided to check after scarifying for next left.

Materials received:
Phylway received 259 loads of clay from River Birch totaling 4662 CY.

Job Safety:
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

286

03 Apr 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 14.0 148.0
Phylway OPERATING ENGINEER 9.0 98.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 26.0 282.0Total hours worked to date: 42,347.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 95.00Total operating hours to date: 23,198.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

287

04 Apr 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 85 °F; No Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed haul material on the levee from STA 21+00 to STA 25+00.
- Men placed hauled clay on the protected side berm from STA 93+00 to STA 95+00.
- Men graded and sealed the east reach to be surveyed for existing conditions to set cross-sections to begin the new modification received 
over the weekend.
- Men spent most of the day sealing the site in preparation for heavy wind and rain predicted tonight.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 125+00 to STA 170+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh continued their preparation for driving H-Pile.
- We checked in an American 5299-A crane and ran a load test on it.
- Prepared the work area for heavy rain and high winds which are predicted for tonight.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 25 Compaction Tests today.

Materials received:
Phylway received 217 loads of clay from River Birch totaling 3906 CY.

Job Safety:
SSHO held a tool box safety meeting today on "Slippery and Wet Conditions". See attached 
SSHO observed all hauling operation on site to ensure that all work is being done safely.
SSHO checked personnel for PPE.
SSHO went over the crane inspection sheet for the new crane arriving on site.

Remarks (Include Visitors to Project):
We performed a load test on an American 5299-A crane. Boh Bros. crane superintendent was on site for the inspection.

TWE was on site today and took 25 Compaction Tests.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

287

04 Apr 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 25 QC requirements were completed today:

Requirement No Type Description Results

CT-00460 QC Testing 6" Compaction Test   4/04/11 Completed
STA 127+38              131' o/s PS
1st Lift                        Elev = 2.6
Lat 29.872558
Long 90.134742
Wet Density = 111.7
Lab Moisture = 31.1%

CT-00461 QC Testing 6" Compaction Test   4/04/11 Completed
STA 132+32               136' o/s PS
1st Lift                         Elev = 2.4
Lat 29.872455
Long 90.133190
Wet Density = 106.6
Lab Moisture = 38.6%

CT-00462 QC Testing 6" Compaction Test   4/04/11 Completed
STA 137+19              134' o/s PS
1st Lift                        Elev = 2.4
Lat = 29.872336
Long = 90.131658
Wet Density = 109.8
Lab Moisture = 27.8%

CT-00463 QC Testing 6" Compaction Test   4/04/11 Completed
STA 142+61              143' o/s PS
1st Lift                        Elev = 2.1
Lat 29.872236
Long 90.129956
Wet Density = 112.7
Lab Moisture = 32.8%

CT-00464 QC Testing 6" Compaction Test   4/04/11 Completed
STA 147+07              141' o/s PS
1st Lift                        Elev = 1.8
Lat 29.872135
Long 90.128551
Wet Density = 108.9
Lab Moisture = 37.6%

CT-00465 QC Testing 6" Compaction Test   4/04/11 Completed
STA 152+05               138' o/s PS
1st Lift                         Elev = 1.7
Lat 29.872023
Long 90.126986
Wet Density = 111.2
Lab Moisture = 30.8%

CT-00466 QC Testing 6" Compaction Test   4/04/11 Completed
STA 157+12               140' o/s PS
1st Lift                         Elev = 1.8
Lat 29.871920
Long 90.125391
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Wet Density = 113.2
Lab Moisture = 31.0%

CT-00467 QC Testing 12" Compaction Test   4/04/11 Completed
STA 158+94              20' o/s PS
6th Lift                        Elev = 10.4
Lat 29.871560
Long 90.124848
Wet Density = 116.7
Lab Moisture = 26.5%

CT-00468 QC Testing 12" Compaction Test   4/04/11 Completed
STA 154+03                8' o/s PS
6th Lift                          Elev = 10.2
Lat 29.871624
Long 90.126395
Wet Density = 114.6
Lab Moisture = 29.1%

CT-00469 QC Testing 12" Compaction Test   4/04/11 Completed
STA 149+00                 Centerline
6th Lift                          Elev = 10.1
Lat 29.871728
Long 90.127978
Wet Density = 113.3
Lab Moisture = 27.5%

CT-00470 QC Testing 12" Compaction Test   4/04/11 Completed
STA 144+06                 15' o/s PS
6th Lift                           Elev = 10.1
Lat 29.871855
Long 90.129529
Wet Density = 111.8
Lab Moisture = 25.8%

CT-00471 QC Testing 12" Compaction Test   4/04/11 Completed
STA 138+90                5' o/s FS
8th Lift                          Elev = 12.8
Lat 29.871915
Long 90.131165
Wet Density = 115.3
Lab Moisture = 32.8%

CT-00472 QC Testing 12" Compaction Test   4/04/11 Completed
STA 134+08                 Centerline
8th Lift                           Elev = 13.0
Lat 29.872048
Long 90.132670
Wet Density = 113.9
Lab Moisture = 30.9%

CT-00473 QC Testing 12" Compaction Test   4/04/11 Failed
STA 129+03                 Centerline
8th Lift                          Elev = 13.0
Lat 29.872147
Long 90.134260
Wet Density - 115.1
Lab Moisture - 32.7%

CT-00474 QC Testing 12" Compaction Test   4/04/11 Completed
STA 124+03                Centerline
8th Lift                         Elev = 12.8
Lat 29.872275
Long 90.135833
Wet Density = 114.6
Lab Moisture = 27.9%

CT-00475 QC Testing 12" Compaction Test   4/04/11 Completed
STA 122+03                Centerline
9th Lift                         Elev = 12.8
Lat 29.872317
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Long 90.136460
Wet Density = 111.8
Lab Moisture = 31.8%

CT-00476 QC Testing 12" Compaction Test   4/04/11 Completed
STA 179+02                Centerline
7th Lift                         Elev = 12.1
Lat 29.870999
Long 90.118551
Wet Density = 110.0
Lab Moisture = 34.8%

CT-00477 QC Testing 12" Compaction Test   4/04/11 Failed
STA 174+05                 Centerline
7th Lift                          Elev = 12.0
Lat 29.871167
Long 90.120100
Wet Density = 106.9
Lab Moisture = 39.4%

CT-00478 QC Testing 12" Compaction Test   4/04/11 Failed
STA 169+03                 Centerline
7th Lift                          Elev = 12.0
Lat 29.871287
Long 90.121678
Wet Density = 107.9
Lab Moisture = 37.6%

CT-00479 QC Testing 12" Compaction Test   4/04/11 Failed
STA 164+09                Centerline
7th Lift                         Elev = 11.9
Lat 29.871390
Long 90.123235
Wet Density = 105.8
Lab Moisture = 37.0%

CT-00480 QC Testing 6" Compaction Test   4/04/11 Completed
STA 162+01              151' o/s PS
1st Lift                        Elev = 1.7
Lat 29.871847
Long 90.123864
Wet Density = 110.5
Lab Moisture = 32.5%

CT-00481 QC Testing 6" Compaction Test   4/04/11 Completed
STA 164+83               83' o/s PS
1st Lift       Retest CT-0008        Elev = 5.0
Lat 29.871600
Long 90.122981
Wet Density = 123.6
Lab Moisture = 23.6%

CT-00482 QC Testing 6" Compaction Test   4/04/11 Completed
STA 167+02              130' o/s PS
1st Lift                        Elev = 2.1
Lat 29.871683
Long 90.122280
Wet Density = 111.3
Lab Moisture = 34.4%

CT-00483 QC Testing 6" Compaction Test   4/04/11 Completed
STA 172+02               131' o/s PS
1st Lift                         Elev = 2.2
Lat 29.871582
Long 90.120735
Wet Density = 106.9
Lab Moisture = 33.6%

CT-00484 QC Testing 6" Compaction Test   4/04/11 Completed
STA 177+00               130' o/s PS
1st Lift                         Elev = 2.3
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Lat 29.871470
Long 90.119147
Wet Density = 105.3
Lab Moisture = 38.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 30.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 18.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 15.0 165.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 38.0 408.0Total hours worked to date: 42,755.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 130.00
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Total operating hours to date: 23,328.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 53 °F, Max 68 °F; 0.4 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% Embankment
25% Flood Wall

Controlling feature of work:
Embankment
Flood Wall

Contractor/Subcontractors and Area of Responsibility:
Phylway - Levee
Boh Brothers - Flood Wall

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway

- Due to wet conditions, no hauling could be performed today.
- A few operators were called in and they started drying the site.

Boh Brothers

- Completed he prep work and made a test run of the leads and template. Due to the high winds, it was decided that to try to drive piling would 
be too dangerous, so they left at noon.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC monitored the test run of the leads and template.
- QC monitored the drying process of the site.

Job Safety:
SSHO met with Boh and they held a meeting to determine if the wind was blowing too hard to safely drive piling. The result was to halt 
operations and try again tomorrow.

Remarks (Include Visitors to Project):
We had 0.4" of rain on the east reach of the project and 0.25" of rain at the off ice complex. The site was too wet to haul material today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 18.0
Boh Bros. Constructi SUPERINTENDENT 1.0 6.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 6.0
Boh Bros. Constructi SURVEYOR 2.0 12.0
Boh Bros. Constructi WELDER 2.0 12.0
Phylway OPERATING ENGINEER 4.0 24.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 6.0
Phylway SUPERINTENDENT 1.0 6.0

Total 18.0 111.0Total hours worked to date: 42,866.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 6.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 6.00
DJY01697 DOZER - P 721 0.00 6.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
GS11908 Crane - 5299 0.00 6.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 6.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 6.00

Total 0.00 63.00Total operating hours to date: 23,391.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 76 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay on the protected side berm from STA 81+00 to STA 93+00.
- Men pushed the grass strippings, on the east reach, out along the PS berm and stripped to prepare for the additional width of berm detailed 
in the new Modification.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 95+00 to STA 108+00 and started at STA picking west toward STA 0+44 on the Flood Side.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh drove the 98' long H-Pile in Monolith C - Pile number 1.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed H-Pile C-1 being placed and driven.
- QC checked H-Pile C-1 for correct batter with a 4 foot hand level (1:2.5) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.
- QC held 4 Preparatories today.

Materials received:
Phylway received 263 loads of clay from River Birch totaling 4734 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
Phylway's surveyors were on site today taking cross-sections on the east reach. These cross-sections will serve as the base for material 
on-site to start with the new modification quantities we just received.

QC held preparatories on Concrete, Sealant, Water Stop, and Reinforcement today.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory inspections were held today for the following 4 features:
Reinforced Concrete Floodwall
Reinforcing Steel
Sealant
Water Stop

No initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 30.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 14.0 105.5
Phylway OPERATING ENGINEER 9.0 96.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 37.0 347.5Total hours worked to date: 43,213.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
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DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 132.00Total operating hours to date: 23,523.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 81 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay on the protected side berm from STA 9+00 to STA 15+00 on the 4th lif t levee.
- Men placed hauled clay on the f lood side berm from STA 142+00 to STA 148+00.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 55+00 picking west toward STA 0+44 on the levee and Flood Side berm.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh drove the 66' long H-Pile in Monolith C - Pile number 6, being the bottom half of the pile. They will splice and drive the second half 
tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed H-Pile C-6 being placed and driven.
- QC checked H-Pile C-6 for correct batter with a 4 foot hand level (1:3.5) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.
- QC observed TWE and Arteman take 4 compaction tests.

Materials received:
Phylway received 280 loads of clay from River Birch totaling 5040 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
Because of the instructions from the government, the hauling operation had to be moved from STA 0+44 to the east reach at STA 145+00. 
Because of where we were working, 3 dozers and 2 tractors were on the west reach, which left us with only 1 dozer to work the east reach. 
We had 3 dozers and 1 tractor idle for the rest of the day. The largest impact may not be felt until later. We were working the area to reach 
the required elevation of 10.00 so the degrading of the existing levee could begin. Until this starts, there is no way to determine the extent of 
suitable soils which can be reused from the existing levee.

The EJLD was on site today with 6 people examining the placed material.
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TWE and Alderman were on site today and took 4 compaction tests. 3 of the tests were taken from STA 95+00 to STA 108+00. Because the 
QA lab (Alderman) was coming to test and we only had 1 retest ready, we prepared and set down this area without a debris inspection so 
they wuld have more than 1 test available to take.

Nobody from the main branch of the COE off ice showed up today, that we are aware of.

Instructions Received from Government:
Around 10:00 AM today, I was told by the QA that the COE wanted us to stop hauling on the west reach (STA 0+44 to STA 55+00). The 
reason was for some of the COE off icials from the main branch to come on site and look at the material which had been examined last week 
by the EJLD and the COE on a combined visit. I relayed this request to the Superintendent and he expressed we could not stop hauling 
because we had nowhere else to go. Phylway's Project Manager and Owner expressed the same answer and we continued to haul. After 
Phylway's off ice and John Thompson spoke, we followed the verbal direction to stop hauling and move to the only place ready, which is on 
the east reach, being the f lood side berm between STA 142+00 and sta 153+00. This area was being held back as a go-to area when to wet 
to work other areas. The move was started at 11:30 AM.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00485 QC Testing 12" Compaction Test   4/07/11 Completed
STA 6+03                   Centerline
3rd Lift     Retest CT-0450     Elev = 7.5
Lat 29.888985
Long 90.153938
Wet Density = 103.8
Lab Moisture = 28.7%

CT-00486 QC Testing 12" Compaction Test   4/07/11 Completed
STA 96+10                  Centerline
8th Lift                          Elev = 12.0
Lat 29.878110
Long 90.137087
Wet Density = 108.3
Lab Moisture = 36.6%

CT-00487 QC Testing 12" Compaction Test   4/07/11 Completed
STA 100+98                 Centerline
8th Lift                          Elev = 12.2
Lat 29.876823
Long 90.137496
Wet Density = 107.6
Lab Moisture = 33.3%

CT-00488 QC Testing 12" Compaction Test   4/07/11 Completed
STA 106+00                Centerline
8th Lift                         Elev = 12.0
Lat 29.875493
Long 90.137888
Wet Density = 108.7
Lab Moisture = 33.2%
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QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 30.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 15.0 165.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 39.0 418.0Total hours worked to date: 43,631.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 8.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 140.00Total operating hours to date: 23,663.50
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REPORT NUMBER

DATE
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290

07 Apr 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 4 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

291

08 Apr 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 84 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay on the f lood side berm from STA 142+00 to STA 157+00.
- Men prepared the site to be off for the weekend.
- Men pushed the grass strippings, on the east reach, out along the PS berm and stripped to prepare for the additional width of berm detailed 
in the new Modification.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications continuing at STA 55+00 picking 
west toward STA 0+44 on the Flood Side.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh performed the splice of H-Pile C-6 in place. They drove the last 66 feet stopping only to weld the 2 - 1 1/4" holes drilled in the H-Pile for 
lif ting purposes. The holes were in the upper 1/3 of the pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed H-Pile C-6 having a welded splice attached and driven.
- QC checked H-Pile C-6 for correct batter with a 4 foot hand level (1:3.5) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.

Materials received:
Phylway received 216 loads of clay from River Birch totaling 3888 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
Charles Herbert, IV, was on site to do the UT testing on the welding of the f irst piling. During the driving and splicing of the piling, the 
question was asked about having to have a Visual Examination on each weld of each pile by a CWI. It was decided to play it safe and have a 
CWI on site during the welding. Mr. Herbert left and William St. John relieved him Friday afternoon. I have not received the report from MR. 
Herbert, but Mr. St. John's report is attached.

Daily Environmental Inspection:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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291

08 Apr 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 30.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 14.0 136.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 37.0 381.0Total hours worked to date: 44,012.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 8.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 8.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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291

08 Apr 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 140.00Total operating hours to date: 23,803.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

292

09 Apr 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 85 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Because we are stopped on the west reach of the levee, Phylway did not work today.

Boh Brothers

- Boh moved the template and drove H-Pile C-2 a 98' long pile. They then stuck and drove the bottom 66' pile of H-Pile C-7. They placed, 
f itted and started welding the upper H-Pile for C-7.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed H-Pile C-2 and C-7 being driven.
- QC checked H-Pile C-2 and C-7 for correct batter with a 4 foot hand level (1:2.5 and 1:3.5) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.
- QC observed the preparation of the splicing and beginning of the welding of pile C-7.

Job Safety:
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
Harold Baur talked with John Thompson about welding without a CWI on site. John told him to go ahead and we would visit it Monday.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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292

09 Apr 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 16.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 24.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 2.0 16.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0

Total 12.0 97.0Total hours worked to date: 44,109.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 0.00

Total 0.00 33.00Total operating hours to date: 23,836.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

293

10 Apr 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 44,109.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 23,836.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

294

11 Apr 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 86 °F; No Precipitation; 22 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay the PS berm from STA 120+00 to STA 125+00 to the new mod template.
- Men placed hauled clay on the f lood side berm from STA 158+00 to STA 162+00.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 55+00 picking west toward STA 0+44 on the levee and Flood Side berm.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh completed the splice of H-Pile #C-7 and drove it to grade. 
- Boh drove the 98' H-Pile #C-3
- Boh drove the the bottom of H-Pile #C-8 and started the splice weld on the top half.
- After lunch, the wind speed was shown to be 22 MPH with higher gusts. The superintendent and operator discussed the diff iculty of the 
task and decided it was safe to continue.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed H-Pile C-3, C-7 and C-8 being placed and driven.
- QC checked H-Pile C-6 for correct batter with a 4 foot hand level (1:3.5 and 1:2.5) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.
- QC observed TWE take 10 compaction tests.
- QC observed the QA inspect the lif t from STA 15+00 to STA 55+00 for debris.

Materials received:
Phylway received 249 loads of clay from River Birch totaling 4482 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- A tool box safety meeting was held with Boh Brothers. The topic was eye safety. See attached.

Remarks (Include Visitors to Project):
Because of the verbal instructions from last Thursday, we are not hauling on the west reach of the project.
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11 Apr 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

A group of engineers from the Corps of Engineers visited the site today. They looked at the material placed on the west reach. No direction 
was given to us on whether or not to go back to hauling on this reach. They did comment that the debris removal was looking good.

TWE was on site today and took 10 compaction tests.

Alpha was on site inspecting the piling and recording the blow counts.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 10 QC requirements were completed today:

Requirement No Type Description Results

CT-00489 QC Testing 12" Compaction Test   4/11/11 Completed
STA 174+05                Centerline
7th Lift           Retest CT-0477     Elev = 12.0
Lat 29.871167
Long 90.120100
Wet Density = 111.2
Lab Moisture = 35.3%

CT-00490 QC Testing 12" Compaction Test   4/11/11 Completed
STA 169+03                Centerline
7th Lift         Retest CT-0478       Elev = 12.0
Lat 29.871287
Long 90.121678
Wet Density = 111.4
Lab Moisture = 35.9%

CT-00491 QC Testing 12" Compaction Test   4/11/11 Completed
STA 164+09                Centerline
7th Lift       Retest CT-0479       Elev = 11.9
Lat 29.871390
Long 90.123235
Wet Density = 109.2
Lab Moisture = 35.7%

CT-00492 QC Testing 12" Compaction Test   4/11/11 Completed
STA 129+03                Centerline
8th Lift        Retest CT-0473        Elev = 13.0
Lat 29.872147
Long 90.134260
Wet Density = 109.0
Lab Moisture = 27.5%

CT-00493 QC Testing 12" Compaction Test   4/11/11 Completed
STA 16+01                   10' o/s FS
4th Lift                           Elev = 8.4
Lat 29.888401
Long 90.150861
Wet Density = 106.6
Lab Moisture = 35.9%

CT-00494 QC Testing 12" Compaction Test   4/11/11 Completed
STA 20+53                  20' o/s FS
4th Lift                          Elev = 8.5
Lat 29.888119
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11 Apr 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Long 90.149473
Wet Density = 110.9
Lab Moisture = 35.1%

CT-00495 QC Testing 12" Compaction Test   4/11/11 Completed
STA 28+35                   Centerline
4th Lift                          Elev = 8.3
Lat 29.887742
Long 90.147039
Wet Density = 104.6
Lab Moisture = 33.1%

CT-00496 QC Testing 12" Compaction Test   4/11/11 Completed
STA 30+47                  Centerline
4th Lift                         Elev = 8.2
Lat 29.887638
Long 90.146383
Wet Density = 105.3
Lab Moisture = 34.9%

CT-00497 QC Testing 12" Compaction Test   4/11/11 Completed
STA 35+05                  10' o/s PS
4th Lift                          Elev = 8.2
Lat 29.887395
Long 90.144965
Wet Density = 105.7
Lab Moisture = 32.4%

CT-00498 QC Testing 12" Compaction Test   4/11/11 Completed
STA 43+02                  Centerline
4th Lift                         Elev = 8.2
Lat 29.886993
Long 90.142858
Wet Density = 105.8
Lab Moisture = 35.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 12.0 132.0
Phylway OPERATING ENGINEER 8.0 78.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 33.0 346.5Total hours worked to date: 44,456.0
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11 Apr 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 1.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 105.00Total operating hours to date: 23,941.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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12 Apr 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 79 °F; No Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay the PS berm from STA 120+00 to STA 128+00 to the new mod template.
- Men started the degrade of the levee at STA 57+00 to cut the vinyl sheet pile off and place the geotextile.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 75+00 picking west toward STA 108+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh completed the splice of H-Pile #C-8 and drove it to grade. 
- Boh drove the 98' H-Pile #C-4
- Boh drove the the bottom of H-Pile #C-9 and started the splice weld on the top half.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed H-Pile C-3, C-7 and C-8 being placed and driven.
- QC checked H-Pile C-6 for correct batter with a 4 foot hand level (1:3.5 and 1:2.5) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.
- QC observed TWE take 10 compaction tests.
- QC observed the QA inspect the lif t from STA 15+00 to STA 55+00 for debris.

Materials received:
Phylway received 289 loads of clay from River Birch totaling 5202 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
Because of the verbal instructions from last Thursday, we are not hauling on the west reach of the project.

The Monthly Progress Meeting was held today. See attached minutes.

Alpha was on site inspecting the piling and recording the blow counts.
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It was agreed that 3 more UT tests will be performed on the splice welds of the piling. Visuals will be random and only required if a change in 
welders is made.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 20.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 13.0 135.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 34.0 359.0Total hours worked to date: 44,815.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
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DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 119.00Total operating hours to date: 24,060.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 84 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay the PS berm from STA 128+00 to STA 135+00 to the new mod template.
- Men continued the degrading of the levee at STA 57+00 to cut the vinyl sheet pile off and place the geotextile.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications on the Protected Side berm from 
STA 75+00 picking west toward STA 108+00 and along the levee crown from STA 142+00 to STA 162+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh completed the splice of H-Pile #C-9 and drove it to grade. 
- Boh drove the 98' H-Pile #C-5, the 131' pile #C-10 and the 86' pile #D-1.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed H-Pile C-8, C-9, C-10 and D-1 being placed and driven.
- QC checked H-Piling driven for correct batter with a 4 foot hand level (1:3.5 and 1:3 and 1:2.5) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.
- QC observed the QA inspect the lif t from STA 85+00 to STA 108+00 for debris.
- QA observed Alpha Testing counting and recording bolws.

Materials received:
Phylway received 300 loads of clay from River Birch totaling 5400 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- SSHO held a safety meeting concerning walking on wet and uneven places.

Remarks (Include Visitors to Project):
Because of the verbal instructions from last Thursday, we are not hauling on the west reach of the project.

Alpha was on site inspecting the piling and recording the blow counts.

I received a phone call from John Thomson, COE, and he said we were released to go back to work on the west end of the project. This call 
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was at 6:30 PM. I told him we would start making arrangements to go back tomorrow.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 24.0
Boh Bros. Constructi PILE DRIVING SETTER 2.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 12.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 12.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 2.0 24.0
Phylway LABORERS 13.0 143.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 34.0 387.0Total hours worked to date: 45,202.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 12.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
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GS11908 Crane - 5299 0.00 3.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 126.00Total operating hours to date: 24,186.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 84 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100%

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay the PS berm from STA 135+00 to STA 143+00 to the new mod template.
- Men continued the degrading of the levee at STA 57+00 to cut the vinyl sheet pile off and place the geotextile. Some of the vinyl sheets were 
found around elevation 4 and we will look for the rest as we reach elevation 3.0.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications along the levee crown from STA 
142+00 to STA 162+00 and then moved to the f lood side berm from STA 119+00 picking upstation toward STA 182+15.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh drove the H-Pile #D-7 today 116 LF.
- Boh mobilized a new crew to start splicing the H-Piling on the ground so they could drive them in one piece. They prepared to place another 
20 feet to their boom and brought in 140' leads to be able to drive the longer pile. This should speed up the driving process.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed H-Pile D-7 being placed and driven.
- QC checked H-Pile D-7 for correct batter with a 4 foot hand level (1:3) and plumb in the other direction.
- QC observed Boh's surveyors shoot the top of pile cut-off elevation with a surveyor's level and rod.
- QC and QA inspected the lif t from STA 142+00 to STA 162+00 for debris.
- QC observed Alpha Testing counting and recording bolws.
- QC observed TWE take 10 Compaction Tests today.

Materials received:
Phylway received 307 loads of clay from River Birch totaling 5526 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
John Thompson gave us the okay to start hauling on the west reach at 6:30 last night.

Alpha was on site inspecting the piling and recording the blow counts.
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TWE was on site today and took 10 compaction tests.

I received the attached results today on compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 10 QC requirements were completed today:

Requirement No Type Description Results

CT-00499 QC Testing 12" Compaction Test   4/14/11 Completed
STA 81+98                  130' o/s PS
4th Lift                          Elev = 2.6
Lat 29.881725
Long 90.135407
Wet Density = 107.7
Lab Moisture = 32.0%

CT-00500 QC Testing 12" Compaction Test   4/14/11 Completed
STA 86+97                  131' o/s PS
4th Lift                          Elev = 2.2
Lat 29.880410
Long 90.135853
Wet Density = 109.8
Lab Moisture = 30.5%

CT-00501 QC Testing 12" Compaction Test   4/14/11 Completed
STA 92+01                  130' o/s PS
4th Lift                          Elev = 2.1
Lat 29.879081
Long = 90.136309
Wet Density = 106.0
Lab Moisture = 34.9%

CT-00502 QC Testing 12" Compaction Test   4/14/11 Completed
STA 97+00                   143' o/s PS
3rd Lift                          Elev = 1.9
Lat = 29.877755
Long = 90.136721
Wet Density = 107.4
Lab Moisture = 30.8%

CT-00503 QC Testing 12" Compaction Test    4/14/11 Completed
STA 102+00                  136' o/s PS
2nd Lift                          Elev = 1.4
Lat 29.876451
Long = 90.137146
Wet Density = 104.3
Lab Moisture = 35.5%

CT-00504 QC Testing 12" Compaction Test   4/14/11 Completed
STA 107+02                 133' o/s PS
2nd Lift                          Elev = 1.2
Lat 29.875114
Long = 90.137546
Wet Density = 103.4
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Lab Moisture = 33.9%
CT-00505 QC Testing 12" Compaction Test   4/14/11 Completed

STA 144+94                 Centerline
7th Lift                          Elev = 11.3
Lat 29.871793
Long 90.129258
Wet Density = 108.3
Lab Moisture = 23.6%

CT-00506 QC Testing 12" Compaction Test   4/14/11 Completed
STA 150+00                 Centerline
7th Lift                          Elev = 11.0
Lat 29.871688
Long 90.127665
Wet Density = 108.7
Lab Moisture = 23.1%

CT-00507 QC Testing 12" Compaction Test   4/14/11 Completed
STA 155+00                Centerline
7th Lift                          Elev = 10.9
Lat 29.871565
Long 90.126098
Wet Density = 108.2
Lab Moisture = 24.0%

CT-00508 QC Testing 12" Compaction Test   4/14/11 Completed
STA 159+95                Centerline
7th Lift                         Elev = 11.1
Lat 29.871462
Long 90.124536
Wet Density = 111.8
Lab Moisture = 27.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 24.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 36.0
Boh Bros. Constructi SUPERINTENDENT 1.0 12.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 24.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 48.0
Phylway LABORERS 10.0 110.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 35.0 402.0Total hours worked to date: 45,604.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours
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10TDDAC3X15070236 FUEL TRUCK 0.00 8.00
395028 Crane - 226.028 0.00 12.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
GS11908 Crane - 5299 0.00 12.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 141.00Total operating hours to date: 24,327.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 80 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
50% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the levee from STA 90+00 to STA 108+00.
- Men continued the degrading of the levee at STA 57+00 to cut the vinyl sheet pile off and place the geotextile. Some of the vinyl sheets were 
found around elevation 4 and we will look for the rest as we reach elevation 3.0.
- Men picked up roots and debris from the hauled in material to be within the tolerance of the specif ications along the f lood side berm from 
STA 119+00 picking upstation toward STA 182+15 and STA 55+00 to STA 112+00.
- Men scarif ied ahead of f ill operation.
- It rained twice at lunch and we stopped hauling material. Spent the rest of the day sealing and dressing for more possible rain.

Boh Brothers

- Boh spent the day adding boom and changing rigging for the new leads.
- Boh welded on the piling splices on the berm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 5 Compaction Tests today.

Materials received:
Phylway received 219 loads of clay from River Birch totaling 3942 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- A safety meeting was held with all the dump truck drivers. See attached sigh-in sheet.

Remarks (Include Visitors to Project):
Because of rain causing the trucks to slide, hauling was stopped at noon.

TWE was on site today and took 4 compaction tests.

Phylway hauled off 12 loads of debris.
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Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00509 QC Testing 12" Compaction Test   4/15/11 Completed
STA 28+00                  21' o/s FS
4th Lift                          Elev = 7.3
Lat 29.887704
Long 90.147162
Wet Density = 108.9
Lab Moisture = 37.3%

CT-00510 QC Testing 12" Compaction Test   4/15/11 Completed
STA 32+96                   14' o/s FS
4th Lift                           Elev = 7.3
Lat 29.887444
Long 90.145625
Wet Density = 113.2
Lab Moisture = 33.7%

CT-00511 QC Testing 12" Compaction Test   4/15/11 Completed
STA 38+02                  19' o/s FS
4th Lift                          Elev = 7.5
Lat 29.887151
Long 90.144065
Wet Density = 107.2
Lab Moisture = 35.5%

CT-00512 QC Testing 12" Compaction Test   3/15/11 Completed
STA 43+04                  18' o/s FS
4th Lift                         Elev = 7.5
Lat 29.886874
Long 90.142514
Wet Density = 102.7
Lab Moisture = 30.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 24.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 36.0
Boh Bros. Constructi SUPERINTENDENT 1.0 12.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 24.0
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Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 48.0
Phylway LABORERS 12.0 94.0
Phylway OPERATING ENGINEER 9.0 81.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 38.0 379.0Total hours worked to date: 45,983.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 12.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 12.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 4.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 3.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 123.00Total operating hours to date: 24,450.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

299

16 Apr 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 83 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the protected side berm from STA 141+00 to STA 149+00
- Men completed the degrading of the levee at STA 57+00 and cut the vinyl sheet pile off. Water was encountered at elevation 0.0. - Men 
backfilled to elevation 1.3 to get a good lif t above the water.
- Men scarif ied ahead of f ill operation.
- Men placed clay on the protected side berm from STA 180+00 to STA 11+65 where Aquaterra is working while they were off.

Boh Brothers

- Boh spent the day adding boom and changing rigging for the new leads.
- Boh welded on the piling splices on the berm. They plan to drive tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 5 Compaction Tests today.

Materials received:
Phylway received 335 loads of clay from River Birch totaling 6030 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- A safety meeting was held with all the dump truck drivers. See attached sigh-in sheet.

Remarks (Include Visitors to Project):
Phylway hauled off 9 loads of debris.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 24.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 36.0
Boh Bros. Constructi SUPERINTENDENT 1.0 12.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 24.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 4.0 48.0
Phylway LABORERS 2.0 22.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 27.0 306.0Total hours worked to date: 46,289.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 12.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 12.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 4.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 3.00
RBT024 WATER TRUCK 0.00 2.00
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ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 123.00Total operating hours to date: 24,573.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

300

17 Apr 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 81 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the protected side berm from STA 149+00 to STA 155+00
- Men completed the backfilling of the trench along the old sheet pile wall at STA 59+00 to elevation 3.0 and prepared the area for placement 
of geotextile.
- Men scarif ied ahead of f ill operation.
- Men placed clay on the protected side berm from STA 180+00 to STA 11+65 where Aquaterra is working while they were off.

Boh Brothers

- Boh drove 5 H-Piling #'s D-2, D-3, D-4, D-8, and D-9, totaling 490 LF.
- Boh continued the welding of the piling splices on the berm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the H-Pile blow counts being monitored by Alpha Testing.
- QC observed the surveyors marking the pile cut-off elevations with a surveyor's level and rod.
- QC checked the piling for correct batter (1:3) and plumbness with a 4' hand level.
- QC oserved the moving of the template being staked and checked by the surveyors on site using a total station and tapes.
- QC observed TWE take 3 Compaction Tests today.

Materials received:
Phylway received 360 loads of clay from River Birch totaling 6480 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
We received communication from the COE stating that because of the recent rash of accidents on all projects, all contractors are to have a 
30 minute safety meeting prior to start of work on Monday morning.

TWE was on site taking 3 compaction tests.
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Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00513 QC Testing 12" Compaction Test   4/17/11 Completed
STA 59+90                  Centerline
1st Trench Lift             Elev = 1.3
Lat 29.886444
Long 90.137645
Wet Density = 120.5
Lab Moisture = 24.1%

CT-00514 QC Testing 12" Compaction Test   4/17/11 Completed
STA 58+65                  Centerline
2nd Trence Lift            Elev = 2.3
Lat 29.886458
Long = 90.137718
Wet Density = 122.9
Lab Moisture = 25.2%

CT-00515 QC Testing 12" Compaction Test   4/17/11 Completed
STA 59+61                  Centerline
3rd Trence Lift             Elev = 3.0
Lat 29.886406
Long 90.137419
Wet Density = 121.5
Lab Moisture = 22.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 20.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 30.0
Boh Bros. Constructi SUPERINTENDENT 1.0 12.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 20.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 2.0 22.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
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Phylway SUPERINTENDENT 1.0 12.0
Total 27.0 284.0Total hours worked to date: 46,573.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 10.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 4.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 3.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 117.00Total operating hours to date: 24,690.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER
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301

18 Apr 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 83 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the protected side berm from STA 155+00 to STA 163+00
- Men placed geotextile from STA 57+00 to STA 60+51 and started placing the 1st 15" lif t of embankment.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 85+00 to STA 108+00.

Boh Brothers

- Boh drove 5 H-Piling #'s D-5, D-6, D-10, D-11, and D-12, totaling 520 LF.
- Boh continued the welding of the piling splices on the berm.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the H-Pile blow counts being monitored by Alpha Testing.
- QC observed the surveyors marking the pile cut-off elevations with a surveyor's level and rod.
- QC checked the piling for correct batter (1:3) and plumbness with a 4' hand level.
- QC oserved the moving of the template being staked and checked by the surveyors on site using a total station and tapes.
- QC observed the geotextile being placed per specif ication.

Materials received:
Phylway received 351 loads of clay from River Birch totaling 6318 CY.

Job Safety:
- A stand down safety meeting was held this morning with all personnel and subcontractors on the site as was mandated by the COE. This 
meeting was to discuss the recent accidents which have occurred on the COE projects in the district. Special attention was paid to 
awareness and attention to all aspects of the working environments we encounter on this project. See attached sign-in sheet

- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
We received communication from the COE stating that because of the recent rash of accidents on all projects, all contractors are to have a 
30 minute safety meeting prior to start of work this morning.
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Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 21.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 39.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 21.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 42.0
Phylway LABORERS 12.0 94.0
Phylway OPERATING ENGINEER 9.0 81.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 12.0

Total 42.0 399.0Total hours worked to date: 46,972.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 13.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 13.00
DJY01697 DOZER - P 721 0.00 9.00
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DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 13.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 152.00Total operating hours to date: 24,842.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 72 °F, Max 86 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the protected side berm from STA 163+00 to STA 168+00
- Men placed the 2nd lif t on the geotextile degrade at STA 57+00 tp STA 60+50.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 120+00 to STA 132+00 on the PS berm 2nd lif t..

Boh Brothers

- Boh drove  H-Piling #'s E-1, E-2, E-3, E-4, E-7, E-8, E-9, and E-10 totaling 808 LF. The first 4 pile E-1, E-2, E-7, and E-8) encountered 
submerged obstructions while driving, but we were able to drive them. Boh will provide an as-built of the pile locations.
- Boh continued the welding of the piling splices on the berm.
- Boh graded and formed for the stabilization slab for monolith "C".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the H-Pile blow counts being monitored by Alpha Testing.
- QC observed the surveyors marking the pile cut-off elevations with a surveyor's level and rod.
- QC checked the piling for correct batter (1:3) and plumbness with a 4' hand level.
- QC oserved the moving of the template being staked and checked by the surveyors on site using a total station and tapes.
- QC observed the geotextile being placed per specif ication.
- QC and QA inspected the PS berm from STA 120+00 to STA 125+00 and the levee from STA 95+00 to STA 108+00.
- QC observed TWE 8 take compaction tests today.

Materials received:
Phylway received 418 loads of clay from River Birch totaling 7524 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO went through training with our Safety Director.

Remarks (Include Visitors to Project):
The Levee District was on site at 8:30 this morning.
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A second visit from the Levee District occurred at 10:00 AM.

At 1:00 PM, numerous visitors from the Levee District and the COE visited the site for an inspection.

TWE was on site taking compaction tests.

Alpha Testing was on site counting the blows per foot of the H-Piling driven.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00516 QC Testing 12" Compaction Test   4/19/11 Completed
STA 59+59                  Centerline
1st Lift on Geo             Elev = 4.2
Lat 29.886408
Long 90.137426
Wet Density = 111.1
Lab Moisture = 20.8%

CT-00517 QC Testing 12" Compaction Test   4/19/11 Completed
STA 59+85                   Centerline
2nd Lift on Geo             Elev = 5.3
Lat 29.886396
Long 90.137346
Wet Density = 111.8
Lab Moisture = 26.9%

CT-00518 QC Testing 12" Compaction Test   4/19/11 Completed
STA 120+22                 130' o/s PS
2nd Lift                          Elev = 4.3
Lat 29.872722
Long 90.136944
Wet Density = 113.4
Lab Moisture = 32.4%

CT-00519 QC Testing 12" Compaction Test   4/19/11 Completed
STA 122+60                 110' o/s PS
2nd Lift                          Elev = 5.0
Lat 29.872611
Long 90.136250
Wet Density = 110.2
Lab Moisture = 27.8%

CT-00520 QC Testing 12" Compaction Test   4/19/11 Completed
STA 125+13                 116' o/s PS
2nd Lift                          Elev = 4.2
Lat 29.872568
Long 90.135454
Wet Density = 111.0
Lab Moisture = 29.3%

CT-00521 QC Testing 12" Compaction Test   4/19/11 Completed
STA 105+52                 Centerline
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9th Lift                          Elev = 13.0
Lat 29.875606
Long 90.137848
Wet Density = 115.0
Lab Moisture = 32.8%

CT-00522 QC Testing 12" Compaction Test   4/19/11 Completed
STA 100+52                Centerline
9th Lift                          Elev = 13.0
Lat 29.876937
Long 90.137457
Wet Density = 112.6
Lab Moisture = 28.1%

CT-00523 QC Testing 12" Compaction Test   4/19/11 Completed
STA 95+55                   Centerline
9th Lift                          Elev = 12.9
Lat 29.878253
Long 90.137036
Wet Density = 112.1
Lab Moisture = 29.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 22.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 33.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 23.0
Boh Bros. Constructi SURVEYOR 2.0 22.0
Boh Bros. Constructi WELDER 4.0 48.0
Phylway LABORERS 12.0 94.0
Phylway OPERATING ENGINEER 9.0 81.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 42.0 399.0Total hours worked to date: 47,371.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
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CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 11.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 147.00Total operating hours to date: 24,989.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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20 Apr 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 88 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the protected side berm from STA 163+00 to STA 167+00
- Men placed the 2nd lif t on the geotextile degrade at STA 57+00 tp STA 60+50.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 127+00 to STA 157+00 on the PS berm 2nd lif t..

Boh Brothers

- Boh drove  H-Piling #'s E-5, E-6, E-11, E-12, and F-1 totaling 502 LF.
- Boh continued the welding of the piling splices on the berm.
- Boh poured the stabilization slab for Mono "C" and a portion of Mono "D".

Economy Grass

- Men replaced 500 LF of safety fence and repaired other areas.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the H-Pile blow counts being monitored by Alpha Testing.
- QC observed the surveyors marking the pile cut-off elevations with a surveyor's level and rod.
- QC checked the piling for correct batter (1:3 and 1:2.5) and plumbness with a 4' hand level.
- QC oserved the moving of the template being staked and checked by the surveyors on site using a total station and tapes.
- QC and QA inspected the levee lif t from STA 45+00 to STA 555+00 and the protected side berm from STA 125+00 to STA 145+00.
- QC observed TWE  take compaction tests today.
- QC coordinated with Bucktown to use the access to the rear of the pump station to unload reinforcing steel and stage a concrete truck there 
for pouring the stab slab.
- QC observed the forms being checked for elevation with a surveyor's level and rod. QC also checked the math and foresight reading.
- QC checked the labeling of the steel for mark and to assure it was Grade 60 steel.
- QC observed the welders making welds on the pile splice.
- QC observed AWI, Inc. making UT tests on the welds of 3 piling.

Materials received:
Phylway received 398 loads of clay from River Birch totaling 7164 CY.

Boh received the reinforcing steel for the west f lood wall and I-Wall today.
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO went through training with our Safety Director.

Remarks (Include Visitors to Project):
TWE was on site taking 10 compaction tests.

Alpha Testing was on site counting the blows per foot of the H-Piling driven.

The Levee District and the COE were on site today. They had a lab with them and took 6 samples of dirt for testing. 3 were taken from STA 
0+00 to STA 55+00 and 3 were taken on the east reach from STA 120+00 to STA 181+65.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
The following 10 QC requirements were completed today:

Requirement No Type Description Results

CT-00524 QC Testing 12" Compaction Test   4/20/11 Completed
STA 47+21                 Centerline
4th Lift                         Elev = 7.9
Lat 29.886676
Long 90.141216
Wet Density = 106.9
Lab Moisture = 35.5%

CT-00525 QC Testing 12" Compaction Test   4/20/11 Completed
STA 52+00                  7' o/s FS
4th Lift                          Elev = 7.9
Lat 29.886404
Long 90.139736
Wet Density = 103.5
Lab Moisture = 32.2%

CT-00526 QC Testing 12" Compaction Test   4/20/11 Completed
STA 127+60                 91' o/s PS
2nd Lift                          Elev = 5.3
Lat 29.872451
Long 90.134684
Wet Density = 109.6
Lab Moisture = 31.3%

CT-00527 QC Testing 12" Compaction Test  4/20/11 Completed
STA 130+02                100' o/s PS
2nd Lift                         Elev = 4.8
Lat 29.872411
Long 90.133923
Wet Density = 107.4
Lab Moisture = 29.0%

CT-00528 QC Testing 12" Compaction Test   4/20/11 Completed
STA 132+67                 107' o/s PS
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2nd Lift                          Elev = 4.7
Lat 29.872369
Long 90.133086
Wet Density = 108.7
Lab Moisture = 30.9%

CT-00529 QC Testing 12" Compaction Test   4/20/11 Completed
STA 135+18                 98' o/s PS
2nd Lift                         Elev = 5.0
Lat 29.872286
Long 90.132298
Wet Density = 107.9
Lab Moisture = 29.8%

CT-00530 QC Testing 12" Compaction Test   4/20/11 Completed
STA 137+84                 84' o/s PS
2nd Lift                         Elev = 5.5
Lat 29.872185
Long 90.131465
Wet Density = 114.2
Lab Moisture = 26.8%

CT-00531 QC Testing 12" Compaction Test   4/20/11 Completed
STA 140+02                 84' o/s PS
2nd Lift                         Elev = 5.6
Lat 29.871940
Long 90.130875
Wet Density = 112.9
Lab Moisture = 30.0%

CT-00532 QC Testing 12" Compaction Test   4/20/11 Completed
STA 142+62                 90' o/s PS
2nd Lift                          Elev = 5.0
Lat 29.872091
Long = 90.129966
Wet Density = 108.1
Lab Moisture = 28.0%

CT-00533 QC Testing 12" Compaction Test   4/20/11 Completed
STA 58+42                   Centerline
3rd Lift                           Elev = 6.1
Lat 29.886477
Long 90.137787
Wet Density = 109.1
Lab Moisture = 29.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 23.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 33.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 23.0
Boh Bros. Constructi SURVEYOR 2.0 24.0

Page 3 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

303

20 Apr 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Boh Bros. Constructi WELDER 4.0 48.0
Economy Grassing, In FENCE ERECTOR 3.0 18.0
Phylway LABORERS 12.0 132.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 44.0 467.0Total hours worked to date: 47,838.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 3.00
395028 Crane - 226.028 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 12.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 11.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 154.00Total operating hours to date: 25,143.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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21 Apr 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 88 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the protected side berm from STA 167+00 to STA 178+00
- Men placed the 4th lif t on the geotextile degrade at STA 57+00 tp STA 60+50.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 142+00 to STA 167+00 on the PS berm 2nd lif t..

Boh Brothers

- Boh drove  H-Piling # F-7. This pile had to be spliced in the leads.
- Boh continued the welding of the piling splices on the berm.
- Boh started the placement of the Tension heads on the piling. They also began tying the rebar for the top mat of the base slab on Mono "C".
- They started marking for the burning of the holes in the sheetpiling for the rebar of the bottom mat to pass through.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the H-Pile blow counts being monitored by Alpha Testing.
- QC observed the surveyors marking the pile cut-off elevations with a surveyor's level and rod.
- QC checked the piling for correct batter (1:3.5) and plumbness with a 4' hand level.
- QC oserved the moving of the template being staked and checked by the surveyors on site using a total station and tapes.
- QC observed the welders making the splices on the H-Pile.

Materials received:
Phylway received 419 loads of clay from River Birch totaling 7542 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
Alpha Testing was on site counting the blows per foot of the H-Piling driven.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 16.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 16.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 4.0 32.0
Phylway LABORERS 12.0 132.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 13.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 41.0 402.0Total hours worked to date: 48,240.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 3.00
395028 Crane - 226.028 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
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KMTPC182C54A87283 EXCAVATOR   P-528 0.00 2.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 135.00Total operating hours to date: 25,278.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 48,240.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 25,278.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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23 Apr 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 48,240.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 25,278.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 48,240.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 25,278.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 70 °F, Max 87 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay to the protected side berm from STA 175+00 to STA 182+00
- Men placed the 3rd lif t of clay on the levee from STA 0+44 to STA 15+00 and the 5th lif t from STA 33+00 to STA 45+00
- Men started the degrade of the levee for placement of the reinforcement geotextile from STA 54+00 to STA 56+50, leaving the roadway to 
Hilcorp open.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 152+00 to STA 182+00 on the PS berm 2nd lif t and from STA 142+00 to 
STA 182+00 on the levee.

Boh Brothers

- Boh's crane was down with mechanical problems. No piling was driven today.
- Boh continued the welding of the piling splices on the berm.
- Boh continued the placement of the Tension heads on the piling. They also continued tying the rebar for the top mat of the base slab on 
Mono "C".
- They started marking for the burning of the holes in the sheetpiling for the rebar of the bottom mat to pass through.
- The carpenters worked on putting the base slab forms together.
- They graded and formed for more stabilization slab to be poured tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC and QA inspected the protected side berm lif t from STA 145+00 to STA 157+00 for degris prior to testing and walked STA 147+00 to 
STA 157+00 on the 8th lif t of the levee.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in Monolith "C".
- QC observed TWE take 7 compaction tests.

Materials received:
Phylway received 423 loads of clay from River Birch totaling 7614 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.
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Remarks (Include Visitors to Project):
- TWE was on site taking 7 compaction tests today.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 7 QC requirements were completed today:
Requirement No Type Description Results

CT-00534 QC Testing 12" Compaction Test   4/25/11 Completed
STA 145+10                80' o/s PS
2nd Lift                        Elev = 5.8
Lat 29.872011
Long 90.129190
Wet Density = 113.1
Lab Moisture = 28.3%

CT-00535 QC Testing 12" Compaction Test   4/25/11 Completed
STA 147+67                 111' o/s PS
2nd Lift                          Elev = 4.5
Lat 29.872041
Long 90.128371
Wet Density = 115.4
Lab Moisture = 30.9%

CT-00536 QC Testing 12" Compaction Test   4/25/11 Completed
STA 150+08                 106' o/s PS
2nd Lift                          Elev = 4.7
Lat 29.871976
Long 90.127616
Wet Density = 113.7
Lab Moisture = 28.6%

CT-00537 QC Testing 12" Compaction Test   4/25/11 Completed
STA 152+62                106' o/s PS
2nd Lift                         Elev = 4.4
Lat 29.871921
Long 90.126814
Wet Density = 115.5
Lab Moisture = 24.1%

CT-00538 QC Testing 12" Compaction Test   4/25/11 Completed
STA 155+14                 121' o/s PS
2nd Lift                          Elev = 4.0
Lat 29.871909
Long 90.126020
Wet Density = 114.5
Lab Moisture = 23.7%

CT-00539 QC Testing 12" Compaction Test   4/25/11 Completed
STA 157+57                 122' o/s PS
2nd Lift                          Elev = 4.0
Lat 29.871861
Long 90.125254
Wet Density = 111.2
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Lab Moisture = 30.9%
CT-00540 QC Testing 12" Compaction Test   4/25/11 Failed

STA 160+09                 134' o/s PS
2nd Lift                          Elev = 3.8
Lat 29.871840
Long 90.124459
Wet Density = 110.1
Lab Moisture = 23.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 14.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 18.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 12.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 4.0 32.0
Phylway LABORERS 11.0 121.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 41.0 384.0Total hours worked to date: 48,624.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 3.00
395028 Crane - 226.028 0.00 1.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 4.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 5.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 5.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 6.00
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ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 121.00Total operating hours to date: 25,399.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 75 °F, Max 85 °F; 0.1 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
75% on the Flood Wall
0% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch until the rain started on the 1st round.
- Men placed clay on the 8th lif t of the levee from STA 162+00 to STA 181+65.
- Men placed clay on the 4th lif t from STA 20+00 to STA 32+00 on the levee.
- Men continued the degrade of the levee for placement of the reinforcement geotextile from STA 54+00 to STA 56+50, leaving the roadway 
to Hilcorp open.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 172+00 to STA 182+00 on the PS berm 2nd lif t and 

Boh Brothers

- Boh's crane was still down with mechanical problems. They locaated the parts and it was repaired and will continue with the pile driving 
tomorrow. No piling was driven today.
- Boh continued the placement of the Tension heads on the piling. They also continued tying the rebar for the top mat of the base slab of the 
monoliths.
- They started marking for the burning of the holes in the sheetpiling for the rebar of the bottom mat to pass through.
- The carpenters worked on the base slab forms.
- They graded and formed and poured 10 CY of concrete for the stabilization slab.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC and QA inspected from STA 142+00 to STA 147+00 and STA 157+00 to STA 162+00 on the 8th lif t of the levee.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in Monolith "C".
- QC observed TWE 5 take  compaction tests.

Materials received:
Phylway received 15 loads of clay from River Birch totaling 270 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
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- TWE was on site taking 5 compaction tests today.

- Because the rain started at 7:30 this morning, the haul roads got sticky and unsafe to run trucks, so the hauling was stopped. Off and on 
showers continued until mid-morning.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00541 QC Testing 12" Compaction Test   4/26/11 Failed
STA 143+09                 Centerline
8th Lift                          Elev = 12.2
Lat 29.871826
Long 90.129840
Wet Density = 113.5
Lab Moisture = 20.7%

CT-00542 QC Testing 12" Compaction Test   4/26/11 Completed
STA 148+00                Centerline
8th Lift                         Elev = 12.3
Lat 29.871727
Long 90.128293
Wet Density = 109.9
Lab Moisture = 27.6%

CT-00543 QC Testing 12" Compaction Test   4/26/11 Failed
STA 153+08                 Centerline
8th Lift                          Elev = 12.2
Lat 29.871618
Long 90.126696
Wet Density = 118.2
Lab Moisture = 23.8%

CT-00544 QC Testing 12" Compaction Test   4/26/11 Completed
STA 158+13                 Centerline
8th Lift                          Elev = 12.2
Lat 29.871520
Long 90.125108
Wet Density = 118.2
Lab Moisture = 27.9%

CT-00545 QC Testing 12" Compaction Test   4/26/11 Completed
STA 60+28                   11 o/s PS
4th Lift                           Elev = 7.3
Lat 29.886394
Long 90.137206
Wet Density = 115.3
Lab Moisture = 26.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 4.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 6.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 4.0 24.0
Phylway LABORERS 11.0 78.0
Phylway OPERATING ENGINEER 9.0 72.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 9.0

Total 40.0 278.0Total hours worked to date: 48,902.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
395028 Crane - 226.028 0.00 1.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 7.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 2.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 5.00
P020035 FARM TRACTOR - P 432 0.00 7.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 3.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 7.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 9.00

Total 0.00 97.00Total operating hours to date: 25,496.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Other - Explain
Temperature Min 77 °F, Max 87 °F; No Precipitation; 29 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed hauled clay on the 8th lif t of the levee from STA 142+00 to STA 162+00.
- Men placed the 1st lif t on the protected side from Sta 60+00 to STA 70+00
- Men continued the degrade of the levee for placement of the reinforcement geotextile from STA 54+00 to STA 56+50, leaving the roadway 
to Hilcorp open.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, on the 5th lif t of the levee from STA 30+00 to STA 55+00.
- Phylway's surveyors were on site running monthly cross-sections.

Boh Brothers

- When we arrived for work, the excavated area for the f lood wall was f looded. The tide, driven by the hard south winds, had risen to a point 
where we took on water from the work area of Bucktown. The men placed a dam at the end of Bucktown's Flood Wall and pumped the water 
from our excavated area.
- Boh could not work on the pile driving due to high winds.
- Boh continued the placement of the Tension heads on the piling. They also continued tying the rebar for the top mat of the base slab on 
Mono "C".
- They continued marking for the burning of the holes in the sheetpiling for the rebar of the bottom mat to pass through.
- They wrecked the forms for the stab slab which was poured yesterday.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the elevations for the tension connectors with a surveyor's level and rod and set up a laser for checking 
grade.
- QC and QA inspected the levee crown 8th lif t from STA 162+00 to STA 182+00 for debris.
- QC observed the welders making the welds on the tension connectors on the H-Pile in Monoliths "C" and "D".
- QC observed TWE take 4 compaction tests.

Materials received:
Phylway received 497 loads of clay from River Birch totaling 8946 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- New SSHO continued training with our Safety Director.
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A meeting was held this morning with the pile driving superintendent / head rigger, the crane operator and the QC about the wind. At the 
beginning of work, the wind was steady at 19 MPH with gusts of 29 MPH. By 7:30 the wind was steady at 23 MPH with gusts to 34 MPH. It 
was decided to hold off starting for a little while and see if it subsided. By 9:00, the wind was steady at 29 MPH with gusts to 41 MPH, so the 
pile driving was called off for the day due to high winds.

Remarks (Include Visitors to Project):
- TWE was on site taking 4 compaction tests today.

- Due to the high winds, it was decided to not start the pile driving today. See note in safety section.

- The tide overnight rose to an extremely high level, due to the hard south wind. The water entered our f lood wall excavation from Bucktown's 
work area and we had to place a dam at the end of their f lood wall and pump the water out before starting any work this morning.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00546 QC Testing 12" Compaction Test   4/27/11 Completed
STA 163+11                 Centerline
8th Lift                           Elev = 12.8
Lat 29.871415
Long 90.123542
Wet Density = 118.1
Lab Moisture = 27.0%

CT-00547 QC Testing 12" Compaction Test   4/27/11 Completed
STA 168+05                 Centerline
8th Lift                          Elev = 12.9
Lat 29.871296
Long 90.121989
Wet Density = 110.7
Lab Moisture = 32.2%

CT-00548 QC Testing 12" Compaction Test   4/27/11 Completed
STA 173+13                 Centerline
8th Lift                          Elev = 12.9
Lat 29.871190
Long 90.120391
Wet Density = 116.4
Lab Moisture = 25.6%

CT-00549 QC Testing 12" Compaction Test   4/27/11 Completed
STA 178+29                Centerline
8th Lift                          Elev = 12.8
Lat 29.871041
Long 90.118776
Wet Density = 109.0
Lab Moisture = 28.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 12.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 4.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 2.0 16.0
Phylway LABORERS 11.0 121.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SURVEYOR 2.0 22.0

Total 40.0 374.0Total hours worked to date: 49,276.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 3.00
395028 Crane - 226.028 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 4.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 4.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 5.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 132.00Total operating hours to date: 25,628.50
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ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 81 °F; No Precipitation; 19 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the 2nd and 3rd lif ts of the protected side berm from STA 80+00 to STA 107+00.
- Men placed the 9th Lift on the levee from STA 142+00 to STA 162+00.
- Men continued the degrade of the levee for placement of the reinforcement geotextile from STA 54+00 to STA 56+50, leaving the roadway 
to Hilcorp open.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 25+00 to STA 45+00 on the PS berm 5th lif t and 

Boh Brothers

- Boh's drove H-Piling #s F-2 and F-7 today.
- Boh continued the placement of the Tension heads on the piling. They also continued tying the rebar for the top mat of the base slab of the 
monoliths.
- They continued the burning of the holes in the sheetpiling for the rebar of the bottom mat to pass through.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC and QA inspected from STA 45+00 to STA 55+00 and STA 35+00 to STA 45+00 on the 5th lif t of the levee.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in Monolith "C".
- QC observed TWE 2 take  compaction tests.

Materials received:
Phylway received 409 loads of clay from River Birch totaling 7362 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
- TWE was on site taking 2 compaction tests today.
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Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00550 QC Testing 12" Compaction Test   4/28/11 Completed
STA 46+00                    Centerline
5th Lift                           Elev = 8.8
Lat 29.886763
Long 90.141584
Wet Density = 109.5
Lab Moisture = 26.7%

CT-00551 QC Testing 12" Compaction Test   4/28/11 Completed
STA 51+06                  Centerline
5th Lift                          Elev = 8.9
Lat 29.886488
Long 90.140019
Wet Density = 109.3
Lab Moisture = 27.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 16.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 39.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 2.0 16.0
Phylway LABORERS 11.0 109.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 12.0

Total 38.0 380.0Total hours worked to date: 49,656.0
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EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 13.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 153.00Total operating hours to date: 25,781.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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29 Apr 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 84 °F; No Precipitation; 16 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the 6th lif t of the levee from STA 40+00 to STA 55+00.
- Men placed the 9th Lift on the levee from STA 142+00 to STA 162+00.
- Men continued the degrade of the levee for placement of the reinforcement geotextile from STA 54+00 to STA 56+50, leaving the roadway 
to Hilcorp open.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 0+00 to STA 30+00+00 on the PS berm 2nd lif t and 

Boh Brothers

- Boh's drove H-Piling #s F-3, F-4, and F-8 today.
- Boh continued the placement of the Tension heads on the piling. They also continued tying the rebar for the top mat of the base slab of the 
monoliths.
- Boh started the structural excavation on the east side of the pumping station for the installation of sheet pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC and QA inspected from STA 0+44 to STA 35+00 for debris.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in Monolith "C".
- QC observed TWE 4 take  compaction tests.
- QC observed Alph counting the blows on the piling.

Materials received:
Phylway received 336 loads of clay from River Birch totaling 6048 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.
- The Monthly Supervisor's Safety Meeting was held today.

Remarks (Include Visitors to Project):
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- TWE was on site taking 4 compaction tests today.

- Alpha was on site counting blows on the piling driven.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00552 QC Testing 12" Compaction Test   4/29/11 Completed
STA 41+05                   Centerline
5th Lift                          Elev = 8.9
Lat 29.887028
Long 90.143117
Wet Density = 111.2
Lab Moisture = 32.8%

CT-00553 QC Testing 12" Compaction Test   4/29/11 Completed
STA 36+90                   Centerline
5th Lift                          Elev = 8.8
Lat 29.887270
Long 90.144395
Wet Density = 105.5
Lab Moisture = 25.5%

CT-00554 QC Testing 12" Compaction Test   4/29/11 Completed
STA 26+19                   8' o/s FS
5th Lift                          Elev = 8.5
Lat 29.887838
Long 90.147715
Wet Density = 107.1
Lab Moisture = 26.7%

CT-00555 QC Testing 12" Compaction Test   4/29/11 Completed
STA 31+00                  7' o/s PS
5th Lift                         Elev = 8.6
Lat 29.887613
Long 90.146218
Wet Density = 112.7
Lab Moisture = 26.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked
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Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 36.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 12.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 12.0 123.0
Phylway OPERATING ENGINEER 9.0 100.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 12.0

Total 40.0 424.0Total hours worked to date: 50,080.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 12.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 151.00Total operating hours to date: 25,932.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 86 °F; No Precipitation; 14 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men placed the remainder of geotextile from STA 55+05 to STA 57+50.
- Men placed the 1st and 2nd lif ts of clay on the geotextile from STA 55+05 to STA 57+50.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 150+00 to STA 180+00 on the PS berm 2nd lif t and 

Boh Brothers

- Boh drove H-Piling #s F-5, F-9, and F10 today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in Monolith "C".
- QC observed TWE 6 take  compaction tests.
- QC observed Alph counting the blows on the piling.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training for the 30 hour OSHA test.

Remarks (Include Visitors to Project):
- TWE was on site taking 6 compaction tests today.

- Alpha was on site counting blows on the piling driven.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00556 QC Testing 12" Compaction Test   4/30/11 Failed
STA 1+40                     16' o/s FS
4th Lift                           Elev = 8.2
Lat 29.889193
Long 90.155382
Wet Density = 108.6
Lab Moisture = 18.4%

CT-00557 QC Testing 12" Compaction Test   4/30/11 Failed
STA 6+54                     6' o/s PS
4th Lift                          Elev = 8.4
Lat 29.888969
Long 90.153776
Wet Density = 109.7
Lab Moisture = 23.5%

CT-00558 QC Testing 12" Compaction Test   4/30/11 Completed
STA 10+95                   8' o/s FS
4th Lift                           Elev = 8.2
Lat 29.888684
Long 90.152424
Wet Density = 112.1
Lab Moisture = 27.7%

CT-00559 QC Testing 12" Compaction Test   4/30/11 Completed
STA 16+63                   Centerline
5th Lift                           Elev = 9.0
Lat 29.888387
Long 90.150665
Wet Density = 106.2
Lab Moisture = 28.7%

CT-00560 QC Testing 12" Compaction Test   4/30/11 Completed
STA 22+05                  Centerline
5th Lift                          Elev = 9.0
Lat 29.888079
Long 90.148991
Wet Density = 109.7
Lab Moisture = 27.7

CT-00561 QC Testing 12" Compaction Test    4/30/11 Completed
STA 55+75                    8' o/s PS
1st Lift                            Elev = 4.4
Lat 29.886635
Long 90.138609
Wet Density = 115.3
Lab Moisture = 22.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 36.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 12.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 2.0 24.0
Phylway LABORERS 10.0 110.0
Phylway OPERATING ENGINEER 4.0 44.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 12.0

Total 26.0 299.0Total hours worked to date: 50,379.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 12.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 7.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 73.00Total operating hours to date: 26,005.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 86 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men processed and compacted material previously placed from STA 162+00 to STA 182+00 on the 2nd lif t of the Protected Side Berm.
- Men picked up debris, to be within the specif ications, from STA 150+00 to STA 180+00 on the PS berm 2nd lif t and 

Boh Brothers

- Boh drove H-Piling #s G-1 and G-6 today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC observed the surveyors marking the elevations for H-Pile cut-off with a surveyor's level and rod.
- QC observed the welders making the splices on the H-Pile.
- QC observed TWE 12 take  compaction tests.
- QC observed Alph counting the blows on the piling.
- QC and QA walked the 2nd lif t of the PS berm from STA 162+00 to STA 182+00 for debris.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training for the 30 hour OSHA test.

Remarks (Include Visitors to Project):
- TWE was on site taking 12 compaction tests today.

- Alpha was on site counting blows on the piling driven.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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QC REQUIREMENTS

The following 12 QC requirements were completed today:
Requirement No Type Description Results

CT-00562 QC Testing 12" Compaction Test   5/01/11 Completed
STA 56+39                   Centerline
2nd Lift                         Elev = 5.2
Lat 29.886563
Long 90.138421
Wet Density = 115.0
Lab Moisture = 24.1%

CT-00563 QC Testing 12" Compaction Test   5/01/11 Completed
STA 143+09                Centerline
8th Lift    Retest CT-0541    Elev = 11.7
Lat 29.871826
Long 90.129840
Wet Density = 115.3
Lab Moisture = 24.0%

CT-00564 QC Testing 12" Compaction Test   5/01/11 Completed
STA 153+08                Centerline
8th Lift    Retest CT-0543   Elev = 12.0
Lat 29.871618
Long 90.126696
Wet Density = 111.4
Lab Moisture = 23.4%

CT-00565 QC Testing 12" Compaction Test   5/01/11 Completed
STA 160+09                134' o/s PS
2nd Lift    Retest CT-0540   Elev = 3.8
Lat 29.871840
Long 90.124459
Wet Density = 110.6
Lab Moisture = 26.0%

CT-00566 QC Testing 12" Compaction Test   5/01/11 Completed
STA 179+92                 66' o/s PS
2nd Lift                         Elev = 6.3
Lat 29.871119
Long 90.118225
Wet Density = 107.4
Lab Moisture = 27.3%

CT-00567 QC Testing 12" Compaction Test   5/01/11 Completed
STA 177+55                 67' o/s PS
2nd Lift                         Elev = 6.6
Lat 29.871279
Long 90.118950
Wet Density = 107.9
Lab Moisture = 27.7%

CT-00568 QC Testing 12" Compaction Test   5/01/11 Completed
STA 175+12                 56' 0/s PS
2nd Lift                         Elev = 6.4
Lat 29.871308
Long 90.119749
Wet Density = 109.4
Lab Moisture = 26.1%

CT-00569 QC Testing 12" Compaction Test   5/01/11 Completed
STA 172+64                64' o/s PS
2nd Lift                        Elev = 6.3
Lat 29.871391
Long 90.120528
Wet Density = 107.3
Lab Moisture = 27.4%

CT-00570 QC Testing 12" Compaction Test   5/01/11 Completed
STA 170+00                60' o/s PS

Page 2 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

314

01 May 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

2nd Lift                        Elev = 6.6
Lat 29.971429
Long 90.121359
Wet Density = 112.5
Lab Moisture = 29.6%

CT-00571 QC Testing 12" Compaction Test   5/01/11 Completed
STA 167+50                84' o/s PS
2nd Lift                         Elev = 5.8
Lat 29.871545
Long 90.122140
Wet Density = 113.1
Lab Moisture = 28.4%

CT-00572 QC Testing 12" Compaction Test   5/01/11 Completed
STA 165+02                73' o/s PS
2nd Lift                        Elev = 6.0
Lat 29.871568
Long 90.122926
Wet Density = 110.7
Lab Moisture = 29.1%

CT-00573 QC Testing 12" Compaction Test   5/01/11 Completed
STA 162+53                80' o/s PS
2nd Lift                        Elev = 6.2
Lat 29.871639
Long 90.123704
Wet Density = 115.2
Lab Moisture = 30.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 10.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 30.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 2.0 20.0
Phylway LABORERS 9.0 90.0
Phylway OPERATING ENGINEER 5.0 53.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 12.0

Total 26.0 270.5Total hours worked to date: 50,649.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
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9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 7.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 71.00Total operating hours to date: 26,076.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 4 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

315

02 May 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 70 °F, Max 88 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the 5th lif t from STA 5+00 to STA 15+00 on the levee.
- Men placed clay on the 6th lif t from STA 15+00 to STA 25+00 on the levee.
- Men placed the 3rd lif t on the Geotextile from STA 55+05 to STA 57+50.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 70+00 to STA 108+00 on the PS berm. 

Boh Brothers

- Boh's drove H-Piling #s G-2, G-3, and G-7 today.
- Boh continued the placement of the Tension heads on the piling. 
- Boh completed the structural excavation on the east side of the pumping station for the installation of sheet pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC and QA inspected from STA 85+00 to STA 108+00 for debris.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 6 take  compaction tests.
- QC observed Alph counting the blows on the piling.

Materials received:
Phylway received 242 loads of clay from River Birch totaling 4356 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.
- A tool Box safety meeting was held this morning. See attached.

Remarks (Include Visitors to Project):
- TWE was on site taking 6 compaction tests today.
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- Alpha was on site counting blows on the piling driven.

- I received the results on the Magnetic Particle tests performed on the welding of 6 tension connectors. See attached report.

- I received the results of compaction tests. See attached reports.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00574 QC Testing 12" Compaction Test   5/02/11 Completed
STA 101+01                 135' o/s PS
3rd Lift                           Elev = 2.6
Lat 29.876713
Long 90.137090
Wet Density = 108.6
Lab Moisture = 28.4%

CT-00575 QC Testing 12" Compaction Test   5/02/11 Failed
STA 106+00                 128' o/s PS
3rd Lift                           Elev = 2.1
Lat 29.875389
Long 90.137483
Wet Density = 111.1
Lab Moisture = 24.4%

CT-00576 QC Testing 12" Compaction Test   5/02/11 Failed
STA 1+40                    16' o/s FS
4th Lift   Retest CT-0556   Elev = 8.2
Lat 29.889193
Long 90.155382
Wet Density = 105.4
Lab Moisture = 19.8%

CT-00577 QC Testing 12" Compaction Test   5/02/11 Completed
STA 6+54                    6' o/s PS
4th Lift   Retest CT-0557   Elev = 8.4
Lat 29.29.888969
Long 90.153776
Wet Density = 113.1
Lab Moisture = 27.4%

CT-00578 QC Testing 12" Compaction Test   5/02/11 Completed
STA 98+05                  138' o/s PS
4th Lift                         Elev = 3.0
Lat 29.877485
Long 90.136830
Wet Density = 109.5
Lab Moisture = 31.3%

CT-00579 QC Testing 12" Compaction Test   5/02/11 Completed
STA 92+96                  138' o/s PS
5th Lift                          Elev = 2.6
Lat 29.878828
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Long 90.136373
Wet Density = 114.0
Lab Moisture = 31.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 12.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 36.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 12.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 11.0 112.5
Phylway OPERATING ENGINEER 9.0 100.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 45.0 461.0Total hours worked to date: 51,110.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 12.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00

Page 3 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

315

02 May 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-160 Pick-up 0.00 12.00
Total 0.00 151.00Total operating hours to date: 26,227.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 72 °F; No Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men completed placing clay on the 5th lif t from STA 5+00 to STA 15+00 on the levee.
- Men placed clay on the 2nd lif t on the PS from STA 0+44 to STA 8+00.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 70+00 to STA 75+00 on the PS berm and from STA 30+00 to STA 55+00 
on the levee. 

Boh Brothers

- Boh's drove H-Piling #s G-4, and G-8 today.
- Boh continued the placement of the Tension heads on the piling. 
- Boh graded for stabilizaton slab
- Boh cleaned stab slab and piling on Mono "C" and started the layout and placement of the rebar for the bottom mat.
- Boh erected the bulkhead between Monos "C" and "D".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC and QA inspected from STA 70+00 to STA 85+00 for debris.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 4 take  compaction tests.
- QC observed Alpha counting the blows on the piling.

Materials received:
Phylway received 339 loads of clay from River Birch totaling 6102 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
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- TWE was on site taking 4 compaction tests today.

- Alpha was on site counting blows on the piling driven.

- Because of high winds, Boh had to suspend the pile driving at 2:00 PM.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00580 QC Testing 12" Compaction Test  5/03/11 Completed
STA 89+01                  127' o/s PS
5th Lift                          Elev = 2.9
Lat 29.879873
Long 90.136049
Wet Density = 112.2
Lab Moisture = 27.3%

CT-00581 QC Testing 12" Compaction Test   5/03/11 Completed
STA 84+02                  136' o/s PS
5th Lift                          Elev = 2.8
Lat 29.881182
Long 90.135573
Wet Density = 108.5
Lab Moisture = 25.8%

CT-00582 QC Testing 12" Compaction Test   5/03/11 Completed
STA 78+97                   152' o/s PS
4th Lift                          Elev = 1.6
Lat 29.882502
Long 90.135070
Wet Density = 111.5
Lab Moisture = 32.0%

CT-00583 QC Testing 12" Compaction Test   5/03/11 Completed
STA 56+60                   Centerline
3rd Lift                          Elev = 6.0
Lat 29.886559
Long 90.138356
Wet Density = 111.5
Lab Moisture = 24.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 4.0 32.0
Phylway LABORERS 11.0 112.5
Phylway OPERATING ENGINEER 9.0 100.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 45.0 425.0Total hours worked to date: 51,535.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 147.00Total operating hours to date: 26,374.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 76 °F; No Precipitation; 19 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the 3rd Lift on the PS from STA 120+00 to STA 130+00.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 0+44 to STA 30+00 on the PS levee. 

Boh Brothers

- Boh's drove H-Piling #s G-5, and G-9 today.
- Boh continued the placement of the Tension heads on the piling. 
- Boh continued placing rebar in Mono "C".
- Boh poured stabilization slab into Mono "F"
- Boh moved the American 5299 crane to the east side of the pumping station to prepare to begin the sheetpiling on that side.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC observed the surveyors marking the elevations for stab slab and tension connectors with a surveyor's level and rod.
- QC and QA inspected from STA 5+00 to 55+00 for debris.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 13 take  compaction tests.
- QC observed Alpha counting the blows on the piling.

Materials received:
Phylway received 246 loads of clay from River Birch totaling 4428 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.
- A tool Box safety meeting was held this morning. See attached.

Remarks (Include Visitors to Project):
- TWE was on site taking 13 compaction tests today.
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- Alpha was on site counting blows on the piling driven.

- I received the results of compaction tests. See attached reports.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 13 QC requirements were completed today:

Requirement No Type Description Results

CT-00584 QC Testing 12" Compaction Test   5/04/11 Completed
STA 1+40                    16' o/s FS
4th Lift   Retest CT-576   Elev = 8.2
Lat 29.889193
Long 90.155382
Wet Density = 107.1
Lab Moisture = 26.6%

CT-00585 QC Testing 12" Compaction Test   5/04/11 Completed
STA 58+90                   14' o/s FS
5th Lift                           Elev = 8.1
Lat 29.886400
Long 90.137649
Wet Density = 105.6
Lab Moisture = 29.3%

CT-00586 QC Testing 12" Compaction Test   5/04/11 Completed
STA 54+04                  Centerline
6th Lift                         Elev = 9.8
Lat 29.886497
Long 90.139100
Wet Density = 113.2
Lab Moisture = 29.3%

CT-00587 QC Testing 12" Compaction Test   5/04/11 Completed
STA 49+03                  5' o/s PS
6th Lift                         Elev = 9.7
Lat 29.886602
Long 90.140646
Wet Density = 117.7
Lab Moisture = 25.7%

CT-00588 QC Testing 12" Compaction Test   5/04/11 Completed
STA 44+01                   Centerline
6th Lift                          Elev = 9.8
Lat 29.886881
Long 90.143741
Wet Density = 114.9
Lab Moisture = 25.3%

CT-00589 QC Testing 12" Compaction Test   5/04/11 Completed
STA 39+00                  11' o/s PS
6th Lift                         Elev = 9.7
Lat 29.887178
Long 90.143741
Wet Density = 109.7
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Lab Moisture = 25.8%
CT-00590 QC Testing 12" Compaction Test   5/04/11 Completed

STA 34+00                   11' o/s PS
6th Lift                           Elev = 9.9
Lat 29.887456
Long 90.145287
Wet Density = 116.1
Lab Moisture = 30.0%

CT-00591 QC Testing 12" Compaction Test   5/04/11 Completed
STA 29+02                   8' o/s PS
6th Lift                          Elev = 9.8
Lat 29.887726
Long 90.146827
Wet Density = 111.7
Lab Moisture = 25.7%

CT-00592 QC Testing 12" Compaction Test   5/04/11 Completed
STA 24+02                  Centerline
6th Lift                         Elev = 9.8
Lat 29.887993
Long 90.148376
Wet Density = 110.9
Lab Moisture = 25.9%

CT-00593 QC Testing 12" Compaction Test   5/04/11 Completed
STA 19+02                  Centerline
6th Lift                         Elev = 9.9
Lat 29.888248
Long 90.149927
Wet Density = 107.2
Lab Moisture = 32.4%

CT-00594 QC Testing 12" Compaction Test   5/04/11 Completed
STA 55+61                  6' o/s FS
4th Lift                         Elev = 7.1
Lat 29.886602
Long 90.138662
Wet Density = 108.0
Lab Moisture = 25.6%

CT-00595 QC Testing 12" Compaction Test   5/04/11 Completed
STA 14+06                   Centerline
5th Lift                          Elev = 8.9
Lat 29.888534
Long 90.151457
Wet Density = 111.5
Lab Moisture = 25.8%

CT-00596 QC Testing 12" Compaction Test   5/04/11 Completed
STA 9.02                     Centerline
5th Lift                         Elev = 9.0
Lat 29.888814
Long 90.153016
Wet Density = 114.4
Lab Moisture = 24.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 22.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 56.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 22.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 11.0 121.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 55.0 556.0Total hours worked to date: 52,091.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 157.00Total operating hours to date: 26,531.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

318

05 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 80 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the 3rd Lift on the PS from STA 127+00 to STA 132+00.
- Men scarif ied ahead of f ill operation.
- Men picked up debris, to be within the specif ications, from STA 0+44 to STA 30+00 on the PS levee. 

Boh Brothers

- Boh's drove H-Piling #s G-10, H-1, H-2, H-3, H-7, H-8, and H-9.
- Boh drove 6 pair of PZ-22 sheet pile in mono "B".
- Boh continued the placement of the Tension heads on the piling. 
- Boh continued placing rebar in Mono "C". They completed the bottom mat and placed the top mat on a portion. 
- Boh placed the hydrophylic sealant and 3-bulb water stop for Mono "C".
- Boh placed the bulkhead between Mono's "D" and "E".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC checked the sheet pile being driven for plumbness with a 4 foot hand level.
- QC observed the surveyors marking the elevations for h-pile cut-off and sheet pile cutt-off with a surveyor's level and rod.
- QC observed the surveyors lay out the h-pile and sheet pile alignment with a total station.
- QC and QA inspected from STA 85+00 to STA 108+00 for debris.
- QC observed the welders making the splices on the H-Pile and welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 3 take  compaction tests.
- QC observed Alpha counting the blows on the h-piling and monitoring the sheet pile driving.

Materials received:
Phylway received 252 loads of clay from River Birch totaling 4536 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- TWE was on site taking 3 compaction tests today.

- Alpha was on site counting blows on the piling driven and monitoring the sheet pile installation.

- Stephen M. with the COE was on site and we met with the QAs and Boh to f inalize the rebar and concrete placement for the pour on Mono 
"C" where the rebar restricts the f low of concrete. The rebar will be placed as it has to be, with the correct number of bars, and the concrete 
will be vibrated enough to assure complete coverage.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00597 QC Testing 6" Compaction Test   5/05/11 Completed
STA 109+54              164' o/s PS
1st Lift                        Eelev = -0.6
Lat 29.874418
Long 90.137648
Wet Density = 110.1
Lab Moisture = 26.9%

CT-00598 QC Testing 12" Compaction Test   5/05/11 Completed
STA 106+00                128' o/s PS
3rd Lift    Retest CT-575   Elev = 2.1
Lat 29.875389
Long 90.137483
Wet Density = 109.1
Lab Moisture = 26.4%

CT-00599 QC Testing 12" Compaction Test   5/05/11 Completed
STA 70+95                   144' o/s PS
4th Lift                           Elev = 2.2
Lat 29.884620
Long 90.134371
Wet Density = 107.8
Lab Moisture = 27.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
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Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 22.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 56.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 22.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 10.0 86.0
Phylway OPERATING ENGINEER 7.0 77.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 52.0 499.0Total hours worked to date: 52,590.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 157.00Total operating hours to date: 26,688.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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06 May 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 85 °F, Max 63 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the 3rd Lift on the PS from STA 127+00 to STA 135+00..
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh's drove H-Piling #s H-4, H-5, H-6, H-10, H-11, and H-12. This completes the H-Pile on the west side of the pumping station.
- Boh drove 10 pair of PZ-22 sheet pile in mono "B".
- Boh continued the placement of the Tension heads on the piling. 
- Boh continued placing rebar in Mono "C". They placed the forms and started the vertical steel. They plan to pour Monday.
- Boh started the demob of the 3900 to move to the east side.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QA observed the H-Piling being driven to proper batter, plumbness, location and elevation.
- QC checked the sheet pile being driven for plumbness with a 4 foot hand level.
- QC observed the surveyors marking the elevations for h-pile cut-off and sheet pile cutt-off with a surveyor's level and rod.
- QC observed the surveyors lay out the h-pile and sheet pile alignment with a total station.
- QC and QA inspected from STA 120 to STA 126+00 PS for debris.
- QC observed the welders, welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 4 take  compaction tests.
- QC observed Alpha counting the blows on the h-piling and monitoring the sheet pile driving.

Materials received:
Phylway received 251 loads of clay from River Birch totaling 4518 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
- TWE was on site taking 4 compaction tests today.
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- Alpha was on site counting blows on the piling driven and monitoring the sheet pile installation.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00600 QC Testing 12" Compaction Test   5/06/11 Completed
STA 2+08                     107' o/s PS
2nd Lift                          Elev = 2.2
Lat 29.889488
Long 90.155092
Wet Density = 107.9
Lab Moisture = 27.6%

CT-00601 QC Testing 12" Compaction Test    5/06/11 Completed
STA 4+50                      103' o/s PS
2nd Lift                           Elev = 2.2
Lat 29.889343
Long 90.154348
Wet Density = 114.2
Lab Moisture = 26.4%

CT-00602 QC Testing 12" Compaction Test   5/06/11 Completed
STA 6+83                    116' o/s PS
2nd Lift                         Elev = 1.7
Lat 29.889256
Long 90.153617
Wet Density = 114.6
Lab Moisture = 26.8%

CT-00603 QC Testing 12" Compaction Test   5/06/11 Completed
STA 9+50                    123' o/s PS
2nd Lift                         Elev = 1.6
Lat 29.889120
Long 90.152790
Wet Density = 114.3
Lab Moisture = 26.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
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Boh Bros. Constructi IRONWORK, REINFORCING 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 22.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 56.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 22.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 2.0 22.0
Phylway OPERATING ENGINEER 5.0 55.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 42.0 413.0Total hours worked to date: 53,003.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 2.00
395028 Crane - 226.028 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 122.00Total operating hours to date: 26,810.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 53,003.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 26,810.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 53,003.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 26,810.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 86 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 5th lif t on the levee from STA 5+00 to STA 10+00.
- Men placed clay on the 3rd Lift on the PS from STA 135+00 to STA 137+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh drove 1 pair of PZ-22 sheet pile in mono "A", the "T" section offset and 6 pair of PZ-27 sheets in the I-Wall..
- Boh continued the placement of the Tension heads on the piling. 
- Boh poured the Base slab in Monolith "C".
- Boh continued the demob of the 3900 to move to the east side.
- Boh worked on placing the steel in Mono "D".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC checked the sheet pile being driven for plumbness with a 4 foot hand level.
- QC observed the surveyors marking the elevations for the sheet pile cutt-off with a surveyor's level and rod.
- QC observed the surveyors lay out the sheet pile alignment with a total station.
- QC and QA inspected from STA 126+00 to STA 132+00 PS for debris.
- QC observed the welders, welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 4 take  compaction tests.
- QC observed Alpha monitoring the sheet pile driving.
- QC observed Alpha taking slump and air tests and make 4 test cylinders for the concrete pour.

Materials received:
Phylway received 264 loads of clay from River Birch totaling 4752 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
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- TWE was on site taking 4 compaction tests today.

- Alpha was on site monitoring the sheet pile installation and the concrete pour on Monolith "C".

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00604 QC Testing 12" Compaction Test   5/09/11 Completed
STA 3+04                    7' o/s PS
5th Lift                         Elev = 9.0
Lat 29.889164
Long 90.154879
Wet Density = 105.8
Lab Moisture = 25.9%

CT-00605 QC Testing 12" Compaction Test   5/09/11 Completed
STA 120+89                 111' o/s PS
3rd Lift                           Elev = 5.3
Lat 29.872655
Long 90.136790
Wet Density = 112.8
Lab Moisture = 24.3%

CT-00606 QC Testing 12" Compaction Test   5/09/11 Failed
STA 122+97                82' o/s PS
3rd Lift                          Elev = 6.3
Lat 29.872528
Long 90.136143
Wet Density = 110.7
Lab Moisture = 17.3%

CT-00607 QC Testing 12" Compaction Test   5/09/11 Completed
STA 124+99                110' o/s PS
3rd Lift                          Elev = 5.0
Lat 29.872558
Long 90.135500
Wet Density = 109.1
Lab Moisture = 25.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked
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Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 22.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 56.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 22.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 9.0 82.0
Phylway OPERATING ENGINEER 8.0 87.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 54.0 521.5Total hours worked to date: 53,525.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 149.00Total operating hours to date: 26,959.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DAILY LOG OF CONSTRUCTION

REPORT NUMBER
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PROJECT CONTRACT NUMBER

323

10 May 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed the 6th lif t on the levee from STA 0+00 to STA 15+00.
- Men placed clay on the 3rd Lift on the PS from STA 135+00 to STA 137+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh drove 12 pair PZ-27 sheet pile in the I-Wall and under the scour protection.
- Boh continued the placement of the Tension heads on the piling. 
- Boh worked on placing the steel and placing the forms for a pour in Mono "D".
- Boh continued the mobilization of pile crane and equipment to drive the H-Pileing in Monos "A" and "B".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC checked the sheet pile being driven for plumbness with a 4 foot hand level.
- QC observed the surveyors marking the elevations for the sheet pile cutt-off with a surveyor's level and rod.
- QC observed the surveyors lay out the sheet pile alignment with a total station.
- QC and QA inspected from STA 0+00 to STA 5+00 levee and STA 132+00 to STA 139+00 PS for debris.
- QC observed the welders, welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 3 take  compaction tests.
- QC observed Alpha monitoring the sheet pile driving.

Materials received:
Phylway received 289 loads of clay from River Birch totaling 5202 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
- TWE was on site taking 4 compaction tests today.
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- Alpha was on site monitoring the sheet pile installation.

- The Monthly Progress Meeting was held today.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00608 QC Testing 12" Compaction Test   5/10/11 Completed
STA 3+00                     Centerline
6th Lift                          Elev = 9.8
Lat 29.889140
Long 90.154876
Wet Density = 114.5
Lab Moisture = 32.2%

CT-00609 QC Testing 12" Compaction Test   5/10/11 Completed
STA 8+00                    Centerline
6th Lift                         Elev = 9.8
Lat 29.888864
Long 90.153332
Wet Density = 118.2
Lab Moisture = 25.6%

CT-00610 QC Testing 12" Compaction Test   5/10/11 Completed
STA 12+93                  Centerline
6th Lift                         Elev = 9.8
Lat 29.888590
Long 90.151806
Wet Density = 116.2
Lab Moisture = 29.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 22.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 56.0
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Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 2.0 16.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 22.0
Boh Bros. Constructi SURVEYOR 2.0 24.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 8.0 82.0
Phylway OPERATING ENGINEER 8.0 82.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 54.0 524.0Total hours worked to date: 54,049.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 149.00Total operating hours to date: 27,108.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men started the degrade of the existing levee from STA 50+00 to STA 55+00 and placed the material on the 7th lif t of the levee.
- Men placed clay on the 3rd Lift on the PS from STA 147+00 to STA 158+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh drove 5 1/2 pair PZ-27 sheet pile in the I-Wall and under the scour protection. This completes the sheet piling on the project.
- Boh continued the placement of the Tension heads on the piling. 
- Boh poured Mono "D".
- Boh continued the mobilization of pile crane and equipment to drive the H-Piling in Monos "A" and "B".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC checked the sheet pile being driven for plumbness with a 4 foot hand level.
- QC observed the surveyors marking the elevations for the sheet pile cutt-off with a surveyor's level and rod.
- QC observed the surveyors lay out the sheet pile alignment with a total station.
- QC observed the welders, welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 6 take  compaction tests.
- QC observed Alpha monitoring the sheet pile driving.
- QC observed CWI, Inc. making UT tests on 2 welded H-Pile to be used in Monos "A" and "B".

Materials received:
Phylway received 332 loads of clay from River Birch totaling 5976 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
- TWE was on site taking 6 compaction tests today.
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- Alpha was on site monitoring the sheet pile installation.

- CWI was on site testing the welding for Boh. See attached report.

- Ardeman was on site taking QA compaction Tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00611 QC Testing 12" Compaction Test   5/11/11 Completed
STA 127+00                64' o/s PS
3rd Lift                          Elev = 6.8
Lat 29.872382
Long 90.134882
Wet Density = 117.4
Lab Moisture = 25.2%

CT-00612 QC Testing 12" Compaction Test   5/11/11 Completed
STA 128+97                 92' o/s PS
3rd Lift                           Elev = 5.9
Lat 29.872414
Long 90.134254
Wet Density = 117.4
Lab Moisture = 26.7%

CT-00613 QC Testing 12" Compaction Test   5/11/11 Completed
STA 130+91                 104' o/s PS
3rd Lift                           Elev = 5.6
Lat 29.872403
Long 90.133641
Wet Density = 115.4
Lab Moisture = 27.9%

CT-00614 QC Testing 12" Compaction Test   5/11/11 Completed
STA 133+14                63' o/s PS
3rd Lift                         Elev = 6.8
Lat 29.872238
Long 90.132950
Wet Density = 115.6
Lab Moisture = 26.9%

CT-00615 QC Testing 12" Compaction Test   5/11/11 Completed
STA 135+19                73' o/s PS
3rd Lift                          Elev = 6.6
Lat 29.872217
Long 90.132302
Wet Density = 113.2
Lab Moisture = 22.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

Page 2 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

324

11 May 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 18.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 44.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 2.0 16.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 2.0 18.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 4.0 40.0
Phylway LABORERS 9.0 78.0
Phylway OPERATING ENGINEER 8.0 70.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 55.0 484.0Total hours worked to date: 54,533.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 10.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 149.00Total operating hours to date: 27,257.50
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ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 72 °F, Max 89 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men continued the degrade of the existing levee from STA 40+00 to STA 50+00 and placed the material on the 7th lif t of the levee.
- Men placed clay on the on the PS from STA 85+00 to STA 109+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh continued the placement of the Tension heads on the piling.
- Boh placed the rebar and forms in Mono "F" to ready for a pour tomorrow.
- Boh continued the mobilization of pile crane and equipment to drive the H-Piling in Monos "A" and "B".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors lay out the H-pile alignment in Monos A & B with a total station.
- QC observed the welders, welding the tension connectors on the H-Pile in the Monoliths.
- QC observed TWE 8 take  compaction tests.
- QC checked the steel in Mono "F".

Materials received:
Phylway received 266 loads of clay from River Birch totaling 4788 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
- TWE was on site taking 8 compaction tests today.

- Ardeman was on site taking QA compaction Tests.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00617 QC Testing 12" Compaction Test   5/12/11 Completed
STA 109+56               139' o/s PS
2nd Lift                        Elev = 1.2
Lat 29.874433
Long 90.137726
Wet Density = 117.7
Lab Moisture = 27.1%

CT-00618 QC Testing 6" Compaction Test   5/12/11 Completed
STA 68+45                 137' o/s PS
1st Lift                         Elev = 1.0
Lat 29.885624
Long 90.134886
Wet Density = 115.0
Lab Moisture = 27.5%

CT-00619 QC Testing 6" Compaction Test   5/12/11 Failed
STA 63+22                 135' o/s PS
1st Lift                         Elev = 2.0
Lat 29.886142
Long 90.136289
Wet Density = 110.5
Lab Moisture = 18.7%

CT-00620 QC Testing 12" Compaction Test   5/12/11 Completed
STA 109+57                156' o/s PS
3rd Lift                         Elev = 1.3
Lat 29.874418
Long 90.137673
Wet Density = 118.6
Lab Moisture = 27.2%

CT-00621 QC Testing 12" Compaction Test   5/12/11 Completed
STA 138+65                 77' o/s PS
3rd Lift                          Elev = 6.3
Lat 29.872145
Long 90.131214
Wet Density = 115.2
Lab Moisture = 24.0%

CT-00622 QC Testing 12" Compaction Test   5/12/11 Completed
STA 141+00                 72' o/s PS
3rd lif t                            Elev = 6.6
Lat 29.872078
Long 90.130479
Wet Density = 116.4
Lab Moisture = 27.3%

CT-00623 QC Testing 12" Compaction Test   5/12/11 Completed
STA 143+07                73' o/s PS
3rd Lift                          Elev = 6.6
Lat 29.872035
Long 90.129827
Wet Density = 114.2
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Lab Moisture = 26.3%
CT-00624 QC Testing 12" Compaction Test   5/12/11 Completed

STA 145+23                 81' o/s PS
3rd Lift                          Elev = 6.3
Lat 29.872011
Long 90.129144
Wet Density = 111.3
Lab Moisture = 27.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 18.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 44.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 5.0 46.0
Phylway LABORERS 10.0 79.5
Phylway OPERATING ENGINEER 9.0 91.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 56.0 490.5Total hours worked to date: 55,023.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
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GS11908 Crane - 5299 0.00 4.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 143.00Total operating hours to date: 27,400.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER

DATE
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13 May 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 62 °F, Max 81 °F; 1.3 IN Precipitation; 30 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the Flood Wall
50% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men continued the degrade of the existing levee from STA 35+00 to STA 40+00 and placed the material on the 7th lif t of the levee.
- Men placed clay on the on the PS from STA 75+00 to STA 85+00 and STA 108+00 to STA 109+00.
- Men scarif ied ahead of f ill operation.

Boh Brothers

- Boh continued the placement of the Tension heads on the piling.
- Boh completed the rebar and forms for the pour of Mono "F", but the pour was canceled due to heavy rain.
- Boh continued the mobilization of pile crane and equipment to drive the H-Piling in Monos "A" and "B".
- Boh welded the splices on the H-Pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the welders, welding the tension connectors on the H-Pile in the Monoliths.
- QC and QA checked the pour of Mono "F" to turn loose the concrete.

Materials received:
Phylway received 100 loads of clay from River Birch totaling 1800 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
- Boh tried to make a pour on Mono "F", but the rain made them have to delay until Monday.

- Due to heavy rain, the site had to shut down at 12:00, except Boh which tried in vain to make a pour.

- 1.3" of rain was recorded on the east end of the project and 0.5" recorded at the off ice trailer.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 18.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 18.0
Boh Bros. Constructi LABORERS 6.0 36.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 12.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 6.0
Boh Bros. Constructi PILE DRIVING SETTER 4.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 6.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 12.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 6.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 6.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 6.0
Boh Bros. Constructi SURVEYOR 2.0 12.0
Boh Bros. Constructi WELDER 5.0 30.0
Phylway LABORERS 10.0 57.0
Phylway OPERATING ENGINEER 7.0 40.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 52.0 325.5Total hours worked to date: 55,349.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 1.00
395028 Crane - 226.028 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 6.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 6.00
CAT00D4GTL00540 D-4 BOH 0.00 6.00
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CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 6.00
DJY01697 DOZER - P 721 0.00 6.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
GS11908 Crane - 5299 0.00 3.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 6.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
THX21210 DOZER P 724 0.00 6.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 8.00

Total 0.00 97.00Total operating hours to date: 27,497.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 60 °F, Max 78 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% Flood Wall

0% Levee

Controlling feature of work:
Embankment
Flood Wall

Work Performed Today ( loc. & descrip. of work performed by Contractor):
-Phylway

Site was to wet to work

- Boh

- Boh did not work on concrete bases

- Boh drove H-Piling B-4 and B-8

- Boh had welders splicing the H-Pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC monitored the driving of the H-Pile.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 0.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 0.0
Boh Bros. Constructi LABORERS 6.0 0.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 0.0
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Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 0.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 0.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 0.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Boh Bros. Constructi WELDER 3.0 40.0
Phylway LABORERS 10.0 0.0
Phylway OPERATING ENGINEER 7.0 0.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 0.0
Phylway SUPERINTENDENT 1.0 0.0

Total 49.0 112.0Total hours worked to date: 55,461.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

395028 Crane - 226.028 0.00 8.00
GS11908 Crane - 5299 0.00 3.00
XXX-158 QC truck 0.00 8.00

Total 0.00 19.00Total operating hours to date: 27,516.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 55,461.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 27,516.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 78 °F; No Precipitation; 6 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men continued the degrade of the existing levee from STA 35+00 to STA 40+00 and placed the material on the 7th lif t of the levee.
- Men placed clay on the on the levee from STA 80+00 to STA 108+00.
- Men placed clay on the PS berm from STA 70+00 to STA 85+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh pumped water from the pour area for the base slab of Mono "F", cleaned area and poured the base slab.
- Boh started the rebar placement in base slab for mono "E" and the wall steel for Mono "C".
- Boh drove H-Piling numbers B-1, B-2, B-3, B-5, B-6 and B-7.
- Boh completed the welding of the splices for the H-Pile.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the H-Pile being driven to the correct batter.
- QC observed the welders, welding the splices for the H-Pile in the Monoliths.
- QC and QA rechecked the pour of Mono "F" to turn loose the concrete.
- QC observed TWE take 5 compaction tests.
- QC observed Alpha Testing counting blows on the H-Piling.

Materials received:
Phylway received 252 loads of clay from River Birch totaling 4536 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
TWE was on site taking 5 Compaction Tests.
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Alpha Testing was on site counting blows on the H-Piles

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00625 QC Testing 12" Compaction Test   5/16/11 Failed
STA 88+03                  130' o/s PS
6th Lift                          Elev = 2.9
Lat 29.880130
Long 90.135950
Wet Density = 111.2
Lab Moisture = 20.3%

CT-00626 QC Testing 12" Compaction Test   5/16/11 Completed
STA 92+97                  158' o/s PS
6th Lift                          Elev = 2.1
Lat 29.878805
Long 90.136312
Wet Density = 117.6
Lab Moisture = 25.5%

CT-00627 QC Testing 12" Compaction Test   5/16/11 Completed
STA 98+04                   147' o/s PS
5th Lift                          Elev = 2.6
Lat 29.877479
Long 90.136801
Wet Density = 120.9
Lab Moisture = 24.3%

CT-00628 QC Testing 12" Compaction Test   5/16/11 Failed
STA 103+02                145' o/s PS
4th Lift                         Elev = 2.1
Lat 29.876171
Long 90.137198
Wet Density = 108.1
Lab Moisture = 22.8%

CT-00629 QC Testing 12" Compaction Test   5/16/11 Completed
STA 107+00                 148' o/s PS
4th Lift                          Elev = 2.0
Lat 29.875108
Long 90.137501
Wet Density = 111.3
Lab Moisture = 25.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 2.0 18.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 44.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Boh Bros. Constructi WELDER 5.0 46.0
Phylway LABORERS 10.0 89.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 55.0 501.0Total hours worked to date: 55,962.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 149.00Total operating hours to date: 27,665.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 82 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men continued the degrade of the existing levee from STA 30+00 to STA 35+00 and placed the material on the 7th lif t of the levee.
- Men placed clay on the on the levee from STA 75+00 to STA 80+00.
- Men placed clay on the PS berm from STA 65+00 to STA 71+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh continued the rebar placement in base slab for mono "E" and the wall steel for Mono "C".
- Boh stood the wall form for Mono "C".
- Boh drove all remaining 8 H-Piling in Mono "A". This completes the pile installation for the project.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the H-Pile being driven to the correct batter.
- QC observed the welders, welding the splices for the H-Pile in the Monoliths.
- QC observed TWE take 13 compaction tests.
- QC observed Alpha Testing counting blows on the H-Piling.
- QC showed the QA testing lab the location for the tests he was to perform.

Materials received:
Phylway received 246 loads of clay from River Birch totaling 4428 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
TWE was on site taking 13 Compaction Tests.

Alpha Testing was on site counting blows on the H-Piles
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QA had testing performed on the welding splices and the tension connectors.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 13 QC requirements were completed today:

Requirement No Type Description Results

CT-00630 QC Testing 12" Compaction Test   5/17/11 Failed
STA 82+94                   151' o/s PS
6th Lift                           Elev = 2.4
Lat 29.881457
Long 90.135431
Wet Density = 114.6
Lab Moisture = 14.1%

CT-00631 QC Testing 12" Compaction Test   5/17/11 Failed
STA 77+92                  131' o/s PS
5th Lift                          Elev = 2.6
Lat 29.882793
Long 90.135040
Wet Density = 111.1
Lab Moisture = 18.7%

CT-00632 QC Testing 12" Compaction Test   5/17/11 Completed
STA 73+06                  152' o/s PS
5th Lift                          Elev = 2.2
Lat 29.884058
Long 90.134539
Wet Density = 114.6
Lab Moisture = 23.0%

CT-00633 QC Testing 12" Compaction Test   5/17/11 Completed
STA 68+08                  132' o/s PS
2nd Lift                         Elev = 2.3
Lat 29.885646
Long 90.135000
Wet Density = 110.0
Lab Moisture = 23.7%

CT-00634 QC Testing 12" Compaction Test   5/17/11 Completed
STA 52+93                  5' o/s FS
7th Lift                         Elev = 10.8
Lat 29.886432
Long 90.139440
Wet Density = 113.8
Lab Moisture = 24.9%

CT-00635 QC Testing 12" Compaction Test   5/17/11 Completed
STA 48+01                  Centerline
7th Lift                         Elev = 10.8
Lat 29.886658
Long 90.140961
Wet Density = 110.7
Lab Moisture = 25.3%

CT-00636 QC Testing 12" Compaction Test   5/17/11 Completed
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STA 43+00                  Centerline
7th Lift                         Elev = 10.9
Lat 29.886934
Long 90.142512
Wet Density = 106.9
Lab Moisture = 28.0%

CT-00637 QC Testing 12"Compaction Test   5/17/11 Completed
STA 37+99                 Centerline
7th Lift                        Elev = 11.0
Lat 29.887219
Long 90.144059
Wet Density = 105.2
Lab Moisture = 25.2%

CT-00638 QC Testing 12" Compaction Test   5/17/11 Completed
STA 33+00                  Centerline
7th Lift                         Elev = 11.0
Lat 29.887495
Long 90.145600
Wet Density = 112.7
Lab Moisture = 33.7%

CT-00639 QC Testing 6" Compaction Test  5/17/11 Failed
STA 77+49               Centerline
10th Lift                    Elev = 13.2
Lat 29.883008
Long 90.135389
Wet Density = 108.2
Lab Moisture = 18.7%

CT-00640 QC Testing 6" Compaction Test   5/17/11 Completed
STA 97+49                 6' o/s PS
10th Lift                      Elev = 13.1
Lat 29.877733
Long 90.137178
Wet Density = 107.7
Lab Moisture = 27.1%

CT-00641 QC Testing 6" Compaction Test   5/17/11 Completed
STA 102+55              Centerline
10th Lift                      Elev = 13.2
Lat 29.876393
Long 90.137596
Wet Density = 114.5
Lab Moisture = 27.3%

CT-00642 QC Testing 6" Compaction Test   5/17/11 Completed
STA 107+43               Centerline
10th Lift                       Elev = 13.2
Lat 29.875093
Long 90.137982
Wet Density = 106.8
Lab Moisture = 26.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked
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17 May 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 11.0
Boh Bros. Constructi PILE DRIVING SETTER 5.0 55.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 11.0
Boh Bros. Constructi SURVEYOR 2.0 22.0
Boh Bros. Constructi WELDER 1.0 5.0
Phylway LABORERS 9.0 77.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 49.0 457.0Total hours worked to date: 56,419.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
395028 Crane - 226.028 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 8.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 150.00Total operating hours to date: 27,815.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

331

18 May 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men continued the degrade of the existing levee from STA 0+00 to STA 30+00.
- Men placed clay on the PS berm from STA 157+00 to STA 163+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh poured the base slab for mono "E" and a portion of the stabilization slab for the I-wall.
- Boh placed and formed the wall form for Mono "C".
- Boh started the layout for the welding of the tension connectors in monos "A" and "B".
- Boh started demobilizing the pile driving crane and equipment.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the lines and grades for the base slab pour.
- QC observed Alpha Testing taking the slump and air tests and make cylinders on the pour of mono "E".
- QC held the "Turf Establishment" Preparatory.

Materials received:
Phylway received 241 loads of clay from River Birch totaling 4338 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
Alpha Testing was on site taking slump, air and making cylinders for the concrete pour.

Phylway pulled agronomy samples for 30 acres from the FS berm, which has the material for the f inal lif t on it. QA watched the f irst 2 
samples from the f irst 5 acre plot collected and then left.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

331

18 May 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Seeding and Mulching

No initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 30.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 4.0 32.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 10.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 18.0
Phylway LABORERS 9.0 101.0
Phylway OPERATING ENGINEER 8.0 73.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 47.0 436.0Total hours worked to date: 56,855.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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331

18 May 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 4.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 121.00Total operating hours to date: 27,936.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

332

19 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 84 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men continued the degrade of the existing levee from STA 40+00 to STA 55+00.
- Men placed clay on the PS berm from STA 163+00 to STA 169+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh placed the steel and forms for the pour of the base slab on mono "G"
- Boh poured the wall for for Mono "C".
- Boh continued the layout for the welding of the tension connectors in monos "A" and "B" and the stabilization slabs.
- Boh continued demobilizing the pile driving crane and equipment.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the lines and grades for the base slab pour.
- QC observed Alpha Testing taking the slump and air tests and make cylinders on the wall pour of mono "C".
- QC observed TWE take 16 compaction tests.

Materials received:
Phylway received 240 loads of clay from River Birch totaling 4320 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
Alpha Testing was on site taking slump, air and making cylinders for the concrete pour.

TWE was on site taking 16 compaction tests.

QA lab was on site taking compaction tests.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

332

19 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 16 QC requirements were completed today:
Requirement No Type Description Results

CT-00643 QC Testing 6" Compaction Test   5/19/11 Completed
STA 77+49                Centerline
10th Lift                     Elev = 13.2
Lat 29.883008
Long 90.135389
Wet Density = 118.0
Lab Moisture = 25.7%

CT-00644 QC Testing 6" Compaction test   5/19/11 Failed
STA 82+44               Centerline
10th Lift                    Elev = 13.1
Lat 29.881708
Long 90.135847
Wet Density = 112.0
Lab Moisture = 31.0%

CT-00645 QC Testing 6" Compaction Test   5/19/11 Completed
STA 87+48                Centerline
10th Lift                     Elev = 13.2
Lat 29.880374
Long 90.136281
Wet Density = 113.6
Lab Moisture = 25.9%

CT-00646 QC Testing 6" Compaction Test   5/19/11 Failed
STA 92+49                 Centerline
10th Lift                      Elev = 13.2
Lat 29.879059
Long 90.136756
Wet Density = 113.4
Lab Moisture = 25.0%

CT-00647 QC Testing 12" Compaction Test   5/19/11 Failed
STA 82+94                  151' o/s PS
6th Lift     Retest CT-0630     Elev = 2.4
Lat 29.881457
Long 90.135431
Wet Density = 116.0
Lab Moisture = 17.5%

CT-00648 QC Testing 12" Compaction Test   5/19/11 Failed
STA 77+92                   131' o/s PS
5th Lift      Retest CT-0631     Elev = 2.6
Lat 29.882793
Long 90.135040
Wet Density = 107.0
Lab Moisture = 21.8%

CT-00649 QC Testing 12" Compaction Test   5/19/11 Completed
STA 59+40                   Centerline
6th Lift                          Elev = 9.1
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19 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lat 29.886450
Long 90.137484
Wet Density = 112.8
Lab Moisture = 25.7%

CT-00650 QC Testing 6" Compaction Test   5/19/11 Completed
STA 55+90                 9' o/s PS
5th Lift                        Elev = 8.0
Lat 29.886629
Long 90.138563
Wet Density = 108.2
Lab Moisture = 24.4%

CT-00651 QC Testing 12" Compaction Test   5/19/11 Completed
STA 27+48                   6' o/s PS
7th Lift                          Elev = 10.9
Lat 29.887808
Long 90.147305
Wet Density = 111.0
Lab Moisture = 38.7%

CT-00652 QC Testing 12" Compaction Test   5/19/11 Completed
STA 23+07                  Centerline
7th Lift                         Elev = 10.9
Lat 29.888039
Long 90.148671
Wet Density = 112.9
Lab Moisture = 38.9%

CT-00653 QC Testing 12" COmpaction Test   5/19/11 Completed
STA 18+07                   Centerline
7th Lift                          Elev = 11.0
Lat 29.888311
Long 90.150220
Wet Density = 112.0
Lab Moisture = 38.2%

CT-00654 QC Testing 12" Compaction Test   5/19/11 Completed
STA 12+99                  Centerline
7th Lift                         Elev = 11.0
Lat 29.888605
Long 90.151785
Wet Density = 108.6
Lab Moisture = 37.8%

CT-00655 QC Testing 12" Compaction Test   5/19/11 Failed
STA 8+96                     9' o/s PS
7th Lift                          Elev = 10.9
Lat 29.888843
Long 90.153027
Wet Density = 110.8
Lab Moisture = 43.2%

CT-00656 QC Testing 12" Compaction Test   5/19/11 Failed
STA 3+97                    Centerline
7th Lift                         Elev = 10.9
Lat 29.889099
Long 90.154577
Wet Density = 101.8
Lab Moisture = 40.9%

CT-00657 QC Testing 12" Compaction Test   5/19/11 Completed
STA 103+02                 145' o/s PS
4th Lift                           Elev = 2.1
Lat 29.876171
Long 90.137198
Wet Density = 116.4
Lab Moisture = 26.5%

CT-00658 QC Testing 12" Compaction Test   5/19/11 Completed
STA 108+86                Centerline
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19 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

6th Lift                          Elev = 10.7
Lat 29.874711
Long 90.138090
Wet Density = 119.1
Lab Moisture = 30.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 27.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 27.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi PILE DRIVING SETTER 4.0 32.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 10.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 9.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 9.0 78.5
Phylway OPERATING ENGINEER 7.0 77.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 46.0 416.5Total hours worked to date: 57,271.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 4.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 104.00Total operating hours to date: 28,040.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

333

20 May 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 87 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Phylway did not work.

Boh Brothers

- Boh welded the Tension heads on the piling in monos "A" and "B".
- Boh poured the base slab in mono "G"
- Boh placed the horizontal bars in the wall of Mono "D"
- Boh started the forms for the base slab for Mono "H"
- Boh placed forms and graded for the stabilization slabs for monos "A" and "B".
- Boh continued the demobilization of pile crane and equipment.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed the surveyors set grade for the tension connectors and stab slabs
- QC observed the welders, welding the tension connectors on the H-Pile in the Monoliths.
- QC and QA checked the steel and forms for the pour in Mono "G".
- QC held the initial for the concrete today.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
Alpha was on site taking air and slump tests and making cylinders for the pour on Mono "G"

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory inspections were held today

Initial inspections were held today for the following 4 features:
Concrete
Reinforced Concrete Floodwall
Reinforcing Steel
Sealant
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20 May 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi CONCRETE FINISHER 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi PILE DRIVER OPERATOR 1.0 8.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SUPERV - PILE DRIVING 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0

Total 28.0 203.0Total hours worked to date: 57,474.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 3.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 2.00
GS11908 Crane - 5299 0.00 0.00
XXX-158 QC truck 0.00 12.00

Total 0.00 22.00Total operating hours to date: 28,062.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DATE

PROJECT CONTRACT NUMBER
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21 May 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 57,474.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 28,062.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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22 May 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 57,474.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 28,062.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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23 May 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 89 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men continued the degrade of the existing levee from STA 30+00 to STA 40+00.
- Men placed compacted fill on the 7th lif t of the levee centerline from STA 108+00 to STA 109+00.
- Men placed clay on the PS berm from STA 169+00 to STA 174+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh placed the steel and forms for the pour of the wall on Mono "D".
- Boh graded and poured stabilization slab on Monos "A" and "B".
- Boh started the rebar placement for the base slab of Mono "H".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the lines and grades for the base slab of mono "H" and the stabilization slab on the east wall sections.
- QC observed Alpha Testing pick up the test cylinders for the wall pour of Mono "D".
- QC observed TWE take 5 compaction tests.

Materials received:
Phylway received 228 loads of clay from River Birch totaling 4104 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- SSHO held a tool box safety meeting with the crews this morning. See attached.

Remarks (Include Visitors to Project):
Alpha Testing picked up the test cylinders for delivary to the COE lab.

TWE was on site taking 5 compaction tests.

This afternoon, Aqua-Terra, an adjacent contractor working around STA 186+00, pumped water across our haul road causing mad to form 
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

and trucks to have trouble entering the site. There was no warning or coordination of this work with us and with the problem of dirt on the 
highway, this could have posed a serious problem for us.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00659 QC Testing 12" Compaction Test   5/23/11 Failed
STA 82+94                  151' o/s PS
6th Lift     Retest CT-647     Elev = 2.4
Lat 29.881146
Long 90.135431
Wet Density = 108.6
Lab Moisture = 18.6%

CT-00660 QC Testing 6" Compaction Test   5/23/11 Completed
STA 92+49                 Centerline
10th Lift                       Elev = 13.2
Lat 29.879059
Long 90.136756
Wet Density = 118.7
Lab Moisture = 24.0%

CT-00661 QC Testing 12" Compaction Test   5/23/11 Completed
STA 109+27                Centerline
7th Lift                         Elev = 12.1
Lat 29.874604
Long 90.138129
Wet Density = 110.2
Lab Moisture = 28.2%

CT-00662 QC Testing 12" Compaction Test   5/23/11 Completed
STA 8+96                    9' o/s PS
7th Lift     Retest CT-655     Elev = 10.9
Lat 29.888843
Long 90.153027
Wet Density = 106.2
Lab Moisture = 36.2%

CT-00663 QC Testing 12" Compaction Test   5/23/11 Completed
STA 3+97                    Centerline
7th Lift     Retest CT-656     Elev = 10.9
Lat 29.889099
Long 90.154577
Wet Density = 105.2
Lab Moisture = 37.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 27.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 10.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 9.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 9.0 79.5
Phylway OPERATING ENGINEER 7.0 79.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 40.0 369.5Total hours worked to date: 57,844.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 4.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 13.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 118.00Total operating hours to date: 28,180.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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24 May 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 72 °F, Max 90 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed compacted fill on the11th lif t of the levee centerline from STA 98+00 to STA 109+00.
- Men placed clay on the PS berm from STA 172+00 to STA 174+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh poured the wall on Mono "D".
- Boh continued placing the rebar for the base in Mono "H"
- Boh placed the sheet metal block-out, sealant and Bulkhead with block-out for 1 1/2" joit f iller.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the lines and grades for the base slab of mono "H" and the stabilization slab on the east wall sections.
- QC observed TWE take 2 compaction tests.
- QC Observed Alpha taking air and slump tests on concrete and making cylinders.
- QC checked the "slip-joint" block-out and steel placement at the T-Wall and I-Wall joint.

Materials received:
Phylway received 229 loads of clay from River Birch totaling 4122 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- The monthly Supervisor's Safety Meeting was held today. Minutes of the meeting will be e-mailed.

Remarks (Include Visitors to Project):
TWE was on site taking 2 compaction tests.

Alpha was on site taking air and slump tests and making concrete test cylinders on the wall pour for mono "D"

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00664 QC Testing 6" Compaction Test   5/24/11 Completed
STA 108+55               79' o/s FS
4th Lift                        Elev = 5.6
Lat 29.874850
Long 90.138319
Wet Density = 109.8
Lab Moisture = 25.5%

CT-00665 QC Testing 6" Compaction Test   5/24/11 Completed
STA 103+46              83' o/s FS
4th Lift                        Elev = 5.1
Lat 29.876209
Long 90.137932
Wet Density = 112.5
Lab Moisture = 28.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 27.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 10.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 9.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 7.0 79.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 39.0 378.5Total hours worked to date: 58,222.5
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EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 4.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 13.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 118.00Total operating hours to date: 28,298.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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25 May 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 90 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed compacted fill on the11th lif t of the levee centerline from STA 88+00 to STA 98+00.
- Men placed compacted fill on the 6th lif t from STA 54+00 to 55+00 on the levee crown.
- Men placed clay on the PS berm from STA 174+00 to STA 177+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh placed the forms and rebar in the wall on Mono "E".
- Boh continued placing the rebar for the base in Mono "H"
- Boh's welder completed the welding of the tension connectors in Monos "A" and "B"

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the lines and grades for the base slab of mono "H" and the tension connectors in monos A and B.
- QC Observed Alpha pick up the cylinders from yesterday's pour for delivary to the COE lab.
- QC and QA did the pre-pour checkout of the base slab in Mono "H". There was some clean-up that had to be done prior to tomorrow's pour.

Materials received:
Phylway received 230 loads of clay from River Birch totaling 4140 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- SSHO checked in 2 water trucks today.

Remarks (Include Visitors to Project):
There are discrepencies in the compaction tests where the QC lab abd QA lab have taken tests together. After 2 plus days of looking at these 
2 sets of reports, there has not been a resolution to this difference. The differences in the tests are the liquid limits being higher on the QA 
tests than on the QC tests. This puts the QA laboratory using a different proctor density to compare against and causing a difference in the 
passing and failing of the 2 tests. Phylway is still trying to resolve this problem, but the QA lab has not met with us at this time.
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Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 33.0
Boh Bros. Constructi LABORERS 6.0 66.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 11.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 22.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 11.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 11.0
Boh Bros. Constructi SURVEYOR 2.0 20.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 7.0 86.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 13.0

Total 38.0 417.0Total hours worked to date: 58,639.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 13.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 13.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
9004AC3510 5299-A Crane - 224.016 0.00 11.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
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DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 10.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 138.00Total operating hours to date: 28,436.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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26 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 91 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed compacted fill on the11th lif t of the levee centerline from STA 75+00 to STA 88+00.
- Men placed clay on the PS berm from STA 177+00 to STA 182+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh poured the wall on Mono "E".
- Boh poured the base slab in Mono "H"
- Boh started moving rebar and mats to the east side to start the rebar and forms in Mono "B".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed the surveyors marking the grades for the of the base slab for mono "H" and the wall in Mono "E".
- QC observed Alpha take air and slump tests on the 2 pours and make cylinders.
- QC and QA did the pre-pour checkout of the wall for Mono "E".

Materials received:
Phylway received 220 loads of clay from River Birch totaling 3960 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
TWE was on site and took 3 compaction tests.

Ardaman, the QA lab, was on site and took 3 compaction tests.

CWI was on site testing the welding on the tension connectors in Monos "A" and "B".

Alpha was on site taking air and slump tests on the concrete pours and making cylinders.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

339

26 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00666 QC Testing 6" Compaction Test   5/26/11 Completed
STA 68+99                 136' o/s PS
3rd Lift                        Elev = 2.8
Lat 29.885547
Long 90.134679
Wet Density = 115.5
Lab Moisture = 25.5%

CT-00667 QC Testing 12" Compaction Test   5/26/11 Failed
STA 108+75                Centerline
8th Lift                         Elev = 12.6
Lat 29.874752
Long 90.138932
Wet Density = 110.9
Lab Moisture = 24.0%

CT-00668 QC Testing 6" Compaction Test   5/26/11 Failed
STA 101+00              Centerline
11th Lift                     Elev = 13.7
Lat 29.876809
Long 90.137490
Wet Density = 107.6
Lab Moisture = 23.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 27.0
Boh Bros. Constructi LABORERS 6.0 54.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 9.0
Boh Bros. Constructi SUPERINTENDENT 1.0 9.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 18.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 18.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 9.0
Boh Bros. Constructi SURVEYOR 2.0 18.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

339

26 May 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 7.0 77.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 11.0

Total 38.0 386.0Total hours worked to date: 59,025.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 9.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 128.00Total operating hours to date: 28,564.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

340

27 May 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 70 °F, Max 89 °F; 2 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the Flood Wall
0% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men tried to work the berms, but it was too wet for the equipment to stand up.

Boh Brothers

- Boh pumped water from the 2 work areas.
- Boh's f inishers rubbed the wall as it was wrecked.
- Boh placed the steel in the wall for Mono "F".
- Boh started the forms for the wall pour on Mono "F".
- Because of the rain, Boh could not move any of the base forms to the east side, so the work on that siade will be delayed.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed Alpha Testing pick up the test cylinders from yesterday's pour for delivary to the COE lab.

Job Safety:
- SSHO monitored the wrecking of the forms and construction of the walls for safe practices in wet conditions.

Remarks (Include Visitors to Project):
We received 2.0" of rain on the east end and over 5" at the off ice trailers. The site is to wet to work today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

340

27 May 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi CONCRETE FINISHER 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0

Total 25.0 176.0Total hours worked to date: 59,201.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 2.00
GS11908 Crane - 5299 0.00 0.00
XXX-158 QC truck 0.00 8.00

Total 0.00 23.00Total operating hours to date: 28,587.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

341

28 May 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 59,201.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 28,587.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

342

29 May 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 59,201.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 28,587.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

343

30 May 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 91 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Phylway did not work.

Boh Brothers

- Boh poured the wall on Mono "F".
- Boh wrecked the base slab om Mono "G" and loaded it to go to the other side for the 2 bases left on that side.
- Boh started the rebar for the base slab on Mono "B".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed the surveyors set grade for the wall pour.
- QC and QA performed the pre-placement check for the wall pour on Mono "F".
- QC observed Alpha Testing take air and slump tests on the f irst truck of concrete.
- QC observed Alpha make 4 cylinders for breaks.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.
- New SSHO continued training with our Safety Director.

Remarks (Include Visitors to Project):
Alpha was on site taking air and slump tests and making cylinders for the wall pour on Mono "F"

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

343

30 May 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi CONCRETE FINISHER 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0

Total 25.0 176.0Total hours worked to date: 59,377.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
CAT00D4GTL00540 D-4 BOH 0.00 4.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 2.00
GS11908 Crane - 5299 0.00 0.00
XXX-158 QC truck 0.00 8.00

Total 0.00 23.00Total operating hours to date: 28,610.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

344

31 May 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 93 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men worked on the f inal lif t of the f lood side berm from STA 70+00 to STA 100+00.
- Men placed clay on the levee from STA 55+00 to STA 68+00.
- Men placed clay from STA 108+00 to STA 109+00 on the protected side berm.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh placed forms and rebar for the wall of Mono "G".
- Boh placed rebar and prepared forms for the pour of the base slab in Mono "B". The rebar fabricator did not send the top bars for the mat 
between the PI and Mono "A", so they are having to wait on this steel to be delivered.
- Boh's f inishers rubbed the wall for Mono "F".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 7 compaction tests today.
- QC observed Alpha pick up the cylinders from yesterday's pour for delivery to the COE lab.

Materials received:
Phylway received 218 loads of clay from River Birch totaling 3924 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
TWE was on site and took 7 compaction tests.

Alpha was on site picking up concrete test cylinders for delivery to the COE lab.

Aqua-Terra was hauling sand on the east access road today. Phylway did not haul on that end today.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

344

31 May 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 7 QC requirements were completed today:

Requirement No Type Description Results

CT-00669 QC Testing 6" Compaction Test   5/31/11 Completed
STA 98+49                 68' o/s FS
4th Lift                         Elev = 5.8
Lat 29.877531
Long 90.137493
Wet Density = 111.3
Lab Moisture = 26.1%

CT-00670 QC Testing 6" Compaction Test   5/31/11 Completed
STA 93+50                93' o/s FS
4th Lift                       Elev = 4.8
Lat 29.878664
Long 90.137118
Wet Density = 111.5
Lab Moisture = 29.1%

CT-00671 QC Testing 6" Compaction Test   5/31/11 Completed
STA 88+57                94' o/s FS
4th Lift                       Elev = 5.0
Lat 29.880165
Long 90.136679
Wet Density = 114.6
Lab Moisture = 27.7%

CT-00672 QC Testing 6" Compaction Test   5/31/11 Completed
STA 83+57                73' o/s FS
4th Lift                       Elev = 6.4
Lat 29.881465
Long 90.136166
Wet Density = 108.6
Lab Moisture = 25.7%

CT-00673 QC Testing 12" Compaction Test   5/31/11 Completed
STA 57+48                  Centerline
5th Lift                         Elev = 8.5
Lat 29.886520
Long 90.138082
Wet Density = 107.6
Lab Moisture = 27.2%

CT-00674 QC Testing 6" Compaction Test   5/31/11 Completed
STA 78+56                78' o/s PS
4th Lift                        Elev = 5.5
Lat 29.882789
Long 90.135730
Wet Density = 119.8
Lab Moisture = 23.6%

CT-00675 QC Testing 6" Compaction Test   5/31/11 Completed
STA 73+50                85' o/s FS
4th Lift                       Elev = 5.3
Lat 29.884129
Long 90.135293
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31 May 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 114.7
Lab Moisture = 25.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 9.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 5.0 55.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 37.0 346.5Total hours worked to date: 59,724.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
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31 May 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-160 Pick-up 0.00 13.00
Total 0.00 117.00Total operating hours to date: 28,727.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

345

01 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 101 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay from STA 55+00 to STA 600+00 on the levee.
- Men placed clay from STA 102+00 to STA 108+00 on the protected side berm.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh poured the wall of Mono "G".
- Boh placed rebar and prepared forms for the pour of the base slab in Mono "B". They are planning to pour it tomorrow.
- Boh started the rebar in the wall for Mono "H". It is planned for a pour tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 3 compaction tests today.
- QC observed Alpha take air and slump tests for the pour of the wall on Mono "G" and prepare cylinders for the strength tests.
- QC and QA performed the pre-pour check on the wall for Mono "G".

Materials received:
Phylway received 210 loads of clay from River Birch totaling 3782 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
TWE was on site and took 3 compaction tests.

Alpha was on site taking tests for Mono "G" wall concrete pour.

14C.2 COE engineer and the pumping station COE engineer was on site and we met concerning the scour protection for the project. To 
install as designed, we will block access to the adjacent contractor's work area and will degrade existing levee. Because the adjacent 
contractor has not completed the walls on their contract, this will take away the f lood protection if needed. The conclusion of the meeting was 
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for us to continue with our work and start the scour protection on the f lood side only. We will meet again on Monday June 13th to decide the 
direction we are to take.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00676 QC Testing 12" Compaction Test   6/01/11 Completed
STA 55+99                    Centerline
6th Lift                           Elev = 9.7
Lat 29.886602
Long 90.138541
Wet Density = 106.1
Lab Moisture = 29.6%

CT-00677 QC Testing 12" Compaction Test   6/01/11 Completed
STA 108+75                Centerline
8th Lift   Retest CT-667   Elev = 12.7
Lat 29.874752
Long 90.138932
Wet Density = 111.0
Lab Moisture = 33.8%

CT-00678 QC Testing 6" Compaction Test   6/01/11 Completed
STA 66+70                 99' o/s FS
4th Lift                        Elev = 4.8
Lat 29.885181
Long 90.135664
Wet Density = 117.1
Lab Moisture = 24.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 27.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 27.0
Boh Bros. Constructi LABORERS 6.0 54.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 27.0
Boh Bros. Constructi SUPERINTENDENT 1.0 9.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 18.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 9.0
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Boh Bros. Constructi SUPERV - LABORERS 1.0 9.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 7.0 77.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 40.0 395.5Total hours worked to date: 60,119.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 9.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 9.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 135.00Total operating hours to date: 28,862.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 101 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay from STA 55+00 to STA 600+00 on the levee.
- Men placed clay from STA 102+00 to STA 108+00 on the protected side berm.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh poured the wall of Mono "G".
- Boh placed rebar and prepared forms for the pour of the base slab in Mono "B". They are planning to pour it tomorrow.
- Boh started the rebar in the wall for Mono "H". It is planned for a pour tomorrow.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 3 compaction tests today.
- QC observed Alpha take air and slump tests for the pour of the wall on Mono "G" and prepare cylinders for the strength tests.
- QC and QA performed the pre-pour check on the wall for Mono "G".

Materials received:
Phylway received 210 loads of clay from River Birch totaling 3782 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
TWE was on site and took 3 compaction tests.

Alpha was on site taking tests for Mono "G" wall concrete pour.

14C.2 COE engineer and the pumping station COE engineer was on site and we met concerning the scour protection for the project. To 
install as designed, we will block access to the adjacent contractor's work area and will degrade existing levee. Because the adjacent 
contractor has not completed the walls on their contract, this will take away the f lood protection if needed. The conclusion of the meeting was 
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for us to continue with our work and start the scour protection on the f lood side only. We will meet again on Monday June 13th to decide the 
direction we are to take.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00676 QC Testing 12" Compaction Test   6/01/11 Completed
STA 55+99                    Centerline
6th Lift                           Elev = 9.7
Lat 29.886602
Long 90.138541
Wet Density = 106.1
Lab Moisture = 29.6%

CT-00677 QC Testing 12" Compaction Test   6/01/11 Completed
STA 108+75                Centerline
8th Lift   Retest CT-667   Elev = 12.7
Lat 29.874752
Long 90.138932
Wet Density = 111.0
Lab Moisture = 33.8%

CT-00678 QC Testing 6" Compaction Test   6/01/11 Completed
STA 66+70                 99' o/s FS
4th Lift                        Elev = 4.8
Lat 29.885181
Long 90.135664
Wet Density = 117.1
Lab Moisture = 24.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 27.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 27.0
Boh Bros. Constructi LABORERS 6.0 54.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 27.0
Boh Bros. Constructi SUPERINTENDENT 1.0 9.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 18.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 9.0
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Boh Bros. Constructi SUPERV - LABORERS 1.0 9.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 7.0 77.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 40.0 395.5Total hours worked to date: 60,119.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 9.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 9.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 135.00Total operating hours to date: 28,862.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 100 °F; No Precipitation; 20 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay from STA 97+00 to STA 102+00 on the protected side berm.
- Men wet and graded the levee and flood side berm from STA 95+00 to STA 105+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh completed the steel and forms and then poured the wall of Mono "H" and the base slab for Mono "B".
- Boh started the rebar in the I-wall.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 8 compaction tests and Ardaman take 5 compaction tests today.
- QC observed Alpha take air and slump tests for the pour of the wall on Mono "H" and the base slab for Mono "B" and prepare cylinders for 
the strength tests.
- QC and QA performed the pre-pour check on the wall for Mono "H" and the base slab for Mono "B".

Materials received:
Phylway received 224 loads of clay from River Birch totaling 4032 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO checked and monitored the pile driving operation for safe practices.

Remarks (Include Visitors to Project):
TWE was on site and took 8 compaction tests.

Alpha was on site taking tests for Mono "H" wall and Mono "B" base slab concrete pours.

Ardaman was on site taking 5 compaction tests.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:

Requirement No Type Description Results

CT-00679 QC Testing 12" Compaction Test   6/02/11 Failed
STA 82+94                   151' o/s PS
6th Lift     Retest CT-659   Elev = 2.4
Lat 29.881457
Long 90.135431
Wet Density = 114.6
Lab Moisture = 24.9%

CT-00680 QC Testing 12" Compaction Test   6/02/11 Completed
STA 133+14                63' o/s PS
3rd Lift   QA failed and QC passed previous CT-614     Elev = 6.8
Lat 29.872238
Long 90.132950
Wet Density = 118.6
Lab Moisture = 26.0%

CT-00681 QC Testing 12" Compaction Test   6/02/11 Completed
STA 135+19                 73' o/s PS
3rd Lift    QC passed and QA failed CT-615     Elev = 6.6
Lat 29.872217
Long 90.132302
Wet Density = 112.4
Lab Moisture = 25.3

CT-00682 QC Testing 12" Compaction Test   6/02/11 Completed
STA 137+09                88' o/s PS
3rd Lift     Retest CT-616     Elev = 6.0
Lat 29.872213
Long 90.131702
Wet Density = 110.6
Lab Moisture = 26.2%

CT-00683 QC Testing 6" Compaction Test   6/02/11 Completed
STA 87+48                 Centerline
10th Lift    QC passed and QA failed CT-645     Elev = 13.2
Lat 29.880374
Long 90.136281
Wet Density = 117.9
Lab Moisture = 29.0%

CT-00684 QC Testing 6" Compaction Test   6/02/11 Completed
STA 77+49                Centerline
10th Lift    QC passed and QA failed CT-643     Elev = 13.2
Lat 29.883008
Long 90.135389
Wet Density = 117.0
Lab Moisture = 29.8%

CT-00685 QC Testing 6" Compaction Test   6/02/11 Completed
STA 101+00              Centerline
11th Lift     Retest CT-668     Elev = 13.7
Lat 29.876809
Long 90.137490
Wet Density = 113.0
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Lab Moisture = 27.9%
CT-00686 QC Testing 6" Compaction Test   6/02/11 Completed

STA 97+99                15' o/s FS
11th Lift       QA directed take on slope instead of crown     Elev = 11.3
Lat 29.877621
Long 90.137289
Wet Density = 113.8
Lab Moisture = 27.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 27.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 27.0
Boh Bros. Constructi LABORERS 6.0 54.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 27.0
Boh Bros. Constructi SUPERINTENDENT 1.0 9.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 18.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 9.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 9.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 9.0 107.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 42.0 425.5Total hours worked to date: 60,545.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 9.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
GS11908 Crane - 5299 0.00 9.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 11.00
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P040065 JD Tractor P-454 0.00 11.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 163.00Total operating hours to date: 29,025.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 96 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay from STA 122+00 to STA 144+00 on the levee.
- Men placed clay from STA 180+00 to STA 182+15 on the protected side berm.
- Men started the f inal grading on the protected side berm from STA 100+00 to STA 110+00.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh wrecked the forms from the wall of Mono "H" and the base of Mono "B".
- Boh placed rebar for the I-wall on the west side of the pumping station.
- Boh started the rebar in the base slab of Mono "A".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 3 compaction tests today.
- QC observed Alpha pick up the cylinders for the pours on the wall of Mono "H" and the base of Mono "B"

Materials received:
Phylway received 228 loads of clay from River Birch totaling 4104 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site and took 3 compaction tests.

Alpha was on site taking tests for Mono "G" wall concrete pour.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00687 QC Testing 6" Compaction Test   6/03/11 Completed
STA 105+15              150' o/s
5th Lift                        Elev = 2.9
Lat 29.875600
Long 90.137348
Wet Density = 114.2
Lab Moisture = 28.5%

CT-00688 QC Testing 6" Compaction Test   6/03/11 Completed
STA 100+95              155' o/s
5th Lift                       Elev = 2.9
Lat 29.876714
Long 90.137010
Wet Density = 109.2
Lab Moisture = 28.4%

CT-00689 QC Testing 6" Compaction Test   6/03/11 Completed
STA 92+68                Centerline
11th Lift                      Elev = 13.7
Lat 29.879007
Long 90.136761
Wet Density = 112.3
Lab Moisture = 28.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 7.0 69.5
Phylway OPERATING ENGINEER 8.0 88.5
Phylway QC MANAGER 1.0 12.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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347

03 Jun 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 40.0 368.0Total hours worked to date: 60,913.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 11.00
P040065 JD Tractor P-454 0.00 11.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 11.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 161.00Total operating hours to date: 29,186.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

348

04 Jun 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 60,913.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 29,186.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

349

05 Jun 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 60,913.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 29,186.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

350

06 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 75 °F, Max 94 °F; 0.75 IN Precipitation; 45 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
75% on the Flood Wall
60% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay from STA 144+00 to STA 155+00 on the levee.
- Men started the f inal grading on the protected side berm from STA 100+00 to STA 110+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh started placing the sealant on the T-Wall joints.
- Boh placed rebar for the I-wall on the west side of the pumping station.
- Boh continued placing the rebar and forms in the base slab of Mono "A".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 1 compaction test today.

Materials received:
Phylway received 104 loads of clay from River Birch totaling 1872 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site and took 1 compaction test.

The rain came in at 1:15 PM and stopped the work on the project. We had to stop hauing and Boh couldn't work. We received 0.75" at the 
trailer, but the east 1/2 mile of the project received no rain.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

350

06 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 7.0 51.0
Phylway OPERATING ENGINEER 8.0 76.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 40.0 337.5Total hours worked to date: 61,250.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 8.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
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350

06 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 6.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 116.00Total operating hours to date: 29,302.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

351

07 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 94 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay from STA 155+00 to STA 182+00 on the levee.
- Men placed clay on the protected side berm from STA 85+00 to STA 90+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh continued placing the sealant on the T-Wall joints.
- Boh completed placing the rebar and forms in the base slab of Mono "A".
- Boh poured the base slab for Mono "A". This completes the base slabs for the project.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 11 compaction tests today.
- QC observed Alpha Testing making test cylinders and taking air and slump tests on the pour of Mono "A" base slab.
- QC and QA performed the pre-pour checkout of the base slab on Monolith "A".

Materials received:
Phylway received 200 loads of clay from River Birch totaling 3600 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming, pouring and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site and took 11 compaction test.

Alpha was on site taking slump and air tests for the concrete pour for the Base Slab on Monolith "A" and making test cylinders.

The West Jefferson Levee District was on site today looking at the f ill operation.
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351

07 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 11 QC requirements were completed today:

Requirement No Type Description Results

CT-00690 QC Testing 6" Compaction Test   6/07/11 Completed
STA 96+31                103' o/s PS
6th Lift                        Elev = 4.0
Lat 29.877968
Long 90.136779
Wet Density = 113.0
Lab Moisture = 27.3%  

CT-00691 QC Testing 6" Compaction Test   6/07/11 Completed
STA 91+00                99' o/s PS
7th Lift                       Elev = 4.0
Lat 29.879371
Long 90.136311
Wet Density = 114.3
Lab Moisture = 29.2%

CT-00692 QC Testing 6" Compaction Test   6/07/11 Completed
STA 108+85              Centerline
9th Lift                       Elev = 13.2
Lat 29.874715
Long 90.138101
Wet Density = 114.3
Lab Moisture = 28.8%

CT-00693 QC Testing 6" Compaction Test   6/07/11 Completed
STA 87+57                Centerline
11th Lift                     Elev = 13.6
Lat 29.880357
Long 90.136318
Wet Density = 113.2
Lab Moisture = 27.0%

CT-00694 QC Testing 6" Compaction Test   6/07/11 Completed
STA 82+50                Centerline
11th Lift                     Elev = 13.7
Lat 29.881689
Long 90.135841
Wet Density = 115.7
Lab Moisture = 30.4%

CT-00695 QC Testing 6" Compaction Test   6/07/11 Completed
STA 87+60                108' o/s PS
7th Lift                       Elev = 3.5
Lat 29.880261
Long 90.135979
Wet Density = 121.4
Lab Moisture = 28.7%

CT-00696 QC Testing 6" Compaction Test   6/07/11 Completed
STA 63+22                135' o/s PS
1st Lift     Retest CT-619     Elev = 2.0
Lat 29.886142
Long 90.136289
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07 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density = 117.5
Lab Moisture = 27.5%

CT-00697 QC Testing 6" Compaction Test   6/07/11 Completed
STA 77+55                Centerline
11th Lift                     Elev = 13.6
Lat 29.882997
Long 90.135408
Wet Density = 115.2
Lab Moisture = 30.7%

CT-00698 QC Testing 6" Compaction Test   6/07/11 Completed
STA 72+62                Centerline
10th Lift                     Elev = 13.8
Lat 29.884291
Long 90.134951
Wet Density = 113.3
Lab Moisture = 27.1%

CT-00699 QC Testing 6" Compaction Test   6/07/11 Completed
STA 67+45                Centerline
10th Lift                      Elev = 13.7
Lat 29.885372
Long 90.135331
Wet Density = 113.8
Lab Moisture = 27.8%

CT-00700 QC Testing 12" Compaction Test   6/07/11 Completed
STA 82+94                   151' o/s PS
5th Lift     Retest CT-679     Elev = 2.4
Lat 29.881457
Long 90.135431
Wet Density = 109.8
Lab Moisture = 26.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 76.0
Phylway OPERATING ENGINEER 8.0 88.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 41.0 374.5Total hours worked to date: 61,625.0
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07 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 129.00Total operating hours to date: 29,431.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

352

08 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 72 °F, Max 95 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
75% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men worked on final lif t on the levee from STA 70+00 to STA 90+00 on the levee.
- Men started the f inal grading on the protected side berm from STA 75+00 to STA 85+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh completed the placement of the sealant on the T-Wall joints on the north side of the pumping station.
- Boh placed rebar and forms for the I-wall pour on the north side of the pumping station.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed Alpha pick up the cylinders from the pour made yesterday.

Materials received:
Phylway received 110 loads of clay from River Birch totaling 1980 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site but rain started and no tests were taken.

It rained at the pit and hauling could not continue due to the wet conditions.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

352

08 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 30.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 30.0
Boh Bros. Constructi LABORERS 6.0 60.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 30.0
Boh Bros. Constructi SUPERINTENDENT 1.0 10.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 20.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 10.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 10.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 7.0 77.0
Phylway OPERATING ENGINEER 9.0 93.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 41.0 420.5Total hours worked to date: 62,045.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 10.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 0.00
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08 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 123.00Total operating hours to date: 29,554.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

09 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 70 °F, Max 93 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the protected side berm from STA 65+00 to STA 75+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee.

Boh Brothers

- Boh continued placing the sealant on the T-Wall joints.
- Boh completed placing the rebar and forms for the north I-Wall pour.
- Boh poured the north I-Wall.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 6 compaction tests today.
- QC observed Alpha Testing making test cylinders and taking air and slump tests on the pour of the north I-Wall.
- QC and QA performed the pre-pour checkout of the north I-Wall.
- QC observed Ardaman taking QA compaction tests.

Materials received:
Phylway received 200 loads of clay from River Birch totaling 3600 CY.

Job Safety:
- SSHO held a tool box safety meeting today. The topics were working in the hot weather, working on slippery and uneven terrain, and general 
safe practices of the work site.
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming, pouring and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site and took 6 compaction test.

Alpha was on site taking slump and air tests for the concrete pour for the North I-Wall and making test cylinders.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

09 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Ardaman was on site taking QA compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00701 QC Testing 12" Compaction Test   6/09/11 Completed
STA 122+97                 82' o/s PS
3rd Lift    Retest CT-0606     Elev = 6.3
Lat 29.872528
Long 90.136143
Wet Density = 119.4
Lab Moisture = 24.9%

CT-00702 QC Testing 6" Compaction Test   6/09/11 Completed
STA 108+39               Centerline
11th Lift                      Elev = 13.7
Lat 29.874835
Long 90.138055
Wet Density = 112.2
Lab Moisture = 35.2%

CT-00703 QC Testing 12" Compaction Test   6/09/11 Completed
STA 59+31                   7' o/s FS
7th Lift                          Elev = 10.2
Lat 29.886398
Long 90.137518
Wet Density = 117.6
Lab Moisture = 28.3%

CT-00704 QC Testing 12" Compaction Test   6/09/11 Completed
STA 150+50                52' o/s PS
3rd Lift                         Elev = 7.2
Lat 29.871819
Long 90.127492
Wet Density = 120.9
Lab Moisture = 30.8%

CT-00705 QC Testing 12" Compaction Test   6/09/11 Completed
STA 152+47                84' o/s PS
3rd Lift                         Elev = 6.1
Lat 29.871865
Long 90.126867
Wet Density = 120.5
Lab Moisture = 26.6%

CT-00706 QC Testing 12" Compaction Test   6/09/11 Completed
STA 154+38                96' o/s PS
3rd Lift                         Elev = 5.9
Lat 29.871856
Long 90.126265
Wet Density = 119.0
Lab Moisture = 32.3%
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

09 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 9.0 99.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 42.0 397.5Total hours worked to date: 62,443.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 121.00Total operating hours to date: 29,675.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

09 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

354

10 Jun 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 94 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Phylway did not work today.
- 2 men worked picking up debris.

Boh Brothers

- Boh wrecked the forms on the I-Wall.
- Boh moved all forms and material to the east wall section.
- Boh cleaned the west wall area so the wall could be backfilled and grading done to pour the scour protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed Alpha pick up the cylinders for the pour on the I-Wall.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming and crane operations for safety.

Remarks (Include Visitors to Project):
The levee district was on site today with reporters from the paper. The COE sent a representative to the site to go with them.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

354

10 Jun 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 3.0 24.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 2.0 16.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway OPERATING ENGINEER 1.0 8.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 11.0

Total 26.0 213.0Total hours worked to date: 62,656.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 0.00

Total 0.00 24.00Total operating hours to date: 29,699.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

354

10 Jun 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

355

11 Jun 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 62,656.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 29,699.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

356

12 Jun 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 62,656.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 29,699.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

13 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 94 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the levee from STA 55+00 to STA 65+00.
- Men placed clay on the protected side of the levee from STA 11+00 to STA 15+00.
- Men started f inal grading od the project from STA 99+00 to STA 110+00.
- Men scarif ied ahead of f ill operation.
- Men picked debris from hauled in material from STA 146+00 to STA 150+00, STA 154+00 to STA 160+00, and STA 65+00 to STA 80+00 
all on the protected side.

Boh Brothers

- Boh placed rebar and forms to ready for a pour tomorrow on the wall stem for Mono "B".
- Boh cleaned along the base slabs on the north side of the pumping station to prepare for backfill.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 4 compaction tests today.

Materials received:
Phylway received 213 loads of clay from River Birch totaling 3834 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming, pouring and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site and took 4 compaction test.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

13 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:
Requirement No Type Description Results

CT-00707 QC Testing 12" Compaction Test   6/13/11 Completed
STA 146+31                78' o/s PS
3rd Lift                          Elev = 6.3
Lat 29.871980
Long 90.128805
Wet Density = 119.4
Lab Moisture = 24.9%

CT-00708 QC Testing 12" Compaction Test   6/13/11 Completed
STA 148+44                99' o/s PS
3rd Lift                         Elev = 5.7
Lat 29.871991
Long 90.128133
Wet Density = 114.6
Lab Moisture = 28.8%

CT-00709 QC Testing 12" Compaction Test   6/13/11 Completed
STA 156+53                84' o/s PS
3rd Lift                         Elev = 6.5
Lat 29.871778
Long 90.125559
Wet Density = 118.1
Lab Moisture = 27.1%

CT-00710 QC Testing 12" Compaction Test   6/13/11 Completed
STA 158+63                 87' o/s PS
3rd Lift                          Elev = 6.1
Lat 29.871741
Long 90.124929
Wet Density = 115.0
Lab Moisture = 26.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

13 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 8.0 90.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 38.0 364.0Total hours worked to date: 63,020.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 118.00Total operating hours to date: 29,817.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

358

14 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 95 °F; No Precipitation; 6 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Surveyors shot f inal cross-sections from Sta 99+00 to STA 109+00 and settlement plates.
- Men placed clay on the protected side berm from STA 120+00 to STA 141+00.
- Men continued the f inish grading from STA 85+00 to STA 99+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in from STA 160+00 to STA 168+00 and from the scarif ied area ahead of the 
dumping from STA 120+00 to STA 145+00.

Boh Brothers

- Boh completed the rebar and forms for the wall on Mono "B".
- Boh poured the wall on Mono "B".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 3 compaction tests today.
- QC observed Alpha Testing making test cylinders and taking air and slump tests on the pour of the Wall on Mono "B".
- QC and QA performed the pre-pour checkout of the Wall on Mono "B".

Materials received:
Phylway received 200 loads of clay from River Birch totaling 3600 CY.

Job Safety:
- SSHO held a tool box safety meeting today. The topics were working in the hot weather, working on slippery and uneven terrain, and general 
safe practices of the work site.
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming, pouring and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site and took 3 compaction test.

Alpha was on site taking slump and air tests for the concrete pour for the Wall on Mono "B" and making test cylinders.
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC held the monthly progress meeting today.

The "IPR" group from the COE was on site this afternoon reviewing the construction methods and the progress of the project.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00711 QC Testing 6" Compaction Test   7/14/11 Completed
STA 68+29                103' o/s PS
4th Lift                       Elev = 4.0
Lat 29.885552
Long 90.134970
Wet Density = 120.7
Lab Moisture = 28.6%

CT-00712 QC Testing 6" Compaction Test   6/14/11 Completed
STA 72+98                132' o/s PS
6th Lift                       Elev = 3.5
Lat 29.884097
Long 90.134591
Wet Density = 111.2
Lab Moisture = 27.6%

CT-00713 QC Testing 6" Compaction Test   6/14/11 Completed
STA 78+05                128' o/s PS
6th Lift                       Elev = 3.4
Lat 29.882761
Long = 90.135060
Wet Density = 108.3
Lab Moisture = 26.4%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
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Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 8.0 90.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 40.0 386.0Total hours worked to date: 63,406.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 9.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 13.00

Total 0.00 118.00Total operating hours to date: 29,935.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 95 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Surveyors completed f inal cross-sections from Sta 99+00 to STA 109+00 and settlement plates.
- Men placed clay on the protected side berm from STA 141+00 to STA 156+00.
- Men continued the f inish grading from STA 85+00 to STA 99+00.
- Men moved excess material from STA 90+00 to STA 62+00 PS berm.
- Men placed clay on the protected side from STA 15+00 to STA 18+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in on the protected side from STA 160+00 to STA 168+00 and from STA 55+00 to 
STA 65+00 on the levee.

Economy Grass

- One representative came to collect agronomy samples from STA 65+00 to STA 109+00.

Boh Brothers

- Boh completed the rebar and forms for the wall on Mono "A".
- Boh poured the wall on Mono "A".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed Alpha Testing making test cylinders and taking air and slump tests on the pour of the Wall on Mono "A".
- QC and QA performed the pre-pour checkout of the Wall on Mono "A".
- QC observed Alpha testing pick the concrete cylinders from yesterday's pour of the Wall on Mono "A" for delivery to the COE lab.
- QC observed Economy Grass take soil samples for testing from Sta 65+00 to STA 109+00 on the levee and protected side.

Materials received:
Phylway received 223 loads of clay from River Birch totaling 4014 CY.

Job Safety:
- SSHO held a tool box safety meeting today. The topics were working in the hot weather, working on slippery and uneven terrain, and general 
safe practices of the work site.
- SSHO monitored the hauling operation for safety.
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- SSHO monitored the forming, pouring and crane operations for safety.
- SSHO went with the COE safety inspector to check the site.

Remarks (Include Visitors to Project):
Alpha was on site taking slump and air tests for the concrete pour for the Wall on Mono "A" and making test cylinders.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Economy Grassing, In SUPER - JOB 1.0 3.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 8.0 94.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 13.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 2.0 10.0

Total 41.0 383.0Total hours worked to date: 63,789.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
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1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 126.00Total operating hours to date: 30,061.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 95 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Surveyors completed f inal cross-sections from Sta 89+00 to STA 99+00.
- Men continued the f inish grading from STA 83+00 to STA 89+00.
- Men moved excess material from STA 90+00 to STA 62+00 PS berm.
- Men placed clay on the protected side from STA 18+00 to STA 28+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in on the protected side from STA 168+00 to STA 182+00.

Boh Brothers

- Boh wrecked forms for the wall on Mono "A".
- Boh was placing the rebar and forming for the I-Wall adjacent to Mono "A".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 6 compaction tests today.
- QC observed Alpha testing pick the concrete cylinders from yesterday's pour of the Wall on Mono "A" for delivery to the COE lab.

Materials received:
Phylway received 247 loads of clay from River Birch totaling 4446 CY.

Job Safety:
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming and crane operations for safety.

Remarks (Include Visitors to Project):
Alpha was on site picking up the test cylinders from the pour of the Wall on Mono "A" to take to the COE lab.

TWE was on site taking 6 compaction tests.

Daily Environmental Inspection:
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Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00714 QC Testing 12" Compaction Test   6/16/11 Completed
STA 161+33                 165' o/s PS
3rd Lift                          Elev = 4.2
Lat = 29.871817
Long 90.124067
Wet Density = 117.7
Lab Moisture = 30.8%

CT-00715 QC Testing 12" Compaction Test   6/16/11 Completed
STA 163+19                111' o/s PS
3rd Lift                          Elev = 5.3
Lat 29.871711
Long 90.123490
Wet Density = 114.8
Lab Moisture = 29.0%

CT-00716 QC Testing 12" Compaction Test   6/16/11 Completed
STA 165+12                111' o/s PS
3rd Lift                         Elev = 5.5
Lat 29.871671
Long 90.122880
Wet Density = 110.8
Lab Moisture = 26.9%

CT-00717 QC Testing 12" Compaction Test   6/16/11 Completed
STA 166+95                139' o/s PS
3rd Lift                         Elev = 4.5
Lat 29.871709
Long 90.122301
Wet Density = 114.5
Lab Moisture = 28.6%

CT-00718 QC Testing 12" Compaction Test   6/19/11 Completed
STA 169+08                138' o/s PS
3rd Lift                          Elev = 4.6
Lat 29.871622
Long 90.121629
Wet Density = 115.0
Lab Moisture = 29.7%

CT-00719 QC Testing 12" Compaction Test   6/16/11 Completed
STA 171+31                130' o/s PS
3rd Lift                         Elev = 4.8
Lat 29.871591
Long 90.120929
Wet Density = 112.2
Lab Moisture = 29.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 1.0 8.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway LABORERS 8.0 88.0
Phylway OPERATING ENGINEER 8.0 94.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 2.0 10.0

Total 39.0 373.0Total hours worked to date: 64,162.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 4.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 126.00Total operating hours to date: 30,187.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 96 °F; No Precipitation; 9 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Phylway did not haul today.
- Men processed and set down material on the protected side of the berm from STA 170+00 to STA 181+65.
- Men picked debris from STA 170+00 to STA 181+65.
- Surveyors shot settlement plates from STA 89+00 to STA 98+00.

Boh Brothers

- Boh was placing the rebar and forming for the I-Wall adjacent to Mono "A" for a pour on Monday.
- Finishers rubbed the 2 walls on Monos "A" and "B".

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed TWE take 5 compaction tests today.

Job Safety:
- SSHO monitored the forming and crane operations for safety.

Remarks (Include Visitors to Project):
TWE was on site taking 5 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 5 QC requirements were completed today:

Requirement No Type Description Results
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CT-00720 QC Testing 12" Compaction Test   6/17/11 Completed
STA 173+22                129' o/s PS
3rd Lift                         Elev = 4.6
Lat 29.871550
Long 90.120329
Wet Density = 111.8
Lab Moisture = 31.7%

CT-00721 QC Testing 12" Compaction Test   6/17/11 Completed
STA 175+29                113' o/s PS
3rd Lift                          Elev = 5.3
Lat 29.871461
Long 90.119681
Wet Density = 115.3
Lab Moisture = 27.8%

CT-00722 QC Testing 12" Compaction Test   6/17/11 Completed
STA 177+10                111' o/s PS
3rd Lift                         Elev = 5.4
Lat 29.871418
Long 90.119113
Wet Density = 105.7
Lab Moisture = 29.5%

CT-00723 QC Testing 12" Compaction Test   6/17/11 Completed
STA 179+16                106' o/s PS
3rd Lift                         Elev = 5.7
Lat 29.871278
Long 90.118426
Wet Density = 109.2
Lab Moisture = 28.5%

CT-00724 QC Testing 12" Compaction Test   6/17/11 Completed
STA 181+27                120' o/s PS
3rd Lift                          Elev = 4.8
Lat 29.871177
Long 90.117769
Wet Density = 115.2
Lab Moisture = 28.6%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 4.0 32.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Phylway OPERATING ENGINEER 2.0 20.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
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Phylway SURVEYOR 2.0 16.0
Total 23.0 190.0Total hours worked to date: 64,352.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
9004AC3510 5299-A Crane - 224.016 0.00 8.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 4.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 0.00

Total 0.00 44.00Total operating hours to date: 30,231.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

362

18 Jun 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 64,352.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,231.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

363

19 Jun 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 64,352.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,231.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

364

20 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 94 °F; 0.25 IN Precipitation; 18 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Flood Wall
100% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Men placed clay on the protected side berm from STA 162+00 to STA 182+00.
- Men continued final grading from STA 75+00 to STA 89+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in and the degrade material of the existing levee from STA 121+00 to STA 130+00.

Boh Brothers

- Boh completed placing the rebar and forms for the east I-Wall pour.
- Boh poured the east I-Wall.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed Alpha Testing making test cylinders and taking air and slump tests on the pour of the east I-Wall.
- QC and QA performed the pre-pour checkout of the east I-Wall.

Materials received:
Phylway received 256 loads of clay from River Birch totaling 4608 CY.

Job Safety:
- SSHO held a tool box safety meeting today. The topics were working in the hot weather, working on slippery and uneven terrain, and general 
safe practices of the work site.
- SSHO monitored the hauling operation for safety.
- SSHO monitored the forming, pouring and crane operations for safety.

Remarks (Include Visitors to Project):
A thunderstorm moved in at 4:00 PM this afternoon and rained 0.25" on the site. Hauling had to be stopped.

Alpha was on site taking slump and air tests for the concrete pour for the East I-Wall and making test cylinders.

The contractor on WBV-30 parked 3 tractor trailer trucks, a mobile crane and had a boom section on the f inished section of our levee around 
station 109+00 when the rain came in at 4:00 PM this afternoon. Any damage to the f inished berm will have to be addressed.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

364

20 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 1.0 8.0
Boh Bros. Constructi IRONWORK, REINFORCING 3.0 24.0
Boh Bros. Constructi LABORERS 5.0 40.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Boh Bros. Constructi SUPERV - IRONWORKING 1.0 8.0
Boh Bros. Constructi SUPERV - LABORERS 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 6.0
Phylway LABORERS 7.0 78.5
Phylway OPERATING ENGINEER 10.0 110.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 37.0 352.0Total hours worked to date: 64,704.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,231.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

365

21 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 78 °F, Max 90 °F; 0.2 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
60% on the Flood Wall
0% on the embankment

Controlling feature of work:
Embankment
T-Walls

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Phylway's surveyors perfromed final cross-sections and shot settlement plates on the levee from STA 83+00 to STA 89+00.
- Phylway swept the road at both entrances and kept an operator on for the day to make sure Hill-Corp had access to their site all day.

Boh Brothers

- Boh started wrecking the forms from the I-Wall poured yesterday and readying the equipment to leave the site.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed Alpha Testing making test cylinders and taking air and slump tests on the pour of the east I-Wall.
- QC and QA performed the pre-pour checkout of the east I-Wall.

Remarks (Include Visitors to Project):
Because of the wet conditions and the threat of rain, hhauling was on hold at the start of work this morning. The rain started around 8:30 AM 
and the hauling and work was canceled for today.

Alpha picked up the cylinders from yesterday's pour for delivery to the COE lab.

Phylway swept the road at both entrances prior to leaving today. Aqua-Terra had trucks leaving and entering their site on the east end of our 
project. Also, the WBV-30 contractor still had a crane and trucks parked on the f inished protected side berm of our project around STA 
109+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

365

21 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 2.0 16.0
Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway LABORERS 8.0 16.0
Phylway OPERATING ENGINEER 10.0 32.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 4.0
Phylway SUPERINTENDENT 1.0 4.0
Phylway SURVEYOR 2.0 16.0

Total 32.0 154.0Total hours worked to date: 64,858.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

10TDDAC3X15070236 FUEL TRUCK 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
1FVACXDT3BDBD8947 WATER TRUCK - BABY 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 1.00
9004AC3510 5299-A Crane - 224.016 0.00 0.00
98Z36369 VIBRATORY ROLLER - P 425 0.00 0.00
BMA30625 DOZER - P 714 0.00 8.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 2.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 36.00Total operating hours to date: 30,267.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

365

21 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

366

22 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 75 °F, Max 90 °F; No Precipitation; 6 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Conditions were to wet to haul today.
- Men continued the f inish grading from STA 75+00 to STA 83+00.
- Men moved excess material to the PS berm ahead of grading.
- Men continued to pick up debris in the material hauled in on the protected side from STA 127+00 to STA 135+00.

Boh Brothers

- Boh was rubbing and preparing walls for sealant on the east side of the pumping station.
- Boh continued demobilization of materials and equipment from the site.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed TWE take 6 compaction tests today.
- QC observed Alpha testing pick the concrete cylinders from yesterday's pour of the Wall on Mono "A" for delivery to the COE lab.

Job Safety:
- SSHO monitored the work today for safety.
- SSHO checked the loading of materials by crane for safe practices.

Remarks (Include Visitors to Project):
TWE was on site taking 5 compaction tests.

2 compaction tests were taken in an area where the QA had not inspected for debris, STA 55+00 to STA 63+00. We cut the area up and it 
was inspected. The area was then set back down and retested.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

366

22 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00725 QC Testing 12" Compaction Test   6/22/11 Completed
STA 55+97                  11' o/s PS
8th Lift                          Elev = 11.1
Lat 29.886631
Long 90.138542
Wet Density = 110.1
Lab Moisture = 23.1%

CT-00726 QC Testing 12" Compaction Test   6/22/11 Completed
STA 61+57                  15' o/s PS
8th Lift                          Elev = 10.9
Lat 29.886141
Long 90.136934
Wet Density = 118.7
Lab Moisture = 27.4%

CT-00727 QC Testing 6" Compaction Test   6/22/11 Completed
STA 123+92              Centerline
9th Lift                        Elev = 13.3
Lat 29.872289
Long 90.135864
Wet Density = 108.0
Lab Moisture = 27.8%

CT-00728 QC Testing 6" Compaction Test   6/22/11 Completed
STA 129+55               Centerline
9th Lift                        Elev = 13.3
Lat 29.872150
Long 90.134096
Wet Density = 116.2
Lab Moisture = 28.6%

CT-00729 QC Testing 6" Compaction Test   6/22/11 Completed
STA 123+59              165' o/s PS
4th Lift                        Elev = 3.4
Lat 29.872739
Long 90.135926
Wet Density = 119.0
Lab Moisture = 26.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 1.0 8.0
Boh Bros. Constructi CEMENT FINISHER 1.0 8.0
Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway LABORERS 6.0 61.0
Phylway OPERATING ENGINEER 9.0 90.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

366

22 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 27.0 260.5Total hours worked to date: 65,118.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
CAT0329DTJHJ00303 BOH EXCAVATOR 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 8.00
P040065 JD Tractor P-454 0.00 8.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 92.00Total operating hours to date: 30,359.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

367

23 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 74 °F, Max 88 °F; 0.25 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Conditions were to wet to haul today.
- Men were not able to f ine grade today due to the wet surface conditions.
- Men moved excess material to the levee between STA 55+00 and STA 65+00.

Boh Brothers

- Boh completed rubbing the walls, but due to the wet conditions, could not apply the selant. This will be done when conditions allow.
- Boh continued demobilization of materials and equipment from the site.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed QA surveyors taking f inal cross sections on the completed portions of the levee.

Job Safety:
- SSHO monitored the work today for safety in the wet conditions.

Remarks (Include Visitors to Project):
Due to the wet conditions, no hauling was scheduled for today.

Glen and John, with the COE, met with me, Louis and the 2 QAs today about inspecting lif ts for debris and finding a way to make the process 
more eff icient. The QAs will check for debris during the picking process instead of waiting until f inished. This will allow for the material to be 
sealed quicker, thus not losing as much moisture.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

367

23 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 1.0 8.0
Boh Bros. Constructi CEMENT FINISHER 1.0 8.0
Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway OPERATING ENGINEER 10.0 85.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 22.0 194.0Total hours worked to date: 65,312.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
CAT00D4GTL00540 D-4 BOH 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
GS11908 Crane - 5299 0.00 8.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 8.00
P040065 JD Tractor P-454 0.00 8.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 101.00Total operating hours to date: 30,460.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

368

24 Jun 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 76 °F, Max 94 °F; 0.25 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Conditions were to wet to haul or work on the site today.
- Phylway had 2 operators grade and place stone on the ramp area so Hilcorp could access their facility.

Boh Brothers

- The walls were damp to apply sealant.
- Boh continued demobilization of materials and equipment from the site.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed the roadway to Hilcorp being worked to allow traff ic to enter their site.

Remarks (Include Visitors to Project):
Due to the wet conditions, no work could be performed on the levee or the walls.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

368

24 Jun 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CARPENTER, FORM 1.0 8.0
Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway OPERATING ENGINEER 2.0 6.0
Phylway QC MANAGER 1.0 4.0
Phylway SUPERINTENDENT 1.0 2.0

Total 12.0 76.0Total hours worked to date: 65,388.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

DJY01697 DOZER - P 721 0.00 2.00
DJY01741 DOZER - P 722 0.00 2.00
XXX-158 QC truck 0.00 4.00
XXX-160 Pick-up 0.00 2.00

Total 0.00 10.00Total operating hours to date: 30,470.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

369

25 Jun 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 65,388.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,470.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

370

26 Jun 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 65,388.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,470.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 1 of 1



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

371

27 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 95 °F; 0.05 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
90% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Surveyors completed f inal cross-sections from Sta 75+00 to STA 83+00.
- Men placed clay on the protected side berm from STA 30+00 to STA 41+00.
- Men continued the f inish grading from STA 75+00 to STA 65+00.
- Men hauled piled debris behind the off ice trailer.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in on the protected side from STA 132+00 to STA 147+00.

Boh Brothers

- Boh worked on demobilization.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 3 compaction tests.

Materials received:
Phylway received 188 loads of clay from River Birch totaling 3384 CY.

Job Safety:
- SSHO monitored the hauling and debris removal operations for safety.

Remarks (Include Visitors to Project):
TWE was on site taking 3 compaction tests.

The rain moved in and the hauling had to be stopped at 3:30 PM.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

371

27 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00730 QC Testing 12" Compaction Test   6/27/11 Completed
STA 60+88                  Centerline
9th Lift                         Elev = 12.3
Lat 29.886258
Long 90.137096
Wet Density = 113.9
Lab Moisture = 26.2%

CT-00731 QC Testing 12" Compaction Test   6/27/11 Completed
STA 55+85                   6' o/s PS
9th Lift                          Elev = 12.1
Lat 29.886623
Long 90.138579
Wet Density = 117.4
Lab Moisture = 27.1%

CT-00732 QC Testing 6" Compaction Test   6/27/11 Completed
STA 127+82              136' o/s PS
4th Lift                        Elev = 4.6
Lat 29.872561
Long 90.134604
Wet Density = 114.1
Lab Moisture = 27.0%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 2.0 16.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway LABORERS 7.0 63.0
Phylway OPERATING ENGINEER 9.0 98.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 28.0 276.5Total hours worked to date: 65,665.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

371

27 Jun 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 108.00Total operating hours to date: 30,578.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

28 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 91 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men hauled clay from River Birch.
- Surveyors completed f inal cross-sections from Sta 72+00 to STA 83+00 and shot the settlement plates.
- Surveyors worked on the monthly cross-sections.
- Men placed clay on the protected side berm from STA 41+00 to STA 49+00.
- Men continued the f inish grading from STA 75+00 to STA 65+00.
- Men processed material adding water to bring the moisture up.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in on the protected side from STA 147+00 to STA 162+00.

Boh Brothers

- Boh worked on demobilization.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC pulled a sample of the material being hauled from River Birch for moisture. The microwave method, ASTM D4643, was used. The 
material was within the limits for placement on the project
- QC checked the moisture in material being processed by the method described above.
- QC observed TWE take 10 compaction tests.
- QC went with COE to inspect the f lood walls for backfilling.

Materials received:
Phylway received 244 loads of clay from River Birch totaling 4392 CY.

Job Safety:
- SSHO monitored the hauling and debris removal operations for safety.

Remarks (Include Visitors to Project):
TWE was on site taking 10 compaction tests.

Stephen M. was on site and we inspected the base and wall slabs of the f lood walls prior to backfilling. There were a few spots that needed to 
be f illed and after contacting Boh, this will be taken care of Wednesday, weather permitting. Other than that, the wall was cleared to backfill. 
There is still no word on the cold joint on Mono "G", which will not be covered in the backfilling operation.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

28 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 10 QC requirements were completed today:
Requirement No Type Description Results

CT-00733 QC Testing 6" Compaction Test   6/28/11 Completed
STA 133+57               147' o/s PS
4th Lift                        Elev = 4.0
Lat 29.872457
Long 90.132792
Wet Density = 117.0
Lab Moisture = 26.2%

CT-00734 QC Testing 6" Compaction Test   6/28/11 Completed
STA 133+79              Centerline
9th Lift                        Elev = 13.5
Lat 29.872049
Long 90.132761
Wet Density = 109.9
Lab Moisture = 27.0%

CT-00735 QC Testing 6" Compaction Test   6/28/11 Completed
STA 139+50               134' o/s PS
4th Lift                        Elev = 4.4
Lat 29.872282
Long 90.130931
Wet Density = 111.6
Lab Moisture = 26.0%

CT-00736 QC Testing 6" Compaction Test   6/28/11 Completed
STA 143+82              142' o/s PS
4th Lift                       Elev = 4.1
Lat 29.872207
Long 90.129576
Wet Density = 116.2
Lab Moisture = 26.6%

CT-00737 QC Testing 6" Compaction Test   6/28/11 Completed
STA 147+92              131' o/s PS
4th Lift                       Elev = 4.4
Lat 29.872090
Long 90.128287
Wet Density = 110.6
Lab Moisture = 25.9%

CT-00738 QC Testing 6" Compaction Test   6/28/11 Completed
STA 138+59              Centerline
9th Lift                       Elev = 13.2
Lat 29.871930
Long 90.131254
Wet Density = 116.1
Lab Moisture = 31.2%

CT-00739 QC Testing 6" Compaction Test   6/28/11 Completed
STA 144+25              Centerline
9th Lift                       Elev = 12.8
Lat 29.871804
Long 90.129476
Wet Density = 112.9
Lab Moisture = 29.5%

CT-00740 QC Testing 6" Compaction Test   6/28/11 Completed
STA 149+80              Centerline
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

28 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

9th Lift                       Elev = 12.8
Lat 29.871690
Long 90.127729
Wet Density = 107.6
Lab Moisture = 31.1%         

CT-00741 QC Testing 6" Compaction Test   6/28/11 Completed
STA 154+30              138' o/s PS
4th Lift                        Elev = 4.1
Lat 29.871974
Long 90.126279
Wet Density = 115.4
Lab Moisture = 33.0%

CT-00742 QC Testing 6" Compaction Test   6/28/11 Completed
STA 157+47              129' o/s PS
4th Lift                       Elev = 4.5
Lat 29.871880
Long 90.125285
Wet Density = 112.9
Lab Moisture = 32.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway LABORERS 7.0 71.5
Phylway OPERATING ENGINEER 9.0 98.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 5.0 40.0

Total 30.0 295.0Total hours worked to date: 65,960.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 9.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

28 Jun 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 108.00Total operating hours to date: 30,686.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

373

29 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 76 °F, Max 96 °F; 1.5 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
30% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- The site and pit was to wet to haul today.
- Men placed clay from site on the levee from STA 55+00 to STA 62+00.
- Men processed material to bring the moisture into specif ication.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in on the protected side from STA 162+00 to STA 172+00 and on the levee from 
STA 142+00 to STA 162+00.

Boh Brothers

- Boh worked on demobilization.
- Boh had a f inisher start the punch list items on the wall.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed TWE take 4 compaction tests.
- QC and QA looked over the area where f ill was placed from STA 55+00 to STA 62+00 and agreed the material was in specif ication.
- QC informed QA of areas of work.
- QC went over areas of wall that needed touching up with Boh's f inisher.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety with the wet and slippery conditions.

Remarks (Include Visitors to Project):
We received 1.5" of rain overnight so due to wet conditions, we could not haul today.

TWE was on site taking 4 compaction tests.

Glenn G., John T., Stephen M., and the QAs with the COE met with Mike A., Paul R., Jr., Louis M. and the QC today concerning the 15 foot 
wide strip outside the embankment limits. The direction was to clear the undergrowth from the area, dress to drain and grass. The fence is to 
be removed prior to beginning the work.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

373

29 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00743 QC Testing 12" Compaction Test   6/29/11 Completed
STA 60+63                  Centerline
10th Lift                       Elev = 13.3
Lat 29.886339
Long 90.139545
Wet Density = 117.9
Lab Moisture = 26.0%

CT-00744 QC Testing 12" Compaction Test   6/29/11 Completed
STA 58+29                  Centerline
10th Lift                       Elev = 13.2
Lat 29.886484
Long 90.137828
Wet Density = 114.4
Lab Moisture = 29.3%

CT-00745 QC Testing 6" Compaction Test   6/29/11 Completed
STA 155+34              Centerline
9th Lift                       Elev = 12.8
Lat 29.871572
Long 90.125987
Wet Density = 112.8
Lab Moisture = 32.1%

CT-00746 QC Testing 6" Compaction Test   6/29/11 Completed
STA 159+04              Centerline
9th Lift                       Elev = 12.9
Lat 29.871494
Long 90.124822
Wet Density = 114.5
Lab Moisture = 30.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CEMENT FINISHER 1.0 4.0
Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway LABORERS 8.0 82.0
Phylway OPERATING ENGINEER 8.0 90.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 26.0 261.0
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29 Jun 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total hours worked to date: 66,221.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 90.00Total operating hours to date: 30,776.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

30 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 78 °F, Max 95 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- The site and pit was to wet to haul today.
- Men placed clay from site on the levee from STA 55+00 to STA 62+00.
- Men processed materila and set down for testing from STA 172+00 to STA 182+00 on the levee and PS berm.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material hauled in on the protected side from STA 172+00 to STA 182+00 and on the levee from 
STA 172+00 to STA 182+00.

Boh Brothers

- Boh worked on demobilization.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed TWE take 10 compaction tests.
- QC informed QA of areas of work at STA 55+00 to STA 65+00 on the levee and STA 172+00 to STA 182+00 on the levee and PS berm.
- QC received the Deficiency Report this afternoon and sent it to TWE. We discussed and will go over in detail when we return from the 4th 
holiday.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety with the wet and slippery conditions.

Remarks (Include Visitors to Project):
Because of the wet conditions, we could not haul today.

TWE was on site taking 10 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

30 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 10 QC requirements were completed today:
Requirement No Type Description Results

CT-00747 QC Testing 6" Compaction Test   6/30/11 Completed
STA 163+74              Centerline
9th Lift                       Elev = 13.2
Lat 29.871399
Long 90.123342
Wet Density = 114.6
Lab Moisture = 27.2%

CT-00748 QC Testing 6" Compaction Test   6/30/11 Completed
STA 169+16               Centerline
9th Lift                        Elev = 13.1
Lat 29.871285
Long 90.121637
Wet Density = 107.9
Lab Moisture = 27.1%

CT-00749 QC Testing 6" Compaction Test   6/30/11 Completed
STA 165+89              155' o/s PS
4th Lift                        Elev = 4.0
Lat 29.871775
Long 90.122630
Wet Density = 114.3
Lab Moisture = 31.0%

CT-00750 QC Testing 6" Compaction Test   6/30/11 Completed
STA 169+40               162' o/s PS
4th Lift                         Elev = 3.7
Lat 29.871721
Long 90.121522
Wet density = 116.1
Lab Moisture = 27.0%

CT-00751 QC Testing 6" Compaction Test   6/30/11 Completed
STA 61+27                Centerline
11th Lift                     Elev = 13.8
Lat 29.886176
Long 90.137010
Wet Density = 117.1
Lab Moisture = 27.0%

CT-00752 QC Testing 6" Compaction Test   6/30/11 Completed
STA 55+71                 5' o/s PS
11th Lift                      Elev = 13.8
Lat 29.886630
Long 90.138624
Wet Density = 112.1
Lab Moisture = 27.0%

CT-00753 QC Testing 6" Compaction Test   6/30/11 Completed
STA 174+30              144' o/s PS
4th Lift                        Elev = 4.6
Lat 29.871566
Long 90.119985
Wet Density = 111.7
Lab Moisture = 32.9%

CT-00754 QC Testing 6" Compaction Test   6/30/11 Completed
STA 178+50              154' o/s PS
4th Lift                        Elev = 4.4
Lat 29.871451
Long 90.118590
Wet Density = 113.0
Lab Moisture = 27.1%

CT-00755 QC Testing 6" Compaction Test   6/30/11 Completed
STA 178+64              Centerline
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

30 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

9th Lift                       Elev = 13.5
Lat 29.871035
Long 90.118662
Wet Density = 113.4
Lab Moisture = 30.5%

CT-00756 QC Testing 6" Compaction Test   6/30/11 Completed
STA 174+44              Centerline
9th Lift                       Elev = 13.4
Lat 29.871173
Long 90.119976
Wet Density = 116.0
Lab Moisture = 28.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABORERS 3.0 24.0
Boh Bros. Constructi OPERATING ENGINEER 1.0 8.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SUPERV - CARPENTERS 1.0 8.0
Phylway LABORERS 8.0 82.0
Phylway OPERATING ENGINEER 8.0 88.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 25.0 255.5Total hours worked to date: 66,476.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 90.00Total operating hours to date: 30,866.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

30 Jun 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 4 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

375

01 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 66,476.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,866.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

376

02 Jul 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 66,476.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,866.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

377

03 Jul 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 66,476.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,866.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

378

04 Jul 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 66,476.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,866.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

379

05 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 66,476.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,866.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

380

06 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 74 °F, Max 92 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- The east end of the site and the pit was to wet to haul today.
- Men placed clay from site on the levee from STA 55+00 to STA 62+00.
- Men processed material to bring the moisture into specif ication.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material being processed from STA 120+00 to STA 142+00 of the f lood side.
- Men removed the wash rack at STA 103+00 today.
- The surveyors were on site running f inal cross-sections and settlement plate elevations from STA 67+00 to STA 71+00.

Economy Grass

- Economy grass started the removal of the safety fencing on the f lood side from STA 110+00 running west. They encountered several 
snakes, so the decision was made to bush-hog ahead of the fence removal.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed TWE take 2 compaction tests.
- QC informed QA of areas of work.
- QC talked with Alpha and TWE about the discrepency reports and they are being worked on.

Job Safety:
- SSHO held a Tool Box Safety Meeting this morning, the topic was housekeeping and working in the hot weather conditions.
- SSHO monitored the placement and debris removal operations for safety with the wet and slippery conditions.
- SSHO got with Economy Grass after they had encountered several snakes and the decision was made for them to start bush-hogging the 
undergrowth ahead of the fence removal operation. This will allow for better vision of the ground and run the snakes off ahead of people being 
on the ground removing the fence.

Remarks (Include Visitors to Project):
Because of the rain received at the pitand on the east end of the project, we could not haul today.

TWE was on site taking 2 compaction tests.

The COE Safety Officer was on site today making inspections.

Phyllis Adams was on site today observing the project operations.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

380

06 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00757 QC Testing 6" Compaction Test   7/06/11 Completed
STA 123+48               72' o/s FS
4th Lift                        Elev = 5.5
Lat 29.872090
Long 90.136025
Wet Density = 106.7
Lab Moisture = 28.2%

CT-00758 QC Testing 6" Compaction Test   7/06/11 Completed
STA 127+88              87' o/s FS
4th Lift                       Elev = 5.2
Lat 29.871946
Long 90.134643
Wet Density = 109.4
Lab Moisture = 30.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In FENCE SETTER 3.0 30.0
Phylway LABORERS 8.0 81.5
Phylway OPERATING ENGINEER 8.0 88.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 24.0 259.0Total hours worked to date: 66,735.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
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06 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 81.00Total operating hours to date: 30,947.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

381

07 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 95 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- We hauled clay from the River Birch Pit today.
- Men placed clay from site on the levee from STA 55+00 to STA 62+00.
- Men placed hauled in material on the levee and the PS berm from STA 122+00 to STA 130+00.
- Men processed material to bring the moisture into specif ication.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material being processed from STA 142+00 to STA 172+00 of the f lood side.
- Men degraded the existing levee and placed degrade material on the levee from STA 11+00 to STA 23+00.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed TWE take 8 compaction tests.
- QC informed QA of areas of work.
- QC talked with Alpha and TWE about the discrepency reports and they are being worked on.

Materials received:
We received 214 loads of clay totaling 3852 truck yards.

We hauled off 11 loads of debris from the site to the pit.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety and the hauling operation.

Remarks (Include Visitors to Project):
TWE was on site taking 8 compaction tests.

Glenn G., John T., Tim R., Bruce T. and the QAs with the COE met with Phyllis A., Mike A., Louis M., and Wayne L., with Phylway, about 
the debris and project progress today. The COE will send out a letter with the bullit points for us to comment to.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE
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381

07 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:
Requirement No Type Description Results

CT-00759 QC Testing 6" Compaction Test   7/07/11 Completed
STA 58+69                 Centerline
12th Lift                       Elev = 14.6
Lat 29.886454
Long 90.137706
Wet Density = 112.5
Lab Moisture = 31.8%

CT-00760 QC Testing 6" Compaction Test   7/07/11 Completed
STA 54+87                Centerline
12th Lift                     Elev = 14.6
Lat 29.886630
Long 90.138883
Wet Density = 113.8
Lab Moisture = 27.3%

CT-00761 QC Testing 6" Compaction Test   7/07/11 Completed
STA 133+39               79' o/s FS
4th Lift                         Elev = 5.0
Lat 29.871838
Long 90.132911
Wet Density = 111.1
Lab Moisture = 33.1%

CT-00762 QC Testing 6" Compaction Test   7/07/11 Completed
STA 138+74               58' o/s FS
4th Lift                        Elev = 5.8
Lat 29.871772
Long 90.131224
Wet Density = 102.8
Lab Moisture = 33.8%

CT-00763 QC Testing 6" Compaction Test   7/07/11 Completed
STA 144+15               93' o/s FS
4th Lift                        Elev = 4.7
Lat 29.871523
Long 90.129527
Wet Density = 109.8
Lab Moisture 25.7%

CT-00764 QC Testing 6" Compaction Test   7/07/11 Completed
STA 148+77              76' o/s FS
4th Lift                       Elev = 5.2
Lat 29.871503
Long 90.128072
Wet Density = 113.8
Lab Moisture = 27.6%

CT-00765 QC Testing 6" Compaction Test   7/07/11 Completed
STA 153+36               90' o/s FS
4th Lift                         Elev = 5.1
Lat 29.871365
Long 90.126632
Wet Density = 115.8
Lab Moisture = 25.6%

CT-00766 QC Testing 6" Compaction Test   7/07/11 Completed
STA 158+77               60' o/s FS
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

4th Lift                        Elev = 5.8
Lat 29.871334
Long 90.124920
Wet Density = 115.5
Lab Moisture = 28.1%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In FENCE SETTER 3.0 30.0
Phylway LABORERS 7.0 77.0
Phylway OPERATING ENGINEER 8.0 88.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 21.0 232.5Total hours worked to date: 66,968.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 90.00Total operating hours to date: 31,037.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

382

08 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 79 °F, Max 96 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- We hauled clay from the River Birch Pit today.
- Men placed hauled in material on the levee and the PS berm from STA 130+00 to STA 142+00.
- Men processed material to bring the moisture into specif ication.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material being processed from STA 120+00 to STA 162+00 on the levee and 120+00 to STA 
130+00 on the PS berm.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC checked the moisture in the material being processed.
- QC observed TWE take 6 compaction tests.
- QC informed QA of areas of work.

Materials received:
We received 241 loads of clay totaling 4338 truck yards.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety and the hauling operation.

Remarks (Include Visitors to Project):
TWE was on site taking 6 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

382

08 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 6 QC requirements were completed today:
Requirement No Type Description Results

CT-00767 QC Testing 6" Compaction Test   7/08/11 Completed
STA 60+52                Centerline
12th Lift                     Elev = 14.6
Lat 29.886344
Long 90.137149
Wet Density = 118.2
Lab Moisture = 26.0%

CT-00768 QC Testing 12" Compaction Test   7/08/11 Failed
STA 110+66                6' o/s FS
1st Lift                          Elev = 10.0
Lat 29.874237
Long 90.138257
Wet Density = 101.1
Lab Moisture = 26.3%

CT-00769 QC Testing 6" Compaction Test   7/08/11 Completed
STA 164+10               83' o/s FS
4th Lift                        Elev = 5.4
Lat 29.871157
Long 90.123249
Wet Density = 114.9
Lab Moisture = 35.5%

CT-00770 QC Testing 6" Compaction Test   7/08/11 Completed
STA 168+33              92' o/s FS
4th Lift                       Elev = 5.1
Lat 29.871043
Long 90.121921
Wet Density = 117.2
Lab Moisture = 25.8%

CT-00771 QC Testing 6" Compaction Test   7/08/11 Completed
STA 173+43               87' o/s FS
4th Lift                        Elev = 5.3
Lat 29.870950
Long 90.120317
Wet Density = 117.0
Lab Moisture = 29.9%

CT-00772 QC Testing 6" Compaction Test   7/08/11 Completed
STA 178+87               98' o/s FS
4th Lift                        Elev = 4.8
Lat 29.871749
Long 90.118667
Wet Density = 112.0
Lab Moisture = 32.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In FENCE SETTER 3.0 30.0
Phylway LABORERS 7.0 77.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

382

08 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway OPERATING ENGINEER 8.0 88.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 21.0 232.5Total hours worked to date: 67,200.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 90.00Total operating hours to date: 31,127.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

383

09 Jul 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 95 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men processed material to bring the moisture into specif ication.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material being processed from STA 142+00 to STA 162+00 on the levee and 120+00 to STA 
142+00 on the PS berm.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC checked the moisture in the material being processed.
- QC observed TWE take 9 compaction tests.
- QC informed QA of areas of work.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety and the hauling operation.

Remarks (Include Visitors to Project):
TWE was on site taking 9 compaction tests.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 9 QC requirements were completed today:

Requirement No Type Description Results

CT-00773 QC Testing 6" Compaction Test   7/09/11 Completed
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

383

09 Jul 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

STA 121+84               Centerline
10th Lift                      Elev = 13.8
Lat 29.872326
Long 90.136519
Wet Density = 110.7
Lab Moisture = 33.2%

CT-00774 QC Testing 6" Compaction Test   7/09/11 Completed
STA 124+11              Centerline
10th Lift                     Elev = 13.8
Lat 29.872271
Long 90.135806
Wet Density = 112.0
Lab Moisture = 31.3%

CT-00775 QC Testing 6" Compaction Test    7/09/11 Completed
STA 128+09               Centerline
10th Lift                      Elev = 13.8
Lat 29.872271
Long 90.134554
Wet Density = 109.8
Lab Moisture = 28.0%

CT-00776 QC Testing 6" Compaction Test   7/09/11 Completed
STA 133+12               Centerline
10th Lift                      Elev = 13.8
Lat 29.872068
Long 90.132976
Wet Density = 11.5
Lab Moisture = 25.3%

CT-00777 QC Testing 6" Compaction Test   7/09/11 Completed
STA 137+83              Centerline
10th Lift                      Elev = 13.8
Lat 29.871958
Long 90.129493
Wet Density = 13.8
Lab Moisture = 25.9%

CT-00778 QC Testing 6" Compaction Test   7/09/11 Completed
STA 143+77              Centerline
10th Lift                      Elev = 13.2
Lat 29.871819
Long 90.129626
Wet Density = 111.8
Lab Moisture = 34.5%

CT-00779 QC Testing 6" Compaction Test   7/09/11 Completed
STA 148+16               Centerline
10th Lift                      Elev = 13.2
Lat 29.871720
Long 90.128246
Wet Density = 111.6
Lab Moisture = 32.4%

CT-00780 QC Testing 6" Compaction Test   7/09/11 Completed
STA 152+74              Centerline
10th Lift                     Elev = 13.2
Lat 29.871631
Long 90.126802
Wet Density = 112.4
Lab Moisture = 33.4%

CT-00781 QC Testing 6" Compaction Test   7/09/11 Completed
STA 157+89               Centerline
10th Lift                      Elev = 13.2
Lat 29.871517
Long 90.125185
Wet Density = 108.3
Lab Moisture = 26.3%
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

383

09 Jul 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 7.0 77.0
Phylway OPERATING ENGINEER 8.0 88.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0

Total 17.0 191.5Total hours worked to date: 67,392.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
XXX-158 QC truck 0.00 12.00

Total 0.00 51.00Total operating hours to date: 31,178.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

384

10 Jul 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 67,392.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,178.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

385

11 Jul 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 78 °F, Max 94 °F; 0.12 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
70% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- We hauled clay from the River Birch Pit today.
- Men placed clay on the PS berm from STA 142+00 to STA 150+00.
- Men started f inish grading of the levee and berms from STA 120+00 moving east.
- Men processed material to bring the moisture into specif ication.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material being processed from STA 130+00 to STA 140+00 on the PS berm.
- Men degraded existing levee from STA 4+00 to STA 7+00.

Economy Grass

- Men started bush-hogging along the safety fence from STA 70+00 to STA 100+00.
- Men removed the safety fence as the cutting was done.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC checked the moisture in the material being processed.
- QC observed the degrade operation for debris.
- QC informed QA of areas of work.

Materials received:
We received 146 loads of clay totaling 2628 truck yards.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety and the hauling operation.
- SSHO went over safety with Economy Grassing and monitored the progress for safe practices.

Remarks (Include Visitors to Project):
Rain moved in and the hauling was shut down at 2:00 PM. The crews were knocked off at 2:30.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

385

11 Jul 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In FENCE SETTER 3.0 6.0
Phylway LABORERS 7.0 55.0
Phylway OPERATING ENGINEER 8.0 76.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 14.0
Phylway SUPERINTENDENT 1.0 11.0

Total 21.0 174.5Total hours worked to date: 67,566.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 90.00Total operating hours to date: 31,268.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

386

12 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 80 °F, Max 94 °F; 0.25 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- We hauled clay from the River Birch Pit today. The hauling was stopped when the rain moved in at noon.
- Men placed clay on the PS berm from STA 147+00 to STA 151+00.
- Men started f inish grading of the levee and berms from STA 130+00 moving east.
- Men processed material to bring the moisture into specif ication.
- Men scarif ied ahead of f ill operation.
- Men continued to pick up debris in the material being processed from STA 130+00 to STA 140+00 on the PS berm.
- Men degraded existing levee from STA 52+00 to STA 54+00.

Economy Grass

- Men started working when the rain moved in and they had to stop.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC checked the moisture in the material being processed.
- QC observed the degrade operation for debris.
- QC informed QA of areas of work.
- QC observed TWE take 5 compaction tests.

Materials received:
We received 113 loads of clay totaling 2034 truck yards.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety and the hauling operation.
- SSHO went over safety with Economy Grassing and monitored the progress for safe practices.

Remarks (Include Visitors to Project):
Rain moved in and the hauling was shut down at 12:00 PM. The crews were knocked off at 12:30.

The monthly progress meeting was held this morning. See Minutes.

TWE was on site running 5 compaction tests.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

386

12 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00782 QC Testing 12" Compaction Test   7/12/11 Completed
STA 110+66                6' o/s FS
1st Lift    Retest CT-768   Elev = 10.0
Lat 29.874237
Long 90.138257
Wet Density = 111.1
Lab Moisture = 25.9%

CT-00783 QC Testing 6" Compaction Test   7/12/11 Completed
STA 122+33               121' o/s PS
5th Lift                         Elev = 5.7
Lat 29.872648
Long 90.136334
Wet Density = 115.8
Lab Moisture = 25.8%

CT-00784 QC Testing 6" Compaction Test   7/12/11 Completed
STA 127+74               134' o/s PS
5th Lift                         Elev = 5.2
Lat 29.872558
Long 90.134630
Wet Density = 117.0
Lab Moisture = 25.2%

CT-00785 QC Testing 6" Compaction Test   7/12/11 Completed
STA 132+76              150' o/s PS
5th Lift                        Elev = 4.3
Lat 29.872484
Long 90.133045
Wet Density = 115.6
Lab Moisture = 24.9%

CT-00786 QC Testing 6" Compaction Test   7/12/11 Completed
STA 125+29               126' o/s PS
5th Lift                         Elev = 5.3
Lat 29.872592
Long 90.135402
Wet Density = 111.1
Lab Moisture = 25.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

386

12 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In FENCE SETTER 3.0 4.0
Phylway LABORERS 7.0 55.0
Phylway OPERATING ENGINEER 8.0 48.5
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 6.0
Phylway SUPERINTENDENT 1.0 7.0

Total 21.0 129.5Total hours worked to date: 67,696.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 5.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 5.00
DJY01697 DOZER - P 721 0.00 5.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 2.00
P020035 FARM TRACTOR - P 432 0.00 5.00
P040065 JD Tractor P-454 0.00 5.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 5.00
THX21210 DOZER P 724 0.00 5.00
XXX-158 QC truck 0.00 5.00
XXX-160 Pick-up 0.00 7.00

Total 0.00 49.00Total operating hours to date: 31,317.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

387

13 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men placed clay aalong the FS of the f lood wall excavation and made 2 lif ts.
- Men started f inish grading of the levee and berms from STA 121+00 moving east. Any excess material was placed on the berm around STA 
121+00 for future use on the berm from STA 119+00 to STA 120+00 once the adjacent contractor vacates the area.
- Men scarif ied ahead of f ill operation.

Economy Grass

- Did not work because of the wet conditions.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC checked the moisture in the material being processed.
- QC observed the degrade operation for debris.
- QC informed QA of areas of work.
- QC observed TWE take 2 compaction tests.

Job Safety:
- SSHO monitored the placement and debris removal operations for safety and the hauling operation.
- SSHO went over safety with Economy Grassing and monitored the progress for safe practices.

Remarks (Include Visitors to Project):
The rain from the previous day had the berms too wet to work, so the decision was made not to haul and not get on the berms.

TWE was on site running 2 compaction tests.

Stephen M. with the COE was on site and we met this afternoon. We agreed to call QAs prior to completion of an area being picked over for 
debris so the QAs can see the area as it is being worked. We also discussed the dewatering of the trench along the f lood walls and the 
placement of f ill. We agreed to start with a 1 foot lif t from Elevation -1.0 and see if compaction can be achieved without having to place a 
thicker lif t. If  problems arise, we will discuss a thicker "bridge lif t" to come above the ground water table. The dewatering of the trench was 
running onto the adjacent contractor's work area and we were told to pump into the pumping station grass area where the water will f low into 
the canals feeding the pumping station. The adjacent contractor still has to access the rear through our work area until their trench from sheet 
pile removal is backfilled on the north and they are removing the sheet pile on the east side and will have to backfill that area before they can 
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

387

13 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

move out of our work area.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-00787 QC Testing 12" Compaction Test   7/13/11 Completed
STA 112+24                 26' o/s FS
1st Lift                          Elev = 0.0
Lat 29.873829
Long 90.138443
Wet Density = 102.7
Lab Moisture = 29.9%

CT-00788 QC Testing 12" Compaction Test   7/13/11 Completed
STA 112+14                 29' o/s FS
2nd Lift                          Elev = 1.0
Lat 29.873859
Long 90.138443
Wet Density = 107.1
Lab Moisture = 32.3%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 5.0 50.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0

Total 8.0 86.5Total hours worked to date: 67,782.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

387

13 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 78.00Total operating hours to date: 31,395.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

388

14 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 80 °F, Max 86 °F; 0.25 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- We were not able to haul today.
- Men placed clay aalong the FS of the f lood wall excavation and made 1 lif t.
- Men continued the f inish grading of the levee and berms from STA 121+00 moving east. Any excess material was placed on the berm 
around STA 121+00 for future use on the berm from STA 119+00 to STA 120+00 once the adjacent contractor vacates the area.
- Men scarif ied ahead of f ill operation.

Economy Grass

- Did not work because of the wet conditions.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of areas of work.
- QC observed TWE take 1 compaction test.

Job Safety:
- SSHO held a tool box safety meeting today. The topic was housekeeping and working in the current weather conditions.

Remarks (Include Visitors to Project):
The rain moved in at 10:30 this morning and work had to be stopped.

TWE was on site running 1 compaction test.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

388

14 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following QC requirement was completed today:

Requirement No Type Description Results

CT-00789 QC Testing 12" Compaction Test   7/14/11 Completed
STA 112+66                 22' o/s FS
3rd Lift                          Elev = 1.8
Lat 29.873714
Long 90.138462
Wet Density = 110.7
Lab Moisture = 31.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 7.0 28.0
Phylway OPERATING ENGINEER 8.0 36.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 7.0
Phylway SUPERINTENDENT 1.0 4.5

Total 18.0 85.5Total hours worked to date: 67,868.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 4.00
DJY01697 DOZER - P 721 0.00 4.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 4.00
P020035 FARM TRACTOR - P 432 0.00 4.00
P040065 JD Tractor P-454 0.00 4.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 4.00
THX21210 DOZER P 724 0.00 4.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 50.00Total operating hours to date: 31,445.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

388

14 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

389

15 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 75 °F, Max 92 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0%

Controlling feature of work:
Embankment

Work Performed Today ( loc. & descrip. of work performed by Contractor):
No work could be performed today due to rain.

Phylway had an operator come out and grade the road to Hilcorp to keep it passable.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 1.0 2.0
Phylway QC MANAGER 1.0 6.0

Total 2.0 8.0Total hours worked to date: 67,876.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

DJY01697 DOZER - P 721 0.00 1.00
XXX-158 QC truck 0.00 6.00

Total 0.00 7.00Total operating hours to date: 31,452.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

390

16 Jul 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 67,876.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,452.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

391

17 Jul 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 67,876.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,452.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

392

18 Jul 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 74 °F, Max 85 °F; 3.75 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Supt. had to perform maintanance work on the road to Hilcorp to allow for truck traff ic.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

Remarks (Include Visitors to Project):
The rain had set in prior to work time, so no work was performed today. The rain amount over the weekend was 3.75" at the trailer and 4.6" on 
the east end.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 8.0
Phylway SUPERINTENDENT 1.0 4.0

Total 2.0 12.0Total hours worked to date: 67,888.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

392

18 Jul 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

DJY01697 DOZER - P 721 0.00 1.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 13.00Total operating hours to date: 31,465.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

393

19 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 76 °F, Max 89 °F; 1.5 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- To wet to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

Remarks (Include Visitors to Project):
With a total of 5.25" of rain at the trailers and 7.2" of rain on the east end, over the past 2 days, the site is to wet to work.
4.6" at 7:00 AM Monday and 2.6" at 7:00 AM Tuesday on the east eand.
3.75" at 7:00 AM Monday and 1.5" at 7:00 AM Tuesday at the trailers.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 8.0
Phylway SUPERINTENDENT 1.0 4.0

Total 2.0 12.0Total hours worked to date: 67,900.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

393

19 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,465.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

394

20 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 76 °F, Max 93 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- We were not able to haul today because of the wet conditions.
- Men came in after lunch and started drying the site so work could progress as quickly as possible.

Economy Grass

- Did not work because of the wet conditions.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of areas of work.

Job Safety:
- SSHO monitored the drying of the site for safe practices.

Remarks (Include Visitors to Project):
Due to the wet conditions of the site, no hauling or work could be performed today.

When we started degrading at the WBV-30 old access road, sand and fabric was encountered. Stephen M., with the COE, instructed us not 
to place this material in the levee, just push it to the side and stockpile it. There needs to be an area designated to stockpile the material as 
the WBV-30 contractor has manholes, metal items, fuel tanks, and other items in all areas outside of our work area.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE
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394

20 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 3.0 17.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 11.0

Total 6.0 47.0Total hours worked to date: 67,947.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 5.00
DJY01697 DOZER - P 721 0.00 5.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 3.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 5.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 40.00Total operating hours to date: 31,505.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

395

21 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 76 °F, Max 95 °F; 0.25 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men degraded the old existing levee and placed the material on the f lood side berm from STA 50+00 to STA 46+00.
- Men graded and dried the levee and berms from STA 125+00 to STA 140+00.
- The debris crew removed objectionable material, which had been exposed by the rain, in the degraded portion of the old levee from STA 
65+00 to STA 109+00.
- Men scarif ied ahead of f ill operation.

Economy Grass

- bush-hogging and removing fence from STA 65+00 to STA 100+00.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed the degrade operation for debris.
- QC informed QA of areas of work.

Job Safety:
- SSHO held a tool box safety meeting this morning. The topic was working on wet and uneven surfaces.
- SSHO monitored the progress of the fence removal for safe practices.

Remarks (Include Visitors to Project):
The rain which the pit received and wet conditions of the site made it too wet for hauling today.

We received 0.25" rain on the east reach and a small shower on the middle and west reaches at 2:30 PM today and had to stop work.

Daily Environmental Inspection:
Men inspected their equipment to ensure that there are no fuel are hydraulic leaks that maybe a potential hazard.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

395

21 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABOR-CREW SUPERVISOR 1.0 8.0
Economy Grassing, In LABORER, COMMON 4.0 32.0
Phylway LABORER, COMMON 7.0 56.0
Phylway OPERATING ENGINEER 9.0 73.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.5
Phylway SUPERINTENDENT 1.0 10.0

Total 24.0 197.5Total hours worked to date: 68,144.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 2.00
BMA30625 DOZER - P 714 0.00 7.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 7.00
P040065 JD Tractor P-454 0.00 7.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 7.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 10.00

Total 0.00 77.00Total operating hours to date: 31,582.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

396

22 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 78 °F, Max 89 °F; 0.25 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
20% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men degraded the old existing levee and placed the material on the f lood side berm from STA 46+00 to STA 40+00.
- Men graded and dried the levee and berms from STA 135+00 to STA 140+00.
- The debris crew removed objectionable material, which had been exposed by the rain, on the berms from STA 65+00 to STA 109+00.
- Men scarif ied ahead of f ill operation.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed the degrade operation for debris.
- QC informed QA of areas of work.

Job Safety:
- SSHO monitored the debris removal operation for safe practices. with the wet conditions.

Remarks (Include Visitors to Project):
With the wet conditions, we waited until 9:00 AM to start work. The rain moved back in at 11:30 and work had to be stopped.

Daily Environmental Inspection:
- Men checked their equipment and found no oil, hydraulic or fuel leaks.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

396

22 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 6.0 18.0
Phylway OPERATING ENGINEER 7.0 21.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 3.0
Phylway SUPERINTENDENT 1.0 7.0

Total 16.0 57.0Total hours worked to date: 68,201.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 2.00
DJY01697 DOZER - P 721 0.00 2.00
DJY01741 DOZER - P 722 0.00 2.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 2.00
KMTPC182C54A87283 EXCAVATOR   P-528 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 2.00
P040065 JD Tractor P-454 0.00 2.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 2.00
THX21210 DOZER P 724 0.00 2.00
XXX-158 QC truck 0.00 8.00
XXX-160 Pick-up 0.00 7.00

Total 0.00 31.00Total operating hours to date: 31,613.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

397

23 Jul 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 68,201.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,613.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

398

24 Jul 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 68,201.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,613.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

399

25 Jul 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 74 °F, Max 88 °F; 0.75 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
The site received 2.75" of rain at the trailer and 2.5" of rain on the east end over the weekend, so the site was too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

399

25 Jul 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 1.0 4.0
Phylway QC MANAGER 1.0 4.0
Phylway SUPERINTENDENT 1.0 4.0

Total 3.0 12.0Total hours worked to date: 68,213.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-158 QC truck 0.00 4.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 8.00Total operating hours to date: 31,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

400

26 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 77 °F, Max 90 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
The site received 0.75" of rain at the trailer and 0.5" of rain on the east end yesterday, so the site was too wet to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

400

26 Jul 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 4.0
Phylway SUPERINTENDENT 1.0 4.0

Total 2.0 8.0Total hours worked to date: 68,221.5

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 31,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

401

27 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 76 °F, Max 91 °F; 2 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain and rain today, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
Due to the rain from previous days and 2.0" today, the site is wet and no work can be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

401

27 Jul 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 68,221.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

402

28 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 75 °F, Max 88 °F; 0.4 IN Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain and rain today, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
Due to the rain from previous days and 0.4" today, the site is wet and no work can be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

402

28 Jul 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 68,221.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

403

29 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 76 °F, Max 92 °F; 0.1 IN Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain and rain today, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
Due to the rain from previous days and 0.1" today, the site is wet and no work can be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

403

29 Jul 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 68,221.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

404

30 Jul 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 68,221.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

405

31 Jul 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 68,221.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

406

01 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 78 °F, Max 94 °F; 1 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain and rain today, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
Due to the rain from previous days and 1.0" today, the site is wet and no work can be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

406

01 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 4.0
Phylway SUPERINTENDENT 1.0 4.0

Total 2.0 8.0Total hours worked to date: 68,229.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-158 QC truck 0.00 4.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 8.00Total operating hours to date: 31,629.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

407

02 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 77 °F, Max 91 °F; 1.25 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain and rain today, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.
- Boh looked at the site today to demob the 3900 crane, but it was wet and they couldn't work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
Due to the rain from previous days and 1.25" today, the site is wet and no work can be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

407

02 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 4.0
Phylway SUPERINTENDENT 1.0 1.0

Total 2.0 5.0Total hours worked to date: 68,234.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-158 QC truck 0.00 4.00
XXX-160 Pick-up 0.00 1.00

Total 0.00 5.00Total operating hours to date: 31,634.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

408

03 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 79 °F, Max 94 °F; 0.5 IN Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain, Phylway only had 2 operators working to start drying areas which can be worked tomorrow.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.
- Boh looked at the site today to demob the 3900 crane. They walked it to the esat end to start taking it apart for transport to another site.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC visually check the site, monitoring it for drying conditions.

Job Safety:
- SSHO held the monthly supervisor's safety meeting.

Remarks (Include Visitors to Project):
Due to the rain from previous days, the site is wet and only drying operations can be performed to bring the site back to a workable state.

The Levee District was on site at 7:00 AM this morning.

The site received another 0.5" of rain this afternoon.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

408

03 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway OPERATING ENGINEER 2.0 17.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0
Phylway SUPERINTENDENT 1.0 9.0
Phylway SUPERV - OPERATING ENG 1.0 9.0
Phylway SURVEYOR 2.0 18.0

Total 8.0 71.0Total hours worked to date: 68,305.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

BMA30625 DOZER - P 714 0.00 8.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 9.00
XXX-160 Pick-up 0.00 9.00

Total 0.00 34.00Total operating hours to date: 31,668.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

409

04 Aug 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 78 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
Due to the rain from previous days and 0.5" yesterday, the site is wet and no work can be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

409

04 Aug 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway QC MANAGER 1.0 4.0
Phylway SUPERINTENDENT 1.0 4.0

Total 2.0 8.0Total hours worked to date: 68,313.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-158 QC truck 0.00 4.00
XXX-160 Pick-up 0.00 4.00

Total 0.00 8.00Total operating hours to date: 31,676.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

410

05 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 79 °F, Max 98 °F; 0.25 IN Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men spent the day drying the site.
- Men removed debris from STA 55+00 to STA 109+00.
- Men Started mowing the grass around the site.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC visually check the site, monitoring it for drying conditions.

Job Safety:
- SSHO held a tool box safety meeting this morning. The topic was working in adverse weather conditions and PPE.

Remarks (Include Visitors to Project):
Due to the rain from previous days, the site is wet and only drying operations can be performed to bring the site back to a workable state.

The site received another 0.25" of rain this afternoon.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

410

05 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 6.0 57.5
Phylway OPERATING ENGINEER 6.0 52.5
Phylway QC MANAGER 1.0 4.0
Phylway SUPERINTENDENT 1.0 1.0

Total 14.0 115.0Total hours worked to date: 68,428.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 69.00Total operating hours to date: 31,745.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

411

06 Aug 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 79 °F, Max 97 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Due to the previous rain, no work could be performed today.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.

Remarks (Include Visitors to Project):
Due to the rain from previous days, the site is wet and no work can be done.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

411

06 Aug 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 68,428.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,745.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

412

07 Aug 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men spent the day drying the site.
- Men removed debris from STA 55+00 to STA 109+00.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC visually check the site, monitoring it for drying conditions.

Job Safety:
- SSHO monitored the site for safe conditions.

Remarks (Include Visitors to Project):
Due to the rain from previous days, the site is wet and only drying operations can be performed to bring the site back to a workable state.

The site received another 0.25" of rain this afternoon.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

412

07 Aug 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORER, COMMON 7.0 74.0
Phylway OPERATING ENGINEER 5.0 55.0
Phylway QC MANAGER 1.0 11.0
Phylway SITE SAFETY HEALTH OFFICER 1.0 12.0
Phylway SUPERINTENDENT 1.0 11.0

Total 15.0 163.0Total hours worked to date: 68,591.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 2.00
P020035 FARM TRACTOR - P 432 0.00 10.00
P040065 JD Tractor P-454 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 8.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 12.00

Total 0.00 64.00Total operating hours to date: 31,809.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

413

08 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 5 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men spent the day drying the site.
- Men removed debris from STA 55+00 to STA 109+00.
- Men started grading the east end from STA 120+00 moving east.

Economy Grass

- Too wet for them to work.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC visually check the site, monitoring it for drying conditions.

Job Safety:
- SSHO monitored the drying and picking operations for safety.

Remarks (Include Visitors to Project):
Phylway met with the COE at the West Bank Area Office. We met the new Project Manager, Kevin Wagner.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

413

08 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 15.0 165.0Total hours worked to date: 68,756.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 88.00Total operating hours to date: 31,897.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

414

09 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 79 °F, Max 97 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men dried and removed grasson the west end, STA 0+44 to STA 55+00
- Men removed debris from STA 55+00 to STA 109+00, then moved to the east end and started removing debris on the PS from STA 
145+00 moving east.
- Men started grading the east end from STA 120+00 moving east.
- Men started drying around the T-Wall.
- Men hauled in 8 loads on material for backfilling exploratory trenching.
- Men cut trenches on 500 foot centers from STA 5+00 to STA 45+00 for examination of debris in the existing levee.

Economy Grass

- Started back removing the safety fence from STA 120+00 to STA 181+65.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC visually check the site and checked the grading operation.
- QC held the monthly progress meeting.
- QC monitored the debris removal work.

Materials received:
We received 8 loads of clay from Willow Bend totaling 144 truck yards.

Job Safety:
- SSHO monitored the drying and picking operations for safety.
- SSHO monitored the fence removal operation.

Remarks (Include Visitors to Project):
We received an email overnight from Glenn Gremillion that the COE directing us to move the hauling operation to Willow Bend and a 
Modif ication would be forthcoming. This ends the hauling from River Birch.

QC held the monthly progress meeting today. See attached minutes.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

414

09 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In FOREMAN 1.0 10.0
Economy Grassing, In LABORER, FENCE 3.0 30.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 19.0 205.0Total hours worked to date: 68,961.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 88.00Total operating hours to date: 31,985.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

415

10 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 97 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading from STA 135+00 going east.
- Men removed debris from STA 145+00 going east.
- Men worked on placing material and drying it at the north side f lood wall.
- Men backfilled the trenches that were dug for inspection from STA 0+44 to STA 45+00.

Economy Grass

- Continued removing safety fence on site.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC accompanied the COE on examination of existing material from STA 0+44 to STA 54+00.
- QA monitored the grading process and debris removal process.

Job Safety:
- SSHO monitored the debris removal work and grading operation for safety.

Remarks (Include Visitors to Project):
QC emailed requesting for an inspection on debris removal from STA 145+00 to STA 155+00 at 1:50 today saying we would be ready at 4:00 
PM. No one responded and the 1000 foot lif t was sealed.

The COE was on site today. 4 representatives from Engineering, Geologocal and Management were here, along with the QAs and QC for 
examination of the existing debris in the old levee from STA 0+44 to STA 55+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

415

10 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In FOREMAN 1.0 10.0
Economy Grassing, In LABORER, FENCE 3.0 30.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 19.0 205.0Total hours worked to date: 69,166.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 88.00Total operating hours to date: 32,073.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

416

11 Aug 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 81 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men removed debris from STA 155+00 to STA 163+00, where the end of the River Birch material had been placed, and then moved back to 
STA 120+00 and removed debris ahead and behind the grading process.
- Men degraded the existing levee from STA 0+44 to STA 54+00.

Economy Grass

- Continued removing safety fence.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC monitored the work progress and removal of debris.

Job Safety:
- SSHO monitored the grading and debris removal for safety.

Remarks (Include Visitors to Project):
This morning at 7:30 AM, QC was informed that the inspection team would be arriving at 8:00 AM for inspection the area we called for 
yesterday. The area was sealed, so QC instructed personnel to use a tractor and disk to open the area for inspection. The inspection Started 
at 9:00 AM and ended at 10:15 AM. OCPR Rep wanted mare material removed, all of which was within spec.

QC emailed requesting for an inspection on debris removal from STA 155+00 to STA 165+00 at 12:52 today saying we would be ready at 
2:00 PM. All inspection personnel did not arrive until 3:10 PM and the inspection was completed at 3:54 PM.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

416

11 Aug 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In FOREMAN 1.0 10.0
Economy Grassing, In LABORER, FENCE 3.0 30.0
Phylway LABORERS 5.0 53.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 18.0 192.0Total hours worked to date: 69,358.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 11.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 88.00Total operating hours to date: 32,161.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

417

12 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 79 °F, Max 96 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men completed compaction of the PS berm to test from STA 145+00 to STA 163+00.
- Men removed debris STA 120+00 going east and removed debris ahead and behind the grading process.
- Men degraded the existing levee from STA 0+44 to STA 54+00.
- Men worked on the 15' strip along the f lood side berm from STA 100+00 to STA 112+00.
Economy Grass

- Continued removing safety fence.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC checked the debris removal and grading process.
- QC observed TWE take 5 compaction Tests.

Job Safety:
- SSHO monitored the grading and debris removal for safety.

Remarks (Include Visitors to Project):
TWE was on site taking 5 compaction tests.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

417

12 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 5 QC requirements were completed today:
Requirement No Type Description Results

CT-00790 QC Testing 6" Compaction Test   8/12/11 Completed
STA 141+12              147' o/s PS
5th Lift                        Elev = 4.3
Lat 29.872281
Long 90.130418
Wet Density = 112.8
Lab Moisture = 29.3%

CT-00791 QC Testing 6" Compaction Test   8/12/11 Completed
STA 145+63              60' o/s PS
5th Lift                       Elev = 6.9
Lat 29.871944
Long 90.129024
Wet Density = 111.0
Lab Moisture = 29.3%

CT-00792 QC Testing 6" Compaction Test   8/12/11 Completed
STA 148+80               152' o/s PS
5th Lift                         Elev = 4.0
Lat 29.872129
Long 90.128005
Wet Density = 115.5
Lab Moisture = 27.1%

CT-00793 QC Testing 6" Compaction Test   8/12/11 Completed
STA 156+39              137' o/d PS
5th Lift                        Elev = 4.7
Lat 29.871926
Long 90.125623
Wet Density = 108.7
Lab Moisture = 28.1%

CT-00794 QC Testing 6" Compaction Test   8/12/11 Completed
STA 158+49              130' o/s PS
5th Lift                       Elev = 5.1
Lat 29.871864
Long 90.124961
Wet Density = 108.7
Lab Moisture = 24.2%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In FOREMAN 1.0 10.0
Economy Grassing, In LABORER, FENCE 3.0 30.0
Phylway LABORERS 5.0 50.0
Phylway OPERATING ENGINEER 6.0 60.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 18.0 181.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

417

12 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total hours worked to date: 69,539.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 9.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 10.00
XXX-160 Pick-up 0.00 10.00

Total 0.00 86.00Total operating hours to date: 32,247.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

418

13 Aug 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 69,539.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,247.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

419

14 Aug 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 69,539.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,247.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

420

15 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 97 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men moved stockpiled clay to dress the edge of the Protected Side berm.
- Men removed debris STA 120+00 going east. They removed debris ahead and behind the grading process.
- Men degraded the existing levee from STA 0+44 to STA 54+00.
- Men worked on the 15' strip along the f lood side berm from STA 100+00 to STA 112+00.
Economy Grass

- Did not work today.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC checked the debris removal and grading process.
- QC checked the degrade material for debris.

Job Safety:
- SSHO monitored the grading and debris removing.
- SSHO held a tool box safety meeting this morning. The topics were working in the heat and keeping the site clean.

Remarks (Include Visitors to Project):
John Thompson and Stephen Montjoy were on site to look at the grading of the 15' wide clear area adjacent to the f lood side berm around 
STA 109+00. They thought we were grading to deep and said we just needed to grade to drain. We will contact them tomorrow and look at a 
different method of grading.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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420

15 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 4.0 44.0
Phylway OPERATING ENGINEER 5.0 55.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 12.0 133.0Total hours worked to date: 69,672.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 71.00Total operating hours to date: 32,318.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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16 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men hauled in clay from the Willow Bend pit on the PS berm from STA 163+50 to STA 166+00 +/-.
- Men removed debris STA 0+44 to STA 38+00 from the degraded material on the 8th lif t of the levee.
- Men degraded the existing levee from STA 0+44 to STA 54+00.
- Men worked on the 15' strip along the f lood side berm from STA 120+00 to STA 125+00.
Economy Grass

- One operator was on site after lunch and started bush-hogging the f lood side adjacent clear strip from STA 125+00 mowing east.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC checked the debris removal and grading process.
- QC checked the degrade material for debris.
- QC inspected along side COE and OCPR personnel from STA 0+44 to STA 20+00 for debris. A negligable amount of debris was found.
- QC inspected along side the COE personnel from STA 20+00 to STA 38+00 for debris. A negligable amount of debris was found.

Materials received:
We received 85 loads of clay totaling 2287.14 tons.

Job Safety:
- SSHO monitored the grading and debris removing.

Remarks (Include Visitors to Project):
We called for a 2:00 PM debris inspection from STA 0+44 to STA 20+00. The inspection went f ine and we continued on with work. At 3:45 
PM we were asked if another inspection would take place. At the time we did not thin one would, but at 4:00 we were made aware another 
2000 feet was ready to inspect and called for an inspection at 5:00 PM. The State OCPR Rep had left and we were told the inspection could 
not take place. We finally made the inspection with 2 COE QAs and were able to seal the area. We were also told we would have to open the 
area back up for State inspections. This is contrary to previous instructions to provide 1 hour notice and proceed if nobody showed up.
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16 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In OPERATING ENGINEER 1.0 5.0
Phylway LABORERS 7.0 77.0
Phylway OPERATING ENGINEER 5.0 57.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0

Total 16.0 173.5Total hours worked to date: 69,846.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 71.00Total operating hours to date: 32,389.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

422

17 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men hauled in clay from the Willow Bend pit on the PS berm from STA 166+00 to STA 173+00.
- Men removed debris STA 40+00 to STA 353+00 from the degraded material on the 8th lif t of the levee,
 and from STA 0+44 to STA 10+00 on the 3rd lif t on the protected side berm.
- Men degraded the existing levee from STA 0+44 to STA 54+00.
- Men worked on the 15' strip along the f lood side berm from STA 125+00 to STA 133+00.
- Men pumped the PS trench along the f lood wall to begin backfill of this area.

Economy Grass

- One operator was on site bush-hogging the 15' clear strip and completed the mowing from STA 0+44 to STA 181+65.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC checked the debris removal and grading process.
- QC checked the degrade material for debris.
- QC inspected along side COE and OCPR personnel from STA 20+00 to STA 38+50 and from STA 40+00 to STA 53+00, both on the levee 
crown and consisted of degrade material, for debris. A negligable amount of debris was found.
- QC inspected along side the COE and OCPR personnel from STA 0+44 to STA 10+00 for debris on the PS berm. A negligable amount of 
debris was found.
- QC observed TWE take 3 compaction tests today.
- QC checked the area at the f lood wall for readiness to place backfill.

Materials received:
We received 121 loads of clay totaling 2655.59 tons.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.

Remarks (Include Visitors to Project):
The COE and state OCPR Representative went to reinspect the levee for debris from STA 20+00 to STA 38+50, which had been sealed 
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

yesterday. We disked open 2 - 100 foot sections at their direction for them to look at. They were from STA 29+00 to STA 30+00 and STA 
35+00 to STA 36+00. Minimal debris was found. We then proceded to inspect from STA 40+00 to STA 53+00 on the levee crown. Later an 
inspection was done on the PS berm from STA 0+00 to STA 10+00.

TWE was on site taking 3 compaction tests.

Late this afternoon, I discovered the WBV 30 contractor had placed backfill along the PS of the f lood wall approxomately 75' into our project. I 
sent an email to the West Bank Area Office to get direction on our placement of our backfill in this area. The details of the backfill and base 
slab are in the email.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00795 QC Testing 12" Compaction Test   8/17/11 Completed
STA 133+02                Centerline
4th Lift     Retesr CT-253   Elev = 9.6
Lat 29.972077
Long 90.133027
Wet Density = 110.7
Lab Moisture = 32.1%

CT-00796 QC Testing 12" Compaction Test   8/17/11 Completed
STA 112+46                30' o/s FS
4th Lift                          Elev = 3.2
Lat 29.873774
Long 90.138472
Wet Density = 108.8
Lab moisture - 32.2%

CT-00797 QC Testing 12" Compaction Test   8/17/11 Completed
STA 88+03                   130' o/s PS
6th Lift     Retest CT-625       Elev = 2.9
Lat 29.880130
Long 90.135950
Wet Density = 110.9
Lab Moisture = 27.8%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In OPERATING ENGINEER 1.0 11.0
Phylway LABORERS 8.0 83.5
Phylway OPERATING ENGINEER 7.0 72.5
Phylway QC MANAGER 1.0 12.0
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Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 6.5

Total 20.0 207.5Total hours worked to date: 70,053.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 4.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 6.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 89.00Total operating hours to date: 32,478.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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18 Aug 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men hauled in clay from the Willow Bend pit on the PS berm from STA 173+00 to STA 181+65.
- Men removed debris STA 5+00 to STA 20+00 from on the 3rd lif t on the PS berm,
 and from STA 38+50 to STA 40+00 on the 8th lif t on the levee crown.
- Men worked on the 15' strip along the f lood side berm from STA 133+00 to STA 147+00.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC checked the debris removal and grading process.
- QC  representative inspected along side COE and OCPR personnel from STA 5+00 to STA 15+00 PS berm, Sta 38+50 to STA 40+00 on 
the levee crown, and from STA 15+00 to STA 20+00 on the PS berm. A negligable amount of debris was found.
- QC observed TWE take 2 compaction tests today.
- QC checked the area at the f lood wall for readiness to place backfill.

Materials received:
We received 115 loads of clay totaling 2527.13 tons.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.

Remarks (Include Visitors to Project):
The COE and state OCPR Representative inspected from STA 5+00 to STA 15+00 on the PS berm, then from STA 38+50 to STA 40+00 on 
the levee crown, and the last inspection was made from STA 15+00 to STA 20+00 on the PS berm. The first 2 inspections were completed in 
a timely manner, the last inspection took 1 hour and 25 minutes to complete, lack of understanding of the lif t coverage. A minimal amount of 
debris was found and all marked debris was removed.

TWE was on site today taking 2 compaction tests.

WBV-30 contractor started removing material along the f lood wall which was in our grading area.
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00798 QC Testing 12" Compaction Test   8/18/11 Completed
STA 21+84                  Centerline
8th Lift                         Elev = 11.4
Lat 29.888092
Long 90.149056
Wet Density = 108.6
Lab Moisture = 29.7%

CT-00799 QC Testing 12" Compaction Test   8/18/11 Completed
STA 27+03                  Centerline
8th Lift                         Elev = 11.4
Lat 29.887808
Long 90.147449
Wet Density = 105.9
Lab Moisture = 31.5%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 7.0 77.5
Phylway OPERATING ENGINEER 8.0 85.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0

Total 19.0 208.0Total hours worked to date: 70,261.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 9.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
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P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
XXX-160 Pick-up 0.00 11.00

Total 0.00 94.00Total operating hours to date: 32,572.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

424

19 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men hauled in clay from the Willow Bend pit on the PS berm from STA 173+00 to STA 181+65.
- Men removed debris STA 20+00 to STA 35+00 from on the 3rd lif t on the PS berm,
- Men worked on the 15' strip along the f lood side berm from STA 138+00 to STA 147+00.
- Men placed first lif t at the PS of the f lood wall at STA 112+00.

Boh Brothers

- Waiting on scour protection areas, no work performed today.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA that no work would be performed today.
- QC checked the debris removal and grading process.
- QC  representative inspected along side COE personnel from STA 20+00 to STA 30+00 PS berm.
- QC observed TWE take 10 compaction tests today.
- QC checked the area at the f lood wall for thiskness of backfill lif t.

Materials received:
We received 124 loads of clay totaling 2810.65 tons.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.

Remarks (Include Visitors to Project):
The COE Representative inspected from STA 20+00 to STA 25+00 on the PS berm, then from STA 25+00 to STA 30+00 on the PS berm. 
The state OCPR rep was not present today. A minimal amount of debris was found and all marked debris was removed.

TWE was on site today taking 10 compaction tests.

During the backfilling of the f lood wall, the operator hit the base slab knocking some concrete from it. Boh Brothers was contacted and will 
come and repair.
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 10 QC requirements were completed today:
Requirement No Type Description Results

CT-00800 QC Testing 12" Compaction Test  8/19/11 Completed
STA 2+51                    154' o/s PS
3rd Lift                         Elev = 0.8
Lat 29.889591
Long 90.154930
Wet Density = 116.4
Lab Moisture = 31.0%

CT-00801 QC Testing 12" Compaction Test   8/19/11 Completed
STA 7+25                    116' o/s PS
3rd Lift                          Elev = 1.9
Lat 29.889227
Long 90.153489
Wet density = 114.6
Lab Moisture = 30.9

CT-00802 QC Testing 12" Compaction Test   8/19/11 Completed
STA 31.95                   Centerline
8th Lift                         Elev = 11.4
Lat 29.887552
Long 90.145925
Wet Density = 103.4
Lab Moisture = 31.4%

CT-00803 QC Testing 12" Compaction Test   8/19/11 Completed
STA 31+91                  Centerline
8th Lift                         Elev = 11.4
Lat 29.887554
Long 90.145939
Wet Density = 107.3
Lab Moisture = 27.8%

CT-00804 QC Testing 12" Compaction test   8/19/11 Completed
STA 36+87                 Centerline
8th Lift                       Elev = 11.7
Lat 29.887261
Long 90.144408
Wet Density = 113.5
Lab Moisture = 29.7%

CT-00805 QC Testing 12" Compaction Test   8/19/11 Completed
STA 41+89                  Centerline
8th Lift                         Elev = 11.5
Lat 29.29.886992
Long 90.142856
Wet Density = 108.8
Lab Moisture = 27.4%

CT-00806 QC Testing 12" Compaction Test   8/19/11 Completed
STA 46+85                   Centerline
8th Lift                          Elev = 11.6
Lat 29.29.886715
Long 90.141321
Wet Density = 106.4
Lab Moisture = 25.5%

CT-00807 QC Testing 12" Compaction Test   8/19/11 Completed
STA 51+70                 Centerline
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

8th Lift                        Elev = 11.6
Lat 29.886435
Long 90.139827
Wet Density = 109.5
Lab Moisture = 30.4%

CT-00808 QC Testing 12" Compaction Test   8/19/11 Completed
STA 11+89                  Centerline
8th Lift                         Elev = 11.4
Lat 29.888663
Long 90.152127
Wet Density = 105.3
Lab Moisture = 33.6%

CT-00809 QC Testing 12" Compaction Test   8/19/11 Completed
STA 16+90                   11' o/s PS
8th Lift                          Elev = 11.4
Lat 29.888410
Long 90.150572
Wet Density = 108.6
Lab Moisture = 33.7%

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 6.0 62.0
Phylway OPERATING ENGINEER 9.0 97.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0

Total 19.0 204.0Total hours worked to date: 70,465.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 9.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-158 QC truck 0.00 12.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

424

19 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-160 Pick-up 0.00 11.00
Total 0.00 94.00Total operating hours to date: 32,666.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

425

20 Aug 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 70,465.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,666.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

426

21 Aug 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 70,465.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,666.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

427

22 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 97 °F; No Precipitation; 6 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Men continued grading on the east section.
- Men removed debris STA 30+00 to STA 40+00 from on the 3rd lif t on the PS berm,
- Men worked on the 15' strip along the f lood side berm from STA 138+00 to STA 156+00.
- Surveyors cross-sectioned degrade material for removal from site sta 0+44 to 55+00.
- Surveyors performed finish compliance surveys sta 120+00 to 140+00

Boh Brothers

- Onsite repairing wall base slab.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC  representative inspected along side COE personnel from STA 30+00 to STA 40+00 PS berm.
- QC observed TWE take 6 compaction tests today.
- QC checked the area at the f lood wall for repairs being performed by Boh Bro.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO held a tool box safety meeting. The topic was equipment maintenence and weather conditions.

Remarks (Include Visitors to Project):
The COE Representative inspected from STA 30+00 to STA 40+00 on the PS berm, then from STA 163+00 to 175+00 on the PS berm.

TWE was on site today taking 6 compaction tests.

Phyllis Adams and Mike Ard was on site most of the day.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

427

22 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

The following 6 QC requirements were completed today:
Requirement No Type Description Results

CT-00810 QC Testing 12" Compaction Test 8/22/11 Completed
STA 11+95                    118' o/s PS
3rd Lift                           Elev= 2.1
Lat 29.888970
Long 90.152034
Wet Density=114.8
Lab Moisture=28.0

CT-00811 QC Testing 12' Compaction Test 8/22/11 Completed
STA 16+90                  117' o/s PS
3rd Lift                          Elev=2.6
Lat 29.888694
Long 90.150505
Wet Density=114.4
Lab Moisture=28.4

CT-00812 QC Testing 12" Compaction Test     8/22/11 Completed
STA 2+00                          9' o/s FS
8th lif t                                 Elev=11.2
Lat 29.889181
Long 90.155190
Wet Density=104.3
Lab Moisture=24.2

CT-00813 QC Testing 12" Compaction Test     8/22/11 Completed
STA 6+96                          12' o/s PS
8th Lift                                Elev=11.3
Lat 29.888963
Long 90.153644
Wet Density=105.0
Lab Moisture=24.7

CT-00814 QC Testing 12" Compaction Test     8/22/11 Completed
STA 21+83                        116' o/s PS
3rd Lift                                Elev=29.0
Lat 29.888418
Long 90.148980
Wet Density=114.0
Lab Moisture=29.0

CT-00815 QC Testing 12" Compaction Test     8/22/11 Completed
STA 26+81                        134' o/s PS
3rd Lift                                Elev=2.4
Lat 29.888189
Long 90.147430
Wet Density=114.4
Lab Moisture=29.6

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CEMENT FINISHER 3.0 24.0
Phylway LABORERS 7.0 76.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION
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427

22 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 24.0 255.0Total hours worked to date: 70,720.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 9.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 9.00
P040065 JD Tractor P-454 0.00 9.00
RBT024 WATER TRUCK 0.00 2.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-160 Pick-up 0.00 11.00
XXX-170 QC truck 0.00 12.00

Total 0.00 97.00Total operating hours to date: 32,763.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

428

23 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 97 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading the f loodside berm on East end of project.(Material from Willow Bend)
- Processed and tested STA 30+00 to STA 40+00, 3rd lif t on the PS berm,
- Men worked on the 15' strip along the f lood side berm from STA 138+00 to STA 156+00.
- Surveyors shot settlement plates- sta 121+00 to 136+00
- Maintained haul roads.
-.Cleaned debris from levee.
- Total compacted fill from Willow Bend-116 truck loads-2,649.14 cy.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC observed TWE take 6 compaction tests today.

Materials received:
Phylway receved compacted fill from Willow Bend-116 truck loads-2,649.14 cy.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.

Remarks (Include Visitors to Project):
Colonel Fleming and many reps. from the COE on site for meeting.

TWE was on site today taking 6 compaction tests.

Phyllis Adams and Mike Ard was on site most of the day.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

428

23 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 6 QC requirements were completed today:

Requirement No Type Description Results

CT-00816 QC Testing 6" Compaction Test     8/23/11 Completed
STA 163+51                   112' o/s PS
5th Lift                             Elev=5.7
Lat 29.871708
Long 90.123387
Wet Density=116.3
Lab Moisture=20.3

CT-00817 QC Testing 6" Compaction Test      8/23/11 Completed
STA 168+42                    127 o/s PS
5th Lift                              Elev=5.5
Lat 29.871645
Long 90.121839
Wet Density=116.9
Lab Moisture=19.7

CT-00818 QC Testing 12' Compaction Test     8/23/11 Completed
STA 31+82                      115' o/s PS
3rd Lift                              Elev=3.0
Lat 29.887858
Long 90.145894
Wet Density=116.0
Lab Moisture=27.6

CT-00819 QC Testing 12" Compaction Test     8/23/11 Completed
STA 37+00                       137' o/s PS
3rd Lift                               Elev=2.5
Lat 29.887629
Long 90.144279
Wet Density=116.4
Lab Moisture=28.0

CT-00820 QC Testing 6" Compaction Test     8/23/11 Completed
STA 173+35                   127' o/s PS
5th Lift                             Elev=5.6
Lat 29.871541
Long 90.120287
Wet Density=120.2
Lab Moisture=21.5

CT-00821 QC Testing 6" Compaction Test     8/23/11 Completed
STA 178+38                  142' o/s PS
5th Lift                            Elev=4.9
Lat 29.871427
Long 90.118637
Wet Density=116.1
Lab Moisture=28.1

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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REPORT NUMBER
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428

23 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 5.0 55.5
Phylway OPERATING ENGINEER 11.0 122.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0
Phylway SURVEYOR 2.0 22.0

Total 22.0 247.5Total hours worked to date: 70,968.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

0CAT03360897 CAT 336 0.00 9.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 10.00
BMA30625 DOZER - P 714 0.00 6.00
DJY01697 DOZER - P 721 0.00 1.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 6.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 9.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 12.00

Total 0.00 98.00Total operating hours to date: 32,861.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

429

24 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 97 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Loaded and hauled degrade material station 0+44 heading east.Removed material from site.
- Placed compacted fill-0+00 to 0+50 lif t 4 protected side berm.(Willow Bend Material).
- Finish grading the f loodside berm on east end of project.
- Crews performed a walk through removing debris station 65+00 to 109+00 .
- Cleaned debris from levee.
- Maintained haul roads.
- Total degrade material hauled offsite-124 loads-2,232cy.
- Total compacted fill from Willow Bend-154 loads-3,451.26 cy.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC and QA performed walk through inspections in areas to be tested.

Materials received:
Phylway receved compacted fill from Willow Bend-154 truck loads-3,451.26 cy.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

429

24 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 6.0 51.5
Phylway OPERATING ENGINEER 11.0 103.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 0.0 0.0

Total 21.0 197.5Total hours worked to date: 71,165.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00638 CAT D6N DOZER    P734 0.00 9.00
0CAT03360897 CAT 336 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 6.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 4.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 1.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 11.00

Total 0.00 92.00Total operating hours to date: 32,953.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

430

25 Aug 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 76 °F, Max 96 °F; 0.5 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Continue finish grading the f loodside berm on east end of project.
- Crews performed a walk through removing debris station 65+00 to 109+00 .
- Cleaned debris from levee.
- Maintained haul roads.
- No embankment or removal of degrade operatins on the west end of project due to .5" rainfall.
- Total degrade material hauled offsite-0 loads-0cy.
- Total compacted fill from Willow Bend-189 loads-4,294.11 cy.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC,QA,and OCPR rep. performed pre-turf inspection stations 65+00 to 109+00.
- QC inspected for debris protected side berm 40+00 to 45+00.

Materials received:
Phylway receved processed material from Willow Bend-189 truck loads-4,294.11 cy.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
OCPR Rep. onsite for pre-turf inspection stations 65+00 to 109+00.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

430

25 Aug 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 6.0 61.0
Phylway OPERATING ENGINEER 11.0 120.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0
Phylway SURVEYOR 0.0 0.0

Total 21.0 229.5Total hours worked to date: 71,395.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR P482 0.00 0.00
00638 CAT D6N DOZER P734 0.00 9.00
0CAT03360897 CAT 336 0.00 10.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 5.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 9.00

Total 0.00 92.00Total operating hours to date: 33,045.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

431

26 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 96 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill-8+00 heading east lif t 4 protected side berm.(Willow Bend Material)
- Continue finish grading the f loodside berm on east end of project.
- Cleaned debris from levee.
- Maintained haul roads.
- Total degrade material hauled offsite-0 loads-0cy.
- Total compacted fill from Willow Bend-118 loads-2,124 cy.

Economy Grass

- Mobilized equipment for Turf Establishment.
- Started seeding operations stations-65+00 to 109+00.
- All receipts will be submitted.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC and QA performed a debris inspection protected side berm 0+44 to 5+00 and 45+00 to 50+00.
- QC observed seeding operation that it be performed according to spec.

Materials received:
Phylway receved processed material from Willow Bend-118 truck loads-2,124 cy.
Economy Grass received materials for Turf Establishment.(Receipts will be submitted)

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO monitored PPE for compliance.
- SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
TWE onsite took 6 density test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

431

26 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 6 QC requirements were completed today:
Requirement No Type Description Results

CT-00822 QC Testing 12" Compaction Test     8/26/11 Completed
STA 34+43                      -155' o/s PS
3rd Lift                             Elev=2.0
Lat 29.887820
Long 90.145064
Wet Density=116.4
Lab Moisture=34.5

CT-00823 QC Testing 12" CompactionTest     8/26/11 Completed
STA 42+45                     -137' o/s PS
3rd Lift                            Elev=2.4
Lat 29.887327
Long 90.142597
Wet Density=114.9
Lab Moisture=28.5

CT-00824 QC Testing 12" Compaction test     8/26/11 Completed
STA 14+34                    -137 o/s PS
3rd Lift                           Elev=2.1
Lat 29.888890
Long 90.151282
Wet density=117.9
Lab Moisture=26.4

CT-00825 QC Testing 12" CompactionTest     8/26/11 Completed
STA 2+16                       62' o/s FS
4th Lift                            Elev=5.2
Lat 29.889026
Long 90.155174
Wet Density=116.2
Lab Moisture=26.5

CT-00826 QC Testing 12" Compaction Test     8/26/11 Completed
STA 5+96                        -115 o/s PS
4th Lift                              Elev=5.7
Lat 29.888839
Long=90.153995
Wet Density=117.0
Lab Moisture=27.8

CT-00827 QC Testing 12" Compaction Test     8/26/11 Completed
STA 45+80                     -115 o/s PS
3rd Lift                            Elev=2.8
Lat 29.887079
Long 90.141576
Wet Density=119.8
Lab Moisture=27.8

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

431

26 Aug 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 2.0 12.0
Economy Grassing, In OPERATING ENGINEER 2.0 12.0
Economy Grassing, In SUPERINTENDENT 1.0 6.0
Phylway LABORERS 6.0 58.0
Phylway OPERATING ENGINEER 12.0 122.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 27.0 254.0Total hours worked to date: 71,649.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
001204 JOHN DEERE 9530 TRACTOR P482 0.00 10.00
00638 CAT D6N DOZER  P734 0.00 10.00
00638 CAT D6N DOZER P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 6.00
0CAT03360897 CAT 336 0.00 11.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 10.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 1.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 9.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 8.00

Total 0.00 143.00Total operating hours to date: 33,188.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

432

27 Aug 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 96 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work
.

Economy Grass

- Continued seeding operations stations-65+00 to 109+00.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC observed seeding operation that it be performed according to spec.

Materials received:
None

Job Safety:
- SSHO monitored PPE for compliance
- SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

432

27 Aug 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 2.0 16.0
Economy Grassing, In OPERATING ENGINEER 2.0 16.0
Economy Grassing, In SUPERINTENDENT 1.0 8.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0
Phylway SUPERV - GRADING 0.0 0.0
Phylway SURVEYOR 0.0 0.0

Total 8.0 64.0Total hours worked to date: 71,713.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

026005 JOHN DEERE TRACTOR  E-GRASS 0.00 8.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 8.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 8.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
PALYC247 DOZER  P-715 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 24.00Total operating hours to date: 33,212.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

432

27 Aug 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

433

28 Aug 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 71,713.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,212.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

29 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 95 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill-13+00 heading east lif t 4 protected side berm.(Willow Bend Material)
- Loading and hauling degrade material 20+00 heading east.(Material removed from site)
- Continue finish grading the f loodside berm on east end of project.
- Cleaned debris from levee.
- Removing fence near westminster pump station.
- Maintained haul roads.
- Total degrade material hauled offsite-111 loads-1,998 cy.
- Total compacted fill from Willow Bend-216 loads-3,897.82 cy.

Economy Grass

- Continued seeding operations stations-65+00 to 109+00.
- Equipment breakdowns have delayed their process.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC and QA performed a debris inspection protected side berm 5+00 to 10+00.
- QC observed seeding operation that it be performed according to spec.
- QC took density test 0+44 to 10+00 4th lif t on the protected side berm.

Materials received:
Phylway receved processed material from Willow Bend-216 truck loads-3,897.82 cy.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO monitored PPE for compliance.
- SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

29 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

TWE onsite took 3 density test.
QCPR Rep. onsite inspecting f ill areas for debris.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-00828 QC Testing 12" Compaction Test     8/29/11 Completed
STA 2+15                      -100 o/s PS
4th lif t                             Elev=3.6
Lat 29.889465
Long 90.155076
Wet Density=115.3
Lab Moisture=26.9

CT-00829 QC Testing 12" Compaction Test     8/29/11 Completed
STA 5+96                       -101.1 o/s PS
4th Lift                            Elev=3.5
Lat 29.889256
long 90.153896
Wet Density=116.4
Lab Moisture=23.0

CT-00830 QC Testing 12" Compaction Test     8/29/11 Completed
STA 10+06                     -104.4 o/s PS
4th Lift                             Elev=3.5
Lat 29.889038
Long 90.152627
Wet Density=120.8
Lab Moisture=28.5

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 1.0 4.0
Economy Grassing, In SUPERINTENDENT 1.0 4.0
Phylway LABORERS 6.0 66.5
Phylway OPERATING ENGINEER 12.0 133.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0
Phylway SURVEYOR 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

29 Aug 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 24.0 256.0Total hours worked to date: 71,969.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 9.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 10.00
PALYC247 DOZER  P-715 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 98.00Total operating hours to date: 33,310.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

435

30 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 96 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill-15+00 heading east lif t 4 protected side berm.(Willow Bend Material)
- Loading and hauling degrade material 25+00 heading east.(Material removed from site)
- Continue finish grading the f loodside berm on east end of project.
- Removing debris and pertruding vegative growth from 15' outside f loodside berm starting from east working west.
- Cleaned debris from levee.
- Removing fence near westminster pump station.
- Maintained haul roads.
- Total degrade material hauled offsite-110 loads-1,998 cy.
- Total compacted fill from Willow Bend-185 loads-4,095.76 cy.

Economy Grass

- Continued seeding operations stations-65+00 to 109+00.
- Equipment breakdowns have delayed their process.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC and QA performed a debris inspection protected side berm 10+00 to 15+00.
- QC observed seeding operation that it be performed according to spec.
- QC took density test 10+00 to 15+00 4th lif t on the protected side berm.
- QC took density test 142+00 to 158+00 final lif t.

Materials received:
Phylway receved processed material from Willow Bend- 185 truck loads-4,095.76 cy.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO monitored PPE for compliance.
- SSHO monitored seeding operation for safe operations of equipment.

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

435

30 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Remarks (Include Visitors to Project):
TWE onsite took 5 density test.
QCPR Rep. onsite inspecting f ill areas for debris.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00831 QC Testing 12"Compaction Test     8/30/11 Completed
STA 14+07                     -85' o/s PS
Lift 4                                Elev=4.7
Lat 29.888766
Long 90.151399
Wet Density=113.6
Lab Moisture=26.3

CT-00832 QC Testing 6" Compaction Test     8/30/11 Completed
STA 143+07                 CL
11th Lift                         Elev=13.5
Lat 29.871841
Long 90.129846
Wet Density=118.5
Lab Moisture=27.0

CT-00833 QC Testing 6" Compaction Test     8/30/11 Completed
STA 147+07                 CL
11th Lift                        Elev=13.7
Lat 29.871724
Long 90.128305
Wet Density=112.1
Lab Moisture=26.4

CT-00834 QC Testing 6" Compaction Test     8/30/11 Completed
STA 152+91                 CL
11th Lift                        Elev=13.8
Lat 29.871618
Long 90.126751
Wet Density=114.0
Lab Moisture=27.9

CT-00835 QC Testing 6" Compaction Test     8/30/11 Completed
STA 157+90                CL
11th Lift                       Elev=13.8
Lat 29.871509
Long 90.125180
Wet Density=109.4
Lab Moisture=24.7

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

435

30 Aug 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 1.0 6.0
Economy Grassing, In OPERATING ENGINEER 2.0 12.0
Economy Grassing, In SUPERINTENDENT 1.0 6.0
Phylway LABORERS 6.0 66.5
Phylway OPERATING ENGINEER 11.0 121.5
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0
Phylway SURVEYOR 3.0 30.0

Total 28.0 290.0Total hours worked to date: 72,259.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 10.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 6.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 6.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 1.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
PALYC247 DOZER  P-715 0.00 0.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 97.00Total operating hours to date: 33,407.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

436

31 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 76 °F, Max 96 °F; No Precipitation; 7 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill-19+00 heading east lif t 4 protected side berm.(Willow Bend Material)
- Loading and hauling degrade material 32+00 heading east.(Material removed from site)
- Continue finish grading the f loodside berm on east end of project.
- Removing debris and pertruding vegative growth from 15' outside f loodside berm starting from east working west.
- Cleaned debris from levee.
- Maintained haul roads.
- Total degrade material hauled offsite-127 loads-2,286 cy.
- Total compacted fill from Willow Bend-210 loads-4,778.26 cy.

Economy Grass

- Completed seeding operations stations-65+00 to 109+00.
- Completed area 15' outside the toe of berm.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC,QCPR, and QA performed a debris inspection protected side berm 14+00 to 19+00.
- QC observed seeding operation that it be performed according to spec.

Materials received:
Phylway receved processed material from Willow Bend- 210 truck loads-4,778.26 tons.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO monitored PPE for compliance.
- SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
TWE onsite took 1 density test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

436

31 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QCPR Rep. onsite inspecting f ill areas for debris.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following QC requirement was completed today:

Requirement No Type Description Results

CT-00836 QC Testing 12" Compaction Test     8/31/11 Completed
STA 18+05                    -103 o/s PS
Lift 4                               Elev=4.0
Lat 29.888592
Long 90.150160
Wet Density=117.0
Lab Moisture=30.6

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 1.0 10.0
Economy Grassing, In OPERATING ENGINEER 2.0 20.0
Economy Grassing, In SUPERINTENDENT 1.0 10.0
Phylway LABORERS 6.0 60.5
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0
Phylway SURVEYOR 2.0 22.0

Total 27.0 291.5Total hours worked to date: 72,550.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 11.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 9.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 10.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

436

31 Aug 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

915394 CASE IH TRACTOR   E-GRASS 0.00 8.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
PALYC247 DOZER  P-715 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 121.00Total operating hours to date: 33,528.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

437

01 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 76 °F, Max 93 °F; 1.5 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Preparing for Tropical Storm Lee,rain began around 11:30 am.
- Embankment operations shut down at 12pm.
- Placed compacted fill-23+00 heading east lif t 4 protected side berm.(Willow Bend Material)
- Continue finish grading the f loodside berm on east end of project.
- Removing debris and pertruding vegative growth from 15' outside f loodside berm starting from east working west.
- Cleaned debris from levee.
- Maintained haul roads.
- Surveyors taking compliance surveys and recorded settlement plate data stations-137+00 to 147+00.
- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-67 loads-1,531.49 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC checked the debris removal and grading process.
- QC and QA observed compliance surveys and settlement plate data being performed.

Materials received:
Phylway receved processed material from Willow Bend- 67 truck loads-1,531.49 tons.

Job Safety:
- SSHO monitored the grading, hauling and debris removing for safety.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
COE survey crew onsite.
QCPR Rep. onsite inspecting f ill areas for debris.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

437

01 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 7.0 37.5
Phylway OPERATING ENGINEER 10.0 59.5
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 3.0 33.0

Total 24.0 174.0Total hours worked to date: 72,724.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 5.00
00638 CAT D6N DOZER  P734 0.00 5.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 3.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 5.50
DJY01697 DOZER - P 721 0.00 6.00
DJY01741 DOZER - P 722 0.00 5.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 5.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 5.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

437

01 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 4.00
THX21210 DOZER P 724 0.00 5.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 0.00 60.50Total operating hours to date: 33,589.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

438

02 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 76 °F, Max 90 °F; 5 IN Precipitation; 25 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due to Tropical Storm Lee

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
No work

Materials received:
No materials received.

Job Safety:
No work

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

438

02 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 0.0 0.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 0.0 0.0
Phylway SURVEYOR 0.0 0.0

Total 0.0 0.0Total hours worked to date: 72,724.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 33,589.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

438

02 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

439

03 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 72,724.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,589.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

440

04 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 72,724.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,589.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

441

05 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 72,724.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,589.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

442

06 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 56 °F, Max 80 °F; 10 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due to Tropical Storm Lee passing through area over the weekend.Total rainfall from storm-12"

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
No work

Materials received:
None

Job Safety:
No work

Remarks (Include Visitors to Project):
COE survey crew onsite.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

442

06 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 6.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 1.0 6.0
Phylway SURVEYOR 0.0 0.0

Total 2.0 12.0Total hours worked to date: 72,736.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 33,589.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

442

06 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

443

07 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 57 °F, Max 80 °F; No Precipitation; 9 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due to Tropical Storm Lee passing through area over the weekend.Total rainfall from storm-12"

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
No work

Materials received:
None

Job Safety:
No work

Remarks (Include Visitors to Project):
COE survey crew onsite.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

443

07 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 6.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 1.0 6.0
Phylway SURVEYOR 0.0 0.0

Total 2.0 12.0Total hours worked to date: 72,748.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 33,589.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

443

07 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

444

08 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 58 °F, Max 84 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Job to wet to haul in compacted fill.
- Continue finish grading the f loodside berm on east end of project where conditions were dry enough..
- Processed haul roads for next days haul.
- Processed protected side berm lif t 4  19+00 to 26+00.
- Started pushing degrade up at f loodwall area 110+00 to 111+00.
- Pushed up degrade material that was placed on the f lood side berm.
- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QCPR,QA,and QC performed debris protected side berm lif t 4  19+00 to 26+00
- Took soil samples to be sent to a agronomic laboratory-STA 119+00 to 150+00

Materials received:
No received materials.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
COE survey crew onsite.
QCPR Rep. onsite inspecting f ill areas for debris.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

444

08 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 2.0 18.0
Phylway OPERATING ENGINEER 9.0 83.5
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 15.0 145.5Total hours worked to date: 72,894.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 9.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 6.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 4.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 6.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

444

08 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 6.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 6.00

Total 0.00 60.00Total operating hours to date: 33,649.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

445

09 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 85 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill berm lif t 4 P/S 26+00 heading east.(Willow Bend Material)
- Continue finish grading eastern reach 152+00 heading east..
- Loading and hauling degrade material from weastern reach 52+00 ,hauling it to C&D landfill.
- Processed protected side berm lif t 4  19+00 to 26+00.
- Repairing washouts on eastern reach left from Tropical Storm Lee.
- Cleaning debris from floodside berm that was washed up from Tropical Storm Lee.

- Total degrade material hauled offsite-89 loads-1,602 cy.
- Total compacted fill from Willow Bend-225 loads-4,820.64 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- Density test taken at P/S berm lif t 4  22+11.

Materials received:
Phylway received processed material from Willow Bend-225 truck loads-4,820.64 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
QCPR Rep. onsite inspecting f ill areas for debris.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

445

09 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following QC requirement was completed today:
Requirement No Type Description Results

CT-00837 QC Testing 12" Compaction Test     9/9/11 Failed
STA 22+11                    -124 o/s P/S
Lift 4                               Elev=3.6
Lat 29.888423
Long 90.148889
Wet Density=117.9
Lab Moisture=37.7

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 6.0 66.5
Phylway OPERATING ENGINEER 12.0 132.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 1.0 5.0

Total 23.0 247.5Total hours worked to date: 73,141.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 9.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 9.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 10.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 1.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

445

09 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 8.00

Total 0.00 114.00Total operating hours to date: 33,763.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

446

10 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 87 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill on the levee crown and f/s berm at station 152+00 heading east..
- Loading and hauling degrade material from weastern reach 52+00 ,hauling it to C&D landfill.
- Processed protected side berm lif t 4  19+00 to 26+00.
- Repairing washouts on eastern reach left from Tropical Storm Lee.
- Cleaning debris from floodside berm that was washed up from Tropical Storm Lee.

- Total degrade material hauled offsite-101 loads-1,818 cy.
- Total compacted fill from Willow Bend-241 loads-5305.38 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QA and QC performed lif t inspection 26+50 to 32+00..

Materials received:
Phylway received processed material from Willow Bend- 241 truck loads-5,305.38 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

446

10 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 13.0 143.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 1.0 5.0

Total 24.0 258.0Total hours worked to date: 73,399.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 11.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 10.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 9.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

446

10 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 82.00Total operating hours to date: 33,845.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

447

11 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill berm lif t 4 P/S 32+00 heading east.(Willow Bend Material)
- Continue finish grading eastern reach 152+00 heading east..
- Loading and hauling degrade material from Westminister Pump Station 110+00 ,hauling it to C&D landfill.
- Processed protected side berm lif t 4  22+00 to 32+00.
- Repairing washouts on eastern reach left from Tropical Storm Lee.
- Cleaning debris from floodside berm that was washed up from Tropical Storm Lee.

- Total degrade material hauled offsite-62 loads-1,116 cy.
- Total compacted fill from Willow Bend-262 loads-5,799.93 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- Compaction test P/S berm lif t 4  22+00 to 32+00..

Materials received:
Phylway received processed material from Willow Bend- 262 truck loads-5,799.93 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

447

11 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00838 QC Testing 12" Compaction Test     9/11/11 Completed
STA 30+10                    -133 o/s P/S
Lift 4                              Elev=3.3
Lat 29.887999
Long 90.146402
Wet Density=113.7
Lab Moisture=27.1

CT-00839 QC Testing 12" Compaction Test     9/11/11 Completed
STA 22+11                    -124 o/s P/S
Lift 4                               Elev=3.6
Lat 29.888423
Long 90.148889
Wet Density=119.4
Lab Moisture=27.2
Retest of CT 837

CT-00840 QC Testing 6" Compaction Test     9/11/11 Completed
STA 26+07                  -111 o/s P/S
Lift 4                             Elev=3.8
Lat 29.888168
Long 90.147673
Wet Density=120.8
Lab Moisture=28.3

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 53.0
Phylway OPERATING ENGINEER 13.0 138.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 1.0 5.0

Total 23.0 240.0Total hours worked to date: 73,639.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

447

11 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 5.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 4.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 8.00

Total 0.00 106.00Total operating hours to date: 33,951.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

12 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 90 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill berm lif t 4 P/S 36+00 heading east.(Willow Bend Material)
- Started placing compacted fill on levee crown lif t 9 and P/S berm lif t 5  STA 0+14
- Continue finish grading eastern reach 152+00 heading east..
- Processed protected side berm lif t 4  32+00 to 45+00.
- Cleaning 15' strip outside f loodside berm.

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-250 loads-5,474.73 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed lif t inspection berm lif t 4  42+00 working east.
- Took compaction test data is entered.

Materials received:
Phylway received processed material from Willow Bend- 250 truck loads-5,474.73 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

12 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 9 QC requirements were completed today:
Requirement No Type Description Results

CT-00841 QC Testing 6" Compaction Test     9/12/11 Completed
STA 146+57                 CL
Lift 11                            Elev=13.7
Lat 29.871763
Long 90.128743
Wet Density=113.9
Lab Moisture=29.3

CT-00842 QC Testing 6" Compaction Test     9/12/11 Completed
STA 151+14                 CL
Lift 11                           Elev=13.8
Lat 29.871653
Long 90.127308
Wet Density=113.8
Lab Moisture=29.4

CT-00843 QC Testing 6" Compaction Test     9/12/11 Completed
STA 156+02                 CL
Lift 11                           Elev=13.7
Lat 29.871568
Long 90.125771
Wet Density=116.3
Lab Moisture=29.2

CT-00844 QC Testing 12" Compaction Test     9/12/11 Completed
STA 34+45                    -99 o/s P/S
Lift 4                              Elev=4.2
Lat 29.887669
Long 90.145093
Wet Density=112.9
Lab Moisture=27.6

CT-00845 QC Testing 12" Compaction Test     9/12/11 Completed
STA 37+83                    -124 o/s P/S
Lift 4                              Elev=3.2
Lat 29.887596
Long 90.144020
Wet Density=114.8
Lab Moisture=30.2 

CT-00846 QC Testing 12" Compaction Test     9/12/11 Completed
STA 41+63                    -108 o/s P/S
Lift 4                               Elev=3.9
Lat 29.887291
Long 90.142869
Wet Density=115.2
Lab Moisture=26.3

CT-00847 QC Testing 6" Compaction Test     9/12/12 Completed
STA 160+93                CL
Lift 12                          Elev=13.7
Lat 29.871454
Long 90.124227
Wet Density=120.8
Lab Moisture=30.5

CT-00848 QC Testing 6" Compaction Test     9/12/11 Completed
STA 163+68                44 o/s F/S
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

12 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lift 5                            Elev=6.3
Lat 29.871273
Long 90.123373
Wet Density=116.9
Lab Moisture=26.9

CT-00849 QC Testing 6" Compaction Test     9/12/11 Completed
STA 165+32                CL
Lift 10                          Elev=13.7
Lat 29.871377
Long 90.122844
Wet Density=121.2
Lab Moisture=32.5

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 12.0 132.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 1.0 5.0

Total 22.0 236.0Total hours worked to date: 73,875.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 9.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 10.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 8.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

12 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 8.00

Total 0.00 97.00Total operating hours to date: 34,048.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 4 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

449

13 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 90 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill P/S berm lif t 5 and levee crown lif t 9 near 0+14 heading east.
- Continue finish grading eastern reach 152+00 heading east..
- Processed protected side berm lif t 4  45+00 to 50+00.
- Cleaning 15' strip outside f loodside berm.
- Removing debris from areas where work is in progress.
- Maintaining haul roads.

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-183 loads-4,158.23 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC held progress meeting 13.
- QC informed QA of work to be done today.
- QC and QA performed lif t inspection berm lif t 4  42+00 working east.
- QC and QA inspected 15' contiguous strip eastern reach and weatern reach for debris.These areas are clean of debris.

Materials received:
Phylway received processed material from Willow Bend- 183 truck loads-4,158.23 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Furgo onsite performing work for COE on the middle reach.
Government and State reps. for progress meeting.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

449

13 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 7.0 77.0
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 1.0 5.0

Total 23.0 247.0Total hours worked to date: 74,122.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 10.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 6.00
DJY01697 DOZER - P 721 0.00 3.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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449

13 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 10.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 6.00

Total 0.00 95.00Total operating hours to date: 34,143.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

450

14 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 90 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill P/S berm lif t 5+00 heading east.
- Continue finish grading eastern reach 156+00 heading east..
- Cleaning 15' strip outside f loodside berm.
- Removing debris from areas where work is in progress.
- Started taking compliance surveys at 147+00 to 157+00.
- Maintaining haul roads.

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-136 loads-3,093.74 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed lif t inspection berm lif t 4  45+00 to 50+00.
- QC with QA performed 2 week Turf Inspection from 66+00 to 109+00.
- Took density test P/S berm lif t 4  45+00 to 50+00.

Materials received:
Phylway received processed material from Willow Bend- 136 truck loads-3,093.74 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Furgo onsite performing work for COE on the middle reach.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

450

14 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00850 QC Testing 6" Compaction Test     9/14/11 Completed
STA 45+60                  -87' o/s P/S
Lift 4                            Elev=4.6
Lat 29.887014
Long 90.141654
Wet Density=118.4
Lab Moisture=32.2

CT-00851 QC Testing 12" Compaction Test     9/14/11 Completed
STA 49+08                    -105' o/s P/S
Lift 4                              Elev=4.2
Lat 29.886868
Long 90.140567
Wet Density=121.5
Lab Moisture=31.8

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 20.0

Total 23.0 251.0Total hours worked to date: 74,373.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 11.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

450

14 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 11.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 11.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 12.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 3.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 8.00

Total 0.00 102.00Total operating hours to date: 34,245.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

451

15 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 90 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placed compacted fill P/S berm lif t 10+00 to 14+00.
- Started placing compacted fill levee crown lif t 9  1+00 heading east..
- Continue finish grading eastern reach 156+00 heading east..
- Cleaning 15' strip outside f loodside berm.
- Removing debris from areas where work is in progress.
- Taking compliance surveys and recording settlement plates at 147+00 to 157+00.
- Maintaining haul roads.

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-129 loads-3022.27 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed compliance surveys and settlement plate data being recorded.

Materials received:
Phylway received processed material from Willow Bend-129 truck loads-3022.27 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Furgo onsite performing work for COE on the middle reach.
COE informed Phylway that exploratory excavation will be performed on the middle reach on 9/16/11.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

451

15 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 7.0 74.0
Phylway OPERATING ENGINEER 11.0 121.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 24.0 261.0Total hours worked to date: 74,634.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 9.00
00638 CAT D6N DOZER  P734 0.00 9.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 11.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 4.00
DJY01697 DOZER - P 721 0.00 6.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

451

15 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 77.00Total operating hours to date: 34,322.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

452

16 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 90 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Continue finish grading eastern reach 156+00 heading east..
- Performed exploratory excavation on the middle reach 65+00 to 109+00.
- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory excavation being done on the middle reach..

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Furgo onsite performing work for COE on the middle reach.
COE and State Reps had Phylway perform exploratory excavation on the middle reach.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

452

16 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 2.0 13.0
Phylway OPERATING ENGINEER 4.0 32.5
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0
Phylway SUPERINTENDENT 1.0 9.0
Phylway SUPERV - GRADING 1.0 9.0
Phylway SURVEYOR 0.0 0.0

Total 10.0 81.5Total hours worked to date: 74,716.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 9.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 7.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 7.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

452

16 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-170 QC truck 0.00 7.00
Total 0.00 30.00Total operating hours to date: 34,352.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

453

17 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 74,716.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 34,352.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

454

18 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 74,716.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 34,352.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

455

19 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 86 °F; 2.5 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due to weather.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None

Materials received:
None

Job Safety:
None

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

455

19 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 1.0 5.0
Phylway QC MANAGER 1.0 7.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 1.0 5.0
Phylway SURVEYOR 0.0 0.0

Total 3.0 17.0Total hours worked to date: 74,733.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 34,352.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

455

19 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

456

20 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due prior rain.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None

Materials received:
None

Job Safety:
None

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

456

20 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 5.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 1.0 5.0
Phylway SURVEYOR 0.0 0.0

Total 2.0 10.0Total hours worked to date: 74,743.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 34,352.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

456

20 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

457

21 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 88 °F; 1 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Started processing haul roads and fill areas.
- Job wet from 2.5" rainfall on Monday.
- Rained 1" starting at 2pm.
- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Furgo onsite performing work for COE on the middle reach.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

457

21 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 2.0 13.0
Phylway OPERATING ENGINEER 7.0 49.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0
Phylway SUPERV - GRADING 1.0 8.0
Phylway SURVEYOR 0.0 0.0

Total 13.0 94.0Total hours worked to date: 74,837.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 2.00
00638 CAT D6N DOZER  P734 0.00 7.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 6.00
DJY01741 DOZER - P 722 0.00 5.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 4.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 5.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 36.00Total operating hours to date: 34,388.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

457

21 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

458

22 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 88 °F; 0.25 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due prior rain.
- Rain started again today .25" at 2pm.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None

Materials received:
None

Job Safety:
None

Remarks (Include Visitors to Project):
Fugro onsite performing work for COE.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

458

22 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 6.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 0.0 0.0
Phylway SURVEYOR 0.0 0.0

Total 1.0 6.0Total hours worked to date: 74,843.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 34,388.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

458

22 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

459

23 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due prior rain.
- Surveyors staked out and x-sectioned areas that will be excavated for exploratory trenching operation.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None

Materials received:
None

Job Safety:
None

Remarks (Include Visitors to Project):
Fugro onsite performing work for COE.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

459

23 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 5.0 54.0Total hours worked to date: 74,897.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 34,388.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

459

23 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

460

24 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work due prior rain.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None

Materials received:
None

Job Safety:
None

Remarks (Include Visitors to Project):
Fugro onsite performing work for COE.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

460

24 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 0.0 0.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 0.0 0.0
Phylway SURVEYOR 0.0 0.0

Total 0.0 0.0Total hours worked to date: 74,897.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 34,388.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

460

24 Sep 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

461

25 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Drying up haul roads and preparing site for trenching operations.
- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Furgo onsite performing work for COE

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

461

25 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 6.5
Phylway OPERATING ENGINEER 5.0 30.5
Phylway QC MANAGER 0.0 0.0
Phylway SAFETY ENGINEER - ON SITE 1.0 7.0
Phylway SUPERINTENDENT 1.0 7.0
Phylway SUPERV - GRADING 0.0 0.0
Phylway SURVEYOR 0.0 0.0

Total 8.0 51.0Total hours worked to date: 74,948.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 5.00
00638 CAT D6N DOZER  P734 0.00 6.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 5.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 5.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 0.00

Total 0.00 33.00Total operating hours to date: 34,421.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

461

25 Sep 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

462

26 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill-levee lif t 9 and grading out f/s berm 4+00 working east.
- Final grading eastern reach 170+00 working east.
- Exporting degrade near f loodwall to C&D landfill.
- Processing material that needs to be tested.
- Preparing for trenching operations.
- Importing material from Willow Bend to back fill exploratory trenches.
- Maintaining haul roads.

- Total degrade material hauled offsite-11 loads-252 cy.
- Total compacted fill from Willow Bend-111 loads-2,682.7 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC,QA,and OCPR performed lif t inspections at levee crown and f/s berm stations 0 to 4+00 and p/s berm 0 to 14+00.
- TWE took density test on the levee crown stations 170+00 to 182+00.

Materials received:
Phylway received processed material from Willow Bend- 965.69 cy for trenching operations.
                                                                                      - 1717.07 cy for levee embankment.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Fugro onsite performing work for COE.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

462

26 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:
Requirement No Type Description Results

CT-00852 QC Testing 6" Compaction Test     9/26/11 Completed
STA 170+16                 CL
Lift 10                           Elev=13.6
Lat 29.871250
Long 90.121322
Wet Density=117.7
Lab Moisture=26.4

CT-00853 QC Testing 6" Compaction Test     9/26/11 Completed
STA 175+12                CL
Lift 10                           Elev=13.6
Lat 29.871161
Long 90.119763
Wet Density=117.7
Lab Moisture=27.9

CT-00854 QC Testing 6" Compaction Test     9/26/11 Completed
STA 180+07                 CL
Lift 10                           Elev=13.6
Lat 29.870949
Long 90.118223
Wet Density=112.0
Lab Moisture=27.0

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 7.0 77.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 23.0 253.0Total hours worked to date: 75,201.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

462

26 Sep 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 11.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 10.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 6.00

Total 0.00 89.00Total operating hours to date: 34,510.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

463

27 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Performing exploratory trenching operations as directed by COE.
- Directed by COE to backfill trenches and return at a later time to re-excavate, compact,and test.
- Final grading eastern reach 170+00 working east.
- Processing material that needs to be tested.
- Maintaining haul roads.

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC,QA,and OCPR observed trenching operations.
- TWE took density test on the f/s levee berm stations 0 to 14+00.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
COE and OCPR reps onsite for exploratory trenching operation.
Fugro onsite performing work for COE on the middle reach.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

463

27 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 6 QC requirements were completed today:
Requirement No Type Description Results

CT-00855 QC Testing 12" Compaction Test     9/27/11 Completed
STA 124+40                  -42 o/s
Lift 1       (Trench)          Elev=5.5
Lat 29.872383
Long 90.135704
Wet Density=112.3
Lab Moisture=21.5  

CT-00856 QC Testing 12" Compaction Test     9/27/11 Completed
STA 122+23                  -69 o/s
Lift 1     (Trench)            Elev=4.6
Lat 29.872508
Long 90.136379
Wet Density=112.7
Lab Moisture=28.4

CT-00857 QC Testing 6" Compaction Test     9/27/11 Completed
STA 2+91                    -81 o/s
Lift 5                            Elev=4.8
Lat 29.889372
Long 90.154853
Wet Density=115.9
Lab Moisture=25.1

CT-00858 QC Testing 6" Compaction Test     9/27/11 Completed
STA 6+51                    -67 o/s
Lift 5                            Elev=5.1
Lat 29.889136
Long 90.153749
Wet Density=118.4
Lab Moisture=24.4

CT-00859 QC Testing 6" Compaction Test     9/27/11 Completed
STA 10+24                  -75 o/s
Lift 5                            Elev=4.7
Lat 29.888950
Long 90.152590
Wet density=122.3
Lab Moisture=24.9

CT-00860 QC Testing 6" Compaction Test     9/27/11 Completed
STA 13+20                  -62 o/s
Lift 5                            Elev=5.0
Lat 29.888752
Long 90.151685
Wet Density=124.1
Lab Moisture=24.6

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

463

27 Sep 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 46.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 1.0 11.0

Total 20.0 211.0Total hours worked to date: 75,412.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 11.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 4.00
00638 CAT D6N DOZER  P734 0.00 7.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 5.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 0.00 74.00Total operating hours to date: 34,584.00

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

28 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 88 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Performing exploratory trenching operations as directed by COE.
- Directed by COE to backfill trenches and return at a later time to re-excavate, compact,and test.
- Final grading eastern reach 170+00 working east.
- Placed compacted fill at f loodwall at station 112+00.(Willow Bend Material)
- Imported processed material from Willow Bend for trenching backfill.
- Maintaining haul roads.
- Rain started around 6:30 pm and rained through the night.

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-8 loads-191.78 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC,QA,and OCPR observed trenching operations.
- TWE took density test at f loodwall and 2 areas that were trenched..
- QC and QA performed 2 week turf inspection on area seeded 66+00 to 109+00.

Materials received:
Phylway received processed material from Willow Bend-191.78 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
COE and OCPR reps onsite for exploratory trenching operation.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

28 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Fugro onsite performing work for COE on the western reach.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 10 QC requirements were completed today:

Requirement No Type Description Results

CT-00861 QC Testing 12" Compaction Test     9/28/11 Completed
STA 112+23                  9.6' o/s
Lift 1                              Elev=2.0
Lat 29.873820
Long 90.138390
Wet Density=110.8
Lab Moisture=27.3

CT-00862 QC Testing 12" Compaction Test     9/28/11 Completed
STA 112+34                  7.3' o/s
Lift 2                              Elev=2.9
Lat 29.873791
Long 90.138391
Wet Density=111.1
Lab Moisture=26.2

CT-00863 QC Testing 12" Compaction Test     9/28/11 Completed
STA 112+03                  8.5' o/s
Lift 3                              Elev=3.5
Lat 29.873873
Long 90.138371
Wet Density=112.1
Lab moisture=23.5

CT-00864 QC Testing 12" Compaction Test     9/28/11 Completed
STA 169+97 (trench)      -137' o/s
Lift 1                               Elev=2.3
Lat 29.871640
Long 90.121348
Wet Density=118.0
Lab Moisture=26.9

CT-00865 QC Testing 12" Compaction Test     9/28/11 Completed
STA 170+01 (trench)     -138' o/s
Lift 2                              Elev=3.6
Lat 29.871639
Long 90.121335
Wet Density=123.3
Lab Moisture=24.8

CT-00866 QC Testing 12" Compaction Test     9/28/11 Completed
STA 169+97 (trench)     -140' o/s
Lift 3                              Elev=4.2
Lat 29.871648
Long 90.121349
Wet Density=123.7
Lab Moisture=21.4

CT-00867 QC Testing 12" Compaction Test     9/28/11 Completed
STA 170+03 (trench)     -136' o/s
Lift 4                              Elev=5.1
Lat 29.871696
Long 90.121331
Wet Density=122.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

28 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lab Moisture=23.0
CT-00868 QC Testing 12" Compaction Test     9/28/11 Completed

STA 170+05 (trench)     CL
Lift 1                              Elev=11.2
Lat 29.871254
Long 90.121359
Wet Density=119.4
Lab Moisture=26.2

CT-00869 QC Testing 12" Compaction Test     9/28/11 Completed
STA 170+01 (trench)     CL
Lift 2                              Elev=12.4
Lat 29.871259
Long 90.121364
Wet Density=117.5
Lab Moisture=24.6

CT-00870 QC Testing 6" Compaction Test     9/28/11 Completed
STA 149+99 (trench)     CL
Lift 1                              Elev=9.3
Lat 29.871678
Long 90.127669
Wet Density=119.1
Lab Moisture=24.0

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 1.0 11.0

Total 19.0 209.0Total hours worked to date: 75,621.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 8.00
00638 CAT D6N DOZER  P734 0.00 3.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 3.50
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 7.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

28 Sep 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 0.00 62.50Total operating hours to date: 34,646.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

465

29 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 88 °F; 1 IN Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Surveyors shot f inal compliance and settlement plates from stations 157+00 to 166+00.

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed compliance surveys and settlement plates being recorded.

Materials received:
None

Job Safety:
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Fugro onsite performing work for COE on the middle reach.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

465

29 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 2.0 20.0

Total 6.0 60.0Total hours worked to date: 75,681.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
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29 Sep 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-170 QC truck 0.00 0.00
Total 0.00 0.00Total operating hours to date: 34,646.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

466

30 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 66 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
50% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Preparing job to haul tomorrow.
- Final grading eastern reach 170+00 working east.
- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

466

30 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 7.5
Phylway OPERATING ENGINEER 4.0 33.0
Phylway QC MANAGER 1.0 9.0
Phylway SAFETY ENGINEER - ON SITE 1.0 9.0
Phylway SUPERINTENDENT 1.0 0.0
Phylway SUPERV - GRADING 1.0 9.0
Phylway SURVEYOR 0.0 0.0

Total 9.0 67.5Total hours worked to date: 75,748.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 4.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 6.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 8.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 4.00
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30 Sep 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

XXX-170 QC truck 0.00 3.00
Total 0.00 39.00Total operating hours to date: 34,685.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

467

01 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 86 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t 9 and grading out f/s berm 6+00 working east.
- Final grading eastern reach 170+00 working east.
- Exporting degrade near f loodwall.
- Removing fabric from material that was excavated during COE exploratory excavation,
- Total degrade material hauled offsite-3 trailor loads-84 cy.
- Total compacted fill from Willow Bend-175 loads-4213.29 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.

Materials received:
Phylway received processed material from Willow Bend- 175 loads-4213.29 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

467

01 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 19.0 209.0Total hours worked to date: 75,957.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 3.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 6.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 6.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 10.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 87.00Total operating hours to date: 34,772.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER
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468

02 Oct 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 86 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t 9 and grading out f/s berm 10+00 working east.
- Final grading eastern reach 170+00 working east.
- Removing fabric from material that was excavated during COE exploratory excavation,
- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-212 loads-4,616.73 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspection f/s berm and levee crown station 4 to 14+00.

Materials received:
Phylway received processed material from Willow Bend 4616.73 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 4.0 44.0
Phylway OPERATING ENGINEER 9.0 96.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 17.0 184.0Total hours worked to date: 76,141.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 11.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 7.00
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ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 4.00
XXX-170 QC truck 0.00 6.00

Total 0.00 76.00Total operating hours to date: 34,848.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 85 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t 9 and grading out f/s berm 14+00 working east.
- Final grading eastern reach 170+00 working east.
- Backfilling and testing trenches on the eastern reach.
- Preparing eastern reach for grassing.
- Exporting degrade material near f loodwall.
- Maintaining haul roads. 

- Total degrade material hauled offsite-36 loads-648 cy.
- Total compacted fill from Willow Bend-141 loads-3018.75 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspection f/s berm and levee crown station 14+00 to 22+00.
- QC and QA observed density test being performed on the western reach and trenches on the eastern reach.

Materials received:
Phylway received processed material from Willow Bend 3018.75 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 20 QC requirements were completed today:
Requirement No Type Description Results

CT-00871 QC Testing 12" Compaction Test     10/3/11 Completed
STA 3+56                      CL
Lift 9                              Elev=12.1
Lat 29.889117
Long 90.154705
Wet Density=115.1
Lab Moisture=23.6

CT-00872 QC Testing 12" Compaction Test     10/3/11 Completed
STA 8+53                       CL
Lift 9                               Elev=12.4
Lat 29.888843
Long 90.15317
Wet Density=111.0
Lab Moisture=22.9

CT-00873 QC Testing 12" Compaction Test     10/3/11 Completed
STA 13+56                     CL
Lift 9                               Elev=12.5
Lat 29.888575
Long 90.151608
Wet Density=111.6
Lab Moisture=25.5

CT-00874 QC Testing 6" Compaction Test     10/3/11 Completed
STA 13+51                  61' o/s
Lift 4                            Elev=5.9
Lat 29.888400
Long 90.151665
Wet Density=117.5
Lab Moisture=29.4

CT-00875 QC Testing 6" Compaction Test     10/3/11 Completed
STA 8+48                    50' o/s
Lift 4                            Elev=6.2
Lat 29.888711
Long 90.153436
Wet density=115.8
Lab Moisture=25.3

CT-00876 QC Testing 6" Compaction Test     10/3/11 Completed
STA 3+56                    39' o/s
Lift 4                            Elev=6.4
Lat 29.889010
Long 90.154727
Wet Density=108.9
Lab Moisture=28.0

CT-00877 QC Testing 6" Compaction Test     10/3/11 Completed
STA 170+07                 CL
Lift 3  (trench)               Elev=13.0
Lat 29.871258
Long 90.121351
Wet Density=117.3
Lab Moisture=30.6

CT-00878 QC Testing 6" Compaction Test    10/3/11 Completed
STA 170+08                CL
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Lift 4  (trench)              Elev=13.6
Lat 29.871268
Long 90.121349
Wet Density=115.9
Lab Moisture=26.0

CT-00879 QC Testing 12" Compaction Test     10/3/11 Completed
STA 160+00                   53' o/s
Lift 1  (trench)                 Elev=4.6
Lat 29.871328
Long 90.124534
Wet Density=114.3
Lab Moisture=25.0

CT-00880 QC Testing 12" Compaction Test     10/3/11 Completed
STA 160+00                   49' o/s
Lift 2  (trench)                 Elev=5.5
Lat 29.871340
Long 90.124532
Wet density=117.5
Lab Moisture=27.5

CT-00881 QC Testing 6" Compaction Test     10/3/11 Completed
STA 160+02                 49' o/s
Lift 3  (trench)               Elev=6.4
Lat 29.871336
Long 90.124526
Wet Density=114.9
Lab Moisture=266

CT-00882 QC Testing 12" Compaction Test     10/3/11 Completed
STA 18+56                     CL
Lift 9                               Elev=12.5
Lat 29.888276
Long 90.150070
Wet Density=107.1
Lab Moisture=22.3

CT-00883 QC Testing 6" Compaction Test     10/3/11 Failed
STA 18+52                   57' o/s
Lift 4                             Elev=6.0
Lat 29.888133
Long 90.150116
Wet Density=111.4
Lab Moisture=32.4

CT-00884 QC Testing 12" Compaction Test     10/3/11 Completed
STA 150+00                  CL
Lift 1 (trench)                 Elev=8.4
Lat 29.871694
Long 90.127665
Wet Density=107.9
Lab Moisture=20.3

CT-00885 QC Testing 12" Compaction Test     10/3/11 Completed
STA 150+00                   CL
Lift 2 (trench)                  Elev=9.5
Lat 29.871682
Long 90.127666
Wet Density=113.5
Lab Moisture=23.7

CT-00886 QC Testing 12" Compaction Test     10/3/11 Completed
STA 149+98                   CL
Lift 3 (trench)                  Elev=10.5
Lat 29.871686
Long 90.127671
Wet Density=111.1
Lab Moisture=22.1

CT-00887 QC Testing 12" Compaction Test     10/3/11 Completed
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STA 150+04                   CL
Lift 4 (trench)                  Elev=11.5
Lat 29.871690
Long 90.127654
Wet Density=111.7
Lab Moisture=21.5

CT-00888 QC Testing 12" Compaction Test     10/3/11 Completed
STA 150+03                   CL
Lift 5 (trench)                  Elev=12.4
Lat 29.871685
Long 90.127657
Wet Density=108.4
Lab Moisture=20.9

CT-00889 QC Testing 6" Compaction Test     10/3/11 Completed
STA 149+99                 CL
Lift 6 (trench)                Elev=13.1
Lat 29.871687
Long 90.127670
Wet Density=122.1
Lab Moisture=23.7

CT-00890 QC Testing 6" Compaction Test     10/3/11 Completed
STA 150+04                 CL
Lift 7 (trench)                Elev=13.6
Lat 29.871686
Long 90.127652
Wet density=122.2
Lab Moisture=20.4

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 19.0 209.0Total hours worked to date: 76,350.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 11.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
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00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 10.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 1.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 7.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 89.00Total operating hours to date: 34,937.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 86 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t 9 and grading out f/s berm 24+00 working east.
- Final grading eastern reach 170+00 working east.
- Backfilling and testing trenches on the eastern reach.
- Preparing eastern reach for grassing.
- Exporting degrade material near f loodwall.
- Surveyors shooting f inal compliance and recording settlement plates stations 167 to 182.
- Maintaining haul roads. 

- Total degrade material hauled offsite-40 loads-1040 cy.
- Total compacted fill from Willow Bend-151 loads-3302.96 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspection f/s berm and levee crown station 22+00 to 30+00.
- QC and QA observed density test being performed on the western reach and trenches on the eastern reach.
- QC and QA observed compliance surveys and settlement plates being recorded from 167 to 182.

Materials received:
Phylway received processed material from Willow Bend 3302.96 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 19 QC requirements were completed today:
Requirement No Type Description Results

CT-00891 QC Testing 12" Compaction Test     10/4/11 Completed
STA 145+01                   -126' o/s
Lift 1 (trench)                  Elev=3.3
Lat 29.872139
Long 90.129204
Wet Density=114.4
Lab Moisture=25.0

CT-00892 QC Testing 12" Compaction Test     10/4/11 Completed
STA 144+97                   -131' o/s
Lift 2 (trench)                  Elev=4.3
Lat 29.872152
Long 90.129215
Wet Density=115.4
Lab Moisture=23.2

CT-00893 QC Testing 12" Compaction Test     10/4/11 Completed
STA 144+97                   -129' o/s
Lift 3 (trench)                  Elev=5.2
Lat 29.872148
Long 90.129214
Wet density=118.6
Lab Moisture=23.4

CT-00894 QC Testing 12" Compaction Test     10/4/11 Completed
STA 139+96                   52' o/s
Lift 1 (trench)                  Elev=4.5
Lat 29.871758
Long 90.130837
Wet Density=112.8
Lab Moisture=29.9

CT-00895 QC Testing 12" Compaction Test     10/4/11 Completed
STA 140+01                   53' o/s
Lift 2 (trench)                  Elev=5.4
Lat 29.871756
Long 90.130218
Wet Density=117.3
Lab Moisture=26.5

CT-00896 QC Testing 12" Compaction Test     10/4/11 Completed
STA 140+00                   50' o/s
Lift 3 (trench)                  Elev=6.3
Lat 29.871764
Long 90.130824
Wet Density=110.2
Lab Moisture=25.5

CT-00897 QC Testing 12" Compaction Test     10/4/11 Completed
STA 123+54                   3.9' o/s
Lift 1 (trench)                  Elev=3.9
Lat 29.872107
Long 90.136004
Wet Density=108.1
Lab Moisture=25.1
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CT-00898 QC Testing 12" Compaction Test     10/4/11 Completed
STA 123+54                   70' o/s
Lift 2 (trench)                  Elev=4.8
Lat 29.872096
Long 90.136004
Wet Density=115.6
Lab Moisture=22.6

CT-00899 QC Testing 12" Compaction Test     10/4/11 Completed
STA 123+53                   68' o/s
Lift 3 (trench)
Lat 29.872101
Long 90.136007
Wet Density=110.4
Lab Moisture=25.2

CT-00900 QC Testing 12" Compaction Test     10/4/11 Completed
STA 23+44                     CL
Lift 9                               Elev=12.5
Lat 29.888036
Long 90.148552
Wet Density=116.9
Lab Moisture=22.3

CT-00901 QC Testing 6" Compaction Test     10/4/11 Completed
STA 23+41                   46' o/s
Lift 4                             Elev=6.4
Lat 29.887891
Long 90.148597
Wet Density=107.7
Lab Moisture=26.4

CT-00902 QC Testing 6" Compaction Test     10/4/11 Completed
STA 27+66                     CL
Lift 9                               Elev=12.5
Lat 29.887782
Long 90.147257
Wet Density=109.6
Lab Moisture=29.4

CT-00903 QC Testing 6" Compaction Test     10/4/11 Completed
STA 27+76                   52' o/s
Lift 4                             Elev=6.4
Lat 29.887633
Long 90.147256
Wet Density=112.5
Lab Moisture=25.5

CT-00904 QC Testing 12" Compaction Test     10/4/11 Completed
STA 124+41                  -38' o/s
Lift 1 (trench)                 Elev=5.0
Lat 29.872373
Long 90.135702
Wet Density=108.6
Lab Moisture=19.9

CT-00905 QC Testing 12" Compaction Test     10/4/11 Completed
STA 124+41                  -42' o/s
Lift 2 (trench)                 Elev=5.9
Lat 29.872383
Long 90.135702
Wet Density=117.5
Lab Moisture=23.0

CT-00906 QC Testing 12" Compaction Test      10/4/11 Completed
STA 124+10                   -38' o/s
Lift 3 (trench)                  Elev=7.2
Lat 29.872373
Long 90.135706
Wet Density=121.5
Lab Moisture=22.7
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470

04 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00907 QC Testing 12" Compaction Test     10/4/11 Completed
STA 122+24                  -67' o/s
Lift 1 (trench)                 Elev=4.9
Lat 29.872503
Long 90.136378
Wet Density=116.5
Lab Moisture=24.3

CT-00908 QC Testing 12" Compaction Test     10/4/11 Completed
STA 122+22                  -64' o/s
Lift 2 (trench)                 Elev=6.0
Lat 29.872495
Long 90.136382
Wet Density=117.6
Lab Moisture=25.3

CT-00909 QC Testing 12" Compaction Test     10/4/11 Completed
STA 122+22                  -68' o/s
Lift 3 (trench)                 Elev=6.6
Lat 29.872506
Long 90.136381
Wet Density=114.7
Lab Moisture=24.2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 21.0 231.0Total hours worked to date: 76,581.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 6.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
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04 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 6.00

Total 0.00 77.00Total operating hours to date: 35,014.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

471

05 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 86 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t 10  0 to 30+00.
- Backfilling and testing trenches on the middle reach.
- Excavating on the east side f loodwall and placing material back in tested lif ts.
- Processing f ill areas.
- Preparing eastern reach for grassing.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-107 loads-2572.21 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspection levee crown station 0 to 30+00.
- QC and QA observed density test being performed on the western reach and trenches on the middle reach.

Materials received:
Phylway received processed material from Willow Bend 2572,21 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
OCPR and COE reps. on site for a pre-turf inspection on the eastern reach.
TWE on site taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

471

05 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 34 QC requirements were completed today:
Requirement No Type Description Results

CT-00910 QC Testing 6" Compaction Test     10/5/11 Completed
STA 111+79                 7' o/s
Lift 4                             Elev=4.7
Lat 29.873938
Long 90.138348
Wet Density=115.6
Lab Moisture=21.5

CT-00911 QC Testing 6" Compaction Test     10/5/11 Completed
STA 55+99                   -92' o/s
Lift 1                             Elev=3.3
Lat 29.886848
Long 90.138484
Wet Density=118.9
Lab Moisture=25.6

CT-00912 QC Testing 6" Compaction Test     10/5/11 Completed
STA 59+31                  -88' o/s
Lift 1                            Elev=3.5
Lat 29.886656
Long 90.137459
Wet Density=117.9
Lab Moisture=24.4

CT-00913 QC Testing 12" Compaction Test     10/5/11 Completed
STA 90+00                     CL
Lift 1 (trench)                  Elev=10.5
Lat 29.879713
Long 90.136523
Wet Density=116.0
Lab Moisture=23.4

CT-00914 QC Testing 12" Compaction Test     10/5/11 Completed
STA 88+99                     CL
Lift 2 (trench)                  Elev=11.5
Lat 29.879714
Long 90.136518
Wet Density=120.8
Lab moisture=25.1

CT-00915 QC Testing 12" Compaction Test     10/5/11 Completed
STA 89+99                     CL
Lift 3 (trench)                  Elev=12.5
Lat 29.879713
Long 90.136515
Wet Density=112.7
Lab Moisture=23.1

CT-00916 QC Testing 6" Compaction Test     10/5/11 Completed
STA 89+98                  CL
Lift 4 (trench)               Elev=13.0
Lat 29.879716
Long 90.136509
Wet Density=116.6
Lab Moisture=22.1

CT-00917 QC Testing 6" Compaction Test     10/5/11 Completed
STA 89+97                   CL
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Lift 5 (trench)                Elev=13.5
Lat 29.879721
Long 90.136518
Wet Density=109.8
Lab Moisture=20.2

CT-00918 QC Testing 12" Compaction Test     10/5/11 Completed
STA 32+61                     CL
Lift 9                                Elev=12.5
Lat 29.887526
Long 90.145719
Wet Density=105.8
Lab Moisture=31.1

CT-00919 QC Testing 12" Compaction Test     10/5/11 Completed
STA 32+60                     73' o/s
Lift 3                               Elev=5.7
Lat 29.887307
Long 90.145773
Wet Density=106.5
Lab Moisture=29.6

CT-00920 QC Testing 6" Compaction Test     10/5/11 Completed
STA 82+82                   -79' o/s
Lift 1 (trench)                Elev=2.5
Lat 29.881543
Long 90.135638
Wet Density=110.5
Lab Moisture=27.6              

CT-00921 QC Testing 12" Compaction Test     10/5/11 Completed
STA 82+06                    -60' o/s
Lift 1 (trench)                 Elev=3.0
Lat 29.881757
Long 90.135627
Wet Density=107.1
Lab Moisture=29.8

CT-00922 QC Testing 12" Compaction Test     10/5/11 Completed
STA 82+81                    -75' o/s
Lift 2 (trench)                 Elev=3.6
Lat 29.881548
Long 90.135647
Wet Density=112.4
Lab Moisture=22.6

CT-00923 QC Testing 12" Compaction Test     10/5/11 Completed
STA 82+06                     -62' o/s
Lift 2 (trench)                  Elev=4.0
Lat 29.881758
Long 90.135620
Wet Density=112.7
Lab Moisture=22.6

CT-00924 QC Testing 12" Compaction Test     10/5/11 Completed
STA 82+83                     -78' o/s
Lift 3 (trench)                  Elev=4.5
Lat 29.881540
Long 90.135641
Wet Density=112.2
Lab Moisture=23.5

CT-00925 QC Testing 12" Compaction Test     10/5/11 Completed
STA 82+04                     -62' o/s
Lift 3 (trench)                  Elev=5.0
Lat 29.881762
Long 90.135619
Wet Density=107.9
Lab Moisture=19.9

CT-00926 QC Testing 12" Compaction Test     10/5/11 Completed
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STA 79+05                     -44' o/s
Lift 1 (trench)                  Elev=3.5
Lat 29.882563
Long 90.135393
Wet Density=109.2
Lab Moisture=24.8

CT-00927 QC Testing 12" Compaction Test     10/5/11 Completed
STA 79+05                     -48' o/s
Lift 2 (trench)                  Elev=4.5
Lat 29.882561
Long 90.135390
Wet Density=110.5
Lab Moisture=21.5

CT-00928 QC Testing 12" Compaction Test     10/5/11 Completed
STA 79+08                     -49' o/s
Lift 3 (trench)                  Elev=5.5
Lat 29.882552
Long 90.135390
Wet Density=114.4
Lab Moisture=21.4

CT-00929 QC Testing 12" Compaction Test     10/5/11 Completed
STA 80+01                     54' o/s
Lift 1 (trench)                  Elev=4.0
Lat 29.882390
Long 90.135791
Wet Density=116.5
Lab Moisture=23.2

CT-00930 QC Testing 6" Compaction Test     10/5/11 Completed
STA 79+99                   51' o/s
Lift 2 (trench)                Elev=4.0
Lat 29.882391
Long 90.135779
Wet Density=113.7
Lab Moisture=22.5

CT-00931 QC Testing 12" Compaction Test     10/5/11 Completed
STA 83+54                     66' o/s
Lift 1 (trench)                  Elev=3.5
Lat 29.881469
Long 90.136144
Wet Density=108.3
Lab Moisture=23.2

CT-00932 QC Testing 6" Compaction Test     10/5/11 Completed
STA 2+85                    CL
Lift 10                          Elev=13.1
Lat 29.889166
Long 90.154921
Wet Density=112.7
Lab Moisture=29.3

CT-00933 QC Testing 6" Compaction Test     10/5/11 Completed
STA 7+82                     CL
Lift 10                           Elev=13.0
Lat 29.888874
Long 90.153387
Wet Density=109.8
Lab Moisture=23.2

CT-00934 QC Testing 6" Compaction Test     10/5/11 Completed
STA 12+76                   CL
Lift 10                           Elev=13.1
Lat 29.888600
Long 90.151860
Wet Density=111.3
Lab Moisture=30.4
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CT-00935 QC Testing 6" Compaction Test     10/5/11 Completed
STA 17+68                   CL
Lift 10                           Elev=13.1
Lat 29.888332
Long 90.150339
Wet Density=118.2
Lab Moisture=26.7

CT-00936 QC Testing 6" Compaction Test     10/5/11 Completed
STA 22+74                   CL
Lift 10                           Elev=13.0
Lat 29.888061
Long 90.148773
Wet Density=107.5
Lab Moisture=29.6

CT-00937 QC Testing 6" Compaction Test     10/5/11 Completed
STA 27+55                   CL
Lift 10                           Elev=13.0
Lat 29.887779
Long 90.147290
Wet Density=116.4
Lab Moisture=28.6

CT-00938 QC Testing 12" Compaction Test     10/5/11 Completed
STA 111+79                   9.8' o/s
Lift 5                               Elev=5.3
Lat 29.873940
Long 90.138356
Wet Density=115.7
Lab Moisture=32.3

CT-00939 QC Testing 6" Compaction Test     10/5/11 Completed
STA 118+94                 10' o/s
Lift 1                             Elev=4.2
Lat 29.872366
Long 90.137434
Wet Density=111.8
Lab Moisture=28.4

CT-00940 QC Testing 6" Compaction Test     10/5/11 Completed
STA 118+81                 -7' o/s
Lift 1                             Elev=3.4
Lat 29.872420
Long 90.137470
Wet Density=107.2
Lab Moisture=32.7

CT-00941 QC Testing 12" Compaction Test     10/5/11 Completed
STA 83+51                    66' o/s
Lift 2 (trench)                 Elev=4.5
Lat 29.881475
Long 90.136140
Wet Density=107.3
Lab Moisture=22.9

CT-00942 QC Testing 12" Compaction Test     10/5/11 Completed
STA 79+99                     52' o/s
Lift 3 (trench)                  Elev=6
Lat 29.882393
Long 90.135780
Wet Density=111.5
Lab Moisture=20.1

CT-00943 QC Testing 12" Compaction Test     10/5/11 Completed
STA 83+53                     66' o/s
Lift 3 (trench)                  Elev=5.5
Lat 29.881470
Long 90.136142
Wet Density=110.2
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Lab Moisture=21.6

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 6.0 65.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 16.0

Total 21.0 224.0Total hours worked to date: 76,805.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 7.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 11.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 10.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 90.00
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Total operating hours to date: 35,104.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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472

06 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t 10 and grading f/s berm stations 30 to 36+00.
- Backfilling and testing trenches on the middle reach and western reach.
- Placing compacted fill at f loodwall.
- Processing f ill areas.
- Preparing eastern reach for grassing.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-98 loads-2397.38 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed density test being performed on the western reach and trenches on the middle reach.

Materials received:
Phylway received processed material from Willow Bend 2397.38 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
OCPR for lif t inspections.
TWE on site taking compaction test.
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06 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 27 QC requirements were completed today:
Requirement No Type Description Results

CT-00944 QC Testing 12" Compaction Test     10/6/11 Completed
STA 74+14                    -17' o/s
Lift 1 (trench)                 Elev=8.8
Lat 29.883878
Long 90.135042
Wet Density=115.3
Lab Moisture=22.7

CT-00945 QC Testing 12" Compaction Test     10/5/11 Completed
STA 74+16                     -14' o/s
Lift 2 (trench)                  Elev=9.5
Lat 29.883877
Long 90.135053
Wet Density=110.3
Lab Moisture=20.2

CT-00946 QC Testing 12" Compaction Test     10/6/11 Completed
STA 74+16                     -13' o/s
Lift 3 (trench)                  Elev=10.3
Lat 29.883878
Long 90.135056
Wet Density=114.0
Lab Moisture=32.7

CT-00947 QC Testing 12" Compaction Test     10/6/11 Completed
STA 74+17                     -12' o/s
Lift 4 (trench)                  Elev=11.5
Lat 29.883875
Long 90.135060
Wet Density=113.0
Lab Moisture=21.3

CT-00948 QC Testing 12" Compaction Test     10/6/11 Completed
STA 77+82                     -21' o/s
Lift 1 (trench)                  Elev=7.4
Lat 29.882906
Long 90.135364
Wet Density=113.7
Lab Moisture=31.8

CT-00949 QC Testing 12" Compaction Test     10/6/11 Completed
STA 77+82                     -19' o/s
Lift 2 (trench)                  Elev=8.3
Lat 29.882907
Long 90.135367
Wet Density=110.3
Lab Moisture=21.2

CT-00950 QC Testing 6" Compaction Test     10/6/11 Completed
STA 77+90                   -69' o/s
Lift 1 (trench)                Elev=3
Lat 29.882848
Long 90.135224
Wet Density=113.2
Lab Moisture=32.1

CT-00951 QC Testing 12" Compaction Test     10/6/11 Completed
STA 77+82                     -18' o/s
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Lift 3 (trench)                  Elev=9.1
Lat 29.882909
Long 90.135373
Wet Density=116.6
Lab Moisture=30.0

CT-00952 QC Testing 12" Compaction Test     10/6/11 Completed
STA 118+89                   8' o/s
Lift 2                               Elev=5.0
Lat 29.872373
Long 90.137449
Wet Density=114.3
Lab Moisture=30.9

CT-00953 QC Testing 12" Compaction Test     10/6/11 Completed
STA 118+45                   -10' o/s
Lift 2                               Elev=2.5
Lat 29.872437
Long 90.137813
Wet Density=115.1
Lab Moisture=32.0

CT-00954 QC Testing 6" Compaction Test     10/6/11 Completed
STA 32+46                   CL
Lift 10                           Elev=13.1
Lat 29.887500
Long 90.145772
Wet Density=115.7
Lab Moisture=29.5

CT-00955 QC Testing 12" Compaction Test     10/6/11 Completed
STA 77+80                     -18' o/s
Lift 4 (trench)                  Elev=9.9
Lat 29.882914
Long 90.135371
Wet Density=116.8
Lab Moisture=31.4

CT-00956 QC Testing 12" Compaction Test     10/6/11 Completed
STA 77+88                     -68' o/s
Lift 2 (trench)                  Elev=3.9
Lat 29.882854
Long 90.135226
Wet Density=115.9
Lab Moisture=31.0

CT-00957 QC Testing 12" Compaction Test      10/6/11 Completed
STA 118+48                    2' o/s
Lift 3                                Elev=3.5
Lat 29.872400
Long 90.137576
Wet Density=112.8
Lab Moisture=29.1

CT-00958 QC Testing 12" Compaction Test     10/6/11 Completed
STA 119+12                  -6' o/s
Lift 3                              Elev=7.9
Lat 29.872410
Long 90.137372
Wet Density=115.8
Lab Moisture=30.0

CT-00959 QC Testing 12" Compaction Test     10/6/11 Completed
STA 77+98                     -68' o/s
Lift 3 (trench)                  Elev=5.0
Lat 29.882882
Long 90.135234
Wet Density=115.4
Lab Moisture=26.4

CT-00960 QC Testing 6" Compaction Test     10/6/11 Completed
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

472

06 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

STA 47+98                   -95' o/s
Lift 1 (trench)                Elev=2.1
Lat 29.886901
Long 90.140916
Wet Density=119.6
Lab Moisture=28.1

CT-00961 QC Testing 12" Compaction Test     10/6/11 Completed
STA 77+81                     -20' o/s
Lift 5 (trench)                  Elev=9.8
Lat 29.882909
Long 90.135365
Wet Density=114.5
Lab Moisture=28.1

CT-00962 QC Testing 12" Compaction Test     10/6/11 Completed
STA 47+98                     CL
Lift 1 (trench)                  Elev=8.1
Lat 29.886651
Long 90.140975
Wet Density=109.5
Lab Moisture=21.0

CT-00963 QC Testing 12" Compaction Test     10/6/11 Completed
STA 48+00                     -90' o/s
Lift 2 (trench)                  Elev=3.1
Lat 29.886889
Long 90.140911
Wet Density=116.0
Lab Moisture=26.2

CT-00964 QC Testing 12" Compactin Test     10/6/11 Completed
STA 111+95                 12' o/s
Lift 6                             Elev=5.0
Lat 29.873899
Long 90.138378
Wet Density=111.9
Lab Moisture=22.8

CT-00965 QC Testing 12" Compaction Test     10/6/11 Completed
STA 118+91                   -8' o/s
Lift 4                               Elev=6.7
Lat 29.872421
Long 90.137440
Wet Density=116.2
Lab Moisture=31.3

CT-00966 QC Testing 12" Compaction Test     10/6/11 Completed
STA 118+92                   6' o/s
Lift 4                               Elev=7.0
Lat 29.872379
Long 90.137440
Wet Density=112.5
Lab Moisture=28.7

CT-00967 QC Testing 12' Compaction Test     10/6/11 Completed
STA 18+00                    CL
Lift 2 (trench)                 Elev=9.1
Lat 29.886645
Long 90.140968
Wet Density=111.9
Lab Moisture=21.6

CT-00968 QC Testing 12" Compaction Test     10/6/11 Completed
STA 48+00                     CL
Lift 3 (trench)                  Elev=10.3
Lat 29.886636
Long 90.140972
Wet Density=113.0
Lab Moisture=22.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

472

06 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00969 QC Testing 12" Compaction Test     10/6/11 Completed
STA 48+03                     CL
Lift 4 (trench)                  Elev=11.5
Lat 29.886645
Long 90.140959
Wet Density=117.3
Lab Moisture=27.3

CT-00970 QC Testing 6" Compaction Test     10/6/11 Completed
STA 48+01                   -96' o/s
Lift 3 (trench)                Elev=4.2
Lat 29.886904
Long 90.140904
Wet Density=119.8
Lab Moisture=28.8

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 6.0 64.0
Phylway OPERATING ENGINEER 10.0 108.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 20.0 216.0Total hours worked to date: 77,021.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 8.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 11.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 0.00
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06 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 10.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 6.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 8.00

Total 0.00 89.00Total operating hours to date: 35,193.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

473

07 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 86 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t 10 and grading f/s berm stations 34+00 working east.
- Placing compacted fill at f loodwall.
- Processing f ill areas.
- Preparing eastern reach for grassing.
- Removing debris from site.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-118 loads-2835.49 cy.
- Total debris hauled off site-8 trailor loads-210 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed density test being performed.

Materials received:
Phylway received processed material from Willow Bend 2835.49 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
OCPR for lif t inspections.
TWE on site taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

473

07 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:
Requirement No Type Description Results

CT-00971 QC Testing 6" Compaction Test     10/7/11 Completed
STA 111+10                74' o/s
Lift 5                            Elev=5.0
Lat 29.874167
Long 90.138501
Wet Density=110.6
Lab Moisture=28.9

CT-00972 QC Testing 12" Compaction Test     10/7/11 Completed
STA 111+35                  2' o/s
Lift 7                              Elev=10.6
Lat 29.874052
Long 90.138299
Wet Density=114.5
Lab Moisture=24.9

CT-00973 QC Testing 12" Compaction Test     10/7/11 Completed
STA 111+26                   25' o/s
Lift 6                               Elev=7.5
Lat 29.874089
Long 90.138362
Wet Density=114.6
Lab Moisture=25.9

CT-00974 QC Testing 12" Compaction Test     10/7/11 Completed
STA 118.98                    -5' o/s
Lift 5                               Elev=9.8
Lat 29.872409
Long 90.137418
Wet Density=116.8
Lab Moisture=26.5

CT-00975 QC Testing 12" Compaction Test     10/7/11 Completed
STA 118+89                   7' o/s
Lift 5                               Elev=8.3
Lat 29.872367
Long 90.137450
Wet Density=113.2
Lab Moisture=29.1

CT-00976 QC Testing 12" Compaction Test     10/7/11 Completed
STA 119+08                  60' o/s
Lift 5                              Elev=5.4
Lat 29.872226
Long 90.137403
Wet Density=112.9
Lab Moisture=26.2

CT-00977 QC Testing 12" Compaction Test     10/7/11 Completed
STA 119+28                   -2' o/s
Lift 6                               Elev=11.7
Lat 29.872396
Long 90.137323
Wet Density=110.4
Lab Moisture=26.5
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REPORT NUMBER
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473

07 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-00978 QC Testing 12" Compaction Test     10/7/11 Completed
STA 119+32                   4' o/s
Lift 6                               Elev=11.7
Lat 29.872374
Long 90.137316
Wet Density=114.8
Lab Moisture=27.8

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 4.0 11.0
Phylway OPERATING ENGINEER 10.0 106.5
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 18.0 161.5Total hours worked to date: 77,183.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 6.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 1.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 7.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 3.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 76.00Total operating hours to date: 35,269.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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474

08 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 77,183.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 35,269.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

475

09 Oct 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 77,183.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 35,269.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

10 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 88 °F, Max 68 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for the safety fence removal.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t and berm stations 44+00 working east.
- Placing compacted fill at f loodwall.
- Processing f ill areas.
- Preparing eastern reach for grassing.
- Removing debris from site.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-114 loads-2742.11 cy.
- Total debris hauled from site-8 truck loads-144 cy.

Economy Grass

- No work.

Boh Brothers

- Waiting on scour protection area to be graded.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed density test being performed.

Materials received:
Phylway received processed material from Willow Bend 2742,11 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
OCPR for lif t inspections.
TWE on site taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

10 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 7 QC requirements were completed today:
Requirement No Type Description Results

CT-00980 QC Testing 12" Compaction Test     10/10/11 Completed
STA 51+27                    -124' o/s
Lift 3                               Elev=2.6
Lat 29.886800
Long 90.139877
Wet Density=118.9
Lab Moisture=33.0

CT-00981 QC Testing 12" Compaction Test     10/10/11 Completed
STA 37+59                    CL
Lift 9                              Elev=12.5
Lat 29.887218
Long 90.144189
Wet Density=114.0
Lab Moisture=31.4

CT-00982 QC Testing 12" Compaction Test     10/10/11 Completed
STA 37+79                     72' o/s
Lift 4                                Elev=5.8
Lat 29.887021
Long 90.144171
Wet Density=109.2
Lab Moisture=26.6

CT-00983 QC Testing 12" Compaction Test     10/10/11 Completed
STA 42+53                     CL
Lift 9                                Elev=12.6
Lat 29.886932
Long 90.142664
Wet Density=117.2
Lab Moisture=24.5

CT-00984 QC Testing 12" Compaction Test     10/10/11 Completed
STA 42+50                     74' o/s
Lift 4                               Elev=5.6
Lat 29.886751
Long 90.142715
Wet Density=110.4
Lab Moisture=23.8

CT-00985 QC Testing 12" Compaction Test     10/10/11 Completed
STA 118+92                   -4' o/s
Lift 7                               Elev=11.2
Lat 29.872409
Long 90.137435
Wet Density=118.1
Lab Moisture=23.8

CT-00986 QC Testing 12" Compaction Test     10/10/11 Completed
STA 118+93                   8' o/s
Lift 7                               Elev=10.1
Lat 29.872373
Long 90.137436
Wet Density=117.2
Lab Moisture=24.7

Page 2 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

10 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 52.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 19.0 206.0Total hours worked to date: 77,389.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 11.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 1.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 92.00Total operating hours to date: 35,361.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

10 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

477

11 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 86 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill -levee lif t stations 36+00 to 46+00.
- Dressing up on the east side of pump station.
- Processing f ill areas.
- Preparing eastern reach for grassing.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-83 loads-1814 cy.

Economy Grass

- No work.

Boh Brothers

-  Attended Preparatory Meeting on Concrete Scour Protection.
- Surveyors layout work for Concrete Scour Protection on the middle and eastern reach.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC held Preparatory Meeting on Scour Protection.
- QC held Monthly Progress Meeting 14.
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed density test being performed.

Materials received:
Phylway received processed material from Willow Bend 1814 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
OCPR for lif t inspections.

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

477

11 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

TWE on site taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 5 QC requirements were completed today:

Requirement No Type Description Results

CT-00987 QC Testing 6" Compaction Test     10/11/11 Completed
STA 18+52                   57' o/s
Lift 5                             Elev=6.0
Lat 29.888133
Long 90.150116
Wet Density=111.9
Lab Moisture=23.0

CT-00988 QC Testing 12" Compaction Test     10/11/11 Completed
STA 47+61                     CL
Lift 9                               Elev=12.5
Lat 29.886687
Long 90.141085
Wet Density=108.3
Lab Moisture=26.6

CT-00989 QC Testing 12" Compaction Test     10/11/11 Completed
STA 47+58                     71' o/s
Lift 4                               Elev=5.8
Lat 29.886478
Long 90.141088
Wet Density=113.3
Lab Moisture=28.2

CT-00990 QC Testing 12" Compaction Test     10/11/11 Completed
STA 52+56                     CL
Lift 9                               Elev=12.6
Lat 29.886429
Long 90.139559
Wet Density=105.5
Lab Moisture=28.7

CT-00991 QC Testing 12" Compaction Test     10/11/11 Completed
STA 52+56                     76' o/s
Lift 4                               Elev=5.6
Lat 29.886220
Long 90.139517
Wet Density=114.1
Lab Moisture=24.8

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

477

11 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SUPERINTENDENT 1.0 4.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 4.0 44.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 21.0 218.0Total hours worked to date: 77,607.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 7.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 9.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 7.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 86.00Total operating hours to date: 35,447.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

478

12 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 88 °F; No Precipitation; 9 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Placing compacted fill from Willow Bend- levee lif t stations 46+00 to 55+00.
- Placing compacted fill from Willow Bend- p/s berm stations 48+00 to 55+00.
- Dressing up on the east side of pump station.
- Processing f ill areas.
- Cleaning up and hauling off debris piles from site.
- Preparing eastern reach for grassing.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-91 loads-2051.88 cy.
- Total debris removed from site-10 truck loads-180 cy.

Economy Grass

- No work.

Boh Brothers

-  Mobilized equipment for Scour Protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed density test being performed.

Materials received:
Phylway received processed material from Willow Bend 2051.88 cy.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
TWE on site taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

478

12 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:
Requirement No Type Description Results

CT-00992 QC Testing 12" Compaction Test     10/12/11 Completed
STA 48+51                     -127' o/s
Lift 5                               Elev=3.5
Lat 29.886977
Long 90.142548
Wet Density=118.5
Lab Moisture=31.0

CT-00993 QC Testing 12" Compaction Test     10/12/11 Completed
STA 52+49                     -118' o/s
Lift 4                               Elev=3.5
Lat 29.886743
Long 90.139653
Wet Density=114.7
Lab Moisture=23.3

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 3.0 33.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 17.0 187.0Total hours worked to date: 77,794.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

478

12 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 10.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 5.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 5.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 8.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 0.00 92.00Total operating hours to date: 35,539.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

479

13 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Moving axcess material from the eastern reach to the western reach.
- Grading eastern reach starting at station 0 heading east.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Mobilized equipment for Scour Protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed density test being performed.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
TWE on site taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

479

13 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:
Requirement No Type Description Results

CT-00994 QC Testing 6" Compaction Test     10/13/11 Completed
STA 2+06                    CL
Lift 11                          Elev=13.6
Lat 29.889189
Long 90.155167
Wet Density=116.2
Lab Moisture=30.8

CT-00995 QC Testing 6" Compaction Test     10/13/11 Completed
STA 7+00                     CL
Lift 11                           Elev=13.6
Lat 29.888932
Long 90.153642
Wet Density=122.0
Lab Moisture=20.8

CT-00996 QC Testing 6" Compaction Test     10/13/11 Completed
STA 12+00                   CL
Lift 11                           Elev=13.6
Lat 29.888639
Long 90.152068
Wet Density=121.6
Lab Moisture=24.2

CT-00997 QC Testing 6" Compaction Test      10/13/11 Completed
STA 17+00                    CL
Lift 11                            Elev=13.6
Lat 29.888373
Long 90.150559
Wet Density=118.2
Lab Moisture=28.4

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 3.0 33.0
Phylway OPERATING ENGINEER 10.0 110.0
Phylway QC MANAGER 1.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

479

13 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 17.0 187.0Total hours worked to date: 77,981.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 10.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 8.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 2.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 3.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 7.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 74.00Total operating hours to date: 35,613.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

480

14 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 88 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading eastern reach starting at station 0 heading east.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Mobilized equipment for Scour Protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed density test being performed.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
TWE on site taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

480

14 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 3.0 24.0
Phylway OPERATING ENGINEER 7.0 68.5
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 14.0 136.5Total hours worked to date: 78,117.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 7.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

480

14 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 3.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 1.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 8.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 0.00 57.00Total operating hours to date: 35,670.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

481

15 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 78,117.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 35,670.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

482

16 Oct 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 78,117.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 35,670.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

17 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 88 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading western reach starting at station 0 heading east.
- Placing compacted fill levee lif t 10 stations 37 working east.
- Placing compacted fill levee lif t 11 stations 20 working east.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Grading area for scour protection on the middle reach.
-  Started setting forms.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed work being performed for scour protection.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

17 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 2.0 17.0
Phylway OPERATING ENGINEER 7.0 77.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 26.0 242.0Total hours worked to date: 78,359.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 2.00
21504720 Skid Steer P-445 0.00 7.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

17 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 1.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 11.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 9.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 4.00

Total 0.00 94.00Total operating hours to date: 35,764.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

18 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 85 °F; No Precipitation; 14 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading western reach starting at station 0 heading east.
- Placing compacted fill on the levee crown near stations 40 working east.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Grading area for scour protection on the middle reach.
-  Setting forms in graded areas.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed work being performed for scour protection.
- QC and QA observed density test being taken.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
TWE taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

18 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 8 QC requirements were completed today:
Requirement No Type Description Results

CT-00998 QC Testing Rest of CT 865 Atterberg        10/18/11 Completed
CT-00999 QC Testing 6" Compaction Test     10/18/11 Completed

STA 22+00                   CL
Lift 11                           Elev=13.6
Lat 29.888083
Long 90.148939
Wet Density=115.0
Lab Moisture=22.3

CT-01000 QC Testing 6" Compaction Test     10/18/11 Completed
STA 32+17                   CL
Lift 11                           Elev=13.6
Lat 29.887525
Long 90.145863
Wet Density=120.7
Lab Moisture=28.5

CT-01001 QC Testing 6" Compaction Test     10/18/11 Completed
STA 37+26                   CL
Lift 10                           Elev=13.1
Lat 29.887242
Long 90.144286
Wet Density=114.1
Lab Moisture=26.1

CT-01002 QC Testing 6" Compaction Test     10/18/11 Completed
STA 41+54                   CL
Lift 10                           Elev=13.1
Lat 29.887009
Long 90.142966
Wet Density=110.7
Lab Moisture=26.4

CT-01003 QC Testing 6" Compaction Test     10/18/11 Completed
STA 27+20                  CL
Lift 11                          Elev=13.6
Lat 29.887795
Long 90.147379
Wet Density=114.3
Lab Moisture=24.5

CT-01004 QC Testing 6" Compaction Test     10/18/11 Completed
STA 45+90                  CL
Lift 10                          Elev=13.1
Lat 29.886770
Long 90.141617
Wet Density=118.9
Lab Moisture=22.6

CT-01005 QC Testing 6" Compaction Test     10/18/11 Completed
STA 50+90                   CL
Lift 10                           Elev=13.1
Lat 29.886485
Long 90.140074
Wet Density=114.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

18 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lab Moisture=23.5

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 2.0 16.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 11.0
Phylway OPERATING ENGINEER 8.0 88.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 26.0 247.0Total hours worked to date: 78,606.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 10.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

18 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

P040065 JD Tractor P-454 0.00 11.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 6.00

Total 0.00 97.00Total operating hours to date: 35,861.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

485

19 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 68 °F; No Precipitation; 15 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading on the western reach at station 20 heading east.
- Placing compacted fill on the levee crown near stations 40 working east.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 
- Surveyors started shooting compliance on the western reach stations 0 working east.

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Grading area for scour protection on the middle reach.
-  Setting forms in graded areas.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed work being performed for scour protection.
- QC and QA observed density test being taken.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

485

19 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 4.0 40.0
Phylway OPERATING ENGINEER 8.0 86.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 29.0 280.0Total hours worked to date: 78,886.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 11.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 3.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

485

19 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 11.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 9.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 10.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 7.00
XXX-170 QC truck 0.00 6.00

Total 0.00 102.00Total operating hours to date: 35,963.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

486

20 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 77 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading on the western reach at station 40 heading east.
- Placing compacted fill from Willow Bend on ramp station 56+75.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 
- Surveyors shooting compliance on the western reach.

- Total degrade material hauled offsite-0 trailor loads-0 cy.
- Total compacted fill from Willow Bend-27 loads-578.60 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Grading area for scour protection on the middle reach.
-  Setting forms in graded areas.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed work being performed for scour protection.
- QC and QA observed density test being taken.

Materials received:
Phylway received 578.60 cy from Willow Bend.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

486

20 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-01006 QC Testing 6" Compaction Test     10/20/11 Completed
STA 37+14                   CL
Lift 11                           Elev=13.4
Lat 29.887256
Long 90.144325
Wet Density=116.8
Lab Moisture=27.0

CT-01007 QC Testing 6" Compaction Test     10/20/11 Completed
STA 56+88                  CL
Lift 10                          Elev=16.6
Lat 29.886566
Long 90.138105
Wet Density=122.1
Lab Moisture=20.5

CT-01008 QC Testing 6" Compaction Test     10/20/11 Completed
STA 56+80                  CL
Lift 11                          ELEV= 14.1
Lat 29.886581
Long 90.138285
Wet Density=115.0
Lab Moisture=21.1

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 11.0
Phylway OPERATING ENGINEER 9.0 99.0
Phylway QC MANAGER 1.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

486

20 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 27.0 264.0Total hours worked to date: 79,150.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 5.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 7.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 11.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 4.00

Total 0.00 95.00Total operating hours to date: 36,058.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

487

21 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 79 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading on the western reach at station 40 heading east.
- Placing compacted fill from Willow Bend on levee crown stations  42 to 55.
- Placed stone on ramp at 56+75.
- Removed unsuitable material from site.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 
- Surveyors shooting compliance and recording settlement plates on the western reach.

- Total unsuitable material hauled offsite-42 loads-756 cy.
- Total compacted fill from Willow Bend-17 loads-366.08 cy.
- Total stone imported for ramp-12 loads-233.65 tons.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Grading area for scour protection on the middle reach.
-  Setting forms in graded areas.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed work being performed for scour protection.
- QC and QA observed density test being taken.

Materials received:
Phylway received 366.08 cy from Willow Bend.
Phylway received 233.65 tons of stone.

Job Safety:
- SSHO monitored safe operations of equipment.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

487

21 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 11.0
Phylway OPERATING ENGINEER 7.0 68.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 25.0 233.0Total hours worked to date: 79,383.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 9.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 8.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE
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487

21 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 10.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 6.00

Total 0.00 75.00Total operating hours to date: 36,133.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

488

22 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 79,383.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 36,133.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE
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489

23 Oct 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 79,383.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 36,133.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

490

24 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 80 °F; No Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Grading on the western reach 
- Importing Willow Bend to f inish grading f/s berm stations 56 to 58.
- Processing f ill areas.
- Cleaning up debris.
- Maintaining haul roads. 

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-21 loads-464.48 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Grading area for scour protection on the middle reach.
-  Setting forms, rebar,and wire mesh in graded areas.
-  Making adjustments to form work so that there is no pertruding steel into the subgrade.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA performed a lif t inspections on the western reach.
- QC and QA observed work being performed for scour protection. All Form work will have no pertruding steel into the subgrade.
- QC and QA observed density test being taken.

Materials received:
Phylway received 464.48 cy from Willow Bend.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
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24 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-01009 QC Testing 6" Compaction Test     10/24/11 Completed
STA 42+17                   CL
Lift 11                           Elev=13.6
Lat 29.886960
Long 90.142771
Wet Densty=116.4
Lab Moisture=25.8

CT-01010 QC Testing 6" Compaction Test     10/24/11 Completed
STA 47+15                  CL
Lift 11                          Elev=13.6
Lat 29.886692
Long 90.141252
Wet Density=115.3
Lab Moisture=25.7

CT-01011 QC Testing 6" Compaction Test     10/24/11 Completed
STA 52+00                  CL
Lift 11                          Elev= 13.6
Lat 29.886427
Long 90.139751
Wet Density=109.9
Lab Moisture=25.0

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 11.0
Phylway OPERATING ENGINEER 6.0 66.0
Phylway QC MANAGER 1.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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490

24 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 22.0 209.0Total hours worked to date: 79,592.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 7.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 3.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 10.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 5.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 6.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 6.00

Total 0.00 79.00Total operating hours to date: 36,212.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

491

25 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 82 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Exploratory trenching as directed by COE.
- Grading on the western reach 
- Cleaning up debris.
- Maintaining haul roads. 
- Demobilizing eguipment.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Grading area for scour protection on the middle reach.
-  Setting forms, rebar,and wire mesh in graded areas.
-  Making adjustments to form work so that there is no pertruding steel into the subgrade.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed work being performed for scour protection. All Form work will have no pertruding steel into the subgrade.
- QC and QA observed density test being taken.
- QC and QA observed exploratory trenches being excavated.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
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25 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Tiger Team and OCPR reps. for exploratory trenching operations.
TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following QC requirement was completed today:

Requirement No Type Description Results

CT-01012 QC Testing 6" Compaction Test     10/25/11 Completed
STA 57+44                   100' o/s
Lift 3                              Elev=4.6
Lat 29.886249
Long 90.138157
Wet Density=113.4
Lab Moisture=31.8

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 6.0 66.0
Phylway OPERATING ENGINEER 7.0 77.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 28.0 275.0Total hours worked to date: 79,867.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 5.00

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

491

25 Oct 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 7.00
00638 CAT D6N DOZER  P734 0.00 10.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 2.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 11.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 7.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 77.00Total operating hours to date: 36,289.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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26 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 80 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Exploratory trenching as directed by COE.
- Stockpiling material from Willow Bend for trench backfill.
- Cleaning up throughout job.
- Maintaining haul roads. 
- Demobilizing eguipment.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-42 loads-933.33 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

-  Made 1st concrete pour for scour protection on the middle reach.
-  Total truck loads of concrete-14 loads-134 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed concrete pour and testing for Scour Protection on the middle reach.
- QC and QA observed density test being taken.
- QC and QA observed exploratory trenches being excavated.

Materials received:
Boh Bros received concrete for scour protection. All tickets submitted with daily report.
Phylway received 933.33 cy of material from Willow Bend for trench backfill.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

492

26 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Tiger Team and OCPR reps. for exploratory trenching operations.
TWE taking compaction test.
Alpha testing concrete.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 2 QC requirements were completed today:

Requirement No Type Description Results

CT-01013 QC Testing 6" Compaction Test     10/26/11 Completed
STA 64+48                  -92' o/s
Lift 3                            Elev=4.5
Lat 29.885887
Long 90.136109
Wet Density=120.9
Lab Moisture=22.3

CT-01014 QC Testing 6" Compaction Test     10/26/11 Completed
STA 58+88                   -72' o/s
Lift 3                             Elev=4.9
Lat 29.886637
Long 90.137601
Wet Density=109.9
Lab Moisture=25.8

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 12.0 96.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 6.0 58.5
Phylway OPERATING ENGINEER 8.0 86.5
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

492

26 Oct 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Total 35.0 325.0Total hours worked to date: 80,192.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 3.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 2.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 8.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 3.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 6.00

Total 0.00 51.00Total operating hours to date: 36,340.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

493

27 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 80 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Exploratory trenching as directed by COE.
- Stockpiling material from Willow Bend for trench backfill.
- Cleaning up throughout job.
- Maintaining haul roads. 
- Demobilizing eguipment.
- Surveyors shooting f inal compliance on the western reach.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-23 loads-502.49 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Setting forms on the middle reach for next concrete pour for scour protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being excavated.
- QC held Preparatory Meeting for Chain Link Fence that is to be installed.
- QC attached Minutes report on the Preparatory meeting to the daily report.
- QC and QA observed Phylway taking compliance surveys on the western reach.

Materials received:
Phylway received 502.49 cy of material from Willow Bend for trench backfill.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

493

27 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Tiger Team and OCPR reps. for exploratory trenching operations.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Chain Link Fence

No initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 54.5
Phylway OPERATING ENGINEER 6.0 63.5
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 28.0 272.0Total hours worked to date: 80,464.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 4.00
00638 CAT D6N DOZER  P734 0.00 7.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 4.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

493

27 Oct 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 2.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 6.00

Total 0.00 52.00Total operating hours to date: 36,392.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

494

28 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 60 °F, Max 70 °F; 0.2 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Exploratory trenching as directed by COE.
- Finish grading on the western reach.
- Stockpiling material from Willow Bend for trench backfill.
- Cleaning up throughout job.
- Maintaining haul roads. 
- Demobilizing eguipment.
- Surveyors shooting f inal compliance on the western reach.
- Trenching and grading operations stopped at 10am due to rain.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-1 loads-23.3 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Setting forms on the middle reach for next concrete pour for scour protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being excavated.
- QC and QA observed compliance surveys being performed by Phylway on the western reach.

Materials received:
Phylway received 23.3 cy of material from Willow Bend for trench backfill.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

494

28 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Tiger Team and OCPR reps. for exploratory trenching operations.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 22.0
Phylway OPERATING ENGINEER 7.0 32.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0
Phylway SUPERV - GRADING 1.0 8.0
Phylway SURVEYOR 2.0 14.0

Total 29.0 188.0Total hours worked to date: 80,652.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 4.00
00638 CAT D6N DOZER  P734 0.00 4.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
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REPORT NUMBER

DATE
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494

28 Oct 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 2.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 7.00
XXX-170 QC truck 0.00 6.00

Total 0.00 47.00Total operating hours to date: 36,439.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

495

29 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 77 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- No work.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Setting forms on the middle reach for next concrete pour for scour protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed work being performed for scour protection.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

495

29 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 5.0 40.0
Boh Bros. Constructi OPERATING ENGINEER 0.0 0.0
Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 1.0 8.0
Phylway QC MANAGER 0.0 0.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 0.0 0.0
Phylway SURVEYOR 0.0 0.0

Total 8.0 64.0Total hours worked to date: 80,716.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 6.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 6.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
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29 Oct 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 12.00Total operating hours to date: 36,451.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

496

30 Oct 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 80,716.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 36,451.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

497

31 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 72 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Backfilling and testing exploratory trenches on the eastern and middle reach.
- Removing fabric from under the excavated material from trenching.
- Cleaning up throughout job.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Setting forms on the middle reach for next concrete pour for scour protection.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being backfilled and tested.
- QC and QA inspected forms being set for next concrete pour for scour protection.

Materials received:
None

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
TWE taking compaction test.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

497

31 Oct 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 25 QC requirements were completed today:
Requirement No Type Description Results

CT-01015 QC Testing 12" Compaction Test     10/31/11 Completed
STA 172+06                   -55 o/s
Lift 1  Trench                 Elev 4.9
Lat 29.871370
Long 90.120713
Wet Density=114.4
Lab Moisture=25.0

CT-01016 QC Testing 12" Compaction Test     10/31/11 Completed
STA 172+07                   -57 o/s
Lift 2  Trench                  Elev=6.0
Lat 29.871374
Long 90.120708
Wet Density=113.1
Lab Moisture=24.0

CT-01017 QC Testing 12" Compaction Test     10/31/11 Completed
STA 172+07                   -52' o/s
Lift 3  Trench                 Elev=7.1
Lat 29.871361
Long 90.120708
Wet Density=114.4
Lab Moisture=31.4

CT-01018 QC Testing 12" Compaction Test     10/31/11 Completed
STA 173+98                  CL
Lift 1  Trench                 Elev=10.5
Lat 29.871180
Long 90.120121
Wet Density=113.4
Lab Moisture=29.2

CT-01019 QC Testing 12" Compaction Test     10/31/11 Completed
STA 174+02                   CL
Lift 2  Trench                  Elev=11.5
Lat 29.871179
Long 90.120107
Wet Density=114.5
Lab Moisture=27.6

CT-01020 QC Testing 12" Compaction Test     10/31/11 Completed
STA 173+98                   CL
Lift 3  Trench                  Elev=12.5
Lat 29.871179
Long 90.120120
Wet Density=112.3
Lab Moisture=30.1

CT-01021 QC Testing 6" Compaction Test     10/31/11 Completed
STA 173+92                CL
Lift 4  Trench               Elev=13.1
Lat 29.871188
Long 90.120138
Wet Density=116.4
Lab Moisture=24.9

CT-01022 QC Testing 6" Compaction Test     10/31/11 Completed
STA 173+96                CL
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Lift 5  Trench               Elev=13.6
Lat 29.871186
Long 90.120126
Wet Density=112.8
Lab Moisture=30.8

CT-01023 QC Testing 12" Compaction Test     10/31/11 Completed
STA 179+83                  CL
Lift 1  Trench                 Elev=10.5
Lat 29.870964
Long 90.118296
Wet Density=114.9
Lab Moisture=28.9

CT-01024 QC Testing 12" Compaction Test     10/31/11 Completed
STA 179+81                  CL
Lift 2  Trench                 Elev=11.5
Lat 29.870963
Long 90.118303
Wet Density=114.9
Lab Moisture=30.7

CT-01025 QC Testing 12" Compaction Test     10/31/11 Completed
STA 179+82                  CL
Lift 3  Trench                 Elev=12.5
Lat 29.870956
Long 90.118303
Wet Density=111.3
Lab Moisture=23.8

CT-01026 QC Testing 6" Compaction Test     10/31/11 Completed
STA 179+80                CL
Lift 4  Trench               Elev=13.1
Lat 29.870963
Long 90.118307
Wet Density=116.1
Lab Moisture=28.3

CT-01027 QC Testing 12" Compaction Test     10/31/11 Completed
STA 180+01                  -186' o/s
Lift 1  Trench                Elev=0.6
Lat 29.871436
Long 90.118104
Wet Density=113.1
Lab Moisture=24.7

CT-01028 QC Testing 6" Compaction Test     10/31/11 Completed
STA 179+72                CL
Lift 5  Trench               Elev=13.6
Lat 29.870963
Long 90.118333
Wet Density=111.7
Lab Moisture=31.5

CT-01029 QC Testing 12" Compaction Test     10/31/11 Completed
STA 180+02                  -189' o/s
Lift 2  Trench                Elev=1.6
Lat 29.871443
Long 90.118099
Wet Density=111.7
Lab Moisture=31.4

CT-01030 QC Testing 12" Compaction Test     10/31/11 Completed
STA 180+01                  -188' o/s
Lift 3  Trench                Elev=2.6
Lat 29.871442
Long 90.118102
Wet Density=115.3
Lab Moisture=26.7

CT-01031 QC Testing 6" Compaction Test     10/31/11 Completed
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STA 180+05                -184' o/s
Lift 4  Trench              Elev=3.1
Lat 29.871429
Long 90.118092
Wet Density=118.3
Lab Moisture=32.4

CT-01032 QC Testing 12" Compaction Test     10/31/11 Completed
STA 166+88                  CL
Lift 1  Trench                 Elev=10.5
Lat 29.871327
Long 90.122355
Wet Density=110.3
Lab Moisture=27.6

CT-01033 QC Testing 12" Compaction Test     10/31/11 Completed
STA 165+07                  -31' o/s
Lift 1  Trench                 Elev=7
Lat 29.871454
Long 90.122917
Wet Density=113.1
Lab Moisture=30.4

CT-01034 QC Testing 12" Compaction Test     10/31/11 Completed
STA 166+89                  CL
Lift 2  Trench                 Elev=11.5
Lat 29.871339
Long 90.122351
Wet Density=115.5
Lab Moisture=30.6

CT-01035 QC Testing 12" Compaction Test     10/31/11 Completed
STA 165+02                  -27' o/s
Lift 2  Trench                 Elev=8.1
Lat 29.871442
Long 90.122933
Wet Density=116.8
Lab Moisture=32.3

CT-01036 QC Testing 6" Compaction Test     10/31/11 Completed
STA 165+07                -27' o/s
Lift 3  Trench               Elev=8.9
Lat 29.871443
Long 90.122919
Wet Density=111.6
Lab Moisture=32.4

CT-01037 QC Testing 12" Compaction Test     10/31/11 Completed
STA 166+89                  CL
Lift 3  Trench                 Elev=12.5
Lat 29.871315
Long 90.122350
Wet Density=110.7
Lab Moisture=24.8

CT-01038 QC Testing 6" Compaction Test     10/31/11 Completed
STA 166+91                CL
Lift 4  Trench               Elev=13.1
Lat 29.871321
Long 90.122346
Wet Density=116.5
Lab Moisture=27.5

CT-01039 QC Testing 6" Compaction Test     10/31/11 Completed
STA 166+88                CL
Lift 5  Trench               Elev=13.6
Lat 29.871336
Long 90.122355
Wet Density=115.5
Lab Moisture=26.6
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QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 2.0 19.0
Phylway OPERATING ENGINEER 7.0 65.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 24.0 216.0Total hours worked to date: 80,932.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
00638 CAT D6N DOZER  P734 0.00 8.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 7.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 8.00
P020035 FARM TRACTOR - P 432 0.00 0.00
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P040065 JD Tractor P-454 0.00 4.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 5.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 67.00Total operating hours to date: 36,518.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 73 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction

- Backfilling and testing exploratory trenches on the eastern and middle reach.
- Removing fabric from under the excavated material from trenching.
- Cleaning up throughout job.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Made 2nd concrete pour for scour protection.
- Saw cut joints after placement.

- Total concrete today -17 trucks-170 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being backfilled and tested.
- QC and QA inspected concrete pour for scour protection.

Materials received:
Boh Bros received concrete for Scour Protection.All receipts will be submitted.

Job Safety:
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
TWE taking compaction test.
ALPHA testing concrete.
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01 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory inspections were held today
An initial inspection was held today for the following feature:

Concrete Scour Protection

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS

The following 30 QC requirements were completed today:
Requirement No Type Description Results

CT-01040 QC Testing 12" Compaction Test     11/1/11 Completed
STA 136+08                  CL
Lift 1  Trench                 Elev=10
Lat 29.871992
Long 90.132042
Wet Density=110.6
Lab Moisture=21.4

CT-01041 QC Testing 12" Compaction Test     11/1/11 Completed
STA 136+09                  CL
Lift 2  Trench                 Elev=11
Lat 29.871993
Long 90.132040
Wet Density=110.4
Lab Moisture=21.7

CT-01042 QC Testing 12" Compaction Test     11/1/11 Completed
STA 136+06                  CL
Lift 3  Trench                 Elev=12
Lat 29.871991
Long 90.132049
Wet Density=111.4
Lab Moisture=21.3

CT-01043 QC Testing 6" Compaction Test     11/1/11 Completed
STA 136+06                CL
LIft 4  Trench               Elev=12.6
Lat 29.872001
Long 90.132049
Wet Density=115.4
Lab Moisture=24.8

CT-01044 QC Testing 6" Compaction Test     11/1/11 Completed
STA 136+08                 CL
Lift 5  Trench                Elev=13.1
Lat 29.871989
Long 90.132043
Wet Density=114.8
Lab Moisture=27.3

CT-01045 QC Testing 6" Compaction Test     11/1/11 Completed
STA 136+02                CL
Lift 6  Trench               Elev=13.6
Lat 29.871996
Long 90.132062
Wet Density=115.9
Lab Moisture=27.0

CT-01046 QC Testing 12" Compaction Test     11/1/11 Completed
STA 141+46                  -115' o/s
Lift 1  Trench                 Elev=3.1
Lat 29.872185
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Long 90.130320
Wet Density=117.6
Lab Moisture=31.9

CT-01047 QC Testing 12" Compaction Test     11/1/11 Completed
STA 141+49                  -114' o/s
Lift 2  Trench                 Elev=4.1
Lat 29.872181
Long 90.130311
Wet Density=114.9
Lab Moisture=26.0

CT-01048 QC Testing 12" Compaction Test     11/1/11 Completed
STA 141+50                  -117' o/s
Lift 3  Trench                 Elev=5.1
Lat 29.872191
Long 90.130308
Wet Density=113.5
Lab Moisture=25.3

CT-01049 QC Testing 12" Compaction Test     11/1/11 Completed
STA 120+36                  -62' o/s
Lift 1  Trench                 Elev=3.6
Lat 29.872535
Long 90.136967
Wet Density=115.3
Lab Moisture=26.4

CT-01050 QC Testing 12" Compaction Test     11/1/11 Completed
STA 120+41                  -64' o/s
Lift 2  Trench                 Elev=4.6
Lat 29.872538
Long 90.136952
Wet Density=114.4
Lab Moisture=30.7

CT-01051 QC Testing 12" Compaction Test     11/1/11 Completed
STA 120+39                  -68' o/s
Lift 3  Trench                 Elev=5.6
Lat 29.872549
Long 90.136957
Wet Density=111.6
Lab Moisture=24.5

CT-01052 QC Testing 12" Compaction Test     11/1/11 Completed
STA 120+43                  -62' o/s
Lift 4  Trench                 Elev=6.6
Lat 29.872531
Long 90.136946
Wet Density=110.9
Lab Moisture=33.1

CT-01053 QC Testing 12" Compaction Test     11/1/11 Completed
STA 120+37                  -91' o/s
Lift 1  Trench                 Elev=5.8
Lat 29.872612
Long 90.136959
Wet Density=115.1
Lab Moisture=23.8

CT-01054 QC Testing 12" Compaction Test     11/1/11 Completed
STA 121+47                   -18' o/s
Lift 1  Trench                 Elev=7.5
Lat 29.872387
Long 90.136631
Wet Density=109.4
Lab Moisture=28.9

CT-01055 QC Testing 12" Compaction Test     11/1/11 Completed
STA 121+46                  -15' o/s
Lift 2  Trench                 Elev=8.8
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Lat 29.872379
Long 90.136634
Wet Density=110.7
Lab Moisture=26.2

CT-01056 QC Testing 12" Compaction Test     11/1/11 Completed
STA 121+48                  -15' o/s
Lift 3  Trench                 Elev=9.8
Lat 29.872379
Long 90.136628
Wet Density=114.0
Lab Moisture=29.6

CT-01057 QC Testing 12" Compaction Test     11/1/11 Completed
STA 121+44                  -12' o/s
Lift 4  Trench                 Elev=11.3
Lat 29.872373
Long 90.136641
Wet Density=113.9
Lab Moisture=24.4

CT-01058 QC Testing 12" Compaction Test     11/1/11 Completed
STA 66+89                    CL
Lift 1  Trench                 Elev=11.6
Lat 29.885417
Long 90.135498
Wet Density=114.0
Lab Moisture=26.4

CT-01059 QC Testing 12" Compaction Test     11/1/11 Completed
STA 66+88                    CL
Lift 2  Trench                 Elev=12.6
Lat 29.885419
Long 90.135503
Wet Density=116.5
Lab Moisture=30.4

CT-01060 QC Testing 6" Compaction Test     11/1/11 Completed
STA 66+87                   CL
Lift 3  Trench                Elev=13.1
Lat 29.885421
Long 90.135504
Wet Density=114.5
Lab Moisture=27.9

CT-01061 QC Testing 6" Compaction Test     11/1/11 Completed
STA 66+93                  CL
Lift 4  Trench               Elev=13.6
Lat 29.885418
Long 90.135485
Wet Density=115.4
Lab Moisture=26.1

CT-01062 QC Testing 12" Compaction Test     11/1/11 Completed
STA 70+02                    CL
Lift 1  Trench                 Elev=11.5
Lat 29.884980
Long 90.134727
Wet Density=110.4
Lab Moisture=24.0

CT-01063 QC Testing 12" Compaction Test     11/1/11 Completed
STA 69+99                    CL
Lift 2  Trench                 Elev=12.5
Lat 29.884989
Long 90.134733
Wet Density=110.3
Lab Moisture=21.5

CT-01064 QC Testing 6" Compaction Test     11/1/11 Completed
STA 70+02                  CL
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Lift 3  Trench               Elev=13.1
Lat 29.884987
Long 90.134732
Wet Density=115.7
Lab Moisture=25.5

CT-01065 QC Testing 6" Compaction Test     11/1/11 Completed
STA 69+97                  CL
Lift 4  Trench               Elev=13.6
Lat 29.884995
Long 90.134739
Wet Density=111.0
Lab Moisture=30.9

CT-01066 QC Testing 12" Compaction Test     11/1/11 Completed
STA 108+17                  -63' o/s
Lift 1  Trench                 Elev=3.0
Lat 29.874853
Long 90.137852
Wet Density=118.9
Lab Moisture=29.2

CT-01067 QC Testing 12" Compaction Test     11/1/11 Completed
STA 104+50                  -151' o/s
Lift 1  Trench                 Elev=-0.5' o/s
Lat 29.875772
Long 90.137296
Wet Density=114.6
Lab Moisture=26.0

CT-01068 QC Testing 12" Compaction Test     11/1/11 Completed
STA 97+00                    CL
Lift 1  Trench                 Elev=10.5
Lat 29.877866
Long 90.137144
Wet Density=117.0
Lab Moisture=26.6

CT-01069 QC Testing 12" Compaction Test     11/1/11 Completed
STA 97+00                    CL
Lift 2  Trench                 Elev=11.5
Lat 29.877868
Long 90.137151
Wet Density=120.7
Lab Moisture=28.1

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 12.0 96.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
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Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 10.5
Phylway OPERATING ENGINEER 7.0 72.5
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 0.0 0.0

Total 29.0 263.0Total hours worked to date: 81,195.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

001204 JOHN DEERE 9530 TRACTOR  P482 0.00 0.00
00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 6.00
00638 CAT D6N DOZER  P734 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 2.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 7.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
BFE02004 TRACK EXCAVATOR - P 526 0.00 0.00
BMA30625 DOZER - P 714 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DJY01741 DOZER - P 722 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 9.00
P020035 FARM TRACTOR - P 432 0.00 0.00
P040065 JD Tractor P-454 0.00 8.00
PAB06132 EXCAVATOR -P 522 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
ROAH8SF024276 FARM TRACTOR - P453 0.00 0.00
THX21210 DOZER P 724 0.00 0.00
VC5R00309 VIBRATORY ROLLER 0.00 3.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 6.00

Total 0.00 70.00Total operating hours to date: 36,588.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

02 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 73 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Excavating exploratory trenches as directed by COE.
- Backfilling and testing exploratory trenches on the eastern and middle reach.
- Removing fabric from under the excavated material from trenching.
- Taking compliance surveys and recording settlement plate data on the western reach.
- Cleaning up throughout job.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Held safety meeting on the days operations.
- Set the last set of forms p/s and f/s on the middle reach for scour protection placement.
- Started grading area on the eastern reach for scour protection placement,

- Total concrete today -0 trucks-0 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed compliance surveys being taken by Phylway.
- QC and QA observed exploratory trenches being backfilled all lif ts are benched and tested.
- QC and QA inspected forms for scour protection on the middle reach all forms are clean, straight, and have the proper support.

Materials received:
None

Job Safety:
- SSHO held morning safety meeting on the days operations.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

02 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Tiger Team and OCPR reps. for Exploratory Trenching Operations.
TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 13 QC requirements were completed today:

Requirement No Type Description Results

CT-01070 QC Testing 6" Compaction Test     11/2/11 Completed
STA 108+13                -62' o/s
Lift 2  Trench               Elev= 4.0
Lat 29.874864
Long 90.137850
Wet Density=116.7
Lab Moisture=28.3

CT-01071 QC Testing 12" Compaction Test     11/2/11 Completed
STA 108+16                  -59' o/s
Lift 3  Trench                 Elev=5.1
Lat 29.874860
Long 90.137863
Wet Density=109.8
Lab Moisture=25.8

CT-01072 QC Testing 12" Compaction Test     11/2/11 Completed
STA 104+48                  -148' o/s
Lift 2  Trench                Elev=0.7
Lat 29.875779
Long 90.137303
Wet Density=115.6
Lab Moisture=30.4

CT-01073 QC Testing 12" Compaction Test     11/2/11 Completed
STA 104+47                  -150' o/s
Lift 3  Trench                 Elev=1.6
Lat 29.875780
Long 90.137295
Wet Density=110.2
Lab Moisture=27.5

CT-01074 QC Testing 12" Compaction Test     11/2/11 Completed
STA 104+47                  -152' o/s
Lift 4  Trench                 Elev=2.6
Lat 29.875779
Long 90.137292
Wet Density=116.5
Lab Moisture=31.1

CT-01075 QC Testing 12" Compaction Test     11/2/11 Completed
STA 97+00                    CL
Lift 3  Trench                 Elev=12.4
Lat 29.877866
Long 90.137147
Wet Density=113.0
Lab Moisture=21.9
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

02 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-01076 QC Testing 6" Compaction Test     11/2/11 Completed
STA 96+97                  CL
Lift 4  Trench               Elev=12.9
Lat 29.877876
Long 90.137153
Wet Density=108.7
Lab Moisture=29.8

CT-01077 QC Testing 6" Compaction Test     11/2/11 Completed
STA 97+00                  CL
Lift 5  Trench               Elev=13.5
Lat 29.877868
Long 90.137150
Wet Density=115.8
Lab Moisture=24.5

CT-01078 QC Testing 12" Compaction Test     11/2/11 Completed
STA 40+34                    39' o/s
Lift 1  Trench                 Elev=6.4
Lat 29.866967
Long 90.143362
Wet Density=113.1
Lab Moisture=28.7

CT-01079 QC Testing 12" Compaction Test     11/2/11 Completed
STA 4+50                      41' o/s
Lift 1  Trench                 Elev=2.9
Lat 29.886952
Long 90.143312
Wet Density=114.9
Lab Moisture=32.0

CT-01080 QC Testing 6" Compaction Test     11/2/11 Completed
STA 40+50                   42' o/s
Lift 2  Trench                Elev=3.9
Lat 29.886950
Long 90.143314
Wet Density=119.1
Lab Moisture=28.9

CT-01081 QC Testing 12" Compaction Test     11/2/11 Completed
STA 40+49                    39' o/s
Lift 3  Trench                 Elev=5.0
Lat 29.886958
Long 90.143315
Wet Density=120.5
Lab Moisture=30.3

CT-01082 QC Testing 12" Compaction Test     11/2/11 Completed
STA 40+58                    40' o/s
Lift 4  Trench                 Elev=6.3
Lat 29.886949
Long 90.143288
Wet Density=120.5
Lab Moisture=28.9

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

02 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 55.0
Phylway OPERATING ENGINEER 5.0 53.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 22.0

Total 27.0 262.0Total hours worked to date: 81,457.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 3.00 7.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 1.00 9.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
1FD2S86F1WVA12984 WATER TRUCK - 2 0.00 0.00
21504720 Skid Steer P-445 10.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 10.00 0.00
809924 MECHANICAL STREET SWEEPER 10.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
DJY01697 DOZER - P 721 10.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 10.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 5.00 5.00
P040065 JD Tractor P-454 10.00 0.00
RBT024 WATER TRUCK 10.00 0.00
VC5R00309 VIBRATORY ROLLER 4.00 6.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 4.00

Total 83.00 60.00Total operating hours to date: 36,648.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

03 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 72 °F; 0.1 IN Precipitation; 14 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Excavated 5 exploratory trenches as directed by COE on the western reach.
- Backfilling and tested 4 exploratory trenches on the western reach.
- Removing fabric from under the excavated material from trenching.
- Taking compliance surveys and recording settlement plate data on the western reach.
- Cleaning up throughout job.

- Total unsuitable material hauled offsite-0 loads-0 cy.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Held safety meeting on the days operations.
- Made final concrete pour on the middle reach on the f/s and p/s for scour protection..
- Grading area on the eastern reach for scour protection placement,

- Total concrete today -4 trucks-40 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed compliance surveys being taken by Phylway.
- QC and QA observed exploratory trenches being excavated.
- QC and QA observed exploratory trenches being backfilled all lif ts are benched and tested.
- QC and QA inspected forms for scour protection on the middle reach all forms are clean, straight, and have the proper support.
- QC and QA observed ALPHA performing concrete test.

Materials received:
Boh Bros- Received 40 cy of concrete.

Job Safety:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

03 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- SSHO held morning safety meeting on the days operations.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.

Remarks (Include Visitors to Project):
Tiger Team and OCPR reps. for Exploratory Trenching Operations.
TWE taking compaction test.
ALPHA testing concrete.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 13 QC requirements were completed today:

Requirement No Type Description Results

CT-01083 QC Testing 12" Compaction Test     11/3/11 Completed
STA 37+24                    -141' o/s
Lift 1  Trench                 Elev=0.3
Lat 29.887624
Long 90.144204
Wet Density=113.3
Lab Moisture=26.9

CT-01084 QC Testing 12" Compaction Test     11/3/11 Completed
STA 37+22                    -142' o/s
Lift 2  Trench                 Elev=1.3
Lat 29.887630
Long 90.144208
Wet Density=114.8
Lab Moisture=25.7

CT-01085 QC Testing 12" Compaction Test     11/3/11 Completed
STA 37+24                    -138' o/s
Lift 3  Trench                 Elev=2.3
Lat 29.887617
Long 90.144206
Wet Density=116.1
Lab Moisture=36.7

CT-01086 QC Testing 12" Compaction Test     11/3/11 Completed
STA 37+20                    -141' o/s
Lift 4  Trench                 Elev=3.1
Lat 29.887630
Long 90.144215
Wet Density=114.3
Lab Moisture=26.5

CT-01087 QC Testing 12" Compaction Test     11/3/11 Completed
STA 39+90                    121' o/s
Lift 1  Trench                 Elev=1.5
Lat 29.886771
Long 90.143549
Wet Density=110.9
Lab Moisture=30.6

CT-01088 QC Testing 12" Compaction Test     11/3/11 Completed
STA 39+88                    119' o/s
Lift 2  Trench                 Elev=2.5
Lat 29.886776
Long 90.143554
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

03 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Wet Density=114.0
Lab Moisture=32.8

CT-01089 QC Testing 12" Compaction Test     11/3/11 Completed
STA 39+86                    116' o/s
Lift 3  Trench                 Elev=3.8
Lat 29.886786
Long 90.143560
Wet Density=114.7
Lab Moisture=28.2

CT-01090 QC Testing 6" Compaction Test     11/3/11 Completed
STA 32+24                  111' o/s
Lift 1  Trench               Elev=1.4
Lat 29.887224
Long 91.145910
Wet Density=113.2
Lab Moisture=27.7

CT-01091 QC Testing 12" Compaction Test     11/3/11 Completed
STA 32+27                    108' o/s
Lift 2  Trench                 Elev=2.5
Lat 29.887231
Long 90.145900
Wet Density=114.4
Lab Moisture=29.0

CT-01092 QC Testing 12" Compaction Test     11/3/11 Completed
STA 32+24                    112' o/s
Lift 3  Trench                 Elev=3.5
Lat 29.887221
Long 90.145909
Wet Density=113.3
Lab Moisture=30.2

CT-01093 QC Testing 12" Compaction Test     11/3/11 Completed
STA 32+26                    112' o/s
Lift 4  Trench                 Elev=4.3
Lat 29.886725
Long 90.145910
Wet Density=112.5
Lab Moisture=28.0

CT-01094 QC Testing 12" Compaction Test     11/3/11 Completed
STA 29+53                    17' o/s
Lift 1  Trench                 Elev=6.8
Lat 29.887628
Long 90.146688
Wet Density=114.2
Lab Moisture=29.9

CT-01095 QC Testing 12" Compaction Test     11/3/11 Completed
STA 29+49                    17' o/s
Lift 2  Trench                 Elev=7.7
Lat 29.887631
Long 90.146699
Wet Density=112.8
Lab Moisture=30.0

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

03 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 10.0 80.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 60.0
Phylway OPERATING ENGINEER 6.0 72.0
Phylway QC MANAGER 1.0 12.0
Phylway SAFETY ENGINEER - ON SITE 1.0 12.0
Phylway SUPERINTENDENT 1.0 12.0
Phylway SUPERV - GRADING 1.0 12.0
Phylway SURVEYOR 2.0 22.0

Total 32.0 322.0Total hours worked to date: 81,779.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 3.00 7.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 4.00 6.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 10.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 10.00 0.00
809924 MECHANICAL STREET SWEEPER 10.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
DJY01697 DOZER - P 721 10.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 10.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 3.00 7.00
P040065 JD Tractor P-454 10.00 0.00
RBT024 WATER TRUCK 10.00 0.00
VC5R00309 VIBRATORY ROLLER 4.00 6.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 84.00 62.00Total operating hours to date: 36,710.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

501

04 Nov 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 70 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Excavated 4 exploratory trenches as directed by COE, 2 on the western reach and 2 on the eastern reach..
- Removing fabric from under the excavated material from trenching.
- Hauling material excavated from trenches to C&D landfill.
- Cleaning up throughout job.

- Total material excavated from trenches hauled offsite-2 tri-axle loads.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Economy Grass

- No work.

Boh Brothers

- Held safety meeting on the days operations.
- Grading area on the eastern reach for scour protection placement,

- Total concrete today -0 trucks-0 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being excavated.

Materials received:
None

Job Safety:
- SSHO held morning safety meeting on trench safety.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
- SSHO inspected fuel tanks for any leaks.
- SSHO inspected random equipment for backup alarms working properly.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

501

04 Nov 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Remarks (Include Visitors to Project):
Tiger Team and OCPR reps. for Exploratory Trenching Operations.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 5.0 47.5
Phylway OPERATING ENGINEER 6.0 57.5
Phylway QC MANAGER 1.0 5.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 0.0 0.0

Total 26.0 228.0Total hours worked to date: 82,007.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 6.00 4.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 6.00 4.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 4.00 6.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 10.00 0.00
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809924 MECHANICAL STREET SWEEPER 10.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
CNG01290 VIBRATORY ROLLER 10.00 0.00
DJY01697 DOZER - P 721 10.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 10.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 2.00 8.00
P040065 JD Tractor P-454 2.00 8.00
RBT024 WATER TRUCK 10.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 4.00

Total 80.00 64.00Total operating hours to date: 36,774.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

502

05 Nov 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 82,007.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 36,774.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

503

06 Nov 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 82,007.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 36,774.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

504

07 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 74 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott is responsible for Chain Link Fence installation.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Excavated trenches to be rebackfilled and tested.
- Backfilled and testeding trenches.
- Removing fabric from under the excavated material from trenching.
- Hauling material excavated from trenches to C&D landfill.
- Cleaning up throughout job.

- Total material excavated from trenches hauled offsite-12  loads.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Scott Fence

- Held safety meeting on days operations.
- Drilled holes for pole placement for the chain link fence to be installed.

Economy Grass

- No work.

Boh Brothers

- Held safety meeting on the days operations.
- Grading area on the eastern reach for scour protection placement,

- Total concrete today -0 trucks-0 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being backfilled and tested, trenches are sloped and scarif ied with 1ft lif ts.
- QC and QA inspected footings for pole placement for proper spacings and depth.
- QC and QA observed work being performed for scour protection on the eastern reach.

Materials received:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION
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504

07 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Scott Fence received materials for the Chain Link Fence installation. Receipts will be submitted.

Job Safety:
- SSHO held morning safety meeting on trench safety.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
- SSHO inspected fuel tanks for any leaks.
- SSHO inspected random equipment for backup alarms working properly.

Remarks (Include Visitors to Project):
TWE taking compaction test.

Daily Environmental Inspection:
Phylway had a hydrolic line bust on a CAT 930 H Loader it leaked out 1.5 to 2 gallons of hydrolic oil. The oil was cleaned up and  placed in a 
onsite container and will be desposed of to a approved site.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 34 QC requirements were completed today:

Requirement No Type Description Results

CT-01096 QC Testing 12" Compaction Test     11/7/11 Completed
STA 162+69                  CL
Lift 1  Trench                 Elev=10.7
Lat 29.871419
Long 90.123673
Wet Density=112.8
Lab Moisture=26.7

CT-01097 QC Testing 12" Compaction Test     11/7/11 Completed
STA 162+49                  CL
Lift 1  Trench                 Elev=9.7
Lat 29.871422
Long 90.123736
Wet Density=118.3
Lab Moisture=29.8

CT-01098 QC Testing 12" Compaction Test     11/7/11 Completed
STA 154+50                  15' o/s
Lift 1  Trench                 Elev=7.6
Lat 29.871549
Long 90.126253
Wet Density=118.3
Lab Moisture=29.6

CT-01099 QC Testing 12" Compaction Test     11/7/11 Completed
STA 162+71                  CL
Lift 2  Trench                 Elev=11.6
Lat 29.871417
Long 90.123668
Wet Density=116.0
Lab Moisture=30.1

CT-01100 QC Testing 12" Compaction Test     11/7/11 Completed
STA 162+46                  CL
Lift 2  Trench                 Elev=10.6
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07 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lat 29.871406
Long 90.123748
Wet Density=115.4
Lab Moisture=24.7

CT-01101 QC Testing 12" Compaction Test     11/7/11 Completed
STA 154+54                  14' o/s
Lift 2  Trench                 Elev=8.5
Lat 29.871550
Long 90.126242
Wet Density=119.8
Lab Moisture=21.2

CT-01102 QC Testing 12" Compaction Test     11/7/11 Completed
STA 162+71                  CL
Lift 3  Trench                 Elev=12.6
Lat 29.871420
Long 90.123666
Wet Density=115.6
Lab Moisture=25.9

CT-01103 QC Testing 12" Compaction Test     11/7/11 Completed
STA 162+51                  CL
Lift 3  Trench                 Elev=11.6
Lat 29.870871
Long 90.123736
Wet Density=117.9
Lab Moisture=26.5

CT-01104 QC Testing 12" Compaction Test     11/7/11 Completed
STA 154+51                  17' o/s
Lift 3  Trench                 Elev=9.3
Lat 29.871543
Long 90.126249
Wet Density=120.8
Lab Moisture=24.8

CT-01105 QC Testing 12" Compaction Test     11/7/11 Completed
STA 162+52                  CL
Lift 4  Trench                 Elev=12.6
Lat 29.871427
Long 90.123727
Wet Density=116.5
Lab Moisture=26.2

CT-01106 QC Testing 6" Compaction Test     11/7/11 Completed
STA 162+75                CL
Lift 4  Trench               Elev=13.0
Lat 29.871419
Long 90.123654
Wet Density=118.2
Lab Moisture=26.4

CT-01107 QC Testing 12" Compaction Test     11/7/11 Completed
STA 154+47                  14' o/s
Lift 4  Trench                 Elev=9.9
Lat 29.871552
Long 90.126263
Wet Density=120.8
Lab Moisture=25.2

CT-01108 QC Testing 6" Compaction Test     11/7/11 Completed
STA 162+71                CL
Lift 5  Trench               Elev=13.6
Lat 29.871425
Long 90.123665
Wet Density=116.7
Lab Moisture=24.5

CT-01109 QC Testing 6" Compaction Test     11/7/11 Completed
STA 162+42                CL

Page 3 of 7



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

504

07 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lift 5  Trench               Elev=13.0
Lat 29.871433
Long 90.123756
Wet Density=119.2
Lab Moisture=30.7

CT-01110 QC Testing 12" Compaction Test     11/7/11 Completed
STA 154+50                  11' o/s
Lift 5  Trench                 Elev=10.8
Lat 29.871561
Long 90.126251
Wet Density=119.7
Lab Moisture=30.9

CT-01111 QC Testing 6" Compaction Test     11/7/11 Completed
STA 162+44                CL
Lift 6  Trench               Elev=13.6
Lat 29.871413
Long 90.123751
Wet Density=116.0
Lab Moisture=24.5

CT-01112 QC Testing 12" Compaction Test     11/7/11 Completed
STA 154+51                  14' o/s
Lift 6  Trench                 Elev=11.0
Lat 29.871552
Long 90.126251
Wet Density=115.9
Lab Moisture=24.9

CT-01113 QC Testing 12" Compaction Test     11/7/11 Completed
STA 29+49                    17' o/s
Lift 3  Trench                 Elev=8.2
Lat 29.887628
Long 90.146698
Wet Density=110.3
Lab Moisture=26.3

CT-01114 QC Testing 12" Compaction Test     11/7/11 Completed
STA 27+25                     80' o/s
Lift 1  Trench                  Elev=2.5
Lat 29.887587
Long 90.147431
Wet Density=110.2
Lab Moisture=30.9

CT-01115 QC Testing 12" Compaction Test     11/7/11 Completed
STA 27+46                    79' o/s
Lift 1  Trench                 Elev=3.5
Lat 29.887577
Long 90.147370
Wet Density=116.1
Lab Moisture=30.8

CT-01116 QC Testing 12" Compaction Test     11/7/11 Completed
STA 21+92                    CL
Lift 1  Trench                 Elev=9
Lat 29.888095
Long 90.149028
Wet Density=118.5
Lab Moisture=25.6

CT-01117 QC Testing 12" Compaction Test     11/7/11 Completed
STA 9+79                       48' o/s
Lift 1  Trench                  Elev=3.7
Lat 29.888640
Long 90.152807
Wet Density=118.2
Lab Moisture=27.2

CT-01118 QC Testing 12" Compaction Test     11/7/11 Completed
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STA 4+41                      -34' o/s
Lift 1  Trench                 Elev=4.6
Lat 29.889161
Long 90.154419
Wet Density=113.8
Lab Moisture=31.5

CT-01119 QC Testing 12" Compaction Test     11/7/11 Completed
STA 1+43                      27' o/s
Lift 1  Trench                 Elev=5.8
Lat 29.889159
Long 90.155380
Wet Density=115.9
Lab Moisture=24.2

CT-01120 QC Testing 12" Compaction Test     11/7/11 Completed
STA 29+54                    15' o/s
Lift 4  Trench                 Elev=9.2
Lat 29.887633
Long 90.146684
Wet Density=113.4
Lab Moisture=29.4

CT-01121 QC Testing 12" Compaction Test     11/7/11 Completed
STA 29+05                    17' o/s
Lift 2  Trench                 Elev=10.5
Lat 29.887654
Long 90.146837
Wet Density=110.4
Lab Moisture=31.7

CT-01122 QC Testing 12" Compaction Test     11/7/11 Completed
STA 27+47                    81' o/s
Lift 2  Trench                Elev=4.3
Lat 29.887570
Long 90.147364
Wet Density=113.8
Lab Moisture=29.6

CT-01123 QC Testing 12" Compaction Test     11/7/11 Completed
STA 27+24                    79' o/s
Lift 2  Trench                Elev=3.5
Lat 29.887588
Long 90.147435
Wet Density=110.8
Lab Moisture=25.5

CT-01124 QC Testing 12" Compaction Test     11/7/11 Completed
STA 21+94                    CL
Lift 2  Trench                 Elev=10.6
Lat 29.888099
Long 90.149022
Wet Density=113.4
Lab Moisture=27.0

CT-01125 QC Testing 12" Compaction Test     11/7/11 Completed
STA 9+79                      50' o/s
Lift 2  Trench                 Elev=3.6
Lat 29.888636
Long 90.152810
Wet Density=118.0
Lab Moisture=28.8

CT-01126 QC Testing 12" Compaction Test     11/7/11 Completed
STA 4+42                      -35' o/s
Lift 2  Trench                Elev=5.4
Lat 29.889163
Long 90.154414
Wet Density=113.8
Lab Moisture=27.5
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CT-01127 QC Testing 12" Compaction Test     11/7/11 Completed
STA 1+43                      26' o/s
Lift 2  Trench                Elev=7.5
Lat 29.889164
Long 90.155379
Wet Density=109.8
Lab Moisture=25.9

CT-01128 QC Testing 12" Compaction Test     11/7/11 Completed
STA 29+53                    14' o/s
Lift 5  Trench                 Elev=10.5
Lat 29.887635
Long 90.146686
Wet Density=112.3
Lab Moisture=30.6

CT-01129 QC Testing 12" Compaction Test     11/7/11 Completed
STA 29+05                    11' o/s
Lift 2  Trench                 Elev=12.0
Lat 29.887671
Long 90.146832
Wet Density=112.7
Lab Moisture=26.9

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 4.0 38.5
Phylway OPERATING ENGINEER 7.0 72.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 0.0 0.0
Scott Fence LABORER, COMMON 3.0 30.0
Scott Fence SUPERINTENDENT 1.0 10.0

Total 30.0 278.5Total hours worked to date: 82,286.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 1.00 9.00
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026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 5.00 5.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 1.00 9.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 6.00 4.00
809924 MECHANICAL STREET SWEEPER 10.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 10.00
DJY01697 DOZER - P 721 10.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 10.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 2.00 8.00
P040065 JD Tractor P-454 10.00 0.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 10.00
XXX-160 Pick-up 0.00 5.00
XXX-170 QC truck 0.00 8.00

Total 55.00 92.00Total operating hours to date: 36,866.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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08 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 79 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott is responsible for Chain Link Fence installation.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Excavated trenches to be rebackfilled and tested.
- Backfilling and testing trenches.
- Removing fabric from under the excavated material from trenching.
- Hauling material excavated from trenches to C&D landfill.
- Excavating and removing pipe from the p/s berm on the middle reach.
- Cleaning up throughout job.

- Total material excavated from trenches hauled offsite-12  loads.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Scott Fence

- Held safety meeting on days operations.
- Set all post with concrete for the chain link fence.

Total concrete today-1 truck-7 cy.

Economy Grass

- No work.

Boh Brothers

- Held safety meeting on the days operations.
- Grading area on the eastern reach for scour protection placement,
- Started setting forms on the p/s for scour protection placement.

- Total concrete today -0 trucks-0 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC held monthly progress meeting 15.
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- QC and QA observed exploratory trenches being backfilled and tested, trenches are sloped and scarif ied with 1ft lif ts.
- QC and QA inspected concrete test being performed by TWE for post footings.
- QC and QA observed work being performed for scour protection on the eastern reach.
- QC and QA observed pipe excavation on the p/s berm in the eastern reach.

Materials received:
Scott Fence received concrete for the post for the Chain Link Fence installation. Receipts will be submitted.

Job Safety:
- SSHO held morning safety meeting on trench safety.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
- SSHO inspected fuel tanks for any leaks.
- SSHO inspected random equipment for backup alarms working properly.

Remarks (Include Visitors to Project):
TWE taking compaction test and concrete test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 30 QC requirements were completed today:

Requirement No Type Description Results

CT-01130 QC Testing 6" Compaction Test     11/8/11 Completed
STA 29+53                  11' o/s
Lift 4  Trench               Elev=11.2
Lat 29.887632
Long 90.146690
Wet Density=112.2
Lab Moisture=27.0

CT-01131 QC Testing 12" Compaction Test     11/8/11 Completed
STA 27+25                    79' o/s
Lift 3  Trench                Elev=4.2
Lat 29.887587
Long 90.147432
Wet Density=117.0
Lab Moisture=25.8

CT-01132 QC Testing 12" Compaction Test     11/8/11 Completed
STA 27+46                    81' o/s
Lift 3  Trench                 Elev=5.2
Lat 29.887570
Long 90.147368
Wet Density=111.7
Lab Moisture=24.8

CT-01133 QC Testing 12" Compaction Test     11/8/11 Completed
STA 21+92                    CL
Lift 3  Trench                 Elev= 12.6
Lat 29.888097
Long 90.149028
Wet Density=115.3
Lab Moisture=28.6

CT-01134 QC Testing 12" Compaction Test     11/8/11 Completed

Page 2 of 7



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

505

08 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

STA 9+79                      50' o/s
Lift 3  Trench                 Elev=4.5
Lat 29.888637
Long 90.152810
Wet Density=114.3
Lab Moisture=25.2

CT-01135 QC Testing 12" Compaction Test     11/8/11 Completed
STA 4+43                      -29' o/s
Lift 3  Trench                 Elev=6.8
Lat 29.889146
Long 90.154416
Wet Density=115.3
Lab Moisture=25.6

CT-01136 QC Testing 12" Compaction Test     11/8/11 Completed
STA 1+40                      23' o/s
Lift 3  Trench                 Elev=8.8
Lat 29.889174
Long 90.155384
Wet Density=111.3
Lab Moisture=24.8

CT-01137 QC Testing 12" Compaction Test     11/8/11 Completed
STA 27+30                    83' o/s
Lift 4  Trench                 Elev=5.2
Lat 29.887573
Long 90.147420
Wet Density=112.1
Lab Moisture=27.6

CT-01138 QC Testing 6" Compaction Test     11/8/11 Completed
STA 21+93                  CL
Lift 4  Trench               Elev=13.0
Lat 29.888100
Long 90.149024
Wet Density=119.4
Lab Moisture=30.2

CT-01139 QC Testing 12" Compaction Test     11/8/11 Completed
STA 9+80                      51' o/s
Lift 4  Trench                 Elev=5.5
Lat 29.888632
Long 90.152808
Wet Density=116.1
Lab Moisture=29.4

CT-01140 QC Testing 6" Compaction Test     11/8/11 Completed
STA 4+32                    -31' o/s
Lift 4  Trench               Elev=7.1
Lat 29.889160
Long 90.154448
Wet Density=111.3
Lab Moisture=24.5

CT-01141 QC Testing 12" Compaction Test     11/8/11 Completed
STA 9+83                      50' o/s
Lift 5  Trench                 Elev=6.2
Lat 29.888634
Long 90.152796
Wet Density=111.3
Lab Moisture=32.9

CT-01142 QC Testing 6" Compaction Test     11/8/11 Completed
STA 21+98                  CL
Lift 5  Trench               Elev=13.6
Lat 29.888096
Long 90.149011
Wet Density=114.7
Lab Moisture=32.2
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CT-01143 QC Testing 12" Compaction Test     11/8/11 Completed
STA 47+96                    -90' o/s
Lift 1  Trench                 Elev=1.4
Lat 29.886890
Long 90.140922
Wet Density=116.2
Lab Moisture=30.6

CT-01144 QC Testing 12" Compaction Test     11/8/11 Completed
STA 48+01                    CL
Lift 1  Trench                 Elev=10.6
Lat 29.886642
Long 90.140967
Wet Density=110.7
Lab Moisture=33.9

CT-01145 QC Testing 12" Compaction Test     11/8/11 Completed
STA 47+97                    -93' o/s
Lift 2  Trench                 Elev=2.4
Lat 29.886898
Long 90.140919
Wet Density=115.3
Lab Moisture=31.0

CT-01146 QC Testing 12" Compaction Test     11/8/11 Completed
STA 122+24                  -71' o/s
Lift 1  Trench                 Elev=3.9
Lat 29.872514
Long 90.136374
Wet Density=119.4
Lab Moisture=33.8

CT-01147 QC Testing 12" Compaction Test     11/8/11 Completed
STA 48+02                    CL
Lift 2  Trench                 Elev=11.6
Lat 29.886650
Long 90.140961
Wet Density=115.4
Lab Moisture=25.7

CT-01148 QC Testing 12" Compaction Test     11/8/11 Completed
STA 47+99                    -92' o/s
Lift 3  Trench                 Elev=3.5
Lat 29.886896
Long 90.140914
Wet Density=117.9
Lab Moisture=28.6

CT-01149 QC Testing 12" Compaction Test     11/8/11 Completed
STA 47+98                    CL
Lift 3  Trench                 Elev=12.6
Lat 29.886652
Long 90.140973
Wet Density=112.8
Lab Moisture=24.8

CT-01150 QC Testing 6" Compaction Test     11/8/11 Completed
STA 48+00                  CL
Lift 4  Trench               Elev=13.0
Lat 29.887632
Long 90.146690
Wet Density=113.9
Lab Moisture=22.1

CT-01151 QC Testing 12" Compaction Test     11/8/11 Completed
STA 48+01                    -92' o/s
Lift 4  Trench                 Elev=4.2
Lat 29.886895
Long 90.140907
Wet Density=117.0
Lab Moisture=25.1
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CT-01152 QC Testing 6" Compaction Test     11/8/11 Completed
STA 48+02                  CL
Lift 5  Trench               Elev=13.6
Lat 29.886643
Long 90.140963
Wet Density=113.4
Lab Moisture=23.6

CT-01153 QC Testing 12' Compaction Test     11/8/11 Completed
STA 121+98                 -178' o/s
Lift 1  Pipe B/F             Elev=-1.8
Lat 29.872813
Long 90.136427
Wet Density=113.1
Lab Moisture=28.1

CT-01154 QC Testing 12" Compaction Test     11/8/11 Completed
STA 122+23                  -71' o/s
Lift 2  Trench                 Elev=4.6
Lat 29.872515
Long 90.136378
Wet Density=112.7
Lab Moisture=20.3

CT-01155 QC Testing 12" Compaction Test     11/8/11 Completed
STA 121+97                  -186' o/s
Lift 2  Pipe B/F              Elev=-0.3
Lat 29.872836
Long 90.136427
Wet Density=113.9
Lab Moisture=30.9

CT-01156 QC Testing 12" Compaction Test     11/8/11 Completed
STA 122+24                  -70' o/s
Lift 3  Trench                Elev=56
Lat 29.872510
Long 90.136373
Wet Density=114.5
Lab Moisture=21.1

CT-01157 QC Testing 12" Compaction Test     11/8/11 Completed
STA 121+98                  -173' o/s
Lift 3  Pipe B/F              Elev=0.7
Lat 29.872801
Long 90.136429
Wet Density=116.7
Lab Moisture=19.2

CT-01158 QC Testing 12" Compaction Test     11/8/11 Completed
STA 122+24                  -69' o/s
Lift 4  Trench                 Elev=6.5
Lat 29.872510
Long 90.136379
Wet Density=113.4
Lab Moisture=22.4

CT-01159 QC Testing 12" Compaction Test     11/8/11 Completed
STA 121+99                  -189' o/s
Lift 4  Pipe B/F              Elev=2.0
Lat 29.872844
Long 90.136420
Wet Density=117.2
Lab Moisture=17.1

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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505

08 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 4.0 40.0
Phylway OPERATING ENGINEER 6.0 61.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 0.0 0.0
Scott Fence LABORER, COMMON 3.0 30.0
Scott Fence SUPERINTENDENT 1.0 10.0

Total 29.0 269.0Total hours worked to date: 82,555.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 2.00 8.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 3.00 7.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 2.00 8.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 10.00 0.00
809924 MECHANICAL STREET SWEEPER 10.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
CNG01290 VIBRATORY ROLLER 4.00 6.00
DJY01697 DOZER - P 721 10.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 10.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 1.00 9.00
P040065 JD Tractor P-454 6.00 4.00
RBT024 WATER TRUCK 10.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 10.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 68.00 88.00Total operating hours to date: 36,954.50
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505

08 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

506

09 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 71 °F; 0.1 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for Scour Protection..

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for Chain Link Fence installation.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Excavated trenches to be rebackfilled and tested.
- Backfilling and testing trenches.
- Removing fabric from under the excavated material from trenching.
- Hauling material excavated from trenches to C&D landfill.
- Excavating and removing pipe from the p/s berm on the middle reach.
- Imported material from Willow Bend for pipe excavation backfill.
- Cleaning up throughout job.

- Total material excavated from trenches hauled offsite-15  loads.
- Total compacted fill from Willow Bend-4 loads-72 cy.
- Total debris removed from site-0 truck loads-0 cy.

Scott Fence

- Held safety meeting on days operations.
- Started setting top rails to line post.

Total concrete today-0 truck-0 cy.

Economy Grass

- Held safety meeting on days operations.
- Started incorporating fertilizer on the western reach for Turf Establishment.

Boh Brothers

- Held safety meeting on the days operations.
- Grading area on the eastern reach for scour protection placement,
- Setting forms on the p/s and f/s for scour protection placement.

- Total concrete today -0 trucks-0 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being backfilled and tested, trenches are sloped and scarif ied with 1ft lif ts.
- QC and QA inspected fertilizer being incorporated on the western reach for proper application.
- QC and QA observed work being performed for scour protection on the eastern reach.
- QC and QA observed pipe excavation on the p/s berm in the eastern reach.
- QC and QA observed top rails being installed to brace post for proper installation.

Materials received:
Economy Grass received fertilizer and seed.Tickets will be submitted.
Phylway received 72 cy from Willow Bend,

Job Safety:
- SSHO held morning safety meeting on trench safety.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
- SSHO inspected fuel tanks for any leaks.
- SSHO inspected random equipment for backup alarms working properly.

Remarks (Include Visitors to Project):
TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 47 QC requirements were completed today:

Requirement No Type Description Results

CT-01160 QC Testing 12" Compaction Test     11/9/11 Completed
STA 121+99                  -163' o/s
Lift 1  Pipe B/F                Elev=0
Lat 29.872772
Long 90.136430
Wet Density=116.8
Lab Moisture=21.2

CT-01161 QC Testing 12" Compaction Test     11/9/11 Completed
STA 77+86                     -68" o/s
Lift 1  Trench                 Elev=1.5
Lat 29.882859
Long 90.135223
Wet Density=111.3
Lab Moisture=27.8

CT-01162 QC Testing 12" Compaction Test     11/9/11 Completed
STA 77+81                    -21' o/s
Lift 1  Trench                Elev=6.5
Lat 29.882908
Long 90.135360
Wet Density=114.0
Lab Moisture=27.1

CT-01163 QC Testing 12" Compaction Test     11/9/11 Completed
STA 74+18                    -17' o/s
Lift 1  Trench                 Elev=8.5
Lat 29.883871
Long 90.135047
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Wet Density=115.5
Lab Moisture=25.6

CT-01164 QC Testing 12" Compaction Test     11/9/11 Completed
STA 71+40                    -37' o/s
Lift 1  Trench                Elev=3.5
Lat 29.884586
Long 90.134736
Wet Density=114.4
Lab Moisture=26.6

CT-01165 QC Testing 12" Compaction Test     11/9/11 Completed
STA 77+87                    -67' o/s
Lift 2  Trench                 Elev=2.5
Lat 29.882856
Long 90.135642
Wet Density=110.7
Lab Moisture=29.1

CT-01166 QC Testing 12" Compaction Test     11/9/11 Completed
STA 82+83                    -78' o/s
Lift 1  Trench                Elev=2.5
Lat 29.881542
Long 90.135642
Wet Density=115.2
Lab Moisture=23.6

CT-01167 QC Testing 12" Compaction Test     11/9/11 Completed
STA 82+08                    -63' o/s
Lift 1  Trench                Elev=3.0
Lat 29.881751
Long 90.135618
Wet Density=110.9
Lab Moisture=29.4

CT-01168 QC Testing 12" Compaction Test     11/9/11 Completed
STA 90+02                    CL
Lift 1  Trench                 Elev=10.6
Lat 29.879705
Long 90.136520
Wet Density=117.6
Lab Moisture=28.9

CT-01169 QC Testing 12" Compaction Test     11/9/11 Completed
STA 77+80                    -23' o/s
Lift 2  Trench                Elev=7.7
Lat 29.882910
Long 90.135357
Wet Density=114.6
Lab Moisture=26.2

CT-01170 QC Testing 12" Compaction Test     11/9/11 Completed
STA 77+89                    -69' o/s
Lift 3  Trench                 Elev=3.6
Lat 29.882852
Long 90.135222
Wet Density=117.1
Lab Moisture=28.4

CT-01171 QC Testing 12" Compaction Test     11/9/11 Completed
STA 74+21                    -14' o/s
Lift 2  Trench                 Elev=9.8
Lat 29.883863
Long 90.135058
Wet Density=114.2
Lab Moisture=29.5

CT-01172 QC Testing 12" Compaction Test     11/9/11 Completed
STA 71+39                    -37' o/s
Lift 2  Trench                 Elev=4.4
Lat 29884589
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Long 90.134736
Wet Density=115.8
Lab Moisture=25.4

CT-01173 QC Testing 12" Compaction Test     11/9/11 Completed
STA 121+94                  -142' o/s
Lift 2  Pipe B/F                Elev=1.0
Lat 29.872717
Long 90.136451
Wet Density=116.2
Lab Moisture=25.5

CT-01174 QC Testing 12" Compaction Test     11/9/11 Completed
STA 90+02                    CL
Lift 2  Trench                 Elev=11.6
Lat 29.879707
Long 90.136518
Wet Density=112.8
Lab Moisture=24.7

CT-01175 QC Testing 12" Compaction Test     11/9/11 Completed
STA 82+77                    -77' o/s
Lift 2  Trench                Elev=3.0
Lat 29.881557
Long 90.135639
Wet Density=111.8
Lab Moisture=24.2

CT-01176 QC Testing 12' Compaction Test     11/9/11 Completed
STA 82+07                   -63' o/s
Lift 2  Trench                Elev=3.6
Lat 29.881752
Long 90.135617
Wet Density=112.9
Lab Moisture=29.2

CT-01177 QC Testing 12" Compaction Test     11/9/11 Completed
STA 77+83                    -69' o/s
Lift 4  Trench                 Elev=4.8
Lat 29.882867
Long 90.135219
Wet Density=116.8
Lab Moisture=25.7

CT-01178 QC Testing 12" Compaction Test     11/9/11 Completed
STA 77+80                    -21' o/s
Lift 3  Trench                 Elev=9.1
Lat 29.882911
Long 90.135359
Wet Density=115.8
Lab Moisture=25.0

CT-01179 QC Testing 12" Compaction Test     11/9/11 Completed
STA 74+15                    -17' o/s
Lift 3  Trench                 Elev=10.5
Lat 29.883878
Long 90.135044
Wet Density=111.4
Lab Moisture=25.2

CT-01180 QC Testing 12" Compaction Test     11/9/11 Completed
STA 71+39                    -39' o/s
Lift 3  Trench                 Elev=4.7
Lat 29.884586
Long 90.134731
Wet Density=114.0
Lab Moisture=20.0

CT-01181 QC Testing 12" Compaction Test     11/9/11 Completed
STA 82+75                     -72' o/s
Lift 3  Trench                  Elev=4.6
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Lat 29.881568
Long 90.135651
Wet Density=115.4
Lab Moisture=20.7

CT-01182 QC Testing 12" Compaction Test     11/9/11 Completed
STA 82+04                    -64' o/s
Lift 3  Trench                 Elev=4.6
Lat 29.881760
Long 90.135612
Wet Density=112.7
Lab Moisture= 28.8

CT-01183 QC Testing 12" Compaction Test     11/9/11 Completed
STA 121+94                  -140' o/s
Lift 3  Pipe B/F                Elev=2.1
Lat 29.872709
Long 90.136453
Wet Density=113.2
Lab Moisture=24.8

CT-01184 QC Testing 12" Compaction Test     11/9/11 Completed
STA 71+39                    -37' o/s
Lift 4  Trench                 Elev=5.8
Lat 29.884588
Long 90.134734
Wet Density=110.5
Lab Moisture=24.9

CT-01185 QC Testing 12" Compaction Test     11/9/11 Completed
STA 90+01                    CL
Lift 3  Trench                 Elev=12.5
Lat 29.879709
Long 90.136520
Wet Density=118.7
Lab Moisture=22.1

CT-01186 QC Testing 12" Compaction Test     11/9/11 Completed
STA 83+53                    65' o/s
Lift 1 Trench                  Elev=3.4
Lat 29.881468
Long 90.136137
Wet Densuty=113.3
Lab Moisture=22.8

CT-01187 QC Testing 12" Compaction Test     11/9/11 Completed
STA 79+99                    51' o/s
Lift 1  Trench                Elev=3.8
Lat 29.882391
Long 90.135778
Wet Density=112.2
Lab Moisture=21.3

CT-01188 QC Testing 12" Compaction Test     11/9/11 Completed
STA 83+51                    63' o/s
Lift 2  Trench                 Elev=4.4
Lat 29.881474
Long 90.136130
Wet Density=114.6
Lab Moisture=22.2

CT-01189 QC Testing 12" Compaction Test     11/9/11 Completed
STA 79+97                    50' o/s
Lift 2  Trench                 Elev=4.8
Lat 29.882395
Long 90.135775
Wet Density=115.2
Lab Moisture=22.5

CT-01190 QC Testing 12" Compaction Test     11/9/11 Completed
STA 83+48                    69' o/s

Page 5 of 9



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

506

09 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Lift 3  Trench                 Elev=5.4
Lat 29.881487
Long 90.136146
Wet Density=111.6
Lab Moisture=24.2

CT-01191 QC Testing 12" Compaction Test     11/9/11 Completed
STA 80+01                     53' o/s
Lift 3  Trench                  Elev=5.8
Lat 29.882389
Long 90.135787
Wet Density=111.4
Lab Moisture=26.8

CT-01192 QC Testing 6" Compaction Test     11/9/11 Completed
STA 89+98                  CL
Lift 4  Trench               Elev=13
Lat 29.879720
Long 90.136530
Wet Density=116.1
Lab Moisture=24.6

CT-01193 QC Testing 6" Compaction Test      11/9/11 Completed
STA 90+00                   CL
Lift 5  Trench                Elev=13.6
Lat 29.879713
Long 90.136523
Wet Density=113.4
Lab Moisture=24.9

CT-01194 QC Testing 12" Compaction Test      11/9/11 Completed
STA 109+29                   -33' o/s
Lift 1  Trench                  Elev=3.8
Lat 29.874574
Long 90.138029
Wet Density=111.2
Lab Moisture=24.2

CT-01195 QC Testing 12" Compaction Test     11/9/11 Completed
STA 109+27                  -33' o/s
Lift 2  Trench                 Elev=4.8
Lat 29.874579
Long 90.138028
Wet Density=115.0
Lab Moisture=24.0

CT-01196 QC Testing 12" Compaction Test     11/9/11 Completed
STA 109+30                  -32' o/s
Lift 3  Trench                 Elev=5.8
Lat 29.874573
Long 90.138034
Wet Density=115.0
Lab Moisture=27.5

CT-01197 QC Testing 12" Compaction Test     11/9/11 Completed
STA 109+26                  -35' o/s
Lift 4  Trench                 Elev=6.2
Lat 29.874581
Long 90.138020
Wet Density=112.3
Lab Moisture=24.7

CT-01198 QC Testing 12" Compaction Test     11/9/11 Completed
STA 121+99                  -170' o/s
Lift 4  Pipe B/F              Elev=3.1
Lat 29.872791
Long 90.136426
Wet Density=111.6
Lab Moisture=24.2

CT-01199 QC Testing 12" Compaction Test      11/9/11 Completed
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STA 24+40                     -38' o/s
Lift 1  Trench                  Elev=5.0
Lat 29.872375
Long 90.135704
Wet Density=118.0
Lab Moisture=24.1

CT-01200 QC Testing 12" Compaction Test     11/9/11 Completed
STA 144+99                  -134' o/s
Lift 1  Trench                 Elev=2.7
Lat 29.872160
Long 90.129209
Wet Density=115.3
Lab Moisture=22.1

CT-01201 QC Testing 12" Compaction Test     11/9/11 Completed
STA 149+98                  CL
Lift 1  Trench                 Elev=10.6
Lat 29.871680
Long 90.127673
Wet Density=114.4
Lab Moisture=20.9

CT-01202 QC Testing 12" Compaction Test     11/9/11 Completed
STA 159+99                  52' o/s
Lift 1  Trench                 Elev=4.1
Lat 29.871330
Long 90.124536
Wet Density=116.8
Lab Moisture=26.5

CT-01203 QC Testing 12" Compaction Test     11/9/11 Completed
STA 170+03                  CL 
Lift 1  Trench                 Elev=11
Lat 29.871268
Long 90.121363
Wet Density=111.4
Lab Moisture=23.2

CT-01204 QC Testing 12' Compaction Test     11/9/11 Completed
STA 170+00                 -131' o/s
Lift 1  Trench                Elev=3
Lat 29.871624
Long 90.121340
Wet Density=117.9
Lab Moisture=23.5

CT-01205 QC Testing 12" Compaction Test     11/9/11 Completed
STA 139+96                  48' o/s
Lift 1  Trench                 Elev=3.7
Lat 29.871770
Long 90.130835
Wet Density=110.1
Lab Moisture=21.9

CT-01206 QC Testing 12" Compaction Test     11/9/11 Completed
STA 123+62                  68' o/s
Lift 1  Trench                 Elev=2.6
Lat 29.872098
Long 90.135981
Wet Density=114.3
Lab Moisture=23.7

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 2.0 20.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 4.0 25.0
Phylway OPERATING ENGINEER 7.0 73.0
Phylway QC MANAGER 1.0 11.0
Phylway SAFETY ENGINEER - ON SITE 1.0 11.0
Phylway SUPERINTENDENT 1.0 11.0
Phylway SUPERV - GRADING 1.0 11.0
Phylway SURVEYOR 2.0 10.0
Scott Fence LABORER, COMMON 2.0 20.0
Scott Fence SUPERINTENDENT 1.0 10.0

Total 33.0 290.0Total hours worked to date: 82,845.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 1.00 9.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 10.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 7.00 3.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 6.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 10.00 0.00
809924 MECHANICAL STREET SWEEPER 10.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 6.00
CNG01290 VIBRATORY ROLLER 4.00 6.00
DJY01697 DOZER - P 721 10.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 10.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 2.00 8.00
P040065 JD Tractor P-454 10.00 0.00
RBT024 WATER TRUCK 10.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 0.00
XXX-160 Pick-up 4.00 6.00
XXX-170 QC truck 0.00 7.00

Total 78.00 85.00Total operating hours to date: 37,039.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

506

09 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

10 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 68 °F; No Precipitation; 14 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for Scour Protection..

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for Chain Link Fence installation.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Finished backfilling and testing the exploratory trenches on all reaches.
- Hauling material excavated from trenches to C&D landfill.
- Graded on haul road on the middle reach.
- Cleaning up throughout job.

- Total material excavated from trenches hauled offsite-12  loads.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Scott Fence

- No Work

Economy Grass

- Held safety meeting on days operations.
- Incorporating fertilizer and seed on the western reach for Turf Establishment.

Boh Brothers

- Held safety meeting on the days operations.
- Grading area on the eastern reach for scour protection placement,
- Setting forms on the p/s and f/s for scour protection placement.

- Total concrete today -0 trucks-0 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed exploratory trenches being backfilled and tested, trenches are sloped and scarif ied with 1ft lif ts.
- QC and QA inspected fertilizer and seed being incorporated on the western reach for proper application.
- QC and QA observed work being performed for scour protection on the eastern reach.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

10 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Materials received:
None

Job Safety:
- SSHO held morning safety meeting on trench safety.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
- SSHO inspected fuel tanks for any leaks.
- SSHO inspected random equipment for backup alarms working properly.

Remarks (Include Visitors to Project):
TWE taking compaction test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
The following 20 QC requirements were completed today:

Requirement No Type Description Results

CT-01207 QC Testing 12" Compaction Test     11/10/11 Completed
STA 123+63                  66' o/s
Lift 2  Trench                 Elev=3.9
Lat 29.872103
Long 90.135976
Wet Density=110.2
Lab Moisture=25.3

CT-01208 QC Testing 12" Compaction Test     11/10/11 Completed
STA 124+39                  -41' o/s
Lift 2  Trench                 Elev=5.8
Lat 29.872382
Long 90.135707
Wet Density=121.2
Lab Moisture=29.8

CT-01209 QC Testing 12" Compaction Test     11/10/11 Completed
STA 140+01                   53' o/s
Lift 2  Trench                  Elev=5.1
Lat 29.871754
Long 90.130821
Wet Density=113.7
Lab Moisture=23.8

CT-01210 QC Testing 6" Compaction Test     11/10/11 Completed
STA 144+99                -130' o/s
Lift 2  Trench               Elev=3.0
Lat 29.872150
Long 90.129215
Wet Density=122.2
Lab Moisture=25.1

CT-01211 QC Testing 12" Compaction Test     11/10/11 Completed
STA 150+01                  CL
Lift 2  Trench                 Elev=11.6
Lat 29.871681
Long 90.127663
Wet Density=114.3
Lab Moisture=24.4
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

10 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-01212 QC Testing 12" Compaction Test     11/10/11 Completed
STA 160+00                  52' o/s
Lift 2  Trench                 Elev=5.1
Lat 29.871331
Long 90.124532
Wet Density=117.1
Lab Moisture=22.7

CT-01213 QC Testing 12" Compaction Test     11/10/11 Completed
STA 170+01                  -133' o/s
Lift 2  Trench                 Elev=4.1
Lat 29.871627
Long 90.121337
Wet Density=122.9
Lab Moisture=21.7

CT-01214 QC Testing 12" Compaction Test     11/10/11 Completed
STA 169+99                  CL
Lift 2  Trench                 Elev=12.2
Lat 29.871262
Long 90.121378
Wet Density=110.3
Lab Moisturte=23.6

CT-01215 QC Testing 12" Compaction Test     11/10/11 Completed
STA 170+01                  -134' o/s
Lift 3  Trench                 Elev=5.1
Lat 29.871630
Long 90.121338
Wet Density=112.1
Lab Moisture=21.0

CT-01216 QC Testing 6" Compaction Test     11/10/11 Completed
STA 170+02                CL
Lift 3  Trench               Elev=12.7
Lat 29.871261
Long 90.121368
Wet Density=116.2
Lab Moisture=24.4

CT-01217 QC Testing 6" Compaction Test     11/10/11 Completed
STA 169+98                CL
Lift 4  Trench               Elev= 13.1
Lat 29.871263
Long 90.121379
Wet Density=110.7
Lab Moisture=25.5

CT-01218 QC Testing 6" Compaction Test     11/10/11 Completed
STA 169+98                CL
Lift 5  Trench               Elev=13.6
Lat 29.871254
Long 90.121381
Wet Density=120.0
Lab Moisture=28.3

CT-01219 QC Testing 12" Compaction Test     11/10/11 Completed
STA 159+97                  51' o/s
Lift 3  Trench                Elev=6.1
Lat 29.871334
Long 90.124540
Wet Density=112.3
Lab Moisture=21.4

CT-01220 QC Testing 6" Compaction Test     11/10/11 Completed
STA 150+05                CL
Lift 3  Trench               Elev=12.6
Lat 29.871680
Long 90.127650
Wet Density=114.7
Lab Moisture=21.2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

10 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CT-01221 QC Testing 12" Compaction Test     11/10/11 Completed
STA 145+00                  -125' o/s
Lift 3  Trench                Elev=5.2
Lat 29.872136
Long 90.129206
Wet Density=110.3
Lab Moisture=22.7

CT-01222 QC Testing 12" Compaction Test     11/10/11 Completed
STA 140+02                  51' o/s
Lift 3  Trench                 Elev=6.1
Lat 29.871760
Long 90.130818
Wet Density=111.4
Lab Moisture=23.2

CT-01223 QC Testing 12" Compaction Test     11/10/11 Completed
STA 123+60                  76' o/s
Lift 3  Trench                Elev=5.2
Lat 29.872077
Long 90.135987
Wet Density=113.4
Lab Moisture=20.7

CT-01224 QC Testing 12" Compaction Test     11/10/11 Completed
STA 124+37                  -39' o/s
Lift 3  Trench                 Elev=7.1
Lat 29.872377
Long 90.135714
Wet Density=115.2
Lab Moisture=20.5

CT-01225 QC Testing 6" Compaction Test     11/10/11 Completed
STA 150+03                CL
Lift 4  Trench               Elev=13.1
Lat 29.871677
Long 90.127657
Wet Density=111.1
Lab Moisture=20.9

CT-01226 QC Testing 6" Compaction Test     11/10/11 Completed
STA 150+00                CL
Lift 5  Trench               Elev=13.6
Lat 29.871678
Long 90.127682
Wet Density=112.2
Lab Moisture=22.1

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

10 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Economy Grassing, In OPERATING ENGINEER 2.0 20.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 2.0 12.0
Phylway OPERATING ENGINEER 7.0 70.5
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 0.0 0.0
Scott Fence LABORER, COMMON 0.0 0.0
Scott Fence SUPERINTENDENT 0.0 0.0

Total 26.0 230.5Total hours worked to date: 83,075.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 6.00 4.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 10.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 6.00 4.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 10.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 6.00 4.00
809924 MECHANICAL STREET SWEEPER 10.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 10.00
CNG01290 VIBRATORY ROLLER 7.00 3.00
DJY01697 DOZER - P 721 1.00 9.00
DW672DX623840 MOTOR GRADER - JD 672R 10.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 1.00 9.00
P040065 JD Tractor P-454 0.00 10.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 57.00 98.00Total operating hours to date: 37,137.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

508

11 Nov 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 73 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment For Trenching Operations.

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for Scour Protection..

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for Chain Link Fence installation.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Hauling material excavated from trenches to C&D landfill.
- Cleaning up throughout job.

- Total material excavated from trenches hauled offsite-10  loads.
- Total compacted fill from Willow Bend-0 loads-0 cy.
- Total debris removed from site-0 truck loads-0 cy.

Scott Fence

- No Work

Economy Grass

- Held safety meeting on days operations.
- Incorporating fertilizer and seed on the western reach for Turf Establishment.

Boh Brothers

- Held safety meeting on the days operations.
- Grading area on the eastern reach for scour protection placement,
- Setting forms on the p/s and f/s for scour protection placement.

- Total concrete today -0 trucks-0 cy.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA inspected fertilizer and seed being incorporated on the western reach for proper application.
- QC and QA observed work being performed for scour protection on the eastern reach.

Materials received:
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

508

11 Nov 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Job Safety:
- SSHO held morning safety meeting on days operations.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
- SSHO inspected fuel tanks for any leaks.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Boh Bros. Constructi SURVEYOR 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 2.0 10.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 6.0 35.0
Phylway QC MANAGER 1.0 4.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0
Phylway SUPERV - GRADING 1.0 8.0
Phylway SURVEYOR 0.0 0.0
Scott Fence LABORER, COMMON 0.0 0.0
Scott Fence SUPERINTENDENT 0.0 0.0

Total 23.0 161.0Total hours worked to date: 83,236.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

508

11 Nov 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 8.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 3.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 1.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 3.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 0.00
XXX-160 Pick-up 0.00 4.00
XXX-170 QC truck 0.00 2.00

Total 0.00 43.00Total operating hours to date: 37,180.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

509

12 Nov 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 83,236.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,180.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

510

13 Nov 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 83,236.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,180.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

511

14 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 80 °F; No Precipitation; 13 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Preparing strippings for disposal.
- Misc clean-up.

Economy Grass

- Held safety meeting on the days operations.
- Started placing mulch on the western reach.

Boh Brothers

- Held safety meeting on the days operations.
- Setting forms p/s and f/s on the eastern reach for scour protection placement.

- Total concrete today -0 trucks-0 cy.

Scott Fence

- Held safety meeting on the days  operations.
- Started installing fabric for the chain link fence.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed Economy Grass placing mulch on the western reach.
- QC and QA insoected work being performed on the eastern reach for scour protection.
- QC and QA inspected fabric being installed for the chain link fence.

Materials received:
Economy received mulch.

Job Safety:
- SSHO held morning safety meeting on trench safety.
- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
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14 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- SSHO inspected fuel tanks for any leaks.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 2.0 16.0
Economy Grassing, In OPERATING ENGINEER 2.0 16.0
Economy Grassing, In SUPERINTENDENT 1.0 8.0
Phylway LABORERS 2.0 16.0
Phylway OPERATING ENGINEER 6.0 54.5
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 0.0 0.0
Scott Fence LABORER, COMMON 2.0 16.0
Scott Fence SUPERINTENDENT 1.0 8.0

Total 31.0 262.5Total hours worked to date: 83,499.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 5.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
21504720 Skid Steer P-445 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

511

14 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 6.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 6.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 6.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 4.00
P040065 JD Tractor P-454 0.00 4.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 6.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 64.00Total operating hours to date: 37,244.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

512

15 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 67 °F, Max 78 °F; 0.2 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
75% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the f loodwall at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held morning safety meeting on the days operations.
- Loading and hauling stripping on the western reach and hauling them to C&D landfill..
- Misc clean-up.
- Operations shut down around 2pm due to rain.

- Total strippings hauled from site-62 truck loads-1116 cy

Economy Grass

- Held safety meeting on the days operations.
- Placing mulch on the western reach. 
- Operations shutdown around 2pm due to rain.

Boh Brothers

- Held safety meeting on the days operations.
- Setting forms p/s and f/s on the eastern reach for scour protection placement.
- Operations shutdown around 2pm due to rain.

- Total concrete today -0 trucks-0 cy.

Scott Fence

- No Work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work to be done today.
- QC and QA observed Economy Grass placing mulch on the western reach.
- QC and QA insoected work being performed on the eastern reach for scour protection.

Materials received:
Economy received mulch.

Job Safety:
- SSHO held morning safety meeting on days operations.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

512

15 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- SSHO monitored safe operations of equipment.
- SSHO monitored PPE for compliance.
- SSHO inspected fuel tanks for any leaks.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 3.0 24.0
Economy Grassing, In SUPERINTENDENT 1.0 8.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 4.0 37.5
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Phylway SURVEYOR 0.0 0.0
Scott Fence LABORER, COMMON 0.0 0.0
Scott Fence SUPERINTENDENT 0.0 0.0

Total 23.0 197.5Total hours worked to date: 83,696.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 8.00
0CAT03360897 CAT 336 0.00 9.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 8.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

512

15 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 6.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 8.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 8.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 66.00Total operating hours to date: 37,310.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

513

16 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 68 °F, Max 76 °F; 0.75 IN Precipitation; 14 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- No Work

Economy Grass

- No Work

Boh Brothers

- No Work

- Total concrete today -0 trucks-0 cy.

Scott Fence

- No Work.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- None

Materials received:
None

Job Safety:
- None

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

513

16 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 0.0 0.0
Boh Bros. Constructi LABORERS 0.0 0.0
Boh Bros. Constructi OPERATING ENGINEER 0.0 0.0
Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 6.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Phylway SUPERV - GRADING 0.0 0.0
Phylway SURVEYOR 0.0 0.0
Scott Fence LABORER, COMMON 0.0 0.0
Scott Fence SUPERINTENDENT 0.0 0.0

Total 1.0 6.0Total hours worked to date: 83,702.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 0.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
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REPORT NUMBER
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513

16 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 37,310.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

514

17 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 74 °F; No Precipitation; 14 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- Loading and hauling stripping piles to River Birch.
- Maintained haul roads.

-Total strippings hauled today-121 loads-2178 cy.

Economy Grass

- No Work

Boh Brothers

- Held safety meeting on days operations.
- Poured 1st pour for scour protection on the eastern reach, poured on the crown, f/s, and the p/s.

- Total concrete today -20 trucks-200 cy.

Scott Fence

- Held safety meeting on the days operations.
- Installing fabric to the chain link fence.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC and QA inspected work being performed for scour protection- allignment of forms, proper thickness of concrete, and all forms were   
clean prior to placement of concrete.  
- QC and QA observed concrete test being performed.
- QC and QA inspected fabric being installed to the chain link fence for proper installation.

Materials received:
Boh Bros received concrete all tickets will be submitted.

Job Safety:
- SSHO held safety meeting on the days operations.
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REPORT NUMBER
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514

17 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- SSHO observed concrete work being performed- workers wearing proper PPE, and that trucks are being staged with spotters.
- SSHO monitored safe operations of equipment.
- SSHO observed fabric installation being performed on the chain link fence- Workers wearing proper PPE.

Remarks (Include Visitors to Project):
Alpha testing concrete.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CEMENT FINISHER 4.0 40.0
Boh Bros. Constructi CEMENT-FINISHER APPRENTICE 4.0 40.0
Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 4.0 39.5
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Scott Fence LABORER, COMMON 2.0 16.0
Scott Fence SUPERINTENDENT 1.0 8.0

Total 30.0 271.5Total hours worked to date: 83,974.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 8.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 3.00
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REPORT NUMBER

DATE
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514

17 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 4.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 4.00
324 MINI EXCAVATOR     BOH BROS 0.00 4.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
60694 KOMATSU 39PX DOZER PHYL R7098 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
DW672DX623840 MOTOR GRADER - JD 672R 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 0.00
XXX-160 Pick-up 0.00 4.00
XXX-170 QC truck 0.00 5.00

Total 0.00 32.00Total operating hours to date: 37,342.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

515

18 Nov 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 70 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- Completed loading and hauling stripping piles to River Birch.
- Maintained haul roads.

-Total strippings hauled today-42 loads-756 cy.

Economy Grass

- No Work

Boh Brothers

- Held safety meeting on days operations.
- Setting forms on the eastern reach for next concrete pour scheduled for Tuesday 11/21/11.

- Total concrete today -0 trucks-0 cy.

Scott Fence

- Held safety meeting on the days operations.
- Finished installing fabric to the chain link fence.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work being performed today.
- QC and QA inspected work being performed for scour protection.
- QC and QA inspected fabric being installed to the chain link fence for proper installation.

Materials received:
None

Job Safety:
- SSHO held safety meeting on the days operations.
- SSHO monitored safe operations of equipment.
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- SSHO observed fabric installation being performed on the chain link fence- Workers wearing proper PPE.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory inspections were held today
An initial inspection was held today for the following feature:

Chain Link Fence

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CEMENT FINISHER 0.0 0.0
Boh Bros. Constructi CEMENT-FINISHER APPRENTICE 0.0 0.0
Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 3.0 19.5
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0
Phylway SUPERV - GRADING 1.0 10.0
Scott Fence LABORER, COMMON 2.0 20.0
Scott Fence SUPERINTENDENT 1.0 10.0

Total 21.0 175.5Total hours worked to date: 84,149.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 5.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
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W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 4.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 4.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 6.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
SLK05846 CAT 257B SKIDSTEER SCOTT 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 0.00 31.00Total operating hours to date: 37,373.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

516

19 Nov 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 84,149.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,373.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

517

20 Nov 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 84,149.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,373.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 72 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- Removing truck wash rack and cleaning up truck access at Lapalco.
- Demobilizing equipment.

-Total strippings hauled today-0 loads-0 cy.

Economy Grass

- No Work

Boh Brothers

- Held safety meeting on days operations.
- Setting forms on the eastern reach for next concrete pour scheduled for Tuesday 11/21/11.

- Total concrete today -0 trucks-0 cy.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work being performed today.
- QC and QA inspected work being performed for scour protection.

Materials received:
None

Job Safety:
- SSHO held safety meeting on the days operations.
- SSHO monitored safe operations of equipment.
- SSHO monitored work being performed for scour protection that workers are wearing proper PPE.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CEMENT FINISHER 0.0 0.0
Boh Bros. Constructi CEMENT-FINISHER APPRENTICE 0.0 0.0
Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 3.0 18.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0

Total 17.0 130.0Total hours worked to date: 84,279.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 1.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 4.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 4.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

518

21 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 6.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 5.00

Total 0.00 26.00Total operating hours to date: 37,399.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

22 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 59 °F, Max 73 °F; 0.2 IN Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
75% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- Cleaning up throughout job.
- Demobilizing equipment.
- Hauled off material left from the truck wash rack.

Total material hauled off from the truck wash area-18 loads-324 cy.

Economy Grass

- No Work

Boh Brothers

- Held safety meeting on days operations.
- Poured last concrete pour on the eastern reach for scour protection.

- Total concrete today -14 trucks-134 cy.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
- QC informed QA of work being performed today.
- QC and QA inspected work being performed for scour protection.Observed Alpha testing concrete. Inspected forms for allignment and 
cleaned befor pour.

Materials received:
Boh Bros received concrete. Tickets will be submitted.

Job Safety:
- SSHO held safety meeting on the days operations.
- SSHO monitored safe operations of equipment.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

22 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

- SSHO monitored work being performed for scour protection that workers are wearing proper PPE and safe operations of equipment.

Remarks (Include Visitors to Project):
Alpha testing concrete for scour protection.
TWE taking density test.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

The following 3 QC requirements were completed today:

Requirement No Type Description Results

CT-01227 QC Testing 12" Compaction Test     11/22/11 Completed
STA 79+00                    -44' o/s
Lift 1  Trench                 Elev=3.3
Lat 29.882576
Long 90.135398
Wet Density=113.6
Lab Moisture=22.5

CT-01228 QC Testing 12" Compaction Test     11/22/11 Completed
STA 79+00                     -45' o/s
Lift 2  Trench                 Elev=4.3
Lat 29.882578
Long 90.135395
Wet Density=123.6
Lab Moisture=21.6

CT-01229 QC Testing 12" Compaction Test     11/22/11 Completed
STA 79+00                    -41' o/s
Lift 3  Trench                 Elev=5.3
Lat 29.882580
Long 90.135407
Wet Density=115.
Lab Moisture=22.4

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CEMENT FINISHER 2.0 12.0
Boh Bros. Constructi CEMENT-FINISHER APPRENTICE 3.0 24.0
Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 3.0 24.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

22 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 8.0
Phylway OPERATING ENGINEER 2.0 19.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 10.0

Total 22.0 181.0Total hours worked to date: 84,460.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 2.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 4.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 4.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
DJY01697 DOZER - P 721 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 6.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
XXX-160 Pick-up 0.00 8.00
XXX-170 QC truck 0.00 6.00

Total 0.00 30.00Total operating hours to date: 37,429.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

23 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 59 °F, Max 68 °F; 1 IN Precipitation; 12 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
0% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- No work due to rain.

Economy Grass

- No work due to rain.

Boh Brothers

- No work do to rain.

- Total concrete today -0 trucks-0 cy.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
No work

Materials received:
None

Job Safety:
No work

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

23 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi CEMENT FINISHER 0.0 0.0
Boh Bros. Constructi CEMENT-FINISHER APPRENTICE 0.0 0.0
Boh Bros. Constructi LABOR-CREW SUPERVISOR 0.0 0.0
Boh Bros. Constructi LABORERS 0.0 0.0
Boh Bros. Constructi OPERATING ENGINEER 0.0 0.0
Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 0.0 0.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 1.0 2.0

Total 1.0 2.0Total hours worked to date: 84,462.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 0.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
0CAT03360897 CAT 336 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 0.00
21504720 Skid Steer P-445 0.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 0.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 0.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

23 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

DJY01697 DOZER - P 721 0.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 0.00 0.00
P040065 JD Tractor P-454 0.00 0.00
RBT024 WATER TRUCK 0.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 0.00 0.00Total operating hours to date: 37,429.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

521

24 Nov 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 84,462.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,429.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

522

25 Nov 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 84,462.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,429.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

523

26 Nov 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; 1.2 IN Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 84,462.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,429.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

524

27 Nov 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 84,462.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,429.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 46 °F, Max 70 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- To wet for any dress up work where scour protection work was performed on the eastern reach.
- Observed work being performed for scour protection.

Economy Grass

- No work due to prior rainfall.

Boh Brothers

- Held safety meeting on days operations.
- Sawcutting joints and applying sealant for scour protection on the middle and eastern reach.

- Total concrete today -0 trucks-0 cy.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA observed work being performed for scour protection that joints are properly cut and sealant being placed according to spec.

Materials received:
None

Job Safety:
SSHO monitored work being performed for scour protection that proper PPE is being used.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 0.0 0.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 1.0 8.0

Total 11.0 88.0Total hours worked to date: 84,550.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 8.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 0.00
21504720 Skid Steer P-445 8.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 0.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 8.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 8.00 0.00
DJY01697 DOZER - P 721 8.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 8.00 0.00
P040065 JD Tractor P-454 8.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

525

28 Nov 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

RBT024 WATER TRUCK 8.00 0.00
XXX-160 Pick-up 0.00 6.00
XXX-170 QC truck 0.00 6.00

Total 64.00 12.00Total operating hours to date: 37,441.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

526

29 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 41 °F, Max 64 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
25% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- To wet for any dress up work where scour protection work was performed on the eastern reach.
- Observed work being performed for scour protection.

Economy Grass

- No work due to prior rainfall.

Boh Brothers

- Held safety meeting on days operations.
- Sawcutting joints and applying sealant for scour protection on the middle and eastern reach.

- Total concrete today -0 trucks-0 cy.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA observed work being performed for scour protection that joints are properly cut and sealant being placed according to spec.

Materials received:
None

Job Safety:
SSHO monitored work being performed for scour protection that proper PPE is being used.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

526

29 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi OPERATING ENGINEER 0.0 0.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 0.0 0.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 0.0 0.0

Total 10.0 80.0Total hours worked to date: 84,630.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 8.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
191430 RUBBER TIRED BACKHOE   BOH BROS 0.00 0.00
21504720 Skid Steer P-445 8.00 0.00
251118 CAT DOZER      BOH BROS 0.00 0.00
324 MINI EXCAVATOR     BOH BROS 0.00 0.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
809924 MECHANICAL STREET SWEEPER 8.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 0.00
CNG01290 VIBRATORY ROLLER 8.00 0.00
DJY01697 DOZER - P 721 8.00 0.00
P 605 CAT 930H LOADER  PHYLWAY P605 8.00 0.00
P040065 JD Tractor P-454 8.00 0.00
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

526

29 Nov 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

RBT024 WATER TRUCK 8.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 6.00

Total 64.00 6.00Total operating hours to date: 37,447.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

527

30 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 68 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- Clean up around scour protection.
- Removed timber mat bridge on the eastern reach.
- Demobilizing equipment,

Economy Grass

- Held safety meeting on days operations.
- Incorporating fertilizer and seed on the eastern reach.

Boh Brothers

- Held safety meeting on days operations.
- Sawcutting joints and applying sealant for scour protection on the middle and eastern reach.
- Clean up around scour protection.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA observed work being performed for scour protection that joints are properly cut and sealant being placed according to spec.
QC ans QA inspected fertilizer and seed being incorporated on the eastern reach. That proper fertilizer and seed rates being used according 
to spec.

Materials received:
Economy Grass received fertilizer and seed. Tickets will be submitted.

Job Safety:
SSHO monitored work being performed for scour protection that proper PPE is being used.
SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

527

30 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 3.0 18.0
Economy Grassing, In SUPERINTENDENT 1.0 6.0
Phylway LABORERS 1.0 8.0
Phylway OPERATING ENGINEER 2.0 16.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 8.0

Total 18.0 140.0Total hours worked to date: 84,770.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 8.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 0.00
21504720 Skid Steer P-445 3.00 5.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 6.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 6.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 6.00
DJY01697 DOZER - P 721 8.00 0.00
P040065 JD Tractor P-454 3.00 5.00
XXX-160 Pick-up 0.00 4.00
XXX-170 QC truck 0.00 6.00

Total 22.00 38.00Total operating hours to date: 37,485.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

527

30 Nov 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

528

01 Dec 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 67 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- Clean up around scour protection.
- Demobilizing equipment,

Economy Grass

- Held safety meeting on days operations.
- Incorporating fertilizer and seed on the eastern reach.
- Applying mulch on the western reach.

Boh Brothers

- Held safety meeting on days operations.
- Applying sealant for scour protection on the middle reach.
- Clean up around scour protection.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA observed work being performed for scour protection that sealant being placed according to spec.
QC ans QA inspected fertilizer and seed being incorporated on the eastern reach. That proper fertilizer and seed rates being used according 
to spec.

Materials received:
None

Job Safety:
SSHO monitored work being performed for scour protection that proper PPE is being used.
SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

528

01 Dec 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 3.0 30.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 1.0 8.0
Phylway OPERATING ENGINEER 2.0 16.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 8.0

Total 17.0 146.0Total hours worked to date: 84,916.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 8.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 4.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 6.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 6.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 6.00
DJY01697 DOZER - P 721 8.00 0.00
P040065 JD Tractor P-454 4.00 4.00
XXX-160 Pick-up 0.00 4.00
XXX-170 QC truck 0.00 5.00

Total 20.00 35.00Total operating hours to date: 37,520.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

528

01 Dec 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

529

02 Dec 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 69 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Held safety meeting on days operations.
- Clean up around scour protection.
- Demobilizing equipment,

Economy Grass

- Held safety meeting on days operations.
- Incorporating fertilizer and seed on the eastern reach.
- Applying mulch on the western reach.

Boh Brothers

- Held safety meeting on days operations.
- Clean up around scour protection.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC ans QA inspected fertilizer and seed being incorporated on the eastern reach. That proper fertilizer and seed rates being used according 
to spec.

Materials received:
None

Job Safety:
SSHO held safety meeting on days operations.
SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

529

02 Dec 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 1.0 8.0
Boh Bros. Constructi LABORERS 6.0 48.0
Boh Bros. Constructi SUPERINTENDENT 1.0 8.0
Economy Grassing, In LABORERS 0.0 0.0
Economy Grassing, In OPERATING ENGINEER 3.0 30.0
Economy Grassing, In SUPERINTENDENT 1.0 10.0
Phylway LABORERS 1.0 8.0
Phylway OPERATING ENGINEER 2.0 16.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 1.0 8.0

Total 18.0 156.0Total hours worked to date: 85,072.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 8.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 4.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 10.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 10.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 10.00
DJY01697 DOZER - P 721 8.00 0.00
P040065 JD Tractor P-454 4.00 4.00
XXX-160 Pick-up 0.00 4.00
XXX-170 QC truck 0.00 5.00

Total 20.00 47.00Total operating hours to date: 37,567.50
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

529

02 Dec 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

530

03 Dec 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 72 °F; No Precipitation; 13 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Monitored Economy Grass.

Economy Grass

- Held safety meeting on days operations.
- Applying mulch on the eastern reach.

Boh Brothers

- Work complete.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC ans QA inspected mulch being placed on the eastern reach.

Materials received:
None

Job Safety:
SSHO held safety meeting on days operations.
SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

530

03 Dec 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 0.0 0.0
Boh Bros. Constructi LABORERS 0.0 0.0
Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Economy Grassing, In LABORERS 1.0 10.0
Economy Grassing, In OPERATING ENGINEER 3.0 30.0
Economy Grassing, In SUPERINTENDENT 1.0 10.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 0.0 0.0

Total 7.0 70.0Total hours worked to date: 85,142.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 10.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 4.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 8.00
DJY01697 DOZER - P 721 10.00 0.00
P040065 JD Tractor P-454 10.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 6.00

Total 30.00 26.00Total operating hours to date: 37,593.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

531

04 Dec 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 77 °F; No Precipitation; 13 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the embankment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Monitored Economy Grass.

Economy Grass

- Held safety meeting on days operations.
- Applying mulch on the eastern reach.

Boh Brothers

- Work complete.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC ans QA inspected mulch being placed on the eastern reach.

Materials received:
None

Job Safety:
SSHO held safety meeting on days operations.
SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

531

04 Dec 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABOR-CREW SUPERVISOR 0.0 0.0
Boh Bros. Constructi LABORERS 0.0 0.0
Boh Bros. Constructi SUPERINTENDENT 0.0 0.0
Economy Grassing, In LABORERS 1.0 10.0
Economy Grassing, In OPERATING ENGINEER 3.0 30.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 1.0 10.0
Phylway SUPERINTENDENT 0.0 0.0

Total 6.0 60.0Total hours worked to date: 85,202.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

00219 CAT 329D EXCAVATOR PHYLWAY  P533 10.00 0.00
026005 JOHN DEERE TRACTOR  E-GRASS 0.00 9.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 4.00
50151 KUBOTA TRACTOR   E-GRASS 0.00 0.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 0.00 9.00
DJY01697 DOZER - P 721 10.00 0.00
P040065 JD Tractor P-454 10.00 0.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 6.00

Total 30.00 28.00Total operating hours to date: 37,621.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

535

08 Dec 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 67 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Monitored Economy Grass.

Economy Grass

- Held safety meeting on days operations.
- Applying mulch on the eastern reach.
- Seeded scour protection area and areas trenched.

Boh Brothers

- Work complete.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC ans QA inspected mulch being placed on the eastern reach and areas being seeded.

Materials received:
None

Job Safety:
SSHO held safety meeting on days operations.
SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

535

08 Dec 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 1.0 8.0
Economy Grassing, In OPERATING ENGINEER 3.0 24.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 4.0
Phylway SAFETY ENGINEER - ON SITE 1.0 8.0
Phylway SUPERINTENDENT 0.0 0.0

Total 6.0 44.0Total hours worked to date: 85,262.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

026005 JOHN DEERE TRACTOR  E-GRASS 1.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 1.00 8.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 1.00 8.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 0.00

Total 3.00 24.00Total operating hours to date: 37,645.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

536

09 Dec 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 67 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Monitored Economy Grass.

Economy Grass

- Held safety meeting on days operations.
- Finished placing mulch on areas seeded on all reaches.

Boh Brothers

- Work complete.

Scott Fence

-  Work complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC ans QA inspected mulch being placed.

Materials received:
None

Job Safety:
SSHO held safety meeting on days operations.
SSHO monitored seeding operation for safe operations of equipment.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

536

09 Dec 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Economy Grassing, In LABORERS 1.0 8.0
Economy Grassing, In OPERATING ENGINEER 3.0 24.0
Economy Grassing, In SUPERINTENDENT 0.0 0.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0

Total 5.0 40.0Total hours worked to date: 85,302.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

026005 JOHN DEERE TRACTOR  E-GRASS 1.00 8.00
35537951 NEW HOLLAND TN 60A  ECONOMY 0.00 0.00
50151 KUBOTA TRACTOR   E-GRASS 1.00 8.00
915394 CASE IH TRACTOR   E-GRASS 0.00 0.00
96617792 MASSY FERGUSON 245 TRACTOR ECONOMY 1.00 8.00
XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 4.00

Total 3.00 28.00Total operating hours to date: 37,673.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

537

10 Dec 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 85,302.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,673.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

538

11 Dec 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 85,302.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,673.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

539

12 Dec 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 68 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Awaiting Scott Fence to come address minor issues with the chain link fence.

Economy Grass

- Work complete for now.

Boh Brothers

- Work complete.

Scott Fence

-  No work

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None

Materials received:
None

Job Safety:
None

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

539

12 Dec 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0

Total 1.0 8.0Total hours worked to date: 85,310.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 4.00

Total 0.00 4.00Total operating hours to date: 37,677.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

540

13 Dec 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 69 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Awaiting Scott Fence to come address minor issues with the chain link fence.
- Met with Boh Bros to go over areas that need minor repairs.

Economy Grass

- Work complete for now.

Boh Brothers

- No Work

Scott Fence

-  No work

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None

Materials received:
None

Job Safety:
None

Remarks (Include Visitors to Project):
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

540

13 Dec 2011 - Tuesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0

Total 1.0 10.0Total hours worked to date: 85,320.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 5.00

Total 0.00 5.00Total operating hours to date: 37,682.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

541

14 Dec 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 69 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Awaiting Scott Fence to come address minor issues with the chain link fence.

Economy Grass

- Work complete for now.

Boh Brothers

- Held safety meeting on the days operations.
- Made minor repairs to the f loodwall.

Scott Fence

-  No work

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC and QA observed work being performed at the f loodwall.

Materials received:
None

Job Safety:
SSHO monitored workers for proper PPE.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

541

14 Dec 2011 - Wednesday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Boh Bros. Constructi LABORER, COMMON 2.0 8.0
Boh Bros. Constructi SUPERINTENDENT 1.0 4.0
Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 10.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0

Total 4.0 22.0Total hours worked to date: 85,326.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 5.00

Total 0.00 5.00Total operating hours to date: 37,687.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

542

15 Dec 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 71 °F; No Precipitation; 8 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Awaiting Scott Fence to come address minor issues with the chain link fence.
- Inspected job for any erosion problems.

Economy Grass

- Work complete for now.

Boh Brothers

- Work complete.

Scott Fence

-  No work

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC- Inspected job for any erosion problems and found none at this time.

Materials received:

Job Safety:
SSHO held safety meeting on days operations.

Remarks (Include Visitors to Project):
None

Daily Environmental Inspection:
Inspected job for any erosion problems observed no issues at this time.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

542

15 Dec 2011 - Thursday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 4.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0

Total 1.0 4.0Total hours worked to date: 85,259.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-160 Pick-up 0.00 0.00
XXX-170 QC truck 0.00 2.00

Total 0.00 2.00Total operating hours to date: 37,689.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

543

16 Dec 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 70 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Awaiting Scott Fence to come address minor issues with the chain link fence.
- Inspected job for any erosion problems.

Economy Grass

- Work complete for now.

Boh Brothers

- Work complete.

Scott Fence

-  No work

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC- Inspected job for any erosion problems and found none at this time.

Materials received:

Job Safety:
SSHO held safety meeting on days operations.

Remarks (Include Visitors to Project):
None

Daily Environmental Inspection:
Inspected job for any erosion problems observed no issues at this time.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

543

16 Dec 2011 - Friday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today

No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 4.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0

Total 1.0 4.0Total hours worked to date: 85,350.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Idle Operating

Serial Number Description Hours Hours

XXX-170 QC truck 0.00 2.00
Total 0.00 2.00Total operating hours to date: 37,691.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

544

17 Dec 2011 - Saturday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 85,350.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,691.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

545

18 Dec 2011 - Sunday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours worked to date: 85,350.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,691.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

546

19 Dec 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 70 °F; No Precipitation; 10 MPH Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
100% on the Turf Establishment

Controlling feature of work:
Embankment

Contractor/Subcontractors and Area of Responsibility:
Phylway is responsible for all earthwork on the levee.

Boh Brothers is responsible for the Scour Protection at the Pump Station.

Economy Grass is responsible for Turf Establishment.

Scott Fence is responsible for the Chainlink Fence.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
Phylway Construction 

- Monitored Scott Fence
- Inspected job for any erosion problems.

Economy Grass

- Work complete for now.

Boh Brothers

- Work complete.

Scott Fence

-  Held safety meeting on days operations.
- Sloped fence post holes to drain.
- Scuffed bolt threads on the fence where they could not be removed.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
QC- Inspected job for any erosion problems and found none at this time.
QC- Inspected work being performed on the chain link fence.

Materials received:
None

Job Safety:
SSHO- Held safety meeting on days operations.
SSHO- Monitored work on the chain link fence and that workers are wearing proper PPE.

Remarks (Include Visitors to Project):
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

546

19 Dec 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

Daily Environmental Inspection:
Inspected job for any erosion problems observed no issues at this time.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Phylway LABORERS 0.0 0.0
Phylway OPERATING ENGINEER 0.0 0.0
Phylway QC MANAGER 1.0 8.0
Phylway SAFETY ENGINEER - ON SITE 0.0 0.0
Phylway SUPERINTENDENT 0.0 0.0
Scott Fence LABORER, COMMON 2.0 12.0
Scott Fence SUPERINTENDENT 1.0 6.0

Total 4.0 26.0Total hours worked to date: 85,360.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Idle Operating
Serial Number Description Hours Hours

XXX-170 QC truck 0.00 2.00
Total 0.00 2.00Total operating hours to date: 37,693.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

553

26 Dec 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
No work scheduled or performed for past week as project is substantially complete.

Controlling feature of work:
No work scheduled or performed for past week as project is substantially complete.

Contractor/Subcontractors and Area of Responsibility:
None - No work scheduled or performed for past week as project is substantially complete.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
None - No work scheduled or performed for past week as project is substantially complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None - No work scheduled or performed for past week as project is substantially complete.

Materials received:
None - No work scheduled or performed for past week as project is substantially complete.

Job Safety:
No safety meetings or safety issues as No work scheduled or performed for past week as project is substantially complete.

Remarks (Include Visitors to Project):
No work scheduled or performed for past week as project is substantially complete and contract time is not accruing.

Daily Environmental Inspection:
Site is stabilized and no inpsections were performed as No work was scheduled or performed for past week as project is substantially 
complete.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

553

26 Dec 2011 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 85,289.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,693.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

560

02 Jan 2012 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
No work scheduled or performed for past week as project is substantially complete.

Controlling feature of work:
No work scheduled or performed for past week as project is substantially complete.

Contractor/Subcontractors and Area of Responsibility:
None - No work scheduled or performed for past week as project is substantially complete.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
None - No work scheduled or performed for past week as project is substantially complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None - No work scheduled or performed for past week as project is substantially complete.

Materials received:
None - No work scheduled or performed for past week as project is substantially complete.

Job Safety:
No safety meetings or safety issues as No work scheduled or performed for past week as project is substantially complete.

Remarks (Include Visitors to Project):
No work scheduled or performed for past week as project is substantially complete and contract time is not accruing.

Daily Environmental Inspection:
Site is stabilized and no inpsections were performed as No work was scheduled or performed for past week as project is substantially 
complete.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

560

02 Jan 2012 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 85,289.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,693.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

567

09 Jan 2012 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

CONTRACTOR WEATHER
Non Work Day
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Phylway Construction, LLC

QC NARRATIVES

Percent suitable for scheduled work:
No work scheduled or performed for past week as project is substantially complete.

Controlling feature of work:
No work scheduled or performed for past week as project is substantially complete.

Contractor/Subcontractors and Area of Responsibility:
None - No work scheduled or performed for past week as project is substantially complete.

Work Performed Today ( loc. & descrip. of work performed by Contractor):
None - No work scheduled or performed for past week as project is substantially complete.

QC Activities Performed Today (Inspections, Tests, 3 phase meetings, etc):
None - No work scheduled or performed for past week as project is substantially complete.

Materials received:
None - No work scheduled or performed for past week as project is substantially complete.

Job Safety:
No safety meetings or safety issues as No work scheduled or performed for past week as project is substantially complete.

Remarks (Include Visitors to Project):
No work scheduled or performed for past week as project is substantially complete and contract time is not accruing.

Daily Environmental Inspection:
Site is stabilized and no inpsections were performed as No work was scheduled or performed for past week as project is substantially 
complete.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

No QC Deficiency items were issued today
No Deficiency items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

567

09 Jan 2012 - Monday

W912P8-09-D-0046  0008WBV-14c.2 Westwego PS Phase 2

LABOR HOURS

No labor hours were Reported today
Total hours worked to date: 85,289.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 37,693.50

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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APPENDIX S 
 

Part c. 



WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 7/29/2010 Start Time: 11:35 AM End Time: 12:10 PM

Weather: Clear

Attendees: Ronald Forrester, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village. This contract involves 
raising the elevation of approximately 3.5 miles of existing earthen levee to the 100-
year level of protection. This is the same levee segment that was restored during 
Phase 1 activities. Construction will also include the installation of sheet pile along 
some segments. These levee improvements will occur east of the New Westwego 
Pumping Station to a point on the levee approximately 1 mile east of the Westminster 
Pumping Station in Jefferson Parish.

1. 

WJLD SMW120. Contractor has surveyed the area. Contractor has also started 
clearing and excavating tree area.

2. 

Page 1 of 3
7/30/2010



WBV-14c.2 contains no hurricane protection gaps.3. 

Issues:
 - No issues.

4. 
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Inspector Name(s)

Inspector Signature(s)

Ronald Forrester

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 8/3/2010 Start Time: 9:11 AM End Time: 9:40 AM

Weather: Overcast

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village. This contract involves 
raising the elevation of approximately 3.5 miles of existing earthen levee to the 100- 
year level of protection. This is the same levee segment that was restored during 
Phase 1 activities. Construction will also include the installation of sheet pile along 
some segments. These levee improvements will occur east of the New Westwego 
Pumping Station to a point on the levee approximately 1 mile east of the Westminster 
Pumping Station in Jefferson Parish.

1. 

Contractor has continued to clear and excavate tree area. Haul road has also been 
smoothed out.  GPS Coord: 2952.3457 N 09008.1910 W  

2. 
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WBV-14c.2 contains no hurricane protection gaps.3. 

Issues:
- No issues.

4. 

No progress meeting scheduled at this time.5. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 8/3/2011 Start Time: 6:55 AM End Time: 10:51 AM
Weather: Clear

Attendees: David Roark, David St Marie, Jeremy George, Chad 
Thibodeaux

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 80% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing 
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In:
SLFPA-W and OCPR representatives arrived at 6:55 am, met with Chad Thibodeaux 
(USACE) at the construction trailers. Chad conducted site visit with SLFPA-W and 
OCPR, Jeremy George joined visit shortly thereafter.

Overall review of site visit:
Today's visit focused on two areas, the north/south levee and the protected side berm 
between the pump station and station 144+00.
The contractor was attempting to dry out material placed at the east end of the project.

North/South Levee:
Visit began along the protected side of the levee at approximate station 77+00. The 
past rains has exposed a lot of smaller than the 12" length x 4 sq. in end surface. 
Several larger pieces were dug up as noted by the photos. Concrete and pieces of 
brick debris were also noted along this levee section. Also an abundant amount of 
shells were along the toe of the levee.

Along the flood side of the levee less larger pieces of wood debris was noted but as 
on the protected side, the past rains has exposed a lot of smaller than the 12 in. 
length x 4 sq. in. end surface. Some concrete was found along with the wood debris.

Protected Side Berm form the Pump Station to Station 144+00:
This area was directed by USACE personnel as an area that has been picked of 
debris. This area was not as thoroughly inspected as the north/south levee. Very little 

1. 
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surface debris was noted along with a couple pieces that were dug up. The material 
tended to become wetter the further east the visit went so it was decided to continue 
once this area dries up. Questioned USACE about debris along surface of the levee, 
per USACE the levee has not been picked.

North/South Levee:  GPS Coord: Noted on photos  2. 
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Protected Side Berm form the Pump Station to Station 144+00:  GPS Coord: Noted 
on photos  

3. 
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Inspector Name(s)

Inspector Signature(s)

David Roark

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 8/10/2010 Start Time: 7:20 AM End Time: 8:15 AM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
 
This contract involves raising the elevation of approximately 3.5 miles of existing 
earthen levee to the 100- year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.  GPS Coord: 2953.3550 N 
09009.3008 W  

1. 

Construction Progress: Trees have been cleared on the floodside from Sta.40+00 to 
Sta.182+15. (50%)  GPS Coord: 2953.1913 N 09008.2859 W  

2. 
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Haul road on the protected side has been constructed from Sta.120+00 to the east 
access road. Haul road on the flood side has been constructed from Sta. 150+00 to 
Sta.182+15.  GPS Coord: 2952.3425 N 09008.1132 W  

3. 

Up-coming work:
 - Continue haul road construction.
 - Complete clearing and grubbing of floodside.
 - Continue removing trees and debris from the site.
 - Degrade levee and place fabric in the surcharge areas. 
 - Construct levee in the 2 surcharge areas. 
 - Place uncompacted fill from Sta.120+00 to Sta.181+00.
 - Construct dike along the edge of uncompacted fill.
 - Construct remaining truck wash-down racks.
 - Begin placing compacted fill along the flood side of existing levee.

4. 

WBV-14c.2 contains no hurricane protection gaps.5. 

Issues:
- No issues.

6. 
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Next progress meeting scheduled for 14-Sept-2010 at 11 AM in the project trailer.7. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 8/18/2010 Start Time: 8:34 AM End Time: 9:25 AM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 5% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.  GPS Coord: 2953.3550 N 
09009.3008 W  

1. 

Construction Activity:
 -Clearing and grubbing continues on flood side of site.
 -No hauling away of trees and debris from site due to ground saturation.  GPS Coord: 
2953.1913 N 09008.2859 W  

2. 
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Haul roads have been constructed on protected side and floodside of job.  GPS 
Coord: 2952.3425 N 09008.1132 W  

3. 
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Fence that crosses levee has been taken down.  GPS Coord: 2952.3425 N 
09008.1132 W  

4. 

Up-coming work:
- Continue haul road construction.
- Complete clearing and grubbing of floodside.
- Continue removing trees and debris from the site.
- Degrade levee and place fabric in the surcharge areas.
- Construct levee in the 2 surcharge areas.
- Place uncompacted fill from Sta.120+00 to Sta.181+00.
- Construct dike along the edge of uncompacted fill.
- Construct remaining truck wash-down racks.
- Begin placing compacted fill along the flood side of existing levee.

5. 

WBV-14c.2 contains no hurricane protection gaps.6. 

Issues:
- No issues.

7. 
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Next progress meeting scheduled for 14-Sept-2010 at 11 AM in the project trailer.8. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 8/23/2010 Start Time: 9:08 AM End Time: 9:41 AM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 5% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.  GPS Coord: 2953.3550 N 
09009.3008 W  

1. 

Construction Activity:
 - Clearing and grubbing of area has been completed. Trees and debris needs to be 
hauled away.
 - No hauling away of material due to ground saturation.  GPS Coord: 2953.3524 N 
09009.2833 W  

2. 
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Up-coming work:
- Continue haul road construction.
- Continue removing trees and debris from the site.
- Degrade levee and place fabric in the surcharge areas.
- Construct levee in the 2 surcharge areas.
- Place uncompacted fill from Sta.120+00 to Sta.181+00.
- Construct dike along the edge of uncompacted fill.
- Continue placing compacted fill along the flood side of existing levee.

3. 
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WBV-14c.2 contains no hurricane protection gaps.4. 

Issues:
- No issues.

5. 

Next progress meeting scheduled for 14-Sept-2010 at 11 AM in the project trailer.6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 9/1/2010 Start Time: 10:11 AM End Time: 10:54 AM

Weather: Rain

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 5% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.

1. 

Construction Activity:
 - Clearing and grubbing along floodside has been completed and debris needs to be 
hauled away. 
 - No hauling away of debris due to ground saturation. 
 - No active work due to heavy rains prior to inspection.  GPS Coord: 2953.3524 N 
09009.2833 W  

2. 
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Up-coming work:
- Continue removing trees and debris from the site.
- Degrade levee and place fabric in the surcharge areas.
- Construct levee in the 2 surcharge areas.
- Place uncompacted fill from Sta.120+00 to Sta.181+00.
- Construct dike along the edge of uncompacted fill.
- Continue placing compacted fill along the flood side of existing levee.

3. 

WBV-14c.2 contains no hurricane protection gaps.4. 

Issues:
 - No issues.

5. 

Next progress meeting scheduled for 14-Sept-2010 at 11 AM in the project trailer.6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 9/7/2010 Start Time: 11:11 AM End Time: 12:05 PM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 5% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.  GPS Coord: 2952.2629 N 
09007.0881 W  

1. 

Construction Activity:
 - Clearing and grubbing on floodside of job has been completed. Material is being 
piled up to be hauled away.
 - Compacted fill is being placed along floodside of existing levee.  GPS Coord: 
2953.3524 N 09009.2833 W  

2. 
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Up-coming work:
- Continue removing trees and debris from the site.
- Degrade levee and place fabric in the surcharge areas.
- Construct levee in the 2 surcharge areas.
- Place uncompacted fill from Sta.120+00 to Sta.181+00.
- Construct dike along the edge of uncompacted fill.
- Continue placing compacted fill along the flood side of existing levee.

3. 

WBV-14c.2 contains no hurricane protection gaps.4. 

Issues:
- No issues.

5. 

Next progress meeting scheduled for 14-Sept-2010 at 11 AM in the project trailer.6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 9/15/2010 Start Time: 12:10 PM End Time: 1:50 PM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 5% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

1. 

Floodside clearing of trees and debris has been completed and is being stockpiled for 
chipping.  GPS Coord: 2952.378 N 09013.689 W  

2. 

Page 1 of 5
9/15/2010



The haul road on the floodside of the existing levee has been constructed from 
Sta.119+00 to Sta.182+15. The second lift has also begun being put down from 
Sta.150+00 to 182+15.  GPS Coord: 2952.378 N 09008.208 W  

3. 
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The haul road on the protected side of the levee has been constructed from 
Sta.120+00 to the east access road.  GPS Coord: 2952.278 N 09007.033 W  

4. 
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Up-coming work:
 - Continue haul road construction.
 - Complete the hauling off of clearing debris.
 - Construct levee in the 2 surcharge areas.
 - Place uncompacted fill from Sta.118+00 to Sta.181+00.
 - Construct dike along the edge of uncompacted fill.
 - Continue placing compacted fill along the flood side of existing levee.

5. 

WBV-14c.2 contains no hurricane protection gaps.6. 

Issues:
- No issues.

7. 

The next progress meeting is scheduled for 12-Oct-2010 at 11 AM in the project trailer.8. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 9/28/2010 Start Time: 7:20 AM End Time: 10:10 AM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 5% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

1. 

Clearing and grubbing along floodside is 90% complete. Debris has been hauled off 
job site.  GPS Coord: 2952.378 N 09013.689 W  

2. 

Page 1 of 5
10/1/2010



Page 2 of 5
10/1/2010



Material is being placed on floodside of levee from Sta.118+00 to Sta.181+00.  GPS 
Coord: 2952.278 N 09007.033 W  

3. 
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Issue: Holding water on protected side of levee.  GPS Coord: 2952.308 N 09007.415 
W  

4. 
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WBV-14c.2 contains no hurricane protection gaps.5. 

The next progress meeting is scheduled for 12-Oct-2010 at 11 AM in the project trailer.6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 10/13/2010 Start Time: 9:10 AM End Time: 11:00 AM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 12% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

1. 

Floodside clearing of trees and debris has been completed.  GPS Coord: 2952.378 N 
09013.689 W  

2. 
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The haul road on both the protected side and the flood side of the existing levee has 
been constructed from Sta.120+00 to the East Access Road and from Sta.70+00 to 
the pumping station.  GPS Coord: 2952.278 N 09007.033 W  

3. 
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Uncompacted fill is being placed from Sta.118+00 to Sta.181+00 and from the 
pumping station continuing to the west end of the project.  GPS Coord: 2952.308 N 
09007.415 W  

4. 
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Issue: Water appearing on protected side of levee.  GPS Coord: 2952.308 N 
09007.415 W  

5. 
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Issue: Unsuitable material needs to be picked up.  GPS Coord: 2951.114 N 
09007.285 W  

6. 

WBV-14c.2 contains no hurricane protection gaps.7. 

The next progress meeting is scheduled for 9-Nov-2010 at 11 AM in the project trailer.8. 
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Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 10/27/2010 Start Time: 7:30 AM End Time: 9:15 AM

Weather: Drizzle

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 17% complete.

Corps Contractor was contacted at 7:30 A.M on 27-Oct-2010. He came out and met 
us on the jobsight.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

1. 

Sta. 118+00 to 180+00. Fill continues to be placed in this area. The 1st 12 in. lift has 
been completed.  GPS Coord: 2952.308 N 09007.415 W  

2. 
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Compacted fill continues to be placed along floodside of existing levee.  GPS Coord: 
2952.278 N 09007.033 W  

3. 
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Issue: Unsuitable material found on protected side of levee.  GPS Coord: 2951.114 N 
09007.285 W  

4. 

The next progress meeting is scheduled for 9-Nov-2010 at 11 AM in the project trailer.5. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 11/4/2010 Start Time: 12:30 PM End Time: 2:00 PM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 17% complete.

Corps Contractor was contacted at 12:30 P.M on 04-Nov-2010. He stayed in the 
project trailer.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

1. 

Sta. 118+00 to 180+00. Fill continues to be placed in this area. The 1st 12 in. lift has 
been completed. No active work going on due to ground saturation.  GPS Coord: 
2952.308 N 09007.415 W  

2. 
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Compacted fill continues to be placed along floodside of existing levee. No active 
work due to ground saturation.  GPS Coord: 2952.278 N 09007.033 W  

3. 
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Issue: Unsuitable material found on protected side of levee.  GPS Coord: 2951.114 N 
09007.285 W to 2953.320 N 09009.127 W  

4. 
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Issue: Water appearing on protected side of levee.  GPS Coord: 2952.308 N 
09007.415 W  

5. 
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The next progress meeting is scheduled for 9-Nov-2010 at 11 AM in the project trailer.6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 11/9/2010 Start Time: 7:30 AM End Time: 9:15 AM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 17% complete.

Corps Contractor was contacted at 7:30 A.M on 09-Nov-2010. He stayed in the
project trailer.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

1. 

Material continues to be added to the floodside of the levee from Sta.120+00 to 
Sta.182+15.  GPS Coord: 2952.308 N 09007.415 W  

2. 
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Material continues to be added to the floodside of the levee at Sta.57+00 to 
Sta.110+00.  GPS Coord: 2953.320 N 09009.127 W  

3. 
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Issue: Unsuitable material found on protected side of levee.  GPS Coord: 2951.114 N 
09007.285 W  

4. 

Issue: Water appearing on protected side of levee.  GPS Coord: 2952.308 N 
09007.415 W  

5. 
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The next progress meeting is scheduled for 14-Dec-2010 at 11 AM in the project 
trailer.

6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2

NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 11/22/2010 Start Time: 12:00 PM End Time: 1:30 PM

Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 14-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 17% complete.

Corps Contractor was contacted at 12:00 P.M on 22-Nov-2010. He came and met us 
on the jobsight.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

1. 

The haul roads on both the protected side and flood side of the levee have been 
constructed.  GPS Coord: 2953.320 N 09009.127 W  

2. 
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Material continues to be added to the floodside of the levee from Sta.120+00 to
Sta.182+15.  GPS Coord: 2952.308 N 09007.415 W  

3. 
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Issue: Unsuitable material found on protected side of levee from Sta.120+00 to 
Sta.182+15.  GPS Coord: 2953.359 N 09009.194 W to 2952.338 N 09007.722 W  

4. 
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Issue: Water appearing on protected side of levee.  GPS Coord: 2952.308 N 
09007.415 W  

5. 
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The next progress meeting is scheduled for 14-Dec-2010 at 11 AM in the project
trailer.

6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 12/20/2010 Start Time: 11:55 AM End Time: 2:00 PM
Weather: Clear

Attendees: Chris Muscarello, Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 34% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

Check-In: Corps contractor was contacted at 11:55 A.M. He came out and met us on 
the jobsite

1. 

Construction Progress: 

 - Embankment continues to be placed on the flood side of the levee from Sta.0+44 to 
Sta.110+00.  GPS Coord: 2952.308 N 09007.415 W  

2. 
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Issue: Unsuitable material in levee section from Sta.0+44 to Sta.110+00.  GPS Coord: 
N29 52' 41.37" W090 08' 13.78"  

3. 
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Issue: Unsuitable material in processing area on pretected side of levee.  GPS Coord: 
2953.227 N 09008.606 W to 2953.249 N 09008.626 W  

4. 
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Issue: Water appearing on protected side of levee.  GPS Coord: 2952.308 N 
09007.415 W  

5. 
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The next progress meeting is scheduled for 11-Jan-2011 at 11 A.M. in the project 
trailer.

6. 

Inspector Name(s)

Inspector Signature(s)

Chris Muscarello

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 1/4/2011 Start Time: 1:30 PM End Time: 3:15 PM
Weather: Clear

Attendees: Don Robertson

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 34% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.
 
Check-In: Corps inspector was notified that we were on the jobsite at 1:30 P.M. He 
stayed in the construction trailer .

1. 

Construction Progress:

No hauling of material during time of inspection due to heavy rain at the pit.

Material continues to be worked on floodside of the levee from Sta.0+44 to 
Sta.110+00.  GPS Coord: 2952.308 N 09007.415 W  

2. 

Page 1 of 6
1/10/2011



Construction Progress:

Levee section is being degraded from Sta.119+00 to Sta.182+15.  GPS Coord: 
2953.249 N 09008.626 W  

3. 

Page 2 of 6
1/10/2011



Issue:

Unsuitable material found on floodside of levee at approx. Sta.110+00.  GPS Coord: 
N29 52' 41.37" W090 08' 13.78"  

4. 
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Issue: Water appearing on protected side of levee.  GPS Coord: 2952.308 N 
09007.415 W  

5. 
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The next progress meeting is scheduled for 11-Jan-2011 at 11 A.M. in the project
trailer.

6. 

Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 1/19/2011 Start Time: 7:12 AM End Time: 1:56 PM
Weather: Clear

Attendees: David Roark, Ronald Forrester, Don Robertson, Audie 
Watson, Jeremy George

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Contract Value: $26,541,333
WBV-14c.2 is 34% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing 
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish. Borrow pit is Willow Bend pit in 
Donaldsonville.

Check-In:
Called Audie Watson Tuesday at 9:08am, left message about site visit Wednesday. 
Audie called back, confirmed SLFPA-W will be on site between 7:00 - 9:00am for site 
visit Wednesday.

Called Jeremy George at 6:58am Wednesday to confirm site visit.
Arrived on site at 7:12am and met with USACE representative (Audie Watson) 
discussed concerns on project.
- Debris on west end of project coming from the River Birch pit.
- Debris on east end of project from degrading the existing levee.
- USACE representative has previously marked debris with flags and paint.

SLFPA-W representatives continued on with site visit and USACE representatives 
met us on site at 9:28am. Broke for lunch at 10:50am; continued with site visit at 
11:30am. USACE rejoined site visit at 11:48am. During site visit USACE 
representatives continued picking up/marking debris. Site visit ended on the east end 
of the project where SLFPA-W and USACE representatives discussed contents of 
report from site visit

SLFPA-W and USACE representatives agreed that debris localized in two areas 
along the flood side. First on the east end of the project between approximate C/L 
stations 0+44 and 56+75. The second area is along the degrading operation between 
approximate C/L stations 119+02 and 129+02 (1000 ft.).

Debriefing: No debriefing was held to discuss course of action on debris removal. 
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Debris concerns are a high priority ranking. SLFPA-W request a detailed work plan on 
removal of existing debris within 48 hours or prior to additional lifts. Also, please 
provide a method to assure that future lifts are constructed without unsuitable 
materials.

HIGH PRIORITY: Debris in along the flood side between approximate C/L stations 
0+44 and 56+75.  GPS Coord: N29 53' 16.02" W090 08' 54.53"  
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HIGH PRIORITY: Debris in along the flood side between approximate C/L stations 
56+75 and 110+59.  GPS Coord: N29 52' 58.79 W090 08' 07.81"  
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HIGH PRIORITY: Debris in along the flood side between approximate C/L stations 
129+02 and 185+90. Debris in this area is localized in the first 1000ft with very little 
from this point to the east end of the project.  GPS Coord: N29 52' 19.6" W090 08' 
06.37"  
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Inspector Name(s)

Inspector Signature(s)

David Roark

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 1/27/2011 Start Time: 8:30 AM End Time: 3:05 PM
Weather: Clear

Attendees: SLFPA-W, LADOTD, USACE and Phylway Construction

Exercise held today was to determine the areas of localized debris in the final lift and 
core of the existing levee. Contractor excavated material placed by previous contract 
and then core of the existing levee. This report covers the ten (10) locations 
excavated along the east/west levee east from the Westminster pump station.

Check-In:
SLFPA-W representatives arrived on site at 8:30am and checked in with USACE 
inspectors (Jeremy George, Audie Watson) on site. A brief description of work to be 
performed was discussed with USACE inspectors; then we proceeded to first site of 
excavation.

Overall Review:
Excavating between stations 180+00 and 125+00. Debris was heavily localized 
between stations 180+00 and 170+00. After station 170+00 debris in the previously 
topped material greatly decrease at station 165+00 and debris in the core decreased 
at station 160+00. At station 125+00 some debris was found through out excavation 
but not above a manageable amount. All investigation excavation was performed 
along the protected side slope through the crown section of the existing levee. The 
flood side slope extending into the new levee slope was not investigated.

Debriefing:
Attendees in debriefing:
USACE - Audie Watson, Jeremy George, Kim Tullier (geotech), Billy Landry (design 
engineer)
SLFPA-W - Geneva Grille, David Roark
Contractor - Mike Org, Wayne Lundy, Paul Redmon
The above personnel met at the USACE trailer on site. It was agreed as follows:
- Material unsuitable for fill between stations 180+00 and 170+00
- Contractor to remove unsuitable material placed that was degraded between 
stations 180+00 and 170+00. Material will be stock piled and later removed from site 
(contractor will wait on written directions from USACE).

SLFPA-W concerns not clearly defined in the debriefing:
Please provide SLFPA-W with a written "Work Plan" on the following:
1) The removal of areas with unsuitable material in existing levee.
2) The removal of areas that the degraded unsuitable material from stations 180+00 
through 170+00 was used as fill.
3) The area not investigated; the flood side slope of the existing levee extending 
into/under the area of the new levee.
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Excavation at station 180+00  GPS Coord: N29 49' 38.42" W090 04' 56.98"  2. 
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Excavation at station 175+00  GPS Coord: N29 52' 15.96" W090 07' 05.46"  3. 
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Excavation at station 170+00  GPS Coord: N29 52' 17.03" W090 07' 16.79"  4. 
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Excavation at station 165+00  GPS Coord: N29 52' 16.95" W090 07' 16.74"  5. 
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Excavation at station 160+00  GPS Coord: N29 52' 1808" W090 07' 27.86"  6. 
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Excavation at station 155+00  GPS Coord: N29 52' 17.51" W090 07' 28.02"  7. 
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Excavation at station 145+00  GPS Coord: N29 52' 19.06" W090 07' 45.36"  8. 

Excavation at station 135+00  GPS Coord: N29 52' 18.57" W090 07' 45.03"  9. 
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Excavation at station 130+00  GPS Coord: N29 52' 20.12" W090 08' 07.25"  10. 

Excavation at station 125+00  GPS Coord: N29 52' 19.84" W090 07' 56.25"  11. 
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Inspector Name(s)

Inspector Signature(s)

David Roark

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 3/17/2011 Start Time: 9:11 AM End Time: 1:05 PM
Weather: Clear

Attendees: David Roark, Ronald Forrester, Jeremy George

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 58% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing 
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.

Check In:
SLFPA-W arrived on site at 9:11am, USACE and Phylway in meeting about debris 
being hauled in fill material. SLFPA-W began site visit and met with USACE inspector 
(Jeremy George) on site after meeting.

Overall review of site visit:
This report is not intended to identify all items of issues, only for sample of typical 
issues found.

USACE inspector stated that the majority of the debris was localized at both ends of 
the project. SLFPA-W focused reviewed on the flood side of project, debris was noted 
as stated by the USACE inspector.
- Area between stations 0+40 to 55+00 contractor was disking to dry out material.
- Review began at station 0+40, amount of debris began heavy and lessened toward 
station 55+00.
- Area between stations 65+00 to 107+00 (flood side) has a small amount of debris.
- East of pump station crew was noted picking up debris at approximate station 
138+00 and working toward station 124+00 (flood side).
SLFPA-W reviewed several areas between stations 124+00 to 175+00 and found 
wood, brick and concrete debris (reviewed focused on flood side)

Debriefing:
At the meeting between USACE and Phylway handling of debris issue was outlined 
as follows;
- Fill would not be compacted or tested before USACE representative inspected for 
debris.
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- Contractor to step up debris removal at pit and on site, no testing to be performed 
until USACE inspector is confident that the contractor's efforts to remove debris are 
substantial.

Debris between stations 0+44 to 36+00  GPS Coord: N29 53" 20.82" W090 09' 
14.90"  
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Debris between stations 65+00 and 107+00  GPS Coord: N29 53' 13.19" W090 08' 
41.57"  
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Debris between stations 124+00 and 175+00  GPS Coord: N29 52' 34.73" W090 08' 
17.09"  
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Inspector Name(s)

Inspector Signature(s)

David Roark

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 3/24/2011 Start Time: 9:15 AM End Time: 12:10 PM
Weather: Clear

Attendees: Don Robertson, Geneva Grille, Jeremy George

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 58% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.

Check In:
 - (3/22/2011) SLFPAW representatives arrived on site at 9:15 am, and met with 
Jeremy George (USACE) and Wayne Lundy (Phylway) at the construction trailer.

 - (3/24/2011) SLFPAW representatives met with Jeremy George out on the job site at 
8:30 am.

Overall review of site visit:
 - This report is not intended to identify all items of issues, only for sample of typical 
issues found.

Site visit was concentrated on the floodside of the levee from Sta.0+40 to Sta.55+00. 
Material is being added to the floodside of the levee from Sta.55+00 to Sta.45+00. 
The material being dumped in this area is filled with debris and will need to be picked 
out. An abundant amount of small wood chips (within spec size) are being found in 
the levee section from Sta.55+00 to Sta.25+00. SLFPAW representatives are 
concerned that the amount of wood chips in this area would be beyond the 1% of 
organics allowed in the material, but would like USACE Geotech to determine this. 
SLFPAW representatives met with Wade Wright (USACE) at the WBV-14e.2 site visit 
later that day. He informed SLFPAW that he will be making a visit to the WBV-14c.2 
jobsite today (3/24/2011), and also to the River Birch pit to investigate the debris 
problem.

Debreifing:
 - SLFPAW representatives expressed their concerns about the debris in the material 
in the levee, and the material that is being hauled in to Jeremy George (USACE). The 
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current lift is being placed on top of a questionable amount of debris before the 
problem has been resolved; this may raise concerns of acceptability.

Debris in the material that is being hauled in from Sta.55+00 to Sta.45+00.

.  GPS Coord: N29 53' 13.19" W090 08' 41.57"  
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An abundant amount of small wood chips (within spec size) are being found in the 
levee section from Sta.55+00 to Sta.25+00. SLFPAW representatives are concerned 
that the amount of wood chips in this area would be beyond the 1% of organics 
allowed in the material, but would like USACE Geotech to determine this. SLFPAW 
representatives met with Wade Wright (USACE) at the WBV-14e.2 site visit later that 
day. He informed SLFPAW that he will be making a visit to the WBV-14c.2 jobsite 
today (3/24/2011), and also to the River Birch pit to investigate the debris problem.  
GPS Coord: N29 53" 20.82" W090 09' 14.90"  
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Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 3/31/2011 Start Time: 9:30 AM End Time: 12:30 PM
Weather: Clear

Attendees: Don Robertson, Geneva Grille

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 58% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
sheet pile along some segments. These levee improvements will occur east of the 
New Westwego Pumping Station to a point on the levee approximately 1 mile east of 
the Westminster Pumping Station in Jefferson Parish.

Check In:
 - (3/28/2011) SLFPAW representatives arrived on site at 10:00 am and met with 
Jeremy George (USACE) and Maj. Kim Giles (USACE)

Overall review of site visit:
 - Site visit was concentrated on the floodside of the levee from Sta.0+40 to 
Sta.55+00. The material that is being hauled in contains a considerable amount of 
debris and is being picked out. On the day of the inspection, pickers were working 
from Sta.15+00 to Sta.0+00. Sta.55+00 to Sta.25+00 has not been picked yet. Levee 
accessibility was an issue later on in the week due to extreme ground saturation from 
inclement weather.

Debreifing:
 - SLFPAW representatives expressed their concerns about the debris in the material 
in the levee, and the material that is being hauled in to Jeremy George (USACE) and 
Maj. Kim Giles (USACE). These areas are being picked before the next levee lifts are 
being placed.

.
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Debris in the material that is being hauled in from Sta.55+00 to Sta.25+00. Area has 
not been picked yet but USACE assured SLFPAW representatives that this area 
would be picked before the next levee lift was placed. Levee accessibility was an 
issue later on in the week due to extreme ground saturation from inclement weather.  
GPS Coord: N29 53' 13.19" W090 08' 41.57"  
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Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 4/12/2011 Start Time: 8:45 AM End Time: 11:52 AM
Weather: Clear

Attendees: Don Robertson, Geneva Grille

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 58% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminister Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check In:
 - (4/12/2011) SLFPAW representatives arrived on site at 8:45 am. SLFPAW 
representatives attended the 11:00 am progress meeting later that day.
 - (4/13/2011) SLFPAW representatives met with Jeremy George (USACE) and 
Wayne Lundy (Phylway) on the job site at 1:00 pm.

Overall review of site visit:
 - Site visit began on the east end of the job (Sta.119+00 to Sta.182+00). A 
considerable amount of large debris, stones, and smaller wood chips was found on 
the levee section in this area. Contractor informed SLFPAW reps that the area had 
been sealed due to expecting rains earlier in the week. This area needs to be picked 
before more material is placed. 
 - Between Sta.55+00 and Sta.60+51, the levee is currently being degraded to 
elevation +3.0'. Geotextile will be installed at this elevation. 200 ft of existing vinyl 
sheet pile will be cut to elevation -1.0'.
 - Work remains on hold from Sta.0+44 to Sta.55+00 to investigate problem with wood 
chips and smaller debris.
 - From Sta.119+00 to Sta.182+00, work continues on enlarging and filling in the 
protected side berm in accordance with the contract modification to eliminate seepage 
problems.
 - All sheet piling on the west side of Westminister Pump Station have been driven. H 
piles for monolith C were complete and H piles for monolith D were being started.
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Debriefing:
 - All issues and concerns were discussed at the progress meeting held that day. 
Sta.0+44 to Sta.55+00 remains on hold to investigate problem with smaller wood 
chips. Concerns with larger debris on the east end of the job (Sta.119+00 to 
Sta.182+00) were brought up to USACE and Phylway representatives.
.

ISSUE: Sta.0+44 to Sta.55+00.
 - Work remains on hold to investigate smaller debris problem.
.  GPS Coord: N29 53" 20.82" W090 09' 14.90"  
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Sta.55+00 to Sta.60+51
 - Levee is currently being degraded to elevation +3.0'. Geotextile will be installed at 
this elevation. 200 ft of existing vinyl sheet pile will be cut to elevation -1.0'.
.  GPS Coord: N29 53' 13.19" W090 08' 41.57"  
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ISSUE: Sta.119+00 to Sta.182+00
 -  A considerable amount of large debris, stones, and smaller wood chips was found 
in the levee section in this area (not berms). Contractor informed SLFPAW reps that 
the area had been sealed due to expecting rains earlier in the week. This area needs 
to be picked before more material is placed.  GPS Coord: N29 52' 34.73" W090 08' 
17.09"  
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 Sta.119+00 to Sta.182+00
 - Work continues on enlarging and filling in the protected side berm in accordance 
with the contract modification to eliminate seepage problems.  GPS Coord: N29 52' 
34.73" W090 08' 17.09"  
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All sheet piling on the west side of Westminister Pump Station have been driven. H 
piles for monolith C were complete and H piles for monolith D were being started.  
GPS Coord: N29 52' 34.73" W090 08' 17.09"  
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Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 4/28/2011 Start Time: 7:52 AM End Time: 11:03 AM
Weather: Clear

Attendees: Don Robertson, Ronald Forrester

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 58% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminister Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminister Pumping Station in Jefferson 
Parish.

Check-In :
 - (4/28/2011) SLFPA-W representatives met with Jeremy George (USACE) on the job 
site at 7:52 a.m. Both parties were present during the site visit. 

Overall review of site visit:
 - West end of job (Sta.0+44 to Sta.55+00). Material has been hauled in to this area 
earlier in the week. A considerable amount of large debris, stones, and smaller wood 
chips was found in this area. Pickers were at approx Sta.45+00 during site visit.
 - At approx Sta.55+00, the levee is being degraded to elevation +3.0' where 
geotextile will be installed.
 - A considerable amount of debris is being found from Sta.68+00 to Sta.112+00 
(north/south levee). Material is being added to the protected side berm in this area at 
approx. Sta.110+00, debris is also being found in this material.
 - All sheet piling on the west side of Westminister Pump Station has been driven. H-
piles are currently being driven at monolith F. 
 - On the east end of the job (Sta.119+00 to Sta.182+00) debris is being found within 
the levee section and on the protected side berm.

Debriefing:
 - All issues and concerns were discussed between SLFPAW and USACE 
representatives that day. Debris throughout the levee system is the biggest issue of 
concern at the moment.
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Sta.0+44 to Sta.55+00.
 - Material has been hauled in to this area earlier in the week. A considerable amount 
of large debris, stones, and smaller wood chips was found in this area. Pickers were 
at approx Sta.45+00 during site visit.  GPS Coord: N29 53" 20.82" W090 09' 14.90"  
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At approx Sta.55+00, the levee is being degraded to elevation +3.0' where geotextile 
will be installed.  GPS Coord: N29 53' 13.19" W090 08' 41.57"  
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A considerable amount of debris is being found from Sta.68+00 to Sta.112+00 
(north/south levee). Material is being added to the protected side berm in this area at 
approx. Sta.110+00, debris is also being found in this material.  GPS Coord: N29 52' 
34.73" W090 08' 17.09"  
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All sheet piling on the west side of Westminister Pump Station has been driven. H-
piles are currently being driven at monolith F.  GPS Coord: N29 52' 34.73" W090 08' 
17.09"  
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On the east end of the job (Sta.119+00 to Sta.182+00) debris is being found within 
the levee section and on the protected side berm.  GPS Coord: N29 52' 34.73" W090 
08' 17.09"  
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Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 5/3/2011 Start Time: 8:30 AM End Time: 11:15 AM
Weather: Clear

Attendees: Don Robertson, Geneva Grille

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 64% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminister Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminister Pumping Station in Jefferson 
Parish.

Check-In:
 - (5/3/2011) SLFPA-W reps met with Jeremy George (USACE) at the construction 
trailers at 8:30 a.m. Both parties were present during site visit.

Overall review of site visit:
 -  West end of job (Sta.0+44 to Sta.55+00). No material was being hauled into area 
during time of inspection. Area is up to elev. +10'. Degrade of existing levee is 
scheduled to begin next week. Much less debris is being found in the levee section.
 - All sheet piling on the west side of Westminister Pump Station has been driven. H-
piles are currently being driven at monolith G. 
 - On the east end of the job (Sta.119+00 to Sta.182+00) material is being hauled in to 
fill the protected side berm. Some debris is being found on the surface in this area.

Debriefing:
 - All issues and concerns were discussed between SLFPAW and USACE 
representatives that day. Debris throughout the levee system remains to be an issue, 
although the material being hauled in is cleaner than previous material.

.
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West end of job (Sta.0+44 to Sta.55+00). No material was being hauled into area 
during time of inspection. Area is up to elev. +10'. Degrade of existing levee is 
scheduled to begin next week. Much less debris is being found in the levee section.  
GPS Coord: N29 53" 20.82" W090 09' 14.90"  

2. 

All sheet piling on the west side of Westminister Pump Station has been driven. H-
piles are currently being driven at monolith G.  GPS Coord: N29 52' 34.73" W090 08' 
17.09"  
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On the east end of the job (Sta.119+00 to Sta.182+00) material is being hauled in to 
fill the protected side berm. Some debris is being found on the surface in this area.  
GPS Coord: N29 52' 34.73" W090 08' 17.09"  
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Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 5/12/2011 Start Time: 12:55 PM End Time: 2:55 PM
Weather: Clear

Attendees: Don Robertson, Geneva Grille

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 64% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminister Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminister Pumping Station in Jefferson 
Parish.

Check-In:
 - (5/12/2011) SLFPA-W reps met with Jeremy George (USACE) out on the job site at 
12:55 p.m.

Overall review of site visit:
 - West end of job (Sta.0+44 to Sta.55+00). The new levee is up to elevation 10 in this 
area and the degrade of the existing levee is in progress. A large amount of concrete 
rocks is being found in the existing levee. Contractor will need to go through this area 
and pick out unsuitables.
 - North/South levee (Sta.68+00 to Sta.112+00). Contractor was hauling in material to 
the protected side berm during site visit (approx. Sta.95+00). Material is much cleaner 
than previous material that had been hauled into job site but the area will still need to 
be picked. Pickers were at approx. Sta.105+00 during site visit.
 - East end of the job (Sta.119+00 to Sta.182+00). No active work was being 
performed on this end of the job, but some unsuitables were found on the protected 
side berm.

Debriefing:
 - SLFPA-W reps expressed their concerns to Jeremy George (USACE) about the 
concrete being found in the existing levee that is being degraded  (approx. Sta.0+44 
to Sta.55+00). Debris throughout the levee system remains to be an issue, although 
the material being hauled in is cleaner than previous material.

1. 

Page 1 of 7
5/13/2011



West end of job (Sta.0+44 to Sta.55+00). The new levee is up to elevation 10 in this 
area and the degrade of the existing levee is in progress. A large amount of concrete 
rocks is being found in the existing levee. Contractor will need to go through this area 
and pick out unsuitables.  GPS Coord: N29 53" 20.82" W090 09' 14.90"  

2. 
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North/South levee (Sta.68+00 to Sta.112+00). Contractor was hauling in material to 
the protected side berm during site visit (approx. Sta.95+00). Material is much cleaner 
than previous material that had been hauled into job site but the area will still need to 
be picked. Pickers were at approx. Sta.105+00 during site visit.  GPS Coord: N29 52' 
34.73" W090 08' 17.09"  
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East end of the job (Sta.119+00 to Sta.182+00). No active work was being performed 
on this end of the job, but some unsuitables were found on the protected side berm.  
GPS Coord: N29 52' 34.73" W090 08' 17.09"  

4. 

Page 5 of 7
5/13/2011



Page 6 of 7
5/13/2011



Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 5/18/2011 Start Time: 8:32 AM End Time: 12:16 PM
Weather: Clear

Attendees: David Roark, Geneva Grille, Chad Thibodaux, Jeremy 
George

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 68% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing 
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In:
Arrived on site at 8:32am, met with USACE inspector (Chad Thibodaux). USACE 
conducted site visit beginning at concrete placement of monolith E base slab. 
Inspector stayed with concrete placement operation and SLFPA-W continued on with 
site visit. Periodically the USACE inspectors would check in with SLFPA-W on site.

Overall review of site visit:
Flood Walls:
Contractor has completed driving of all H-pile and cut off sheet pile. Installation of 
uplift anchors is not complete at monoliths A and B. Concrete has been placed for 
monoliths C, D and F base slabs. Contractor placing concrete at base slab for 
monolith E today.

Levee:
- West end of project (Sta.0+44 to Sta.55+00):
The new levee is up to elevation 10.0' in this area and the degrading of the existing 
levee is in progress.   Material is being placed and compacted atop the new levee.  
Material from degraded levee contains concrete, bricks and wood debris. SLFPA-W 
reviewed top of new levee ahead of placement operation and noted some debris.
Approximately a 1' lift has been placed on the flood side berm between approximate 
stations 0+44 and 10+00. Material appears not to have been disked, cleaned of debris 
or graded to final grade; contains debris.

- North/South levee (Sta.68+00 to Sta.112+00):
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Contractor wetting and compacting crown of levee between approximate stations 
95+00 and 110+00. SLFPA-W noted concrete debris in crown and slope (protected 
side) of levee.

- East end of the project (Sta.119+00 to Sta.182+00):
Contractor placing material along the protected side berm. SLFPA-W reviewed 
several areas and noted that the debris found was large in size but not as abundant 
as previous material. USACE inspector stated that debris will be removed during 
disking operation before final grading.

Debriefing:
Reviewed areas containing debris with USACE inspectors.
West end of project approximate stations 0+44 to 55+00:
- Debris in material from degraded levee, material to be disked and picked before next 
lift is placed.
- Debris in material placed along flood side berm between approximate stations 0+44 
and 10+00. Material to be disked and debris removed before final grading.

North/South levee (Sta.68+00 to Sta.112+00):
USACE to review area again for debris.

East end of the project (Sta.119+00 to Sta.182+00):
Debris in material placed along protected side berm. Contractor to disk and remove 
debris before final grading.

Flood Wall:
- Driving of all H-pile and cut off sheet pile is complete. Installation of uplift anchors is 
not complete at monoliths A and B.
- Concrete has been placed for monoliths C, D and F base slabs.
- Contractor placing concrete at base slab for monolith E today.  GPS Coord: N29 
53.827' W090 09.502'  
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Levee, West end of project (Sta.0+44 to Sta.55+00):
- The new levee is up to elevation 10.0' in this area.
- Degrading of the existing levee is in progress.  GPS Coord: N29 53.306' W090 
09.053'  
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West end of project (Sta.0+44 to Sta.55+00):
Approximately a 1' lift has been placed on the flood side berm between approximate 
stations 0+44 and 10+00.  GPS Coord: N29 53.320' W090 09.202'  
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- East end of the project (Sta.119+00 to Sta.182+00):
Contractor placing material along the protected side berm.  GPS Coord: Noted on 
photos  

5. 

Issue:
West end of project (Sta.0+44 to Sta.55+00):
SLFPA-W reviewed top of new levee ahead of placement operation and noted some 
debris.  GPS Coord: Noted on photos  
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Issue:
West end of project (Sta.0+44 to Sta.55+00):
Material from degraded levee contains concrete, bricks and wood debris. Material is 
to be disked and debris removed before next lift (see previous issue).  GPS Coord: 
Noted on photos  
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Issue:
Approximately a 1' lift has been placed on the flood side berm between approximate 
stations 0+44 and 10+00. Material appears not to have been disked, cleaned of debris 
or graded to final grade; contains debris.  GPS Coord: Noted on photos  
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Issue:
North/South levee (Sta.68+00 to Sta.112+00):
SLFPA-W noted concrete debris in crown and slope (protected side) of levee.  GPS 
Coord: Noted on photos  
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Issue:
East end of the project (Sta.119+00 to Sta.182+00):
Contractor placing material along the protected side berm. SLFPA-W reviewed 
several areas and noted that the debris found was large in size but not as abundant 
as previous material. USACE inspector stated that debris will be removed during 
disking operation before final grading.  GPS Coord: Noted on photos  
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Progress Meeting:
Meetings are scheduled for the 2nd Tuesday of each month at 11:00am. The next 
progress meeting is scheduled for 14-Jun-2011 at the construction site trailer.
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Inspector Name(s)

Inspector Signature(s)

David Roark

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 5/27/2011 Start Time: 10:12 AM End Time: 12:26 PM
Weather: Clear

Attendees: Don Robertson, Geneva Grille, Jeremy George

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 68% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In:
 - SLFPAW reps arrived on site at 10:12am, met with Jeremy George(USACE) at the 
construction trailers. USACE conducted site visit.

Overall review of site visit:
Floodwalls: 
-Contractor has completed driving of all H-pile and cut off sheet pile. Concrete has 
been placed for base slabs F and G. Base slab H was being placed during site visit. 

Levee:
 - West end of project (Sta.0+44 to Sta.55+00):
The new levee is up to elevation 11.0' in this area and the degrading of the existing 
levee is complete. Material from degraded levee contains concrete, bricks, and wood 
debris. Material needs to be disked and picked before another lift is placed in this area.

 - North/South levee (Sta.68+00 to Sta.112+00):
Final 6" lift is being installed in this area. Pickers have picked the entire north/south 
levee this week. Contractor plans to seed this levee within the next few weeks. 
SLFPAW will be notified before the seeding of this levee for a final inspection.

 - East end of the project (Sta.119+00 to Sta.182+00):
Contractor is placing material along the protected side berm at approx Sta.170+00. 
Throughout the levee and berm of this area concrete and wood debris was found.

Debriefing held between SLFPAW reps and USACE:
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 - West end of project approximate stations (0+44 to 55+00):
Debris in material from degraded levee, material to be disked and picked before next
lift is placed.

 - North/South levee (Sta.68+00 to Sta.112+00):
SLFPAW reps will be notified before seeding of this levee is to take place.

 - East end of the project (Sta.119+00 to Sta.182+00):
Debris in material being placed and throughout levee section. Contractor to disk and 
remove debris before final grading.

.

Floodwalls: 
-Contractor has completed driving of all H-pile and cut off sheet pile. Concrete has 
been placed for base slabs F and G. Base slab H was being placed during site visit.  
GPS Coord: N29 53.827' W090 09.502'  
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West end of project (Sta.0+44 to Sta.55+00):
The new levee is up to elevation 11.0' in this area and the degrading of the existing 
levee is complete. Material from degraded levee contains concrete, bricks, and wood 
debris. Material needs to be disked and picked before another lift is placed in this 
area.  GPS Coord: N29 53.306' W090 09.053'  
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North/South levee (Sta.68+00 to Sta.112+00):
Final 6" lift is being installed in this area. Pickers have picked the entire north/south 
levee this week. Contractor plans to seed this levee within the next few weeks. 
SLFPAW will be notified before the seeding of this levee for a final inspection.  GPS 
Coord: N29 53.320' W090 09.202'  
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East end of the project (Sta.119+00 to Sta.182+00):
Contractor is placing material along the protected side berm at approx Sta.170+00. 
Throughout the levee and berm of this area concrete and wood debris was found.  
GPS Coord: N29 53.320' W090 09.202'  
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Progress Meeting:
Meetings are scheduled for the 2nd Tuesday of each month at 11:00am. The next 
progress meeting is scheduled for 14-Jun-2011 at the construction site trailer.
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Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 6/2/2011 Start Time: 10:05 AM End Time: 1:25 AM
Weather: Clear

Attendees: Don Robertson, Geneva Grille, David Roark, Ronald 
Forrester, Jeremy George

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 68% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In:
 - SLFPAW reps arrived on site at 10:05am and began site visit. Jeremy George 
(USACE) joined site visit at 11:15am due to testing that was going on that day.

Overall review of site visit:
Floodwalls:
 - All sheet piles and H-piles have been driven on the south side of Westminister 
pump station. Base slab B was being placed during site visit.

Levee:
 - East end of project (Sta.119+00 to Sta.182+00):
No active work was being done during site inspection in this area. SLFPAW reps 
inspected area and made note of large wood debris, stones, bricks, and smaller wood 
chips throughout this area.

 - North/South levee (Sta.68+00 to Sta.112+00):
Material was being hauled for the final lift of the protected side berm of this area at 
approx Sta.90+00. Pickers were working in this area at approx. Sta.110+00. Very little 
debris was found in the material that was being hauled in. Some large stones were 
found in this levee section throughout this area, USACE removed the stones 
immediately. Contractor plans to seed this levee within the next few weeks. SLFPAW 
will be notified before seeding for a final inspection.
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 - West end of project (Sta.0+44 to Sta.55+00):
The new levee is up to elevation 11.0' in this area. An abundant amount of large rocks 
was found in the original levee. This area is considered "work in progress".

Debriefing helf between SLFPAW reps and USACE:
 - SLFPAW reps will be notified before the seeding of the north/south levee. Debris 
throughout the jobsite continues to be an issue.

Floodwalls South of Westminister Pump Station:
 - All sheet piles and H-piles have been driven on the south side of Westminister 
pump station. Base slab B was being placed during site visit. No work was currently 
being done on walls North of Westminister pump station.

.  GPS Coord: N29 53.827' W090 09.502'  
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- East end of project (Sta.119+00 to Sta.182+00):
No active work was being done during site inspection in this area. SLFPAW reps 
inspected area and made note of large wood debris, stones, bricks, and smaller wood 
chips throughout this area. The levee is currently at elevation 13.0' in this area and 
the final lift remains to be placed on the protected side berm.  GPS Coord: N29 
53.320' W090 09.202'  
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- North/South levee (Sta.68+00 to Sta.112+00):
Material was being hauled for the final lift of the protected side berm of this area at 
approx Sta.90+00. Pickers were working in this area at approx. Sta.110+00. Very little 
debris was found in the material that was being hauled in. Some large stones were 
found in this levee section throughout this area, USACE removed these stones 
immediately. Contractor plans to seed this levee within the next few weeks. SLFPAW 
will be notified before seeding for a final inspection. The final 6" lift has been placed 
on the levee in this area and the levee is now at elevation 13.5'.  GPS Coord: N29 
53.320' W090 09.202'  
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 - West end of project (Sta.0+44 to Sta.55+00):
An abundant amount of large rocks was found in the original levee. This area is 
considered "work in progress". The new levee is up to elevation 11.0' in this area, and 
the degrade of the original levee has not been complete.  GPS Coord: N29 53.306' 
W090 09.053'  

5. 

Page 14 of 19
6/6/2011



Page 15 of 19
6/6/2011



Page 16 of 19
6/6/2011



Page 17 of 19
6/6/2011



Page 18 of 19
6/6/2011



Progress Meeting:
Meetings are scheduled for the 2nd Tuesday of each month at 11:00am. The next 
progress meeting is scheduled for 14-Jun-2011 at the construction site trailer.

6. 

Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 6/10/2011 Start Time: 10:22 AM End Time: 1:11 PM
Weather: Clear

Attendees: David Roark, Don Robertson, Ronald Forrester, Jeremy 
George, Chad Thibodeaux, Lauren Fagerholm, Susan Poag

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 68% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In:
 - SLFPAW reps arrived at the construction trailers at 10:22am and met with Jeremy 
George (USACE), Chad Thibodeux (USACE), Lauren Fagerholm (USACE), and 
Susan Poag (Times-Picayune). USACE conducted site visit while remaining 50 yds 
behind SLFPAW reps. USACE also video-recorded SLFPAW reps throughout site 
visit.

Overall review of site visit:
Floodwalls:
 - All floodwall work is complete on north side of Westminister pump station. On the 
south side of the pump station, all sheet piles and H-piles have been driven. Base 
slabs A and B have also been placed on this side.

Levee:
 - East end of project (Sta.182+00 to 162+00): 
A noticeable amount of debris was found on the protected side berm and on the levee 
in this area. USACE informed SLFPAW reps that this area had not been picked yet.

 - East end of project (Sta.162+00 to Sta.120+00):
A noticeable amount of debris was also found on the protected side berm in this area. 
Sta.150+00 to Sta.162+00 had been picked earlier in the week. Sta.150+00 to 
Sta.120+00 had been picked a few weeks prior to inspection.
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 - North/South levee (Sta.70+00 to Sta.112+00):
A fair amount of debris was found on the levee section in this area.

 - West end of project (Sta.15+00 to Sta.0+00):
Inspected area where contractor had stopped degrade operation. A small amount of 
debris was found was found on top of the levee in this area.

Debriefing held between SLFPAW reps and USACE:
 - Debris throughout the jobsite continues to be an issue. East end of project 
(Sta.182+00 to 120+00) will need to be picked again; including areas that were picked 
earlier in the week. North/South levee (Sta.70+00 to Sta.112+00) will need to be re-
picked prior to seeding of the levee in this area. West end of the project (Sta.15+00 to 
Sta.0+00) where degrade operation had stopped will need to be re-picked also.

Floodwalls:
 - All floodwall work is complete on north side of Westminister pump station. On the 
south side of the pump station, all sheet piles and H-piles have been driven. Base 
slabs A and B have also been placed on this side.  GPS Coord: N29 53.827' W090 
09.502'  
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- East end of project (Sta.182+00 to 162+00): 
A noticeable amount of debris was found on the protected side berm and on the levee 
in this area. USACE informed SLFPAW reps that this area had not been picked yet. 
The levee in this area is currently at elevation 13.0' in this area and the final lift 
remains to be placed on the protected side berm.  GPS Coord: N29 53.320' W090 
09.202'  
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 - East end of project (Sta.162+00 to Sta.120+00):
A noticeable amount of debris was also found on the protected side berm in this area. 
Sta.150+00 to Sta.162+00 had been picked earlier in the week.  Sta.150+00 to 
Sta.120+00 had been picked a few weeks prior to inspection. The levee is currently at 
elevation 13.0' in this area and the final lift remains to be placed on the protected side 
berm.  GPS Coord: N29 53.320' W090 09.202'  
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 - North/South levee (Sta.70+00 to Sta.112+00):
A fair amount of debris was found on the levee section in this area. The final 6" lift has 
been placed on the levee in this area and the levee is now at elevation 13.5'. 
Contractor plans to seed this levee within the next few weeks. SLFPAW will be 
notified before seeding of this levee for a final inspection.  GPS Coord: N29 53.320' 
W090 09.202'  
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 - West end of project (Sta.15+00 to Sta.0+00):
Inspected area where contractor had stopped degrade operation. A small amount of 
debris was found was found on top of the levee in this area. Sta.15+00 to Sta.55+00 
is considered "work in progress". The new levee is up to elevation 11.0' in this area.  
GPS Coord: N29 53.306' W090 09.053'  

6. 
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Progress Meeting:
Meetings are scheduled for the 2nd Tuesday of each month at 11:00am. The next 
progress meeting is scheduled for 14-Jun-2011 at the construction site trailer.

7. 

Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 6/17/2011 Start Time: 7:11 AM End Time: 10:03 AM
Weather: Clear

Attendees: David Roark, Don Robertson, Ronald Forrester, Jeremy 
George, Chad Thibodeaux

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 80% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In:
 - SLFPA-W reps met with Jeremy George (USACE) at the construction trailers at 
7:11am. Work progress was reviewed and USACE conducted site visit. Chad 
Thibodeaux (USACE) arrived on site at 7:43am, and remained 50yds behind other 
participants of site visit.

1. 
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Overall review of site visit:
Floodwalls:
 - All floodwall work is complete on north side of Westminister pump station, with 
some backfill and minor cleaning up remaining.

 - On the south side of Westminister pump station, forms are being placed for the I-
wall in this area. I-wall is planned to be poured Monday of next week.

Levee:
 - East end of project (Sta.182+00 to Sta.120+00):
The levee in this area is up to elevation 13.0' on the ends of this section, and 
elevation 12.0' in the middle. A considerable amount of concrete and wood debris was 
found in the levee section during site visit. Pickers have not yet picked this area.

A 6in lift has been placed from Sta.120+00 to 157+00 on the protected side berm in 
this area. A considerable amount of wood debris was found in this area during site 
visit. This area had not yet been picked. Sta.161+00 to Sta.171+00 of the protected 
side berm had been picked and compacted by the contractor earlier in the week.

 - North/South Levee and protected side berm (Sta.109+00 to Sta.70+00):
Sta.109+00 to Sta.89+00 of the levee in this area had been fine-graded and is 
acceptable. A few stones and wood debris were found throughout the remaining levee 
section and the protected side berm of this area. Jeremy George (USACE) removed 
most of debris immediately.

 - West end of project (Sta.55+00 to Sta.0+00)
A 6in lift has been placed on the protected side berm of this project from Sta.29+00 to 
Sta.11+00. Some small stones and wood debris were found in this area. This area 
has not yet been picked. No further degrading of the levee has taken place in this 
area.

2. 

 - All floodwall work is complete on north side of Westminister pump station, with 
some backfill and minor cleaning up remaining.  GPS Coord: N29 53.827' W090 
09.502'  

3. 
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On the south side of Westminister pump station, forms are being placed for the I-wall 
in this area. I-wall is planned to be poured Monday of next week.  GPS Coord: N29 
53.827' W090 09.502'  

4. 
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 - East end of project (Sta.182+00 to Sta.120+00):
The levee in this area is up to elevation 13.0' on the ends of this section, and 
elevation 12.0' in the middle. A considerable amount of concrete and wood debris was 
found in the levee section during site visit. Pickers have not yet picked this area.  GPS 
Coord: N29 53.320' W090 09.202'  

5. 
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 - East end of project (Sta.182+00 to Sta.120+00):
A 6in lift has been placed from Sta.120+00 to 157+00 on the protected side berm in 
this area. A considerable amount of wood debris was found in this area during site 
visit. This area had not yet been picked. Sta.161+00 to Sta.171+00 of the protected 
side berm had been picked and compacted by the contractor earlier in the week.  
GPS Coord: N29 53.320' W090 09.202'  

6. 
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 - North/South Levee and protected side berm (Sta.109+00 to Sta.70+00):
Sta.109+00 to Sta.89+00 of the levee in this area had been fine-graded and is 
acceptable. A few stones and wood debris were found throughout the remaining levee 
section and the protected side berm of this area. Jeremy George (USACE) removed 
most of debris immediately. The levee in this area is at elevation 13.5'.  GPS Coord: 
N29 53.320' W090 09.202'  

7. 
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 - West end of project (Sta.55+00 to Sta.0+00)
A 6in lift has been placed on the protected side berm of this project from Sta.29+00 to 
Sta.11+00. Some small stones and wood debris were found in this area. This area 
has not yet been picked. No further degrading of the levee has taken place in this 
area. The new levee is up to elevation 11.0' in this area.  GPS Coord: N29 53.306' 
W090 09.053'  

8. 

Page 22 of 25
6/20/2011



Page 23 of 25
6/20/2011



Page 24 of 25
6/20/2011



Progress Meeting:
Meetings are scheduled for the 2nd Tuesday of each month at 11:00am. The next 
progress meeting is scheduled for 12-Jul-2011 at the construction site trailer.

9. 

Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 6/24/2011 Start Time: 9:47 AM End Time: 10:35 AM
Weather: Drizzle

Attendees: Don Robertson, David Salom, Jeremy George, Chad 
Thibodeaux

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 80% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In: 
 - SLFPA-W rep met with Jeremy George (USACE) and Chad Thibodeaux (USACE) 
at the construction trailers at 9:47am. Work progress was reviewed and a safety brief 
was given. USACE and SLFPA-W attempted a site visit but extreme ground 
saturation from weather earlier in the week prohibited this.

1. 
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Reviewed work since last week's site visit:
 - Material was hauled to the protected side berm Monday (6/20/2011) from approx 
Sta.161+00 to Sta.182+00.
 - Material has been added from Sta.55+00 to Sta.62+50. 9 lifts have been placed in 
this area and it is currently at elevation 12.0'.
 - The North/South levee has been fine graded and tests are be done before seeding.

2. 

Progress Meeting:
Meetings are scheduled for the 2nd Tuesday of each month at 11:00am. The next 
progress meeting is scheduled for 12-Jul-2011 at the construction site trailer.

3. 

Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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WBV - 14c.2
NEW WESTWEGO P.S. TO ORLEANS VILLAGE - PHASE 2

Inspection Report

Date: 7/1/2011 Start Time: 7:37 AM End Time: 9:52 AM
Weather: Clear

Attendees: Don Robertson, Dave Salom, Jeremy George

WBV-14c.2 - New Westwego Pump Station to Orleans Village.
Contractor: Phylway
Contract Award Date: 26-Jun-10
Substantial Completion Date: 09-Jul-11
Contract Value: $28,769,375
WBV-14c.2 is 80% complete.

This contract involves raising the elevation of approximately 3.5 miles of existing
earthen levee to the 100-year level of protection. This is the same levee segment that 
was restored during Phase 1 activities. Construction will also include the installation of 
I-wall and T-wall on each side of Westminster Pumping Station. These levee 
improvements will occur east of the New Westwego Pumping Station to a point on the 
levee approximately 1 mile east of the Westminster Pumping Station in Jefferson 
Parish.

Check-In:
 - SLFPA-W reps met with Jeremy George (USACE) at the construction trailers at 
7:37am. Work progress was reviewed and USACE conducted site visit.

Overall review of site visit:
 - Floodwall work: All floowdwall work is complete on the north and south sides of 
Westminister pump station. 

 - East end of project (Sta.182+00 to Sta.120+00): 
No work has been completed in this area since the time of the last site visit. 

 - North/South Levee and (Sta.109+00 to Sta.70+00):
Area has been fine-graded and tests are being done before seeding.

 - West end of project (Sta.55+00 to Sta.0+00)
A 6in lift has been placed on the protected side berm of the project from Sta.30+00 to 
Sta.49+00. 

Debriefing:
 - The east end of the project (Sta.182+00 to Sta.120+00) needs to be picked again 
before the next lift is placed on top of this material.
 - SLFPA-W reps will be notified before the seeding of the north/south levee for a final 
inspection.
 - Wood debris and stones were found in the material that was being hauled in to the 
east end (Sta.55+00 to Sta.0+00). This area needs to be picked.

1. 
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Floodwall work: All floowdwall work is complete on the north and south sides of 
Westminister pump station. Slope paving, backfill, and some minor cleanup remain 
around the floodwall.

2. 

 - East end of project (Sta.182+00 to Sta.120+00): 
No work has been completed in this area since the time of the last site visit. The levee 
in this area is up to elevation 13.0' on the ends of this section, and
elevation 12.0' in the middle. A considerable amount of concrete and wood debris was 
found in the levee section during site visit.

3. 
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 - North/South Levee and (Sta.109+00 to Sta.70+00):
Area has been fine-graded and tests are being done before seeding. SLFPA-W reps 
will be notified before seeding of this area to perform a final inspection. The levee in 
this area is at elevation 13.5'.

4. 
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 - West end of project (Sta.55+00 to Sta.0+00)
A 6in lift has been placed on the protected side berm of the project from Sta.30+00 to 
Sta.49+00. Some small stones and wood debris were found in this area. This area 
has not yet been picked. No further degrading of the levee has taken place in this 
area. The new levee is up to elevation 11.0' in this area.

5. 
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Progress Meeting:
Meetings are scheduled for the 2nd Tuesday of each month at 11:00am. The next 
progress meeting is scheduled for 12-Jul-2011 at the construction site trailer.

6. 

Inspector Name(s)

Inspector Signature(s)

Don Robertson

Signature on file
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Part d. 
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MINUTES 


MONTHLY PROGRESS MEETING #1 


WESTWEGO P.S. TO ORLEANS VILLAGE 


CONTRACT # W912P8-09-D-0046 T.O. 0008 


This meeting was held 8/10/10 at the Project Site 
i 

Work to 0ate 
I 

1) Mobilized equipment to site. 
[ 

2) East truck wash-down rack has been constructed. 
I 


3) Wood mat pipeline crossing has been constructed. 

I 


4) Plood Side clearing has started - trees cleared on flood side from STA 40+00 to STA 182+15, 50% 

clf trees and debris has been removed from site from STA 117+00 to STA 182+15. 

5) 9riginal cross sections have been taken on project. 

6) Settlement Plates have been installed on the Protected Side of the new levee crown from STA 
i 

120+00 to STA 181+00. 

I 

7) The haul road on the Protected Side of the existing levee has been constructed from STA 120+00 

to the East Access Road. 

8) the haul road on the Flood Side of the existing levee has been constructed from STA 150+00 to 

SrA 182+15. 

9) ;rhe degrade areas, for the surcharge have been staked. 

10) tonstruction of the new Access Road, west of the trailer complex, has begun. 
i 
I 

Projected For Next Month 
! 
i 

1) ;Continue haul road construction. 


2) [Complete clearing of Flood Side of Project. 


3) IContinue removing trees and debris from the site. 


4) IDegrade levee and place Geotextile in the surcharge areas. 


5) IConstruct levee in the 2 surcharge areas. 


6) !Place uncompacted fill from STA 120+00 to STA 181+00 (3 crews) 


7) IConstruct dike along the edge of uncompacted fill. 

I 

8) I Construct remaining truck wash-down racks. 


9) i Begin placing compacted fill along the flood side of existing levee. 

I 

poteniial Problems and Oelays 
I 

I 

. 
I
i 

I 



I 

1) 	 USe of the 1-Lane bridge at the East Access Road by 2 contractors is slowing up the delivery of 

clay to the project. Once we turn trucks loose for 3 crews and Creek hauls at full capacity, this 

will create a major problem. 
I 

2) 	 Ohce we start the degrading and geotextile placement in the surcharge areas, Bucktown is going
I 

td be obstructed from entering their work area. 


3) D~molition of concrete and sheet piling by Bucktown. 


I 

Safety Concerns 

I 

1) Tfucks at bridge. 

2) Work adjacent to other contractors. 

3) L~palco Blvd. cleaning. 

4) Vandalism - Phylway has retained the services of a security company and the problem appears 
I 

to be under control at this time. 

I 
Other Business 

I 


r 


Boh Brothers asked how soon it would be before they could start on the T·Walls. They were told to get all submittals in 
and we wduld work out a schedule for their mobilization. The submittals will be forthcoming shortly. 

I 
I 

The nextischeduled monthly progress meeting will be held on Tuesday September 14, 2010, at 11:00 AM 
I 

at the Ptlylway office trailer. 
I 

! 
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SIGN IN SHEET 

MONTHLY PROGRESS MEETING #1 

WESTWEGO P.5. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This mee"liing was held 8/10/10 at the Project Site 
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IVIINUTES 

MONTHLY PROGRESS IVIEETING #2 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 9/14/10 at the Project Site 

Work to Date 

1) Mobilized equipment to site. 


2) East and west truck wash-down racks have been constructed. 


3) Wood mat pipeline crossing has been constructed. 


4) Flood Side clearing of trees and debris has been completed and stockpiled for chipping. 


5) Original cross sections have been taken on project. 


6) Settlement Plates have been installed in 3 locations from STA 120+00 to STA 181+00. 


7) The haul road on the Protected Side of the existing levee has been constructed from STA 


120+00 to the East Access Road. 

8) The haul road on the Flood Side ofthe existing levee has been constructed from STA 

119+00 to STA 182+15, and the 2nd lift has begun from STA 150+00 to STA 182+15. 

9) The 2 surcharge areas have been degraded, reinforcement geotextile installed, 

settlement geotextile installed, and clay lifts started. 

10) Construction of the new Access Road and haul roads on the west side of the pumping 

station h ave been sta rted. 

11) The reinforcement geotextile from STA 120+61 to STA 123+11 has been installed and 

the clay lifts on top of the fabric has started. 

Projected For Next Month 

1) Continue haul road construction. 


2) Complete the hauling off of clearing debris. 


3) Construct levee in the 2 surcharge areas. 


4) Place uncompacted fill from STA 118+00 to STA 181+00 


5) Construct dike along the edge of uncompacted fill. 


6) Continue placing compacted fill along the flood side of existing levee. 


Potential Problems and Delays 



.-.,. 

1) Use ofthe I-Lane bridge at the East Access Road by 2 contractors is slowing up the 

delivery of clay to the project. Once we turn trucks loose for 3 crews and Creek hauls at 

full capacity, this will create a major problem. 

2) Weather 

Safety Concerns 

1) Trucks at bridge. 

2) Work adjacent to other contractors. 

3) Lapalco Blvd. cleaning. 

4) Vandalism - Phylway has retained the services of a security company and the problem 

appears to be under control at this time. 

Other Business 

(hris, with the West Jefferson Levee District, said that the ditch. which runs alon~ the south side of the 
trailer complex. should be ~raded to drain to the canal when we leave the project. This swale drains the 
entire area between the levee and Lapalco Blvd. 

Although several Questions were raised and answered. no other additions or deletions to the a~enda 
occurred. 

The next scheduled monthly progress meeting will be held on Tuesday October 12, 2010, at 

11:00 AM at the Phylway office trailer. 
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MINUTES 


MONTHLY PROGRESS MEETING #3 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 10/12/10 at the Project Site 

Work to Date 

1) Flood Side clearing of trees and debris has been completed. 


2) Original cross sections have been taken on project. 


3) Settlement Plates have been installed in 3 locations from STA 75+00 to STA 181+00. 


4) The haul road on both the Protected Side and Flood Side of the existing levee has been 


constructed from STA 120+00 to the East Access Road and from STA 70+00 to the 

pumping station. 

5) The 2 surcharge areas have been completed, except for grassing. 

6) The reinforcement geotextile from STA 120+61 to STA 123+11 and under both surcharge 

areas have been installed and the clay lifts on top of the fabric has started. 


7) Uncompacted fill has begun on the east and west side ofthe pumping station. 


Projected For Next Month 

1) Continue haul road construction to the west end of the project. 

2) Place uncompacted fill from STA 118+00 to STA 181+00 and from the pumping station 

continuing to the west end of the project. 

3) Continue placing compacted fill along the flood side of existing levee. 

Potential Problems and Delays 

1) 	 Use of the i-Lane bridge at the East Access Road by 2 contractors is slowing up the 

delivery of clay to the project. Once we turn trucks loose for 3 crews and Creek hauls at 

full capacity, this will create a major problem. 

2) 	 Weather 

Safety Concerns 

1) 	 Trucks at bridge. All parties will keep tabs on the traffic and make adjustments to keep the truck 
traffic flowing safely and timely. 



·t ." 

2) 	 Work adjacent to other contractors. 

3) 	 lapalco Blvd. cleaning. 

Other Business 

1) 	 Right-of-way markers 

2) The Levee Board asked Phylway to locate, remove and replace at the completion of the project, the 
Right'of-Way markers. 

3) The Levee Board pointed out f few ruts on the top of the existing levee they would like to see 
repaired. Phylway said they would repair the ruts. 

4) 	 Phylway asked about the significance of the 200 day time period of the construction of the east 
portion of the new levee, from STA 119+50 to STA 182+15. We were told it was because of the 
construction on the 14A pumping station contract and, because of the truck traffic with other 
projects hampering the use of the single lane bridge, as long as we continued working on that 
stretch, the time would not be a concern. 

5) 	 The Levee Board mentioned a couple of areas, on the Protected Side, which have some water 
seepage, The COE said they were keeping an eye on these spots and the new construction should 
eliminate this problem. 

The next scheduled monthly progress meeting will be held on Tuesday, November 9, 2010, at 

11:00 AM at the Phylway office trailer. 



SIGN IN SHEET 


MONTHLY MEETING #3 


WBV 14C.2 WESTWEGO LEVEE 


CONTRACT # W912P8-09-D-0046-0008 


This meeting was held 10/12/2010 on site 
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SIGN IN SHEET 


MONTHLY MEETING #4 


WBV 14C.2 WESTWEGO LEVEE 


CONTRACT # W912P8-09-D-0046-0008 


This meeting was held 11/09/2010 on site 
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MINUTES 

MONTHLY PROGRESS MEETING #4 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 11/09/10 at the Project Site 

Work to Date 

1) Settlement Plates have been installed in 3 locations from STA 1+00 to STA 181+00. 

2) The haul roads, on both the Protected Side and Flood Side of the existing levee, have 

been constructed. 

3) The 2 surcharge areas have been completed, except for grassing. 

4) The reinforcement geotextile from STA 120+61 to STA 123+11 and under both surcharge 

areas have been installed and the clay lifts on top of the fabric has started. 


5) Uncompacted fill is complete from STA 57+00 to STA 182+15. 


Projected For Next Month 

1) 	 Continue placement of embankment on the following; 


a) STA 57+00 to STA 110+00, flood side, 1st through 3rd lifts 


b) STA 120+00 to STA 182+15, flood side, 1st through 3rd lifts. 


2) Monitor the settlement of the 2 surcharge areas. 


3) Grass the 2 surcharge areas. 


Potential Problems and Delays 

1) 	 Weather 

Safety Concerns 

1) Trucking. 


2) Work adjacent to other contractors. 


3) Lapalco Blvd. cleaning. 


Other Business: 



• 
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1) 	 Paul Redman. Jr. informed the group we would start hauling uncompacted material from River 
Birch when the pit is approved. TWE will take samples for classification and organics tomorrow, 

2) 	 Jeremy George told the WJLD that debris picked up from the levee construction area is being stored 
in a pile and would be hauled off site as the amount was large enough to place in a dump truck. 
Chris. with WILD. said he rode the site earlier and was pleased with the removal of debris he had 
seen. 

The next meeting will be on December 14, 2010, on site. 



MINUTES 


MONTHLY PROGRESS MEETING #5 


WESTWEGO P.S. TO ORLEANS VILLAGE 


CONTRACT # W912P8-09-D-0046 T.O. 0008 


This meeting held 12/14/10 at the Project Site 

Work to Date 

1) Settlement Plates have been installed in 3 locations from STA 1+00 to STA 181+00. 

2) The haul roads, on both the Protected Side and Flood Side of the existing levee, have 

been constructed. 

3) The 2 surcharge areas have been completed, except for grassing. 

4) The reinforcement geotextile from STA 120+61 to STA 123+11 and under both surcharge 

areas have been installed and the clay lifts on top of the fabric has started. 


5) Uncompacted fill is complete from STA 22+00 to STA 182+15. 


Projected For Next Month 

1) 	 Continue placement of embankment on the following; 


a) STA 0+44 to STA 110+00, flood side, 1st through 3rd lifts 


b) STA 62+00 to STA 110+00, flood side, 5th Lift 


2) Complete the uncompacted fill on the flood side from STA 0+44 to STA 22+00 


3) Continue removing debris from fill operation. 


4) Start the degrading of the existing levee, shortly after Jan.l, STA 119+00 to STA 182+15 


5) Finishing of the flood side berms to install safety fence 


6) Monitor the settlement of the 2 surcharge areas. 


7) Grass the 2 surcharge areas. 


Potential Problems and Delays 

1) Weather 

2) Release of the surcharge areas. 

3) Approval of the River Birch Pit by Dec. 31st 
• Steve with the COE, said he was meeting with 

environmental this week to try and wrap it up. 
4) There has been debris uncovered on the protected side berm from the stripping 

operation, if there is an excessive amount of debris uncovered in the existing levee, it 



, , 

will take longer than anticipated to place the degrade material. Chris with WJLD 
commented that the debris removal was progressing well and to keep it going. 

Safety Concerns 

1) Trucking. 


2) Work adjacent to other contractors. 


3) lapalco Blvd. cleaning. 


Other Business 

Phylway brought up the materials being stored by the pumping station contractor were in the way of us 
constructing the Protected Side berm. Steve rode the area, after the meeting, with Phylway and said he 
would get involved with the problem and work on having the materials removed. 

The next meeting will be held on January 11, 2011, at 11:00 AM at the cont.ractor's site oltice. 
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MINUTES 

MONTHLY PROGRESS MEETING #6 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 1/11/11 at the Project Site 

Work to Date 

1) 	 The 1~ lift on both the flood and protected sides of the berm have been placed and we 

are pl~cing the 2nd lift. 

2) 	 The degrading of the levee has begun from STA 175+00 to STA 182+15. 

3) 	 The fi~ishing of the flood side berm is being done. 

4) 	 The H+Piling have been delivered to the painting contractor and the protective coating 

will be placed after the Preparatory is held. 
I 

5) The 2 furcharge areas have been completed, except for grassing. 

6) The reiinforcement geotextile from STA 120+61 to STA 123+11 and under both surcharge 

areas have been installed and the clay lifts on top of the fabric has started. 

7) Hauling of the uncompacted fill is complete. 

Projected For! Next Month 

1) Contin~e placement of embankment on the following; 

a) STA 0+44 to STA 55+00, flood side, 1st through 3rd lifts 

b) ST~ 62+00 to STA 110+00, flood side, 5th lift 

2) Contin~e removing debris from fill operation. David with the WJLD stated 
that the on-going effort to remove debris was going well. 

3) Contin~e the degrading of the existing levee from STA 119+00 to STA 182+15 

4) Finishilhg of the flood side berms to install safety fence. The COE asked when 
the safety fence installation was going to 
told it would be installed in 3 stages, as 
reaches have the grading completed. 

5) Monitor the settlement of the 2 surcharge areas. 

6) Coating of the H-pile and Sheet Pile for the project. 

7) Grass t~e 2 surcharge areas. 

begin. They were 
each the 3 



8) 	 A preparatory will be held Wednesday, January 12th at 2:00 
PM for the coating of the ling. 

Potential Problems and Delays 

1) 	 Weatt)er 

2) 	 Relea~e ofthe surcharge areas. We discussed the issue of an y 
re se. It was stated that John Thompson was working on it 
and ~e should hear something soon. 

3) 	 There!has been debris uncovered on the protected side berm from the stripping 

operation, if there is an excessive amount of debris uncovered in the existing levee, it 

will take longer than anticipated to place the degrade material. The COE made the 
comment that the WJLD reps were not contacting them when 
they. came on site. They were assured the message would be 
relayed to the field reps and follow up to make everyone 
aware of their presence. 

Safety Concerns 

1) 	 Trucking. 

2) 	 Work ~djacent to other contractors. 

3) 	 Lapaldo Blvd. cleaning. 
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MINUTES 

MONTHLY PROGRESS MEETING #7 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 2/08/11 at the Project Site 

Work to Date 

1) The 1st lift on both the flood and protected sides ofthe berm have been placed and we 

are placing the 2nd lift from STA 0+00 to STA 55+00 

2) The degrading ofthe levee has begun from STA 175+00 to STA 182+15. 

3) The finishing of the flood side berm is being done. 

4) The H-Piling have been delivered to the painting contractor and the protective coating 

will be placed after the Preparatory is held. 

5) The 2 surcharge areas have been completed, except for grassing. 

6) The reinforcement geotextile from STA 120+61 to STA 123+11 and under both surcharge 

areas have been installed and the clay lifts on top of the fabric has started. 

7) Hauling of the uncompacted fill is complete. 

8) Placed 8000 +/- of safety fence. 

Projected For Next Month 

1) Continue placement of embankment on the following; 

a) STA 0+44 to STA 55+00, flood side, 1st through 3rd lifts 

b) STA 62+00 to STA 110+00, flood side, 5th Lift 

2) Continue removing debris from fill operation. 

3) Continue the degrading of the existing levee from STA 119+00 to STA 182+15 and STA 

60+00 to STA 110+00. 

4) Finishing of the flood side berms to install safety fence 

5) Mobilize for the T-Wall construction and start the pile driving on the west side of the 

pumping station. 

6) Continue the coating of the H-pile and Sheet Pile for the project. 

7) Perform the degrading, demolition ofthe vinyl sheet pile, placement of the 

reinforcement"geotextile and construction ofthe levee from STA 54+05 to STA 61+51. 



\ .. ...' ,'. 

Potential Problems and Delays 

1) 	 Weather 

2) 	 From the information collected, there are portions of the existing levee which have to 

be removed from the site due to excessive debris discovered. Discovery of additional 

areas and directions given for removal and disposal could prolong the construction 
* 

process. 

3) 	 Decision on the placement of fill on the flood side of the T-Walls to be constructed, due 

to allowing for the WBV-30 contractor access to their work areas, could cause a delay in 

the construction of the T-Walls. 

4) 	 The COE asked about updated schedules and was told they accompanied each monthly pay estimate. 

Safety Concerns 

1) Trucking. 


2) Working around cranes. 


3) Work adjacent to other contractors. 


4) Lapalco Blvd. cleaning. 
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MINUTES 

MONTHLY PROGRESS MEETING #8 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 4/12/11 at the Project Site 

Work to Date 

1) We are ready to place the last lift on the levee from STA 65+00 to STA 100+00. 


2) The new levee from STA 0+44 to STA 55+00 is to elevation 8.5. 


3) The east reach of levee is at elevation 12 to 13 and we have started the work on the 


new Mod for this reach. 

4) The degrading of the levee is being done from STA 65+00 to STA 182+15. 

5) We are removing debris from on-site material and material hauled in from the Borrow 

Pits. 


6) The Sheet piling, on the west side of the pump station, have been driven. 


7) The H-Pile for the monoliths has started, beginning with Monolith "C". 


Projected For Next Month 

1) 	 Continue placement of hauled in material to bring the new levee to elevation 10 so the 

degrade ofthe existing levee can begin between STA 0+44 and STA 55+00. 

2) Continue removing debris from fill operation. 

3) Start the degrade, placement of Geotextile fabric and rebuild of the levee from STA 

55+00 to STA 65+00. 

4) Continue the driving of the H-pile and Sheet Pile for the project. Boh said they are looking 
at changing their working hours and may go to double shifts. 

5) 	 Start the concrete work on the Flood Wall when the pile driving exceeds 100 feet from 

the end on Monolith "c" 

Potential Problems and Delays 

1) Weather 

2) Delay from the hold on the west end by the Corps of Engineers 

3) Unknown work to be performed in the new Modification said to be coming. 

4) The degrading of the levee from STA 0+44 to STA 55+00 and unknown debris which may 



· . -

Safety Concerns 

1) Trucking. 


2) Working around cranes. 


3) Work adjacent to other contractors. 


4) lapalco Blvd. cleaning. 


Other Discussions 

The Levee District said they noticed debris larger than normal along the East Reach. It was explained that 
the material had been set down (sealed) before the last storm event and had not been picked yet. We were 
going to disk it and pick before moving on. 
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MINUTES 

MONTHLY PROGRESS MEETING #9 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 5/10/11 at the Project Site 

Work to Date 

1) We are ready to place the last 2 - 6" lifts on the levee from STA 65+00 to STA 100+00 

and STA 120+00 to STA 181+65. 

2) The new levee from STA 0+44 to STA 55+00 is to elevation 10 and the degrade of the 

existing levee is in progress. 

3) 	 The levee has been degraded, vinyl sheet pile removed and the reinforcement 

geotextile place frorn STA 55 to STA 60. The rebuilding ofthe levee has begun and is at 

elevation 7. 

4) We are removing debris from on-site material and material hauled in from the Borrow 

Pits. 

5) The Sheet piling, on the west side ofthe pump station, have been driven and the east 

side will be complete Wednesday. 

6) The H-Pile on the west side of the pumping station is complete and the east side will 

complete by Monday (5-16-11). 

7) The Base Slab for Monolith "C" has been poured and the Base Slab for Monolith "0" will 

occur tomorrow. 

Projected For Next Month 

1) 	 Continue the degrade ofthe existing levee and placement of material between STA 

0+44 and STA 55+00. 


2) Continue removing debris from fill operation. 


3) Start the final 2 lifts of the levee for completion and turf establishment. 


4) Complete the driving of the H-pile and Sheet Pile for the project. 


5) Continue with the flood wall construction. 


6) Scour protection on the west side by June 1. 


Potential Problems and Delays 
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1) Weather 

2) Unknown work to be performed in the new Modification said to be coming. 

3) The degrading ofthe levee from STA 0+44 to STA 55+00 and unknown debris which may 

exist. 

Safety Concerns 

1) Trucking. 

2) Working around cranes. 

3) Work adjacent to other contractors. 

4) Lapalco Blvd. cleaning. 

Other Business 

The only comments to the meeting was the Levee District said the material was looking a lot cleaner and the 
in'place material was looking good. 



MINUTES 

MONTHLY PROGRESS MEETING #10 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 6/14/11 at the Project Site 

Work to Date 

1) We are ready to place the last 2 - 6" lifts on the levee from STA 65+00 to STA 100+00 

(completed) and STA 120+00 to STA 181+65. 

2) The new levee from STA 0+44 to STA 55+00 is to elevation 10 and the degrade ofthe 

existing levee is in progress. 

3) We are removing debris from on-site material and material hauled in from the Borrow 

Pits. 


4) The Sheet piling is complete. 


5) The H-Pile is complete. 


6) The Base Slabs are complete. 


7) The T-Walls and I-Wall on the west side ofthe pumping station are complete. 


Projected For Next Month 

1) Continue the degrade of the existing levee and placement of material between STA 

0+44 and STA 55+00. 

2) Continue removing debris from fill operation. 

3) Continue with the final 2 lifts of the levee for completion and turf establishment. 

4) Continue with the flood wall construction on the east side of the pumping station. 

5) Fill for the scour protection will begin when the area is ready. 

Potential Problems and Delays 

1) Weather 

2) The degrading of the levee from STA 0+44 to STA 55+00 and unknown debris which may 

exist. 

Safety Concerns 



, -. 
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1) Trucking. 


2) Working around cranes. 


3) Work adjacent to other contractors. 


4) Lapalco Blvd. cleaning. 


Other Business 

1) 	 There was a discussion about the construction of the scour protection construction. The grading 
cannot be done without degrading the existing levee. This will take away the existing flood 
protection and the access to the work area of the WBV-30 contractor. We are awaiting instructions 
from the COE on how to proceed. 

2) 	 The Question of when we plan to start grassing was raised. Phylway plans to start grassing when 
the agronomy sample reports and recommendations are returned to Economy Grass on the area 
from STA 65+00 to STA 110+00. But the grassing cannot start until the project receives sufficient 
rainfall to plant without burning up the new growth. 

3) 	 The COE reQuested a pre-final inspection prior to proceeding with the grassing. They will be 
available for this inspection in approximately 3 weeks. 

4) 	 The State representative said he did not see a sheep-foot roller and asked how we were getting 
compaction. He was told that the compaction was being achieved by using roller drums being pulled 
by tractors. 

5) 	 The State and West Jefferson Levee District reps both commented on how much cleaner the material 
being hauled in looked. No mention was made of excessive debris. 
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MONTHLY PROGRESS MEETING #11 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 7/12/11 at the Project Site 

Work to Date and in Progress 

1) The levee is to final grade from STA 65+00 to STA 10q+00 have been placed and the last 

lift of the levee and berm is being placed from STA 120+00 to STA 181+65. 

2) The new levee from STA 0+44 to STA 55+00 is to elevation 10 and the degrade of the 

existing levee is in progress. 

3) We are removing debris from on-site material and material hauled in from the Borrow 

Pits. 

4) The Sheet piling is complete. 

5) The H-Pile is complete. 

6) The Base Slabs are complete. 

7) The T-Walls and I-Walls are complete. 

8) The safety fence is being removed and the 15' contiguous strip is being cut for grading. 

Projected For Next Month 

1) Continue the degrade ofthe existing levee and placement of material between STA 

0+44 and STA 55+00. 

2) Continue removing debris from fill operation. 

3) Continue with the final lift of the levee from STA 120+00 to STA 181+65. 

4) The fence removal around the pumping station will be removed this week and the 

grading of this area will begin. 

5) Fill for the scour protection will begin when the area is ready. 

6) Scour protection will start when grading is complete. 

7) Turf establishment will begin, as the weather allows, when the safety fence removal and 

15' strip grading is complete. lI:flD LJ~U R3f be 1t~'{,rQcP 

Potential Problems and Delays 

1) Weather 
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2) 	 The degrading ofthe levee from STA 0+44 to STA 55+00 and unknown debris which may 

exist. 

Safety Concerns 

1) Trucking 


2) Work adjacent to other contractors. 


3) lapalco Blvd. cleaning. 
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Minutes 

MONTHLY PROGRESS MEETING #12 

WESTWEGO P.S. TOORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 8/09/11 at the Project Site 

Work to Date and in Progress 

1) The levee is to final grade from STA 55+00 to STA 100+00. The levee is being graded 

from STA 119+00 to STA 135+00 to final grade. 

2) The new levee from STA 0+44 to STA 55+00 is to elevation 10 and the degrade of the 

existing levee is in progress. 

3) As per email received this morning, the remainder of the borrow for the site will be 

coming from the Willow Bend Pit. 

4) We are removing debris from on-site material and material hauled in from the Borrow 

Pits. 

5) The Sheet piling is complete. 

6) The H-Pile is complete. 

7) The Base Slabs are complete. 

8) The T-Walls and I-Walls are complete. 

9) The safety fence is being removed and the 15' contiguous strip is being cut for grading. 

Projected For Next Month 

1) Continue the degrade ofthe existing levee and placement of material between STA 

0+44 and STA 55+00. 

2) Levee will be trenched, in the remaining portion of the old levee, on 1000' intervals and 

inspected for debris. 

3) 	 The degrade portion of the existing old levee will be trenched and inspected for debris 

from STA 0+44 to STA 55+00, as occurred with the other parts of the old levee in 

January. 

4) Continue removing debris from fill operation. 


5) Continue with the final lift and grading ofthe levee from STA 119+00 to STA 181+65. 


6) The fence removal will continue. 


7) Fill for the scour protection will be completed when conditions allow. 




.--, 


8) Scour protection will start when grading is complete. 

9) Turf establishment will begin, as the weather allows, when the safety fence removal and 

15' strip grading is complete. 

Potential Problems and Delays 

1) Weather 

2) The degrading of the levee from STA 0+44 to STA 55+00 and unknown debris which may 

exist. 

3) Changes which may occur from the trenching operation. 

Safety Concerns 

1) Trucking 


2) Work adjacent to other contractors. 


3) Lapalco Blvd. cleaning. 


Other Discussion 

All discussion was about when will the trenching take place and how will it be performed. I relayed that the 
plans are being finalized and everyone will be notified when it will take place. 



I 

MONTHLY PROGRESS MEETING #13 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 9/13/11 at the Project Site 

Work to Date 

1) All floodwall work is complete except for scour protection. 


2) Safety fence on the flood-side has been removed. 


3) Middle reach STA 66+00 to 109+00 has been seeded and mulched. 


4) Eastern reach STA 121+00 to 146+00 has been shot for compliance by contractor and 


COE. 

5) All degrade on the western reach has been removed from site as directed by COE. 

Projected For Next Month 

1) Continue final grading, compliance sections, and seeding on eastern reach.(AIi 

imported material used during final grading is and will continue to be tested) 


2) Complete levee transition to floodwall on eastern reach. 


3) Complete levee transition to floodwall on middle reach. 


4) Complete grassing of middle reach at floodwall. 


5) Continue final grading berms and building levee crown on western reach. 


6) Continue cleaning 15' contiguous strip. 


7) Continue repairs from Tropical storm Lee. 


Potential Problems and Delays 

1) Weather 

2) Damages to completed sections of levee/berm by vehicles. All travel needs to be limited 

to designated haul roads. 

3) Changes which may occur from the trenching operation. 

Safety Concerns 



1) 	 Trucking 

2) 	 Speeding on jobsite by all parties. 

3) 	 Lapalco Blvd. cleaning. 

4) 	 All visitors to jobsite, including Government personnel, should notify contractor if they 

plan on traveling the jobsite so heavy equipment operators can be made aware of 

additional vehicles traveling in their work area. 
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MONTHLY PROGRESS MEETING #14 

MINUTES 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 10/11/11 at the Project Site 

Work to Date 

1) All floodwall work is complete except for scour protection. 

2) Safety fence on the flood-side has been removed. 

3) Middle reach STA 66+00 to 109+00 has been seeded and mulched. 

4) Eastern reach STA 121+00 to 182+00 has been shotfor compliance by contractor and 

CDE. 

5) Exploratory trenching has been performed on the eastern and middle reaches as 

directed by CDE. All trenches have been back filled and tested to specifications. 

6) Levee transition complete at floodwall on the eastern and middle reaches. 

Projected For Next Month 

1) Continue grading I compliance sections I and seeding on western reach.(AIi imported 

material used during final grading is and will continue to be tested) 

2) Complete ramp on the western reach. 

3) Complete concrete scour protection at floodwall on the middle and eastern reach. 

4) Complete grassing on the eastern reach. 

5) Complete grassing on the middle and eastern reach at floodwall. 

6) Replace all fencing on site that is required. 

7) Continue exploratory trenching as directed by CDE. 

Potential Problems and Delays 
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1) Weather 

2) Damages to completed sections of levee by Tropical Storm Lee and Electromagnetic 

Testing 

3) Changes which may occur from the trenching operation. 

Safety Concerns 

1) Trucking 


2) Lapalco Blvd. cleaning. 


Other Discussion 

1) Trenching operations would continue on 10/20/11, this date could change. 


2) Alignment issues with the new safety fence and newly constructed berm. 


3) Rutting caused from Electromagnetic Testing. 


4) Waiting on directions on removing creosote pile. 




SIGN IN SHEET 


WESTWEGO P.S. TO ORLEANS V!LL4GE 
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This meeting was held 10/11/11 at the Project Site 



MONTHLY PROGRESS MEETING #15 

MINUTES 

WESTWEGO P.S. TO ORLEANS VILLAGE 

CONTRACT # W912P8-09-D-0046 T.O. 0008 

This meeting held 11/8/11 at the Project Site 

Work to Date 

1) Debris piles have been removed from site. 


2) Middle reach STA 66+00 to 109+00 has been seeded and mulched. 


3) Compliance surveys have been completed on all reaches. 


4) Exploratory trenching has been performed as directed by COE with the exception of 


backfilling and testing. 


5) Ramp completed at station 56+75. 


Projected For Next Month 

1) Continue backfilling and testing exploratory trenches. 


2) Complete concrete scour protection at floodwall on the middle and eastern reach. 


3) Complete grassing on the eastern reach and western reaches. 


4) Replant grass in areas damaged from exploratory trenching on the middle reach. 


5) Seed the haul road on the middle reach. 


6) Install Chain Link Fence. 


7) Excavate and remove pipe in the pis berm on the eastern reach. 


Potential Problems and Delays 



1) Weather 

2) Damages to completed sections of levee by Tropical Storm Lee and Electromagnetic 

Testing 

3) Changes which may occur from the trenching operation. 

Safety Concerns 

1) Trucking 

2) Lapalco Blvd. cleaning. 

Discussed a directive on the pipe excavation on the eastern reach. Phylway has excavated 

100' of pipe so far and a depth reaching 10' and ground water has began to flow in. 

Discussed a directive on whether anymore trenching will be performed. CDE give a verbal to 

proceed on finishing job unless a directive is given to excavate more exploratory trenches. 
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QUALITY ASSURANCE PLAN 

NEW ORLEANS WEST BANK AREA OFFICE 
 
1.  AREA OFFICE GENERAL QUALITY ASSURANCE PLAN 
 
A.  Purpose. The purpose of this plan is to outline the organization, authorities, responsibilities and duties of 
the quality assurance staff of the area office and to establish procedures and guidance for use by said staff to assure that the 
contractor produces an end product that complies with the contract requirements and establishes, maintains, and utilizes a 
Quality Control (QC) program that will continuously verify that quality construction work, as required by the contract documents, 
is being accomplished. 
B. Definitions. As referred to in this plan, Quality Assurance (QA) is the function of the Corps and insures the 
contractor is performing the duties of Contractor Quality Control (CQC) as defined in the construction contract.  CQC is the 
process by which the prime contractor insures the requirements of the construction contract are being achieved and reporting 
them to the Contracting Officer.  Quality Management (QM) is the combination of all QA and CQC efforts. 
C. Scope of Quality Assurance Plan. The plan consists of two parts.  The first part includes quality assurance features that are 
common to all contracts and will thus be used on all contracts.  The second part is the project specific features applicable to the 
individual contract.   
 
D.  Resident Management System (RMS).   RMS is a powerful, automated management tool developed to 
increase staff productivity and help ensure quality construction projects.  RMS is made up of a contractor 
module (CQS) and an in-house module.  Both Contractors and QA personnel will use RMS as a tool. 

i.  The CQS module allows the contractor to enter directly into the RMS so it can be electronically 
transmitted to the Corp office responsible for the administration of a particular contract.  The CQS module 
accepts contractor input for submittals, schedules, payment estimates, requests for information (RFI), and 
daily contractor quality control reports.  The module allows the coordination and documentation of the three-
phase inspection system. 
 
ii.  The in-house module allows QA personnel to document the government action on submittals, RFI’s, and 
payment estimates.  This module also allows QA personnel to input and tract correspondence, 
modifications and QA daily reports.  The in-house module also allows the tracking of multiple contracts by 
providing a variety of standard and customized reports.   
 

E. Quality Assurance Personnel - Responsibilities and Duties.                                        
 

i. The Contracting Officer (KO) shall exercise full administrative control over all contractual matters. 
 
ii. The Administrative Contracting Officer (ACO) exercises administrative authority over the contract. This authority is 
normally delegated to the Area and Resident Engineers. The ACO possesses a warrant of authority issued by the Principle 
Assistant Responsible for Contracting (PARC).  The warrant limits the ACO authority as to the dollar amount of modifications 
to a construction contract that the ACO can issue.  ACO authority is designated by letter from the KO on a contract by 
contract, or in the case of Multiple Award Task Order Contracts (MATOCS) on a task order by task order, basis.  The ACO is 
limited not only to a specified monetary limit of modifications but also to the contract clauses under which they may act.    
 
An Administrative Contracting Officer may be delegated authority subject to the following limitations (less 
authority may be delegated): 
 
To modify construction contracts within the scope of the contract under any of the following contract clauses:  
Changes, Differing Site Conditions, Variation in Estimated Quantity, Value Engineering, and Suspension of 
Work; provided that no individual contract action under these clauses may exceed $500,000 (the sum of 
additions and deletions) or the limit spelled out in the ACO’s warrant; 
 
To modify construction contract performance periods (for unusually severe weather conditions and when a 
delay is due to unforeseeable causes beyond the control and without the fault of the contractor) under the 
Default (Fixed Price Construction) clause; 
 
But not to modify construction contracts under any other clause not specified above, including but not limited 
to terminations for convenience or for default; and 
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Subject to the limitations in (1) though (4) above, to perform any of the contract administration functions in 
FAR 42.302. 
 
ACO authority may not be further delegated. 
 
iii. The Contracting Officer Representative (COR) exercises administrative control over the contract or certain portions of the 
contract only within the authorities delegated by letter from the KO.   The COR derives authority by letter from the KO and 
these authorities may not be further delegated.   

 
 iv. The Area Engineer (AE) maintains responsibility for supervision and administration of projects located on 
major installations or multiple projects within a geographical area.  The AE is also responsible for the overall 
operation of the area office including personnel actions, training, resource management, and emergency 
planning and operations.  The AE will assure implementation of the contractor's quality control and safety programs 
and assure that the area office quality assurance plan is properly implemented and that the quality assurance personnel are 
properly trained and understand their responsibilities and duties. 
 
v. The Resident Engineers (RE) are responsible for the oversight of their assigned contracts and the supervision of the 
personnel assigned to those contracts.    

vi.   The Assistant Area Engineer (AAE) is responsible for assisting the AE in the day-to-day administration of  the area 
office and for acting in the absence of the AE. 

     
vii. The Senior Office Engineer (SOE) is responsible for the overall action of the office engineering staff assigned to the area 
office. Their primary duties include preparation and issuance of requests for proposals for modifications, preparation of 
change orders, preparation of independent government estimates, negotiating contract modifications and insuring labor 
standards are enforced on all contracts assigned to the area office. The SOE is also responsible for insuring contractor 
performance appraisals are processed timely and entered into CCASS.  Office Engineers may assume responsibility for 
tracking submittals, processing payment requests and verifying unit price bid item quantities, other than embankment or 
dredging.  The SOE may be granted COR authority for issuing requests for proposals and monthly letters (not modifications) 
for time extensions due to unusually severe weather.    

viii. The Project Engineer (PE) has contract administration and surveillance responsibilities on contracts assigned to assure 
strict compliance with all contract provisions based on a reasonable interpretation of the contract documents.  PE’s are not 
authorized to make changes or modifications to the contract.  In addition to oversight on specific contracts, senior PE’s (GS-
12’s or equivalent) may supervise the work of 2-3 junior engineers, construction representatives and construction inspectors.  
PE responsibilities include: 

 
a.  Assuring implementation of the contractor's quality control and safety programs, directing the contractor, with the 
concurrence of the ACO or COR, to revise or enhance the programs when it is determined that the plan is inadequate or 
that certain contractor personnel is not qualified to perform the assigned duties. 
b. Assuring the project specific part of the Quality Assurance Plan is prepared and implemented. 
c. Assuring appropriate action (contract deficiency, notices, letters to contractors, withholding of payments, etc.) is 
taken when the contractor fails to provide satisfactory quality control. 
d.   Reviewing quality control and quality assurance reports. 
e.   With the consent of the ACO, conduct pre-construction conferences and insure the minutes of the conference and 
appropriate correspondence to the contractor are prepared. 
 
Senior PE’s also have the following responsibilities, which may be delegated to junior PE’s as appropriate: 
 
a. Preparing the project specific part of the Quality Assurance Plan for each assigned project.  To the maximum extent 
possible this part should be prepared during the bidding stage so that it can be used to review the contractor's quality 
control plan.  The plan should be reviewed regularly and at the beginning of new phases or work to assure accuracy and 
completeness. 
b. Reviewing the contractor's quality control plan and making recommendations to the ACO/COR on acceptability of the 
plan.  Preparing appropriate correspondence to contractor on approval/disapproval of CQC. 
c. Verifying the contractor's implementation of the CQC determining if changes are required to ensure the plan 
remains adequate and the work conforms to the contract requirements.  Preparing correspondence to the 
contractor requesting revision of the quality control and/or safety plans. 
d.   Assuring the contractor implements the three-phase quality control system and attends, as a minimum, 50% of all 
preparatory and initial inspections, with emphasis on attending those inspections for the more complex features of work.  
Making periodic follow-up inspections and providing input for daily quality assurance reports on results of inspections 
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and/or deficiencies observed. 
e.   Conducting quality control/quality assurance meetings (at least monthly) with contractor's quality control staff to 
address construction activities, CQC effectiveness, safety, and schedule issues.  Assuring that minutes of the meetings 
are prepared and included in the quality control and quality assurance reports. 
f.   Reviewing the contractor's progress schedule to assure adequacy, compliance with contract requirements, and 
feasibility of plan.  Preparing appropriate correspondence to the contractor on acceptability of plan identifying deficiencies. 
g.   Reviewing the contractor's Accident Prevention Plan and Activity Hazard Analysis (AHA), and, after coordination with, 
other district functions, preparing appropriate correspondence to contractor on acceptability of plan identifying 
deficiencies.  
h.   Assuring proper documentation is prepared to record conditions, events, and/or activities that may affect progress 
and/or result in delays or claims.  Keeping ACO/COR informed of significant issues. 
i.   Reviewing contractor's submittal register to assure completeness and preparing appropriate correspondence on 
acceptability.  Maintaining the register to record status of contractor's submittals and Government review of it. 
j. Initiating requests for QA support from other district elements and/or other districts when necessary for inspection 
of off-site activities. 
k.   Assuring that the CQC plan contains a positive system to track and manage all deficiencies to their ultimate 
resolution and that the system is effective. 
l.   Assuring that a Deficiency Suspense Log is maintained by the QAR in accordance with the procedures in this plan. 
m.   Investigating all accidents and assuring appropriate reports are prepared and submitted in a timely manner.  
Informing the AAE/AE of all accidents immediately. 
n.   Assuring that the QAR is provided with copies of a) A complete set of the contract documents, such as plans, 
specifications, appropriate standards, etc., b) Contractor's quality control plan with all revisions; d) Project specific quality 
assurance plan; e) All correspondence, modifications, computations, pay estimates, etc. 
o. Conducting the Pre-Work Quality Control and Safety Mutual Understanding Conference and assuring that minutes are 
prepared and acknowledged by the contractor. 
p. Preparing supplements to the daily QA report on days the project site is visited.  The supplement should include any 
inspection performed and their results as well as any instructions given to the contractor. 

ix.   The Senior Quality Assurance Representative (SQAR) are generally GS-10/11’s and will be responsible for 
recommending to the AE proper procedures for maintaining QM records at the job site and for insuring daily QA functions are 
conducted properly and consistently on the contracts to which they are assigned.  They will keep the project engineers 
advised on any problems or inconsistencies they note on their contracts.   

x. Quality Assurance Representatives/Inspectors (QAR) are responsible for daily inspection of the contractor's work to assure 
strict compliance with all provisions of the contract. Their duties include: 

a.   Implementing the quality assurance plan for the project. 
b.   Reviewing the contract requirements and QA plan for each feature of work prior to the preparatory inspection for 
that phase. Attending all preparatory and initial inspection meetings.  Accompanying the CQC representative on at 
least 10% of follow-up inspections.  Advising PE of schedule for each preparatory and initial inspection meetings.  
c. Preparing daily Quality Assurance Report and distributing copies according to office requirements. 
d. Performing daily quality assurance checks and inspections as outlined the project specific quality assurance plan.  
Documenting results of inspections on daily QA report.  Advising the contractor when deficient work is noted and 
annotating the report accordingly.  Performing follow-up inspections to assure corrective action is completed satisfactorily.  
Preparing and issuing Notice of Contract Deficiency when the contractor fails or refuses to take corrective action.  
Documenting all deficiencies on QA report. 
e.   Assuring that the contractor implements the Three Phase Quality Control system and informing the PE r 
immediately of any failure by the contractor to conduct preparatory, initial, and/or follow-up inspections. 
f. Advising the project engineer when quality assurance support is required from other district elements. 
g.   Performing daily safety inspections.  Advising contractor of any safety deficiency noted and perform follow-up 
inspection to assure corrective action has been taken.  Attending the contractor's weekly "tool box" safety meeting.  
Immediately inform the project engineer of any accident. 
h.   Advising the PE immediately of any condition or event that may cause delays or result in claims or changes to the 
contract. 
i.   Accompanying survey party when performing original, partial payment, compliance, and final surveys.  
j. Participating in the Pre-Work Quality Control and Safety Mutual Understanding Conference. 
k. Maintaining the suspense log for deficient work in accordance with the procedures of the quality assurance plan. 
 
F.   Three Phase Quality Control Concept. 
 
The contract special clauses require that the contractor implement a three phase quality control system and establish 
controls to assure that his construction complies with the requirements of the contract documents.  The application of this 
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system is intended to insure that the contractor has all necessary approved submittals, materials, personnel, and/or 
equipment before commencing any definable feature of work and documents the results of all activities necessary to 
assure contract compliance.  The controls shall include, as a minimum, the following three phases of inspection for each 
definable feature of work: 

 
i. Preparatory: 

 
This inspection meeting shall be performed prior to the start of work on each separate definable features of work.  It shall 
be scheduled and conducted by the contractor with a minimum of 24 hours notice given to the Corps in advance of the 
meeting.  The contractor shall submit an agenda for the meeting.  The meeting shall, as a minimum, cover all of the 
following items:  
a  Status of submittals. 
b. Status of materials and equipment to be incorporated into the work.  
c. Status of materials, equipment, and personnel required to perform quality control activities. 
d. Methods and procedures for performing the work.  Relevant contract requirements should be stated and 
discussed. 
e. Quality control activities related to the feature of work. 
f. Testing requirements and methods 
g. Schedule for accomplishment of the work   should relate to the progress chart or NAS. 
h. On site inspection of work area and "dry run," if necessary. 
i. Job Hazard Analysis for the feature of work and a safety inspection of all equipment required to perform the work.  
 
The PE and quality QAR should review the contract documents, the contractor's quality control plan, and the 
quality assurance plan for each feature of work prior to the preparatory meeting for that feature. 
 
The contractor shall conduct the meeting and the minutes of the meeting shall be submitted with the contractor's daily QC 
report.  Any instructions or comments provided by the Government shall be included in the minutes and also 
documented by the QAR in the daily QA report. 

 
ii.   Initial:  

 
After a representative portion of a particular feature of work has been completed, the contractor shall schedule and 
conduct an initial inspection.  The QAR shall be notified 24 hours in advance of the scheduled time of the initial 
inspection.  The Contractor's Quality Control Representative and the QAR shall make a joint detailed inspection of the 
work completed to ascertain conformance with the contract plans and specifications.  Where applicable, standards of 
acceptance shall be mutually agreed upon. The PE shall participate in all initial inspections where standards of 
acceptance are discussed.  Initial inspections shall be documented on the contractor's quality control report and the 
quality assurance report. 

 
iii.  Follow-up:  

 
These inspections shall be performed daily by the contractor to assure continuing compliance with the contract 
requirements. Results of these inspections shall be documented on the contractor's daily quality control reports. 

 
The QAR shall maintain a separate file at the jobsite containing the minutes of all preparatory inspection meetings.  A log shall 
also be maintained which indicates when the preparatory and initial inspections were held for each definable feature of work.  
The format for the log is attached in Appendix 2. 

G.   Definable Features of Work. A definable feature of work is a construction activity which requires the use of personnel with 
specific expertise to perform the activity and has specific control requirements for producing the contract specified results.  A list 
of definable features for each project should be included in the project specific part of the quality assurance plan. 

H.  Submittal Requirements. The special clauses of each contract establish the requirements for the contractor to control the 
scheduling for submittals and approvals.  The technical specifications of each contract stipulate the submittals that will be 
required.  The contractor is required to submit, for approval, the submittal register (ENG Form 4288), which lists the items to be 
submitted, and the types of documents needed to demonstrate compliance.  The PE and QAR are responsible for reviewing the 
submittal register and the contract specifications prior to starting work on each definable feature to assure that the contractor 
has made the required submittals and obtained the necessary approvals. 

I.  Quality Assurance Activities 
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 i.  General. The primary goal of QA activities is to ensure that the Contractor's CQC system is working effectively to    
produce a completed project that meets all the contract requirements.  The assigned quality assurance personnel should 
not only detect deficiencies in the work but also focus on preventive actions that preclude recurrences.  
 
ii.  Observations and Actions. In order to have a successful quality assurance program the assigned QAR and PE must 
review, in detail, the contract plans and specifications and the project specific section of the QA plan must be developed by 
the PE. This section should outline the QA organization for the project, the definable features of work for the project, and the 
quality assurance activities and tests that will be performed to assure contract compliance.  The QAR on the jobsite must 
understand and utilize this plan daily. 
 
The contractor's quality control plan must be reviewed to assure all definable features of work are identified and that the 
proposed quality control activities and tests are adequate to assure compliance with the contract requirements.  During 
construction the QAR must continually monitor the effectiveness of the quality control organization and plan and ensure that 
the contractor properly implements the three-phase control system. 
 
The contractor's CQC reports must be reviewed daily. 

 
Problems and deficiencies must be resolved promptly. 
 
Anything that may result in a change to the contract or a claim against the Government must be brought to the attention of 
the project engineer and ACO immediately. 

 
iii.  Quality Assurance Testing.  Quality Assurance tests are verification tests performed to check quality control testing 
techniques and accuracy.  The frequency of QA testing should be established when developing the project specific part of 
the QA plan. However, adjustments may be required in response to contractor performance.  The frequency of QA testing 
shall be increased under the following circumstances: 

  
a. When there are recurrences of contractor test results indicating non-compliance or when the contractor is reluctant to 
implement proper corrective action. 
 
b. When the QAR or PE suspects that CQC test results are fraudulent or inaccurate or that materials being used are 
obviously unsuitable even though CQC test results indicate acceptability. 

 
The need for increased QA testing should be discussed with the ACO as soon as the need arises. 

J.  Quality Assurance Reporting. 
 

i. General. A quality assurance report shall be completed on a daily basis when a Government representative is on the 
jobsite.  The QAR is responsible for completing the report; however, input on quality assurance inspections and instructions 
to the contractor by other Government representatives (i.e., project engineer, team leader, or area engineer) should be 
included in the daily report.  QA reports shall be completed and submitted to the PE by 1530 hours on the workday following 
the date of the report.  On days where there are no Government personnel on the jobsite no QA report should be made.  The 
report for the day following a day or days when there is no Government representative on the site should cover the period 
since the last report.  The contractor's QC report should be attached to the QA report; however, if the contractor is late in 
submitting his report, the QA report should be submitted within the time frame specified above with documentation that the 
contractor failed to submit his QC report.  The format for the QA report shall be ENG Form 2538-2 (May 94 edition).  A 
sample copy is attached in Appendix 3. 
 
ii.   Contents of Report. The QA report shall be factual, through, concise, accurate, legible, and free of personal opinion. It 
should be objective and not subjective. The report should provide, as a minimum, a factual record of the following: 

a. Weather 
b. CQC inspections attended 
c. QA inspection activities 
d. QA tests and results 
e. Comments on QC report when appropriate 
f. Delays and possible claims 
g. Instructions given and by whom 
h. Details of modification work 
i. Safety inspections 
j. Any visitors 
k. Any other items significant to the contract 
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K.    Procedures for Dealing with Deficiencies. 
 

General. The assigned QAR has the initial responsibility for assuring that the work accomplished by the contractor is in 
conformance with the contract plans and specifications and that the contractor's quality control program is adequate to 
ensure compliance. The following procedures and/or actions should be taken by the QAR when deficiencies are noted: 

 
i.   All deficiencies noted by either the Government representatives or the contractor's quality control 
representatives shall be annotated on both the CQC and the QA reports.  A suspense log shall be maintained by 
the QAR to assure that all noted deficiencies are corrected.  The format and the procedures for completing the 
suspense log are attached as Appendix 4.  In most cases, verbal notification, as soon as possible after the 
deficiency is noted, should be given to the contractor for observed deficiencies.  The contractor should be required 
to outline the corrective action that will be taken. A suspense date for corrective action should be mutually agreed 
upon. NOTE: There are some cases when it is appropriate to issue a written "Notice of Contract Deficiency" 
immediately.  The PE should be notified immediately if the QAR feels that a written deficiency is warranted. 
 
ii.  If the contractor fails to complete the corrective action within the time frame established or when there are 
recurrences of the same or similar deficiencies a written "Notice of Contract Deficiency" (LMV Form 218) shall be 
issued.  A suspense date for completion of corrective actions should be indicated on the deficiency notice.  If the 
contractor does not respond to a written deficiency, the project engineer and the ACO must be notified 
immediately. 
 
iii.   If the contractor does not respond to written deficiency notices, the PE shall meet with the contractor's Quality 
Control Manager to resolve the problems.  The PE shall document this meeting with a memorandum for the 
contract file.  If the problems are not resolved with a QC/QA meeting, the PE shall draft a letter for the ACO's 
signature advising the contractor that his quality control program is not functioning properly and/or his quality 
control representatives are not performing their delegated responsibilities.  The contractor should be advised in 
this letter of what actions the Government may take to assure contract compliance.  The following is a list of 
possible actions that can/or should be implemented: 

 
a.   Contract clause entitled "Inspection of Construction" requires the contractor to replace or correct any 
work that does not conform to the contract requirements. 
b.   By contract clause entitled "Material and Workmanship," the Contractor can be required to remove 
incompetent personnel from the jobsite.  This applies to the quality control staff as well as the labor force, 
foremen, and superintendents. 
c.   Special Clause entitled "Contractor Quality Control" provides for removal of unsatisfactory quality 
control personnel. 
d.   The contract clause entitled "Superintendence by the Contractor" requires the contractor to have a 
competent superintendent who is satisfactory to the Contracting Officer on site.  Recommendations for removal 
of contractor personnel must be supported with documented factual data (void of personal opinion). 
e.   By contract clause entitled "Payments Under Fixed-Price Construction Contracts," payment must be 
withheld for deficient work.  Additionally, if the magnitude of the deficient work is such that it is determined that 
satisfactory progress has not been made for the payment period; the specified retainage should also be 
withheld. 
f.    By contract special clause entitled "Contractor Quality Control", the contractor can be required to revise his 
Quality Control plan and operations as necessary to obtain the quality specified. 
g.   In accordance with the "Contractor Quality Control" special clause, the contracting officer may direct the 
contractor to stop work on any item or work feature until satisfactory corrective action is completed on deficient 
work.  This action should particularly be considered if the defective work is to support further construction or 
will become inaccessible if further work proceeds.  Directives to stop should not be designated as "Stop 
Orders," but should cite the deficiency, the pertinent contract provisions, and direct that no further work is to be 
done that will interfere with the deficiency correction.  This action shall be by letter from the ACO, who will 
notify the Chief, Construction Division and the Contracting Officer prior to issuance of the stop work directive. 
h.   In accordance with contract special clause entitled "Performance Evaluation of Contractor," an interim 
unsatisfactory performance evaluation may be issued if the contractor is non-responsive to directives to correct 
deficiencies in the work or in his quality control program.  Documentation to support this action must be 
developed from the outset, which should include, as a minimum, the issuance of written contract deficiencies 
and cure letters. 
i.  Termination for default is the ultimate enforcement action and all actions taken should be in accordance with 
the contract clause entitled "Default" and the applicable regulations.  Termination for default is an action not to 
be taken lightly and should be issued only by the contracting officer after discussions with counsel and other 
pertinent district staff. 
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L.  Quality Assurance During Design. The Area Office shall perform a bidability, constructability, operability, and 
environmental (BCOE) review of all proposed work in accordance with ER 415-1-11 and New Orleans District procedures.  
The RE and the PE for the proposed work shall perform a detailed review of the plans and specifications and conduct a 
joint "plan in hand" site visit with personnel from Engineering and Construction Divisions.  Operations Division shall be 
included in this inspection when appropriate.  The AE or AAEwill meet with the RE and PE to discuss review comments 
prior to submission to Construction Division.  The PE will be responsible for reviewing response comments from 
Engineering Division to assure that Area Office comments are adequately addressed. 

M.  Contract Correspondence:  All correspondence will be completed in accordance with the West Bank Area Office SOP 
for correspondence. 

 
i.  Contractor Accident Prevention Program: All copies of the contractor's Accident Prevention Program will be routed to 
the appropriate RE and then to the responsible PE.   

a.  The PE will prepare a memo forwarding a copy of the Plan to Safety Office and Construction Division for their 
concurrent review with the Area Office.  Suspense date for receipt of comments will be 7 calendar days from date of 
receipt from the contractor.  The memo forwarding the Plan should include comments on obvious omissions in the 
Plan.  Note: Except for special circumstances the Preconstruction Conference will be scheduled no earlier than the 
date that comments are due from Safety and Construction Division. 
b.   After receipt of comments from Construction Division and Safety, the appropriate approval/disapproval letter will 
be prepared by the PE to be given the contractor at the preconstruction conference.  The preconstruction conference 
meeting minutes will indicate this letter was given to the contractor.  If approval of Plan is contingent upon 
incorporation of comments provided in letter, the revisions will be reviewed by the PE and the appropriate letter 
written. 
c.  After completion of all action relative to approval of the Accident Prevention Plan, a memo will be prepared 
forwarding the plan with related correspondence through Construction Division to the Contract file.  The 
following items will be attached to this memo: 

(1) Original of Accident Prevention Plan 
(2) Comments from Safety Office and Construction Division 
(3) Yellow copy of approval letter signed by contractor 
(4) Revisions if required with appropriate approval letter 

d.     A copy of the complete package including memo will be provided for the Area Office files 
and a copy provided the QAR for the field office files,         

 
 ii.   Contractor Quality Control Program: 
 

a.   The original and all copies of the contractor's quality control program will be routed to the appropriate RE and 
then to the responsible PE.  The PE will forward a copy to Construction Division for review and comments.  The PE 
will perform a detailed review and prepare appropriate approval/disapproval letter to contractor incorporating 
Construction Division comments.  PE will review resubmittals and revisions and prepare appropriate letter.  Upon 
completion of all action relative to approval of the CQC program, the following package will be provided for the Area 
Office files: 

(1) Original of CQC Program 
(2) Yellow copy of approval letter 
(3) Revisions where required with appropriate approval letter. 

    

    
    

 
The Area/Resident Office file, QAR and Construction Division will be provided a complete package as 
outlined above. 
 

iii.   Other correspondence will be processed as outlined in the Area Office SOP for correspondence. 
 

v.    Correspondence Relating to Modifications: 
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vi.  Contractor Submittals: Contractor submittals will be processed IAW ER 415-1-10 dated 30 May 95 the CDOM and 
RMS instructions. In addition NOAO policy is outlined below: 
 

a.  Submittal Register.  The PE will be responsible for seeing the submittal register is maintained in RMS.  If the 
contractor uses the CQS module, the PE will insure the submittal register to be provided to the contractor by the 
Corps is in the appropriate format and will review the submittal register for compliance with the contract requirements, 
reasonableness of contractor inserted dates and coordination with the contractor’s progress schedule.  PE will insure 
prompt approval/disapproval of the submittal register.  If the contractor does not use the CQS module, the PE will 
insure the submittal register including the contractor supplied dates are entered into RMS as well as making the 
required review.   
 
b.   Submittals.  Upon receipt in the Area Office, submittals will be forwarded to the appropriate RE and then to the 
responsible PE.  The PE shall perform a review of all submittals.  For those submittals that require input from other 
District elements, the PE shall forward thru Const Div using a Form 4026.  Upon receipt of comments from 
Construction Division, the PE shall assign approval code to 4025 and forward thru supervisory chain to ACO for 
signature.  The PE is responsible for assuring that submittals are returned to contractor timely.  Two copies of the 
approved submittal shall be attached to the 4025 that is returned to the contractor.  Copies of the approved submittal 
shall be provided for the Area Office files and the QARfiles.  

M.   Training. Quality assurance personnel will be provided adequate training to perform their respective assigned tasks.  
Locally developed training as well as Prospect and Contrast courses will be utilized. 

N. Partnering. 
Throughout the years, the Corps of Engineers has continuously sought to improve our relationship with 
construction contractors.  The Corps has promoted a process called partnering that successfully develops 
a cooperative attitude and an active pursuit of common goals with our external and internal customers. 
 
A direct result of this improved relationship creates a high degree of trust and cooperation between the 
parties that mutually benefits our customers and the taxpayer. 

 
i.  The AE and staff must maintain friendly, fair, and firm relations with the contractor and his 
representatives. 
 
ii.  The AE and staff must not exceed the requirements of the specifications in directing methods by which work is to be 
done.  The specifications must be enforced, but it must be remembered that the contractor is responsible for the 
management of the work.  If the AE believes that the contractor's methods will impair the work or that the results will not 
be in accordance with the plans and specifications, the contractor will be so advised so as to avoid unnecessary redoing 
of the work and possible wasted effort, material, and money.  At the same time, the KO must be fully informed of the 
circumstances.  In the event the REbelieves it necessary, he may, with the approval of the KO, order a suspension or 
partial suspension of the work until a determination of the acceptability of the work can be made by the KO. 
 
iii.  In the spirit of partnering, every effort must be made to establish and maintain business-like and cooperative relations 
with the contractor and his representatives.  Each member of the resident staff must understand the scope of his 
authority in dealing with the contractor's representatives.  In all discussions involving subcontractors, it is mandatory to 
always have the representative of the prime contractor present.  There is nothing contained in the contract which is 
intended to create a contractual relationship between subcontractors and the Government.  The prime contractor is 
responsible for the accomplishment of all phases of the contract including the coordination of the activities of his 
subcontractors and is fully responsible for their performance.  The contractor must either supervise the work in person or 
have on the work site a qualified superintendent empowered to act for him at all times.  All personnel of the AE’s staff 
must take particular care to ensure that all dealings are with the prime contractor or his authorized representative.  They 
are not to enter into detailed discussions with subcontractors concerning the extent or quality of the work required or the 
materials to be used unless specifically requested to do so.  Field instructions shall be given to the prime contractor's 
supervisors. 
 
iv.  The AE must be very careful to avoid causing the contractor to constructively accelerate his work.  It 
is always best to inform the contractor of the needs for improving progress and to ask for his plan to 
regain lost progress.  If the contractor's answer and/or later actions to such a request are not 
satisfactory, the matter should be referred to the KO for necessary action.  

 
v.  Differences of opinion between Government personnel must not be discussed in the presence of the 
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contractor, his representatives, or his employees.  
 
vi.  All contacts with the contractor must be made through the office of the AE.  Any customer 
discussions should only be through the AE. 
 
vii.   Controversial points in interpretation of the contract plans and specifications arising during construction must be 
clarified thoroughly with the District Office, if necessary, before discussion with the contractor.  Verbal agreements 
reached must be confirmed by letter or memorandum agreement and signed by the ACO and the contractor's 
representative.  All agreements and instructions issued on controversial items will be confirmed in writing.  All such 
decisions of the ACO must not only protect the Government's interest but must also reflect a partnering attitude in 
fairness to the contractor.  Disputes should be settled whenever possible by the ACO.  Every reasonable effort will be 
made by exercise of experience and sound judgment to avoid disputes and claims.  If agreement cannot be reached, the 
contractor may request a decision by the KO under the Disputes clause of the contract. 

O.  References 
ER 1180-1-6, Construction Quality Management 
ER 415-1-302, Inspection and Work Records 

                ER 415-1-11, Bid ability, Operability, Constructability, and Environmental Review 

2.   PROJECT SPECIFIC QUALITY ASSURANCE PLAN 
A quality assurance plan specific to the project/contract shall be prepared in accordance with the format outlined in 
Appendix 1. 
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Part II.  Project Specifics 
 
A.  Project Information: Contract Number W912P8-09-D-0046, Task Order 0008, WBV 
14C.2, West Bank and Vicinity, New Orleans, Louisiana , Westwego to Harvey Canal, Hurricane 
and Storm Damage Risk Reduction System, New Westwego Pumping Station to Orleans Village 
Phase 2, First Lift Levee and Floodwalls at Westminster Pumping Station,  Jefferson Parish, LA 

 
 
 
District: New Orleans 
 
Area Office:  West Bank    
 
Contract Number:                                                                  W912P8-09-D-0046- T. O. 0008   
 
Amount of Contract Award:                                                                                  $26,541,332.60 
 
Award Date: 14 June 2010 
 
Civil Engineer Team Leader: John Thompson  
 
Project Engineer: John Thompson  
 
Date of Plan (Original): July 2010 
 
Prepared By: Jeremy George 
 
Revisions:  No.______   Date: _______   
 
Description: __________ 
 
Description of work:  The work consists of clearing and grubbing, demolition, excavation of a 
contractor-furnished borrow pit; placement of uncompacted and compacted fill (embankment); 
placement of geo-textiles, drive steel H piles and sheet piles, concrete slope paving, fertilizing, 
seeding and mulching; maintenance of access roads, removal and replacement of chain link 
fences, and all other incidental work thereto. Work area is defined per the approved plans, and is 
located on the Levee Section from the New Westwego Pumping Station to Orleans Village. 
 
 
 
 
 



B.   Features of Work:  To complete the project as designed, the following definable features of 
        work will be required of the contractor: 
 

a) Environmental Protection  
b) Storm Water Pollution Prevention 
c) Timber Mat Bridge 
d) Truck Wash Down Racks 
e) Demolition 
f) Formwork for Concrete 
g) Expansion Joints and Waterstops in Concrete 
h) Reinforcing Steel 
i) Cast-in-place Structural Concrete 
j) Metalwork Fabrication 
k) Coal Tar Epoxy System 
l) Separator Geotextile 
m) Reinforcement & Settlement Geotextile 
n) Clearing & Grubbing 
o) Excavation 
p) Structural Excavation and Backfill 
q) Embankment; Compacted & Uncompacted Fill 
r) Deliver and Drive Steel Sheet Piling 
s) Deliver and Drive Steel H-Piles 
t) Surfacing (Granular) 
u) Chain Link Fence and Gate 
v) Turf Establishment and Maintenance 
w) Concrete Scour Protection 
 
 

C.     Quality Assurance Organization 
 
a) Staffing:  The QA organization for this project shall be as follows: 

 
i) Contracting Officer:                             Cynthia Nicholas                 
 Administrative Contracting Officer:    Glenn Gremillion 
ii) Contracting Officer's Representatives   

a) Chief, Construction Division:  Bruce Terrell 
b) Area Engineer:   Tim Roth 
c) Resident Engineer:    Glenn Gremillion   
d) Civil Engineer Team Leader:  John Thompson  

iii) Project Engineer:    John Thompson 
iv) On Site Quality Assurance Representatives: Jeremy George 
v) Office Engineer:    Doug Wyatt 
vi) Construction Division: 

a) Contract Admin. Project Manager: James Widmer 
b) Construction Services Section: As required 



vii) Engineering Division Technical Assistance Billy Landry 
 
b) An organizational chart depicting the relationship of this staff is provided as appendix 

"B". 
 

c) Specialized Assistance:  The need for specialized assistance has been identified in 
Item "D" Below, if applicable.  When special expertise or assistance is needed, the 
Project Engineer will request that Construction Division arrange the necessary 
services. 

 
D.      Quality Assurance Activities:  The quality assurance activities for each definable feature 
of work are indicated in Appendix A. This attachment is to be used on a daily basis by the 
PE/QAR to determine what type of checks and tests are to be performed and at what frequency.  
This should be revised by the Project Engineer as necessary to assure adequate inspection by the 
Government. 
 
E.     QA Testing Frequency and Type:  The QA Testing Facility/Lab for this contract shall be 
determined by CD-B and MBJV, but shall not be the same as the Contractor’s QC testing facility. 
The testing frequency shall be targeted at 10% of overall contractor QC tests performed, but 
never less than 5% of QC testing frequency. The types of QA test performed are expected to 
include ASTM D 698, ASTM D 2922, ASTM 1556, ASTM D 2216, ASTM D 2974, and ASTM 
D 4318. 
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Appendix B - Quality Assurance Organization 
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Appendix A 
Quality Assurance Plan 

Contract W912P8-09-D-0046 Task Order 0008   
 

Definable Features of Work 
and 

Associated Quality Assurance Activities 
 

Section/ 
Paragraph 

 

Feature Description Sub? 
 

Frequency of 
QA 

Observations 

Quality Assurance Test and Activity Requirements 
Type 

 
Performed Remarks 

 
 

 

Environmental Protection. 
 

Section 01 57 20.00 12 
01 57 20.00 12-
1.4 

Environmental Pollution 
Control Plan. 

Y @ Start 
Daily 

Acceptance 
Visual/ 
Verify 

PE/QAR 1) Required 10 days after Notice of Award. 
2) Assures contractor complies with his plan 

and the specifications. 
3) Report violations immediately. 
4) Report compliance weekly in QA Report. 

01 57 20.00 12-
3.1 

Protection of Land Resources. N Daily Visual/ 
Verify 

QAR Verify compliance with the specs as follows: 
1) Construction activities are confined to areas 

defined by the contract. 
2) Trees and shrubs are not defaced, injured, 

destroyed, removed or cut w/o approval. 
3) Earth displaced into uncleared areas 

removed. 
4) Trees scarred immediately painted with tree 

wound paint. 
5) Destroyed trees replaced. 
6) Temporary roads, embankments or 

excavations approved by contracting 
officer. 

7) Construction area restored to natural 
conditions at end of project. 

8) Historical finds preserved and contracting 
officer notified prior to continuing work. 

01 57 20.00 12-
3.2 

Protection Of Water 
Resources 

N Daily Visual/ 
Verify 

PE/QAR Verify compliance with the specs as follows: 
1) No discharge of fuels, oils, bitumens, 

calcium chloride, insecticides, herbicides or 
other similar material harmful to fish, 
shellfish or wildlife, or materials which may 
be a detriment to outdoor recreation,  into 
lakes, ditches, rivers, bayous, canals, 
ground water, waterways or reservoirs. 

2) Disposal of material precludes pollution of 
waters.   

3) Surface drainage from cuts and fills held in 
sedimentation ponds, if turbidity-producing 
materials are present. 

4) Erosion kept within acceptable limits. IAW 
SEC. 01 57 20.00 12. 

5) Area of bare soil exposed by  
construction operations kept to a minimum 
necessary for work. 

6) Water used in embankment material 
processing and other wastewaters not 
allowed to enter rivers or streams if    
turbidity would be increased. 

 
01 57 20.00 12-
3.3 
 
 
 
 

Protection Of Fish and 
Wildlife. 

N Daily Visual/ 
Verify 

PE/QAR Verify compliance with specs: 
1) Contractor performs all work and 

takes steps to prevent any interference 
or disturbance to fish and wildlife. 

2) Contractor does not alter water flow 
or otherwise disturb native habitat. 

01 57 20.00 12-
3.4 

Janitor Services. N Daily 
 

Visual/ 
Verify/ 

QAR Verify compliance with the specs as follows: 
1) Buildings being used by contractor or 
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Definable Features of Work 
and 

Associated Quality Assurance Activities 
 

Section/ 
Paragraph 

 

Feature Description Sub? 
 

Frequency of 
QA 

Observations 

Quality Assurance Test and Activity Requirements 
Type 

 
Performed Remarks 

 
 

 

 Government employees are kept 
clean. 

2) Toilet facilities kept clean and 
sanitary. 

3) Daily outside trash collection and 
cleanup performed.  Discarded debris 
disposed of properly. 

01 57 20.00 12-
3.6 

Disposal of Hazardous and/or 
regulated solid wastes.  

Y As Needed Visual/ 
Verify 

PE/QAR 1) Assure material is being disposed of 
in accordance with section 01 57 
20.00 12-3.6 and approved 
Environmental Pollution Control Plan. 

2) If a chemical spill occurs, the 
contractor is to contact the National 
Response Center or nearest Coast 
Guard as soon as possible. 

 
Storm Water Pollution Prevention Plan. 

 
Section 01 57 23.00 12 
01 57 23.00 12-
1.5.2 

Notice of Intent Y Prep  Verify PE/QAR 1) Verify that a NOI request has been 
sent to LDEQ prior to start of any 
construction. 

2) Verify that NOI from the COE and the 
Contractor are posted at the jobsite by 
the contractor. 

01 57 23.00 12-
1.6.3 

Activity Records Y As Needed Verify PE 1) Record the dates the following 
activities occurred; Major grading 
activities occurred, Construction 
activities temporarily or permanently 
ceased, Stabilization measures were 
initiated. 

01 57 23.00 12-
1.8 

Erosion and Sediment 
Controls 

Y Daily Visual/ 
Verify 

PE/QAR 1) Stabilization Practices shall be 
initiated ASAP, but no more than 14 
days in any portion of the site except 
as stated in 2). 

2) Where activity will resume within 21 
days, stabilization does not have to be 
initiated in 14 days time. 

 
3) Use windrows as required in plans to 

limit runoff and discharge of 
pollutants from exposed areas of the 
site. 

01 57 23.00 12-
3.4 

Inspection N Every 14 Days/As 
Req’d 

Visual QAR 1) Verify Contractor inspects all 
disturbed areas of the site at least to 
stated frequency stated in 3.4.1, and 
keeps record of all inspections as part 
of the CQC report. 

01 57 23.00 12-
3.5 

Notice of Termination N End Review/ 
Verify 

PE/QAR 1) Verify that the contractor has 
submitted a NOT, IAW this section to 
the Permits Division at the LDEQ, 
when all discharge has ended or the 
portion of area has been             
turned over to another 
operator/permittee. 
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Definable Features of Work 
and 

Associated Quality Assurance Activities 
 

Section/ 
Paragraph 

 

Feature Description Sub? 
 

Frequency of 
QA 

Observations 

Quality Assurance Test and Activity Requirements 
Type 

 
Performed Remarks 

 
 

 

Contractor Quality Control. 
 

Section 01 45 04.00 10. 

01 45 04.00 10-
3.2 

Quality Control Plan 
 
 
 
 
 

N At start and as 
needed 

Visual PE / QAR 1) Review contractor’s CQC Plan to 
assure compliance with content listed 
in paragraph 3.2.1. 

01 45 04.00 10-
3.6.1 

Preparatory Phase N Prep Verify PE / QAR 1) Held prior to the beginning of each 
definable feature of work. 

2) Assure all materials/documents have 
been approved before beginning 
definable feature of work. 

01 45 04.00 10-
3.6.2 

Initial Phase N After Prep/Daily Visual QAR 1) Held at beginning of definable 
features of work. 

2) Check that work is in full compliance 
with contract requirements. 

3) Perform daily follow up inspections to 
assure continued compliance with 
contract requirements. 

 
 

Truck Wash-Down Racks & Timber Mat Bridge 
 

Section 01 57 23.01 12 & Section 1100 
01 57 23.01 12-
3.1 

Truck Wash-Down Rack. Y Prep/Daily 
 

Acceptance 
Visual/ 
Verify 

PE/QAR Verify compliance with the specs as follows: 
1) Verify that the contractor’s temporary 

wash rack(s) is approved by COE 
before it is constructed. 

2) Assure that trucks leaving the jobsite 
and borrow pit(s) are being washed 
thoroughly as to not leave mud on 
streets. 

3) Verify Contractor maintains a street 
sweeper at both the jobsite and 
borrow pit, and cleans public streets 
daily after each days work is 
complete. 

1100(e) Temporary Timber Mat 
Bridges. 

N Prep/Daily Visual/Verif
y 

PE/QAR 1) Verify that the contractor coordinates 
with the utility owner to ensure the 
timber mat bridge is placed in the 
proper location.  

 
Demolition. 

 
Section 02 41 00 
02 41 00-1.3 Submittals Y Prep Acceptance PE/QAR 1) Assure contractor has submitted a 

demolition plan and that it has been 
approved by the government prior to 
starting demolition.  

02 41 00-3.1 Sheetpile Removal N As Needed Visual/Verify PE/QAR 1) Ensure the contractor cuts the existing 
sheetpile at the elevations as shown 
on the drawings. Vinyl sheetpile 
shall only be removed by saw cut 
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Definable Features of Work 
and 

Associated Quality Assurance Activities 
 

Section/ 
Paragraph 

 

Feature Description Sub? 
 

Frequency of 
QA 

Observations 

Quality Assurance Test and Activity Requirements 
Type 

 
Performed Remarks 

 
 

 

methods. A cutting torch may be 
used to cut the steel sheetpile.  

02 41 00-3.3 Disposal of Materials N As Needed Visual/Verify QAR 1) Disposal of materials shall comply 
with all applicable Federal, State 
and local laws and shall be removed 
from the site before the date of 
completion. 

2) Ensure the contractor takes steps to 
prevent debris from spilling onto 
streets or adjacent areas when 
removing from the site. 

 
Formwork for Concrete 

 
Section 03 11 14.00 12 
03 11 14.00 12-
1.6 

Submittals 
 

Y After Prep Acceptance PE / QAR 1) Assure contractor has submitted all 
required submittals and it has been 
approved by the government, prior to 
fabrication or delivery of forms. 

03 11 14.00 12-
3.1.1 

Form Construction 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Verify that forms are mortar tight, and 
when re-used they are free of defects 
that would cause surface 
imperfections, and are cleaned of 
mortar and other foreign materials 
before re-use. 

03 11 14.00 12-
3.1.2 

Chamfering 
 

N As Needed Visual/ 
Verify 

QAR 1) Verify all exposed joints, edges, and 
external corners are chamfered, by use 
molding placed within the forms, 
unless otherwise noted.  See section 
03 11 14.00 12 

03 11 14.00 12-
3.1.3 

Coating 
 

N As Needed Visual/ 
Verify 

QAR 1) Assure that all forms for exposed or 
painted surfaces are coated with a 
form release agent or form oil, before 
form is placed in final position. 

03 11 14.00 12-
3.2 
 
 
 

Form Removal 
 

N As Needed Visual/ 
Verify 

PE/QAR 1) Assure forms are not removed without 
approval.  

2) Assure that concrete forms are left in 
place until concrete meets 75% of the 
compressive strength requirement. 

 
 
 

Expansion Joints and Waterstops in Concrete 
 

Section 03 15 13.00 12 
03 15 13.00 12-
3.1 

Installation 
 

Y Daily Acceptance/ 
Visual/  
Verify 

PE/QAR 1) Verify contractor has been granted 
approval on the expansion joints and 
waterstops which they will be using. 

03 15 13.00 12-
3.1.1 

Expansion Joints 
 

Y Daily Visual/ 
Verify 

PE/QAR 1) Assure that preformed expansion joint 
filler is used in all expansion and 
isolation joints in slabs around 
columns, between slabs on grade, and 
vertical surfaces where indicated. 

2) See section 3.1. on installation 
requirements. 

03 15 13.00 12- Splices Y Daily Visual/  PE/QAR 1) Verify joints in the waterstop are 
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Definable Features of Work 
and 

Associated Quality Assurance Activities 
 

Section/ 
Paragraph 

 

Feature Description Sub? 
 

Frequency of 
QA 

Observations 

Quality Assurance Test and Activity Requirements 
Type 

 
Performed Remarks 

 
 

 

3.1.5  Verify being spliced by qualified splicers 
using the approved procedures see 
section 3.1.5 a-c. 

 
 
 
 

Reinforcing Steel 
 

Section 03 21 00.00 12 
03 21 00.00 12-
3.1 

Placement 
 

Y Daily Acceptance/ 
Visual/ 
Verify 

PE / QAR 1) Verify reinforcing steel is placed as 
specified herein and shown on the 
drawings, and on the government 
approved shop drawings. 

2) Assure steel is free of loose rust, 
grease, oil, mud, scale, or anything 
else that might reduce the bond 
between the steel and concrete. 

3) See section 3.1 for specifications on 
reinforcing bar passing through sheet 
pile 

03 21 00.00 12-
3.1.1 

Hooks and Bends 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Assure that all reinforcing steel is bent 
cold unless authorized and not bent 
after being partially embedded in 
concrete. 

03 21 00.00 12-
3.1.2 

Placing Tolerances 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Verify that spacing of reinforcing bar 
as seen on plans, is within one bar 
diameter or 1inch, whatever is less. 

2) Verify concrete cover as specified on 
plans is within tolerances shown in 
section 3.1.2.2 

03 21 00.00 12-
3.1.3 

Splicing 
 

Y As Needed Visual/ 
Verify 

PE / QAR 1) Assure all reinforcing bar lap splicing 
and splicing meet specifications. See 
section 3.1.3. 

2) Assure contractor has government 
approval if using a mechanical splice. 

 
 

Cast-in-Place Structural Concrete 
 

Section 03 31 00.00 12 
03 31 00.00 12-
1.5 

Submittals 
 

Y After Prep Acceptance/  
Verify 

PE/QAR 1) Verify that contractor has submitted 
and has government approval on 
required submittals before beginning 
concrete placement.  See section 03 
31 00.00 12  1.5 

2) Verify that Contractor has 
government approval for examples 
including methods of placing 
concrete, conveying equipment and 
methods, expansion joint filler, joint 
sealer, curing materials, batching and 
mixing equipment.  Also certificates 
for cementitious materials, 
aggregates, air-entraining admixtures, 
water  reducing or retarding 
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Definable Features of Work 
and 

Associated Quality Assurance Activities 
 

Section/ 
Paragraph 

 

Feature Description Sub? 
 

Frequency of 
QA 

Observations 

Quality Assurance Test and Activity Requirements 
Type 

 
Performed Remarks 

 
 

 

admixtures, chemical admixtures, see 
section 1.5 for additional items. 

03 31 00.00 12-
1.7 

Design Requirements 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Verify that contractor is using the 
correct mix design to obtain the 
specified compressive strength for the 
specified structure.  See section 1.7.1 

03 31 00.00 12-
1.8 

Construction Tolerances 
 

N As Needed Visual/ 
Verify 

QAR 1) Assure the contractor is within 
specific tolerances on specified 
structures listed in section 1.8.1. 

03 31 00.00 12-
2.2 

Concrete Mixture Proportions 
 

N As Needed Visual/ 
Verify 

PE / QAR 1)  Verify that concrete meets the 
following requirements:  
Compressive Strength- see section 
1.7.1, Air Content- 4% to 7% or 4.5 
to 7.5% see section 2.2.3, slump- 1-4 
inches or placed by pump- 3 to 6 
inches, water to cementitious 
material ratio- see 1.7.2, and max 
aggregate size- see section 2.2.2 

03 31 00.00 12-
3.2.2 

Concrete on Earth 
Foundations 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Assure the surface in which concrete 
is to be placed is clean, damp, and 
free from debris, frost, ice and 
standing or running water, and make 
sure to verify that foundation has been 
compacted to specifications in section 
31 23 16.16 12. 

03 31 00.00 12-
3.2.3 

Construction Joint Treatment 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Assure joint treatment is in 
compliance with specifications in 
section 3.2.3. 

03 31 00.00 12-
3.3.1 

Placing Procedures 
 

N As Needed Visual/ 
Verify 

QAR 1) Assure contactor is placing concrete 
in horizontal lifts no more than 2 feet 
in thickness. 

2) Assure that contractor is using a 
properly sized elephant trunk with a 
rigid drop chute bottom if they will be 
placing concrete with more than a 5 
feet free-fall. 

3) Assure concrete is not allowed to free-
fall through reinforcing bars.   

03 31 00.00 12-
3.3.4 and 3.3.5 

Cold and Hot Weather 
Placing 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Verify that concrete meets 
temperature specifications and 
requirements when placing concrete 
in hot and cold weather.  See section 
3.3. 4&5. 

03 31 00.00 12-
3.4 

Finishing N As Needed Visual/Verify PE/QAR 1) Assure concrete surfaces are of the 
specified finish as well as finished to 
the correct elevation. 

03 31 00.00 12-
3.5  

Curing and Protection 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Assure the length of curing for 
concrete meets or exceeds the 
duration specified in section 3.5.1 and 
is completed in accordance with 
section 3.5 

2) If using moisture curing assure that it 
is maintained continuously and is in a 
wet condition for the entire curing 
period. 

03 31 00.00 12-
3.7.2.6 

Concrete Mixture 
 

N As Needed Visual/ 
Verify 

PE / QAR 1) Please assure concrete testing is in 
accordance with section 3.7.2.6 a-h 

03 31 00.00 12- Curing N As Needed Visual/ PE / QAR 1) If using moist curing assure contractor 
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Definable Features of Work 
and 

Associated Quality Assurance Activities 
 

Section/ 
Paragraph 

 

Feature Description Sub? 
 

Frequency of 
QA 

Observations 

Quality Assurance Test and Activity Requirements 
Type 

 
Performed Remarks 

 
 

 

3.7.2.10  Verify is inspecting curing operations once a 
day, & noting and recording 
conditions, and fixing inadequate 
curing areas. 

2) If using membrane curing assure that 
compound is applied at the specified 
rate and has uniform coverage. 

3) If using sheet curing assure contractor 
is inspecting once a day, noting and 
recording results and fixing any 
deficiencies. 

Metalwork Fabrication and Miscellaneous Provisions 
 

Section  05 50 03.00 12 
05 50 03.00 12-
1.4 

Submittals 
 

Y After Prep Acceptance/ 
Verify 

PE / QAR 1) Assure contractor has approved 
submittals before starting work and is 
furnishing the required copies of 
purchase, mill, and shop orders to the 
government. 

05 50 03.00 12-
3.3.1. 

Structural Steel 
 

Y As Needed Visual/ 
Verify 

PE / QAR 1) Assure contractor is only using an 
electric arc welding process, unless 
otherwise authorized. 

2) Assure contractor has submitted a 
complete schedule of welding 
procedures to the Contracting officer. 

05 50 03.00 12-
3.3.1.4 

Qualifications of Welders and 
Welding Operators 
 

Y After Prep Acceptance/ 
Verify 

PE / QAR 1) Assure contractor has submitted 
names, certifications, dates of 
certifications, code and procedures 
which they are qualified prior to start 
of welding operations. 

 
Coal Tar Epoxy System 

 
Section 09 97 02.01 12. 
09 97 02.01 
12-1.3 

Submittals Y Prep Acceptance/
Verify 

PE/QAR 1) Assure contractor has all submittals 
mentioned in Sec 1.3 approved 
before starting work 

09 97 02.01 
12-1.6 

Safety and Health Provisions Y Daily Acceptance/
Verify 

PE/QAR 1) Work shall be performed in 
accordance with the requirements of 
29 CFR 1910, 29 CFR 1926, EM 
385-1-1 and other C references as 
listed in Sec 09 97 02.01 12. 

2) Chemically resistant gloves, apron, 
safety goggles and face shields 
exceeding the requirements of 
ASSE/SAFE Z87.1 shall be worn by 
personnel exposed to the epoxy 
resin components. 

09 97 02.01 
12-2.2.1 

Paint Formulations Y Prep/Daily Acceptance/
Verify 

PE/QAR 1) Assure that paint conforms to SSPC 
Paint 16 made with type 1 pitch. 
Container labels shall include the 
term, Corps of Engineers Formula 
C-200a. 

09 97 02.01 
12-3.1.1 

Execution N As Needed Verify QAR 1)  Assure that all surfaces to be painted 
are properly cleaned prior to 
application of paint or surface 
treatments. Grease or oil shall be 
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Feature Description Sub? 
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QA 
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Quality Assurance Test and Activity Requirements 
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Performed Remarks 

 
 

 

removed prior to mechanical 
cleaning, IAW SSPC SP 1. 

09 97 02.01 
12-3.2 

Paint Application N As Needed Verify QAR 1) Assure the finished coating is free 
from pinholes, bubbles, runs, drops, 
ridges, waves, laps, excessive or 
unsightly brush marks, and variations 
in color, texture, and gloss. 

2) Refer to 09 97 02.01 12-3.2.11.3 for 
drying times between subsequent 
coats for differing weather conditions. 

09 97 02.01 
12-3.3 

Paint System Application N As Needed Verify QAR 1) Assure paint is applied by brush or 
spray at a minimum of 2 coats to 
provide a minimum of 16 mils at any 
point. 

2) Assure all non-painted items in the 
vicinity of surfaces being painted are 
protected from paint spillage 

 
 

Geotextile Separator. 
 

Section 31 05 19.04 12. 
31 05 19.04 12-
1.5 

Submittals Y Prep Acceptance/ 
Verify 

PE/QAR 1) Assure contractor submits certificates 
and sample of fabric that meets 
requirements of Table 1. 

2) Assure that contractor submits work 
plan for approval and verify 
compliance. 

31 05 19.04 12-
3.2 

Seams and Laps Y Prep/Daily Visual/ 
Verify 

QAR 1) Verify that seams are perpendicular to 
the centerline of the structure and 
meet requirements of Table 1.  

2) Verify that all laps used are 
overlapped a minimum of 3 ft overlap 
in the direction perpendicular to the 
centerline of the road.  

31 05 19.04 12-
3.1 

Surface Preparation N Daily Visual/ 
Verify 

QAR 1) Verify that surface to receive fabric is 
free obstructions, depressions, or 
debris. 

31 05 19.04 12-
3.1 

Installation of the Geotextile N Daily Visual/ 
Verify 

QAR 1) Assure that fabric is placed at 
locations on the drawings and reject at 
time of installation if it has defects. 

2) Assure that seams are facing up for 
inspection. 

3) Assure that the fabric is stretched out 
immediately before material is placed. 

4) Assure that all geotextile placed is 
covered with material by the end of 
each workday. 

 
31 05 19.04 12-
1.6 

Shipment and Storage N Daily Visual QAR 1) Assure that fabric is not exposed to 
direct sunlight, ultra-violet rays, 
temperatures greater than 140 degrees 
Fahrenheit, mud, dirt and other 
contaminants. 

2) Geotextile should be shipped and 
maintained in a heavy duty protective 
cover until it is placed. 
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Reinforcement & Settlement Geotextile. 

 
 
 
 

Clearing and Grubbing. 
 

Section 31 11 00.00 12. 
31 11 00.00 12-
3.1 

General Requirements 
 
 
 
 
 

N Daily Visual PE / QAR 1) Verify that contractor clears and grubs 
a minimum of 500’ in advance of 
embankment or berm construction. 

2) Verify that contractor clears and grubs 
any re-growth before placing fill. 

31 11 00.00 12-
3.2 

Clearing 
 

N Daily Visual PE / QAR 1) Clearing shall include the complete 
removal above the ground surface of 
all trees, stumps, downed timber 
snags, brush, vegetation, loose stone, 
abandoned structures, fencing, and 
similar debris. 

2) Growth in standing water that will not 
be drained may be cut to protrude no 
more than 6 in above water. 

3) Verify Contractor clears B/L, C/L, 
and ranges at all P.C.’s, P.I.’s, P.T.’s, 
100-ft C/L stations, and tie-in stations 
to allow original Gov’t surveys.  This 
clearing shall be done in 5,000 ft 
increments and in advance of 
embankment construction by a 
minimum of 1,000 ft. 

4) Removal of vegetation from the side 
of existing levees shall be limited to 
1000 ft in advance of embankment 
placement. 

5) Verify contractor clears entire area to 
be occupied by the new embankment. 

31 11 00.00 12-
3.3 

Grubbing  N Daily Visual         QAR 1) Verify limits of areas to be grubbed 
are all within limits of the 
embankment.  All roots over 1 1/2" in 
diameter shall be removed to a depth 
of 3 feet below the surface. 

2) Verify that borrow areas are grubbed 
as described in Section 31 11 00.00 
12-3.3.2. 

31 11 00.00 12-
3.4 

Disposal of Debris As 
Req’d 

Daily 
 

Visual QAR 1) Verify primary method of disposing 
vegetation/grass is windrowing for 
erosion control. 

2) Assure that all vegetation removed 
from side of levee is windrowed with 
drainage breaks and is spread over the 
area between the new levee toe and 
the ROW prior to 
fertilizing/seeding/mulching. 

3) If burning is utilized, contractor must 
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comply with all local and state 
requirements as well as 3.4.3. 

 
Excavation. 

 
Section 31 23 00.00 12. 
31 23 00.00 12-
3.1 

Contractor Furnished Borrow 
Areas  

Y Prep/Daily Visual / 
Verify 

PE / QAR 1) Verify contractor uses an approved 
borrow source.  Specific requirements 
are stated in Sec 1100-13 for 
government-listed borrow sources and 
31 23 00.00 12-3.1 for non-
government listed sources. 

2) Assure that contractor only uses 
material from an approved borrow 
source.  

31 23 00.00 12-
3.2 

Hauling N Daily Visual / 
Verify 

QAR 1) Verify only approved haul routes are 
used and that loaded trucks avoid 
residential streets. 

2) Verify truck do not track mud on 
public roads. 

 
 
 

Structural Excavation and Backfill 
 

Section 31 23 16.16 12 
31 23 16.16 12-
3.1.2 

Structural Backfill  N Prep/Daily Visual / 
Verify 

PE / QAR 3) Assure backfill is not placed against 
concrete structures for a minimum of 
14 days unless contractor has 
furnished and tested cylinders and 
achieved 75% of the design strength. 

31 23 16.16 12-
3.1.4.1 

Compacted Backfill N Daily Visual / 
Verify 

QAR 3) Ensure that backfill is compacted in 
accordance with Section 31 24 00.00 
12 - EMBANKMENT. 

 

 
Section 31 24 00.00 12. 
31 24 00.00 12-
1.5 

Quality Control Y Daily   Observe/ 
Verify 

PE/QAR 
 

1) Assure contractor maintains test 
records and performs required 
surveys. 

2) Verify contractor obtains 2 control 
compaction curves (ASTM 698) from 
each type of material used, and uses 
the average to determine the OMC 
and max dry density.  Atterberg 
Limits (ASTM 4318) shall be taken 
for each control compaction curve. 

3) Witness all Quality Control testing 
performed by contractor. One density 
test (ASTM 1556 or ASTM2922) per 
lift per one density per 1,500 CY 
placed, but not les than one test per 
500’ of compacted fill placed in 

Embankment. 
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section. 
4) Ensure QC testing includes the 

following per density test: Moisture 
(ASTM 2216 or 4643), in-place 
organic (ASTM 2974), Atterberg 
Limits (ASTM 4318). 

5) Ensure contractor verifies accuracy of 
nuclear testing with comparisons to 
sand cone tests as stated in this 
section.  If 3% or greater variance, 
ensure corrective factor is determined 
and used. 

6) Moisture contents shall be determined 
by ASTM 2216 or 4643 ONLY- no 
nuclear moistures. 

7) Verify Organic content testing shall 
be performed at a min frequency of 
every 2,000 CY placed in section or 
per lift. 

8) Request QA testing from PE as 
required to maintain a minimum 
frequency of 5% of contractor’s QC 
tests. Target test frequency is 10%. 

9) Witness & review contractor’s layout 
of work prior to start of embankment. 

10) As a minimum, ensure a one-point 
proctor test is performed at every 5th

31 24 00.00 12-
1.5.1 (11-12) 

 
in-place density test. If the nuclear 
method is used for in place testing, 
every other one-point proctor should 
be performed at the sand cone 
verification test location. 

Compliance / Quantity 
Surveys 

Y Start/End as 
required  

Witness QAR / PE 1) QAR to witness all government and 
contractor surveys. 

2) PE to check plotted cross-sections for 
pay estimate quantities. 

 
31 24 00.00 12-
1.5.2 

Reporting N As needed Verify QAR 1) Verify all test results are forwarded to 
the Government daily IAW Section 31 
24 00.00 12.  

31 24 00.00 12-
1.7 

Equipment Y Prep & Mob  Review QAR 1) Witness inspection by QC Rep on all 
equipment mobilized to jobsite. 

2) Suitability. Use Safety Check List on 
all equipment mobilized to jobsite.     

31 24 00.00 12-
1.8 

Embankment Materials N Daily/As Req’d Visual/Verify QAR/PE 1) Ensure materials placed are CH or CL 
and meet requirements of 2.1. Organic 
Content of 9% or less, Plasticity Index 
must be at or above 10. Sand content 
must be less than 35% as determined 
by ASTM D1140, and must be free of 
objectionable/deleterious material. 

2) Moisture Control- Ensure that each 
lift and placement complies with para 
1.8.2.1. If material is not within 10% 
of OMC, material is to be processed 
outside of the design section in areas 
stated on the plans and specs in this 
paragraph. 
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3) Compaction- All lifts must be 
compacted to at least 90% max dry 
density per ASTM 698. at a moisture 
content within +5/-3 OMC. 

31 24 00.00 12-
3.1.1 
 
 
 

Embankment Foundation 
Preparation 

N Daily Visual/ 
Verify 

QAR/PE 1) Assure embankment foundations are 
broken up to flatten out any slopes.   

2) All areas to receive fill shall be 
thoroughly broken to a depth of 6 
inches.  

3) All scarifying and breaking of ground 
surface shall be done parallel to C/L 
of the levee and shall be at least 200' 
but not greater than 1000' in advance 
of the embankment construction. 

31 24 00.00 12-
3.2/3.4 
 

Embankment Construction N Daily Visual QAR/PE 1) Compacted Fill – The bottom layer 
and last two layers shall not be more 
than 6”. All other layers shall not be 
more than 12” PRIOR to compaction. 
 The elev. of the levee embankment 
shall not exceed the elev. of the berm 
embankment by more than 3 ft. All 
surfaces shall be adequately scarified. 

2) No more than 5000 l.f. of levee shall 
be under embankment construction at 
any time, per work crew. Between the 
dates of 15 August to October 15 all 
embankment work limits should be 
reduced to 2000 l.f. per work crew. 

31 24 00.00 12-
3.6 

Access Roadways N Daily Visual QAR 1) Access roads shall be located as per 
indicated on the drawings and 
maintained throughout the job. All 
existing roads must be maintained 
throughout the contract period and 
restored to pre-construction condition 
at the end of the job. 

2) Street sweepers and watering shall be 
used to keep streets clean and dust 
from blowing into adjacent areas. 

3) Temp runways shall be removed and 
FSM per Section 32 92 19.04 12. 

4) Assure that contractor constructed 
haul roads do not impede drainage. 

5) Assure that contractor maintains 
flagmen and signs as required in the 
0700 Section. 

31 24 00.00 12-
3.7 
 

Grade Tolerances N Daily Visual QAR 1) Check fill to assure placement 
conforms to specified grade. 
Compacted fill shall be at or up to 
3/10 of a foot above design grade. 

2) Verify Temp stockpiles within a 
design section do not exceed 0.5 ft by 
design elevation net section design 
slopes by 0.5 ft or design slopes 
outside net section by more than 2.0 ft  

31 24 00.00 12-
3.8 
 
 
 

Settlement of Foundation Y Start and End Witness QAR 1) Verify settlement plates are installed 
at intervals not to exceed 300 ft and 
within 150ft of each end of work. 

2) Verify initial elevations and final 
elevations of settlement gages within 
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72 hours of completing section. 
3) Verify contractor does not install 

matting or operate equipment above 
or on top of the settlement plates. 

4) Verify that material placed at “T” wall 
tie-in locations are allowed to 
consolidate for a period of 6 months. 

31 24 00.00 12-
3.1.2 

Interim Dike N Daily Visual/ Verify PE/QAR 1) After areas are cleared and grubbed, 
and uncompacted fill is placed, the 
contractor should construct an 
interim dike to elev +4.0 prior to 
placement of compacted fill. The 
contractor should dewater each site 
as needed after rain events. 

31 24 00.00 12-
3.3 

Uncompacted Fill N Daily Visual/Verify QAR 1) Uncompacted fill shall be placed in 
layers not exceeding 3 feet in 
thickness. When material is placed 
in water, it should be placed until 
the material reaches an elevation of 
+1.0’ above the water surface. 

   
Steel Sheet Piling 

 
Section 31 41 16.00 12 
31 41 16.00 12-
3.1.1.2 

Driving Y Daily Visual / 
Verify 

PE/QAR 1) Assure tolerance of the finished 
elevation of the sheeting is no more 
than one and a half inches. 

2) Assure piling is within a 1/8 inch per 
foot, of plumb.  In both the plane of 
the wall and perpendicular to the 
plane of the wall.   

3) Please see section 3.1.1.2 for 
specifications on driving pile in 
regards to elevation difference in 
piling runs. 

31 41 16.00 12-
3.1.2 

Pulling and reusing Existing 
Piles 

N As Needed Visual / 
Verify 

PE/QAR 1) Assure reused piles have been 
refurbished (cutting damaged tops, 
sandblasted, and painted.) 

31 41 16.00 12-
3.1.4 

Cutting off and Splicing N As Needed Visual / 
Verify 

PE/QAR 1) Assure that when splicing to bring up 
to final elevation, the welded 
extension are at least 6 inches. 

       
 
 

Steel H-Piles 
 

Section 31 62 16.00 12 
31 62 16.00 12-
3.1 

Placing Y As Needed Visual / 
Verify 

PE/QAR 1) Verify that piles have no more than a 
3 inch deviation from the correct 
lateral location at the cut-off 
elevation. 

2) Verify the variation in slope is not 
greater than a ¼” per foot along the 
longitudinal axis. 

31 62 16.00 12-
3.2 

Driving Y As Needed Visual / 
Verify 

PE/QAR 1) Assure that contractor is using a 
government approved cushion and 
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cap during driving operations. 
2) Assure piling is not driven within 

100’ of concrete less than 7 days old 
and within 30’ of concrete less than 
28 days old. 

 
 
 
 
 

Surfacing. 
 

Section 32 15 00.00 12. 
32 15 00.00 12-
1.3 

Measurement N Daily Visual/ 
Measure 

QAR Measurement will be made by the cubic yard in 
approved vehicles at the site of the work.  Unless 
all approved vehicles are of uniform capacity 
each vehicle must bear a plainly legible mark 
indicating its approved capacity.  

32 15 00.00 12-
1.6 

Quality Control N Daily Visual/ 
Verify 

PE/QAR Assure contractors daily QC report contains  
Equipment,  surfacing sample submissions, 
 quantity delivered, construction layout,  
foundation prep, materials sampling and testing,  
grade and x-section, tolerances, and testing. 

32 15 00.00 12-
1.5 

Submittals Y Daily Visual/ 
Verify 

PE/QAR Assure contractors submits all certified Los 
Angeles Abrasion, Atterberg Limit, soundness 
and gradation testing of surface materials shall be 
submitted to the Contracting Officer for review. 

32 15 00.00 12-
2.1 

Surfacing N Daily Visual/ 
Verify 

PE/QAR Assure contractors surfacing material conforms 
to all standards provided in section 32 15 00.00 
12-2.1  
 

32 15 00.00 12-
3.1 

Base Preparation N Daily Visual/ 
Verify 

PE/QAR Assure contractor removes all debris from the 
area to receive the surfacing.  All ruts or soft 
yielding spots are to be corrected. 

32 15 00.00 12-
3.2 

Placement  N Daily Visual/ 
Verify 

PE/QAR Assure that no surfacing shall be placed or 
compacted on a muddy or rutted subgrade 

32 15 00.00 12-
3.2 

Thickness N Daily Visual/ 
Verify 

PE/QAR Assure thickness (not to exceed 7”) of  the layer 
placed shall be measured at intervals providing at 
least one measurement for each 100 feet. 

32 15 00.00 12-
3.2 

Compaction N Daily Visual/ 
Verify 

PE/QAR Assure that contractor compacts by passes with 
rubber tired roller.  Min requirements 10 ton, 11 
wheel, 7.5 x 15 tires, towed type, tandem, 
pneumatic-tired roller.  Layers not less than 7 
inches, speeds not exceeding 5 miles/hour  

 
 

Turf Establishment and Maintenance. 

Section 32 92 19.04 12. 
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32 92 19.04 12-
1.5 

Quality Control Y Prep/Daily  Visual PE / QAR 1) Verify that submittals have been 
submitted and approved before 
seeding operations begin. 

2) Assure that contractor is following 
QC guidelines set forth in paragraph 
1.5.1. 

32 92 19.04 12-
1.7.2 

Sequence of Work N Prep/Daily Visual QAR 1) Sequence is: (1) Agronomist Testing, 
(2) Preparation of ground surface, (3) 
Fertilization and Soil Amendments (4) 
Seeding, (5) Mulching, (6) Water 
Application, (7) Mowing. 

2) Ensure FSM operations are no more 
than 14 days behind completed 
portions of embankment unless 
approved by the CO. 

32 92 19.04 12-
1.8  

Turf Establishment Plan Y Prep/Daily Visual/ 
Verify 

QAR 1) Verify contractor submits Turf 
Establishment Plan 14 calendar days 
prior to initiating grass establishment. 
Plan should include recommendations 
for fertilizer and/or soil amendment 
application based on soil testing 
results from certified agronomist. Plan 
shall also include procedures and 
equipment used for ground surface 
preparation, seeding and mulching. 

32 92 19.04 12-
2.1.1 

Fertilizer and Soil 
Amendments  

Y Mob/Daily Visual/ 
Verify 

QAR 1) After agronomy soil test 
recommendation is approved, verify 
that fertilizer and soil amendments 
application rates match the approved 
agronomy recommendation. 

2) Verify contractor has provided 
duplicate signed copies of invoices 
from suppliers of fertilizer and/or soil 
amendments. 

32 92 19.04 12-
2.1.3 

Seed Y Mob/Daily Visual/ 
Verify 

QAR 1) Verify the contractor furnishes and 
applies seed certified in accordance 
with USDA regulations in sealed or 
unopened containers. Test date on 
seed tags should be within one year 

32 92 19.04 12-
2.1.5 

Water Source Y Prep/Daily Test 
Lab/Verify 

PE/QAR 1) Water sources other than from 
municipal water supply must be 
tested by a certified water analysis 
laboratory. The contractor should not 
apply water that may contain any 
substance toxic to grass or that limits 
grass growth 

32 92 19.04 12-
3.1.1 

Soil Analysis Y Prior to 
Fertilizing, 
Seeding & 
Mulching 

Test 
Lab/Verify 

PE/QAR 1) Soil samples should be randomly 
chosen at a rate of 6 samples for 
every 5 acres where turf 
establishment is required. 

32 92 19.04 12-
3.2 

Preparation of Ground 
Surface 

N Daily Verify PE/QAR 1) Witness that fertilizing and seeding 
are performed on all disturbed 
unpaved areas. 

2) Preparation of ground surface: Areas 
are to be cleared of debris, Grades are 
to be true and even conditions. Areas 
are to be tilled to a depth of 2 inches. 

32 92 19.04 12- Application of Fertilizer and N Daily Visual/Verif QAR 1)  Verify fertilizer and soil amendments 
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3.3 Soil Amendments y are applied in accordance with the 
rates specified in the approved turf 
establishment plan and are spread 
uniformly over areas to be seeded and 
are incorporated into the ground to a 
depth of 2 inches disking, harrowing, 
or other acceptable methods. 

32 92 19.04 12-
3.4.1 

Seeding Y Daily Visual QAR 1) Seeding: Assure that grass seed is 
applied at the rate established in the 
contract (75 lbs. PLS per acre and 
seed types are correct for the 
applicable season. Ensure appropriate 
equipment is used for seeding 
operations 

32 92 19.04 12-
3.6 

Watering N As Required Visual/Verif
y 

QAR 1) Watering: Assure contractor waters 
seed one or two days after seeding. 
Witness watering is done in a manner 
to prevent erosion of soil or seed.  

2) Periodically water at intervals of not 
less than 2 times per week for a period 
of 28 days unless otherwise directed 
by COR due to natural rainfall. 

3) The application of water in excess, so 
that surface runoff occurs, is 
prohibited. 

32 92 19.04 12-
3.7.1 

Mowing N As Necessary Visual 
/Verify 

PE/QAR 1) Assure that the grass is cut to a height 
of 3 to 4 inches when it becomes in 
excess of 8 inches tall.   

2) When cut grass is heavy, it shall be 
removed to prevent destruction of the 
underlying turf. 

32 92 19.04 12-
3.8 

Inspections and Reports N Every 14 days 
after  Fertilizing, 

Seeding, 
Mulching 

Verify PE/QAR 1)  After initial planting, the contractor 
shall inspect newly turfed areas and 
prepare a report to summarize the 
findings of the inspection. The report 
shall include names of personnel 
making the inspection, inspection 
date, height of vegetation, 

 
 

Concrete Scour Protection 
 

Section 35 43 38.00 12 
 

35 43 38.00 12-
1.4 

Submittals Y Prep Acceptance/ 
Verify 

PE/QAR 1) Verify that Contractor has submitted 
and has an approved concrete mix 
design. 

2) Verify that Contractor has 
government approval for methods of 
placing concrete, expansion joint 
filler, joint sealer, curing materials, 
batching and mixing equipment.  
Also certificates for cementitious 
materials, aggregates, air-entraining 
admixtures, water reducing or 
retarding admixtures, chemical 
admixtures. 
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3) Verify contractor has submitted 
reinforcing steel shop drawings and 
drawings have government approval. 

35 43 38.00 12-
1.5 

Quality control N As Needed Visual/ 
Verify 

PE/QAR 1) Verify contractor has established and 
maintained quality control for the  
operations listed in paragraph 1.5.1 

35 43 38.00 12-
1.6 

Design and Performance 
Requirements 

N As Needed Visual/ 
Verify 

PE/QAR 1)  Verify that concrete meets the 
following requirements:  
Compressive Strength- 3,000 psi at 
28 days, Air Content- 4.5% to 7.5%, 
slump- shall not exceed 5 inches, 
water to cementitious material- .55, 
and max aggregate size- 1 inch. 

35 43 38.00 12-
3.3 

Expansion and Contraction 
Joints 

N As Needed Visual/ 
Verify 

QAR 1)    Assure the Contractor has provided a 
½ inch wide expansion joint between 
the floodwall and paving slabs, with 
one continuous piece of expansion 
joint filler running the full width. 

35 43 38.00 12-
3.4 

Preparation for placing N As Needed Visual/ 
Verify 

QAR 1)   Assure all conditions are met from 
paragraph 3.4 before the start of 
concrete placement.. 

35 43 38.00 12-
3.5 

Production of Concrete N As Needed Visual/ 
Verify 

QAR 1)     Make sure that for each concrete pour 
a batch ticket from each truck is 
supplied to the government. 

35 43 38.00 12-
3.7 

Placing Concrete N As Needed Visual/ 
Verify 

QAR 1)   Assure placement is in accordance 
with specifications dealing with hot 
and cold weather requirements, see 
section 35 43 38.00 12-  3.7. 

35 43 38.00 12-
3.11 

Form Removal N As Needed Visual/ 
Verify 

QAR 1)     Assure concrete forms are in place at 
least 12 hours, and shall be removed 
by 24 hours, unless otherwise 
directed by Contracting Officer. 
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APPENDIX S 
 

Part i. 



DEFICIENCY TRACKING LOG 
walls at Westminster PS 

New Westwego PS to Orleans Village Levee, Phase 2, First Lift Levee and Flood 0008 
WBV-14c.2 CONTRACT #W912P8-09-D-0046 TASK ORDER 

Description 
Date Location of Deficiency 

QAR QAR Correction 
Number Initial Date QAR Initial 

Remarks 

. 

-

-




 

 

 

 

 

 

 

 

 

APPENDIX S 
 

Part j. 



USACE Discrepancy Summary 
Generated:  2/27/2012 9:51:45 AM

ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

1 8/27/2010 MVNQS03 W912P8-09-D-0046-
0008 0001.xls

Sta 139+03 Lift 1 ID 
10-81-3667-3833-T-2;Report No: ; 

Difference from Opt Moisture >5% 
(8.4%)

ASTM D 2216 W912P8-09-D-0046-
0008-00016.xls

11/19/2010QA

2 8/27/2010 MVNQS07 W912P8-09-D-0046-
0008 0001.xls

Sta 145+08 Lift 1 ID 
10-81-3667-3833-T-1;Report No: ; 

Difference from Opt Moisture >5% 
(7.2%)

ASTM D 2216 W912P8-09-D-0046-
0008-00012.xls

11/19/2010QA

3 8/27/2010 MVNQS07 W912P8-09-D-0046-
0008 0001.xls

Sta 139+03 Lift 1 ID 
10-81-3667-3833-T-2;Report No: ; 

Difference from Opt Moisture >5% 
(8.4%)

ASTM D 2216 W912P8-09-D-0046-
0008-00016.xls

11/19/2010QA

4 8/27/2010 MVNQS07 W912P8-09-D-0046-
0008 0001.xls

Sta 145+09 Lift 1 ID 
10-91-3667-3833-C-1;Report No: ; 

Difference from Opt Moisture >5% 
(6.9%)

MVNQS02 W912P8-09-D-0046-
0008 0001-C1.xls

11/19/2010QA

5 8/27/2010 MVNQS07 W912P8-09-D-0046-
0008 0001.xls

Sta 139+04 Lift 1 ID 
10-81-3667-3833-C-2;Report No: ; 

Difference from Opt Moisture >5% 
(7.6%)

MVNQS02 W912P8-09-D-0046-
0008 0001-C2.xls

11/19/2010QA

6 8/27/2010 MVNQS07 W912P8-09-D-0046-
0008 0001.xls

Report No: ; No Project name. Correct & 
resubmit

MVNQS07 W912P8-09-D-0046-
0008 0001 Rev.1.xls

3/15/2011QA

7 9/23/2010 MVNQS07 W912P8-09-D-0046-
0008 10-81-3667-4029.xls

Sta 107+04 Lift 1 ID 
10-81-3667-4029-T-4;Report No: ; 

Difference from Opt Moisture >5% 
(7.1%)

MVNQS07 W912P8-09-D-0046-
0008 3028 R1.xls

11/19/2010QA

8 8/27/2010 MVNQS10 W912P8-09-D-0046-
0008 0001.xls

Sta 145+08 Lift 1 ID 
10-81-3667-3833-T-1;Report No: ; 

Difference from Opt Moisture >5% 
(7.2%)

ASTM D 2216 W912P8-09-D-0046-
0008-00012.xls

11/19/2010QA

9 8/27/2010 MVNQS10 W912P8-09-D-0046-
0008 0001.xls

Sta 139+03 Lift 1 ID 
10-81-3667-3833-T-2;Report No: ; 

Difference from Opt Moisture >5% 
(8.4%)

ASTM D 2216 W912P8-09-D-0046-
0008-00016.xls

11/19/2010QA

10 9/23/2010 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4029.xls

Sta 107+04 Lift 1 ID 
10-81-3667-4029-T-4;Report No: ; 

Difference from Opt Moisture >5% 
(7.1%)

MVNQS10 W912P8-09-D-0046-
0008 3028 r1.xls

11/19/2010QA

11 9/23/2010 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4029.xls

Sta 103+06 Lift 1 ID 
10-81-3667-4029-T-5;Report No: ; 

Degree of Compaction <90% 
(87.1%)

MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4074.xls

11/17/2010QA
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

12 Discrepancy Filename:  ASTM D 
1556;Resolution Filename:  
Contacted lab. Will be corrected & 

Incomplete contract number on 
legacy forms. Correct & resubmit

Contacted lab. Will be corrected & 
resubmitted

8/24/2011QC

13 9/8/2010 ASTM D 1556 W912P8-09-D-0046-
0008-00005.xls

Sta 119+36 Lift 4 ID 
2854-037;Report No: ; Station: 119+

Difference in Opt Moisture <-3% (-
3.2%)

ASTM D 1556 W912P8-09-D-0046-
0008-00006.xls

10/8/2010QC

14 8/27/2010 ASTM D 1556 W912P8-09-D-0046-
0008-00003.xls

Sta 145+08 Lift 1 ID 2796-27;Report Difference in Opt Moisture >5% 
(5.6%)

ASTM D 1556 W912P8-09-D-0046-
0008-00004.xls

10/8/2010QC

15 9/5/2010 ASTM D 1556 W912P8-09-D-0046-
0008-00004.xls

Sta 145+08 Lift 1 ID 
2834-032;Report No: ; Station: 145+

Check Compaction Control Number 
used

ASTM D 1556 W912P8-09-D-0046-
0008-00011 R1.xls

11/18/2010QC

16 8/6/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00007.xls

Sta 164+82.8 Lift 1 ID 
2690-14;Report No: ; Station: 164+

Difference in Opt Moisture <-3% (-
5.3%)

MVNQS10 W912P8-09-D-0046-
0008 4316E.xls

4/4/2011QC

17 8/6/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00007.xls

Sta 124+98.7 Lift 1 ID 
2690-22;Report No: ; Station: 124+

Difference from Opt Moisture >5% 
(7.4%)

MVNQS10 W912P8-09-D-0046-
0008 4171.xls

8/4/2011QC

18 9/8/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00014.xls

Sta 119+36 Lift 4 ID 2854-37;Report Difference in Opt Moisture <-3% (-
3.2%)

ASTM D 2216 W912P8-09-D-0046-
0008-00016.xls

10/8/2010QC

19 9/9/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00015.xls

Sta 175+01 Lift 2 ID 2868-46;Report 
No: ; Station: 175+01;Lift No: 2;

Difference from Opt Moisture >5% 
(5.2%); Retest failed 9/15/10; 
Retest of retest failed 9/16/10

Retest of retested retest passed 
ASTM D 2216 W912P8-09-D-0046-
0008-00019.xls

10/8/2010QC

20 9/8/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00014.xls

Sta 163+28 Lift 1 ID 2854-39;Report Difference from Opt Moisture >5% 
(5.4%)

ASTM D 2216  W912P8-09-D-0046-
0008-00018.xls

10/8/2010QC

21 8/27/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00010.xls

Sta 145+08 Lift 1 ID 2796-27;Report Difference from Opt Moisture >5% 
(5.7%)

ASTM D 2216 W912P8-09-D-0046-
0008-00012.xls

10/8/2010QC

22 9/16/2010 ASTM D 2216  W912P8-09-D-0046-
0008-00018.xls

Sta 119+13 Lift 6 ID 2935-54;Report Difference from Opt Moisture >5% 
(5.8%)

ASTM D 2216 W912P8-09-D-0046-
0008-00019.xls

10/8/2010QC

23 9/9/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00015.xls

Sta 124+97 Lift 1 ID 2868-44;Report Difference from Opt Moisture >5% 
(6.0%)

ASTM D 2216  W912P8-09-D-0046-
0008-00017.xls

10/8/2010QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

24 9/8/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00014.xls

Willow Bend Phase 2;Report No: ; Difference from Opt Moisture >5% 
(6.1%)

For Info Only. ASTM D2216 
W912P8-09-D-0046-0008-00014 
R1.xls Resolution Filename:  ASTM 
D2216 W912P8-09-D-0046-0008-
00014 R1.xls

11/18/2010QC

25 8/27/2010 ASTM D 2216 W912P8-09-D-0046-
0008-00010.xls

Sta 139+03 Lift 1 ID 2796-28;Report Difference from Opt Moisture >5% 
(7.7%)

ASTM D 2216 W912P8-09-D-0046-
0008-00012.xls

10/8/2010QC

26 8/24/2011 Discrepancy Filename:  ;Resolution 
Filename:  Correct on future 

Retest of Test ID is Report No-Test 
No

Correct on future reports. 8/24/2011QC

27 9/9/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00009.xls

Sta 139+03 Lift 1 ID 2868-41;Report Degree of Compaction <90% 
(89.7%)

ASTM D 6938 W912P8-09-D-0046-
0008-00010 R1.xls

11/18/2010QC

28 9/3/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00005.xls

Sta 119+65 Lift 2 ID 2830-30;Report Degree of Compaction <90% 
(89.3%)

ASTM D 6938 W912P8-09-D-0046-
0008-00006.xls

10/8/2010QC

29 8/27/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00004.xls

Sta 139+03 Lift 1 ID 2796-28;Report 
No: ; Station: 139+03;Lift No: 1;

Degree of Compaction <90% 
(88.3%); Retest failed 9/5/10 
(85.2%)

ASTM D 6938 W912P8-09-D-0046-
0008-00010.xls

10/8/2010QC

30 9/9/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00009.xls

Sta 124+97 Lift 1 ID 2868-44;Report Degree of Compaction <90% 
(88.1%)

ASTM D 6938  W912P8-09-D-0046-
0008-00010.xls

10/8/2010QC

31 9/9/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00009.xls

Sta 175+01 Lift 2 ID 2868-46;Report Degree of Compaction <90% 
(88.1%)

ASTM D 6938  W912P8-09-D-0046-
0008-00010.xls

10/8/2010QC

32 9/16/2010 ASTM D 6938  W912P8-09-D-0046-
0008-00012.xls

Sta 119+13 Lift 6 ID 2935-54;Report Degree of Compaction <90% 
(86.3%)

ASTM D 6938 W912P8-09-D-0046-
0008-00013.xls

10/8/2010QC

33 9/8/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00008.xls

Sta 119+36 Lift 4 ID 2854-37;Report Difference in Opt Moisture <-3% (-
3.2%)

ASTM D 6938 W912P8-09-D-0046-
0008-00010.xls

10/8/2010QC

34 9/9/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00009.xls

Sta 175+01 Lift 2 ID 2868-46;Report 
No: ; Station: 175+01;Lift No: 2;

Difference from Opt Moisture >5% 
(5.2%); Retest failed 9/15/10; 
Retest of retest failed 9/16/10

ASTM D 6938 W912P8-09-D-0046-
0008-00013.xls

10/8/2010QC

35 9/8/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00008.xls

Sta 163+28 Lift 1 ID 2854-39;Report Difference from Opt Moisture >5% 
(5.4%)

ASTM D 6938  W912P8-09-D-0046-
0008-00012.xls

10/8/2010QC

36 8/27/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00004.xls

Sta 145+08 Lift 1 ID 2796-27;Report Difference from Opt Moisture >5% 
(5.7%)

ASTM D 6938 W912P8-09-D-0046-
0008-00006.xls

10/8/2010QC

37 9/16/2010 ASTM D 6938  W912P8-09-D-0046-
0008-00012.xls

Sta 119+13 Lift 6 ID 2935-54;Report Difference from Opt Moisture >5% 
(5.8%)

ASTM D 6938 W912P8-09-D-0046-
0008-00013.xls

10/8/2010QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

38 9/9/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00009.xls

Sta 124+97 Lift 1 ID 2868-44;Report Difference from Opt Moisture >5% 
(6.0%)

ASTM D 6938  W912P8-09-D-0046-
0008-00010.xls

10/8/2010QC

39 8/27/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00004.xls

Sta 139+03 Lift 1 ID 2796-28;Report Difference from Opt Moisture >5% 
(7.7%)

ASTM D 6938 W912P8-09-D-0046-
0008-00006.xls

10/8/2010QC

40 8/6/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00002.xls

Sta 164+82.8 Lift 1 ID 
2690-14;Report No: ; Station: 164+

Difference in Opt Moisture <-3% (-
5.3%)

MVNQS10 W912P8-09-D-0046-
0008 4316E.xls

4/4/2011QC

41 8/6/2010 ASTM D 6938 W912P8-09-D-0046-
0008-00002.xls

Sta 124+98.7 Lift 1 ID 
2690-22;Report No: ; Station: 124+

Difference from Opt Moisture >5% 
(7.4%)

MVNQS10 W912P8-09-D-0046-
0008 4171.xls

3/14/2011QC

42 10/2/2010 MVNQS03 W912P8-09-D-0046-
0008 3094 103.xls

Sta 131+00 Lift 2 ID 
3094-103;Report No: ; Station: 131+

Select a Test Result MVNQS03 W912P8-09-D-0046-
0008 3094 103 r1.xls

11/19/2010QC

43 9/28/2010 MVNQS03 W912P8-09-D-0046-
0008 3028 090.xls

Sta 149+98 Lift 2 ID 3028-90;Report Select a Test Result MVNQS03 W912P8-09-D-0046-
0008 3028 090 r1.xls

11/19/2010QC

44 9/23/2010 MVNQS03 W912P8-09-D-0046-
0008 3002 081.xls

Sta 103+06 Lift 1 ID 3002-81;Report Degree of Compaction <90% 
(82.2%);
Select a Test Result

MVNQS10 W912P8-09-D-0046-
0008 3094 S1 R3.xls

8/24/2011QC

45 10/7/2010 MVNQS03 W912P8-09-D-0046-
0008 3131 122.xls

Sta 96+00 Lift 2 ID 3131-122;Report Select a Test Result MVNQS03 W912P8-09-D-0046-
0008 3131 122 r1.xls

11/19/2010QC

46 9/23/2010 MVNQS10 W912P8-09-D-0046-
0008 3002 S2 R1.xls

Sta 107+05 Lift 1 ID 
3002-86;Resolution Filename:  This 
test is retest of ID 3002-80;Report 

Difference from Optimum Moisture 
>5% (5.5%)

This test is retest of ID 3002-80 11/18/2010QC

47 9/20/2010 MVNQS10 W912P8-09-D-0046-
0008 2970.xls

Sta 128+75 ID 2970-69;Report No: ; Select a Test Result (Info Only) MVNQS10 W912P8-09-D-0046-
0008 2970 r1.xls

11/18/2010QC

48 10/3/2010 MVNQS10 W912P8-09-D-0046-
0008 3095.xls

Sta 179+00   ID 3095-111;Report Select a Test Result (Info Only) MVNQS10 W912P8-09-D-0046-
0008 3095 r1.xls

11/19/2010QC

49 9/23/2010 MVNQS10 W912P8-09-D-0046-
0008 3002 S1 R1.xls

Sta 107+05 Lift 1 ID 3002-80;Report Difference from Optimum Moisture 
>5% (6.7%); Retest Fail (5.5%)

MVNQS10 W912P8-09-D-0046-
0008 3028.xls

10/18/2010QC

50 9/23/2010 MVNQS10 W912P8-09-D-0046-
0008 3002 S1 R1.xls

Sta 103+06 Lift 1 ID 3002-81;Report Degree of Compaction <90% 
(84.4%); Retest failed 9/30/10 (88%)

MVNQS10 W912P8-09-D-0046-
0008 3094 S1 R1.xls

10/18/2010QC

51 9/30/2010 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4074.xls

Sta 103+06 Lift 1 ID 
10-81-3667-4029-T-8;Report No: ; 

Proctor Curve 1/2 previously 
reported as MC 20.9; MDD 98.4 pcf

MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4074 Rev. 1.xls

3/15/2011QA
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

52 9/30/2010 MVNQS07 W912P8-09-D-0046-
0008 10-81-3667-4074.xls

Sta 103+06 Lift 1 ID 
10-81-3667-4074-T-8;Report No: ; 

Difference from Opt Moisture >5% 
(7.4%)

MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4074 Rev. 1.xls

3/15/2011QA

53 9/29/2010 MVNQS07 W912P8-09-D-0046-
0008 10-81-3667-4075.xls

Sta 99+25  ID 10-81-3667-4075- Difference from Opt Moisture >5% 
(28.6%)

MVNQS07 W912P8-09-D-0046-
0008 10-81-3667-4075 Rev.1.xls

3/15/2011QA

54 9/29/2010 MVNQS07 W912P8-09-D-0046-
0008 10-81-3667-4075.xls

Sta 99+25  ID 10-81-3667-4075- Difference from Opt Moisture >5% 
(-4.1%)

MVNQS07 W912P8-09-D-0046-
0008 10-81-3667-4075 Rev.1.xls

3/15/2011QA

55 10/19/2010 MVNQS02 W912P8-09-D-0046-
0008 10-81-3667-4216 T-10.xls

Sta 77+07 Lift 2 ID 
10-81-3667-4216-T-10;Report No: ; 

Fill in Proctor Test Results based on 
5-pt proctor curve data

MVNQS02 W912P8-09-D-0046-
0008 10-81-3667-4216 T-10 Rev. 
1.xls

3/15/2011QA

56 10/30/2010 MVNQS10 W912P8-09-D-0046-
0008 3297 S2.xls

Report No 3297 S1;Report No: 3297; Missing Lab Name MVNQS10 W912P8-09-D-0046-
0008 3297 S2 R1.xls

8/24/2011QC

57 10/30/2010 MVNQS10 W912P8-09-D-0046-
0008 3297 S2.xls

Sta 47+92 Lift 2 ID 3297-191;Report Difference from Opt Moisture >5% 
(7.1%)

MVNQS10 W912P8-09-D-0046-
0008 3827.xls

1/23/2011QC

58 11/12/2010 MVNQS10 W912P8-09-D-0046-
0008 3384 S1 r1.xls

Sta 158+50 Lift 3 ID 
3384-248;Report No: ; Station: 158+

Difference from Opt Moisture >5% 
(8.0%)

MVNQS10 W912P8-09-D-0046-
0008 4019A.xls

3/10/2011QC

59 11/12/2010 MVNQS10 W912P8-09-D-0046-
0008 3384 S1 r1.xls

Sta 181+02 Lift 4 ID 
3384-245;Report No: ; Station: 181+

Difference from Opt Moisture >5% 
(8.6%)

MVNQS10 W912P8-09-D-0046-
0008 3391 S1.xls

12/22/2010QC

60 10/19/2010 MVNQS02 W912P8-09-D-0046-
0008 3218 160.xls

Sta 81+04 Lift 2 ID 3218-160;Report Missing Lab Name MVNQS02 W912P8-09-D-0046-
0008 3218 160 R1.xls

8/24/2011QC

61 10/30/2010 MVNQS10 W912P8-09-D-0046-
0008 3297 S1.xls

Report No 3297 S2;Report No: 3297; Missing Lab Name MVNQS10 W912P8-09-D-0046-
0008 3297 S2 R1.xls

8/24/2011QC

62 10/30/2010 MVNQS10 W912P8-09-D-0046-
0008 3297 S3.xls

Report No 3297 S3;Report No: 3297; Missing Lab Name MVNQS10 W912P8-09-D-0046-
0008 3297 S3 R1.xls

8/24/2011QC

63 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3181 128 B.xls

Report No 3181-2;Report No: 3181; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3181 128 B R1.xls

8/24/2011QC

64 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3182 129 A.xls

Report No 3182-1;Report No: 3182; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3182 129 A R1.xls

8/24/2011QC

65 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3182 129 B.xls

Report No 3182-2;Report No: 3182; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3182 129 B R1.xls

8/24/2011QC

66 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3180 127 A.xls

Report No 3180-1;Report No: 3180; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3180 127 A R1.xls

8/24/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

67 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3180 127 B.xls

Report No 3180-2;Report No: 3180; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3180 127 B R1.xls

8/24/2011QC

68 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3181 128 A.xls

Report No 3181-1;Report No: 3181; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3181 128 A R1.xls

8/24/2011QC

69 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3183 130 A.xls

Report No 3183-1;Report No: 3183; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3183 130 A R1.xls

8/25/2011QC

70 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3185 B.xls

Report No 3185-2;Report No: 3185; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3185 B R1.xls

8/25/2011QC

71 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3186 A.xls

Report No 3186-1;Report No: 3186; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3186 A R1.xls

8/25/2011QC

72 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3186 B.xls

Report No 3186-2;Report No: 3186; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3186 B R1.xls

8/25/2011QC

73 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3183 130 B.xls

Report No 3183-2;Report No: 3183; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3183 130 B R1.xls

8/25/2011QC

74 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3184 B.xls

Report No 3184-2;Report No: 3184; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3184 B R1.xls

8/25/2011QC

75 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3185 A.xls

Report No 3185-1;Report No: 3185; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3185 A R1.xls

8/25/2011QC

76 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3178 125 A.xls

Report No 3178.P-1;Report No: Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3178 125 A R1.xls

8/25/2011QC

77 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3184 A.xls

Report No 3184-1;Report No: 3184; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3184 A R1.xls

8/25/2011QC

78 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3178 125 B.xls

Report No 3178-2;Report No: 3178; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3178 125 B R1.xls

8/25/2011QC

79 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3179 126 B.xls

Report No 3179-2;Report No: 3179; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3179 126 B R1.xls

8/25/2011QC

80 10/7/2010 MVNQS02 W912P8-09-D-0046-
0008 3179 126 A.xls

Report No 3179-1;Report No: 3179; Select a Test Result MVNQS02 W912P8-09-D-0046-
0008 3179 126 A R1.xls

8/25/2011QC

81 11/21/2010 MVNQS03 W912P8-09-D-0046-
0008 3429 282.xls

Sta 79+00 Lift 3 ID 3429-282;Report Difference from Opt Moisture >5% 
(6.5%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

12/22/2010QC

82 11/13/2010 MVNQS10 W912P8-09-D-0046-
0008 3388 S1.xls

Sta 98+48 Lift 3 ID 3388-260;Report Difference from Opt Moisture >5% 
(11.4%). Retest Failed 11/21 (6.2)

Retested 11/22; MVNQS10 
W912P8-09-D-0046-0008 3433.xls

12/22/2010QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

83 11/13/2010 MVNQS10 W912P8-09-D-0046-
0008 3388 S1.xls

Sta 98+48 Lift 3 ID 3388-260;Report Degree of Compaction <90% 
(86.7%)

MVNQS10 W912P8-09-D-0046-
0008 3429 S2.xls

12/22/2010QC

84 11/14/2010 MVNQS10 W912P8-09-D-0046-
0008 3391 S2 R2.xls

Sta 82+90 Lift 3 ID 3391-267;Report Degree of Compaction <90% 
(88.5%)

MVNQS10 W912P8-09-D-0046-
0008 3429 S2.xls

12/22/2010QC

85 11/14/2010 MVNQS10 W912P8-09-D-0046-
0008 3391 S2 R2.xls

Sta 126+51 Lift 3 ID 
3391-271;Report No: ; Station: 126+

Difference from Optimum Moisture 
>5% (6%)

MVNQS10 W912P8-09-D-0046-
0008 3492.xls

12/22/2010QC

86 11/19/2010 MVNQS10 W912P8-09-D-0046-
0008 3423 S1.xls

Sta 135+03 Lift 3 ID 
3423-275;Report No: ; Station: 135+

Difference from Optimum Moisture 
>5% (5.5%); Retest failed 11/24 
(5.5%)

MVNQS10 W912P8-09-D-0046-
0008 3492.xls

12/22/2010QC

87 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S1.xls

Sta 64+00 Lift 4 ID 3429-278;Report Difference from Optimum Moisture 
>5% (8.4%)

MVNQS10 W912P8-09-D-0046-
0008 3439 S2.xls

12/22/2010QC

88 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S1.xls

Sta 76+53 Lift 3 ID 3429-281;Report 
No: ; Station: 76+53;Lift No: 3;

Difference from Optimum Moisture 
>5% (7.9%); Retest failed 11/23 
(12.4%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

12/22/2010QC

89 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S1.xls

Sta 79+00 Lift 3 ID 3429-282;Report Difference from Opt Moisture >5% 
(6.5%); Retest failed 11/23 (7.7%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

12/22/2010QC

90 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S2.xls

Sta 82+90 Lift 3 ID 3429-283;Report Difference from Opt Moisture >5% 
(7.2%); Retest failed 11/23 (8.8%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

12/22/2010QC

91 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S2.xls

Sta 87+54 Lift 4 ID 3429-284;Report Difference from Opt Moisture >5% 
(8.8%)

MVNQS10 W912P8-09-D-0046-
0008 3439 S1.xls

12/22/2010QC

92 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S2.xls

Sta 94+58 Lift 4 ID 3429-285;Report Difference from Opt Moisture >5% 
(6.8%)

MVNQS10 W912P8-09-D-0046-
0008 3433.xls

12/22/2010QC

93 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S3.xls

Sta 108+13 Lift 4 ID 
3429-288;Report No: ; Station: 108+

Difference from Opt Moisture >5% 
(14%); Retest failes 11/22 (7.1%)

MVNQS10 W912P8-09-D-0046-
0008 3533 S1.xls

12/22/2010QC

94 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S3.xls

Sta 94+59 Lift 1 ID 3429-290;Report Difference from Opt Moisture >5% 
(9.3%); Retest failed 11/24 (12.4%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

12/22/2010QC

95 11/21/2010 MVNQS10 W912P8-09-D-0046-
0008 3429 S3.xls

Sta 94+59 Lift 1 ID 3429-290;Report Degree of Compaction <90% 
(88.9%); Retest failed 11/24 (88%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

12/22/2010QC

96 11/23/2010 MVNQS10 W912P8-09-D-0046-
0008 3439 S1.xls

Sta 69+06 Lift 4 ID 3439-298;Report Difference from Opt Moisture >5% 
(7.3%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S2.xls

12/22/2010QC

97 11/24/2010 MVNQS10 W912P8-09-D-0046-
0008 3448 S2.xls

Sta 73+08 Lift 1 ID 3448-305;Report Difference from Opt Moisture >5% 
(7%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

12/22/2010QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

98 12/6/2010 MVNQS10 W912P8-09-D-0046-
0008 3499.xls

Sta 133+02 Lift 4 ID 
3499-318;Resolution 
Filename:  ;Report No: ; Station: 133

Difference from Opt Moisture >5% 
(5.6%)

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5474.xls

1/11/2012 
9:42:24 AM

QC

99 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 3506 S1.xls

Sta 92+72 Lift 2 ID 3506-320;Report Difference from Opt Moisture >5% 
(6%)

MVNQS10 W912P8-09-D-0046-
0008 4019B.xls

3/10/2011QC

100 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 3506 S1.xls

Sta 87+00 Lift 2 ID 3506-321;Report Difference from Opt Moisture >5% 
(7%)

MVNQS10 W912P8-09-D-0046-
0008 3533 S1.xls

12/22/2010QC

101 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 3506 S1.xls

Sta 87+00 Lift 2 ID 3506-321;Report Degree of Compaction <90% 
(89.5%)

MVNQS10 W912P8-09-D-0046-
0008 3533 S1.xls

12/22/2010QC

102 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 3506 S1.xls

Sta 82+03 Lift 2 ID 3506-322;Report Degree of Compaction <90% 
(87.5%)

MVNQS10 W912P8-09-D-0046-
0008 3533 S1.xls

12/22/2010QC

103 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 3506 S1.xls

Sta 77+00 Lift 2 ID 3506-323;Report Degree of Compaction <90% (85%); 
Retest failed 12/10 (89%)

MVNQS10 W912P8-09-D-0046-
0008 4019A.xls

3/10/2011QC

104 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 3506 S1.xls

Sta 77+00 Lift 2 ID 3506-323;Report Difference from Opt Moisture >5% 
(5.9%)

MVNQS10 W912P8-09-D-0046-
0008 3533 S1.xls

12/22/2010QC

105 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 3506 S1.xls

Sta 72+03 Lift 2 ID 3506-324;Report Degree of Compaction <90% 
(88.6%)

MVNQS10 W912P8-09-D-0046-
0008 3533 S1.xls

12/22/2010QC

106 12/8/2010 MVNQS10 W912P8-09-D-0046-
0008 3510.xls

Sta 73+02 Lift 5 ID 3510-329;Report Difference from Opt Moisture >5% 
(8.5%)

MVNQS10 W912P8-09-D-0046-
0008 3974B.xls

3/3/2011QC

107 12/13/2010 MVNQS10 W912P8-09-D-0046-
0008 3544.xls

Sta 52+44 Lift 1 ID 3544-347;Report Difference from Opt Moisture <-3% 
(-6.4%)

MVNQS10 W912P8-09-D-0046-
0008 3603.xls

1/21/2011QC

108 11/23/2010 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4501.xls

Sta 82+90 Lift 3 ID 4501-T-14;Report Difference from Opt Moisture >5% 
(7.3%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

3/14/2011QA

109 11/23/2010 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4501.xls

Sta 76+53 Lift 3 ID 4501-16;Report Difference from Opt Moisture >5% 
(7.9%)

MVNQS10 W912P8-09-D-0046-
0008 3485 S1.xls

3/14/2011QA

110 12/7/2010 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-4527.xls

Sta 92+72 Lift 2 ID 4527-T-18;Report Difference from Opt Moisture >5% 
(6.5%)

MVNQS10 W912P8-09-D-0046-
0008 4019B.xls

3/14/2011QA

111 1/8/2011 MVNQS10 W912P8-09-D-0046-
0008 3712 R1.xls

Sta 17+53 Lift 1 ID 3712-364;Report Difference from Opt Moisture >5% 
(11.6%)

MVNQS10 W912P8-09-D-0046-
0008 3754.xls

1/21/2011QC

112 1/8/2011 MVNQS10 W912P8-09-D-0046-
0008 3712 R1.xls

Sta 17+53 Lift 1 ID 3712-364;Report Degree of Compaction <90% 
(88.3%)

MVNQS10 W912P8-09-D-0046-
0008 3754.xls

1/21/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

113 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772A.xls

Sta 145+04 Lift 3 ID 
3772A-371;Report No: ; Station: 145

Difference from Opt Moisture >5% 
(6.8%)

MVNQS10 W912P8-09-D-0046-
0008 3827.xls

3/3/2011QC

114 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772A.xls

Sta 155+06 Lift 3 ID 
3772A-373;Report No: ; Station: 155

Difference from Opt Moisture >5% 
(8.1%)

MVNQS10 W912P8-09-D-0046-
0008 4103B T-470.xls

8/26/2011QC

115 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772A.xls

Sta 155+06 Lift 3 ID 
3772A-373;Report No: ; Station: 155

Degree of Compaction <90% 
(84.5%)

MVNQS10 W912P8-09-D-0046-
0008 4103B T-470.xls

8/26/2011QC

116 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772B.xls

Sta 170+03 Lift 5 ID 
3772B-376;Report No: ; Station: 170

Difference from Opt Moisture >5% 
(10.9%)

MVNQS10 W912P8-09-D-0046-
0008 4004A.xls

3/3/2011QC

117 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772B.xls

Sta 170+03 Lift 5 ID 
3772B-376;Report No: ; Station: 170

Degree of Compaction <90% 
(85.9%)

MVNQS10 W912P8-09-D-0046-
0008 4004A.xls

3/3/2011QC

118 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772B.xls

Sta 165+03 Lift 5 ID 
3772B-375;Report No: ; Station: 165

Difference from Opt Moisture >5% 
(5.2%)

MVNQS10 W912P8-09-D-0046-
0008 4004A.xls

3/3/2011QC

119 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772B.xls

Sta 180+02 Lift 5 ID 
3772B-378;Report No: ; Station: 180

Difference from Opt Moisture >5% 
(8.4%)

MVNQS10 W912P8-09-D-0046-
0008 4004A.xls

3/3/2011QC

120 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772B.xls

Sta 180+02 Lift 5 ID 
3772B-378;Report No: ; Station: 180

Degree of Compaction <90% 
(89.4%)

MVNQS10 W912P8-09-D-0046-
0008 4004A.xls

3/3/2011QC

121 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772C.xls

Sta 46+50 Lift 2 ID 
3772C-381;Report No: ; Station: 46+

Difference from Opt Moisture >5% 
(8.8%)

MVNQS10 W912P8-09-D-0046-
0008 3827.xls

3/3/2011QC

122 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772C.xls

Sta 46+50 Lift 2 ID 
3772C-381;Report No: ; Station: 46+

Degree of Compaction <90% 
(88.4%)

MVNQS10 W912P8-09-D-0046-
0008 3827.xls

3/3/2011QC

123 1/17/2011 MVNQS10 W912P8-09-D-0046-
0008 3772C.xls

Sta 49+50 Lift 2 ID 
3772C-380;Report No: ; Station: 49+

Difference from Opt Moisture >5% 
(5.5%)

MVNQS10 W912P8-09-D-0046-
0008 3827.xls

3/3/2011QC

124 1/17/2011 MVNQS02 W912P8-09-D-0046 
0008 3649A.xls

Report No 3649-362A;Report No: Missing Sample Date MVNQS02 W912P8-09-D-0046 
0008 3649A R1.xls

8/25/2011QC
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Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

125 1/17/2011 MVNQS02 W912P8-09-D-0046 
0008 3649B.xls

Report No 3649-362B;Report No: Missing Sample Date MVNQS02 W912P8-09-D-0046 
0008 3649B R1.xls

8/25/2011QC

126 1/22/2011 MVNQS02 W912P8-09-D-0046 
0008 3804B.xls

Report No 3804-387B;Report No: 
3804;

Incorrect entry value. % Fines value 
used is inconsistent with value in 
found MVNQ-S06.

MVNQS02 W912P8-09-D-0046 
0008 3804B R1.xls

8/25/2011QC

127 1/29/2011 MVNQS10 W912P8-09-D-0046-
0008 3873.xls

Sta 6+92 Lift 2 ID 3873-406;Report Difference from Opt Moisture >5% 
(5.6%)

MVNQS10 W912P8-09-D-0046-
0008 4004A.xls

3/3/2011QC

128 1/29/2011 MVNQS10 W912P8-09-D-0046-
0008 3873.xls

Sta 5+04 Lift 2 ID 3873-407;Report Difference from Opt Moisture >5% 
(7.4%)

MVNQS10 W912P8-09-D-0046-
0008 4004A.xls

3/3/2011QC

129 2/22/2011 MVNQS10 W912P8-09-D-0046-
0008 4049.xls

STATION:20+07;LIFT NO:2;TEST 
NO:451;Report No: ; Test No: 451; 

Difference from Opt Moisture >5% 
(8.1%)

MVNQS10 W912P8-09-D-0046-
0008 4094.xls

3/10/2011QC

130 3/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4103A.xls

STATION:10+13;LIFT NO:3;TEST 
NO:463;Report No: ; Test No: 463; 

Difference from Opt Moisture >5% 
(6.9%)

MVNQS10 W912P8-09-D-0046-
0008 4281A.xls

3/29/2011QC

131 3/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4103B.xls

STATION:153+22;LIFT NO:3;TEST 
NO:469;Report No: ; Test No: 469; 

Difference from Opt Moisture >5% 
(9.5%)

MVNQS10 W912P8-09-D-0046-
0008 4143A.xls

3/14/2011QC

132 3/19/2011 MVNQS02 W912P8-09-D-0046-
0008 4213 501.xls

STATION:153+02;LIFT NO:4;TEST 
NO:501;Report No: ; Test No: 501; 

Inconsistent “Elevation" entries 
throughout suite of tests.

MVNQS02 W912P8-09-D-0046-
0008 4213 501 R1.xls

8/25/2011QC

133 3/19/2011 MVNQS02 W912P8-09-D-0046-
0008 4213 506.xls

STATION:163+09;LIFT NO:6;TEST 
NO:506;Report No: ; Test No: 506; 

Inconsistent “Elevation" entries 
throughout suite of tests.

MVNQS02 W912P8-09-D-0046-
0008 4213 506 R1.xls

8/24/2011QC

134 3/23/2011 MVNQS10 W912P8-09-D-0046-
0008 4240.xls

STATION:44+04;LIFT NO:3;TEST 
NO:520;Report No: ; Test No: 520; 

Inconsistent “Station No." entries 
throughout suite of tests.

MVNQS06 W912P8-09-D-0046-
0008 4240 R1.xls

8/24/2011QC

135 3/23/2011 MVNQS06 W912P8-09-D-0046-
0008 4240.xls

STATION:44+04;LIFT NO:3;TEST 
NO:520;Report No: ; Test No: 520; 

Inconsistent “Elevation" entries 
throughout suite of tests.

MVNQS06 W912P8-09-D-0046-
0008 4240 R1.xls

8/24/2011QC

136 3/23/2011 MVNQS06 W912P8-09-D-0046-
0008 4240.xls

STATION:44+04;LIFT NO:3;TEST 
NO:520;Report No: ; Test No: 520; 

Inconsistent “Offset" entries 
throughout suite of tests.

MVNQS06 W912P8-09-D-0046-
0008 4240 R1.xls

8/24/2011QC
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Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

137 3/23/2011 MVNQS06 W912P8-09-D-0046-
0008 4240.xls

STATION:39+00;LIFT NO:3;TEST 
NO:521;Report No: ; Test No: 521; 

Inconsistent “Station No." entries 
throughout suite of tests.

MVNQS06 W912P8-09-D-0046-
0008 4240 R1.xls

8/24/2011QC

138 3/23/2011 MVNQS06 W912P8-09-D-0046-
0008 4240.xls

STATION:39+00;LIFT NO:3;TEST 
NO:521;Report No: ; Test No: 521; 

Inconsistent “Elevation" entries 
throughout suite of tests.

MVNQS06 W912P8-09-D-0046-
0008 4240 R1.xls

8/24/2011QC

139 3/23/2011 MVNQS06 W912P8-09-D-0046-
0008 4240.xls

STATION:39+00;LIFT NO:3;TEST 
NO:521;Report No: ; Test No: 521; 

Inconsistent “Offset" entries 
throughout suite of tests.

MVNQS06 W912P8-09-D-0046-
0008 4240 R1.xls

8/24/2011QC

140 3/24/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5075 T-31.xls

STATION:102+00;LIFT NO:7;TEST 
NO:T-31;Report No: ; Test No: T-31; 
Station: 102+00;Lift No: 7;

Difference from Opt Moisture <-3% 
(-8.8%)

MVNQS10 W912P8-09-D-0046-
0008 4035.xls Resolution Filename: 
MVNQS10 W912P8-09-D-0046-
0008 4305.xls

4/1/2011QA

141 3/24/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5075 T-32.xls

STATION:107+02;LIFT NO:7;TEST 
NO:T-32;Report No: ; Test No: T-32; 
Station: 107+02;Lift No: 7;

Difference from Opt Moisture <-3% 
(-7.9%)

MVNQS10 W912P8-09-D-0046-
0008 4035.xls Resolution Filename: 
MVNQS10 W912P8-09-D-0046-
0008 4305.xls

4/1/2011QA

142 3/24/2011 MVNQS10 W912P8-09-D-0046-
0008 4248A.xls

STATION:102+00;LIFT NO:7;TEST 
NO:525;Report No: ; Test No: 525; 

Difference from Opt Moisture <-3% 
(-4.9%)

MVNQS10 W912P8-09-D-0046-
0008 4305.xls

4/1/2011QC

143 3/25/2011 MVNQS10 W912P8-09-D-0046-
0008 4256B.xls

STATION:151+00;LIFT NO:5;TEST 
NO:536;Report No: ; Test No: 536; 

Degree of Compaction <90% 
(87.7%)

MVNQS10 W912P8-09-D-0046-
0008 4268 R1.xls

8/24/2011QC

144 3/28/2011 MVNQS10 W912P8-09-D-0046-
0008 4268.xls

STATION:94+82;LIFT NO:9;TEST 
NO:543;Report No: ; Test No: 543; 

Difference from Opt Moisture <-3% 
(-11.4%)

MVNQS10 W912P8-09-D-0046-
0008 4305.xls

4/1/2011QC

145 3/28/2011 MVNQS10 W912P8-09-D-0046-
0008 4268.xls

STATION:151+00;LIFT NO:5;TEST 
NO:544;Report No: ; Test No: 544; 

Verify "Test of Retest ID" entry. No 
results have been submitted for 
Test ID 4256+538.

MVNQS10 W912P8-09-D-0046-
0008 4268 R1.xls

8/25/2011QC

146 3/28/2011 MVNQS07 W912P8-09-D-0046-
0008 4268.xls

STATION:151+00;LIFT NO:5;TEST 
NO:544;Report No: ; Test No: 544; 

Verify "Test of Retest ID" entry. No 
results have been submitted for 
Test ID 4256+538.

MVNQS07 W912P8-09-D-0046-
0008 4268 R1.xls

8/25/2011QC

147 3/28/2011 MVNQS06 W912P8-09-D-0046-
0008 4268.xls

STATION:151+00;LIFT NO:5;TEST 
NO:544;Report No: ; Test No: 544; 

Verify "Test of Retest ID" entry. No 
results have been submitted for 
Test ID 4256+538.

MVNQS06 W912P8-09-D-0046-
0008 4268 R1.xls

8/25/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

148 3/29/2011 MVNQS10 W912P8-09-D-0046-
0008 4281A.xls

STATION:6+03;LIFT NO:3;TEST 
NO:546;Report No: ; Test No: 546; 

Degree of Compaction <90% (83%) MVNQS10 W912P8-09-D-0046-
0008 4347 R1.xls

8/25/2011QC

149 3/29/2011 MVNQS10 W912P8-09-D-0046-
0008 4281A.xls

STATION:6+03;LIFT NO:3;TEST 
NO:546;Report No: ; Test No: 546; 

Difference from Opt Moisture >5% 
(8.2%)

MVNQS10 W912P8-09-D-0046-
0008 4347 R1.xls

8/25/2011QC

150 4/1/2011 MVNQS10 W912P8-09-D-0046-
0008 4305.xls

STATION:107+02;LIFT NO:7;TEST 
NO:555;Report No: ; Test No: 555; 

Verify "Retest of Test ID entry".  
Retest ID refers to test with Pass 
results.

MVNQS10 W912P8-09-D-0046-
0008 4305 R1.xls

8/25/2011QC

151 4/1/2011 MVNQS07 W912P8-09-D-0046-
0008 4305.xls

STATION:107+02;LIFT NO:7;TEST 
NO:555;Report No: ; Test No: 555; 

Verify "Retest of Test ID entry".  
Retest ID refers to test with Pass 
results.

MVNQS07 W912P8-09-D-0046-
0008 4305 R1.xls

8/25/2011QC

152 4/1/2011 MVNQS06 W912P8-09-D-0046-
0008 4305.xls

STATION:107+02;LIFT NO:7;TEST 
NO:555;Report No: ; Test No: 555; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS06 W912P8-09-D-0046-
0008 4305 R1.xls

8/25/2011QC

153 4/4/2011 MVNQS10 W912P8-09-D-0046-
0008 4316C R1.xls

STATION:129+03;LIFT NO:8;TEST 
NO:569;Report No: ; Test No: 569; 

Degree of Compaction <90% 
(89.8%)

MVNQS10 W912P8-09-D-0046-
0008 4369A.xls

4/11/2011QC

154 4/4/2011 MVNQS10 W912P8-09-D-0046-
0008 4316C R1.xls

STATION:129+03;LIFT NO:8;TEST 
NO:569;Report No: ; Test No: 569; 

Difference from Opt Moisture >5% 
(9.8%)

MVNQS10 W912P8-09-D-0046-
0008 4369A.xls

4/11/2011QC

155 4/4/2011 MVNQS10 W912P8-09-D-0046-
0008 4316D.xls

STATION:174+05;LIFT NO:7;TEST 
NO:573;Report No: ; Test No: 573; 

Degree of Compaction <90% 
(89.7%)

MVNQS10 W912P8-09-D-0046-
0008 4369A.xls

4/11/2011QC

156 4/4/2011 MVNQS10 W912P8-09-D-0046-
0008 4316D.xls

STATION:174+05;LIFT NO:7;TEST 
NO:573;Report No: ; Test No: 573; 

Difference from Opt Moisture >5% 
(8.3%)

MVNQS10 W912P8-09-D-0046-
0008 4369A.xls

4/11/2011QC

157 4/4/2011 MVNQS10 W912P8-09-D-0046-
0008 4316D.xls

STATION:169+03;LIFT NO:7;TEST 
NO:574;Report No: ; Test No: 574; 

Difference from Opt Moisture >5% 
(6.5%)

MVNQS10 W912P8-09-D-0046-
0008 4369A.xls

4/11/2011QC

158 4/4/2011 MVNQS10 W912P8-09-D-0046-
0008 4316D.xls

STATION:164+09;LIFT NO:7;TEST 
NO:575;Report No: ; Test No: 575; 

Difference from Opt Moisture >5% 
(5.9%)

MVNQS10 W912P8-09-D-0046-
0008 4369A.xls

4/11/2011QC

159 4/7/2011 MVNQS10 W912P8-09-D-0046-
0008 4347.xls

STATION:6+03;LIFT NO:3;TEST 
NO:581;Report No: ; Test No: 581; 

Incorrect "Retest of Test ID" 
number.

MVNQS10 W912P8-09-D-0046-
0008 4347 R1.xls

8/25/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

160 4/7/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5164.xls

STATION:6+03;LIFT NO:3;TEST 
NO:T-33;Report No: ; Test No: T-33; 

Difference from Opt Moisture <-3% 
(-6.6%)

MVNQS10 W912P8-09-D-0046-
0008 4347.xls

4/7/2011QA

161 4/7/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5164.xls

STATION:100+98;LIFT NO:8;TEST 
NO:T-35;Report No: ; Test No: T-35; 

Difference from Opt Moisture <-3% 
(-3.3%)

MVNQS10 W912P8-09-D-0046-
0008 4347.xls

4/7/2011QA

162 4/25/2011 MVNQS10 W912P8-09-D-0046-
0008 4479B.xls

STATION:160+09;LIFT NO:2;TEST 
NO:636;Report No: ; Test No: 636; 

Difference from Opt Moisture <-3% 
(4.9-%)

MVNQS10 W912P8-09-D-0046-
0008 4527A.xls

5/1/2011QC

163 4/26/2011 MVNQS10 W912P8-09-D-0046-
0008 4486 R1.xls

STATION:143+09;LIFT NO:8;TEST 
NO:637;Report No: ; Test No: 637; 

Difference from Opt Moisture <-3% 
(-5.3%)

MVNQS10 W912P8-09-D-0046-
0008 4527A.xls

5/1/2011QC

164 4/26/2011 MVNQS10 W912P8-09-D-0046-
0008 4486.xls

STATION:153+08;LIFT NO:8;TEST 
NO:639;Report No: ; Test No: 639; 

Difference from Opt Moisture <-3% 
(-4.4%)

MVNQS10 W912P8-09-D-0046-
0008 4527A.xls

5/1/2011QC

165 4/30/2011 MVNQS10 W912P8-09-D-0046-
0008 4524A.xls

STATION:1+40;LIFT NO:4;TEST 
NO:653;Report No: ; Test No: 653; 

Difference from Opt Moisture <-3% 
(-11.2%)

MVNQS10 W912P8-09-D-0046-
0008 4558A.xls

5/4/2011QC

166 4/30/2011 MVNQS10 W912P8-09-D-0046-
0008 4524A.xls

STATION:6+54;LIFT NO:4;TEST 
NO:654;Report No: ; Test No: 654; 

Difference from Opt Moisture <-3% 
(-6.1%)

MVNQS10 W912P8-09-D-0046-
0008 4533A.xls

5/2/2011QC

167 5/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4533A.xls

STATION:106+00;LIFT NO:3;TEST 
NO:672;Report No: ; Test No: 672; 

Difference from Opt Moisture <-3% 
(-3.8%)

MVNQS10 W912P8-09-D-0046-
0008 4566 R1.xls

8/25/2011QC

168 5/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4533A.xls

STATION:1+40;LIFT NO:4;TEST 
NO:673;Report No: ; Test No: 673; 

Difference from Opt Moisture <-3% 
(-9.8%)

MVNQS10 W912P8-09-D-0046-
0008 4558A.xls

5/4/2011QC

169 5/4/2011 MVNQS06 W912P8-09-D-0046-
0008 4558B.xls

STATION:24+02;LIFT NO:6;TEST 
NO:689;Resolution 
Filename:  ;Report No: ; Test No: 

Incorrect procedure. Difference in 
Moisture Content between liquid 
limit trials > 1%(15.7%).

 Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 4558B 
R1.xls

1/11/2012 
8:35:01 AM

QC

170 5/9/2011 MVNQS10 W912P8-09-D-0046-
0008 4583.xls

STATION:122+97;LIFT NO:3;TEST 
NO:703;Report No: ; Test No: 703; 

Difference from Opt Moisture <-3% 
(-6.8%)

MVNQS10 W912P8-09-D-0046-
0008 4849A.xls

6/9/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

171 5/9/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 1.xls

BATCH TICKET NO:131419;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 1 R1.xls

8/25/2011QC

172 5/9/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 1.xls

BATCH TICKET NO:131419;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Missing "Concrete Specifications" 
entries.

MVNQC02 W912P8-09-D-0046-
0008 7280 18 R1.xls

8/25/2011QC

173 5/11/2011 MVNQS10 W912P8-09-D-0046-
0008 4605B.xls

STATION:137+09;LIFT NO:3;TEST 
NO:713;Report No: ; Test No: 713; 

Difference from Opt Moisture <-3% 
(-4%)

MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

6/2/2011QC

174 5/11/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5381 T-41.xls

STATION:128+97;LIFT NO:3;TEST 
NO:T-38;Report No: ; Test No: T-38; 

Difference from Opt Moisture <-3% 
(-3.5%)

MVNQS10 W912P8-09-D-0046-
0008 4605A.xls

5/11/2011QA

175 5/11/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5381 T-41.xls

STATION:133+14;LIFT NO:3;TEST 
NO:T-40;Report No: ; Test No: T-40; 

Difference from Opt Moisture <-3% 
(-7.4%)

MVNQS06 W912P8-09-D-0046-
0008 10-81-3667-5528.xls

6/2/2011QA

176 5/11/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5381 T-41.xls

STATION:135+19;LIFT NO:3;TEST 
NO:T-41;Report No: ; Test No: T-41; 

Difference from Opt Moisture <-3% 
(-4.3%)

MVNQS06 W912P8-09-D-0046-
0008 10-81-3667-5528.xls

6/2/2011QA

177 5/11/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 2.xls

BATCH TICKET NO:131539;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 2 R1.xls

8/25/2011QC

178 5/11/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 2.xls

BATCH TICKET NO:131539;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Missing "Concrete Specifications" 
entries.

MVNQC02 W912P8-09-D-0046-
0008 7280 2 R1.xls

8/25/2011QC

179 5/12/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5382 Rev. 1.xls

STATION:63+22;LIFT NO:1;TEST 
NO:T-44;Report No: ; Test No: T-44; 

Difference from Opt Moisture <-3% 
(-8.2%)

MVNQS10 W912P8-09-D-0046-
0008 4828B.xls

6/7/2011QA

180 5/12/2011 MVNQS10 W912P8-09-D-0046-
0008 4613A.xls

STATION:63+22;LIFT NO:1;TEST 
NO:716;Report No: ; Test No: 716; 

Difference from Opt Moisture <-3% 
(-5.4%)

MVNQS10 W912P8-09-D-0046-
0008 4828B.xls

6/7/2011QC

181 5/16/2011 MVNQS10 W912P8-09-D-0046-
0008 4641.xls

STATION:88+03;LIFT NO:6;TEST 
NO:722;Resolution 
Filename:  ;Report No: ; Test No: 

Difference from Opt Moisture <-3% 
(-7.9%)

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5474.xls

1/11/2012 
9:42:40 AM

QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

182 5/16/2011 MVNQS10 W912P8-09-D-0046-
0008 4641.xls

STATION:103+02;LIFT NO:4;TEST 
NO:725;Report No: ; Test No: 725; 

Difference from Opt Moisture <-3% 
(-5.4)

MVNQS10 W912P8-09-D-0046-
0008 4675C.xls

5/19/2011QC

183 5/16/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 3.xls

BATCH TICKET NO:118898;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 3 R1.xls

8/25/2011QC

184 5/17/2011 MVNQS10 W912P8-09-D-0046-
0008 4655A.xls

STATION:82+94;LIFT NO:6;TEST 
NO:727;Report No: ; Test No: 727; 

Difference from Opt Moisture <-3% 
(-10%)

MVNQS10 W912P8-09-D-0046-
0008 4828C.xls

6/7/2011QC

185 5/17/2011 MVNQS10 W912P8-09-D-0046-
0008 4655A.xls

STATION:77+92;LIFT NO:5;TEST 
NO:728;Report No: ; Test No: 728; 

Difference from Opt Moisture <-3% 
(-5.4%)

MVNQS10 W912P8-09-D-0046-
0008 4675B.xls

5/19/2011QC

186 5/17/2011 MVNQS10 W912P8-09-D-0046-
0008 4655B.xls

STATION:77+49;LIFT NO:10;TEST 
NO:736;Report No: ; Test No: 736; 

Difference from Opt Moisture <-3% 
(-4.2%)

MVNQS10 W912P8-09-D-0046-
0008 4675A.xls

5/19/2011QC

187 5/17/2011 MVNQW05 W912P8-09-D-0046-
0008 001.xls

TEST NO:3;Report No: ; Test No: 3; Failed Test. MVNQW05 W912P8-09-D-0046-
0008 002.xls

5/17/2011QA

188 5/18/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 4.xls

BATCH TICKET NO:131779;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 4 R1.xls

5/25/2011QC

189 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 4675A.xls

STATION:82+44;LIFT NO:10;TEST 
NO:741;Resolution Filename:  
MVNQS10 W912P8-09-D-0046-0008 
10-81-3667-5444 T-49;Report No: ; 
Test No: 741; Station: 82+44;Lift No: 

Degree of Compaction <90% 
(88.6%) 

MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5444 T-49

8/26/2011QC

190 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 4675A.xls

STATION:82+44;LIFT NO:10;TEST 
NO:741;Resolution Filename:  
MVNQS10 W912P8-09-D-0046-0008 
10-81-3667-5444 T-49;Report No: ; 
Test No: 741; Station: 82+44;Lift No: 

Difference from Opt Moisture >5% 
(8.1%)

MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5444 T-49

8/26/2011QC

191 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 4675A.xls

STATION:92+49;LIFT NO:10;TEST 
NO:743;Report No: ; Test No: 743; 

Difference from Opt Moisture <-3% 
(-3.2%)

MVNQS10 W912P8-09-D-0046-
0008 4699.xls

5/23/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

192 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 4675A.xls

STATION:82+94;LIFT NO:6;TEST 
NO:744;Report No: ; Test No: 744; 

Difference from Opt Moisture <-3% 
(-6.6%)

MVNQS10 W912P8-09-D-0046-
0008 4828C.xls

8/26/2011QC

193 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 4675C.xls

STATION:8+96;LIFT NO:7;TEST 
NO:752;Report No: ; Test No: 752; 

Difference from Opt Moisture >5% 
(9.2%)

MVNQS10 W912P8-09-D-0046-
0008 4699.xls

5/23/2011QC

194 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 4675C.xls

STATION:3+97;LIFT NO:7;TEST 
NO:753;Report No: ; Test No: 753; 

Difference from Opt Moisture >5% 
(6.9%)

MVNQS10 W912P8-09-D-0046-
0008 4699.xls

5/23/2011QC

195 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5444 T-49.xls

STATION:77+49;LIFT NO:10;TEST 
NO:T-45;Report No: ; Test No: T-45; 

Difference from Opt Moisture <-3% 
(-4.4%)

MVNQS06 W912P8-09-D-0046-
0008 10-81-3667-5528.xls

6/2/2011QA

196 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5444 T-49.xls

STATION:87+48;LIFT NO:10;TEST 
NO:T-47;Report No: ; Test No: T-47; 

Difference from Opt Moisture <-3% 
(-8.2%)

MVNQS06 W912P8-09-D-0046-
0008 10-81-3667-5528.xls

6/2/2011QA

197 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5444 T-49.xls

STATION:82+94;LIFT NO:6;TEST 
NO:T-49;Report No: ; Test No: T-49; 

Difference from Opt Moisture <-3% 
(-11.6%)

MVNQS06 W912P8-09-D-0046-
0008 10-81-3667-5528.xls

6/2/2011QA

198 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5444 T-50.xls

STATION:77+92;LIFT NO:5;TEST 
NO:T-50;Report No: ; Test No: T-50; 

Difference from Opt Moisture <-3% 
(-8.5%)

MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5563.xls

6/9/2011QA

199 5/19/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5444 T-50.xls

STATION:55+90;LIFT NO:5;TEST 
NO:T-52;Report No: ; Test No: T-52; 

Difference from Opt Moisture <-3% 
(-7.4%)

MVNQS10 W912P8-09-D-0046-
0008 4675B.xls

6/2/2011QA

200 5/19/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 5.xls

BATCH TICKET NO:131873;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 5 R1.xls

8/25/2011QC

201 5/20/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 6.xls

BATCH TICKET NO:131998;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 6 R1.xls

8/25/2011QC

202 5/23/2011 MVNQS10 W912P8-09-D-0046-
0008 4699.xls

STATION:82+94;LIFT NO:6;TEST 
NO:756;Report No: ; Test No: 756; 

Difference from Opt Moisture <-3% 
(-5.5%). Retest of Test 4675A+744.

MVNQS10 W912P8-09-D-0046-
0008 4828C.xls

8/25/2011QC

203 5/24/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 7.xls

BATCH TICKET NO:132085;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 7 R1.xls

8/25/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

204 5/26/2011 MVNQS10 W912P8-09-D-0046-
0008 4726.xls

STATION:108+75;LIFT NO:8;TEST 
NO:766;Report No: ; Test No: 766; 

Difference from Opt Moisture <-3% 
(-5.6%)

MVNQS10 W912P8-09-D-0046-
0008 4746.xls

6/1/2011QC

205 5/26/2011 MVNQS10 W912P8-09-D-0046-
0008 4726.xls

STATION:101+00;LIFT NO:11;TEST 
NO:767;Report No: ; Test No: 767; 

Difference from Opt Moisture <-3% 
(-5.2%)

MVNQS10 W912P8-09-D-0046-
0008 4762B.xls

6/2/2011QC

206 5/26/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5494.xls

STATION:108+75;LIFT NO:8;TEST 
NO:T-54;Report No: ; Test No: T-54; 

Difference from Opt Moisture <-3% 
(-4.5%)

MVNQS10 W912P8-09-D-0046-
0008 4746.xls

6/1/2011QA

207 5/26/2011 MVNQS10 W912P8-09-D-0046-
0008 10-81-3667-5494.xls

STATION:101+00;LIFT NO:11;TEST 
NO:T-55;Report No: ; Test No: T-55; 

Difference from Opt Moisture <-3% 
(-6.9%)

MVNQS10 W912P8-09-D-0046-
0008 4762B.xls

6/2/2011QA

208 5/26/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 9.xls

BATCH TICKET NO:132217;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 9 R1.xls

8/25/2011QC

209 5/26/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 8.xls

BATCH TICKET NO:132187;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 8 R1.xls

8/25/2011QC

210 5/30/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 10.xls

BATCH TICKET NO:119504;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 10 R1.xls

8/25/2011QC

211 6/1/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 11.xls

BATCH TICKET NO:119588;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 11 R1.xls

8/25/2011QC

212 6/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

STATION:87+48;LIFT NO:10;TEST 
NO:778;Report No: ; Test No: 778; 

Difference from Opt Moisture <-3% 
(-3.3%)

MVNQS10 W912P8-09-D-0046-
0008 4828C.xls

6/7/2011QC

213 6/2/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 13.xls

BATCH TICKET NO:132517;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 13 R1.xls

8/25/2011QC

214 6/2/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 12.xls

BATCH TICKET NO:132479;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 12 R1.xls

8/25/2011QC

215 6/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

STATION:133+14;LIFT NO:3;TEST 
NO:779;Report No: ; Test No: 779; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

Page 17 of 26



ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

216 6/2/2011 MVNQS07 W912P8-09-D-0046-
0008 4762A.xls

STATION:133+14;LIFT NO:3;TEST 
NO:779;Report No: ; Test No: 779; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS07 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

217 6/2/2011 MVNQS06 W912P8-09-D-0046-
0008 4762A.xls

STATION:133+14;LIFT NO:3;TEST 
NO:779;Report No: ; Test No: 779; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS06 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

218 6/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

STATION:135+19;LIFT NO:3;TEST 
NO:780;Report No: ; Test No: 780; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

219 6/2/2011 MVNQS07 W912P8-09-D-0046-
0008 4762A.xls

STATION:135+19;LIFT NO:3;TEST 
NO:780;Report No: ; Test No: 780; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS07 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

220 6/2/2011 MVNQS06 W912P8-09-D-0046-
0008 4762A.xls

STATION:135+19;LIFT NO:3;TEST 
NO:780;Report No: ; Test No: 780; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS06 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

221 6/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

STATION:87+48;TEST 
NO:782;Report No: ; Test No: 782; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS10 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

222 6/2/2011 MVNQS07 W912P8-09-D-0046-
0008 4762A.xls

STATION:87+48;TEST 
NO:782;Report No: ; Test No: 782; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS07 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

223 6/2/2011 MVNQS06 W912P8-09-D-0046-
0008 4762A.xls

STATION:87+48;TEST 
NO:782;Report No: ; Test No: 782; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS06 W912P8-09-D-0046-
0008 4762A.xls

8/26/2011QC

224 6/2/2011 MVNQS10 W912P8-09-D-0046-
0008 4762B.xls

STATION:77+49;LIFT NO:10;TEST 
NO:783;Report No: ; Test No: 783; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS10 W912P8-09-D-0046-
0008 4762B.xls

8/26/2011QC

225 6/2/2011 MVNQS07 W912P8-09-D-0046-
0008 4762B.xls

STATION:77+49;LIFT NO:10;TEST 
NO:783;Report No: ; Test No: 783; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS07 W912P8-09-D-0046-
0008 4762B.xls

8/26/2011QC

226 6/2/2011 MVNQS06 W912P8-09-D-0046-
0008 4762B.xls

STATION:77+49;LIFT NO:10;TEST 
NO:783;Report No: ; Test No: 783; 

Verify "Retest of Test ID" entry.  
Retest ID refers to test with Pass 
results.

MVNQS06 W912P8-09-D-0046-
0008 4762B.xls

8/26/2011QC

227 6/7/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 14.xls

BATCH TICKET NO:132615;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 14 R1.xls

8/25/2011QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

228 6/9/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 15.xls

BATCH TICKET NO:132740;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 15 R1.xls

8/25/2011QC

229 6/14/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 16.xls

BATCH TICKET NO:124251;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 16 R1.xls

8/25/2011QC

230 6/15/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 17.xls

BATCH TICKET NO:132963;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 17 R1.xls

8/25/2011QC

231 6/20/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 18.xls

BATCH TICKET NO:133145;TEST 
NO:1;Report No: ; Test No: 1; Batch 

Incorrect "Project" name. Correct 
name is "WBV-14c.2 Westwego PS 
Phase 2".

MVNQC02 W912P8-09-D-0046-
0008 7280 18 R1.xls

8/25/2011QC

243 MVNQS02 W912P8-09-D-0046-
0008 5077 869.xls

STATION:168+33;LIFT NO:4;TEST 
NO:869;Report No: 5077; Test No: 

Incorrect Data in TEST_DATE  Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5077A.xls

1/9/2012 
3:13:41 PM

QC

244 MVNQS02 W912P8-09-D-0046-
0008 5444 889.xls

STATION:141+12;LIFT NO:5;TEST 
NO:889;Report No: 5444; Test No: 

Incorrect Data in TEST_DATE  Resolution Filename: MVNQS02 
W912P8-09-D-0046-0008 5444 889 
R1.xls

1/11/2012 
8:11:54 AM

QC

245 7/8/2011 MVNQS10 W912P8-09-D-0046-
0008 5077A.xls

STATION:110+66;LIFT NO:1;TEST 
NO:867;Report No: 5077A; Test No: 
867; Station: 110+66;Lift No: 1;

Failed Test because {FIELDNAME} 
contains {VALUE} and it is outside 
the specified range of {MINVALUE} 
and {MAXVALUE}

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5112 
R1.xlsx

1/9/2012 
2:18:00 PM

QC

249 6/27/2011 MVNQS10 W912P8-09-D-0046-
0008 4980.xls

STATION:156+63;LIFT NO:4;TEST 
NO:831;Report No: 4980; Test No: 
831; Station: 156+63;Lift No: 4;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 
4980.DUPLICATE.1.xls

1/11/2012 
8:59:27 AM

QC

250 6/28/2011 MVNQS10 W912P8-09-D-0046-
0008 4992A.xls

STATION:147+92;LIFT NO:4;TEST 
NO:836;Report No: 4992A; Test No: 
836; Station: 147+92;Lift No: 4;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 4992A.xls

1/9/2012 
3:14:47 PM

QC

251 6/28/2011 MVNQS10 W912P8-09-D-0046-
0008 4992B.xls

STATION:157+47;LIFT NO:4;TEST 
NO:841;Report No: 4992B; Test No: 
841; Station: 157+47;Lift No: 4;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 4992B.xls

1/9/2012 
3:15:15 PM

QC
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Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

252 6/29/2011 MVNQS10 W912P8-09-D-0046-
0008 5003.xls

STATION:159+04;LIFT NO:9;TEST 
NO:845;Report No: 5003; Test No: 
845; Station: 159+04;Lift No: 9;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5003 
R1.xlsx

9/30/2011 
12:11:03 PM

QC

253 6/30/2011 MVNQS10 W912P8-09-D-0046-
0008 5016A.xls

STATION:61+27;LIFT NO:11;TEST 
NO:850;Report No: 5016A; Test No: 
850; Station: 61+27;Lift No: 11;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5016A 
R1.xlsx

9/30/2011 
12:15:42 PM

QC

254 6/30/2011 MVNQS10 W912P8-09-D-0046-
0008 5016B.xls

STATION:174+44;LIFT NO:9;TEST 
NO:855;Report No: 5016B; Test No: 
855; Station: 174+44;Lift No: 9;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5016B 
R1.xlsx

9/30/2011 
12:16:52 PM

QC

255 7/6/2011 MVNQS10 W912P8-09-D-0046-
0008 5053.xls

STATION:123+48;LIFT NO:4;TEST 
NO:856;Report No: 5053; Test No: 
856; Station: 123+48;Lift No: 4;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5053 
R1.xlsx

9/30/2011 
12:18:37 PM

QC

256 7/7/2011 MVNQS10 W912P8-09-D-0046-
0008 5065A.xls

STATION:144+15;LIFT NO:4;TEST 
NO:862;Report No: 5065A; Test No: 
862; Station: 144+15;Lift No: 4;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5065A 
R1.xlsx

9/30/2011 
12:19:53 PM

QC

257 7/7/2011 MVNQS10 W912P8-09-D-0046-
0008 5065B.xls

STATION:158+77;LIFT NO:4;TEST 
NO:865;Report No: 5065B; Test No: 
865; Station: 158+77;Lift No: 4;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5444 
R1.xlsx

9/30/2011 
12:27:48 PM

QC
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Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

258 7/8/2011 MVNQS10 W912P8-09-D-0046-
0008 5077B.xls

STATION:178+87;LIFT NO:4;TEST 
NO:871;Report No: 5077B; Test No: 
871; Station: 178+87;Lift No: 4;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5077B.xls

1/9/2012 
3:15:53 PM

QC

259 7/9/2011 MVNQS10 W912P8-09-D-0046-
0008 5078A.xls

STATION:137+83;LIFT NO:10;TEST 
NO:876;Report No: 5078A; Test No: 
876; Station: 137+83;Lift No: 10;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5078A 
R1.xlsx

9/30/2011 
12:23:44 PM

QC

260 7/9/2011 MVNQS10 W912P8-09-D-0046-
0008 5078B.xls

STATION:143+77;LIFT NO:10;TEST 
NO:877;Report No: 5078B; Test No: 
877; Station: 143+77;Lift No: 10;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5078B 
R1.xlsx

9/30/2011 
12:25:01 PM

QC

261 7/12/2011 MVNQS10 W912P8-09-D-0046-
0008 5112.xls

STATION:125+29;LIFT NO:6;TEST 
NO:885;Report No: 5112; Test No: 
885; Station: 125+29;Lift No: 6;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5112 
R1.xlsx

9/30/2011 
12:25:55 PM

QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

262 7/13/2011 MVNQS10 W912P8-09-D-0046-
0008 5126.xls

STATION:112+14;LIFT NO:2;TEST 
NO:887;Report No: 5126; Test No: 
887; Station: 112+14;Lift No: 2;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5126 
R1.xlsx

9/30/2011 
12:26:47 PM

QC

263 7/14/2011 MVNQS10 W912P8-09-D-0046-
0008 5138.xls

STATION:112+66;LIFT NO:3;TEST 
NO:888;Report No: 5138; Test No: 
888; Station: 112+66;Lift No: 3;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5138.xls

1/9/2012 
3:16:42 PM

QC

264 8/12/2011 MVNQS10 W912P8-09-D-0046-
0008 5444.xls

STATION:REF!;TEST NO:893;Report 
No: 5444; Test No: 893; Station: 
REF!;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5444 
R1.xlsx

9/30/2011 
12:47:19 PM

QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

265 8/19/2011 MVNQS10 W912P8-09-D-0046-
0008 5502A.xls

STATION:31+91;LIFT NO:8;TEST 
NO:902;Report No: 5502A; Test No: 
902; Station: 31+91;Lift No: 8;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5502A 
R1.xlsx

9/30/2011 
12:29:19 PM

QC

266 8/19/2011 MVNQS10 W912P8-09-D-0046-
0008 5502B.xls

STATION:11+89;LIFT NO:8;TEST 
NO:907;Report No: 5502B; Test No: 
907; Station: 11+89;Lift No: 8;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

265	8/19/2011	QC	MVNQS10 
W912P8-09-D-004

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5502B 
R1.xlsx

9/30/2011 
12:32:38 PM

QC

267 8/22/2011 MVNQS10 W912P8-09-D-0046-
0008 5513A.xls

STATION:6+96;LIFT NO:8;TEST 
NO:912;Report No: 5513A; Test No: 
912; Station: 6+96;Lift No: 8;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5513A 
R3.xlsx

9/30/2011 
12:41:21 PM

QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

268 8/22/2011 MVNQS10 W912P8-09-D-0046-
0008 5513B.xls

STATION:26+81;LIFT NO:3;TEST 
NO:914;Report No: 5513B; Test No: 
914; Station: 26+81;Lift No: 3;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5513B 
R2.xls

9/30/2011 
12:33:50 PM

QC

269 8/23/2011 MVNQS10 W912P8-09-D-0046-
0008 5526 A.xls

STATION:37+00;LIFT NO:3;TEST 
NO:918;Report No: 5526A; Test No: 
918; Station: 37+00;Lift No: 3;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5526A 
R1.xlsx

9/30/2011 
12:38:24 PM

QC

270 8/23/2011 MVNQS10 W912P8-09-D-0046-
0008 5526 B.xls

STATION:178+38;LIFT NO:5;TEST 
NO:920;Report No: 5526B; Test No: 
920; Station: 178+38;Lift No: 5;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5526B 
R1.xlsx

9/30/2011 
12:46:26 PM

QC

271 8/26/2011 MVNQS10 W912P8-09-D-0046-
0008 5557B.xls

STATION:45+80;LIFT NO:3;TEST 
NO:926;Report No: 5557B; Test No: 
926; Station: 45+80;Lift No: 3;

Corrupted test form - hidden data 
form has been tampered with and 
corrupted Sample Date data.  

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5557B  
R1.xlsx

9/30/2011 
12:45:42 PM

QC

272 8/30/2011 MVNQS07 W912P8-09-D-0046-
0008 5577.xls

STATION:157+90;LIFT NO:11;TEST 
NO:934;Report No: 5577; Test No: 

Missing Data in 
MOISTURE_CONTENT

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5644.xls

9/30/2011 
1:04:13 PM

QC

273 8/30/2011 MVNQS07 W912P8-09-D-0046-
0008 5577.xls

STATION:152+91;LIFT NO:11;TEST 
NO:933;Report No: 5577; Test No: 

Missing Data in 
MOISTURE_CONTENT

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5644.xls

9/30/2011 
1:04:13 PM

QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

274 9/9/2011 MVNQS10 W912P8-09-D-0046-
0008 5642.xls

STATION:22+11;LIFT NO:4;TEST 
NO:936;Report No: 5642; Test No: 

Failed Test because 
DIFFERENCE_FROM_OPTIMUM_MO
ISTURE contains 8.3

 Resolution Filename: MVNQS10 
W912P8-09-D-0046-0008 5644.xls

9/30/2011 
1:04:13 PM

QC

275 10/26/2011 MVNQC02 W912P8-09-D-0046-
0008 7280 20.xls

BATCH TICKET NO:137960;TEST 
NO:1;Report No: 7280-20; Test No: 

File appears to be corrupted.  Resolution Filename: MVNQC02 
W912P8-09-D-0046-0008 7280 
20.xls

2/24/2012 
2:39:36 PM

QC

276 11/9/2011 MVNQS03 W912P8-09-D-0046-
0008 5967 1269.xls

STATION:77+89;LIFT NO:3;TEST 
NO:1269;Report No: 5967; Test No: 

Missing Data in TEST_RESULT.  No 
test result shown.

 Resolution Filename: MVNQS03 
W912P8-09-D-0046-0008 5967 
1269 R1.xls

1/11/2012 
8:18:37 AM

QC

277 11/8/2011 MVNQS06 W912P8-09-D-0046-
0008 5960 C.xls

STATION:4+32;LIFT NO:4;TEST 
NO:1239;Report No: 5960 C; Test 

Failed Test because 
GRAVEL_CONTENT contains 96.5

 Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 5960 C 
R1.xls

1/11/2012 
8:38:23 AM

QC

278 11/8/2011 MVNQS06 W912P8-09-D-0046-
0008 5960 C.xls

STATION:4+32;LIFT NO:4;TEST 
NO:1239;Report No: 5960 C; Test 
No: 1239; Station: 4+32;Lift No: 4;

Incorrect Data in 
GRAVEL_CONTENT.  Gravel content 
of 96.5 is probably FInes %.  Check 
report entries in this column under 
Test Status.  Correct and resubmit.  
Make remarks 'Reference 
discrepancy # 278 "

 Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 5960 C 
R1.xls

1/11/2012 
8:38:23 AM

QC

281 4/8/2011 UT 1.xls Report No: 11129-1B; Incorrect Filename.  Follow naming 
conventions for posting this file to 
the Sharepoint.  

 Resolution Filename: MVNQW04 
W912P8-09-D-0046-0008 00001.xls

1/18/2012 
4:28:26 PM

QC

282 5/11/2011 UT 3.xls Report No: 11129-5A; Incorrect Filename.  Follow naming 
conventions for posting this file to 
the Sharepoint.  

 Resolution Filename: MVNQW04 
W912P8-09-D-0046-0008 00003.xls

1/18/2012 
4:21:51 PM

QC

283 5/11/2011 UT 2.xls Report No: 11129-5A; Incorrect Filename.  Follow naming 
conventions for posting this file to 
the Sharepoint.  

 Resolution Filename: MVNQW04 
W912P8-09-D-0046-0008 00001.xls

1/18/2012 
4:11:06 PM

QC

284 4/8/2011 VE 6.xls Report No: 1001930; Incorrect Filename used.  Please 
use proper file naming convention.  

 Resolution Filename: MVNQW05 
W912P8-09-D-0046-0008 00006.xls

1/18/2012 
3:56:25 PM

QC

285 5/26/2011 VE 5.xls Report No: 11129-07A; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW05 
W912P8-09-D-0046-0008 00005.xls

1/18/2012 
3:55:44 PM

QC

286 5/17/2011 VE 4.xls Report No: 11129-06A; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW05 
W912P8-09-D-0046-0008 00004.xls

1/18/2012 
3:55:25 PM

QC

287 5/10/2011 VE 3.xls Report No: 11129-04A; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW05 
W912P8-09-D-0046-0008 00003.xls

1/18/2012 
3:54:54 PM

QC
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ItemLab Test Date Discrepancy FileName Note Discrepancy Resolution Resolution 
Date

Contract No W912P8-09-D-0046-0008 WBV-14c.2 Westwego PS Phase 2

288 4/28/2011 VE 2.xls Report No: 11129-03A; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW05 
W912P8-09-D-0046-0008 00002.xls

1/18/2012 
3:53:55 PM

QC

289 4/8/2011 VE 1.xls Report No: 11129-01A; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW05 
W912P8-09-D-0046-0008 00001.xls

1/18/2012 
3:52:57 PM

QC

290 5/26/2011 MP 4.xls Report No: 11129-7B; Incorrect Filename.  Rename and 
resubmit using proper naming 
conventions.  

 Resolution Filename: MVNQW02 
W912P8-09-D-0046-0008 00004.xls

1/18/2012 
3:46:01 PM

QC

291 5/17/2011 MP 3.xls Report No: 11129-6B; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW02 
W912P8-09-D-0046-0008 00003.xls

1/18/2012 
3:45:18 PM

QC

292 5/10/2011 MP 2.xls Report No: 11129-4B; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW02 
W912P8-09-D-0046-0008 00002.xls

1/18/2012 
3:44:56 PM

QC

293 4/28/2011 MP 1.xls Report No: 11129-3B; Test No: 1; Incorrect Filename  Resolution Filename: MVNQW02 
W912P8-09-D-0046-0008 00001.xls

1/18/2012 
3:43:32 PM

QC

294 11/10/2011 -MVNQS06 W912P8-09-D-0046-
0008 5982 B.xlsx

STATION:170+02;LIFT NO:3;TEST 
NO:1315;Report No: 5982 B; Test 
No: 1315; Station: 170+02;Lift No: 3;

Incorrect Filename. File corrupted.  
Appears like a hyphen has been 
placed in the front of the filename.  
Removed and resubmit as a 
revision with a note in the remarks 
that this submittal to address 
discrepancy items 294 through 299

 Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 5982 B 
R1.xls

2/9/2012 
5:12:46 PM

QC

295 11/10/2011 -MVNQS06 W912P8-09-D-0046-
0008 5982 B.xlsx

STATION:170+01;LIFT NO:3;TEST 
NO:1314;Report No: 5982 B; Test 

Incorrect Filename  Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 5982 B 
R1.xls

2/9/2012 
5:12:46 PM

QC

296 11/10/2011 -MVNQS06 W912P8-09-D-0046-
0008 5982 B.xlsx

STATION:169+99;LIFT NO:2;TEST 
NO:1313;Report No: 5982 B; Test 

Incorrect Filename  Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 5982 B 
R1.xls

2/9/2012 
5:12:46 PM

QC

297 11/10/2011 -MVNQS06 W912P8-09-D-0046-
0008 5982 B.xlsx

STATION:170+01;LIFT NO:2;TEST 
NO:1312;Report No: 5982 B; Test 

Incorrect Filename  Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 5982 B 
R1.xls

2/9/2012 
5:12:46 PM

QC

298 11/10/2011 -MVNQS06 W912P8-09-D-0046-
0008 5982 B.xlsx

STATION:160+00;LIFT NO:2;TEST 
NO:1311;Report No: 5982 B; Test 

Incorrect Filename  Resolution Filename: MVNQS06 
W912P8-09-D-0046-0008 5982 B 
R1.xls

2/9/2012 
5:12:46 PM

QC

Discrepancies 282
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~ ~ SOUTHEAST LOUISIANA 
FLOOD PROTECTION 
AUTHORITY -WEST ~\ 

7001 River Road, Marrero, Louisiana 70072 . 
WEST JEFFERSON LEVEE DISTRICT I ALGIERS LEVEE DISTRICT 

August 10, 2011 

Colonel Edward R. Fleming 
District Commander 
U.S. Army Corps of Engineers 
New Orleans District 
P.O. Box 60267 
New Orleans, Louisiana 70160-0267 

Dear Colonel Fleming, 

(504) 340-0318' FAX:(504) 371-6868' www.slfpaw.org 

I appreciate your coming to our Board of Commissioners meeting on July 25, 2011, and for appointing 
members of your staff to address the Board. Since then, our Commissioners have continued to discuss 
their concerns regarding the use of unsuitable building materials in ongoing levee construction projects. 

One of our technical Commissioners has collected their questions in a single document, and it is enclosed 
with this letter. Due to the constraint of meeting time, this list of additional questions was not brought up 
at the Board meeting. However, the Commissioners do want specific answers to them. 

The Commissioners have requested an official answer from your office provided in writing, in reply to 
these questions. The Board of Commissioners will meet on Monday, September 26, 2011; they want to 
have enough time to review your reply before that date. Please review these questions with appropriate 
members of your staff, in order to provide answers in written format, as soon as possible. 

Also, please reference my previous letter dated July 15,2011. In it, I requested answers to a number of 
questions in regard to several specific projects. To date, I have not received a written reply to that letter. I 
again respectfully request your written reply to this, as well as the questions in the enclosed document. If 
it is more convenient for you, combine both sets of replies into one report. 

Thank you in advance for your attention to our concerns. I look forward to your report. 

usanHY~:~~ 
President 
Southeast Louisiana Flood otection Authority - West 

Enclosure 

SHMljmr 

'1"'7 



July 25 Reg Meeting 

Queries 1 through 18 inclusive 

Source: written notes and annotated staff reports referred to by Mr. Merritt at the 
meeting. 

Questions #1 through #18 involve three principal issues: 

Using trash and other rubbish as building material 

Not compacting bank properly due to using ineffective or 
improper equipment 

Placing layers that are not prepared or designed to form a 
unified, strong, project. 

These 18 questions and the details requested from the Army in the 
lists of issues and concerns in Ms. Maclay's letter of July 15,2011 
about the Westwego to Orleans Village levee reach respond to her 
stated concerns Numbered 2,3,4,5 and 6. They also involve her stated 
concerns about WBV 5.a2 and WBV 3B concerns #2 & #5. 

Query 1 from Mr. Merritt: 

Per this specification for quality of material, please define masses 
specifically, for example, are they agglomerations of pieces or pieces 
more or less than specific measurements or volumes? 

Query 2: Please define the term "excessive" as it appears in this 
specification, might it be 2, 3 or more isolated pieces? 

Query 3: Because pieces of tree branch about one inch in diameter 
and less than 12 inches long are permitted in virtually any quantity up 
to 9% of the total volume of the levee, hasn't this specification been 



so watered down by command decisions as to be of no use at all? If 
not, why not and please be specific. 

Query 4: As your command and control issue and our public policy 
issue, because of the many exceptions granted to water down this 
standard with vague, undefined words, (favoring this contractor with 
less work and expense to meet the material specifications), has this 
been fair to other contractors working in the area who did a cleaner 
and more workmanlike job? 

Query 5: The material specification allows 1 % by volume of very large 
material inadvertently left or unnoticed after a good faith effort to remove 
trash. It is not, as your command and contractor seem to think, a standard to 
contrive to build to. However even this guideline seems vague. How is this 
standard volume to be obtained, is it under wet conditions or dry volumes, 
compacted or uncompacted. Absent a specific criteria or operating practice 
it is for your command leadership to provide instructions to contractors to 
obtain uniform results across the jurisdiction. What do you advise? 

Query 6: What exactly is objectionable material? 

A: is it masses only 
B: is it excessive only 
C: what is your functional understanding of these three terms? 

Query 7: Does this command agree, or not agree, with USACE QA 
report #116 of October 15,2010 wherein objectional material seems to not 
be one and the same as scattered debris in ordinary view. This seems to be a 
fairly fundamental issue but only significantly addressed by a single report. 
Please address SLFPA-W's concerns on this point specifically. 

Query #8: Isn't it a lapse of oversight and a loss of control over this 
contractor's work to have so many Army inspection reports reporting the 



same dysfunctional work outcomes over months? How many days does 
Army leadership require to recognize and react to lapses in quality? 

Query #9: The material standard intended to accept inadvertent inclusions 
of tree branches seems to have been interpreted by the District Commander 
to revise the material standard lower. How exactly will the Army leadership 
obtain more consistent standards among various projects by regaining 
control of the 14c.2 project now that USACE QA report #371 appears to 
prove the army's contractor was not giving the army notice it was holding so 
called "joint" inspections? 

Query # 1 0 How does this command plan to remediate prior work that does 
not meet the compaction standard 

Query # 11: What tests and how detailed are the tests your command will 
obtain to verify the instructions in USACE QA reports #332, #333 and #336 
to remove all objectionable materials were followed? 

Query #12: Why is it not insubordinate to your command leadership after 
presenting a demand for post compaction debris removal in USACE QA 
reports #314 through #319 and #322 through #326 and others, for your 
command to be given no follow up reports verifying removal but to receive 
instead statements from the contractor opining the objectionable material 
actually met specifications? In other words, who knows debris when they 
see it? Your Army personnel in charge or the contractor rushing to obtain 
incentives with an early finish to the work? (Your own Army inspection 
reports show only one set of statements can be correct.) 

Query 13: This standard and these reports show how bonding 
between the many thin layers added to lift the levee is regulated. 



Does leadership agree or disagree with and how will the Army resolve 
the difficulties noted in army inspections #301, #304 and #309? 

Query #14-A: Most taxpayers are familiar with using a roller or 
lambs foot to compact material. Regarding Army Inspection report 
#308, does the District Commander agree or disagree with using a 
wheeled vehicle instead of a roller to compact material to meet a 
standard for consistent compaction over an area? 

Query #14-B: How will your command assess and meet the 
threat condition posed by any discrepancies or improper, or sub
standard compaction? 

Query # 15: Regarding this trenching exercise: 

A show your figures and a plat of location and depth of the 
planned trench 

B plt!ase explain why you consider this to be a statistically valid 
test of the area 

C please explain the delay in providing SLFPA-W a written 
workplan 

D please provide a time line indicating when a plan will be ready. 

Query #16: When does the Army plan to remove rubbish from the levee? 

Query #17: When does the Army plan to remove unsuitable fill between 
stations 180+00 through 170+00? 

Query * 18: What is the Army plan for evaluating the suitability of existing 
levee's flood side extending under the planned projects? 



Queries # 19 through #31 inclusive 

Source: written notes referred to by Mr. Merritt at the meeting. 

In a November 23,2010 letter to N.O. District Commander Fleming, co-signed by 
Secretary Garret Graves, President Susan Maclay and President Tim Doody, 
concerns were stated about unusually rapid losses of elevation that will, if 
unchecked drop the levees below required heights. Colonel Fleming replied in a 
letter received here 80 days later explaining how levee reaches typically extend 
from 3000 feet to 5000 feet and that experience since 1970 has provided settlement 
curves for different soils found in various reaches. 

Query #19 from Mr. Merritt: 

The three public officials (who signed the letter) were specific and told you 
settlements more than one inch per month are occurring at numerous locations. 
Please reply specifically: What does your accumulated knowledge about soils and 
settlement rates suggest is the soil type most likely to provide the alarming drops in 
elevation of several new projects? 

Query #20 from Mr. Merritt: 

What historical settlement rates are comparable to the present one inch per month, 

and have there been any higher rates of decline? 



Query #21 from Mr. Merritt: 

Delta sediments can subside by simply drying out. Much of the US is in a drought 
more severe than anything seen since 1936 and many parts of Louisiana have 
suffered notably dry spells since 2005. Recently, Army personnel examined and 
wrote reports on drying clay cracks as wide as 5 inches, as long as 10 feet and as 
deep as 38 inches. Under such conditions shrinking local soils by simply drying 
them out as severely as in the 1930's dust bowl days, how could any of your 
settlement curve data from a wetter, cooler period possibly be of any use or 
relevance? 

Query #22 from Mr. Merritt: 

You say, in your response to the November 23,2010 letter written by state 
officials, you are over building to meet the condition of sea level rise I believe 
would be needed by 2050. Please specify how much elevation you are providing 
in current "overbuild" to keep pace with rising sea level. 

Query #23 from Mr. Merritt: 

Please provide the technical committee with your settlement curve plan for each 
3000-5000 levee reach on the west bank in Orleans and Jefferson Parish. 

Query #24 from Mr. Merritt: 

Please provide a list of the number of different soil types found to have affected 
your settlement curves and provide a geological description of the soil and specify 



its parent alloformations or geology map unit on the United States Geological 
Survey 30' X 60' Quadrangle of the New Orleans area dated June, 2010. 

Query #25 from Mr. Merritt: 

You say you will provide a survey of the elevation within 60 days ofNCC 
(Notification of Construction Complete letter)--don't you mean survey 60 days 
after an NCC letter? Otherwise a rapidly falling section might be one inch above 
target elevation when surveyed, still be falling at one inch per month for two 
months and be too short when completed and forced into the non-federal partner's 
hands by the terms of the PP A. 

Query #26 from Mr. Merritt: 

Furthermore, regarding query #25, what assurances do non-federal partners have 
that your survey is not hampered or rendered inaccurate by rapidly descending 
survey markers or comers used to orient your elevation profile? 

Query #27 from Mr. Merritt: 

You say, the final elevation of a 3000-5000 foot levee segment must be verified by 
the contractor so the contractor may continue to work on other matters. How can 
any such contractor's assurance about an elevation be taken seriously when your 
Army inspectors cannot agree with Army contractors about what is rubbish and 

what is building material? 

Query #28 from Mr. Merritt: 



You say you will provide SLFPA-Wa copy of the survey, possibly at final 
inspection and that "further investigations" will be made in rapidly settling areas 
and corrective action taken if required: 

A please specify what exactly is the actionable threshold/level of fall 
requiring action 

B please explain if the USACE is not bearing 100% of the subsequent 
reworking cost of repairing below standard projects, why not? 

Additional WBV -3b ISSUES 

Query #29 from Mr. Merritt: 

At a time when traffic is forbidden on other levee reaches as levees are prone to 
seepage, why aren't more precautions being taken, i.e. corduroy roads, to prevent 
severe rutting at the toe of levees? Also, regarding out of specification material 
being accepted on the fictional presumption it meets standards if averaged with 
enough other material, please provide the written authority for this construction 
practice, ie 9% levee fill from wood chipper etc. Is the authority for this a revision 
or reinterpretation of contract specifications? Is it by your order and if not, who 
gave this order? 

Note: District Command appears to have an issue SLFPA-W cannot fix .. .ideally, 
a global settlement of all technical issues would be preferred, issues such as those 
raised in the OCPR site visit July 7 and 8 to WBV 14c.2 Westwego to Orleans 
Village a $28,769,375 contract awarded June 26, 2010 and marked completed July 
9,2011 to raise 3.5 miles to 100 yr 10.5 feet NAVD 88 same segment restored in 
Phase 1. OCPR noted some debris in eastern levee section in toe of protected side. 



USACE QA reports brought to contractor's attention and this clay will be 
removed, the north south reach of levee had wood and bricks reused in new levee. 

Query #30 from Mr. Merritt: 

Will you authorize or permit unsuitable but pre-existing material as noted in the 
foregoing, to remain and be "grandfathered in" any levees? 

Query #31from Mr. Merritt: 

Regarding poorly compacted fill with debris such as brick, concrete and wood, the 
number one concern about using debris as fill is it is susceptible to compression 
and collapse. Requiring blending of up to 9% material increases the likelihood of 
collateral damage by rotting wood honeycombed through the levee creating empty 
space that could be linked by seeps providing hydraulic conductivity and an 
avenue of approach for water throughout. Do you accept as your policy the view 
because it is only a small volume change to compress it is barely acceptable 
enough and ok to be your work product? Please specify the scientific or design 
criteria justifying 9%. 

Queries 32 to 43 inclusive were raised after reading the District Commander's 
responses to the letter from state officials raising a number of concerns about three 
troubled construction projects discussed at the regular monthly meeting held July 
25,2011. For convenience, the position of the state officials and the USACE reply 
are provided in pertinent part to provide the context of the question. 

RE: WBV-14c.2 



State Official concern #2 

USACE Response: This rationale strongly resembles our QC/QA testing 

procedures. We do not test every cubic yard of filI or every linear foot oflevee. 
We test 500-foot reaches of levee. A successful test demonstrates that the method 

used to achieve the results, is sound. From that, it can be extrapolated that all 

reaches or areas of fill, when worked with similar methods, would yield similar, 

acceptable results. 

Query #32 from Mr. Merritt, re response highlighted in green, the ACE seems to 

be saying with a straight face that digging and testing a bucket offill every 500 

feet when successful can be accepted as a proof all filled areas have no problems or 

unforeseen tree trunks either. Isn't that a bit like saying: "Just because we found a 

grocery that has no bread on hand, none of the other stores in town have any bread 

either?" 

State Official concern #3 

USACE Response: The picking process is setup to identify and remove material 

above this specified threshold, and the contractor has strived to remove all debris 

meeting the definition of objectionable. Smaller pieces of debris not meeting the 

objectionable definition have also been removed by the contractor. It is generally 

accepted that even the best picking efforts will not identify and remove all debris, 

thus the allowable 1 % of objectionable. 

Response from Mr. Merritt and Query #34: This response presents the 1 % limit 

not as a design expectation but more like going a few miles over the speed limit 

before writing a ticket to obtain basic fairness after a good faith effort to comply 
with a standard. However, Isn't the picking process itself subjective? If State of 

Louisiana inspectors critical of the debris who in their independent good faith 
opinion find facts leading them to conclude no good faith effort at debris cleanup 

has been attempted, why should their opinions be dismissed as subjective? How 

can the public have any confidence in the random decisions of hourly workers to 

pick up a piece of wood longer than 1 foot and larger than about an inch in 



diameter or leave it be if the only meaningful oversight is disregarded by Army 
command as an unwelcome opinion? 

State Official concern #4 

USACE Response: and each lift is inspected by the QAIQC staffs after picking 
and prior to compaction so that it can be determined if the picking effort satisfied 
the requirement of the specification. The results of these inspections are subjective 

Query #33 from Mr. Merritt: Is it the ACE's claim that negative findings by Army 
Inspectors are subjective and may be dismissed on a whim by this response? Does 
such a dismissive attitude extend and apply to the comments when they are 
independently formed and provided by State of Louisiana inspectors or citizens 
who can see trash being placed in the levees as readily as Army inspectors? 
Finally, regarding this response, will it be the pattern and practice of the US Army 
to continue to characterize the presence of unworthy rubbish in the levee as 
opinions in official reports that are of no moment and may be disregarded? 

State Official concern #5 

USACE Response: Response: Copies of the contracts daily Quality Assurance 
Reports (QAR) was provided to your staff on July 15,2011 

Response and Query #35 from Mr. Merritt: The Army reply is dismissive and 
unresponsive. Does the District Commander understand or not understand the 
difference between the printed report provided to SLFP A-Wand the requested 
documentation of the protocol by which it was obtained. What does it say about 
this command's pride of workmanship and quality of material utilized when the 
Army states, as it does below in response item 7, "Objectionable material may be 
contributed ... (green highlighted area)" when in fact there does not appear to be a 
picking process for recycled material to reuse only cleaned material? 

State Official concern #8 



USACE Response: What has been allowed is the contractor's use of the upper 

layers of the borrow area that contained some woody debris that is not considered 

objectionable, such as small wood chips. The decision to use the upper portions of 

the borrow area was made contingent to the contractor's ability to blend the layers 

containing small woody debris with cleaner material, such that the resulting 

material was acceptable by the requirements of the contract ........ The blended 

material was tested to make certain that its overall organic content was less than 

9%. A control compaction curve was established for the blended material to 
determine appropriate moisture and density relationships. There was no exception 

made on the bOlTOW material requirements for this contract. 

Query #36 from Mr. Merritt: By your response it is your practice and informal 

policy 1 % per cubic yard of isolated wood material longer than one foot and bigger 

in diameter than one foot will be allowed together with up to 9% by volume of 

ground wood chips or other fillers if they are blended. Since this wood debris will 

quickly rot, 10% of the actual volume of placed material will be susceptible to 

collapse and compression. How than can the Army's previous reply and statement 

only 1 % compression would occur be taken seriously? Obviously contractors have 

figured in the contract the price of clay. By this slack command and control they 

are virtually assured of a 10% gain by reducing expense for clay of quality. 

State Official concern #9 

USACE Response: Response: As explained in previous answers, the contract 

requirements relative to objectionable material has never been modified or 

changed. A decision was made not to direct removal and wasting of the upper 

layer of woody debris from the borrow area, because of the contractor's ability to 

use and blend these layers and to produce an end product that meets the contract 

requirements. 

Query #37 from Mr. Merritt: Notwithstanding the Army claim there has been no 

relaxed standard, how is 10% sawdust in a loaf of bread not a change in the recipe 

and an exception to the practice otherwise carried on? 



Query #38 from Mr. Merritt: Does this compaction curve adjust for long term 

collapse caused by rotting? 

Query #39 from Mr. Merritt: If this type of comer cutting is an acceptable 

practice, why not use blended fill everywhere on the west bank to place 10% wood 

chips at a tax payer savings of 10% of the expense of clay? 

Query #40 from Mr. Merritt: With this innovative wooden picket fence levee 

approach, why should any contractor have to be bothered in future to remove the 

surface layer of organic material over any future borrow pit? If it is only to occur 

in this instance, why is this contractor so favored while the others labor at more 

trouble and expense to properly prepare material without rubbish blended in? 

RE: WBV-3b 

State Official concern # 1 

USACE Response: The settlement curves will be reviewed to ensure that the 

amount of settlement observed is within expected limits. Further investigations 

will be conducted on any areas that experienced unusually high rates of settlement 
and subsidence and corrective actions will be taken if required prior to NCC. 

Query #41 from Mr. Merritt: If the Army depends so heavily on prior experience 

with settlement curves, and so dismissive of visual observations discarded as being 

"subjective", how will the Army notice or detect unusually high collapse rates 

occurring in order to carry out your plans for further investigation of trouble spots? 

RE: WBV-15a.2 

State Official concern #1 

USACE Response: The settlement curves will be reviewed to ensure that the 

amount of settlement observed is within expected limits. 



How will this help, please answer query #41 from Mr. Merritt. 

State Official concern #2 

USACE Response: It is our recommendation that a collaborative post construction 
effOli between USACE and SLFP A-W be used to monitor the issue accordingly. 

Query #42 from Mr. Merritt: Does the Army agree or disagree that due diligence 
in accomplishing the Army's response will make it necessary for instruments to be 
placed to avoid relying on subjective observations? Having instruments monitor 
this trend would be objective, what are your recommendations for placement and 
type of instruments to collect this data? 

State Official concern #5 

USACE Response: USACE plans to modify the existing contract to provide 
contract grade with either stone, recycled concrete or combination of both. 

Query #43 from Mr. Merritt: Is this recycled concrete laden with other 
construction waste and debris such as metal wire or rebar that will rust and degrade 
after being placed? 



1 
 

MVN responses to SLFPA-W’s questions asked in letter dated August 10, 2011 (attachment #2) 
 
Query 1 from Mr. Merritt:  Per this specification for quality of material, please define masses specifically, for 
example, are they agglomerations of pieces or pieces more or less than specific measurements or volumes? 
 
MVN Response:  The term “masses” refers to a large quantity of a substance, not isolated or interconnected.  

Query 2: Please define the term "excessive" as it appears in this specification, might it be 2, 3 or more isolated 
pieces? 
 
MVN Response:  The term “excessive” refers to an unusually high amount that is predominant. 

Query 3: Because pieces of tree branch about one inch in diameter and less than 12 inches long are permitted in 
virtually any quantity up to 9% of the total volume of the levee, hasn't this specification been so watered down by 
command decisions as to be of no use at all? If not, why not and please be specific. 
 
MVN Response:  Small pieces of wood are only allowed if not in masses or form a continuous line through the fill 
or form layers (in which case it would not class as clay). The 9% by weight does not apply to woody pieces, but 
rather the organic content in the soils. In other words, the organic matter content is a soil property and separate from 
wood, which has a different classification than clays.  The criterion used to justify the 9% was based on an empirical 
value selected to ensure that the soil properties assumed in design (density and shear strength) were achieved during 
construction.  In addition, the October 2008 report “Research to Determine the Allowable Organic Contents in Fills” 
by Virginia Tech and Savannah District concluded that 12 to 15 % organic content by weight in fill would be 
acceptable if slightly higher compaction effort was used (i.e. a greater value for organic content could be allowed 
and still achieve a levee that will perform as designed).  The actual amount of small woody material allowed by the 
specifications and observed in HSDRRS levee construction is not related to the 9% referenced in the specification. 

Furthermore, in addition to the fill having to contain less than 9% organic content by weight, there are several other 
requirements which should be met to prove that the material is satisfactory to meet the embankment requirements of 
the specifications.  These other requirements include: (1) Classification of the material as either a low plasticity (CL) 
or high plasticity (CH) clay in accordance with ASTM D 2487, (2) Use of material with a plasticity index at or 
above 10 as determined by ASTM D 4318, (3) Use of clay material that contains less than 35% sand by weight as 
determined by ASTM D1140, (4) Use of material that contains less than 9% organic content by weight as 
determined by ASTM D 2974, Method C .  Control compaction curves must also be established in accordance with 
ASTM D 678, for each type of material used to control the optimum water content of the soil and the maximum 
density of the soil.  The embankment specification utilized for WBV 14c.2 has not been watered down and is the 
same specification utilized in all preconstruction reviews and various levee construction contracts throughout the 
Hurricane and Storm Damage Risk Reduction System (HSDRRS). 

Query 4: As your command and control issue and our public policy issue, because of the many exceptions granted 
to water down this standard with vague, undefined words, (favoring this contractor with less work and expense to 
meet the material specifications), has this been fair to other contractors working in the area who did a cleaner and 
more workmanlike job? 
 
MVN Response:  There have been no exceptions granted to the embankment specification.  As stated in the 
response above, the embankment specification utilized for WBV 14c.2 has not been watered down and is the same 
specification utilized in all preconstruction reviews and various levee construction contracts throughout the 
Hurricane and Storm Damage Risk Reduction System (HSDRRS).   
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Utilizing clay borrow as a construction material has different challenges than other construction materials (such as 
concrete) which, for obvious reasons, can have substantially better consistency with respect to their properties since 
soil is not a man made product.  Every borrow source is going to be different based on the local geology of the area, 
the amount of vegetation cover that exists prior to excavation, etc.  Some borrow pits will have more woody material 
in them as they are excavated than others.  Therefore, some contractors will have more quality control (QC) issues 
related to managing the 1% objectionable material than others.  It is the responsibility of the contractors, per the 
contract specifications, to utilize his QC to ensure that the soil excavated from the borrow pit and subsequently 
placed into the levee section meets the contract specifications.  Every USACE contractor is required to follow these 
specifications, and we respectfully disagree that other contractors who were held to the exact same specification 
were treated unfairly.  We expect all of our contractors to provide the USACE and its non-Federal Sponsor with 
quality products based on the end product specifications provided in our contracts. 

Query 5: The material specification allows 1 % by volume of very large material inadvertently left or unnoticed 
after a good faith effort to remove trash. It is not, as your command and contractor seem to think, a standard to 
contrive to build to. However even this guideline seems vague. How is this standard volume to be obtained is it 
under wet conditions or dry volumes, compacted or uncompacted. Absent a specific criteria or operating practice it 
is for your command leadership to provide instructions to contractors to obtain uniform results across the 
jurisdiction. What do you advise? 
 
MVN Response:  The USACE embankment specification has several requirements based on design parameters that 
are technically based, such as classification, Plasticity Index (PI), sand content, organic content, and compaction 
effort.  Achieving these soil properties (per the referenced ASTM specifications) in the field is important with 
respect to the completed levee performing as designed.  The 1% objectionable material in the USACE embankment 
specification is included for use during construction by our contractors to limit the amount of objectionable material 
placed in the levee.  If 1.1% of objectionable material is placed in the levee, this absolutely does not infer that the 
levee will no longer perform as designed.   

With respect to your specific inquiry as how standard volume is to be obtained, it would be under wet, compacted 
conditions. 

Lastly, the same end product specification is utilized in all levee construction contracts throughout the Hurricane and 
Storm Damage Risk Reduction System (HSDRRS) to deliver a quality end product to the USACE and its non-
Federal Sponsor.  There are quality control and assurance processes in place during construction to ensure that 
contract specifications and quality standards are met.   Although a concern about unsuitable or objectionable 
materials has been raised and brought to our attention on a few contracts by OCPR and SLFPA-W, the presence of 
objectionable material in borrow placed within the levee section does not necessarily infer that the levee will not 
perform as designed.  The end product specifications require the contractor to remove objectionable material such 
that its volume is less than 1% of each cubic yard of embankment, and considerable effort continues to be expended 
to achieve this contract requirement.  

Query 6: What exactly is objectionable material? 
A: is it masses only 
B: is it excessive only 
C: what is your functional understanding of these three terms? 
 
MVN Response:  Objectionable material is wood only, specifically wood greater than 1-foot in length and 4 square 
inches (of cross section). 

Masses refer to a large quantity of a substance (i.e. organic matter, sticks, branches, roots, and other debris per the 
embankment spec), not isolated or interconnected. 
 
The term excessive refers to an unusually high amount of wood within a borrow pit. 



3 
 

 
Query 7: Does this command agree, or not agree, with USACE QA report #116 of October 15, 2010 wherein 
objectional material seems to not be one and the same as scattered debris in ordinary view. This seems to be a fairly 
fundamental issue but only significantly addressed by a single report.  Please address SLFPA-W's concerns on this 
point specifically. 
 
MVN Response:  Objectionable material has been defined above - wood only, specifically wood greater than 1-foot 
in length and 4 square inches (of cross section).  Scattered wood in ordinary view would not be the same as the 
“masses” or “pockets” of wood which are not allowed by the specification.  It is our assumption that using the term 
“debris” in the question is the same as wood and not the term “debris” that is defined in the embankment spec as 
material that is not soil, wood, or organic matter.   

Query #8: Isn't it a lapse of oversight and a loss of control over this contractor's work to have so many Army 
inspection reports reporting the same dysfunctional work outcomes over months? How many days does Army 
leadership require to recognize and react to lapses in quality? 
 
MVN Response:  We do not consider it a lack of oversight or control for our onsite quality assurance 
representatives to document daily struggles encountered in obtaining a satisfactory end product.  The documentation 
of these daily struggles is performed on all of our contracts to record issues that arise during construction, 
construction progress, and areas of the construction that should be readdressed or corrected to bring the product into 
compliance with the specified contract standards.   

As stated in our previous letter to Ms. Susan Maclay, President , Southeast Louisiana Flood Protection Authority- 
West dated August 26, 2011  we have already taken a number of steps to assess the quality concerns raised by the 
Board.  Those steps are:  revising our quality assurance procedures, making changes to our project management 
team, having the contractor change some of their staff assigned to this project in the field, modifying the contract to 
obtain the borrow material from a different source, assigning a Quality Assurance (QA) Tiger Team to assess quality 
control and assurance procedures, and implementing an investigative plan to include geophysical testing, trenching 
and coring of the levee to assess the extent of any unsuitable or objectionable material and determine the scope of 
any necessary corrective actions, should they be required.   

Query #9: The material standard intended to accept inadvertent inclusions of tree branches seems to have been 
interpreted by the District Commander to revise the material standard lower. How exactly will the Army leadership 
obtain more consistent standards among various projects by regaining control of the 14c.2 project now that USACE 
QA report #371 appears to prove the army's contractor was not giving the army notice it was holding so called 
"joint" inspections? 
 
MVN Response:  There have been no interpretations of our contract specification made to “revise the material 
standard lower.”  Interpretations of the specification are always carefully considered and delivered so as to maintain 
the design objectives of the construction product, while at the same time providing the contractor the necessary 
guidance to construct an achievable and suitable end product.  In the case of WBV-14c.2, or any other project 
involving large quantities of earthen material, it is not unusual to encounter woody or other debris of various extents 
in the excavation and placement of fill into the levee section.  Our field personnel are trained to deal with these 
concerns through the quality assurance and quality control processes (QA/QC) and to administer the contract in 
accordance with the specifications.  We do not agree with your assessment that there has been a loss of control on 
WBV-14c.2.  As mentioned in our response to query #8, the documentation that you reference is a routine part of the 
QA/QC process, and we have taken a number of steps to assess the quality concerns raised.  While the contractor 
has resisted and the Corps has documented that resistance to “joint” inspections, and although not a specific contract 
requirement, the contractor has always been required to participate in same, and we will continue to fully coordinate 
with OCPR and SLFPA-W to conduct any joint inspections required.   
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Query # 10:  How does this command plan to remediate prior work that does not meet the compaction standard? 
 
MVN Response:  Lifts not meeting the specified compaction standard are addressed immediately by the contractor.  
These lifts are reworked to obtain the necessary compaction in the field prior to placement of the next lift.  In the 
event that a sample of material is taken back to the laboratory and found to be out of compliance with the contract 
specifications for moisture content; specification Section 31 24 00.00 12, Embankment, Paragraph 1.8.2.1, Moisture 
Control – Compacted Fill, requires the contractor to remove material to rework both the incident lift and the 
previous lift.  Both of these reworked lifts are retest for compliance in at least two locations. 
 
Query # 11: What tests and how detailed are the tests your command will obtain to verify the instructions in 
USACE QA reports #332, #333 and #336 to remove all objectionable materials were followed? 
 
MVN Response:  The Corps and the contractor collectively inspect the material to assure that objectionable debris 
is removed to the extent required by the contract.  These inspections are often shown on the daily logs of 
construction and the instructions discussed at these inspections are likewise recorded.   

In addition, as stated in our previous letter to Ms. Susan Maclay, President, Southeast Louisiana Flood Protection 
Authority-West, dated Aug 26 2011,  we assigned a Quality Assurance (QA) Tiger Team to assess quality control 
and assurance procedures, and we will execute an investigative plan to include geophysical testing, trenching and 
coring of the levee to assess the extent of any unsuitable or objectionable material and determine the scope of any 
necessary corrective actions, should they be required. 

Query #12: Why is it not insubordinate to your command leadership after presenting a demand for post compaction 
debris removal in USACE QA reports #314 through #319 and #322 through #326 and others, for your command to 
be given no follow up reports verifying removal but to receive instead statements from the contractor opining the 
objectionable material actually met specifications? In other words, who knows debris when they see it? Your Army 
personnel in charge or the contractor rushing to obtain incentives with an early finish to the work? (Your own Army 
inspection reports show only one set of statements can be correct.) 
 
MVN Response:  As stated in the response to query 11, all material is inspected for debris prior to compaction.  If a 
piece of debris surfaces after compaction, the debris is flagged and removed prior to installation of the next lift.  
While the contractor has expressed his disagreement with this practice, the Corps has continuously instructed the 
contractor to remove the debris and, if necessary, submit a request for equitable adjustment for consideration and 
evaluation as part of the contract administration process.   

As to your question of “who knows debris when they see it?” the Corps, OCPR and SLFPA-W all have  
experienced, trained personnel who participate in inspections of the levees throughout the HSDRRS to identify any 
unsuitable or objectionable materials or other quality concerns with the on-going construction.  .  It is the USACE, 
New Orleans District’s (MVN) responsibility to utilize trained field personnel to perform quality assurance during 
construction, address the quality concerns raised, and administer the contract in accordance with design criteria and 
the specifications.   

Query 13: This standard and these reports show how bonding between the many thin layers added to lift the levee is 
regulated.  Does leadership agree or disagree with and how will the Army resolve the difficulties noted in army 
inspections #301, #304 and #309? 
 
 MVN Response:  Bonding between lifts is facilitated by scarification of the compacted lift with a tractor and disk 
to a depth of 6 inches.  This is standard practice in all embankment construction operations.  The reports referenced 
notes a situation where the surface of the lift to receive fill was scarified to the required 6 inches, but because of the 
hauling and dumping operation, the scarified earth surface became re-compacted.  This issue was immediately 
addressed with the contractor who altered his operation slightly to have the tractor and disk work more closely to the 
hauling operation, such that re-scarification to 6 inches could be accomplished whenever necessary.  
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Query #14-A: Most taxpayers are familiar with using a roller or lambs foot to compact material. Regarding 
Army Inspection report #308, does the District Commander agree or disagree with using a wheeled vehicle 
instead of a roller to compact material to meet a standard for consistent compaction over an area? 
 
Query #14-B: How will your command assess and meet the threat condition posed by any discrepancies or 
improper or substandard compaction? 
 
MVN Response:  Query 14A and 14B Responses:  The report referenced states that the contractor is “Using water 
truck to compact material.”  The water truck is not the vehicle actually performing the compaction, but is rather 
assisting with the compaction effort by introducing water to the fill to achieve an allowable moisture content for 
compaction.  WBV-14c.2 has primarily used tracked equipment to perform compaction.  However, the success of 
the compaction effort is not determined by the type of vehicle used or the number of passes therewith.  Instead, 
contract specification Section 31 24 00.00 12, Embankment, Paragraph 1.8.3, Compaction, requires that material be 
compacted to 90% of maximum dry density as determined by ASTM D 698.  This end result must be produced 
regardless of the method of compaction used. 

Query # 15: Regarding this trenching exercise: 
 
A.   Show your figures and a plat of location and depth of the planned trench 
B.   Please explain why you consider this to be a statistically valid test of the area 
C.   Please explain the delay in providing SLFPA-W a written workplan 
D.   Please provide a time line indicating when a plan will be ready. 
 
MVN Response:  The inspection plan which includes the proposed Scope of Work (SOW), a drawing illustrating 
the typical inspection section (length, width and depth) to be excavated, and a levee inspection map depict the 
locations of the proposed trenching is provided in Attachment 1.  This information was being developed 
concurrently as the QA Tiger Team was being identified, and the scope of work and task orders for their efforts were 
also being developed.  The inspection plan was provided to OCPR and SLFPA-W for review and comments on 18 
Aug 2011, and discussed amongst the QA Tiger Team members at the initial kick-off meeting conducted on 12 Sep 
2011.  The inspection map shows the proposed locations for trenching along the entire 3.2 mile length of the WBV-
14c.2 project and represents a systematic approach for further investigation of the embankment fill.  The inspection 
plan could be revised further based on the geophysical testing performed to select some additional locations for 
trenching, if necessary.  
 
MVN will be responsible for executing the inspection plan to provide the assurances OCPR and SLFPA-W have 
requested, collaborate with the QA Tiger Team, OCPR and SLFPA-W staff members to assess the extent of any 
unsuitable or objectionable material, and implement any necessary corrective actions, if required.  The assigned 
Senior Project Manager, Mr. Kevin Wagner, will be responsible for overseeing the completion of all activities and 
ensure the work is fully coordinated with OCPR and SLFPA-W.  The MVN Chief of Engineering Division and 
Levee Safety Officer, Mr. Walter Baumy, will make the final decision on any matters that cannot be resolved 
between the parties involved.    
 
Query #16: When does the Army plan to remove rubbish from the levee? 
 
MVN Response: As acknowledged in the specifications, levee fill may contain up to 1% of objectionable material. 
The on-going geophysical testing, and future investigation of WBV-14c2 via trenching and coring the levee 
embankment will help determine the disposition of the levee fill and whether any objectionable material requires 
remediation.  We are assuming that the use of the term rubbish in this question is the same as objectionable material 
since “rubbish” has not been defined anywhere. 
 
Query #17: When does the Army plan to remove unsuitable fill between stations 180+00 through 170+00? 
 
MVN Response:  Removal and replacement of surface soils in the area referenced was directed by contract 
modification, and was subsequently performed and completed by the contractor.  If the investigative methods 
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executed as part of the inspection plan indicate additional remediation is required, corrective actions will be taken to 
address. 
 
Query # 18: What is the Army plan for evaluating the suitability of existing levee's flood side extending under the 
planned projects? 
 
MVN Response:   For the WBV-14c2 project, past soil investigation programs have shown the existing levee soils 
as predominately fat clays. The old existing floodside berm is covered by 5 to 6 feet of clay in the current contract. 
Soon or shortly after this project is completed, verification borings (5-inch, continuous undisturbed) borings will be 
obtained in the levee crown and floodside berm. The samples will be classified and tested to verify the suitability of 
the soils placed for the current contract and will also provide similar information for the underlying soils (existing 
levee floodside berm).  Even if the old existing levee’s flood side berm does not meet all requirements of the 
contract embankment specifications, as stated above, this material has been covered with 5 to 6 feet of clay fill and 
the levee will perform as designed. 

Query #19 from Mr. Merritt:  The three public officials (who signed the letter) were specific and told you 
settlements more than one inch per month are occurring at numerous locations.  Please reply specifically: What does 
your accumulated knowledge about soils and settlement rates suggest is the soil type most likely to provide the 
alarming drops in elevation of several new projects? 
 
MVN Response:  Generally, with levee construction that is offset significantly from existing crown or new levee 
projects built on natural ground in marsh areas, a foot of settlement over the first year is not uncommon and 
certainly not alarming. Engineers experienced in levee design and construction in Southeast Louisiana expect these 
settlement rates.  In addition, theoretical and empirical data suggest the levee load will produce an accelerated rate 
of settlement that slows over time (years). Foundations receiving new soil loads will settle faster when underlain by 
very soft and soft clays, organic clay and peats.  

Query #20 from Mr. Merritt:  What historical settlement rates are comparable to the present one inch per month, 
and have there been any higher rates of decline? 
 
MVN Response:  Essentially, over the past several decades of federal levee design and construction in Southeast 
Louisiana, nearly all new levee construction projects constructed in marshy areas (especially those constructed on 
normally consolidated clay foundations), have predicted and experienced this type of settlement rate. We have 
experienced these settlement rates for projects such as St. Charles Parish Project, north of Airline Highway, New 
Orleans East, Chalmette, Larose to Golden Meadow and the most recent one is at the Western Closure Complex 
(WCC) which experienced 2.1 feet of settlement over 15 months, as predicted. A large part of that settlement 
occurred in the first six months as the graph below shows.  
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Query #21 from Mr. Merritt:  Delta sediments can subside by simply drying out. Much of the US is in a drought 
more severe than anything seen since 1936 and many parts of Louisiana have suffered notably dry spells since 2005. 
Recently, Army personnel examined and wrote reports on drying clay cracks as wide as 5 inches, as long as 10 feet 
and as deep as 38 inches. Under such conditions shrinking local soils by simply drying them out as severely as in the 
1930's dust bowl days, how could any of your settlement curve data from a wetter, cooler period possibly be of any 
use or relevance? 
 
MVN Response:  Development of settlement curves is related to engineering properties of the subsurface soils and 
increases in overburden pressures (i.e., pressures exerted due to the weight of the levee) which are not functions of 
soil drying or ambient temperature.  Settlement estimations typically include a small percent increase to account for 
shrinkage of newly placed clay fill.  

Query #22 from Mr. Merritt:  You say, in your response to the November 23, 2010 letter written by state officials, 
you are over building to meet the condition of sea level rise I believe would be needed by 2050. Please specify how 
much elevation you are providing in current "overbuild" to keep pace with rising sea level. 
 
MVN Response:  Current required crown elevation is +10.8 ft NAVD88 (2004.65). The project levee reaches are 
being constructed to a design grade elevation of +13.5 ft NAVD88 (2004.65).  The overbuild is the difference 
between the design grade elevation of +13.5 ft minus the crown elevation +10.8ft, or 2.7 feet (32.4 inches).  
 
Query #23 from Mr. Merritt:  Please provide the technical committee with your settlement curve plan for each 
3000-5000 levee reach on the west bank in Orleans and Jefferson Parish. 
 
MVN Response:  Below is the settlement curve for WBV-14c.2 which the bulk of the Queries have been related to.  
All other curves for WBV projects have been developed with the same philosophy and will be include in the Soils 
Reports provided to the Non-Federal Sponsor. 
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Query #24 from Mr. Merritt:  Please provide a list of the number of different soil types found to have affected 
your settlement curves and provide a geological description of the soil and specify its parent alloformations or 
geology map unit on the United States Geological Survey 30' X 60' Quadrangle of the New Orleans area dated June, 
2010. 
 
MVN Response:  The project area contains Holocene deltaic deposits related to the St. Bernard Delta Complex as 
shown on the New Orleans Geologic Quadrangle dated 2011.  
 
Query #25 from Mr. Merritt:  You say you will provide a survey of the elevation within 60 days of NCC 
(Notification of Construction Complete letter)--don't you mean survey 60 days after an NCC letter? Otherwise a 
rapidly falling section might be one inch above target elevation when surveyed, still be falling at one inch per month 
for two months and be too short when completed and forced into the non-federal partner's hands by the terms of the 
PPA. 

MVN Response:  Surveys will be taken within 60 days of the date of the Notification of Construction Complete 
(NCC) letter.  These surveys will be provided to OCPR and SLFPA-W to show that levee elevations are at or above  
the required crown elevation for the 100-yr design storm event.  We continue to monitor and compare the 
experienced and predicted settlement rates during construction and do not anticipate a significant difference in 
settlement prior to NCC. 
 
Query #26 from Mr. Merritt:  Furthermore, regarding query #25, what assurances do non-federal partners have 
that your survey is not hampered or rendered inaccurate by rapidly descending survey markers or corners used to 
orient your elevation profile? 
 
MVN Response:  All surveys are required to reference survey control monuments that are published in the National 
Spatial Reference System (NSRS) database, which is maintained by the NOAA National Geodetic Survey (NGS).  
These surveys are collected with respect to the most up to date published datum and epoch, currently NAVD88 
(2006.81), but are adjusted back to the design datum and epoch, NAVD88 (2004.65), in order to compare the 
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completed efforts to the design grades.  We will also be able to adjust this data to the next datum and epoch that 
NGS will soon publish, because we are referencing NGS monuments that were included in their 2010 Height 
Modernization Project. 
 
Query #27 from Mr. Merritt:  You say, the final elevation of a 3000-5000 foot levee segment must be verified by 
the contractor so the contractor may continue to work on other matters. How can any such contractor's assurance 
about an elevation be taken seriously when your Army inspectors cannot agree with Army contractors about what is 
rubbish and what is building material? 
 
MVN Response:  The two issues are completely unrelated.  The elevation of the levee will be verified by detailed 
field compliance surveys, as well as the surveys taken within 60 days of the date of the Notification of Construction 
Complete (NCC) letter. 
 
Query #28 from Mr. Merritt:  You say you will provide SLFPA-W a copy of the survey, possibly at final 
inspection and that "further investigations" will be made in rapidly settling areas and corrective action taken if 
required: 
 
A.  Please specify what exactly is the actionable threshold/level of fall requiring action. 
B.  Please explain if the USACE is not bearing 100% of the subsequent reworking cost of repairing below standard 
projects, why not? 
 
MVN Response: 

A. For WBV-14c.2, the required crown elevation for the 100-yr design storm event (or 2011 1% Annual 
Chance Exceedence (ACE)) is +10.8 ft NAVD88 (2004.65).  The project levees are being constructed 
to a design grade elevation of +13.5 ft NAVD88 (2004.65) to account for expected settlement and 
shrinkage.  The required crown elevation to maintain the 1% ACE requirements will increase by 0.07 
feet per year (predicted) based on subsidence and sea level rise. The Corps of Engineers has developed 
a series of settlement curves for each project that indicates when the predicted settlement of the levee 
will approach the required levee elevation for the 1% ACE over time.   These curves can be used as a 
planning tool to aid in estimating future measures, during the period of evaluation, to restore the levees 
to the authorized level of risk reduction to account for subsidence and sea level rise.  However, at the 
present time, the Corps does not have authority for the future measures to restore the levees to account 
for subsidence and sea level rise (in other words, future levee lifts). 

B. Absent any negligence or fault on the part of the construction contractor, any corrective actions during 
construction to address concerns about quality or the functioning of the project, as determined by the 
USACE, are considered a project cost and are cost shared under the same terms and cost sharing of the 
Project Partnership Agreement (PPA).  

 
Additional WBV-3b ISSUES 
 
Query #29 from Mr. Merritt:  At a time when traffic is forbidden on other levee reaches as levees are prone 
to seepage, why aren't more precautions being taken, i.e. corduroy roads, to prevent severe rutting at the toe of 
levees? Also, regarding out of specification material being accepted on the fictional presumption it meets 
standards if averaged with enough other material, please provide the written authority for this construction 
practice, i.e. 9% levee fill from wood chipper etc. Is the authority for this a revision or reinterpretation of 
contract specifications? Is it by your order and if not, who gave this order? 
 
MVN Response:  Rutting (4-6” deep) caused by traffic during levee construction in and of itself will not cause a 
seepage problem.  Not all levees are prone to seepage.  Even during the recent flood on the Mississippi River, 
seepage was not experienced on all reaches of levee. If seepage were a concern, USACE would employee 
appropriate precautionary measures as it has done on other levees with regard to specific risk factors.   
 
Blending of material is a long-standing accepted practice that yields measurable results based on ASTM tests 
specified in all HSDRRS contracts.  Small pieces of wood are only allowed if not in masses or form a continuous 
line through the fill or form layers (in which case it would not class as clay). The 9% referenced does not apply to 
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woody pieces, but rather organic content of the soils. In other words, the organic matter content is a soil property 
and separate from wood, which has a different classification than clays. 
 
Query #30 from Mr. Merritt:  Will you authorize or permit unsuitable but pre-existing material as noted in 
the foregoing, to remain and be "grandfathered in" any levees? 
 
MVN Response: Prior to completion of plans and specifications for WBV14c.2, soil borrow borings were obtained 
through the existing levee and deemed suitable. We note the existing levee daylights on the protected side slope of 
the newly constructed levee.  The expectation of the USACE is that all fill placed in the final levee section will 
result in a levee that will perform as designed.  In addition, if unsuitable material is encountered during construction, 
appropriate action will be taken if required.  
 
Query #31 from Mr. Merritt:  Regarding poorly compacted fill with debris such as brick, concrete and wood, the 
number one concern about using debris as fill is it is susceptible to compression and collapse. Requiring blending of 
up to 9% material increases the likelihood of collateral damage by rotting wood honeycombed through the levee 
creating empty space that could be linked by seeps providing hydraulic conductivity and an avenue of approach for 
water throughout. Do you accept as your policy the view because it is only a small volume change to compress it is 
barely acceptable enough and ok to be your work product? Please specify the scientific or design criteria justifying 
9%. 
 
MVN Response:  Compaction testing is required by the specifications to assure the specified density is achieved. 
We consider the 90% compaction as more than adequate for levee construction. Small pieces of wood are only 
allowed if not in masses or form a continuous line through the fill or form layers (in which case it would not class as 
clay). The 9% you referenced does not apply to woody pieces, but rather the organic content in the soils. In other 
words, the organic matter content is a soil property and separate from wood, which has a different classification than 
clays.  The criteria used to justify the 9% was based on an empirical value selected to ensure that the soil properties 
assumed in design (density and shear strength) were achieved during construction.  In addition, the October 2008 
report “Research to Determine the Allowable Organic Contents in Fills” by Virginia Tech and Savannah District 
concluded that 12 to 15 % organic content by weight in fill would be acceptable if slightly higher compaction effort 
was used (i.e. a greater value for organic content could be allowed and still achieve a levee that will perform as 
designed). The actual amount of small woody material allowed by the specifications and observed in HSDRRS levee 
construction on WBV-14c.2 is not related to the 9% referenced in the specifications.  In addition, it is extremely 
unlikely that this same woody material would create substantial compression of the levee nor will it result in 
catastrophic collapse of the embankment.  Any minor biodegradation of woody material contained in the 
embankment (and subsequent loss in levee height) is a small percentage of the expected loss in levee height due to 
estimated foundation settlement.  Therefore, the potential compression that is referred to in the question is accounted 
for within the estimated settlement calculations. 
 
RE: WBV-14c.2 
 
Query #32 from Mr. Merritt: (References the following previous response from USACE: This rationale strongly 
resembles our QC/QA testing procedures. We do not test every cubic yard of fill or every linear foot of levee. We test 
500-foot reaches of levee. A successful test demonstrates that the method used to achieve the results, is sound. From 
that, it can be extrapolated that all reaches or areas of fill, when worked with similar methods, would yield similar, 
acceptable results).  The ACE seems to be saying with a straight face that digging and testing a bucket of fill every 
500 feet when successful can be accepted as a proof all filled areas have no problems or unforeseen tree trunks 
either. Isn't that a bit like saying: "Just because we found a grocery that has no bread on hand, none of the other 
stores in town have any bread either?" 
 
MVN Response:  The intent of the required QA/QC testing in the embankment specification is to ensure that the 
soil properties of the completed levee correspond to those used in design (i.e. classification, density, organic content, 
and shear strength).  As with many other common construction materials (such as concrete), the material is tested 
every so many cubic yards of placed material.  In addition daily QC visual inspection of the material placed is 
performed.  Therefore the USACE embankment specification is in-line with typical industry standards and practices.  
Regarding large objectionable material being placed in the levee, this is part of the Contractor’s Quality Control 
(QC) required by the awarded contract and can be handled accordingly. 
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Query #34 from Mr. Merritt: (References the following previous response from USACE:  The picking 
process is setup to identify and remove material above this specified threshold, and the contractor has strived 
to remove all debris meeting the definition of objectionable. Smaller pieces of debris not meeting the 
objectionable definition have also been removed by the contractor. It is generally accepted that even the best 
picking efforts will not identify and remove all debris, thus the allowable 1 % of objectionable):  This response 
presents the 1 % limit not as a design expectation but more like going a few miles over the speed limit before 
writing a ticket to obtain basic fairness after a good faith effort to comply with a standard. However, Isn't the 
picking process itself subjective? If State of Louisiana inspectors critical of the debris who in their independent 
good faith opinion find facts leading them to conclude no good faith effort at debris cleanup has been 
attempted, why should their opinions be dismissed as subjective? How can the public have any confidence in 
the random decisions of hourly workers to pick up a piece of wood longer than 1 foot and larger than about an 
inch in diameter or leave it be if the only meaningful oversight is disregarded by Army command as an 
unwelcome opinion? 
 
MVN Response:  The USACE embankment specification has several design expectations that are technically based, 
such as classification, PI, sand content, organic content, and compaction effort.  However, the intent of the 1% 
objectionable material in the USACE embankment specification is not necessarily a design expectation.  It has been 
provided to the contractors for their QC processes to ensure an unacceptable amount of objectionable material is not 
placed in the levee.  In other words, if 1.1% of objectionable material is placed in the levee, this absolutely does not 
infer that the levee will no longer perform as designed. We disagree with the conclusion that the contractor has made 
no good faith effort at debris removal.  Unlike State of Louisiana inspectors, USACE personnel have been at the 
project site every day that work has been performed.  Therefore, our construction management reflects our day-to-
to-day understanding of the ongoing process of construction with the goal of achieving desired performance and 
standards upon construction completion.  At any time during construction, the contractor may be in the process of 
dealing with such issues as debris removal, compaction, and moisture content to obtain final desired performance 
levels and standards as indicated in the specifications. An occasional snapshot sample of this ongoing process does 
not reflect how issues are eventually resolved nor the ultimate performance capability of the project.  Although there 
have been disagreements with contractor personnel and all workers have endured a highly stressful environment on 
the WBV-14c.2 project, we believe that the contractor has made good faith efforts. Acknowledging that the end 
result is the contract requirement, we are aware unofficially that the contractor has expended more than 7,000 man-
hours picking debris as of a few weeks ago.  The picking effort continues.  Disagreement in and of itself does not 
constitute bad faith. 
 
Query #33 from Mr. Merritt (References the following previous response from USACE:  Each lift is inspected by 
the QA/QC staff after picking and prior to compaction so that it can be determined if the picking effort satisfied the 
requirement of the specification. The results of these inspections are subjective):  Is it the ACE’s claim that negative 
findings by Army Inspectors are subjective and may be dismissed on a whim by this response? Does such a 
dismissive attitude extend and apply to the comments when they are independently formed and provided by State of 
Louisiana inspectors or citizens who can see trash being placed in the levees as readily as Army inspectors?  Finally, 
regarding this response, will it be the pattern and practice of the US Army to continue to characterize the presence of 
unworthy rubbish in the levee as opinions in official reports that are of no moment and may be disregarded? 
 
MVN Response:  Visual inspections do provide important information on the quality of the work.  We are 
committed to addressing concerns from the State and others regarding what they have observed and to help explain 
the levee construction process. The USACE has not been dismissive of the quality concerns related to levee 
construction on WBV-14c.2 or any other contract. As stated in our previous letter to Ms. Susan Maclay, President , 
Southeast Louisiana Flood Protection Authority-West dated Aug 26, 2011 and in our  response to Query #8 above, 
we will continue to collaboratively work with OCPR and SLFPA-W to aggressively address the issued noted during 
construction.  In response to the concerns raised by the OCPR and SLFPA-W, we have already taken a number of 
steps to assess the quality concerns.  Those steps are:  revising our quality assurance procedures, making changes to 
our project management team, having the contractor change some of their staff assigned to this project in the field, 
modifying the contract to obtain the borrow material from a different source, assigning a Quality Assurance (QA) 
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Tiger Team to assess quality control and assurance procedures, and implementing an investigative plan to include 
geophysical testing, trenching and coring of the levee to assess the extent of any unsuitable or objectionable material 
and determine the scope of any necessary corrective actions, should any remediation be required.   

Query #35 from Mr. Merritt (References the following previous response from USACE: Copies of the contracts 
daily Quality Assurance Reports (QAR) was provided to your staff on July 15, 2011): The Army reply is dismissive 
and unresponsive. Does the District Commander understand or not understand the difference between the printed 
report provided to SLFPA-W and the requested documentation of the protocol by which it was obtained. What does 
it say about this command's pride of workmanship and quality of material utilized when the Army states, as it does 
below in response item 7, "Objectionable material may be contributed ... (green highlighted area)" when in fact there 
does not appear to be a picking process for recycled material to reuse only cleaned material? 
 
MVN Response:  With regard to concern #5 as referenced, The QC process is spelled out in the contract, which is 
already in your possession.  The contractor’s QC Plan, a copy of which is attached, addresses each definable feature 
of work and the measures by which the quality standards in the contract are to be achieved.  The intent of the 
Corps’s QA efforts is to ensure that the contractor’s QC System is working. A copy of the West Bank Area Office 
general QA Plan and a QA Plan specific to the WBV-14c.2 project are attached.  The daily reports already provided 
to you document these processes unfolding on a daily basis.  With regard to previous item 7 as referenced, the 
statement quoted was stated within the context of an effort to provide an understanding of what was occurring on the 
project with regard to materials from the previous levee lift constructed by the West Jefferson Levee District.  How 
the presence of that objectionable material was to be dealt with was addressed in the previous answer to the 
referenced question. 
 
Query #36 from Mr. Merritt (References the following previous response by USACE:  What has been allowed is 
the contractor's use of the upper layers of the borrow area that contained some woody debris that is not considered 
objectionable, such as small wood chips. The decision to use the upper portions of the borrow area was made 
contingent to the contractor's ability to blend the layers containing small woody debris with cleaner material, such 
that the resulting material was acceptable by the requirements of the contract ........ The blended material was tested 
to make certain that its overall organic content was less than 9%. A control compaction curve was established for 
the blended material to determine appropriate moisture and density relationships. There was no exception made on 
the borrow material requirements for this contract): By your response it is your practice and informal policy 1 % 
per cubic yard of isolated wood material longer than one foot and bigger in diameter than one foot will be allowed 
together with up to 9% by volume of ground wood chips or other fillers if they are blended. Since this wood debris 
will quickly rot, 10% of the actual volume of placed material will be susceptible to collapse and compression. How 
than can the Army's previous reply and statement only 1 % compression would occur be taken seriously? Obviously 
contractors have figured in the contract the price of clay. By this slack command and control they are virtually 
assured of a 10% gain by reducing expense for clay of quality. 
 
MVN Response:  The question presupposes assumptions that may not be valid.  First, it is not a foregone 
conclusion that wood encapsulated in the levee will quickly decompose and occupy essentially no volume.  
Secondly, the 9% organics are interspersed throughout the clay material and are functionally inseparable. This is not 
necessarily wood subject to decay.  Furthermore, there are no viable construction means or methods to remove such 
organics.  Hence, the practice of blending material to achieve an acceptable end product.  Having no organic content 
is unachievable.  As stated previously, the 9% was based on an empirical value selected to ensure that the soil 
properties assumed in design (density and shear strength) were achieved during construction.  In addition, the 
October 2008 report “Research to Determine the Allowable Organic Contents in Fills” by Virginia Tech and 
Savannah District concluded that 12 to 15 % organic content by weight in fill would be acceptable if slightly higher 
compaction effort was used (i.e. a greater value for organic content could be allowed and still achieve a levee that 
will perform as designed).   Furthermore, please note that the OCPR report dated May 10, 2011 indicated the total 
wood content averages below 1% by volume. Therefore, the allegation of 10% wood in the levee is scientifically 
baseless.  Also, as stated previously, the intent of the 1% objectionable material in the USACE embankment 
specification is not necessarily a design expectation.  It has been provided to the contractors for their QC processes 
to ensure that an unacceptable amount of objectionable material is not placed in the levee.  In other words, if 1.1% 
of objectionable material is placed in the levee, this absolutely does not infer that the levee will no longer perform as 
designed.  With regard to contractors gaining a 10% advantage, there is no slack command and control.  The 
underlying assumptions of the question fail to consider the cost of blending, processing, and other measures required 
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to achieve the required end product.  It would be far easier and less costly to construct levees if homogeneous clay 
borrow with acceptable organic content containing no objectionable materials were always available. 
 
Query #37 from Mr. Merritt (References the following previous USACE response: As explained in previous 
answers, the contract requirements relative to objectionable material has never been modified or changed. A 
decision was made not to direct removal and wasting of the upper layer of woody debris from the borrow area, 
because of the contractor's ability to use and blend these layers and to produce an end product that meets the 
contract requirements): Notwithstanding the Army claim there has been no relaxed standard, how is 10% sawdust in 
a loaf of bread not a change in the recipe and an exception to the practice otherwise carried on? 
 
MVN Response:  As stated previously, the intent of the 1% objectionable material in the USACE embankment 
specification is not necessarily a design expectation.  It has been provided to the contractors for their QC processes 
to ensure an unacceptable amount of objectionable material is not placed in the levee.  In other words, if 1.1% of 
objectionable material is placed in the levee, this absolutely does not infer that the levee will no longer perform as 
designed.   
 
Query #38 from Mr. Merritt: Does this compaction curve adjust for long term collapse caused by rotting? 
 
MVN Response:  No.  Compaction curves are based on the soil samples obtained from the borrow pit site. It is a 
soil property test only and should only be used to predict field compaction properties and verify that the contractor 
has achieved the required soil density and moisture content. 
 
Query #39 from Mr. Merritt: If this type of corner cutting is an acceptable practice, why not use blended fill 
everywhere on the west bank to place 10% wood chips at a tax payer savings of 10% of the expense of clay? 
 
MVN Response:   The USACE is committed to providing a quality product that will meet or exceed the design and 
performance requirements for hurricane and storm damage risk reduction. As mentioned previously, it is unclear 
where Mr. Merritt has derived the 10% estimate of woody material in the levee sections.  The OCPR report dtd May 
10, 2011 indicated the total wood content averages below 1% by volume and the processes to achieve the end result 
are working. 
 
Query #40 from Mr. Merritt: With this innovative wooden picket fence levee approach, why should any 
contractor have to be bothered in future to remove the surface layer of organic material over any future borrow pit? 
If it is only to occur in this instance, why is this contractor so favored while the others labor at more trouble and 
expense to properly prepare material without rubbish blended in? 
 
MVN Response:   As stated in the response to Query #4 above, the embankment specification utilized for WBV 
14c.2 is the same specification utilized in all preconstruction reviews and various levee construction contracts 
throughout the Hurricane and Storm Damage Risk Reduction System (HSDRRS).   
 
Utilizing clay borrow as a construction material has different challenges than other construction materials (such as 
concrete) which, for obvious reasons, can have substantially better consistency with respect to their properties since 
soil is not a man made product.  Every borrow source is going to be different based on the local geology of the area, 
the amount of vegetation cover that exists prior to excavation, etc.  Some borrow pits will have more woody material 
in them as they are excavated than others.  Therefore, some contractors will have more QC issues related to 
managing the 1% objectionable material than others.  It is the responsibility of the contractors, per the contract 
specifications, to utilize his QC to ensure that the soil excavated from the borrow pit and subsequently placed into 
the levee section meets the contract specifications.  Every USACE contractor is required to follow these 
specifications, and we respectfully disagree that there has been any favoritism granted to the contractor on this 
project.  We expect all our contractors to provide the USACE and its non-Federal Sponsor with quality product 
based on the end product specifications provided in our contracts, and we have quality control and assurances 
processes in place during construction to ensure that contract specifications and quality standards are met. 

RE: WBV-3b 
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Query #41 from Mr. Merritt (References the following previous response from USACE: The settlement curves 
will be reviewed to ensure that the amount of settlement observed is within expected limits. Further investigations 
will be conducted on any areas that experienced unusually high rates of settlement and subsidence and corrective 
actions will be taken if required prior to NCC): If the Army depends so heavily on prior experience with settlement 
curves, and so dismissive of visual observations discarded as being "subjective", how will the Army notice or detect 
unusually high collapse rates occurring in order to carry out your plans for further investigation of trouble spots? 
 
MVN Response:  Visual observations can provide valuable information on levee performance. The USACE has not 
been dismissive of visual observations related to levee construction on WBV-3b, WBV-15a.2, or any other contract.  
As stated in the previous response to this Query, further investigations (i.e. field surveys) will be conducted 
throughout the system to monitor that the levee crown elevation stays above the required height to maintain the 1% 
ACE with time.  Louisiana State statute requires levee centerline profiles to be obtained every 3 years that could be 
used to monitor levee settlement.  In addition, it is extremely unlikely that the observed woody material will create 
substantial compression of the levee nor will it result in catastrophic collapse of the embankment.  Any minor 
biodegradation of woody material contained in the embankment (and subsequent loss in levee height) is a small 
percentage of the expected loss in levee height due to estimated foundation settlement.  Therefore, the potential 
compression that is referred to in the question is accounted for within the estimated settlement calculations. With 
respect to WBV-3b, this particular section of levee is within the area contained by the West Closure Complex 
(WCC); however, it was designed and constructed well before the WCC alignment was finalized or construction 
complete.  Therefore, the required height of the WBV-3b levee is only El. +8.2 ft NAVD88 (2004.65), whereas the 
levee has been constructed to El. +12.5 ft NAVD88 (2004.65).  By observation, any expected settlement of the levee 
foundation or compression of the actual levee due to minor amounts of woody material will not cause the crown 
elevation of the levee to fall below El. +8.2 ft-NAVD. 
 
RE: WBV-15a.2 
 
Query #42 from Mr. Merritt (References the following previous response from USACE:  It is our 
recommendation that a collaborative post construction effort between USACE and SLFA-W be used to monitor the 
issue accordingly): Does the Army agree or disagree that due diligence in accomplishing the Army's response will 
make it necessary for instruments to be placed to avoid relying on subjective observations? Having instruments 
monitor this trend would be objective, what are your recommendations for placement and type of instruments to 
collect this data? 
 
MVN Response:  It is not the USACE’s intent to rely on subjective observations to determine whether or not any 
particular feature of the HSDRRS has settled below the required elevation to achieve 1% ACE levee heights.  In the 
past, the USACE has utilized field surveys to develop typical levee cross sections and levee crown profile elevations 
as predicted settlements approach the required levee height to maintain 1% ACE elevations.  As stated earlier, 
Louisiana State statute requires the State or Local Levee Boards to obtain levee centerline profiles to be obtained 
every 3 years that could be used to monitor levee settlement.  Utilizing and maintaining conventional 
instrumentation for every reach of a system as large as the HSDRRS would not be as cost effective as conducting 
the routine field surveys as described above.  However, the Louisiana Office of Coastal Protection and Restoration 
(OCPR) is currently working on a study related to more cost effective methods for long term monitoring of levees.  
When the study is complete, some of those findings may be incorporated into an instrumentation program managed 
by OCPR, SLFPA, and the local sponsors.   
 
Query #43 from Mr. Merritt (References the following previous response from USACE:  USACE plans to modify 
the existing contract to provide contract grade with either stone, recycled concrete or combination of both): Is this 
recycled concrete laden with other construction waste and debris such as metal wire or rebar that will rust and 
degrade after being placed? 
 
MVN Response:  No. If recycled concrete is used for armor stone, it will not contain objectionable material. 
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CEMVN-ED-L                                                                        04 August 2009 
                                                                                            Landry/1825 
 
MEMORANDUM FOR:  CEMVN-CD 
 
SUBJECT:  Engineering Considerations and Instructions for Field Personnel, West 
Bank & Vicinity, New Orleans, Louisiana, Hurricane Protection Project,  New Westwego 
P.S. to Orleans Village, Phase 2, First Lift Levee, (WBV-14C.2), Jefferson Parish, Louisiana, 
ED09-071 
 
1.  Introduction.  It is essential that construction personnel associated with the 
construction of this project be familiar with the design criteria, material requirements, 
operational performance, and all special details of the project.   
 
2.  Purpose.  This report has been prepared to ensure field personnel are aware of the 
design assumptions regarding field conditions.  This report provides guidance for critical 
portions of the contract documents in preparation for the start of the subject construction 
contract.  It outlines appropriate engineering considerations and provides instructions 
for field personnel to aid in the supervision and inspection of the contract work. 
 
3.  Scope.  This report includes engineering considerations and instructions for levee 
construction key elements; grass growth procedures based on agronomist results and  
QA/QC material testing. 
 
4.  Engineering Considerations and Instructions. 
 
 a.  Levee Construction Key Elements. 
 

(1) Survey Benchmarks and Baselines.  Three (3) benchmarks have been 
identified and included in the P&S as required by the latest Hurricane and Storm 
Damage Risk Reduction System (HSDRRS) design guidelines. The Contractor shall 
verify all project baselines and benchmarks. Benchmark verification shall be to 3rd order 
loop-closure standards. If this accuracy cannot be achieved, the project benchmarks 
shall be re-tied to the National Spatial Reference System (NSRS). Ties between the 
project control and the local survey control shall be taken at the beginning and ending of 
field data collection activities or every 6 months, whichever is less. This applies to all 
surveys, including prior to actual construction layout, during construction, post-
construction or as-built surveys, and engineering surveys. Field records of these survey 
verifications shall be delivered in a survey report, which shall be updated with each 
periodic verification. The Project Engr. needs to routinely check Contractor’s verification 
of benchmarks used to construct levee as stated in 31 24 00.00 12, paragraph, 
BENCHMARKS.   
 

(2) Phase Construction.  A phased construction measure will be put in 
place to insure that the stability of the existing levee is not damaged, the contract will 
require that work at the Seaplane Airport Closure and the Option Area not be 
constructed during hurricane season. The limits are noted in the specifications. 
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(3)  Embankment Material.  Borrow pit material should be closely 

monitored for unsuitable materials and changes in quality, soil classification, plasticity, 
organic content, sand content, and water content. The Contractor will be allowed to 
process borrow material on the Protected Side berm.  
 
  (4)  Lift Construction.  Although the specifications for this project do not 
include specialized “benching” requirements, lift construction must comply with section 
31 24 00.00 12, paragraph 3.2.1.   Lift layers “…shall be carried substantially horizontal 
and parallel to the levee centerline…”  Substantially horizontal layering is required to 
attain maximum compaction effort between layers in a vertical direction and to eliminate 
to the maximum extent “non-horizontal” planes of separation between layers.   
 
                     (5)  Levee Work Limits. The incremental lengths developed within the 
defined work advancement segments shall be at the discretion of the Contractor in 
accommodating its construction operations.  During the peak hurricane season (15 AUG 
- 15 OCT), all above mentioned embankment work limits shall be reduced to 2,000 
linear feet per work crew and as directed by the Contracting Officer's Representative. 
 
  (6)  Compaction Requirements.  Embankment, Section 31 24 00.00 12  of 
the specifications outline the compaction requirements.  Careful adherence to sampling 
moisture control is required  (ASTM D 3017 – Standard Test Method for Water Content 
of Soil and Rock in Place by Nuclear Methods (Shallow Depth) IS NOT ALLOWED. 
Control testing should assure required compaction is attained.  Field quality assurance 
should assure proper compaction curves are referenced for determination of required 
optimum compaction requirements.  Control compaction curves should be checked 
regularly to avoid use of inappropriate curves as materials may change significantly 
over time, even from the same borrow source. This is a critical item to ensure proper 
compaction has been attained. 
 
  (7)  Establishment of Turf on New Embankment.  Soil conditions for grass 
growth throughout the region vary. The comparison of agronomist test results against 
application rates will ensure a balanced application. One soil test does not constitute 
compliance for entire levee alignment. Future inquiries concerning grass growth will 
easily be rectified by reviewing the maintained QC certified agronomist testing report, 
stationing and recommended application rate.    
 
                      (8)  Levee Sequence Plan.  Project Engineer shall insure that the required 
levee elevation will always be in place during new construction except in the area of the 
Seaplane Airport Canal where a full levee degrade is required.  
 
 b.  QA/QC Testing.  In addition to the specific QA/QC comments already 
mentioned, the specifications include additional significant items and activities that  
require a construction management staff that is trained and experienced to assure 
complete and quality construction. Contractor's QC test results of in-place compaction,  
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soil classification, moisture content, sand content, organic content, and compaction 
curves shall be provided to Engineering Division, Geotechnical Branch, on a regular 
basis throughout the contract (within 5 days of receiving results). Engineering Division 
will provide whatever assistance is needed should there be any specific QA/QC training, 
advice or discussions needed. 
 
          c.  Floodwall “No Work Area” (vicinity of 182+00C/L).  The area is a “No-Work 
Area” until such time as the facility owner can relocate the existing pipeline by 
directionally drilling. If relocation of P/L is accomplished during levee construction 
duration, the Area Engineer shall implement the “Option Area – A”. The removal of the 
floodwall will not be permitted during hurricane season.   
 
5.  The content of this report does not change or revise the plans and specifications 
(P&S) for the contract in any way.  In all cases the P&S govern. 
 
6.  POC is Billy Landry, Technical Manager, x1825. 
 
 
 
 
 
 
 
 WALTER O. BAUMY, JR., P.E. 
 Chief, Engineering Division 
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