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1. WEST BANK AND VICINITY COST

1.1. GENERAL 

COST ESTIMATE DEVELOPMENT 

Alternative cost estimates were developed at a Class 4 Level of effort utilizing Parametric/Historical costs or the 
latest TRACES MII cost estimating software. The cost estimates used the standard approaches for a feasibility 
estimate structure regarding labor, equipment, materials, crews, unit prices, quotes, sub- and prime contractor 
markups.  This philosophy was taken wherever practical within the time constraints.  It was supplemented with 
estimating information from other sources where necessary such as quotes, bid data, and historical data.  The 
intent was to provide or convey a “fair and reasonable” estimate that which depicts the local market conditions. 
The estimates assume a typical application of tiering subcontractors.  All of the construction work (e.g., 
Embankment, Borrow Development, Excavation, Floodwalls, Pilings, Rock, Armoring etc.) is common to the gulf 
coast region.  The construction sites are accessible from land.  Access is easily provided from various local 
highways. 

ESTIMATE STRUCTURE 

The estimates are structured to reflect the projects performed.  The estimates have been subdivided by alternative 
and USACE feature codes. 

BID COMPETITION 

It is assumed that there will not be an economically saturated market and that bidding competition will be present. 

CONTRACT ACQUISITION STRATEGY 

There is no declared contract acquisition plan/types at this time. Although it has not been declared, it is 
anticipated to be Hubzone or 8a small business. 

LABOR SHORTAGES 

It is assumed there will be a normal labor market. 

LABOR RATES 

Local labor market wages are above the local Davis-Bacon Wage Determination and actual rates have been used. 

MATERIALS 

Cost quotes are used on major construction items when available. Material prices quotes were taken from 
previous job or historical data. The estimate does anticipate government furnished materials.   
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QUANTITIES 

Quantities for Levees were provided by MVN Civil Branch and quantities for Floodwalls was provided from MVN 
Structures Branch.  

EQUIPMENT 

Rates used are based from the latest USACE EP-1110-1-8, Region VI.  Adjustments are made for fuel and facility 
capital cost of money (FCCM Full FCCM/Cost of Money rate is latest available; Mii program takes EP recommended 
discount, no other adjustments have been made to the FCCM. Equipment was chosen based on historical 
knowledge of similar projects.   

SEVERE RATES 

No Severe Rates were used. 

FUELS 

Fuels (gasoline, on and off-road diesel) were based on local market averages for on-road and off-road for the Gulf 
Coast area. Used latest fuel price attained. 

CREWS 

Major crew and productivity rates were developed and studied by senior USACE estimators familiar with the type 
of work.  All of the work is typical to the gulf coast area and New Orleans District cost engineers.  The crews and 
productivities were checked by local MVN estimators, discussions with contractors and comparisons with historical 
cost data and adjusted as necessary.  Major crews include haul, earthwork, piling, armoring, floodwalls and 
concrete slope pavement. 

Most crew work hours are assumed to be 10 hours 6 days/week which is typical to the area. 

UNIT PRICES/BID PRICES 

The unit prices/bid prices found within the various project estimates will fluctuate within a range between similar 
construction units such as floodwall concrete, armoring, concrete slope pavement, transitions and piling.  
Variances are a result of differing haul distances (trucked), small or large business markups, subcontracted items, 
designs and estimates by others.  

RELOCATION COSTS 

No Relocations.     

MOBILIZATION 

Contractor mobilization and demobilization are based on the assumption that most of the contractors will be 
coming from within the gulf coast/southern region.  Mob/demob costs are based on historical studies of detailed 
Government estimate mob/demob which are in the range of approximately 3-5% of the construction costs.   With 
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undefined acquisition strategies and assumed individual project limits, the estimate utilizes a 5% value for Levees 
and 3% for Floodwalls at each contract.  

FIELD OFFICE OVERHEAD 

The estimate used a field office overhead rate based on the average of relevant armoring jobs and MRL. The 
reason this was done is because similar work is being done in the same areas. The job office overhead should also 
be similar. 

OVERHEAD ASSUMPTIONS 

Overhead assumptions may include superintendent, office manager, pickups, periodic travel, costs, 
communications, temporary offices (contractor and government), office furniture, office supplies, computers and 
software, as-built drawings and minor designs, tool trailers, staging setup, camp/facility/kitchen maintenance and 
utilities, utility service, toilets, safety equipment, security and fencing, small hand and power tools, project signs, 
traffic control, surveys, temp fuel tank station, generators, compressors, lighting, and minor miscellaneous.  

HOME OFFICE OVERHEAD 

Estimate percentages range based upon consideration of 8(a), small business and unrestricted prime contractors. 
The rates are based upon estimating and negotiating experience, and consultation with local construction 
representatives.  Different percent are used when considering the contract acquisition strategy regarding small 
business 8(a), competitive small business and large business, high to low respectively. This project will assume an 
acquisition strategy of small business and assume a Home Office Overhead of 8%. 

TAXES 

Local taxes will be applied based on the parishes that contain the work.  Reference the tax rate website for 
Louisiana:  http://www.salestaxstates.com. The contracts are in many different parishes. Usually the tax rate 
ranges from 8 to 10%. For this project it was decided to use 9%. 

BOND 

Bond is assumed 1.5% applied against the prime contractor, assuming large contracts.  No differentiation was 
made between large and small businesses. 

PLANNING, ENGINEERING & DESIGN (PED) 

The PED cost includes such costs as project management, engineering, planning, designs, investigations, studies, 
reviews, value engineering and engineering during construction (EDC).  Historically a rate of approximately 12% for 
E&D plus small percentages for other support features is applied against the estimated construction costs.  Other 
USACE civil works districts such as St. Paul, Memphis, and St. Louis have reported values ranging from 10-15% for 
E&D.  Additional support features might include project management, engineering, planning, designs, 
investigations, studies, reviews, and value engineering.  This project used 14% which was provided by the PM. 

SUPERVISION & ADMINISTRATION (S&A) 
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Historically a range from 5% to 15% depending on project size and type applied against the estimated construction 
costs.  Other USACE civil works districts such as St. Paul, Memphis, and St. Louis report values ranging from 7.5-
10%.  Consideration includes that a portion of the S&A effort could be performed by contractors.  S&A costs are 
percentage based. This project has an S&A of 9% provided by the PM. 

CONTINGENCIES 

Contingencies were developed using the USACE Cost Schedule Risk Analysis (CSRA) program based on cost risks 
determined by the PDT.  The contingency is 34%.  More details on Risk Analysis can be found in the Risk Report. 

ESCALATION 

Escalation used is based upon the latest version of the US Army Corps of Engineers Engineering Manual (EM) 1110-
2-1304 Civil Works Construction Cost Index System (CWCCIS).

HTRW 

The estimate does not include costs for any potential Hazardous, Toxic, and Radioactive Waste (HTRW) due to lack 
of any concerns.   

SCHEDULE 

The project schedule has been developed. The Cost and Schedule Risk Analysis (CSRA) and Total Project Cost and 
Schedule (TPCS) has taken schedule into account. Schedule can be found in appendix. 

1.2. SELECTED PLAN COST ESTIMATE 

Table 1 show the baseline project cost for the Selected Plan This information is taken from the Total Project Cost 
Sheet (TPCS). 

Table 1:   WBV GRR 1% Alternative 

Feature Cost "K" Contingency Total "K" 

01 Lands & Damages $13,810 25% $17,263 

06 Fish & Wildlife Facilities $6,624 34% $8,876 

11 Floodwall and Levee $275,176 34% $368,736 

11 Floodwall and Levee $73,117 34% $97,977 

30 PED $49,688 34% $66,582 

31 Construction Management $31,943 34% $42,803 

TOTAL $450,358 $602,237 
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1.3. LEVEL II I  COST ESTIMATE 

A level III cost estimate was completed on the further refined feasibility level of design after all review comments 
were received and the agency has endorsed the tentatively selected plan. After the higher level estimate was 
completed, cost was entered into the Cost Schedule Risk Analysis (CSRA).  A CSRA is a report that uses probabilistic 
cost and schedule risk analysis methods within the framework of the Crystal Ball software.  The risk analysis results 
are intended to serve several functions, one being the establishment of reasonable contingencies reflective of an 
80 percent confidence level to successfully accomplish the project work within that established contingency 
amount.  Furthermore, the scope of the report includes the identification and communication of important steps, 
logic, key assumptions, limitations, and decisions to help ensure that risk analysis results can be appropriately 
interpreted. 
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Assumption and Notes: 

Properties: 

1. Latest Labor template was used.

2. Latest Equipment template was used. MII Equipment 2018 Region 03. Escalated to 2021.

3. Latest Cost Book was used. 2016 MII English Cost Book

4. Latest Fuel Price quote.

5. CMR: 0.875

6. Sales Tax: 9%

Markups: 

1. Ignore Index Dates. Since this project has lots of different year escalation, it was assume escalation

will be done by fiscal year. FY xx to FY21. 

2. Field Office Overhead was calculated by taking the average of armoring jobs and relevant LPV jobs.

3. Home Office Overhead was assumed to be 8%.

4. Profit was assume to be 10%.

5. Bond was assume to be 1.5%.

6. Subcontractor was assumed to be 20%.

6. Overtime: Assume a 6 day work week with a 10 hour day.

Mobilization: 

1. The mobilization and demobilization cost is assume to be 5% of the cost of prime excluding armoring.

2. The mobilization and demobilization will be calculated per lift and per contract.

Borrow Pit Development: 

1. The borrow pit was assume to have a 15’ depth

2. The pit was assume to have a waste depth of 2’.

3. The pit is assume to have Light and Heavy Clearing and Grubbing. Light Clearing and Grubbing

quantity is assumed to be 75% of the total pit acres. Heavy Clearing and Grubbing quantity is assumed to 

be 25% of the total pit acres. 

4. An access road is assumed to be needed. The length of the road is assumed to be .5 mile long and 20’

wide. 

5. It was assumed that some light clearing will be need in order to construct the access road.



6. The quantity unit of measure is bank cubic yards. The quantities were given in In‐Place cubic yards. A

1.25 multiplier was added to the in‐place quantity. 

Embankment, Compacted Fill 

1. The haul distance was assumed to be an average of 15 miles. The unit of measure for the haul item is

Loose Cubic Yards. A 1.5 multiplier was added to the in‐place quantity. 

2. A standard production rate of 125 Cy/hr was used.

3. 2 Truck wash down rack were assumed to be need per lift.

4. Standard testing will be done to embankment material.

Silt Fence 

1. Price quote was given by J.C. Cheek Construction Co. within the last year. The price is an install price.

Clearing and Grubbing 

1. The clearing and grubbing was assumed to be light. The production rate that was used is a standard

rate. 

Fertilizing, Seeding, and Mulching 

1. Fertilizing, Seeding and Mulching: Price quote was given by J.C. Cheek Construction Co. within the

last year. The price is an install price. 

2. Assumed that Lime and Sulfur Soil Amendment are needed. Lime Soil Amendment quantity was

calculated multiplying the AC quantity by 1. Sulfur Soil Amendment quantity was calculated multiplying 

the AC quantity by .5. 

Armoring 

1. Armoring which includes concrete slope pavement, HPTRM and Articulate Concrete Blocks (ACB) will

need to be removed and replaced each time a lift is placed. 

2. Cost Engineering has the abstract or bid schedule for all armoring jobs that will be used in this project.

3. Removal of HPTRM price was taken from LPV ARM 02 and escalated to FY 21. Markup and contractor

designation already included; therefore, it was not included in the estimate. 

4. Removal of concrete slope pavement quantity was not quantified. A quantity was calculated through

looking at the old drawings of the designated project. The replacement of concrete slope pavement will 

be taken from another project with markup and contract designation. 

5. Removal of ACBs or concrete pavements could not be found in the armoring abstract; therefore, a



cost to remove was calculated. 

6. Install Armoring: The cost was taken from the abstracts for the designated armoring project and

escalated as needed. Some items needed to be deleted in order to not cost out items twice. Fertilizing, 

Seeding and Mulching and Surface prep were deleted. The reason these items were deleted is because 

the quantity given by civil already included these quantities. 

Foreshore Protection 

1. Cost was taken from LPV 20.2 and escalated. The markup and contracting designation is included.

Transitions 

1. The transition quantity was give per EA. A transition cost was taken from abstract LPV ARM 06,

escalated and used for all transitions (tie‐ins). The markup and contracting designation is included. 

Floodwall 

1. Quantities were given by structures per LF. Structures provided quantities.
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bid schedule summary Page 1

Description Quantity UOM ContractCost Contingency Escalation ProjectCost

bid schedule summary 335,030,748.05 0.00 13,262,201.27 348,292,949.32

335,030,748.05 348,292,949.32
11 Levees and Floodwalls 1.0000 JOB 335,030,748.05 0.00 13,262,201.27 348,292,949.32

261,913,727.75 275,175,929.02
1101 Levees 1.0000 JOB 261,913,727.75 0.00 13,262,201.27 275,175,929.02

25,084,459.69 25,878,268.83
1101-1 WBV 09a, & 12 1.0000 JOB 25,084,459.69 0.00 793,809.14 25,878,268.83

22,120,327.87 22,622,130.87
1101-2 WBV 14b.2 and WBV-14c.2 1.0000 JOB 22,120,327.87 0.00 501,803.00 22,622,130.87

21,665,427.46 22,669,884.13
1101-3 WBV 14e.2 & 14f.2 1.0000 JOB 21,665,427.46 0.00 1,004,456.68 22,669,884.13

21,539,757.36 22,484,201.42
1101-4 WBV 15a.2 1.0000 JOB 21,539,757.36 0.00 944,444.06 22,484,201.42

15,434,740.46 16,057,052.31
1101-5 WBV 71, 72, 18.2 & 17b.2 1.0000 JOB 15,434,740.46 0.00 622,311.85 16,057,052.31

18,794,232.24 20,863,761.83
1101-6 WBV 90 1.0000 JOB 18,794,232.24 0.00 2,069,529.58 20,863,761.83

54,000,911.28 57,170,452.82
1101-7 WBV MRL 1.2b & 3.2 1.0000 JOB 54,000,911.28 0.00 3,169,541.53 57,170,452.82

33,390,080.23 35,044,658.70
1101-8 WBV MRL 5.2 & 6.1 1.0000 JOB 33,390,080.23 0.00 1,654,578.47 35,044,658.70

48,303,334.83 50,805,061.78
1101-9 WBV MRL 9&11 1.0000 JOB 48,303,334.83 0.00 2,501,726.95 50,805,061.78

1,580,456.33 1,580,456.33
1101-10 WBV 14a.2 1.0000 JOB 1,580,456.33 0.00 0.00 1,580,456.33

73,117,020.30 73,117,020.30
1102-1 Floodwalls 1.0000 JOB 73,117,020.30 0.00 0.00 73,117,020.30

13,147.17 13,147.17
88W-LF 268.0000 LF 3,523,440.59 0.00 0.00 3,523,440.59

13,130.86 13,130.86
WBV-MRL-10 5,300.0000 LF 69,593,579.70 0.00 0.00 69,593,579.70

Labor ID: NOLA2021 EQ ID: EP18R03 Currency in US dollars TRACES MII Version 4.4



**** TOTAL PROJECT COST SUMMARY **** Printed:6/23/2021 
Page 1 of 14

PROJECT: DISTRICT: MVN District PREPARED: 2/26/2021
PROJECT  NO: 452003 POC:   CHIEF, COST ENGINEERING, 
LOCATION: West Bank & Vicinity, Louisiana

This Estimate reflects the scope and schedule in report; WBV General Re-Evaluation Report and EIS
                            

Civil Works Work Breakdown Structure ESTIMATED COST
PROJECT FIRST COST       
(Constant Dollar Basis)

TOTAL PROJECT COST     
(FULLY FUNDED)

Program Year (Budget EC): 2021
Effective Price Level Date: 1  OCT 20

 Spent Thru:
WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL 1-Oct-20 INFLATED COST CNTG FULL

NUMBER Feature & Sub-Feature Description   ($K)    ($K)    (%)    ($K)    (%)    ($K)    ($K)    ($K)    ($K)    ($K)    (%)    ($K)    ($K)    ($K)  
A B C D E F G H I J K L M N O

06 FISH & WILDLIFE FACILITIES $6,624 $2,252 34.0% $8,876 0.0% $6,624 $2,252 $8,876 $0 $8,876 78.6% $11,828 $4,021 $15,849
11 LEVEES & FLOODWALLS $211,555 $71,929 34.0% $283,484 0.0% $211,555 $71,929 $283,484 $0 $283,484 96.2% $414,983 $141,094 $556,078
11 LEVEES & FLOODWALLS $63,620 $21,631 34.0% $85,251 0.0% $63,620 $21,631 $85,251 $0 $85,251 144.3% $155,396 $52,835 $208,230
11 LEVEES & FLOODWALLS $73,117 $24,860 34.0% $97,977 0.0% $73,117 $24,860 $97,977 $0 $97,977 55.6% $113,789 $38,688 $152,478

___________ __________                   ____________ _________ _________ __________ ___________  _________ _________ ________________
CONSTRUCTION ESTIMATE TOTALS: $354,917 $120,672 34.0% $475,589 0.0% $354,917 $120,672 $475,589 $0 $475,589 96.1% $695,996 $236,639 $932,635

01 LANDS AND DAMAGES $13,810 $3,453 25.0% $17,263 0.0% $13,810 $3,453 $17,263 $0 $17,263 78.6% $24,659 $6,165 $30,824

30 PLANNING, ENGINEERING & DESIGN $49,688 $16,894 34.0% $66,582 0.0% $49,688 $16,894 $66,582 $0 $66,582 141.0% $119,728 $40,708 $160,436
  

31 CONSTRUCTION MANAGEMENT $31,943 $10,860 34.0% $42,803 0.0% $31,943 $10,860 $42,803 $0 $42,803 140.9% $76,958 $26,166 $103,123

PROJECT COST TOTALS: $450,358 $151,879 33.7% $602,237  $450,358 $151,879 $602,237 $0 $602,237 103.7% $917,341 $309,677 $1,227,017

   CHIEF, COST ENGINEERING, 
ESTIMATED TOTAL PROJECT COST: $1,227,017

  PROJECT MANAGER,  

  
  CHIEF, REAL ESTATE,  

 

  CHIEF, PLANNING, 

  CHIEF, ENGINEERING, 

  CHIEF, OPERATIONS, 

  CHIEF, CONSTRUCTION, 

  CHIEF, CONTRACTING,

  CHIEF,  PM-PB, 

  CHIEF, DPM, 

TOTAL 
FIRST 
COST

WBV GRR and EIS

 

 

Filename: WBV GRR TPCS 02182021 - MCX Check updated.xlsx
TPCS



100 YEAR LEVEL OF RISK REDUCTION

WBV GRR SCHEDULE

Line Item Cost 
from Cost Input 

Sheet
Total with 

Cont. & Esc. Total (Check) 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062

LEEVES AND ARMORING
WBV-09a, WBV-12
WBV-90
WBV-MRL 1.2b, WBV-MRL 3.2
WBV-MRL 5.2, WBV-MRL 6.1
WBV-15a.2
WBV 71& 72 &18.2 & 17b.2
WBV-MRL-9***
WBV-14b.2
WBV-14e.2&WBV-14f.2
WBV-14c.2
WBV-MRL-11***
WBV 14a.2

Floodwall
88W-LF
WBV-MRL-10

1 of 1



WBV/LPV GRR 
100 Year Protection Plan 

(1% Annual Chance Surge Risk Reduction Plan)

Feasibility Level 
 Cost and Schedule Risk Analysis Report 
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U.S. Army Corps of Engineers 
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New Orleans District 

Prepared by: 
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EXECUTIVE SUMMARY 

This General Re-Evaluation Report (GRR) with integrated Environmental Impact 
Statement presents the results of a U.S. Army Corps of Engineers (USACE) coastal 
storm risk management study for the West Bank and Vicinity (WBV) project located in 
New Orleans, Louisiana. This study is authorized by Section 3017 of the Water 
Resources Reform and Development Act of 2014. USACE is undertaking the study in 
partnership with the Coastal Protection and Restoration Authority Board of Louisiana, 
the study’s non-federal sponsor. This report provides documentation of the plan 
formulation process to identify a recommended coastal storm risk management plan, 
along with environmental, engineering, and cost details of the Recommended Plan. 

The existing WBV project includes features in four parishes (St. Charles, 
Jefferson, Orleans, and Plaquemines) on the west bank of the Mississippi River in the 
greater New Orleans area. Currently, the WBV project includes a total of 89 miles of 
levees and 21 miles of floodwalls, floodgates, water control structures, and other risk 
reduction features. This includes primary perimeter storm surge risk reduction features, 
MRL co-located features, and detention basin features along the Harvey and Algiers 
canals. The existing project reduces the risk of flooding associated with a coastal storm 
surge and wave event with a 1% chance of being exceeded in any given year.
 Southeast Louisiana, including the greater New Orleans area, is generally 
characterized by weak soils, general subsidence, and the global incidence of sea level 
rise that will cause levees to require future lifts (raises) to sustain the current 
performance of the project. This GRR re-evaluates the performance of the WBV system 
given the combined effects of consolidation, settlement, subsidence, and sea level rise 
over time and the availability of new elevation data (vertical datums), and determines if 
additional actions are recommended to address the economic and life safety risks 
associated with overtopping of the levee system due to hurricanes and coastal storms. 

The study utilized a 50-year period of analysis and estimated future conditions at 
the end of that period if no action is taken to address the identified problems. These 
projections include over $84 million in expected annual economic damages.  The future 
estimated average annual incremental life loss related to overtopping of the system is 
1E-01 (0.1) lives per year. Additionally, for the climate change analysis, the study 
considered potential relative sea level change impacts on system performance and 
adaptability during a 100-year performance horizon. 

USACE identified several structural and non-structural measures to reduce 
coastal storm risk in the study area. An initial array of five action alternatives was 
formulated, evaluated, and compared primarily (but not exclusively) based on cost, 
economic damage reduction, life safety risk reduction related to overtopping of the 
system, and environmental and cultural resources impacts.  

The National Economic Development (NED) Plan is the alternative that 
reasonably maximizes net economic benefits while remaining consistent with the federal 
objective of protecting the environment. Alternative 2 was identified as the NED Plan 
and the Recommended Plan. The Recommended Plan includes system-wide levee lifts 
and raising floodwalls to address the projected 1% annual exceedance probability 



(AEP) flooding event through the year 2078. The general features included in the 
Recommended Plan can be seen in Figure ES-1. The plan consists of 49 miles of levee 
lifts to be constructed before the combined effects of consolidation, settlement, 
subsidence, and sea level rise reduce the levee elevations in each levee reach below 
the required design elevation. Additionally, the Recommended Plan includes268 feet of 
floodwall replacements and 1 mile of new floodwall to be constructed prior to the 
combined effects causing the design requirements to be exceeded for each structure.  

The Recommended Plan has many other benefits (both positive and negative) in 
addition to NED benefits. Regional Economic Development (RED) benefits support 158 
average annual, full-time equivalent jobs, millions (see main report) in labor income, 
approximately millions (see main report) in gross regional product, and approximately 
$1.1 billion in economic output in the local impact area.  Other Social Effects (OSE) 
include reduction to life safety risk with overtopping of the levee system to tolerable 
levels, a reduction in the risk of overtopping that could result in contamination of 
farmland and drinking water and could negatively impact community cohesion, and 
reduced overtopping flood risk to four structures listed on the National Register of 
Historic Places. The plan has negative Environmental Quality (EQ) effects including 
impacts to bottomland hardwoods along the Mississippi River, as well as soil and 
wildlife impacts in borrow sites. 
 Implementation of the Recommended Plan would result in potential impacts to 
Bottomland Hardwood-Wet (BLH-Wet) habitat. These impacts would be avoided to the 
maximum extent practicable but would be unavoidable in some locations due to 
avoidance of existing infrastructure on the protected side of the levees. The proposed 
mitigation plan assumes the 37.21 Average Annual Habitat Units (AAHUs) of BLH-Wet 
impacted (approximately 60 acres) by the Recommended Plan would be offset through 
the purchase of equivalent mitigation bank credits. 

The public had the opportunity to review and comment on the draft report during 
the 55-day public review period which began in December 2019. Public meetings were 
held in January 2020 to present the TSP and allow the public to respond and ask 
questions prior to finalizing the recommendation. Comments received and responses 
can be found in Appendix L. Numerous environmental commitments are listed within the 
EIS to ensure environmental compliance, including development of a Programmatic 
Agreement with the State Historic Preservation Officers, Tribes, and the Advisory 
Council on Historic Preservation. Additional NEPA documentation and associated public 
review would be conducted, as necessary, to address any changes not evaluated within 
the scope of the impact assessment. 
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The CSRA process for this project includes an analysis on the Structures, 
Levees and all other tasks. The results of the analyses are determined by qualifying and 
quantifying all potential cost risks and running a Monte Carlo simulation to produce the 
frequency spectrum and probability range for the applied risk costs. The cost 
contingency is obtained from the 80-percent contingency as determined by this 
analysis.  

Initial Risk Register considered over 48 risk items. A total of 15 potential risk 
items for the Structures and Levees / All Other tasks were developed by the CSRA 
team and applied to a risk registry for analysis. Assumptions were made for each risk 
item before running the Monte Carlo simulation. The result of the simulation gave a 34% 
percent (rounded) contingency respectively at the 80-percent confidence level. 

The contingency cost for this project was utilized for a Micro Computer Aided 
Cost Estimating System (MCACES) estimation of the costs associated with the 100 
Year Protection Plan (1% Annual Chance Surge Risk Reduction Plan). The potential 
cost risks developed during this analysis also serve as an indicator of how to avoid 
unforeseen escalation of project costs throughout project implementation and therefore, 
may be used as a valuable tool in all future aspect of the project study, design, and 
construction planning and estimation.  

The major contributors to the resulting total project cost contingency for the Structural 
and Levee/All other remaining Features were: 

 (CA-1) Acquisition Strategy – defined as small business 8a
 (EX-2)  Market Condition – 50 year market condition could change
 (ES-4) Government vs Contractor Furnished Material – Portion of

Government Furnished Material is converted to Contractor Furnished.
 (CO-5) Haul Distance – Haul Distance more or less than average

discussed in PDT meetings

The major contributor to the resulting total project contingency for the Schedule feature 
was: 

 (EX-1)  High River MRL Levees – risk of additional impacts which will
cause delays.

The corresponding Total Cost including contingency (cost & schedule) for the Structural 
and Levee/All other Features is presented on table 1. 
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Table 1. Structures and Levee/All other Features Contingency Analysis Table 

INITIAL CONSTRUCTION 
Contingency Analysis 

Base Case Estimate (Excluding 01) $354,917,149 

Confidence Level Contingency Value Contingency 

0% 56,786,744 16% 

10% 81,630,944 23% 

20% 88,729,287 25% 

30% 95,827,630 27% 

40% 102,925,973 29% 

50% 106,475,145 30% 

60% 110,024,316 31% 

70% 117,122,659 33% 

80% 120,671,831 34% 

90% 131,319,345 37% 

100% 188,106,089 53% 

The rounded contingency percentage for Structural Features and for the Levees/All 
Other Features (34.0%) were transferred to the TPCS for final calculation of total contingency 
and cost.  Lands and Damages cost and contingency are not included in the above. (NOTE:  The 
rounding of the contingencies causes the totals on the TPCS to be slightly higher than and not 
add up to exactly the costs above.) 
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1. PURPOSE

The WBV project is defined as the risk reduction features on the west bank of the 
Mississippi River in St. Charles, Jefferson, Orleans, and Plaquemines parishes. 
Construction of the WBV project starts at the MRL in Ama in St. Charles Parish and 
ends at MRL in Oakville in Plaquemines Parish. The project is in a high-density 
residential and commercial area.

Currently, the WBV project includes a total of 89 miles of levees and 21 miles of 
floodwalls, floodgates, water control structures, and other risk reduction features. This 
includes primary perimeter storm surge risk reduction features, MRL co-located 
features, and detention basin features along the Harvey and Algiers canals. 

The Mississippi River and Tributaries’ levee (MR&T levees or MRL) provides risk 
reduction from riverine flow flood risks. The WBV project connects to the MRL at both 
the west and east end of the system.

Typical operations, maintenance, repair, replacement, and rehabilitation 
(OMRR&R) activities include mowing levees and ensuring sufficient turf growth, 
maintaining High Performance Turf Reinforcement Mats (armoring), and maintaining 
and repairing spalls in floodwalls and concrete levee transition armoring.

2. BACKGROUND
The existing WBV project includes features in four parishes (St. Charles,

Jefferson, Orleans, and Plaquemines) on the west bank of the Mississippi River in the 
greater New Orleans area. Currently, the WBV project includes improvements to or 
construction of 75 miles of levees, floodwalls, floodgates, water control structures, and 
other risk reduction features. Of these 75 miles, 49 miles consist of primary perimeter 
storm surge risk reduction features (including 15 miles co-located with the Mississippi 
River Levees, or MRLs) and 26 miles of detention basin features along the Harvey and 
Algiers canals. The existing project reduces the risk of flooding associated with a 
coastal storm surge and wave event with a 1% chance of being exceeded in any given 
year. 

Southeast Louisiana, including the greater New Orleans area, is generally 
characterized by weak soils, general subsidence, and the global incidence of sea level 
rise that will cause levees to require future lifts (raises) to sustain the current 
performance of the project. This GRR re-evaluates the performance of the WBV system 
given the combined effects of consolidation, settlement, subsidence, and sea level rise 
over time and the availability of new elevation data (vertical datums), and determines if 
additional actions are recommended to address the economic and life safety risks 
associated with overtopping of the levee system due to hurricanes and coastal storms. 

3. REPORT SCOPE

The scope of the risk analysis report is to calculate and present the cost and schedule 
contingencies at the 80 percent confidence level using the risk analysis processes as 
mandated by U.S. Army Corps of Engineers (USACE) Engineer Regulation (ER) 1110-
2-1150, Engineering and Design for Civil Works, ER 1110-2-1302, Civil Works Cost
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Engineering, and Engineer Technical Letter 1110-2-573, Construction Cost Estimating 
Guide for Civil Works.  The report presents the contingency results for both cost and 
schedule risks for all project features.   

3.1. Project Scope 

Engineering Circular Bulletin (ECB) 2007-17, Application of Cost Risk Analysis Methods 
to Develop Contingencies for Civil Works Total Project Costs (Sept. 10, 2007) requires 
that a formal risk analysis be prepared for all decision documents requiring 
Congressional authorization whose total costs are in excess of forty million dollars. In 
addition, to broadly defined risk analysis standards and recommended practices, a risk 
analysis is to be performed to meet the requirements and recommendations of the 
following documents and sources: 

 Cost and Schedule Risk Analysis Process guidance prepared by the
USACE Cost Engineering Directory of Expertise for Civil Works (Cost
Engineering Dx), dated May 17, 2009.
 Engineer Regulation (ER) 1110-2-1302 Civil Works Cost Engineering,
dated Sept. 15, 2008.
 Engineer Technical Letter (ETL) 1110-2-573 Construction Cost Estimating
Guide for Civil Works, dated Sept. 30, 2008.

Specific study objectives were developed to identify measures and alternatives 
which can address the study area’s problems while taking advantage of the identified 
opportunities and avoiding the constraints. The following study objectives were 
developed based on the study area problems, opportunities, and goals, as well as the 
federal objective and regulations. Per the study’s authorizing language, the following 
objectives will include, at a minimum, consideration of an alternative to restore the 
authorized level of risk reduction (the 1% AEP flood event). 

Objectives: 
1. Reduce the risk of life loss due to hurricane and storm damage in WBV over the

50-year period of analysis associated with consolidation, settlement, subsidence,
sea level rise, and new datum. This includes identifying at least one alternative
which reduces life safety risk associated with system overtopping below tolerable
levels (see Section 3.4.1 on main report). This will be primarily measured by life
safety risk reduction estimates.

2. Reduce economic damages due to hurricane and storm damage in WBV over
the 50-year period of analysis associated with consolidation, settlement,
subsidence, sea level rise, and new datum. This will be primarily measured by
economic benefits estimates.

The report includes the project technical scope, estimates, and schedules as developed 
and presented by USACE New Orleans District.  Consequently, these documents serve 
as the basis for the risk analysis.  In general terms, the construction scope consists of 
the following: 
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Lands and Damages 
Fish and Wildlife Facilities 
Levees and Floodwalls 
Planning, Engineering and Design 
Construction Management 

3.2. USACE Risk Analysis Process 

The risk analysis process follows the USACE Headquarters requirements as well as the 
guidance provided by the Cost Engineering Directory of Expertise for Civil Works (Cost 
Engineering DX).  The risk analysis process reflected within the risk analysis report 
uses probabilistic cost and schedule risk analysis methods within the framework of the 
Crystal Ball software.  The risk analysis results are intended to serve several functions, 
one being the establishment of reasonable contingencies reflective of an 80 percent 
confidence level to successfully accomplish the project work within that established 
contingency amount.  Furthermore, the scope of the report includes the identification 
and communication of important steps, logic, key assumptions, limitations, and 
decisions to help ensure that risk analysis results can be appropriately interpreted. 

Risk analysis results are also intended to provide project leadership with contingency 
information for scheduling, budgeting, and project control purposes, as well as provide 
tools to support decision making and risk management as the project progresses 
through planning and implementation.  To fully recognize its benefits, cost and schedule 
risk analyses should be considered as an ongoing process conducted concurrent to, 
and iteratively with, other important project processes such as scope and execution plan 
development, resource planning, procurement planning, cost estimating, budgeting, and 
scheduling. 

In addition to broadly defined risk analysis standards and recommended practices, the 
risk analysis is performed to meet the requirements and recommendations of the 
following documents and sources: 

ER 1110-2-1150, Engineering and Design for Civil Works Projects. 
ER 1110-2-1302, Civil Works Cost Engineering. 
ETL 1110-2-573, Construction Cost Estimating Guide for Civil Works. 
Cost and Schedule Risk Analysis Process guidance prepared by the USACE Cost 
Engineering DX. 
Memorandum from Major General Don T. Riley (U.S. Army Director of Civil 
Works), dated July 3, 2007. 
Engineering and Construction Bulletin issued by James C. Dalton, P.E. (Chief, 
Engineering and Construction, Directorate of Civil Works), dated September 10, 
2007. 
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4. METHODOLOGY/PROCESS

The Project Delivery Team is composed of various USACE New Orleans District 
branches including Project Management, Real Estate, Planning, Contracting, Structures 
and Levee Design, Hydrologic and Geotechnical and Cost Engineering Offices. 

This CSRA outcome is pending approval by Agency Technical Review (ATR). 

The risk analysis process for this study is intended to determine the probability of 
various cost outcomes and quantify the required contingency needed in the cost 
estimate to achieve any desired level of cost confidence.  A parallel process is also 
used to determine the probability of various project schedule duration outcomes and 
quantify the required schedule contingency (float) needed in the schedule to achieve 
any desired level of schedule confidence.  

In simple terms, contingency is an amount added to an estimate (cost or schedule) to 
allow for items, conditions, or events for which the occurrence or impact is uncertain 
and that experience suggests will likely result in additional costs being incurred or 
additional time being required.  The amount of contingency included in project control 
plans depends, at least in part, on the project leadership’s willingness to accept risk of 
project overruns.  The less risk that project leadership is willing to accept the more 
contingency should be applied in the project control plans.  The risk of overrun is 
expressed, in a probabilistic context, using confidence levels. 

The Cost Engineering DX guidance for cost and schedule risk analysis generally 
focuses on the 80-percent level of confidence (P80) for cost contingency calculation.  It 
should be noted that use of P80 as a decision criteria is a risk adverse approach 
(whereas the use of P50 would be a risk neutral approach, and use of levels less than 
50 percent would be risk seeking).  Thus, a P80 confidence level results in greater 
contingency as compared to a P50 confidence level. 

The risk analysis process uses Monte Carlo techniques to determine probabilities and 
contingency.  The Monte Carlo techniques are facilitated computationally by a 
commercially available risk analysis software package (Crystal Ball) that is an add-in to 
Microsoft Excel.  Cost estimates are packaged into an Excel format and used directly for 
cost risk analysis purposes.  Because Crystal Ball is an Excel add-in, the schedules for 
each option are recreated in an Excel format from their native format.  The level of detail 
recreated in the Excel-format schedule is sufficient for risk analysis purposes that reflect 
the established risk register, but generally less than that of the native format.   

The primary steps, in functional terms, of the risk analysis process are described in the 
following subsections.  Risk analysis results would be provided in section 6. 

4.1. Identify and Assess Risk Factors 

Identifying the risk factors via the PDT are considered a qualitative process that results 
in establishing a risk register that serves as the document for the further study using the 
Crystal Ball risk software.  Risk factors are events and conditions that may influence or 
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drive uncertainty in project performance.  They may be inherent characteristics or 
conditions of the project or external influences, events, or conditions such as weather or 
economic conditions.  Risk factors may have either favorable or unfavorable impacts on 
project cost and schedule. 

Checklists or historical databases of common risk factors are sometimes used to 
facilitate risk factor identification.  However, key risk factors are often unique to a project 
and not readily derivable from historical information.  Therefore, input from the entire 
PDT is obtained using creative processes such as brainstorming or other facilitated risk 
assessment meetings.  In practice, a combination of professional judgment from the 
PDT and empirical data from similar projects is desirable and is considered. 

A formal PDT meeting was held in USACE New Orleans HQ for the purposes of 
identifying and assessing risk factors.  The meeting held on 10/28/2020 - 11/4/2020 
included representatives from multiple project team disciplines and functions including: 

Project/program managers. 
Economist. 
Contracting/acquisition. 
Real Estate. 
Environmental. 
Civil, structural, geotechnical, and hydraulic design. 
Cost and schedule engineers. 
Construction. 

This meeting focused primarily on risk factor identification using brainstorming 
techniques, but also facilitated discussions based on risk factors common to projects of 
similar scope and geographic location. Individual meetings were realized with each 
disciplines branch primarily for risk factor assessment and quantification.   

4.2. Quantify Risk Factor Impacts 

The quantitative impacts of risk factors on project plans are analyzed using a 
combination of professional judgment, empirical data, and analytical techniques.  Risk 
factor impacts are quantified using probability distributions (density functions), because 
risk factors are entered into the Crystal Ball software in the form of probability density 
functions.  

Similar to the identification and assessment process, risk factor quantification involves 
multiple project team disciplines and functions.  However, the quantification process 
relies more extensively on collaboration between cost engineering, designers, and risk 
analysis team members with lesser inputs from other functions and disciplines.   

The probabilistic distribution functions are used to describe the characteristic population 
(tendencies) of the risk factor inputs. The following elements of each risk factor were 
addressed in the risk factor quantification process: 
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Maximum possible value for the risk factor. 
Minimum possible value for the risk factor. 
Most likely value (the statistical mode), if applicable. 
Nature of the probability density function used to approximate risk factor 
uncertainty. 
Mathematical correlations between risk factors. 
Affected cost estimate and schedule elements. 

In this example, the risk discussions focused on the various project features as 
presented within the USACE Civil Works Work Breakdown Structure for cost accounting 
purposes.  It was recognized that the various features carry differing degrees of risk as 
related to cost, schedule, design complexity, and design progress.  The example 
features under study are presented in table 3: 
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Table 2.  Work Breakdown Structure by Feature 

01 LANDS AND DAMAGES 

11 LEVEES & FLOODWALLS 

30 
PLANNING, ENGINEERING & 
DESIGN 

31 CONSTRUCTION MANAGEMENT 

The resulting product from the PDT discussions is captured within a risk register as 
presented in section 6 for both cost and schedule risk concerns.  Note that the risk 
register records the PDT’s risk concerns, discussions related to those concerns, and 
potential impacts to the current cost and schedule estimates.  The concerns and 
discussions are meant to support the team’s decisions related to event likelihood, 
impact, and the resulting risk levels for each risk event. 

4.3. Analyze Cost Estimate and Schedule Contingency 

Contingency is analyzed using the Crystal Ball software, an add-in to the Microsoft 
Excel format of the cost estimate and schedule.  Monte Carlo simulations are performed 
by applying the risk factors (quantified as probability density functions) to the 
appropriate estimated cost and schedule elements identified by the PDT.  
Contingencies are calculated by applying only the moderate and high level risks 
identified for each option (i.e., low-level risks are typically not considered, but remain 
within the risk register to serve historical purposes as well as support follow-on risk 
studies as the project and risks evolve). 

For the cost estimate, the contingency is calculated as the difference between the P80 
cost forecast and the base cost estimate.  Each option-specific contingency is then 
allocated on a civil works feature level based on the dollar-weighted relative risk of each 
feature as quantified by Monte Carlo simulation.  Standard deviation is used as the 
feature-specific measure of risk for contingency allocation purposes.  This approach 
results in a relatively larger portion of all the project feature cost contingency being 
allocated to features with relatively higher estimated cost uncertainty.   

For schedule contingency analysis, the option schedule contingency is calculated as the 
difference between the P80 option duration forecast and the base schedule duration.  
These contingencies are then used to calculate the time value of money impact of 
project delays that are included in the presentation of total cost contingency in section 6.  
The resulting time value of money, or added risk escalation, is then added into the 
contingency amount to reflect the USACE standard for presenting the “total project cost” 
for the fully funded project amount. 

Schedule contingency is analyzed only on the basis of each option and not allocated to 
specific tasks.  Based on Cost Engineering DX guidance, only critical path and near 
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critical path tasks are considered to be uncertain for the purposes of contingency 
analysis.   

5. KEY ASSUMPTIONS 

Key assumptions are those that are most likely to significantly affect the determinations 
and/or estimates of risk presented in the risk analysis.  The key assumptions are 
important to help ensure that project leadership and other decision makers understand 
the steps, logic, limitations, and decisions made in the risk analysis, as well as any 
resultant limitations on the use of outcomes and results.   

The following are examples of key assumptions for the risk analysis that could be 
identified by the PDT and risk analyst. 

Level of Design: The cost comparisons and risk analyses performed and reflected 
within this report are based upon design scope and estimates that are considered 
to be well developed and designed. 
Design Scope: The prescribed scope satisfies the requirements of this 
acquisition given that it is an economic update.  
Operation and Maintenance: Operation and maintenance activities were not 
included in the cost estimate or schedules 
Contract Acquisition Strategy: Consistent with cost estimate and schedule 
assumptions, it is assumed that the contract acquisition strategy is 
predominately firm fixed price. 
Confidence Levels: The Walla Walla Cost Engineering Dx guidance generally 
focuses on the eighty-percent level of confidence (80%) for cost contingency 
calculation. For this risk analysis, the eighty-percent level of confidence (80%) 
was used. It should be noted that the use of 80% as a decision criteria is a 
moderate risk aversion approach, generally resulting in higher cost 
contingencies. However, the 80% level of confidence also assumes a small 
degree of risk that the recommended contingencies may be inadequate to 
completely capture actual project costs.  
Only moderate and high risk levels were applied for the purposes of the CSRA 
analysis.  

The following list identifies the key risk analysis assumptions and limitations within the 
context of the WBV GRR PAC CSRA. For each item, the context is first provided and 
then followed by the key assumption or limitation. 
 

 Unknown Decisions or Decision Makers: The CSRA was prepared using a 
framework to generate contingency information that is appropriate for use by 
State of Louisiana and USACE decision makers for scheduling, budgeting, and 
project control purposes. The framework may generate results that are 
appropriate for use by a wide variety of decision makers or stakeholders; 
however, the assumed use of CSRA results is limited to scheduling, budgeting, 
and project control. Other uses by unknown decision makers may not be 
appropriate. 



 

 A-11 

 Dynamic Risks: Risk events are dynamic, not static, and should be evaluated 
regularly through all phases of design, construction and O&M (if required). The 
CSRA is based on the identification and assessment of risks as of the date of this 
document. Reduced utility of current CSRA results should be assumed if the 
likelihood and impact of risks change over time. 

 Causal Relationships: With the exception of risk events identified as correlated in 
the risk register, it is assumed that the impacts of risks are independent and that 
the realization of one risk does not cause the realization of another. Significant 
variance of the risk model results from actual project costs and schedules may 
be experienced if significant causal relationships exist between risks assumed to 
be independent. 

 Conservation of Market Pricing Risk: The CSRA assumes that market pricing 
risks are not created or destroyed but can only be transferred or shared at a price 
as a result of various contract acquisition strategies. As an example, it is 
assumed that a contractor will add a level of contingency to a fixed price bid, 
relative to a cost reimbursable bid, that is reflective of the risk transferred 
contractually from the Government to the contractor. Other aspects of contract 
acquisition strategies not related to market pricing, such as the management cost 
of modifications or claims, are not included in this assumption. Any contract 
acquisition strategy that actually transfers market pricing risk to a contractor at no 
cost to the Government is not reflected in the CSRA. 

 Unknown Unknown and Unknowable Risks: The Cynefin Framework describes 
decision-making contexts, in part, by characteristic types of uncertainty. Simple, 
complicated, complex and chaotic contexts within the framework are respectively 
associated with known known, known unknown, unknown unknown and 
unknowable uncertainties. The CSRA process focuses on known known and 
known unknown risks and is not intended to quantify the impacts of unknown 
unknown or unknowable risks. Significant variance of the risk model results from 
actual project costs and schedules may be experienced if unknown unknowable 
risks, as defined in the Cynefin Framework, are realized. 

6. RISK ANALYSIS RESULTS 

The following sections discuss the risk register, cost risk analysis results, schedule risk 
analysis results, and the combined cost and schedule risk analysis results. 

6.1. Risk Register 

A risk register is a tool commonly used in project planning and risk analysis and serves 
as the basis for the risk studies and Crystal Ball risk models.  A summary risk register 
that includes typical risk events studied (high and moderate levels) is presented in a 
table in this section.  The risk register reflects the results of risk factor identification and 
assessment, risk factor quantification, and contingency analysis.  The complete detailed 
risk register is attached as Appendix A.  The detailed risk registers in Appendix A 
include low level and unrated risks, as well as additional information regarding the 
specific nature and impacts of each risk. A condensed version of the Risk Register of 
modeled risk items can be seen on Table 3. 
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It is important to note that a risk register can be an effective tool for managing identified 
risks throughout the project life cycle.  As such, it is generally recommended that risk 
registers be updated as the designs, cost estimates, and schedule are further refined, 
especially on large projects with extended schedules.  Recommended uses of the risk 
register going forward include: 

Documenting risk mitigation strategies being pursued in response to the 
identified risks and their assessment in terms of probability and impact. 
Providing project sponsors, stakeholders, and leadership/management with a 
documented framework from which risk status can be reported in the context of 
project controls.  
Communicating risk management issues. 
Providing a mechanism for eliciting risk analysis feedback and project control 
input. 
Identifying risk transfer, elimination, or mitigation actions required for 
implementation of risk management plans.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 3. Risk Register – Modeled Items 
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   Organizational and Project Management Risks (PM)

PM1

Project competing with 
other projects, funding and 
resources 

Demands on resources Normal demand on resources within the district. Low Low

PM2
Unplanned work that must 
be accommodated 

Hurricane Effects

There always a risk that hurricanes could cause damage 
causing scope increases. This item will be taken into 
account under the category construction risk item mods 
and claims.

Low Low

PM3
Local agency/regulator 
issues 

Sponsor Request for changed work 
Sponsors may request modification post contract award. 
Taken into account in construction category item 
modification.

Low Low

PM4  Staff Turnover
Staff turnover over the next 50years 
plus is guaranteed.

Turnover is likely to cause inefficiencies and result in lost 
institutional knowledge.  Marginal cost growth over the 
next 50 years is likely due to that inefficiency, re-learning 
of lessons and lost knowledge. Effect PED. Drive up cost 
1 to 2 percent. 

Medium Low

PM5 Established Project  
All of the LPV GRR projects that are 
add ons from existing projects done 
within the last 20 years.  

 Project is well developed and pitfalls are known and 
work arounds developed.  Overall project cycle is well 
understood as long as wholesale staff turnover is not 
experienced.

Low Low

Contract Acquisition Risks (CA)

CA1
Small Business and 8(a) 
Contracting 

The project is assumed to be done 
using an acquisition strategy of small 
business and 8(a) contracting.

Estimate has taken small business into account by 
assuming certain items will be subcontracted.                                                                                                                                                                                                
Is it possible for these contract go out as a different 
acquistion strategy? Probably not. Only if contract goes 
over bond capacity, Project is to high cost or to large 
scope wise. Low risk because better price with big 
business contractors will have better competition. SO low 
risk. Bid could be higher due to not enough 
subcontracting and other issues or bids could come in 
lower due to competition.

Medium Low

CA2 Acquistion planning Strategy and funding stream

A strategy is in place. The strategy is that projects and 
funding will be spread work out over 50 years. Assume 
funding stream will not be a problem.

Low Low

CA3 Design Build 
Levee and Floodwall work is not 
typically Design Build.

Design Build is not likely to provide benefits for this type 
of project.  Design Build is unlikely.

Low Low

 General Technical Risks (TR)

TR1  Design Criteria
All designs incorporate current design 
requirements. 

Currently no pending design criteria changes are known.  
Most work being done will occur on existing levees or 
existing floodwalls. Work is typical at the MVN district. 

Low Low
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TR2
Floodwall confidence in 
design

confidence in the scope and design 
and critical quantites

Pre-Katrina perimeter T-wall was checked against the post-
Katrina HSDRRS Design Guidelines for the 2057 design 
life. GRR considers a longer design life (e.g. 2073) with 
higher associated SWLs (sea water levels). The higher 
SWLs (sea water level) associated with the longer design 
life will cause the factors of safety for most, if not all, of the 
post-Katrina T-walls to fall below the required HSDRRS 
Design Guidelines.  In order to have a accurate risk for this 
item, new fragility curves would be needed to be done. 
Since new fragility curves can not be done due to the 
amount of work vs time available to comple, an assumption 
base on historical data and engineering experience will be 
used to access this risk. Therefore, this risk to the scope of 
the project is high. 

High Low

TR3
Floodwall confidence in 
design

confidence in the scope and design 
and critical quantites

The typical section used for the floodwall quantities were 
assume to be an average of total LF of the floodwall to be 
replaced. It Is assumed that the quantities could be -5% to 
+5 of the current quantities used.

Medium Low

TR4
 Level of Design - 
Floodwalls

Floodwall design is highly conceptual.
New Orleans will replace deficient floodwall with new 
higher floodwall.  HESCO basket/stockpile flood fighting 
material temporary protection will be deployed as needed 
during construction. 

Medium Low

TR5 Levee confidence in design
confidence in the scope and design 
and critical quantites

Ran a profile surveys before study started.  The profile was 
used to predict straddle lifts and the slopes from the 
previous lift were used. Low Risk Low Low

TR6

Confidence in scope, 
investigations, design, 
critical quantities

Used previous lift schedule to predict 
settlement on all the reaches.

Used representative previous lift schedules to predict 
settlement on all the reaches. The settlement could 
increase or decrease causing quantities to increase or 
decrease. A conservative lift schedule was used; therefore, 
the quantity should be on the conservative side.

Low Low

TR7 Floodside Shifts
Possible floodside shift may occur but 
technical assume all straddle levees

MRL- Some of the MRL Reaches would probably need 
floodside shift but due to time contraints straddle lifts were 
assumed for quantities. A small analysis was done that 
showed that quantities take offs for a straddle levee in 
place of a possible floodside shift is convservative.  

Low Low
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TR8

Sufficiency / availability 
of as-built data / base 
map data

As builts have been provided.

As-built data for every project was provided. Low risk

Structures is demolitioning all existing walls so as builts are 
unnecessary. Used typical section to arrive at quantity. 
Heights of floodwall can vary in elevation but do not forsee 
major changes.

Low Low

TR9
Right-of-way analysis in 
question 

Change from straddle to flood side shift

The MRL levees in some areas could have floodside 
stability issues that would need to be analyzed during PED 
phase. Affect to quantities is negligible. Increase to right of 
way is possible. Assume there could be up to 25' of ROW 
for 7000LF of Levee needed to be acquired. 

Medium Low

 Civil/Site Design (CV)

CV1  Borrow Material
Assumed haul locations have been 
assumed (15 mile haul distances).  

Suitability of borrow material may be in question requiring 
either additional acreage and mitigation. (See CO5) Low Low

Lands and Damages (LD)

LD1 New Orleans 

Some 76 sites have been identified for 
Lands, Easements, Rights-of-way, 
Relocations and Disposal (LERRD) 
needed to acquire.
right of way and borrow site locations 
with approximately 75 ownerships 

 MVN opinion is current footprint is worst case.  Increase in 
acreage is unlikely.

Low Low

LD2 Environmental Mitigation
Availbility of mitigation bank credits 
(area)

Mitigation cost may be low due to demand of mitigation 
bank credits. The cost could potential go up by 100%.

Medium Low

LD3 Property Acquisitions 

Several landowners with land fronting 
canal (waterfront) voiced their 
opposition to losing their water access - 
floodwall acres acquisition could be 
problematic. 

Opinion is to give them options for water access.  Costs in 
REP includes damages for their loss of waterfront.  

Low Low

Regulatory Environmental Risks  (RG)

RG1 Programmatic Agreement

An overall literature search is being 
conducted for the entire areas.  A 
programmatic agreement will lay out 
how surveys will be conducted and 
what to do if resources are 
encountered.

Programmatic agreement should allow for more efficient 
coordination between USACE, SHPO and Tribes.

Low Low

RG2 Cultural Resources
Most of the construction will be in the 
existing footprint, borrow areas will be 
more likely to encounter resources.

Cultural surveys will be conducted once borrow areas are 
identified.  Programmatic agreement  will lay out the 
process if resources are discovered.

Primarily risk would be to schedule to allow time for surveys 
and proper documentation (if required).  Efforts will be 
made to avoid cultural impacts.

Low Low
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RG3
Archeological Sites and 
Standing Structures 

Most Standing Structures are known 
within the LPV/WBV.  Archeological 
sites are likely known with the 
exception of the portion MRL levee 
lifts.

WBV levee and flood are low risk. 

MRL has higher potential of risk but will be address in PA 
(Programmatic agreement)

Historic sites previously "capped" by existing levee are 
likely to be encountered with this MRL.

If eligible sites are encountered additional cost and 
schedule for site documentation and mitigation.  Flexibility 
in MRL schedule would individual sites to be shuffled to 
allow time for individual site surveys to be completed. 
Indirect (visual) impacts to urban would need to be 
consider.

Surveys could be minimal from $100k.  Site Mitigation 
would range from $250k to $500k for site mitigations (full 
archeological survey and documentation).  Cultural survey 
costs have been included in the baseline estimate.  Site 
mitigation has not been included. If encountered 
construction would work around the site until addition 
consultation is completed and resolved. 

Low Low

RG4 Burial Locations 
Unknown burial sites are unlikely to be 
encountered

It is not likely burial sites will be located during construction.  
If encountered, burial location will be avoid until location is 
resolved. With the exception of the MRL levee shifts, all 
other projects have been previously disturbed; therefore, 
low risk.

Low Low

RG5
 Threatened and 
Endangered Species

Several endangered species in the 
project area.

Through coordination with Fish and Wildlife services and 
NMFS and through use of best management practices 
impacts are unlikely. If this would occur, it would effect the 
schedule which would gives a moderate impact. 

Low Low

RG6

 Clean Water Act 
Compliance and Mitigation 
Impacts

 Mitigation has been developed based 
on projected Impacts. 

 There will be times when assumptions have not been meet 
and actual mitigation requirements will be increased.

Low Low

RG7  HTRW in Borrow Areas
Borrow areas have not been identified 
HTRW survery's will be conducted. 

If HTRW is found, another borrow will be need be found. 
According to Kip Runyon and Joe Musso, the likelihood o 
finding HTRW at borrrow pits is low. The cost impact could 
be because of haul distance. (See CO5) Schedule could be 
delayed due to finding a borrow area but since the project 
is 50 year program if the project is delayed  it would not 
affect the overall program.

Low Low

RG8  Environmental Justice

High or high adverse disproportionate 
impacts must be encountered before 
mitigation will be required per EO 
12898.

Cost and Schedule impacts are not likely. Low Low

 Construction Risks  (CO)

CO1
 Site Access and Site 
Constraints - Floodwalls

Site have been access in past. Jobs are mostly add ons. Low Low

CO2  Weather Contracts will include weather days.

New Orleans historically experiences significant time 
growth due to weather delays, especially for large clay 
construction contracts and moisture control.

 Will impact costs (see CO4), but little overall impact to 
larger project timeline    

Low Low
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CO3  Weather Contracts will include weather days.

New Orleans historically experiences significant time 
growth due to weather delays, Floodwall, from historical 
data, has a certain percentage of servere weather 
increase.

 Will impact costs (see CO4), but little overall impact to 
larger project timeline    

Low Low

CO3 Poor Performing Contractor
 Poor performing contractors can 
significantly delay individual contracts.

Individual contracts will be impacted by poor performing 
contractors.  Overall program schedule is not likely to be 
impacted.  Contracts are independent. 

Program Risk is low and not modeled.

Low Low

CO4 Mods and Claims
Every project experiences cost growth 
after award.

LPV projects have typically tracked best case 5%, most 
likely 8% and 12% worst case after award cost growth.  

Schedule growth on individual contracts is likely, but overall 
program is unlikely to be affected. 

Medium Low

CO5
Material availability and 
delivery Haul Distance and material availability 

Availability in location in future may be an issue but will 
happen before award.  Material located in relation to the 
project. It was assumed that 15 mile haul will used. Medium 
risk because assuming borrow pit will be an average of 15 
mile for work site. Haul can be over 15 miles or under. 
Assume a low of 10 mile haul and high of 20 mile haul. 

Medium Low

Estimate and Schedule Risks (ES)

ES1  New Orleans Estimates

T-Wall replacement based on recent 
Floodwall cross section with crews and 
adjusted localized production rates.

Floodwall estimate includes designer 
provided quantities. Site specific crews 
and production rates.

Earthwork based on government 
furnished material and assumed 15mile 
haul.   

Levee estimates are likley cost neutral.

Floodwalls are typical work, Typical production rates and 
production were used. Cost risk is Low.

Low Low

ES2
LABOR 
AVAILABILITY/PRICING

Labor shortages and increase rates Assume economy will have low unemployment. Assuming labor 
cost could increase. 

Medium Low

ES3
MATERIAL 
AVAILABILITY/PRICING

material shortages and increased cost
Projects are using standard materials, quotes for all major 
materials. Material Prices could increase will improving economy 
and tariffs.

Medium Low

ES4

Government vs Contractor

Possibility of the some borrow area 
switching to contractor furnished.

Possible that some borrow areas could change to contractor 
furnished borrow area. Assume 10% of the material could 
change to contractor furnished material.

Medium Low

ES5 Material Pricing Uncertainty
Floodwall and Material Pricing could 
fluctuation over the project life (50 to 
100years)

 Assume moderate cost risk with ENR commodity 
computations. Assume taken into account in ES3.

Low Low

 External Risks (EX)

EX1
 High Water- MRL 
Colocated sections

Mississippi in recent years has 
remained at above average stages for 
significant portions of the year 
impacting project access, design and 
construction.

Continued high  water events would result in schedule 
delays and associated cost impacts.

Since the high river only effect MRL, a high risk is 
implemente only  the schedule for MRL jobs. Assume that 
those project will be high risk. Usually, high water comes in 
the winter or (historically) spring and ends by June. 6-8 
months could be affect in any given year. -(Construction)
Government labor S&A cost. Personnel (inspector other 
construction personnel) will be on the job for longer period 
of time. S&A for MRL projects was separated from other 
WBV contracts in the Cost and Schedule Summary. The 
S&A used is from historical data including High water. 

Low High
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6.2. Cost Risk Analysis - Cost Contingency Results 

A cost risk models was run for the Structural Features and for the Levees/All Other 
Features of construction work. As shown in Table 3, there were a total of 15 risks used 
in the modeling for the risk analyses which had a cost impact of moderate or high.  
Some risks applied only to one feature set and some applied to both.  The risk was 
analyzed using the low, most likely, and high estimates for each risk item and the items 
associated variance distribution.  The analysis produced a sensitivity chart of the risk 
items and confidence levels from 0 to 100% and the associated contingency amount. 

The cost sensitivity chart for the Structural Features and Levees/All Other is 
shown in Figure 1.  The sensitivity chart shows the influence of each risk items on the 
resulting cost contingency.  The risk items are ranked according to their importance to 
the cost contingency.  As shown in the Cost Sensitivity Charts, Acquisition Strategy, 

EX2 Market Conditions
Construction Market  and bidding 

competition

To project market conditions 50 years into the future is 
difficult. Competition of levee and floodwall work has been 
robust in recent years. Do not foresee an issue in the future 
but due to the length of project durations, the project could 
experience worsening market conditions.  Since worsening 
market conditions could happen a medium risk was 
assumed. Low 0% High 5%. 

Medium Low

EX3  Federal Funding MRL and LPV/WBV Separate Funding

MRL is separate funding. From history, it doesn't seem like 
funding would be a issue. It is assumed that it will continue 
to be so. 

WBV - If intial funding is appropriated by Congress, it is 
expect that ongoing appropriation will occur for the life of 
the project.

Low Low

EX4
Unexpected escalation on 
key materials 

Fuel prices and key materials

The inflation of fuel and key materials is always a possibility 
and fuel is a cost driver for the mob/demob and other 
construction items. Fuel cost has flucuated and is low at the 
moment and will increase in the future.

Medium Low

EX5
 Political and Sponsor 
Support 

Political and Sponsor Support remains 
committed to the project and public 
safety.

Natural disasters could draw additional attention to the 
project potentially increasing funding (opportunity).

Low Low

EX6 Hurricane Risk Hurricane Effects
Hurricane often occur and a process is already in place. 
Cost and Schedule changes will be taken into account 
under the construction risk category item mods. 

Low Low

EX7 Sponsor Funding 
Sponsor is responsible for LERRDS 
and cost share.

 Sponsor funding should not be an issue.   Project is a 
typical cost sharing, sponsor is responsible for LERRDS.

Low Low

EX8 Stakeholders late changes, new changes
Assume any changes that occur will be  Included in 
construction risk category under item called modifications.

Low Low

EX9 Environmental Community
Lawsuits have been filed previously 
over project impacts. 

USACE has successfully defended lawsuits in the past 
through full disclosure of impacts in the EIS.  Future 
litigation will likely also not result in changes to the project.  
Project work continued during previous litigation and would 
likely be able to continue during any future litigations.  
Overall Lawsuit Risk is considered Low.

Low Low
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market conditions, Government vs Contractor Furnished pit and haul distance had the 
most influence on the cost contingency for the Structural, Levee/others Features.     
 

Figure 1. Structures and Levees/All Other Cost Sensitivity Chart 
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The cost risk analysis also produced a confidence table in ten percent increments of 
project confidence associated with contingency dollars.  The confidence levels are 
shown in Table 4.  As seen in the table, all but one of the associated contingency dollar 
amounts are positive.  The contingency dollar amounts range from over $53 million to 
$177 million.  The recommended cost contingency amount for the Structural Features 
and Levees/All Other is $120,671,831.                  

Table 4. Structures and Levees/All Other Cost Confidence Table 

INITIAL CONSTRUCTION 
Contingency Analysis 

Base Case Estimate (Excluding 01) $354,917,149 

  

Confidence Level Contingency Value Contingency 

0% 53,237,572 15% 

10% 85,180,116 24% 

20% 92,278,459 26% 

30% 95,827,630 27% 

40% 102,925,973 29% 

50% 106,475,145 30% 

60% 110,024,316 31% 

70% 117,122,659 33% 

80% 120,671,831 34% 

90% 131,319,345 37% 

100% 177,458,575 50% 
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6.3.  Schedule Risk Analysis - Schedule Contingency Results 

A schedule risk analysis was conducted on 1 risks of the risk register, shown in 
Appendix A, which had a schedule impact of moderate or high.  The project Risk 
Register originally considered over 48 risk items but only 1 risks was determined to 
have an impact on the overall program schedule. The risk was analyzed using the low, 
most likely, and high estimates for each risk item and the items associated variance 
distribution.  The analysis produced a sensitivity chart of the risk items and confidence 
levels from 0 to 100% and the associated contingency amount. 

The schedule sensitivity chart is shown in Figure 2 below.  The sensitivity chart shows 
the influence of each risk items on the resulting schedule contingency.  The risk items 
are ranked according to their importance to the schedule contingency.  As shown in the 
Schedule Sensitivity Chart, High Water item had the most influence on the schedule 
contingency.  It is important to note again that the schedule is for a Program rather than 
a Single Project and therefore very few items were considered to be a High risk to the 
program and did not significantly affect the overall schedule. 

Figure 2  

Schedule Sensitivity Chart 

 

The schedule risk analysis also produced a confidence table in ten percent increments 
of project confidence associated with contingency months.  The confidence table is 
shown in Table 5 below.  As seen in the table, all the associated contingency month 
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amounts are positive.  The contingency month amounts range from 6 months to 17 
months.  The recommended schedule contingency amount is 11 months. Note that 
these results reflect only those contingencies established from the schedule risk 
analysis. 

Table 5. Schedule Confidence Table 

Contingency Analysis 
Base Case Schedule 564.4 Months 

  

Confidence Level Contingency Value Contingency 

0% 6 Months 1% 

10% 6 Months 1% 

20% 6 Months 1% 

30% 6 Months 1% 

40% 6 Months 1% 

50% 6 Months 1% 

60% 6 Months 1% 

70% 11 Months 2% 

80% 11 Months 2% 

90% 11 Months 2% 

100% 17 Months 3% 

From the table, a confidence bar chart was also established that shows the relationship 
of percent confidence with contingencies in months.  That bar chart is shown in Figure 
3. Due to not many risk modeled, all confidence levels show a steady increase in the 
contingency amount. 
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Figure 3. Schedule Confidence Curve 

 

 

7. MAJOR FINDINGS/OBSERVATIONS 
The cost and schedule risk analysis resulted in a recommended combined cost 

contingency of $120,671,831 and a schedule recommended contingency of 11 months.    
The project construction costs for confidence levels 0 to 100% are shown below.  Table 
6 presents construction costs, which include base cost plus cost and schedule 
contingencies.  Lands and Damages cost and contingency are not included.  Figure 4 
illustrates the construction cost risk analysis confidence bar chart.  The recommended 
contingency is 34% Structural Features and the Levees/All Other Features, based on 
the 80% confidence level.  These contingencies were applied to the detailed estimate 
for the tentatively selected plan for the WBV GRR project.  The rounded contingency 
percentages for Structural Features and the Levees/All Other Features (34.0%) where 
transferred to the TPCS for final calculation of Total Contingency and Total Cost.  Lands 
and Damages cost and contingency are not included in the above numbers.   
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Table 6. Project Contingencies (Base Cost plus Contingency) 

 
The above costs do not include 01 Lands and Damages and rounding of the 
contingency used when transferred to the TPCS and therefore will not match the TPCS 
exactly. 
 
 
 
 
 
 
 

Contingency Summary Table - Cost

Percentile Baseline w/ Contingency Contingency %

0% $408,154,722 15%
10% $440,097,265 24%
20% $447,195,608 26%
30% $450,744,780 27%
40% $457,843,123 29%
50% $461,392,294 30%
60% $464,941,466 31%
70% $472,039,809 33%
80% $475,588,980 34%
90% $486,236,495 37%
100% $532,375,724 50%

Contingency Summary Table - Schedule

Percentile Baseline w/ Contingency Contingency %

0% 570.0 Months 1%
10% 570.0 Months 1%
20% 570.0 Months 1%
30% 570.0 Months 1%
40% 570.0 Months 1%
50% 570.0 Months 1%
60% 570.0 Months 1%
70% 575.7 Months 2%
80% 575.7 Months 2%
90% 575.7 Months 2%
100% 581.3 Months 3%
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Figure 4. Project Confidence Curve 

  

The major contributors to the resulting total project cost contingency for the Structural 
and Levee/All other remaining Features were: 

 (CA-1) Acquisition Strategy – defined as small business 8a 
 (EX-2)  Market Condition – 50 year market condition could change 
 (ES-4) Government vs Contractor Furnished Material – Portion of 

Government Furnished Material is converted to Contractor Furnished. 
 (CO-5) Haul Distance – Haul Distance more or less than average 

discussed in PDT meetings 
 

The major contributor to the resulting total project contingency for the Schedule feature 
was: 

 (EX-1)  High River MRL Levees – risk of additional impacts which will 
cause delays. 

 

  These items are discussed in more detail in the Mitigation Recommendations section. 

Lands and Damages are not included in the CSRA because it was not considered to be 
an overall program risk by the PDT.  Lands and Damages is a very small project cost 
and any schedule delay in a specific location would not significantly affect the midpoint 
of the overall program.  The Local Sponsor is responsible for LERRDs and in order to 
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serve as the Non-Federal sponsor must have the authority to appropriate (take) 
property.   

The above risk analysis results are intended to provide project leadership with 
contingency information for scheduling, budgeting, and project control purposes, as well 
as to provide tools to support decision making and risk management as projects 
progress through planning and implementation.  These conclusions were reached by 
identifying and assessing risk items for use in the risk analysis.  These quantitative 
impacts of these risk items are then analyzed using a combination of professional 
judgment, empirical data, and analytical techniques.  The total project cost contingency 
is then analyzed using the Crystal Ball software.  Monte Carlo simulations are 
performed by applying the risk factors (quantified as probability density functions) to the 
appropriate estimated cost and schedule elements identified by the PDT. 

 

8. MITIGATION RECOMMENDATIONS 
An important outcome of the cost and schedule risk analysis is the 

communication of high risk areas which have a high potential to affect the project cost 
and/or schedule.  For the WBV GRR, the high cost risk items are the Acquisition 
Strategy, market conditions, Government vs Contractor Furnished pit and haul distance 
had the most influence on the cost contingency for the Structural, Levee/others 
Features.     

Mitigation measures for Acquisition Strategy, if competition is high and it usually is for 
the type of projects being constructed than the cost can decrease. 

Market Condition may not fluctuate as much as risk model predicts 

Government vs Contractor furnished pit. If government mitigates well with government 
pits, it is possible that no contractor pits will be necessary. 
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