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Prepare Individual Environmental Reports (IER) in Prepare Individual Environmental Reports (IER) in 
support of National Environmental Policy Act, (NEPA), support of National Environmental Policy Act, (NEPA), 
Clean Water Act, Endangered Species Act, and other Clean Water Act, Endangered Species Act, and other 
environmental laws.  environmental laws.  

Monthly Interagency Meetings: U.S. Fish and Wildlife Monthly Interagency Meetings: U.S. Fish and Wildlife 
Service, National Marine Fisheries Service, Service, National Marine Fisheries Service, 
Environmental Protection Agency, National Park Environmental Protection Agency, National Park 
Service, La Department of Wildlife and Fisheries, La Service, La Department of Wildlife and Fisheries, La 
Department of Natural Resources, and La Department Department of Natural Resources, and La Department 
of Environmental Quality.of Environmental Quality.

Monthly Stakeholders Meetings.Monthly Stakeholders Meetings.



Conduct cultural resources surveys to locate, identify, Conduct cultural resources surveys to locate, identify, 
and assess historic standing structures, shipwrecks,  and assess historic standing structures, shipwrecks,  
prehistoric and historic archeological sites along the prehistoric and historic archeological sites along the 
project corridors.project corridors.

Conduct Hazardous, Toxic and Radioactive Waste Conduct Hazardous, Toxic and Radioactive Waste 
(HTRW) Phase I Environmental Site Assessments (HTRW) Phase I Environmental Site Assessments 
along the project corridors.along the project corridors.

Provide for a New Orleans Area Hurricane Protection Provide for a New Orleans Area Hurricane Protection 
System Environmental Justice program with System Environmental Justice program with 
community involvement, education, and conducting community involvement, education, and conducting 
socioeconomic research in compliance with Executive socioeconomic research in compliance with Executive 
Order 12898.Order 12898.



Tentative Start of Public Review Period for Draft IERs

9/3/20079/3/2007

2/10/20082/10/2008
9/20/20079/20/2007

12/22/200712/22/2007

2/23/20082/23/2008

8/7/20078/7/2007

4/26/20084/26/20083/5/20083/5/2008

8/13/20078/13/2007

8/30/20078/30/2007

8/30/20078/30/2007

9/9/20079/9/2007

12/23/200712/23/2007

12/1/200712/1/2007

1/25/20081/25/2008

10/15/200710/15/2007

12/20/200712/20/2007

BorrowBorrow

IER 18 IER 18 -- Government Furnished: 6/30/07Government Furnished: 6/30/07

IER 19 IER 19 -- Contractor Furnished: 6/30/2007Contractor Furnished: 6/30/2007



Lake Pontchartrain Lake Pontchartrain 
Hurricane Protection Hurricane Protection 

SystemSystem



LPV 102LPV

101

LPV 103 LPV 104

17
th

St
re

et
 

C
an

al

To
pa

z 
St

re
et

O
rle

an
s 

Av
e.

 
C

an
al

Lo
nd

on
 A

ve
. 

C
an

al

IH
N

C

Currently Planned Work (Returning System to Authorized Grade):

LPV 102: Replacement of Topaz Gate with Levee

LPV 103 and 104: Raise Levee to Originally Designed Height

Future Work (Increase Protection to 100-year Level):

Range of alternatives under analysis for LPV 101-104

Estimated selection of alternative: February 2008

New Orleans Lakefront



Outfall CanalsOutfall Canals
Current Work:Current Work:

Interim Closure Structures:Interim Closure Structures:
–– All hydraulic pumps functional by 2007 Hurricane All hydraulic pumps functional by 2007 Hurricane 

SeasonSeason
–– Additional capacity being added to London and 17Additional capacity being added to London and 17thth St. St. 

Canal Canal 

17th Street Canal Repairs17th Street Canal Repairs
London Avenue Canal Load TestLondon Avenue Canal Load Test
AE firm working on Structural Repairs to walls of AE firm working on Structural Repairs to walls of 
all Outfall Canalsall Outfall Canals



Outfall Canal Closures and Outfall Canal Closures and 
Permanent Pump StationsPermanent Pump Stations

Several alternatives Several alternatives 
under considerationunder consideration

Developing Best Developing Best 
Engineering Solution with Engineering Solution with 
Senior Panel of Engineers Senior Panel of Engineers 
and Stakeholder Inputand Stakeholder Input

Estimated selection of Estimated selection of 
alternative: April 2008alternative: April 2008



New Orleans EastNew Orleans EastNew Orleans East

Currently Planned Work (Returning System to Authorized Grade):
• LPV 109: Design continues to raise levee to originally designed height

Future Work (Increase Protection to 100-year Level):
• Range of alternatives under analysis for LPV 105-111
• Estimated selection of alternative: 

• IER 6 (LPV 105-107): September 2007
• IER 7 (LPV 108-111): January 2008





St. Bernard: Chalmette LoopSt. Bernard: Chalmette LoopSt. Bernard: Chalmette Loop

LPV 145

LPV 146

LPV 148
LPV 147LPV 149

LPV 144.01

LPV 144.02

Currently Planned Work (Returning 
System to Authorized Grade):
• LPV 148: Design complete to raise levee 
to originally designed height; preparing for 
advertisement

Future Work (Increase Protection to 
100-year Level):
• Range of alternatives under analysis
• Estimated selection of alternative: 

• IER 8 &9 (Bayou Control Structures 
and Caernarvon Floodwall): 

February 2008
• IER 10 (LPV 145-148): 

October 2007



St. Bernard ParishSt. Bernard Parish
Hurricane Protection SystemHurricane Protection System

Chalmette Loop LeveeChalmette Loop Levee
NonNon--FederalFederal

Levee AlternativeLevee Alternative
LPV 145

LPV 146

LPV 148
LPV 147LPV 149

LPV 144.01

LPV 144.02



Improved Protection of the Improved Protection of the 
Inner Harbor Navigation CanalInner Harbor Navigation Canal





Current WorkCurrent Work

2007 Hurricane Season2007 Hurricane Season
Raised lower reaches of levee on the south side of the Raised lower reaches of levee on the south side of the 
GIWWGIWW
Investigating other wall & gated structuresInvestigating other wall & gated structures

2008 Hurricane Season2008 Hurricane Season
Investigating a temporary gated structure East of Investigating a temporary gated structure East of 
Michoud Slip or other interim measuresMichoud Slip or other interim measures
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Work in Support of Work in Support of 
Permanent SolutionPermanent Solution

Innovation WorkshopInnovation Workshop
Will soon advertise IHNC project to industry for Will soon advertise IHNC project to industry for 

Design and ConstructionDesign and Construction
Estimated selection of alternative for IER 11: Estimated selection of alternative for IER 11: 

March 2008March 2008



Questions?Questions?
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