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Dredging Performed
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Last Updated 8/28/2017 Cutterheads
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  Actuals  2016 2017 2018

Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN

CALCASIEU RIVER MI 5.0 TO 17.0, DEVIL'S ELBOW, MD 16B0029 16C0052 Falk "Dredge 32", "Mike Hooks" 1/31/2017 8/23/2017 7/27/2016 16MVN185 Mike Hooks Low Bidder, Award 8 Aug 2016, NTP 17 Aug 2016

LAKE PONTCHARTRAIN & VICINITY, NEW ZYDECO RIDGE, ST. TAMMANY PH. 16B0027 8/4/2016 Crosby Dredging, Galliano, LA.

LPV MITIGATION, BAYOU SAUVAGE/TURTLE BAYOU MITIGATION 16B0024 16C0038 5/19/2016 Norfolk Dredging, Anticipated Start Nov 2016.

HDDA 14-2 MD 14B0053 16C0054 Kornick "Captain Frank", "EW Ellefsen" 10/8/2016 8/23/2016 16MVN750 Weeks Marine, Award 30 Aug 2016, NTP 7 Sep 2016, EDC 31 Dec 2017.

MISS RIV SWP CDR MI 6.0 AHP TO MI 19.5 BHP 1-17 (REVISED) 17B0003 17C0013 Kornick "Captain Frank" 3/22/2017 2/23/2017 17MVN275 Weeks Marine, Award 8 Mar 2017, EDC 15 Sep 2017.

YANKEE POND & GEO CRIB 17B0002 3/14/2017

ATCHAF BAY & BAR CHANN CDR 1-15 15B0041 17C0024 Connell 6/11/2017 8/3/2017 4/5/2017 17MVN075 Great Lakes, Award 11 May 2017, EDC 3 Aug 2017

MERMENTAU RIVER MD 17B0009 17C0034 Falk "Ingenuity" 8/16/2017 6/27/2017 17MVN500 Inland Dredging, Award 12 Jul 2017, EDC 1 Nov 2017

MISS RIV NOH CDR 1-17 17B0010 17C0031 Kornick "Mike Hooks" 7/10/2017 6/29/2017 17MVN030 Mike Hooks, Award 29 Jun 2017, NTP 30 Jun 2017, EDC 15 Sep 2017.

ATCHAF BASIN, (GIWW) & MISC PROJECTS CDR IDIQ FY17 17B0025 17D0008 Connel, Landry, Newman 7/6/2017 17MVN065 Weeks Marine, Award 17 Aug 2017, NTP 25 Aug 2017
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FY17 Awarded, Ongoing, & Completed Dredging Work For New Orleans District (MVN)

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS W912EQ-16-C-0008 Kornick "Wallace McGeorge"

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Kornick "Jadwin"

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Kornick "Hurley"

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland"

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 5/26/2017 7/7/2017

CALCASIEU RIVER BAR CHANN HOPP #3-2015 15B0049 16C0057 Falk "Columbia" 12/19/2016 4/22/2017 9/7/2016 16MVN127 Dutra Group, Award 22 Sep 2016, NTP 17 Oct 2016 .

MISS RIV SWP HDR 1-2017 16B0051 17C0025 Kornick "Newport","Glenn Edwards" 5/16/2017 8/15/2017 5/4/2017 17MVN001  Manson, Award 9 May 2017, NTP 12 May 2017, Glenn Edwards replaced Newport on 4 Jun 2017.

MISS RIV SWP HDR 2-2017 (Over 25% GE) 17R0034 17C0030 Kornick "Bayport" 5/26/2017 5/18/2017 17MVN002 Manson, Award 22 May 2017, NTP 23 May 2017, EDC 29 Aug 2017

MISS RIV SWP HDR 3-2017 (RFP) 17R0035 17C0033 Kornick "Newport" 6/4/2017 8/23/2017 5/25/2017 17MVN003 Manson, Award 26 May 2017. 

MISS RIV SWP HDR 4-2017 (NO BIDDERS) 16B0054 N/A Kornick N/A 6/1/2017 17MVN004
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