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FY 07 FY 08
  Actuals  2007 2008

Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

CALC RIVER MILE 5 TO 23 & DEVIL'S ELBOW 06B0059 06C0192 Falk A-"Dredge 32", B-"Mike Hooks" 12/18/2006 8/29/2007 9/6/2006 A+B  B    

HOUMA NAV CANAL, TERR BAY AND CAT ISLAND 06B0067 07C0071 Entwisle "Missouri H" 6/1/2007 8/19/2007 5/3/2007

ATCH BAY BAR HORSESHOE AND MISC PROJECTS #2-2005 05B0062 07C0081 Nord A-RS Weeks,B-Tom J,C-GD Williams 7/20/2007 12/10/2007 7/6/2007 A     B

ATCH BASIN, GIWW CDR #3-06 (PAL, THREE RIVERS, ORL, DEVIL'S SWAMP) 06B0044 07C0083 Landry/McNamara "Dredge 32" 7/21/2007 8/30/2007 7/11/2007

MISS RIV NEW ORLEANS HARBOR CUTT 3-2007  (07B0028) 07R0121 07C0094 Ulm "Borenquin" 8/13/2007 9/26/2007 7/31/2007

ATCH BASIN, GIWW (BERWICK) 4-2006 06B0045 07C0109 Nord "Missouri H" 11/22/2007 12/31/2007 9/20/2007

MISS RIVER PASS A LOUTRE SEDIMENT MINING CY CUTTER 08B0027 08C0039 Ulm "Tom James" 4/21/2008 7/28/2008 3/18/2008

OUTLETS AT VENICE, BAPTISTE COLLETTE 06B0065 08C0040 Entwisle "Dredge 32" 5/1/2008 7/4/2008 3/20/2008

ATCH RIV BAR CH CY CT 1-2007 07B0048 08C0055 Schneider "E.W. Ellefsen" 6/17/2008 4/29/2008 Dredge Down 8/3/08 to 8/5/08

MISS RIV NEW ORLEANS HARBOR CUTT 1-2008 08B0031 08C0056 Ulm "G.D. Williams" 5/16/2008 7/4/2008 5/7/2008

ATCH BASIN, GIWW CDR #1-08 (BERWICK, 20 GRAND PT, WAX LAKE) 08B0022 08C0057 Schneider/Landry "Mike Hooks" 5/14/2008 5/8/2008 Repairs 5/31 to 6/19   

CALCASIEU RIVER MILE 17 TO MILE 23 AND COON ISLAND 07B0046 08C0059 Falk "Dredge 32" 7/25/2008 5/15/2008

HOUMA NAV CANAL, TERREBONNE BAY 07B0038 08C0074 Entwisle "Alaska" 8/19/2008 6/17/2008

ATCH BAY BAR HORSESHOE AND MISC PROJECTS #1-2008 08B0044 08C0075 Schneider "G.D. Williams" 8/14/2008 7/16/2008

ATCH BAY HORSESHOE AND MISC PROJECTS #2-2008 08B0045 08C0085 Schneider "Tom James" 8/19/2008 8/7/2008

ATCH BASIN, GIWW CDR #2-08 (OLD RIVER, PORT ALLEN) 08B0023 Landry/Beauvais

BAYOU LAFOURCHE, PORT FOURCHON 06B0053 Entwisle

GIWW BELOW BAYOU SORREL LOCK 2008 07B0042 Landry

MISS RIV NEW ORLEANS HARBOR CUTT 2-2008 08B0032 Ulm

FY08 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Ulm "Wallace McGeorge" 5/12/2008  

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Ulm "Jadwin" 5/8/2008  

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't "Hurley" 8/17/2008

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 5/17/2008 5/20/2008

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-Shpyd 7/29/2008 8/8/2008 A A A A B C    A A  A B

MISS RIV SWP LSD HOPPER 8-2007    07B0008 07C0076 Ulm "Newport" 6/9/2007 8/9/2007 6/4/2007

CALCASIEU RIV BAR CH LSD HOPPER IDDQ T.O. 4 04R0034 05D0005 Falk A-"Atchafalaya", B-"Columbia" 11/17/2007 3/24/2008 A B

MISS RIV SWP LSD HOPPER 1-2008    08B0001 08C0032 Ulm "Newport" - A, "Glenn Edwards" - B 2/16/2008 5/6/2008 2/12/2008 A B

MISS RIV SWP LSD HOPPER 2-2008    08B0002 08C0033 Ulm "Glenn Edwards" 2/25/2008 3/28/2008 2/19/2008

MISS RIV SWP LSD HOPPER 3-2008    08B0003 08C0034 Ulm "Lindholm" 3/21/2008 5/29/2008 3/12/2008

MISS RIV SWP LSD HOPPER 4-2008    08B0004 08C0041 Ulm "Padre Island" 3/28/2008 6/12/2008 3/21/2008

MISS RIV SWP LSD HOPPER 5-2008    08B0005 08C0042 Ulm A-"Dodge Island", B-Padre Island 4/2/2008 6/17/2008 3/25/2008 A A B=Period Between Both "A's"

MISS RIV SWP LSD HOPPER 6-2008    08B0006 08C0053 Ulm "Newport" A-SWP, 5/15-29/08-Xings 5/1/2008 7/19/2008 4/25/2008 A   A Repairs 6/22 to 6/28

MISS RIV SWP LSD HOPPER 7-2008    08B0007 08C0054 Ulm "RN Weeks"-A, "BE Lindholm"-B 5/2/2008 7/16/2008 4/30/2008 A  B Repairs 6/15 to 6/26

MISS RIV SWP LSD HOPPER 8-2008    08B0008 08C0063 Ulm "Glenn Edwards" 6/15/2008 7/14/2008 6/12/2008

MISS RIV SWP LSD HOPPER 9-2008    08B0009 08C0071 Ulm "Glenn Edwards"-A, "Newport"-B 7/14/2008 8/23/2008 7/9/2008 B-Newport Worked 7/25/2008 to 7/26/2008 A-Glenn Edwards Worked 7/30/2008 to 8/23/2008 At Crossings A  A

MISS RIV SWP LSD HOPPER 10-2008    08B0010 08C0072 Ulm "B.E. Lindholm" 7/16/2008 7/10/2008

MISS RIV SWP LSD HOPPER 11-2008    08B0011 08C0076 Ulm "Padre Island"-A, "Glenn Edwards"-B 7/23/2008 7/17/2008 A-Padre Island worked SWP 7/23/2008 to 8/23/2008. B-Glenn Edwards worked Crossings 8/23/2008 . A B

MISS RIV SWP LSD HOPPER 12-2008    08B0012 08C0081 Ulm "RN Weeks" 8/9/2008 7/28/2008 Xings

CALCASIEU RIV BAR CHANN HOPP 1-2008 08B0020 Falk
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Dedicated Dredging on the Barataria Basin Landbridge (BA-36)
FWS: Kevin Roy           337-

291-3120

Goose Point/Pointe Platte Marsh Creation (PO-33)
FWS: Kevin Roy           337-

291-3120

North Lake Mechant Landbridge Restoration (TE-44)
FWS: Robert Dubois      

337-291-3127

**Sabine Refuge Marsh Creation, Cycle 2 (CS-28-2)
COE: Fay Lachney       504-

862-2309

West Lake Boudreaux Shoreline Protection & Marsh Creation (TE-46) AG-7217-S-07-0060 AG-7217-C-07-0110
FWS: Robert Dubois      

337-291-3127 "Ingenuity"   6/14/2007

Racoon Island Shore Protection/Marsh Creation-Phase B (TE-48)
NRCS: Loland Broussard  

337-291-3060

**CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 13 Nov 2007. SMH
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