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  Actuals  2008  2009
Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

MISS RIVER PASS A LOUTRE SEDIMENT MINING CY CUTTER 08B0027 08C0039 Ulm "Tom James" 4/21/2008 7/28/2008 3/18/2008

OUTLETS AT VENICE, BAPTISTE COLLETTE 06B0065 08C0040 Schneider "Dredge 32" 5/1/2008 7/4/2008 3/20/2008

ATCH RIV BAR CH CY CT 1-2007 07B0048 08C0055 Lowe "E.W. Ellefsen" 6/17/2008 9/26/2008 4/29/2008 Dredge Down 8/3/08 to 8/5/08, 8/29 to 9/7, 9/11 to 9/14

MISS RIV NEW ORLEANS HARBOR CUTT 1-2008 08B0031 08C0056 Ulm "G.D. Williams" 5/16/2008 7/4/2008 5/7/2008

ATCH BASIN, GIWW CDR #1-08 (BERWICK, 20 GRAND PT, WAX LAKE) 08B0022 08C0057 Lowe/Landry "Mike Hooks" 5/14/2008 9/21/2008 5/8/2008   Repairs 5/31 to 6/19 Dredge Down 8/29 to 9/3

CALCASIEU RIVER MILE 17 TO MILE 23 AND COON ISLAND 07B0046 08C0059 Falk "Dredge 32", "Mike Hooks" 7/25/2008 7/22/2009 5/15/2008 Mike Hooks started 11/5/08. Drdg 32 Dwn 8/29 to 9/3, 9/11 to 9/18, Rel to Priv Ind 9/21to 9/26.  Rel to Pri. Ind. On 10/24 to 11/10.

HOUMA NAV CANAL, TERREBONNE BAY 07B0038 08C0074 Schneider "Alaska" 8/19/2008 10/10/2008 6/17/2008 Dredge Down 8/30 to 9/5,  9/11 to 9/16

ATCH BAY BAR HORSESHOE AND MISC PROJECTS #1-2008 08B0044 08C0075 Lowe "G.D. Williams" 8/14/2008 9/9/2008 7/16/2008

ATCH BAY HORSESHOE AND MISC PROJECTS #2-2008 08B0045 08C0085 Lowe "Tom James" 8/19/2008 9/22/2008 8/7/2008 Dredge Down 8/31 to 9/3

ATCH BASIN, GIWW CDR #2-08 (OLD RIVER) 08B0023 08C0103 Landry/Beauvais "Mike Hooks" 10/6/2008 10/18/2008 9/25/2008

BAYOU LAFOURCHE, PORT FOURCHON 06B0053 08C0099 Schneider "G.D. Williams" 10/3/2008 10/23/2008 9/18/2008

FRESHWATER BAYOU MILE 1 to -4 08B0016 09C0021 Falk "Dredge 32" 4/9/2009 5/6/2009 1/15/2009 Dredge 32

MISS RIV SWP CUTTER OR DUSTPAN DREDGE #1-2008 (09R0038) 08B0041 09C0025 Ulm "E.W. Ellefsen" 3/18/2009 5/18/2009 2/5/2009  E.W. Ellefsen

OUTLETS AT VENICE, TIGER PASS 08B0049 09C0028 Schneider "Pontchartrain", "Alaska" 4/1/2009 6/5/2009 3/3/2009 Pontchartrain Left May 24th & Replaced By Alaska On May 22nd. Alaska

ATCH BASIN, GIWW CDR #1-09 (BERWICK, 20 GRAND PT, WAX LAKE) 09B0027 09C0047 Lowe "Venture", "Borenquen" 5/5/2009 9/18/2009 4/14/2009 Borenquen Replaced Venture On Aug 4th.   Borenquen

MERMENTAU RIVER MILE 6.5 TO 1.3 08B0017 09C0053 Falk "Dredge 32" 5/22/2009 6/29/2009 4/28/2009 Dredge 32

CALCASIEU RIVER MILE 5 TO 22.8 09B0016 09C0069 Falk 5/19/2009

ATCH RIV BAR CHANN CY 1-2009 (SOLICITATION CANCELLED) 09B0039 Lowe 6/4/2009

HEAD OF PASSES HOPPER DREDGE DISPOSAL AREA DREDGING 09B0054 09C0071 Ulm "Florida" 10/11/2009 6/17/2009 Work Suspended 10/28/2009. Florida

MISS RIV NEW ORLEANS HARBOR CUTT 1-2009 09B0022 09C0076 Ulm "RS Weeks", "Borenquen" 7/25/2009 11/18/2009 6/25/2009 Work Suspended 9/10/2009; Borenquen Replaced RS Weeks On 10/26/2009.   Borenquen  

BARATARIA WATERWAY BAR CHANNEL 09B0049 09C0079 Schneider "Captain Frank" 11/11/2009 6/30/2009 Capt Frank

OUTLETS AT VENICE BAPTISTE COLLETTE 08B0030 09C0090 Schneider "California" 11/19/2009 7/14/2009

ATCH BAY BAR HORSESHOE AND MISC PROJECTS #1-2009 09B0018 09C0086 Lowe "Venture"    8/15/2009 7/14/2009 Suspended Dredging On 8/26/2009 to 9/12/2009   Venture

OUTLETS AT VENICE TIGER PASS 06B0051 09C0124 Schneider 9/25/2009

CWPPRA - PILOTTOWN ANCHORAGE 09B0036 09C0091 N/A "RS Weeks" 9/19/2009 7/9/2009   RS Weeks

ATCH RIVER BAYOU CHENE 09B0037 09C0099 Lowe "Dredge 32" 8/20/2009 11/10/2009 8/4/2009    Dredge 32

ATCH RIV BAR CHANN CY 2-2009 09B0040 09C0103 Lowe "Venture", "Borenquen" 8/26/2009 8/13/2009 Borenquen Replaced Venture 0n 9/23/2009. Work Suspended 9/27/2009.  Borenquen

BATON ROUGE HARBOR DEVIL'S SWAMP 09B0059 09C0102 Lowe "Leonard J" 10/14/2009 11/9/2009 8/11/2009  Leonard J.

BAYOU LECARPE 09B0070 09C0120 Schneider 9/24/2009

EAST AND WEST CALUMET FLOODGATE 09B0056 09C0128 Falk "WID" 10/1/2009 10/2/2009 9/25/2009 WID

ATCH BASIN, GIWW CDR #2-09 (PORT ALLEN LOCK AND THREE RIVERS) 09B0028 09C0121 Lowe "Leonard J", "Arcadia" 11/19/2009 9/24/2009 LJ & Arcad

Grand Isle & Vicinity, Hurricane Protection Project, Sta 0+00 to 386+10 09B0035 09C0038 4/1/2009

CALCASIEU RIVER BAR CHANNEL #1-2010 10B0024 Falk Contract Duration 2 Months

BARATARIA BAY BY RIGAUD 09B0085 Schneider Contract Duration 2 Months
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Ulm "Wallace McGeorge" 6/16/2009 11/20/2009   W. McG.

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Ulm "Jadwin" 7/10/2009 11/3/2009 Work Released 11/3/2009.   Jadwin

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't "Hurley" 8/17/2008 8/23/2008

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 4/17/2009 5/2/2009

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 8/28/2009 9/15/2009 A  A B     Cal Bar Ch

MISS RIV SWP LSD HOPPER 5-2008    08B0005 08C0042 Ulm A-"Dodge Island", B-Padre Island 4/2/2008 6/17/2008 3/25/2008 A A B=Period Between Both "A's"

MISS RIV SWP LSD HOPPER 6-2008    08B0006 08C0053 Ulm "Newport" A-SWP, 5/15-29/08-Xings 5/1/2008 7/19/2008 4/25/2008 A   A Repairs 6/22 to 6/28

MISS RIV SWP LSD HOPPER 7-2008    08B0007 08C0054 Ulm "RN Weeks"-A, "BE Lindholm"-B 5/2/2008 7/16/2008 4/30/2008 A  B Repairs 6/15 to 6/26

MISS RIV SWP LSD HOPPER 8-2008    08B0008 08C0063 Ulm "Glenn Edwards" 6/15/2008 7/14/2008 6/12/2008

MISS RIV SWP LSD HOPPER 9-2008    08B0009 08C0071 Ulm "Glenn Edwards"-A, "Newport"-B 7/14/2008 8/23/2008 7/9/2008 A  A B-Newport Worked 7/25/2008 to 7/26/2008 A-Glenn Edwards Worked 7/30/2008 to 8/23/2008 At Crossings

MISS RIV SWP LSD HOPPER 10-2008    08B0010 08C0072 Ulm "B.E. Lindholm" 7/16/2008 8/26/2008 7/10/2008 Working Option Hours For Galveston District

MISS RIV SWP LSD HOPPER 11-2008    08B0011 08C0076 Ulm "Padre Island"-A, "Glenn Edwards"-B 7/23/2008 9/4/2008 7/17/2008 A B A-Padre Island worked SWP 7/23/2008 to 8/23/2008. B-Glenn Edwards worked Crossings 8/23/2008 .

MISS RIV SWP LSD HOPPER 12-2008    08B0012 08C0081 Ulm "RN Weeks" 8/9/2008 12/4/2008 7/28/2008 Lindholm replaced RN on 11/18. Xings SWP  Xings 8/31 Down For Repairs Resumed Dredging On 9/25 Crossings 11/15/08.

CALCASIEU RIV BAR CHANN HOPP 1-2008 (CANCELLED NO BIDDE 08B0020 Falk 9/29/2008

MISS RIV SWP LSD HOPPER 13-2008 (CANCELLED NO BIDDERS)   08B0013 Ulm 8/28/2008

MISS RIV SWP LSD HOPPER 14-2008 (CANCELLED NO BIDDERS) 08B0014 Ulm 9/10/2008

CALCASIEU RIV BAR CHANN HOPP 2-2008 (CANCELLED NO BIDD) 08B0021 Falk 10/15/2008

MISS RIV SWP LSD HOPPER 15-2008 (WORKED IN CALCASIEU) 08B0015 09C0004 Falk "Newport"  2/1/2009 5/7/2009 10/24/2008  Newport Worked In Calcasieu Entire Contract

MISS RIV SWP LSD HOPPER 1-2009 (CANCELLED NO BIDDERS) 09B0001 Ulm 1/5/2009

MISS RIV SWP LSD HOPPER 2-2009 09B0002 09C0022 Ulm "Bayport" 2/4/2009 7/20/2009 1/20/2009  Bayport

MISS RIV SWP LSD HOPPER 3-2009 09B0003 09C0035 Ulm "Liberty Island" 4/9/2009 6/7/2009 3/18/2009 Liberty Island

MISS RIV SWP LSD HOPPER 4-2009 09B0004 09C0037 Ulm "Dodge Island" 4/4/2009 6/28/2009 3/24/2009 Dodge Island

MISS RIV SWP LSD HOPPER 5-2009 (CANCELLED NO BIDDERS) 09B0005  Ulm  4/7/2009

MISS RIV SWP LSD HOPPER 6-2009 09B0006 09C0055 Ulm "Newport" 5/9/2009 9/9/2009 5/6/2009  Newport

MISS RIV SWP LSD HOPPER 7-2009 (09-R-0086) 09B0007 09C0066 Ulm "Liberty Is." "Dodge Is." 6/11/2009 8/20/2009 6/3/2009   Dodge Island

MISS RIV SWP LSD HOPPER 8-2009 (CANCELLED NO BIDDERS) 09B0008 Ulm  6/11/2009

MISS RIV SWP LSD HOPPER 9-2009 09B0009 09C0072 Ulm "RN Weeks" 6/26/2009 9/19/2009 6/16/2009     RN Weeks

MISS RIV SWP LSD HOPPER 10-2009 09B0010 10C0005 Ulm "Bayport" 10/24/2009 10/22/2009

MISS RIV SWP LSD HOPPER 11-2009 09B0011 10C0014 Ulm "Newport" 11/13/2009 11/5/2009     
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Dedicated Dredging on the Barataria Basin Landbridge (BA-36)
FWS: Kevin Roy         

337-291-3120

Goose Point/Pointe Platte Marsh Creation (PO-33)
FWS: Kevin Roy         

337-291-3120

North Lake Mechant Landbridge Restoration (TE-44)
FWS: Robert Dubois     

337-291-3127
West Lake Boudreaux Shoreline Protection & Marsh Creation (TE-
46) AG-7217-S-07-0060 AG-7217-C-07-0110

FWS: Robert Dubois     
337-291-3127 "Ingenuity"   6/14/2007

Racoon Island Shore Protection/Marsh Creation-Phase B (TE-48)
NRCS: Loland Broussard  

337-291-3060  

Bayou Dupont Sediment Delivery System (BA-39) 11/20/2008

West Bay Sediment Diversion (MR-03) 09B0036 09C0091
USACE: Cherie Price 504-

862-2737 "RS Weeks" 9/19/2009 12/15/2009 7/9/2009 Contract Duration 125 Days

**CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 13 Nov 2007. SMH
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