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CALCASIEU RIVER MILE 5 TO 22.8 09B0016 09C0069 Falk "G.D. Morgan" 4/8/2010 1/9/2011 5/19/2009        

ATCH RIV BAR CHANN CY 1-2009 (SOLICITATION CANCELLED) 09B0039 N/A Lowe N/A N/A N/A 6/4/2009

Work Suspended 10/28/2009. FLORIDA    Resumed Dredging On 2/15/2010.

(Suspended 6/10/2010 To Work On Oil Sand Berm) Resumed Dredging On 1/28/2011.

MISS RIV NEW ORLEANS HARBOR CUTT 1-2009 09B0022 09C0076 Spraul "RS Weeks", "Borinquen" 7/25/2009 11/18/2009 6/25/2009     BORENQUEN Work Suspended 9/10/2009; Borenquen Replaced RS Weeks On 10/26/2009.

BARATARIA WATERWAY BAR CHANNEL 09B0049 09C0079 Schneider "Captain Frank" 11/11/2009 11/30/2009 6/30/2009 CAPT FRANK

OUTLETS AT VENICE BAPTISTE COLLETTE 08B0030 09C0090 Schneider "California" 11/19/2009 2/5/2010 7/14/2009   CALIFORNIA

ATCH BAY BAR HORSESHOE AND MISC PROJECTS #1-2009 09B0018 09C0086 Lowe "Venture"    8/15/2009 11/22/2009 7/14/2009   VENTURE Suspended Dredging On 8/26/2009 to 9/12/2009

OUTLETS AT VENICE TIGER PASS 06B0051 09C0124 Schneider "Venture" 12/22/2009 3/7/2010 9/25/2009 VENTURE

CWPPRA - PILOTTOWN ANCHORAGE 09B0036 09C0091 N/A "RS Weeks" 9/19/2009 12/31/2009 7/9/2009    RS WEEKS

ATCH RIVER BAYOU CHENE 09B0037 09C0099 Lowe "Dredge 32" 8/20/2009 11/10/2009 8/4/2009    DREDGE 32

 BORENQUEN    RS WEEKS

Comments For 09C0103 Work Sus 9/27/09 to 11/25/09, & 2/24/10 (Pipeline) to 3/1/10. Down 3/15/10 (RS Weeks replaced GD Morgan on 4/13/10)

BATON ROUGE HARBOR DEVIL'S SWAMP 09B0059 09C0102 Lowe "Leonard J" 10/14/2009 11/9/2009 8/11/2009  LEONARD J.

BAYOU LECARPE 09B0070 09C0120 Schneider "GAZAP" 12/11/2009 3/4/2010 9/24/2009  GAZAP

EAST AND WEST CALUMET FLOODGATE 09B0056 09C0128 Falk "WID" 10/1/2009 10/2/2009 9/25/2009 WID

ATCH BASIN, GIWW CDR #2-09 (PORT ALLEN LOCK AND THREE RIVERS) 09B0028 09C0121 Lowe "Leonard J", "Arcadia" 11/19/2009 12/11/2009 9/24/2009 LJ & ARCADIA

Grand Isle & Vicinity, Hurricane Protection Project, Sta 0+00 to 386+10 09B0035 09C0038 4/1/2009

MISS RIV SWP LSD CUTTER/DUSTPAN #1-2009 09B0045 10C0028 Spraul "RS Weeks" 1/10/2010 3/27/2010 12/17/2009 RS WEEKS

ATCH BASIN, GIWW CDR #3-09 (Berwick Harbor And 20 Grand Point) 09B0029 10C0055 Lowe "Venture" 3/21/2010 5/5/2010 2/2/2010   VENTURE

CALCASIEU RIVER MILE 24 TO 31.5 10B0045 10C0060 Falk "Mike Hooks" 7/3/2010 5/29/2011 3/15/2010 Mike Hooks Released 15 Nov 10 To 14 Mar 11 To Work For Private Industry. MIKE H.     

MISS RIV NEW ORLEANS HARBOR CUTT 1-2010 10B0032 10C0091 Spraul "Borinquen" 6/22/2010 9/1/2010 6/9/2010   BOREN

ATCH BASIN, GIWW & MISC. CDR #1-10 10B0048 10C0106 Lowe "Missouri H." 8/19/2010 12/27/2010 7/22/2010 MISS. H.   

ATCHAF RIV BAY, BAR, HSHOE & MISC PROJ CDR 1-2010 10B0038 10C0117 Lowe "Captain Frank" 10/8/2010 2/11/2011 9/8/2010 CAPT FRANK

BARATARIA BAY WATERWAY, BAYOU RIGAUD MD CY 09B0085 10C0119 Schneider "Kelly "L" 1/13/2011 2/13/2011 9/14/2010 Award Sep 20, 2010.  KELLY L

HOUMA NAV CANAL, TERR BAY & CAT IS. PASS MD CY 10B0060 10C0126 Schneider "JN Fisher" 11/20/2010 1/14/2011 9/22/2010 Award Sep 28, 2010. JN FISHER

GIWW, PORT ALLEN TO MORGAN CITY ALT ROUTE MD CY 07B0042 10C0127 Landry "Kelly "L" 11/17/2010 12/14/2010 9/23/2010 Award Sep 28, 2010 KELLY L

OUTLETS OF VENICE BAPTISTE COLLETTE 09B0064 11C0015 Schneider "John Laquay", "JN Fisher" 1/18/2011 4/14/2011 11/30/2010 Award Date Dec 2, 2010.  JN Fisher Dredged From 18 Jan 11 To 8 Mar 11, & John C Laquay Dredged From 24 Jan 11 To 14 Apr 11. JOHN LAQUAY

     

FY10 Completed, Scheduled, Awarded, & Ongoing Cutterhead, Dustpan And Hopper Dredging Work for New Orleans

8/13/20096/14/20108/26/2009
"Venture", "Bornqn", "GD 

Morgan", RS Weeks"Lowe09C010309B0040ATCH RIV BAR CHANN CY 2-2009

HEAD OF PASSES HOPPER DREDGE DISPOSAL AREA DREDGING 6/17/200909B0054 09C0071 Spraul "Florida", "California" 10/11/2009 3/9/2011
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Spraul "Wallace McGeorge" 6/24/2011    W. McG.  W. McG.  

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Spraul "Jadwin" 6/30/2011    JADWIN  

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Spraul "Hurley" 7/20/2011  

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 8/7/2010 8/26/2010   SWP 2/6/10 to 2/13/10 Down SWP

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 7/15/2011 7/31/2011 Cal Bar Ch NOH 1/20/10 to 1/25/10    SWP SWP  SWP  

MISS RIV SWP LSD HOPPER 6-2009 09B0006 09C0055 Spraul "Newport" 5/9/2009 9/9/2009 5/6/2009  NEWPORT

MISS RIV SWP LSD HOPPER 7-2009 (09-R-0086) 09B0007 09C0066 Spraul "Liberty Is." "Dodge Is." 6/11/2009 8/20/2009 6/3/2009  DODGE ISLAND

MISS RIV SWP LSD HOPPER 8-2009 (CANCELLED NO BIDDERS) 09B0008 N/A Spraul N/A N/A N/A 6/11/2009

MISS RIV SWP LSD HOPPER 9-2009 09B0009 09C0072 Spraul "RN Weeks" 6/26/2009 9/19/2009 6/16/2009   RN WEEKS

MISS RIV SWP LSD HOPPER 10-2009 09B0010 10C0005 Spraul "Bayport" 10/24/2009 12/25/2009 10/22/2009  BAYPORT

MISS RIV SWP LSD HOPPER 11-2009 09B0011 10C0014 Spraul "Newport", "Glenn Edwards" 11/13/2009 6/13/2010 11/5/2009 Down For Repairs On 1/28/2010 to 2/9/2010.    GLENN EDWARDS Started 5/26/10

CALCASIEU RIVER BAR CHANNEL HOPPER #1-2010 10B0024 10C0030 Falk "Bayport" 4/16/2010 6/23/2010 12/17/2009  BAYPORT

MISS RIV SWP LSD HOPPER #1-2010 (10R0018) 10B0001 10C0022 Spraul "Terrapin Island" 12/15/2009 5/15/2010 12/1/2009 Belmont Crossing 4/30/2010 to 5/6/2010   TERRAPIN IS. Replace Dodge Is. On 5/15.

MISS RIV SWP LSD HOPPER #2-2010 (CANCELLED NO BIDDERS) 10B0002 N/A Spraul N/A N/A N/A 12/10/2009

MISS RIV SWP LSD HOPPER #3-2010 10B0003 10C0052 Spraul "Stuyvesant" 3/19/2010 4/29/2010 2/25/2010  STUYVESANT Repairs 3/20/10 to 3/26/10

MISS RIV SWP LSD HOPPER #4-2010 10B0004 10C0069 Spraul "Dodge Island", "Terrapin Is." 4/13/2010 6/23/2010 4/1/2010 Terrapin Island was released to state project on 6/23/2010.  TERRAPIN IS. Dodge Is Left 5/12.

MISS RIV SWP LSD HOPPER #5-2010 10B0005 10C0085 Spraul "Newport", "Glenn Edwards" 5/30/2010 7/31/2010 5/26/2010 Newport Replaced by Glenn Edwards On 7/20/2010.  GLENN ED.

MISS RIV SWP LSD HOPPER #6-2010 (CANCELLED NO BIDDERS) 10B0006 N/A Spraul N/A N/A N/A 7/20/2010 Cancelled - No Bidders

CALCASIEU RIVER BAR CHANNEL HOPPER #2-2010 10B0025 11C0001 Falk "Bayport", "Newport" 2/6/2011 5/13/2011 10/13/2010 Award Oct 14, 2010  Manson.  Newport Started On 5 Apr 11 and Completed 13 May 11.  
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Dedicated Dredging on the Barataria Basin Landbridge (BA-36) 2225055
FWS: Kevin Roy           
337-291-3120 "Butcher" 9/11/2008 4/15/2010 7/1/2008 BUTCHER

Goose Point/Pointe Platte Marsh Creation (PO-33) 2222843 2503-08-04
FWS: Kevin Roy           
337-291-3120

"Borinquen" "Venture" 
"Tom James" 4/2/2008 2/12/2009 2/1/2008

North Lake Mechant Landbridge Restoration (TE-44)
FWS: Robert Dubois          

337-291-3127 "Leonard J" 1/14/2009 9/3/2009 4/1/2008 LEONARD J.

West Lake Boudreaux Shoreline Protection & Marsh Creation (TE-46) AG-7217-S-07-0060 AG-7217-C-07-0110
FWS: Robert Dubois       

337-291-3127 "Ingenuity" 5/12/2008 8/9/2008 6/14/2007

Racoon Island Shore Protection/Marsh Creation-Phase B (TE-48)
NRCS: Loland Broussard       

337-291-3060  

Bayou Dupont Sediment Delivery System (BA-39)
EPA: Paul Kaspar           

214-665-7459 "Florida" 11/6/2009 3/27/2010 11/20/2008 FLORIDA

West Bay Sediment Diversion (MR-03) 09B0036 09C0091
USACE: Travis Creel 504-

862-1071 "RS Weeks" 9/19/2009 12/15/2009 7/9/2009 RS WEEKS

Whiskey Island Back Barrier Marsh Creation (TE-50) 2235334
EPA: Brad Crawford           

214-665-7255 "E.W. Ellefsen" 6/16/2009 9/21/2009 12/9/2008 E.W. ELLEFSEN

**CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 19 Aug 2010, S. Hennington
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