<table>
<thead>
<tr>
<th>Project</th>
<th>Solicitation No.</th>
<th>Contract No.</th>
<th>Manager</th>
<th>Dredge Start</th>
<th>Dredge End</th>
<th>Actual Bid Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>CALCASIEU RIVER MILE 24 TO 31.5</td>
<td>10B0045</td>
<td>11C0086</td>
<td>Falk  &quot;Mike Hooks&quot;</td>
<td>7/5/2010</td>
<td>29/6/2011</td>
<td>21/5/2010</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Project</th>
<th>Solicitation No.</th>
<th>Contract No.</th>
<th>Manager</th>
<th>Dredge Start</th>
<th>Dredge End</th>
<th>Actual Bid Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>ARKATATRA BAY WATERWAY, BAYOU RIOCY TO MO CY</td>
<td>09B0005</td>
<td>10C0116</td>
<td>Schneider &quot;Al Fisher&quot;</td>
<td>11/12/2011</td>
<td>1/9/2011</td>
<td>9/14/2010</td>
</tr>
<tr>
<td>GAWK. PORT ALLEN TO MORGAN CITY ALT ROUTE MD CY</td>
<td>07B0043</td>
<td>11C0127</td>
<td>Landry &quot;Kelly L.&quot;</td>
<td>11/7/2010</td>
<td>13/12/2010</td>
<td>9/22/2010</td>
</tr>
<tr>
<td>OUTLETS OF VENICE BAPTISTE COLLETTE</td>
<td>09B0064</td>
<td>11C0135</td>
<td>Schneider &quot;Al Fish&quot;</td>
<td>5/18/2011</td>
<td>4/14/2011</td>
<td>9/30/2010</td>
</tr>
</tbody>
</table>

*Note: FY11 Completed Cutterhead, Dustpan And Hopper Dredging Work for New Orleans District (MVN)*

---

**Dredging Performed**


An as scheduled information subject to change. Does not include contingency projects.
FY11 Completed Cuttershead, Hopper And Hopper Dredging Work For New Orleans District (MVN)

Website: www.mvn.usace.army.mil/od/navigation.asp

All scheduled information subject to change. Does not include contingency projects.

<table>
<thead>
<tr>
<th>Project Description</th>
<th>Solicitation No.</th>
<th>Contract No.</th>
<th>Manager</th>
<th>Dredge Start</th>
<th>Dredge End</th>
<th>Actual Bid Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Mississippi River Deep Draft Crossings</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MISSISSIPPI RIVER DEEP DRAFT CROSSINGS</td>
<td>MISSISSIPPI RIVER DEEP DRAFT CROSSINGS</td>
<td></td>
<td>Spraul</td>
<td></td>
<td></td>
<td>WATERMILL</td>
</tr>
<tr>
<td>MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS</td>
<td>MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS</td>
<td></td>
<td>Spraul</td>
<td>12/30/2011</td>
<td>01/10/2012</td>
<td></td>
</tr>
<tr>
<td>MISS-RIV SWP GOVT HOPPER</td>
<td>MISS-RIV SWP GOVT HOPPER</td>
<td></td>
<td>Gov’t</td>
<td>8/18/2010</td>
<td>2/26/2010</td>
<td></td>
</tr>
<tr>
<td>MISS-RIV SWP GOVT HOPPER EXERCISE</td>
<td>MISS-RIV SWP GOVT HOPPER EXERCISE</td>
<td></td>
<td>Gov’t</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CWPPRA project has an MVN maintenance dredging component**

**CWPPRA projects last updated 19 Aug 2010, S. Hennington**