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 Texas #2 in Nation in Maritime Commerce 

 Texas Ports moved 500M+ tons at $320B in 2011 

 Galveston District Ports National Rank 

 Houston  (2) 

 Beaumont  (6) 

 Corpus Christi  (7) 

 Texas City  (11) 

 Port Arthur  (24) 

 Freeport   (31) 

 Galveston  (41) 

 Matagorda  (53) 

 Brownsville  (67) 

 Victoria  (83) 

 Gulf Intracoastal Waterway  (3) 

 GIWW-TX 73M+ tons at $40B in 2011 

 43.3% of Nation’s Imported Crude through TX 

 22.2% of Nation’s Total Export tonnage 

 3 Liquefied Natural Gas (LNG) Facilities 

 Multiple proposed LNG Facilities 
 

GALVESTON DISTRICT FACTS 

50,000 square miles 
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FY-13 Execution 
President’s Budget  $102,110,000 
Work Plan Allocation  $  93,128,000 
Carry-in    $  16,297,000 
Available to Obligate      $109,425,000  
Obligated    $105,091,000 
Percent Execution                 96% 
 
FY-14 Funding Outlook 
President’s Budget  $116,460,000 
Carry-in    $     3,242,000 
Total Anticipated   $119,702,000 

GALVESTON NAVIGATION OM FUNDING 
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FY-14 CONTRACTS - GALVESTON DISTRICT 
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Galveston District 
2014 Hopper Work 

Sabine Neches Waterway - 
Outer Bar and Bank Channel 

Freeport Harbor –  
Entrance Channel 

Corpus Christi Ship Channel –  
Entrance Channel 

Brazos Island Harbor (BIH) –  
Jetty Channel 

HOPPER CONTRACTS - GALVESTON DISTRICT 
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HOPPER CONTRACTS - GALVESTON DISTRICT 
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Contract: Brazos Island Harbor 
Brownsville Jetty Channel 

Dredging Depth: 46 ft. Required Depth 

Dredging Width: 300 - 400 ft. 

Dredging Length: Varies 

Dredging Quantity: 350,000 cubic yards 

Material Type: Sand 

Placement Area: Beach/BU 

Distance to Place Area: 2 Miles Avg. 

Type of Equipment: Hopper/Pipeline 

Env. Window: Oct-Mar 

Reason for Window: Turtle/Tourism 

Est. Start Date: January 15, 2014 

Est. Completion Date: March 1, 2014 

Brazos Island Harbor – Jetty Channel 
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Corpus Christi 
Ship Channel 

Ingleside 
Nueces 

Bay 

Corpus  
Christi 

Port 
Aransas 

Aransas 
Pass 

B
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Contract: Corpus Christi Ship Channel 
Entrance / Jetty Channel 

Dredging Depth: 49 - 47 ft. Required Depth 

Dredging Width: 700 - 600 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Silt/Sand 

Placement Area: Offshore 

Distance to Placement 
Area: 2.5 Mile Avg. 

Type of  Equipment: Hopper 

Env. Window: Nov. 11 thru Mar. 31 

Reason for Window: Sea Turtles 

Est. Start Date: June 5, 2014 

Est. Completion Date: October 8, 2014 

Corpus Christi Ship Channel – Entrance Channel 
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Sabine Contract: Sabine Neches Waterway 
Outer Bar and Bank 

Channel 

Dredging Depth: 44 ft. Required Depth 

Dredging Width: 800 ft. 

Dredging Length: Varies 

Dredging Quantity: 3,000,000 cubic yards 

Material Type: Silt/Clay 

Placement Area: Offshore 

Distance to Placement 
Area: 3 Mile Avg. 

Type of  Equipment: Hopper 

Env. Window: April 1 thru Nov. 30 

Reason for Window: Sea Turtles 

Est. Start Date: October 9, 2014 

Est. Completion Date: December 28, 2014 

Sabine Neches Waterway – Outer Bar & Bank 
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1 Quintana 

Surfside 

85 

7 

Brazosport 
Turning Basin 

Brazos Harbor 
Turning Basin 
and Channel 

Upper 
Turning Basin 

1-A 

88 

Stauffer Channel 
(De-Authorized) 

Buffer 
Zone 

Limits of 
Discharge 

Contract: Freeport Harbor 
Entrance Channel 

Dredging Depth: 49 - 47 ft. Required Depth 

Dredging Width: 400 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,500,000 cubic yards 

Material Type: Sand/Silt 

Placement Area: Offshore 

Distance to Place Area: 2.5 Mile Avg. 

Type of Equipment: Hopper 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: September 9, 2014 

Est. Completion Date: November 8, 2014 

Freeport Harbor – Entrance Channel 
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Sabine Neches Waterway - 
Port Arthur Canal, Turning Basin, 
Junction and Taylors Bayou 

Houston Ship Channel - 
Sims to Turning Basin 

Freeport Harbor –  
PA – 1 DAMP 

Matagorda Ship Channel –  
Matagorda Peninsula to Point Comfort 

Houston Ship Channel - 
Alexander Island Levee Raise 

Texas City Ship Channel 
Main Channel and Turning Basin 

Peggy Lake Improvements 

Corpus Christi Ship Channel –  
Inner Basin to Viola Turning Basin 
And La Quinta Channel 

Corpus Christi Ship Channel –  
PA 10 and PA 13 Rock Stabilization 

Houston Ship Channel - 
Bayport Flare and 
HSC Red Fish to BCN 78 

Houston Ship Channel - 
Carpenters to Greens Bayou 

DEEP DRAFT - GALVESTON DISTRICT 
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DEEP DRAFT - GALVESTON DISTRICT 
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Nueces 
Bay 

Aransas 
Pass 

Houston Ship Channel – Carpenters to Greens 

Lost Lake 

Peggy Lake 

West & East 
Jones 

Green’s 
Bayou PA 

Alexander 
Island PA 

Goat Island 

Project: Houston Ship Channel 
Carpenters Bayou to  

Greens Bayou 

Dredging Depth: 47 ft. Required Depth 

Dredging Width: 915 - 300 ft. 

Dredging Length: Varies 

Dredging Quantity: 800,000 cubic yards 

Material Type: Silt 

Placement Area: Lost Lake & Clinton PA 

Distance to Place Area: 2.5 Mile Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: February 1, 2014 

Est. Completion Date: September 29, 2014 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Nueces 
Bay 

Aransas 
Pass 

Houston Ship Channel – Bayport Flare & Redfish to BCN 78 

15 

14 

Atkinson Is. La Porte 

Spilman Is. 

16 

Project: Houston Ship Channel 
Bayport Flare and  

HSC Red Fish to BCN 78 

Dredging Depth: 47 ft. Required Depth 

Dredging Width: 300 - 5243 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,500,000 cubic yards 

Material Type: Silt 

Placement Area: PA14 and 15 

Distance to Place 
Area: 4 Mile Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: December 15, 2013 

Est. Completion Date: October 2, 2014 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Corpus Christi Ship Channel 
Inner Basin to Viola T.B. and 

La Quinta Channel 

Dredging Depth: 47 ft. Required Depth 

Dredging Width: 600 – 1559 ft. 

Dredging Length: Varies 

Dredging Quantity: 2,000,000 

Material Type: Silt / Sand 

Placement Area: Open Water and Upland 

Distance to Placement 
Area: 1-4 Miles 

Type of  Equipment: Pipeline Dredge 

Env. Window: 

Reason for Window: 

Est. Start Date: December 29, 2013 

Est. Completion Date: May 6, 2014 

Corpus  
Christi 

Nueces 
Bay 

Aransas 
Pass 

Ingleside 

Port 
Aransas Corpus Christi 

Ship Channel 

CCSC – Inner Basin to Viola Turning Basin & La Quinta 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Freeport Harbor, Texas 
PA – 1 DAMP 

Type Work: DAMP 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Silt / Sand 

Placement Area: PA 1 

Distance to Placement 
Area: NA 

Type of  Equipment: Dragline, varies 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: July 16, 2014 

Est. Completion Date: October 29, 2014 

PA – 1 
DAMP 

Freeport Harbor – Placement Area #1 Improvements 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Houston Ship Channel 
Peggy Lake Improvements 

Type of Work: Improvements 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Silt/Clay 

Placement Area: NA 

Distance to Place Area: NA 

Type of Equipment: Drag-line, varies 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: June 13, 2014 

Est. Completion Date: June 13, 2015 

Lost Lake 

West & East 
Jones 

Green’s 
Bayou PA 

Alexander 
Island PA 

Goat Island 

Peggy Lake Peggy Lake Improvements 

Houston Ship Channel – Peggy Lake Improvements 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Houston Ship Channel 
Sims Bayou to Turning 

Basin 

Dredging Depth: 38 ft. Required Depth 

Dredging Width: 300 - 250 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Silt 

Placement Area: Clinton 

Distance to Place 
Area: 3 Miles Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: September 15, 2014 

Est. Completion Date: May 15, 2015 

Houston Ship Channel – Sims Bayou to Turning Basin 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Sabine-Neches Waterway 
Port Arthur Canal, Turning 

Basin, Junction Area and 
Taylors Bayou 

Dredging Depth: 42 ft. Required Depth 

Dredging Width: 400 - 1200 ft. 

Dredging Length: Varies 

Dredging Quantity: 2,500,000 cubic yards 

Material Type: Silt/Clay 

Placement Area: PA 8 and PA 9 

Distance to Place Area: 1.5 - 2 Miles Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 3, 2014 

Est. Completion Date: August 6, 2015 

9 

8 

Port Arthur 

Port Arthur 
Turning Basins 

Junction Area 

Sabine Neches Waterway– Port Arthur Canal, Junction, etc 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Texas City Channel 
Main Channel and Turning 

Basin 

Dredging Depth: 48 ft. Required Depth 

Dredging Width: 400 - 1200 ft. 

Dredging Length: Varies 

Dredging Quantity: 2,000,000 cubic yards 

Material Type: Silt/Sand 

Placement Area: PA 5/6; SPPA’s 3, 4, 5 

Distance to Place Area: 1 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 10, 2014 

Est. Completion Date: March 25, 2015 

Texas City Ship Channel – Main Channel & Turning Basin 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Matagorda Ship Channel 
Matagorda Peninsula to 

Point Comfort 

Dredging Depth: 38 ft. Required Depth 

Dredging Width: 200 - 1000 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,200,000 cubic yards 

Material Type: Sand/Silt 

Placement Area: BU/Open Water 

Distance to Place 
Area: 1 Mile Avg. 

Type of Equipment: Pipeline Dredge 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: October 6, 2014 

Est. Completion Date: April 4, 2015 

Matagorda Ship Channel – Matagorda Pen. to Pt. Comfort 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Alexander Island PA  
Levee Raise Spilman 

Island 

Peggy 
Lake 

Alexander 
Island 

Atkinson Is. 

16 

14 

15 

La Porte 

Contract: Houston Ship Channel 
Alexander Island PA  

Levee Raise 

Type of Work: DAMP 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: Silt/Clay 

Placement Area: Alexander 

Distance to Place Area: NA 

Type of Equipment: Dragline, etc. 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: November 16, 2014 

Est. Completion Date: November 16, 2015 

Houston Ship Channel – Alexander Island PA Improvements 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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Contract: Corpus Christi Ship 
Channel – PA 10 and PA 13 

Rock Stabilization 

Type of Work: DAMP 

Dredging Width: NA 

Dredging Length: NA 

Dredging Quantity: NA 

Material Type: 

Placement Area: PA 10 and PA 13 

Distance to Place 
Area: NA 

Type of Equipment: 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: TBD 

Est. Completion Date: TBD 

Corpus  
Christi 

Nueces 
Bay 

Aransas 
Pass 

Ingleside 

Port 
Aransas Corpus Christi 

Ship Channel 

PA - 10 

PA - 13 

PA-13 

PA-10 

Corpus Christi Ship Channel – PA 10 & 13 Shoreline 

Presenter
Presentation Notes
DAMP Follows CG digging of HGNC Contract #2 and 1st OM Maintenance. 
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GIWW – Rollover to Causeway 

GIWW – Turnstake to Live Oak 

Channel to Victoria –  
Lower Reach 

GIWW – Corpus Christi to Port Isabel 

GIWW – Channel to Palacios 
and Across Matagorda Bay 

SHALLOW DRAFT- GALVESTON DISTRICT 
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SHALLOW DRAFT- GALVESTON DISTRICT 
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Contract: Gulf Intracoastal Waterway 
Corpus Christi to Port Isabel 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 800,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/BU Sites 

Distance to Placement 
Area: 3 Miles Avg. 

Type of  Equipment: Pipeline 

Env. Window: Oct. 1 – Apr. 1 

Reason for Window: Seagrass 

Est. Start Date: Dec 15, 2013 

Est. Completion Date: March 31, 2014 
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Gulf Intracoastal Waterway – Corpus Christi to Port Isabel 
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Contract: Gulf Intracoastal Waterway 
Turnstake to Live Oak 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,200,000 cubic yards 

Material Type: Fine Silt/Sand 

Placement Area: Open/BU Sites 

Distance to Placement 
Area: 1 Mile Avg. 

Type of  Equipment: Pipeline 

Env. Window: Apr. – Oct. 

Reason for Window: Whooping Cranes 

Est. Start Date: May 21, 2014 

Est. Completion Date: September 18, 2014 

Beneficial Use Site ‘B’ 

Beneficial Use 
Site ‘A’ 

1 
2 

Gulf Intracoastal Waterway – Turnstake to Live Oak 
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Channel to Seadrift 

2 

1 

Contract: Channel to Victoria      
Lower Reach 

Dredging Depth:  16 ft. Required Depth 

Dredging Width:  125 ft. 

Dredging Length: Varies 

Dredging Quantity: 500,000 cubic yards 

Material Type: Fine Sand/Silt 

Placement Area: Upland/Confined 

Distance to Place Area: 2.5 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: NA 

Reason for Window: NA 

Est. Start Date: August 20, 2014 

Est. Completion Date: November 19, 2014 

Channel to Victoria – Lower Reach 
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Contract: Gulf Intracoastal Waterway 
Channel to Palacios and 
Across Matagorda Bay 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 - 400 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Fine Sand/Silt 

Placement Area: Open Water / Upland 

Distance to Place Area:  Varies 

Type of Equipment: Pipeline 

Env. Window: 

Reason for Window: 

Est. Start Date: September 10, 2014 

Est. Completion Date: December 19, 2014 
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Gulf Intracoastal Waterway – Chl to Palacios & Across Matagorda Bay  
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Contract: Gulf Intracoastal Waterway 
Rollover to Causeway 

Dredging Depth: 16 ft. Required Depth 

Dredging Width: 125 ft. 

Dredging Length: Varies 

Dredging Quantity: 1,000,000 cubic yards 

Material Type: Fine Sand/Silt 

Placement Area: Upland/Open Water/BU 

Distance to Place Area: 2.0 Mile Avg. 

Type of Equipment: Pipeline 

Env. Window: 

Reason for Window: 

Est. Start Date: October 10, 2014 

Est. Completion Date: April 8, 2014 

Gulf Intracoastal Waterway – Rollover to Causeway 
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Questions/Comments? 
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