
Study Schedule
Milestone Date

• Feasibility Cost Share Agreement Signed
 14 Jan 2009

• Alternatives Milestone
 29 May 2013

• Tentatively Selected Plan Milestone
 20 Feb 2015

• Agency Decision Milestone
 21 Jul 2015

• Civil Works Review Board
 21 Apr 2016

• S&A Review Start 
 20 May 2016

• S&A Review End
 20 June 2016

• Chief’s Report
 25 Jul 2016 Tentative milestone
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