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Individual Environmental Report Projects 
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Current working LPV & WBV HSDRRS Impacts  

1  Impacts include outstanding mitigation for TFG impacts 
2 Impacts include outstanding mitigation in EA 437 and 439 
 
   

 Habitat Type   
LPV1 

(HSDRRS) 
(acres) 

WBV2 

(HSDRRS) 
(acres) 

Total   
Impacts 
(acres) 

Bottomland Hardwood Wet  278 235 511 

Bottomland Hardwood Dry  268 479 747 

Swamp  198 254 454 

Fresh Marsh  39 148 187 

Intermediate Marsh 148 0 148 

Brackish Marsh 251 0 251 

Total 1,182 1,116 2,298 
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NEPA Compliance and Implementation 

 Programmatic Individual Environmental Report (PIER) 
  
 Implement Mitigation Bank TSP (contingent upon cost / 

availability) 
  
 Tiered Individual Environmental Reports (TIERs) 

 
 Implement TSMP covered in each TIER following TIER 

approval 
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LPV Recommended Mitigation Plan Alternative 
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WBV Tentatively Selected Mitigation Plan Alternative 
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LPV Mitigation Tentative Timeline 
 (Pre-construction) 

Initiated Study     May 2010  (Completed)                 

5 Scoping Meetings     May 2010  (Completed) 

Initial Screening of Measures    Sep 2010  (Completed) 

Project Status Public Meetings   Dec 2010  (Completed) 

Refine Measures     Apr 2011  (Completed) 

Assemble Alternative Plans    Aug 2011  (Completed) 

Identify Proposed Action    Nov 2011  (Completed) 

Finalization of Individual Environmental Report  Nov 2013    

Division Approval of Mitigation Plan   Feb 2013 

Release Tiered Individual Environmental Report(s)  Pending Finalization of Design 
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WBV Mitigation Tentative Timeline 
(Pre-construction) 

Initiated Study     May 2010  (Completed)                 

5 Scoping Meetings      May 2010  (Completed) 

Initial Screening of Measures    Sep 2010  (Completed) 

Project Status Public Meetings    Dec 2010  (Completed) 

Refine Measures     Apr 2011  (Completed) 

Assemble Alternative Plans    Aug 2011  (Completed) 

Identify Proposed Action    Nov 2011  (Completed) 

Public Meeting     Jul 2012  (Completed) 

Release Programmatic Individual Environmental Report  March 2014  

Division Approval of Mitigation Plan   Sep 2014 

Release Tiered Individual Environmental Report(s)  Pending Finalization of Design 
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Other CEMVN Mitigation Projects 
•Task Force Guardian: Mitigation for New Orleans East and Walker Road 
borrow pit impacts, 57.5 acres of BLH wet - Bayou Sauvage Mitigation Project  

•Task Force Unwatering: Mitigation for impacts incurred for repairing the 
Braithwaite/Scarsdale breaches, 21.3 acres of marsh - Big Mar Mitigation 
Project  

•LPV Original Construction: Mitigation for impacts incurred during the 
construction of the LPV HPS, 1,300 acres of marsh - Manchac Wildlife 
Management Area Mitigation 

•WBV Original Construction: Mitigation for impacts incurred during the 
construction of the LPV HPS, 724 acres of BLH and swamp – WBV 
Previously Authorized Mitigation 

•Terrebonne  NFL:  Mitigation for impacts incurred during repair and 
improvement of existing non-Federal levees impacted by recent hurricanes, 
51.6 acres of marsh and 12.1 acres of BLH – Terrebonne NFL Mitigation 
Project  
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BAYOU SAUVAGE MITIGATION PROJECT  
Status:  
Engineering and Design: 

Project is under construction 

Real Estate: 

Complete 

Environmental Compliance:  

NEPA compliance achieved 
under EA 433.   

Project features:  

Project area broken into 3 
sub-basins for appropriate 
reforestation and invasive 
species control as per 
existing elevations.   

Water control structure at 
the northwestern corner of 
the project area to control 
water levels.  

EM:  Elizabeth Behrens 
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BIG MAR MITIGATION PROJECT  
Status:  
Engineering and Design: 

Design complete 

Environmental Compliance:  

NEPA compliance 
achieved under SEA 433 

Real Estate: 

Acquisition Phase 
 
Project features: 
 

Project involves 
obtaining dredged 
material from the open 
water in Big Mar and 
placing it in a 24 acre site 
to the northwest of Big 
Mar for marsh creation. 

 
EM:  Tammy Gilmore 
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MANCHAC WMA MITIGATION  Status:  
Engineering and Design:  

Project is under construction 

Environmental Compliance: 

NEPA compliance achieved 
under EA 500 

Real Estate: 

Complete 

Project features:  

Retention dike on Lake 
Pontchartrain shoreline.  

Existing non-continuous 
breakwaters linked to 
provide continuous 
breakwaters (2 cells).   

Marsh Creation from lake 
borrow sources. 

Fish dips will be constructed 
if they haven’t naturally 
occurred after marsh 
establishment complete. 

EM:  Nathan Dayan 
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St Charles 

Bayou Segnette 
Status:  
Engineering and Design:  

P&S completed 

Environmental Compliance: 

NEPA compliance achieved 
under SEA 498  

Real Estate: 

Acquisition Phase 

Project features:  

•Water Retention Dike 

• Eradication of Invasive 
Species 

• BLH Planting 

• Feral Pig Exclusion 
Fencing 

EM:  Nathan Dayan 

WBV PREVIOUSLY AUTHORIZED MITIGATION 
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Status:  
Engineering and Design:  

Project is under 
construction 

Environmental Compliance: 

NEPA compliance 
achieved under EA 450  

Real Estate: 

Complete 

Project features:  
Project involves 
obtaining dredged 
material from Lake 
Boudreaux and placing 
it in 3 sites for a total of 
74 acres of marsh 
creation. 

EM:  Elizabeth Behrens 

TERREBONNE NFL MITIGATION 
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Back Up Slides 



BUILDING STRONG® 16 

Hurricane & Storm Damage Risk  
Reduction System Mitigation Policies 

In accordance with Section 2036 of 
WRDA 2007, mitigation would occur: 

 Within the same watershed / hydrologic 
basin (Barataria or Lake Pontchartrain) 

 
 Mitigate in-kind - within same  
 habitat type 

• Bottomland hardwood 

• Swamp  

• Fresh / Intermediate marsh 

• Brackish marsh 
 

Options under consideration          
(not organized in order of priority): 

 Corps constructed projects on public 
lands 

 Corps constructed projects on private 
lands 

 Mitigation Banks 
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Lake Pontchartrain & Vicinity Projects Considered 
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West Bank & Vicinity Projects Considered 
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Initial Screening Criteria 
 Compliance with laws, regulations and policies 

 Avoid Hazardous Toxic and Radioactive Waste  

 Within the Mitigation Basin where the impacts occured 

 Must address 100% of mitigation need in kind by habitat type  

 Technically viable (e.g. correct salinity) 

 No conflicts with other projects constructed or planned for construction  

 Not dependent upon another project  

 Can be adjusted to meet mitigation requirement only 

 Addresses multiple mitigation requirements in one project area 

 Addresses opportunities to expand existing resource-managed areas 
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LPV Initial Screening Results 
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WBV Initial Screening Results 
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Mitigation Plan Selection Criteria 
 Risk & Reliability:                                                                                               

e.g. Sustainability, Implementability, Uncertainty, Adaptability 

 Environmental:                                                                                           
Environmental Impacts 

 Watershed & Ecological Site Considerations:                                                 
e.g. Fragmentation, connectivity, habitat linkage, location in watershed, consistency with watershed plans 

 Time:                                                                                                                      
Duration to contract award & time to physical construction complete/initial planting 

 Cost Effectiveness:                                                                                          
Average annual cost per average annual habitat unit 

 Other Cost Considerations:                                                                                      
Cost included Construction, Engineering & Design, Construction Supervision and Administration, Real 
Estate, and Operation and Maintenance 
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