MRCEMVN-PM-C 6 December 18
MEMORANDUM FOR RECORD

SUBJECT: Minutes from the 6 December 2018 CWPPRA Technical Committee Meeting

1. Mr. Brad Inman opened the meeting at 9:34 a.m. The following Technical Committee
members were in attendance:

Ms. Karen McCormick, Environmental Protection Agency (EPA)

Mr. Patrick Williams, NOAA Fisheries

Mr. Brad Inman, U.S. Army Corps of Engineers (USACE), Chairman, sitting for Mr. Mark
Wingate

Mr. Bren Hasse, Louisiana Coastal Protection and Restoration Authority (CPRA)

Mr. Britt Paul, Natural Resources Conservation Service (NRCS)

Mr. Darryl Clark, U.S. Fish and Wildlife Service (USFWS)

A copy of the agenda is included as Encl 1. A copy of the sign-in sheet is included as Encl 2.

2. Mr. Inman introduced himself, and asked the Technical Committee members to introduce
themselves, which they did. Mr. Inman asked for any opening remarks from the Committee;
none were forthcoming. Mr. Inman acknowledged that yesterday was designated a National Day

of Mourning in remembrance of George H. W. Bush, who historically signed into law the
CWPPRA bill.

Mr. Inman opened the floor to discussion from the Technical Committee regarding the agenda.
None were proffered. Mr. Inman reviewed the process for public comment and instructed
attendees to sign in on the sheet provided as a matter of public record.

3. Agenda Item 2. Report: Status of CWPPRA Program Funds and Projects (Jernice Cheavis,
USACE). Ms. Jernice Cheavis provided an overview of the status of CWPPRA accounts and
available funding in the Planning and Construction Programs.

Ms. Cheavis presented an overview of CWPPRA funds. The fully funded total Program
Estimate since its inception to the present (PPLs 1 — 27) is $2.808 billion. Total projected
funding received since inception through FY 2018 and in addition to projected Department of the
Interior (DOI) funds, is $2.1 billion, leaving a potential gap of $708 million if the Program were
to construct all projects to date. Current Task Force-approved funding for projects in Phase I,
Phase II, and O&M and Monitoring totals $2.084 billion. Authorized funding for each agency as
requested currently totals $1.788 billion.

The CWPPRA Program has $9,033,393 of funding carried from the May Task Force meeting.
At the October meeting, the Program had an estimate of DOI funding in the amount of
$80,674,836 (allocated for the FY19 construction program.) Of that total, $5 million has been
earmarked (deducted) for planning activities along with $13,594,622 million in incremental and
O&M funding requests. In November 2018, DOI increased its estimate by $1,482,088. Thus,
the available total for today’s voting (PPL-28 Phase I candidate projects and Phase II candidate
projects) is $72,595,695.



CWPPRA has authorized 218 projects. The 141 active projects including 26 in Phase 1
Engineering and Design, and 15 in Phase 2 Construction. There are 95 projects, which have
been constructed and are now in O&M phase, and 17 projects that have been closed financially.
Additionally, CWPPRA has deauthorized 46 projects, transferred 8 projects, and placed 6 in the
inactive category. There are 5 technical support programs including Coastwide Reference
Monitoring System (CRMS), monitoring contingency, storm recovery, Construction Program
technical support, and the wetland conservation plan.

Mr. Inman opened the floor to discussion from the Technical Committee and the public; none
were proffered.

4. Agenda Item 3. Report: Electronic Votes and Approvals (Sarah Bradley, USACE) Sarah
Bradley presented the report on two electronic votes, which were requested since the last Task
Force meeting.

The first electronic vote was a scope change for the New Orleans Landbridge Shoreline
Stabilization and Marsh Creation Project (PO-169.) Project sponsors requested approval for a
scope change in advance of today's phase Il funding request, to allow thorough evaluation prior
to that request. PO-169 (approved in PPL 24) had a fully funded cost of $17,549,317. The
estimated construction cost was originally $12,644,045. A revised construction cost estimate of
$18,837,001 (an increase of 49%) is attributed to the addition of articulated concrete mats and a
need to reconfigure the marsh creation cells. The change is expected to result in a 28% increase
in net acreage established. The Task Force approved this scope change request on November 13.

The second electronic vote was for the expansion of the Rockefeller Refuge Gulf Shoreline
Stabilization Project (ME-18). Construction bids for the project came in lower than expected, so
an additional 6,000 linear feet extension of breakwaters was proposed to utilize the remaining
funds. This change is expected to benefit an additional 155 net acres. Due to the time sensitive
nature of the request, it was presented and approved by the Task Force on November 16, 2018.

Mr. Inman opened the floor to discussion from the Technical Committee and the public; none
were proffered.

5. Agenda Item 4. Report: 20 Year Life Project Impact Analysis (Scott Wandell, USACE)

As a result of a motion made at the October 2018 Task Force meeting, the Technical Committee
was tasked with conducting a risk assessment on all completed projects and all projects within
five years of their 20-year lives.

Mr. Wandell reported that the P&E Committee held a phone call on November 14, 2018 to
discuss the path forward. The P&E Committee has developed a draft of a risk register (modeled
on a USACE project matrix), which provides project impact analysis as it pertains to public
safety concerns, financial risk, and possible mitigation measures. The register was then
presented to agencies for comment; revisions to the matrix are on going, based on agency
comments/ recommendations.

Mr. Inman opened the floor to discussion from the Technical Committee.




Mr. Clark stated that the USFWS has submitted recommended changes to the matrix to simplify
it and avoid redundancy. He then made a motion that, after further comment from the Technical
Committee, the general risk registry concept be presented to the Task Force for approval.

Mr. Williams addressed Mr. Inman (as chairman of the P&E Committee) and asked whether or
not the matrix would be populated by each agency prior to submission to the Task Force.

Mr. Inman responded in the affirmative, asserting that thus populated, the matrix can be further
evaluated by the Technical Committee and each agency. After general discussion and
clarification by most members of the Technical Committee, it was agreed that the draft matrix is
to be populated by each agency, subsequently evaluated, and potentially modified again (and
improved) prior to Task Force consideration at the January meeting.

Mr. Inman opened the floor to further discussion from the Technical Committee: he called for
public comments. None were proffered.

6. Agenda Item 5. Report: Deauthorization of the Shoreline, Protection, Preservation, and
Restoration Panel (SPPR) Project (LA-280) (Sarah Bradley, USACE)

Ms. Bradley began with a reminder that the Task Force approved initiating the procedure to
deauthorize LA-280, the SPPR, at the October 11, 2018 Task Force meeting. As part of this
process, written comments from the public and stakeholders have been requested and are being
considered before a final decision is made. That public comment period is ongoing; the deadline
for all comments is Friday, December 14, 2018. Mr. Inman asserted that letters requesting
comments have been sent to the landowners, congressional delegation, federal agencies, state
representatives, etc., and that comments from the public at large are also considered. Mr.
Williams was asked to comment. He reiterated that this decision began a multi-phase
deauthorization process, and that conversation with stakeholders, the product inventor and the
public continue. Public comments will be honored and time will allow for government response.
A report or decision will be rendered as a result, and presented at the April 2019 Technical
Committee meeting.

Mr. Inman opened the floor to comments from the Technical Committee and the public: none
were proffered.

7. Agenda Item 6. CWPPRA 2018 Report to Congress (Kaitlyn Carriere, USACE)

Ms. Carriere presented the request on behalf of the USACE and EPA. She reported that the
content of the report has undergone two reviews, and that most recently, the design/layout of the
report was submitted to the Technical Committee for comment. Once the comments are received
and rectified, Ms. Carriere is hereby asking the Technical Committee to approve sending the
finalized draft of the 2018 Report to Congress to the Task Force for approval.

Mr. Inman opened the floor to comments from the Technical Committee; Mr. Clark commended
Ms. Carriere and all those involved in the report preparation; Mr. Inman concurred.

Mr. Inman called for a motion to recommend to the Task Force approval of the 2018 Report to
Congress.




DECISION: Mr. Clark made the motion, which Ms. McCormick seconded; the motion

carried without dissent.

8. Agenda Item 7. Report/Decision: 28" Priority Project List (Kevin Roy, FWS)

Kevin Roy, FWS, provided an overview of projects, which have been evaluated, and are being

considered for PPL 28 Phase I Engineering and Design. The projects are listed in the table

below:
Region | Basin PPL 28 Candidates Agency
2 | BS East Delacroix Marsh Creation and Terracing NMFS
Breton Landbridge Marsh Creation (West) River aux Chenes to NMFS
2 | BS Grand Lake
2 | BS Bayou Terre aux Boeuf Ridge Restoration and Marsh Creation NRCS
2 | BA Grand Bayou Ridge and Marsh Restoration USFWS
3|TE East Catfish Lake Marsh Creation and Shoreline Protection USFWS
3| TE Small Bayou LaPointe Marsh Creation USFWS
3[TV North Marsh Restoration (North Increment) NMFS
4 | ME Southeast White Lake Marsh Creation USFWS
4|CS Long Point Bayou Marsh Creation EPA
Coastwide Coastwide Hydrologic Improvements NMFS
PPL 28 Demonstration Candidates Agency
Demonstration Shoreflex II NMFS

Mr. Inman thanked the work groups and experts who gathered information and public input, and
commended them for their efforts thus far. He then asked for questions or comments from the
Technical Committee.

Mr. Clark concurred, commending the efforts of all involved.

Mr. Inman opened the floor to comments from the public.

Randy Moertle, on behalf of the Rainey Conservation Alliance, spoke in favor of the Southeast
White Lake Marsh Creation Project. He issued a cautionary anecdote regarding the annual
grasses that have emerged at the site in response to favorable weather conditions, deceptively
making the site appear “recovered.” He urged committee members to keep in mind that the
vegetation present during recent visits will certainly die back during cold weather, and the area
will revert back to open water. Additionally, Mr. Moertle spoke in favor of the Coastwide
Hydrologic Restoration Project and the North Marsh Restoration project.

Laurie Cormier of the Calcasieu Parish Police Jury spoke in support of the Longpoint Bayou
Marsh Creation project. She began with a reminder of the 2017 Master Plan directives for
protecting SWLA; she emphasized several reasons why the project is environmentally and
economically crucial. On behalf of the Cheniere Plain Coastal Restoration and Protection
Authority, she also expressed support for the North Marsh Restoration, North Increment project,




and on behalf of Calcasieu Parish she spoke in support of the Coastwide Hydrologic
Improvement project.

Ralph Libersat, representing Vermilion Parish Coastal Committee expressed support for the
North Marsh Restoration, North Increment project and then the Southeast White Lake Marsh
Creation project. He concurred with Mr. Moertle’s comments regarding vegetative die-down at
the Southeast White Lake project.

John Foret with CH Fenstermaker spoke in support of the Long Point Bayou Marsh Creation
project, citing its effectiveness and full support of Stream Companies. In addition, Mr. Foret
referred to several projects (North Marsh Restoration, SE White Lake Marsh Creation,
Coastwide Hydrologic Improvement project, and the demonstration project), referring to them as
strong projects and those which will provide additional tools/ innovation for the future of
CWPPRA projects.

Mart Black, coastal restoration direction for Terrebonne Parish spoke in favor of two Terrebone
Basin projects — the East Catfish Lake Marsh Creation and Shoreline Protection project (on
behalf of Amanda Voisin), and the Small Bayou La Pointe Marsh Creation project (which would
augment other projects in the area.)

Guy Mclnnis, St. Bernard Parish president, spoke in support of the East Delacroix Marsh
Creation and Terracing Project. He began by iterating the on-going public (governmental)
investment in the Delacroix area. He asserted that this project (and others like it) would protect
the area’s industrial, commercial, cultural and environmental assets.

Cody Colvin, representing the ShoreFlex II demo project, approached the committee with the
following requests: a) to reevaluate the fully funded costs of the ShoreFlex project as presented
today. He reasoned that in an effort to reduce the fully funded costs, the demonstration
technology might be appropriate for use in projects in the O&M Phase (like BS-16), which may
be struggling with success. He further suggested that the demonstration technology could be
considered as an engineering or construction alternate in Phase II projects (for which E&D has
been largely done). b) To defer the vote on the ShoreFlex demonstration project until after the
Phase II vote, because of funding limitations. And c) an endorsement for the product (pertaining
to its technological soundness for coastal restoration) whether or not the project is selected to
move forward.

Mr. Inman called for a motion to defer the vote on the demonstration project until after the Phase
II Construction vote.

DECISION: Ms. McCormick made the motion, which Mr. Hasse seconded; the motion
carried without dissent.

Mr. Inman offered an assurance that the committee would confer with the workgroups to
consider the product endorsement request, a precedent that previously has not been set.

Mr. Inman called for further comments from the Technical Committee and the public; none
were proffered.




Mr. Inman called for a recess at 10:23 a.m. to conduct voting; he reconvened the meeting at

10:40 a.m. to announce results as follows:

CWPPRA PPL 28 Technical Committee VOTE Ehec8
Sum of
No. of | Point
Region Project COE | State | EPA | FWS | NMFS | NRCS| votes | Score
2 IBreton Landbridge Marsh Creation (West) 4 6 s A 6 i 6 2%
2 IEast Delacroix Marsh Creation and Terracing 6 5 i 3 5 A 6 2
2 JGrand Bayou Ridge and Marsh Restoration 4 6 6 1 4 17
4 JLong Point Bayou Marsh Creation 5 3 5 3 s 6
3 |East Catfish Lake Marsh Creation and Terracing 1 c A c s 15
3 JSmall Bayou LaPointe Marsh Creation 7 2 7 2 4 8
| .
3 INorth Marsh Restoration (North Increment) 3 1 3 3 7
CW |Coastwide Hydrologic Improvements 1 5 5 3 5
2 |Bayou Terre aux Boeufs Ridge Restoration and Marsh Creation 3 6 2 g
4 |Southeast White Lake Marsh Creation 0 0

Ms. McCormick pointed out the close results between the fifth-ranked project and the top four.

She proffered a motion to accept the top four, and then consider adding the fifth after Phase II

voting results are known. Mr. Williams suggested the motion be amended to prioritize the fifth-
ranked project over the demonstration project after Phase II voting.

Mr. Inman called for a motion to consider the fifth-ranked project, and subsequently consider the

demonstration project once the Phase II Construction vote is conducted.

DECISION: Ms. McCormick made the motion, which Mr. Clark seconded; the motion

carried without dissent.

9. Agenda Item 8. Request for Phase Il Authorization and Approval of Phase Il Increment 1

Funding (Sarah Bradley, USACE)

As a result of today’s vote, the Technical Committee will recommend a list of projects for Task
Force approval within available program construction funding limits. Representatives from the

sponsoring agencies provided an overview of details and benefits for each project listed in the

following table:



Fully-

Net

. Phase II, Fully-Funded Total Full Bene
Agency PrNOJeCt PPL Project Name Increment 1 LU Phaze II Cost Funded CO)S]t fit LXILL(C
0. Phase 1 3 per Acre
Request Cost incl O&M Est. Acre
S
NRCS | PO-75 | 19 Eigz‘;he East Marsh $40,084,861 | $2,571,273 | $41,021,398 | $43,592,671 | 644 | $67,690
New Orleans Landbridge
FWS | PO-169 | 24 | Shoreline Stabilization $21,156,376 | $1,942,143 | $23,503,982 | $25,446,125 | 213 | $119,465
and Marsh Creation
Terracing and Marsh
FWS BS-24 22 | Creation South of Big $35,182,890 $2,308,599 | $36,370,548 $38,679,147 314 | $123,182
Mar
Bayou Grande Cheniere
FWS | BA-173 | 23 | Marsh and Ridge $35,462,206 | $2,742,302 | $36,838,792 | $39,581,094 | 237 | $167,009
Restoration
Caminada Headland
EPA | BA-193 | 25 | Back Barrier Marsh $21,497,912 $3,034,310 | $22,793,031 $25,827,341 214 | $120,689
Creation Increment 2
West Fourchon Marsh
NMFS | TE-134 | 24 | Creation and Marsh $24,628,080 $3,201,929 | $25,562,819 $28,764,748 290 $99,189
Nourishment
NMFS | TE-138 | 26 | BayouDeCadeRidge $22,568,723 | $3,282,293 | $23,985,731 | $27,268,024 | 388 | $70,278

and Marsh Creation

Mr. Inman opened the floor for comments from the Technical Committee. None were proffered.

Mr. Inman then opened the floor for comments from the public.

Lauren Averill, Jefferson Parish Coastal Director, spoke in support the Caminada
Headland Back Barrier Marsh Creation project, citing beneficial environmental (and financial)
synergy with its adjacent project.

Robert Spears, Plaquemines Parish Government Coastal Zone Management spoke in favor of the
Terracing and Marsh Creation South of the Big Mar (BS-24) and the Grand Bayou Cheniere

Marsh and Ridge Restoration Project (BA-173).

Jabarie Walker, Director of Federal Relations for the city of New Orleans read a statement from
the mayor urging funding for the New Orleans Landbridge Shoreline Stabilization and Marsh

Creation project. The letter cited several project benefits, including protection from storm surges

and flooding, improvement of wildlife habitat, safeguarding of infrastructure, and compliance

with the Master Plan.

Anne Coglianese, on behalf of the New Orleans City Council, read aloud a resolution (R18513),

which was unanimously passed on November 29, 2018. The resolution urges CWPPRA support

and priority of the New Orleans Landbridge Shoreline Stabilization and Marsh Creation project
(PO-169) for Phase II funding. The resolution justifies the project citing essential human,
wildlife, and infrastructure protection.

Akintunde Hardy, representing New Orleans councilwoman, Cindy Nguyen, and the residents of

New Orleans for district E, also voiced support for New Orleans Landbridge Shoreline

Stabilization and Marsh Creation project (PO-169), citing critical wetland, infrastructure and
community protection which the project will provide.




Amanda Phillips, secretary treasurer and land manager of the Edward Wisner Donation endorsed
two projects -- the Caminada Backbarrier Marsh Creation Project Increment II, (citing the area’s
geological significance and environmental sensitivity), and the West Fourchon Marsh Creation
Project. Ms. Phillips provided justification for both projects, citing the Donation’s significant
resource investment, and oil and gas industry protection as rationale for project funding.

Zach Monroe, representing the federal government relations team with the City of New Orleans,
spoke in support of the New Orleans Landbridge Shoreline Stabilization and Marsh Creation
project, viewing it as protection for the city and its neighbors in each direction. He concurred
with the mayoral comments, ultimately pointing out that the federal government made a ten
billion dollar commitment to protect the greater New Orleans region. He urged the Technical
Committee to help honor that commitment.

Erik Johnson, with Audubon Society in Louisiana, verbalized support for the Caminada
Backbarrier Marsh Restoration Project; he cited previously expressed synergistic effects, which
essentially leverages the dollars invested in the region. He also emphasized the essential habitat
(roosting and foraging) that the project will provide for an endangered bird species. Mr. Johnson
then spoke on behalf of the Mississippi River Delta Coalition (comprised of five nonprofit
organizations including the Audubon Society), expressing support for the Caminada project and
the New Orleans Landbridge project.

Stacy Ortego, representing Louisiana Wildlife Federation, voiced full support for construction of
the Caminada Backbarrier Marsh Creation Project, Increment 11, reiterating wildlife benefits,
adjacent project synergy, protection of industry and infrastructure, especially LA-1, which is the
sole evacuation route for Grand Isle residents.

Carol Giardina with the Lake Catherine Civic Association spoke in favor of the New

Orleans Landbridge Shoreline Stabilization and Marsh Creation Project; she referred to multiple
ecological and economical reasons previously stated, and added reactional and commercial
activity, and public visibility as reasons to fund the project.

Mart Black with Terrebonne Parish iterated his support for the Bayou DeCade Ridge and Marsh
Creation Project (TE-138). He referred to the project as cost-effective, asserting that since its
Phase I approval, it is has rapidly progressed to the 95 percent design level. He also emphasized
its critical importance in preventing the consolidation of Racourcci Bay and Lake DeCade into
one large body of water.

Mr. Inman called for a recess at 11:33 a.m. to conduct voting; he reconvened the meeting at
12:13 p.m. to announce results as follows:



CWPPRA Technical Committee Ranking for Phase Il Approval, Dec 2018

B-Dec-12

Sum of
No. of agengy| Weighted
PPL | Project Ho. Project COE | EPA | FWS |NMFS|NRCS|STATE| votes Score
24 PO-169  |Mew Orleans Landbridge Shoreline Stabilization and Marsh Creation 4 3 3 2 2 i ] 15
26 TE138 |Bayou Decade Ridge Restoration and Marsh Creation 3 2 4 3 2 5 14
25 BA-193  |Caminada Headlands Back Barrier Marsh Creation Increment 2 2 4 2 4 4 12
L TE434  |West Fourchon Marsh Creation and Marsh Nourishment 1 4 3 3 ]
19 PO-T&  |LaBranche East Marsh Creation 1 4 2 5
23 BA-173 |Bayou Grande Cheniere Marsh and Ridge Restoration 1 k] 2 4
22 BS-24  |Terracing and Marsh Creation South of Big Mar 1 1 2 2

Mr. Inman asked Ms. Cheavis to iterate funding details if the top-ranked projects are approved.
Ms. Cheavis began with the beginning balance of available funding — $72,595,695. She

subtracted the total for the four projects approved today for Phase I ($13,239,163) and the 2

projects just voted upon for Phase II ($43,725,099). Thus the balance of available funding for
the future would be $15,631,433.

Mr. Inman called for a motion (in light of funding limitations) to accept and present to the Task

Force the top two projects for Phase II funding approval.

DECISION: Mr. Williams made the motion, which Mr. Paul seconded; the motion carried
without dissent.

Mr. Inman called for discussion regarding the inclusion of the previously deferred fifth-ranked

project for Phase I consideration.

Mr. Clark iterated his support for the East Catfish Lake Marsh Creation project. After discussion
and clarification it was determined that, if funded, the remaining balance would be
approximately $125 million. After comments from Ms. McCormick, Mr. Hasse, Mr. Williams
and Mr. Paul, it was generally agreed that the Catfish Lake project would not proceed to Phase I;
rather available balance would remain for incidental funding requests and for carry over into
subsequent years.

Mr. Inman called for a down-the-line vote regarding the demonstration project (also previously
deferred). Agencies in dissent were EPA, CPRA, USFWS and USACE; Agencies consenting
were NOAA and NRCS. Thus the demonstration project will not move forward at this time.

Mr. Inman called for discussion regarding either of the two previous items; none was proffered.




10. Agenda Item 9 and 10. Additional Agenda Items (Brad Inman, USACE)

Mr. Inman called for any additional agenda items or further public comments; none were
proffered.

11. Agenda Item 11. Announcement: Priority Project List 29 Regional Planning Team
Meetings (Brad Inman, USACE)

January 29,2019 TBD Region IV Planning Team Meeting Lake Charles
January 30,2019 9:30 a.m. Region III Planning Team Meeting Morgan City
January 31,2019 10:00 a.m. Region I & II Planning Team Meeting Lacombe
February 22, 2019 10:30 a.m. Coastwide Electronic Voting (via email, no meeting

12. Agenda Item 12. Announcement: Date of Upcoming CWPPRA Program Meeting (Brad
Inman, USACE)

Mr. Inman stated that the next Task Force meeting would be held January 24, 2019 at 9:30 a.m.
at the U.S. Army Corps of Engineers, 7400 Leake Avenue, New Orleans, Louisiana in the
District Assembly Room (DARM). Today’s recommendations are expected to be finalized at
that time.

13. Agenda Item 14. Adjournment

Mr. Inman called for a motion to adjourn.

Decision: Mr. Paul made the motion to adjourn, which Mr. Williams seconded; the motion
carried without dissent. He meeting adjourned at 12:23 p.m.



