










BREAUX ACT 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

TECHNICAL COMMITTEE MEETING 

 
 

AGENDA 
April 16, 2008 9:30 a.m. 

 
Location: 

U.S. Army Corps of Engineers Office 
7400 Leake Ave. 

New Orleans, Louisiana 
District Assembly Room (DARM) 

 
Documentation of Technical Committee meetings may be found at: 

http://www.mvn.usace.army.mil/pd/cwppra_mission.htm 

 
Tab Number    Agenda Item 
 

1. Report:  Status of Breaux Act Program Funds and Projects (Melanie Goodman, USACE/ 
Gay Browning, USACE) 9:30 a.m. to 9:35 a.m.  Ms. Gay Browning and Ms. Melanie Goodman 
will provide an overview of the status of CWPPRA accounts and available funding in the Planning 
and Construction Programs. 

 
2. Report:  Status of FEMA Claims (Melanie Goodman, USACE/David Burkholder, LADNR) 

9:35 a.m. to 9:40 a.m.  The Louisiana Department of Natural Resources (LDNR) will provide a 
status on FEMA claims for damages to CWPPRA projects caused by Hurricanes Katrina and Rita.  

 
3. Report:  NOAA Fisheries and LDNR Request for Task Force Fax Vote to Increase the 

Operations and Maintenance Budget for the PPL 3 - Lake Chapeau Hydrologic Restoration 
and Marsh Creation Project (TE-26) (Melanie Goodman, USACE/Rachel Sweeney, NOAA) 
9:40 a.m. to 9:45 a.m.  The Technical Committee voted by email to recommend Task Force 
approval of a request by National Oceanic and Atmospheric Administration (NOAA) Fisheries 
and LDNR to increase the Operations and Maintenance budget for the PPL 3 -Lake Chapeau 
Hydrologic Restoration and Marsh Creation Project (TE-26) by $326,764 to repair breaches to a 
hydrologic structure that resulted from hurricane damage.  The Task Force approved the request 
by Fax vote.   

 
 
 
 
 
 



4. Decision:  Technical Committee Selection of Ten (10) Candidate Projects and up to Three (3) 
Demonstration Projects to Evaluate for PPL18 (Melanie Goodman, USACE/Kevin Roy, 
USFWS) 9:45 a.m. to 11:10 a.m.  The Technical Committee will consider preliminary costs & 
benefits of Priority Project List 18 (PPL 18) Project and Demonstration Project Nominees listed 
below.  The Technical Committee will select 10 projects and up to 3 demonstration projects as 
PPL 18 candidates for Phase 0 analysis.   

 
  CWPPRA PPL18 Nominees 

Region Basin Project Nominees 
1 Pontchatrain Parish-Line Canal Freshwater and Sediment Delivery Project 
1 Pontchatrain Bayou Bienvenue Restoration Project 
2 Mississippi River Delta Pass a Loutre Restoration Project 
2 Breton Sound Bertrandville Siphon Project 
2 Breton Sound Breton Marsh Restoration Project 
2 Breton Sound Baptiste Collete Bayou Crevasses Project  
2 Barataria Elmer's Island Headland Restoration Project 
2 Barataria Bayou L'Ours Ridge Restoration and Marsh Creation Project 
2 Barataria Grand Liard marsh and Ridge Restoration Project  
3 Terrebonne Terrebonne Bay Shoreline Protection/Marsh Creation Project 
3 Terrebonne Lake Boudreaux-Lake Quitman Shoreline Protection and Marsh Creation Project 
3 Terrebonne Central Terrebonne Freshwater Enhancement Project 
3 Atchafalaya Point Chevreuil Shoreline Protection Project 
3 Teche-Vermilion Northwest Vermilion Bay Vegetative Planting and Maintenance Project 
3 Teche-Vermilion Marone Point Shoreline Protection Project 
4 Calcasieu-Sabine Cameron-Creole Freshwater Introduction Project 
4 Calcasieu-Sabine Black Bayou Terraces Project 
4 Calcasieu-Sabine East Cove Marsh Creation Project 
4 Mermentau Freshwater Bayou Marsh Creation Project 
4 Mermentau Terracing at Dyson's Ditch Project 

   
    Demonstration Project Nominees 
Coastwide DEMO EcoSystems Wave Attenuator Demo Project 
Coastwide DEMO Benefits of Limited Design/Unconfined Beach Fill for Restoration of Louisiana Barrier Islands Demo Project 
Coastwide DEMO Submersible Concrete Barge Breakwater for the South Lafourche Parish, LA Demo Project 
Coastwide DEMO Non-Rock Alternatives to Shoreline Protection Demo Project 
Coastwide DEMO BioRock Reef Demo Project 
Coastwide DEMO Bayou Backer Demo Project 

 
5. Vote/Recommendation:  USFWS and LDNR Request for Deauthorization of the Grand 

Bayou Hydrologic Restoration Project (TE-10) (Melanie Goodman, USACE/Darryl Clark, 
USFWS/Ronny Paille, USFWS) 11:10 a.m. to 11:20 a.m.  The US Fish and Wildlife Service 
(USFWS) and LDNR request to begin the deauthorization process for the PPL 5 - Grand Bayou 
Hydrologic Restoration project, in accordance with CWPPRA Standard Operating Procedures.  
Recent hydrologic modeling results predict that the project would cause salinity increases in the 
project area relative to no action. 

 
6. Vote/Recommendation:  NOAA Fisheries and LDNR Request for Task Force Fax Vote to 

Increase Construction Budget on PPL 11 – Pass Chaland to Grand Bayou Pass Project (BA-
35) (Melanie Goodman, USACE/Rachel Sweeney/ NOAA) 11:20 a.m. to 11:30 a.m.  The 
Technical Committee will consider a request by NOAA Fisheries and LDNR for a 
recommendation to the Task Force for Fax Vote approval of a Phase II, Increment I funding 
increase for the PPL 11 – Pass Chaland to Grand Bayou Pass Project (BA-35) by $7,462,596 for 
construction bid overruns.



7. Vote/Recommendation:  USACE and LDNR Request for Additional Funding for the Marsh 
Island Hydrologic Restoration Project (TV-14) (Melanie Goodman, USACE/Bill Hicks, 
USACE/David Burkholder, LADNR) 11:30 a.m. to 11:40 a.m.  The Technical Committee will 
consider a request by the US Army Corps of Engineers (USACE) and LDNR for a project budget 
increase of $722,179 for the PPL 6 - Marsh Island Hydrologic Restoration Project, including:   

a. $24,698.48 to cover first costs through construction.  Final construction costs exceeded the 
125% estimate by $418,073.  After accounting for remaining contingencies and excess funds 
in the E&D and Lands categories, there is a remaining first cost shortfall of $24,698.48.   

b. $697,481 to cover the estimated remaining project life O&M Budget Increase, including 
current incremental funding request of $59,771.   The additional O&M funding increase is 
due to the increased costs due to 2005 hurricanes.  Although, this is a non-cash flow project, 
there is an immediate incremental funding request of $59,771 to fully fund the estimated cost 
of O&M and hurricane damage repairs.  The requested incremental funds would be added to 
available remaining O&M budget to fully fund the work during FY 08.  These repairs include 
$153,176 for Hurricane Rita damages, which are expected to be reimbursed by FEMA on an 
actual cost basis.  The remaining project life O&M budget increase request is $637,710, 
which includes a scheduled maintenance event in 2015.   

8. Vote/Recommendation:  NRCS/LDNR Request for Approval to Change Project Scope and 
Begin Construction of the PPL 6 - Penchant Basin Natural Resources Plan, Increment 1 (TE-
34) (Melanie Goodman, USACE/Britt Paul, NRCS) 11:40 a.m. to 11:50 a.m.  The Natural 
Resources Conservation Service (NRCS) and LADNR request that the Technical Committee make a 
recommendation to the Task Force to approve:  a) a change in project scope and b) construction of 
the PPL 6 - Penchant Basin Natural Resources Plan, Increment 1 (TE-34) project. 

a. Project Scope Change Request:  The project is approved at the 125% limit ($17,628,814) and 
no additional funds are being requested at this time.  The project scope change consists of 
elimination of project features and reduction in project benefits.  The overall project changes 
are outlined as the following cost and benefit changes:   

 Before 
Scope Change 

After 
Scope Change 

Percent Change 

125% Fully Funded Cost $17,628,814 $17,628,814 0% 
Net Acres @ Year 20 1,155 675 -42% 

Net AAHUs 1,204 1,047 -13% 
Cost/Acre $15,263 $26,117 +71% 

Average Annual 
Cost/AAHU 

$1,292 $1,486 +15% 

b. Construction Approval Request:  Advertisement for project construction contract scheduled to 
begin August 2008.   

 
9. Vote/Recommendation: NOAA/LDNR Request for Design Approval for the Riverine 

Mining/Scofield Island Project (BA-40) (Melanie Goodman, USACE/ Rachel Sweeney, NMFS) 
11:50 a.m. to 12:00 p.m.  NOAA Fisheries and Louisiana Department of Natural Resources 
(LADNR) have completed a feasibility/ reconnaissance evaluation of the Riverine Mining/Scofield 
Island (BA-40) project.  According to NOAA and LADNR, the report indicates that mining and 
transporting sand from the Mississippi River to the Plaquemines barrier shoreline is feasible, but that 
projected construction costs are in excess of that estimated at Phase 1 approval. The sponsors will 
brief the Technical Committee on project development to date and request a recommendation to the 
Task Force to proceed with design based on preliminary total project cost estimates, which exceed 
the approved estimate by more than 25%. 

 
** BREAK **  12:00 p.m. – 12:45 p.m. 
 



10. Discussion/Vote/Recommendation:  Status of Unconstructed Projects (Melanie Goodman, 
USACE) 12:45 p.m. to 1:30 p.m.  The P&E Subcommittee will report on the status of unconstructed 
CWPPRA projects that have been experiencing project delays.  Discussions will include the status on 
milestones and P&E recommendations to deauthorize or transfer the below listed projects:   
 

• Projects Recommended for Deauthorization:   
1.  Periodic Introduction of Sediment & Nutrients at Selected Diversion Sites Demo 
2.  Weeks Bay MC/SP/Commercial Canal/FW Redirection 
3.  Grand Bayou Hydrologic Restoration 

• Projects to Transfer to the Louisiana Coastal Impact Assistance Program:  
4.  East Grand Terre Island Restoration 
5.  Rockefeller Refuge Gulf Shoreline Stabilization (Demo Sections) 

• Projects to Transfer to the Louisiana Coastal Area Program: 
6.  Delta Building Diversion at Myrtle Grove\ 

 

The Technical Committee may discuss and make decisions on whether or not to recommend to the 
Task Force specific directions to take on the projects recommended by the P&E for deauthorization 
or transfer, or other delayed projects.    

 
11. Discussion:  River Diversions and Potential Induced Shoaling (Melanie Goodman, 

USACE/Nancy Powell, USACE) 1:30 p.m. to 2:15 p.m.  The USACE will provide a brief on River 
Diversions proposed on the Mississippi River and the dynamics of induced shoaling.  An update on 
the West Bay Sediment Diversion Project performance will also be provided.   

 
12. Discussion:  Initial Discussion of FY09 Planning Budget Development (Process, Size, Funding, 

etc.) (Melanie Goodman, USACE) 2:15 p.m. to 2:25 p.m.  The P&E Subcommittee will request 
guidance from the Technical Committee on initiating FY09 Planning Program Budget development, 
and the PPL 19 Process.  

 
13. Additional Agenda Items (Melanie Goodman, USACE) 2:25 p.m. to 2:30 p.m. 
 
14. Announcement:  Date of Upcoming CWPPRA Program Meetings (Melanie Goodman, USACE) 

2:30 p.m. to 2:35 p.m.  The next Task Force meeting will be held June 4, 2008 at 9:30 a.m. at the 
Estuarine Fisheries and Habitat Center, 646 Cajundome Blvd., Lafayette, Louisiana. 

 
15. Announcement:  Scheduled Dates of Future Program Meetings (Melanie Goodman, USACE) 

2:35 p.m. to 2:40 p.m. 
 

2008 
June 4, 2008 9:30 a.m. Task Force  Lafayette 
September 10, 2008 9:30 a.m. Technical Committee Baton Rouge` 
October 15, 2008 9:30 a.m. Task Force  Baton Rouge 
November 18, 2008 7:00 p.m. PPL 18 Public Meeting Abbeville 
November 19, 2008 7:00 p.m. PPL 18 Public Meeting New Orleans 
December 3, 2008 9:30 a.m.         Technical Committee New Orleans 

                                    2009 
January 21, 2009 9:30 a.m. Task Force  New Orleans 
* Dates in BOLD are new or revised dates. 
 

16. Decision:  Adjourn 
 

 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 

 
  STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 

 
 
For Report: 
 

Ms. Melanie Goodman and Ms. Gay Browning will provide an overview of the status of 
CWPPRA accounts and available funding in the Planning and Construction Programs. 



Potential Construction Program Funding Increase Requests and Potential Returns for 16 April 2008 Technical Committee 15 Apr 2008

Total TC? Fed Non-Fed TC Recommendation (FED only)

FED Funds Available, 14 April 2008 (including estimated FY08 cost allocation) $7,860,765 $7,860,765

Total $7,860,765 $7,860,765 $0

Column left blank in case TC wants to "set aside" funds for construction cost 
increases $0 $0 $0

Total $0 $0 $0

Lake Chapeau  (TE-26)   [PPL 3] $326,764 Y $277,749 $49,015 $277,749

Marsh Island (TV-14)   [PPL 6] $59,771 $53,794 $5,977 $0

$0 $0 $0

Total $386,535 $331,543 $54,992

Grand Bayou  (TE-10)  [PPL 5] $6,800,000 $6,120,000 $680,000 $0

$0 $0 $0

Total $6,800,000 $6,120,000 $680,000

Pass Chaland  (BA-35)  [PPL 11] $7,940,471 $6,749,400 $1,191,071 $0

$0 $0 $0

Total $7,940,471 $6,749,400 $1,191,071

Marsh Island (TV-14)   [PPL 6] $24,698 $22,228 $2,470 $0

$0 $0 $0

Total $24,698 $22,228 $2,470

Agenda Item 10:  Status of Unconstructed Projects (P&E Recommends Deauthorization/Transfer, funds potentially returned to Construction Program)

Periodic Intro of Sed & Nutrient Demo (MR-11) [PPL 9] $1,470,000 $1,249,500 $220,500 $0

Weeks Bay (TV-19) (PPL9) $705,000 $599,250 $105,750 $0

East Grand Terre Island Restoration (BA-30) (PPL 9) $95,000 $80,750 $14,250 $0

Rockefeller Refuge (ME-18a) (PPL 10) $0 $0 $0

Delta Bldg Diversion at Myrtle Grove (BA-33) (PPL 10) $500,000 $425,000 $75,000 $0

$0 $0 $0

Total $2,770,000 $2,354,500 $415,500

Delta Management at Fort St. Philip (BS-11) [PPL 10] $417,000 $354,450 $62,550 $0

Freshwater Intro South of Hwy 82 (ME-16) [PPL 9) $178,400 $151,640 $26,760 $0

Bayou Lafourche (BA-25b) [PPL 5) $2,806,478 $1,403,239 $1,403,239 $0

Little Lake Shorleine Protection (BA-37) [PPL 37] $13,370,000 $11,364,500 $2,005,500 $0

$0 $0 $0

Total $16,771,878 $13,273,829 $3,498,049

April 2008 Potential Funding Increase Approvals $8,351,704 $7,103,172 $1,248,532 $277,749

Potential Funding Returns [FED and Non-FED] $26,341,878 $21,748,329 $4,593,549 $0

Available Funds Surplus/(Shortage)  [FED] $7,583,016

Agenda Item 6:  Request for Phase II Increased Funding

Federal Funds Available:

Agenda Item 1: Status of Breaux Act Funds:

Potential Return of Funds to Program Upon Reconciliation

Agenda Item 3 & 7:  Request for O&M Increases for Non-Cash Flow Projects

Agenda Item 7:  Request for Construction Project Increases for Non-Cash Flow Projects

Agenda Item 5:  Request for Deauthorization (funds potentially returned to Construction Program)

cash flow \ Tab1-(1)TC-Construct_Pot Cost Incr_to TC for recom_15Apr08 Page 1 of 1



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
15-Apr-2008

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

11NMFS $28,455,451.00Pass Chaland to Grand Bayou 
Pass Barrier Shoreline Restoration

263*01-Feb-2008FY2008 $24,096,313.00 $0.0001-Nov-200816-Jan-2002
08-Feb-2006 A

A

13FWS $18,362,719.00Goose Point/Point Platte Marsh 
Creation

436*01-Apr-2008FY2008 $0.00 $0.0001-Nov-200828-Jan-2004
15-Feb-2007 A

A

13EPA $23,983,074.00Whiskey Island Back Barrier Marsh 
Creation

272*01-Apr-2008FY2008 $20,385,611.00 $0.0028-Jan-2004
13-Feb-2008 A

A

16EPA $337,638.00Enhancement of Barrier Island 
Vegetation Demo  [DEMO]

0*01-Apr-2008FY2008 $286,992.00 $0.0018-Oct-2006
18-Oct-2006 A

A

11FWS $15,172,842.00Dedicated Dredging on the 
Barataria Basin Landbridge

60501-May-2008FY2008 $0.00 $0.0001-Feb-200916-Jan-2002
15-Feb-2007 A

A

12EPA $24,797,212.00Bayou Dupont Sediment Delivery 
System

32601-May-2008FY2008 $21,077,630.00 $0.0001-Nov-200816-Jan-2003
13-Feb-2008 A

A

2NRCS $1,963,099.00Brown Lake Hydrologic Restoration28201-Jun-2008FY2008 $0.00 $0.0001-May-2009

6NRCS $9,723,048.00Penchant Basin Natural Resources 
Plan, Increment 1

67501-Jun-2008FY2008 $0.00 $0.0001-May-2009

8COE $9,618,462.00Sabine Refuge Marsh Creation, 
Cycle 2

26101-Jun-2008FY2008 $256,000.00 $256,000.0001-Dec-2009

9NRCS $2,388,910.00South Lake Decade Freshwater 
Introduction

20101-Aug-2008FY2008 $0.00 $0.0001-Jan-200911-Jan-2000
13-Feb-2008 A

A

14NRCS $4,830,996.00South Shore of the Pen Shoreline 
Protection and Marsh Creation

21101-Aug-2008FY2008 $0.00 $0.0001-Jul-200927-Jul-2005
13-Feb-2008 A

A

$139,633,451.003,532 $66,102,546.00 $256,000.00 FY Total

Page 1 of 5Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 

 
 

STATUS OF FEMA CLAIMS 
 
 

For Report: 
 

The Louisiana Department of Natural Resources (LDNR) will provide a status on FEMA 
claims for damages to CWPPRA projects caused by Hurricanes Katrina and Rita 
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Status of FEMA Claims for Katrina and Rita Storm Damage to 
CWPPRA Projects 

April 4, 2008  
 
LDNR has completed rehabilitation, or is currently working towards the rehabilitation of the 
following projects, listed with a short status of each claim: 
 
Hurricane Katrina 
 

1. Hopedale Hydrologic Restoration (PO-24):  Project experienced fairly minor damages to 
the structures and operating mechanisms. 

• FEMA has obligated $49,377 under PW 8743. 
• Repairs began on December 14, 2007 and were completed on February 19, 2008. 

Total costs (E&D, construction, and inspection) were $79,900. Some non-storm 
related, routine maintenance was included in this bid package. 

 
2. Statewide Sonde Repair:  Across the state numerous monitoring devices were damaged 

and needed replacement.  
• FEMA has obligated $108,830 under PW 11112 (includes damaged equipment 

from thirteen CWPPRA projects) 
• Repairs are 100% complete. 

 
Hurricane Rita  
 

1. Replace Sabine Refuge Water Control Structures (CS-23):  Project experienced minor 
damages to the gates, operating system and structures.   

• FEMA has obligated $144,185 under PW 1783. 
• Plans and Specifications are being re-advertised with a contract award scheduled 

for the end of May 2008. 
• The Tennessee Valley Authority is funding 100% of construction cost.  FEMA 

funds are being used for Engineering and Administrative costs. 
 

2. Marsh Island Hydrologic Restoration (TV-14):  Project experienced wash outs around 
two water control structures. 

• FEMA has obligated $119,682 under PW 3637. 
• Plans and Specifications are scheduled to be advertised in July 2008 with an 

estimated construction completion date of January 2009. 
• Currently there is an O&M budget shortfall on this project and additional funding 

in being requested from CWPPRA. 
• Total costs (E&D, construction, inspection, and administrative) are estimated to 

be $581,600. The majority of this bid package will be non-storm related, routine 
maintenance. The estimated cost of the storm damage repairs is $166,925. 
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3. Navigation Light Repair:  Navigation lights on several projects across the state 
experienced damages.    

• FEMA has obligated $36,362 under PW 3870 which included damaged lights on 
two CWPPRA projects, CS-27 & TV-04. 

• Repairs are 100% complete. 
 

4. Holly Beach Sand Management (CS-31):  Project experienced damages to the sand 
fences within the project area. 

• FEMA has obligated $239,456 under PW 4403. 
• Repairs were completed in November 2006. Total costs (E&D, construction, and 

inspection) were $247,271.  
 

5. Cameron Creole Maintenance (CS-04a) – Structure Repairs:  Project experienced 
damages to all five water control structures.   

• FEMA has obligated $283,391 under PW 4257. A version is being written for 
additional funds. 

• Repairs began on August 15, 2007 and were completed on December 13, 2007. 
Total cost of construction was $325,700. 

 
6. Cameron Creole Maintenance (CS-04a) – Breach Repairs:  Project experienced major 

damages to boundary levee in four locations.   
• FEMA has obligated $7,041,986 under PW 4256. 
• Repairs began on August 28, 2007 with completion scheduled by May 12, 2008. 

Estimated total cost of construction is $4,296,916. 
 

7. Cameron Creole Maintenance (CS-04a) – Levee Repairs:  The boundary levee along the 
Calcasieu Lake Shoreline was severely damaged and is in need of levee repair at 
intermittent areas along the 17 mile stretch. 

• This claim is still under review by FEMA. 
• An extensive survey of the levees is scheduled to be completed by May 2008. 
• Total costs (E&D, construction, inspection, and administrative) are estimated to 

be $6,600,000. 
 

8. Humble Canal Hydrologic Restoration (ME-11):  Project experienced minor damages to 
water control structure.   

• FEMA has obligated $33,798 under PW 4483. 
• Plans and Specifications are scheduled to be advertised in June 2008 with an 

estimated construction completion date of August 2008. 
• Total costs (E&D, construction and inspection) are estimated to be $107,000. 

Some non-storm related, routine maintenance will be included in this bid package. 
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9. East Sabine Hydrologic Restoration / Pine Ridge Structure (CS-32):  The Pine Ridge 
Structure was severely damaged by the storm. 

• FEMA has obligated $168,484 under PW 4507. 
• Repairs began on August 1, 2007 and were completed on August 29, 2007. Total 

cost of construction was $217,732. 
 

10. East Mud Lake Hydrologic Restoration (CS-20):  Various minor damages to numerous 
structures were experienced. 

• FEMA has obligated $155,304 under PW 4586. 
• Plans and Specifications are scheduled to be advertised in July 2008 with an 

estimated construction completion date of March 2009. 
• Total costs (E&D, construction, inspection, and administrative) are estimated to 

be $1,693,000. The majority of this bid package will be non-storm related, routine 
maintenance including the replacement of Structure #4. The estimated cost of the 
storm damage repairs is $169,925. 

 
 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 

 
 

NOAA FISHERIES AND LDNR REQUEST FOR TASK FORCE FAX VOTE TO 
INCREASE THE OPERATIONS AND MAINTENANCE BUDGET FOR THE PPL 3 - 

LAKE CHAPEAU HYDROLOGIC RESTORATION AND MARSH CREATION 
PROJECT (TE-26) 

 
 

For Report: 
 

The Technical Committee voted by email to recommend Task Force approval of a request by 
National Oceanic and Atmospheric Administration (NOAA) Fisheries and LDNR to increase 

the Operations and Maintenance budget for the PPL 3 -Lake Chapeau Hydrologic 
Restoration and Marsh Creation Project (TE-26) by $326,764 to repair breaches to a 

hydrologic structure that resulted from hurricane damage.  The Task Force approved the 
request by Fax vote.  
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Gallagher, Anne E MVN-Contractor

From: Goodman, Melanie L MVN
Sent: Friday, February 08, 2008 5:18 PM
To: bill honker; britt.paul@la.usda.gov; Browning, Gay B MVN; Cece Linder; Chris Doley; 

Constance, Troy G MVN; dan.farrow@noaa.gov; darryl_clark@fws.gov; Dr. John Foret; 
Gallagher, Anne E MVN-Contractor; garret graves; garret graves; gerryd@dnr.state.la.us; 
Goodman, Melanie L MVN; gsteyer@usgs.gov; Habbaz, Sandra P MVN; Harrel Hay; Hawes, 
Suzanne R MVN; Jack Arnold; jim boggs; kevin norton; Kevin Roy; Kirk Rhinehart; Lee, Alvin 
B COL MVN; Osterhold, Noel A MVN; Podany, Thomas J MVN; rick hartman; Scott Wilson; 
sharon parrish; Tim Landers; Watford, Edward R MVN

Subject: CWPPRA Task Force Meeting additional agenda item -  briefing on Lake Chapeau 
Hydrologic Restoration and Marsh Creation (TE-26)

Task Force/Technical Committee, NOAA Fisheries and LDNR wish to brief the Task Force next 
week during the public meeting on the status of scheduled O&M work for the Lake Chapeau 
Hydrologic Restoration and Marsh Creation (TE-26) project because they are anticipating a 
cost increase due to continually changing project site conditions (see detail in email 
below).  The project sponsors do not intend to request additional funds at this time, but 
wish to apprise the Task Force of the likelihood of such a request in the next couple 
months.

Please let me know if you have any objection to the additional agenda item or need 
additional information prior to the Task Force meeting.  

thanks, 

Melanie Goodman
CWPPRA Acting Program Manager
US Army Corps of Engineers
New Orleans District
Restoration Branch

Office:  504-862-1940
FAX:  504-862-1892

-----Original Message-----
From: Cecelia.Linder [mailto:Cecelia.Linder@noaa.gov]
Sent: Friday, February 08, 2008 4:27 PM
To: Goodman, Melanie L MVN
Cc: david burkholder; Richard Hartman; Cheryl Brodnax; Joy Merino
Subject: request for time during "Other Business" agenda time at the February 13 2008 Task
Force Meeting for briefing on Lake Chapeau Hydrologic Restoration and Marsh Creation 
(TE-26)

Melanie,

NOAA Fisheries, in conjunction with the LDNR, would like to brief the Task Force during 
the Other Business portion of the next meeting regarding the changing site conditions in 
the Lake Chapeau Hydrologic Restoration and Marsh Creation (TE-26) project area. In August
2006, funds were approved by the Task Force for the 2008 O&M cycle to armor the marsh at 
structure no. 3 that had become weakened after Hurricanes Rita and Katrina. A breach 
developed around the structure prior to an anticipated planned armoring event, and the 
cost to repair the breach will likely exceed those previously authorized for the marsh 
shoreline protection.  In communications with LDNR, we have supported the expending of 
previously authorized O&M funds on the Engineering and Design of a breach repair at 
structure no. 3. Because costs are expected to continue to increase at a fast pace as the 
breach worsens and LDNR and NOAA will need time to prepare and secure contracting bids, we
will likely follow up with a funding request at the next Technical Committee in April.  If
approved to proceed, we anticipate requesting a subsequent fax vote by the Task Force to 
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approve of an additional funds needed for 
this repair.   Knowing that potential exists, we would like to take the 
opportunity to apprise the Task Force of the situation and provide opportunity for 
comment. David Burkholder or one of his staff will make a brief (less than 10 minutes) 
presentation on how we expect to proceed with this project.

If you foresee any issues with working this into the schedule, please contact me at : 
(301) 713-0174 X162 or on my cell at (240) 535-2334.

Thank you,

Cecelia Linder
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TETE--26 LAKE CHAPEAU SEDIMENT 26 LAKE CHAPEAU SEDIMENT 
INPUT AND HYDROLIGIC INPUT AND HYDROLIGIC 
RESTORATION PROJECTRESTORATION PROJECT

February 11, 2008February 11, 2008 Department of Natural ResourcesDepartment of Natural Resources 22

WEIR No. 3 NORTH TIEWEIR No. 3 NORTH TIE--IN SHORELINE EROSION RATESIN SHORELINE EROSION RATES
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February 11, 2008February 11, 2008 Department of Natural ResourcesDepartment of Natural Resources 33

WEIR No. 3 NORTH TIEWEIR No. 3 NORTH TIE--IN PHOTOSIN PHOTOS

February 11, 2008February 11, 2008 Department of Natural ResourcesDepartment of Natural Resources 44

APPROVED MAINTENANCE REQUESTAPPROVED MAINTENANCE REQUEST
SEPTEMBER 2006SEPTEMBER 2006

•• Total 20 Year O & M Budget:Total 20 Year O & M Budget: $ 429,720$ 429,720
•• Estimated O & M Expenditures thru 6/06:Estimated O & M Expenditures thru 6/06: $ 394,484$ 394,484
•• Estimated O & M funds remaining:Estimated O & M funds remaining: $   35,236$   35,236
•• Projected O & M Budget (3 year*):Projected O & M Budget (3 year*): $ 261,104$ 261,104
•• Request $ 225,869 for additional three (3) year budget.Request $ 225,869 for additional three (3) year budget.

** Approved O & M Budget includes funds needed to construct maintenApproved O & M Budget includes funds needed to construct maintenance event No. 4 ance event No. 4 
($ 232,878) and 3 years of maintenance inspections and secondary($ 232,878) and 3 years of maintenance inspections and secondary monument monument 
surveying ($ 28,226).surveying ($ 28,226).
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Department of Natural ResourcesDepartment of Natural Resources 55February 11, 2008February 11, 2008

WEIR No. 3 NORTH TIEWEIR No. 3 NORTH TIE--IN PHOTOIN PHOTO

February 11, 2008February 11, 2008 Department of Natural ResourcesDepartment of Natural Resources 66

PLAN VIEW PLAN VIEW –– RECOMMENDED IMPROVEMENTS RECOMMENDED IMPROVEMENTS 
WEIR No. 3WEIR No. 3
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February 11, 2008February 11, 2008 Department of Natural ResourcesDepartment of Natural Resources 77

LAKE CHAPEAU (TELAKE CHAPEAU (TE--26)26)
PROPOSED MAINTENANCE REQUEST PROPOSED MAINTENANCE REQUEST –– WEIR No. 3WEIR No. 3

Maintenance needsMaintenance needs

•• Construction of approximately 150 linear feet of 250 lb. class rConstruction of approximately 150 linear feet of 250 lb. class riprap breach closure dikeiprap breach closure dike
•• Construction of approximately 200 linear feet of 250 lb. class rConstruction of approximately 200 linear feet of 250 lb. class riprap shoreline revetment iprap shoreline revetment 

extending northward from Weir No. 3.extending northward from Weir No. 3.

Estimated Project BudgetEstimated Project Budget

$ 547,000$ 547,000Total Project BudgetTotal Project Budget

$     13,000$     13,000Construction AdministrationConstruction Administration

$  494,000$  494,000
$    15,000$    15,000

ConstructionConstruction
Construction Oversight & InspectionConstruction Oversight & Inspection

$      9,000$      9,000
$    16,000$    16,000

SurveyingSurveying
Engineering and DesignEngineering and Design

February 11, 2008February 11, 2008 Department of Natural ResourcesDepartment of Natural Resources 88

WEIR No. 3 BREACH REPAIRWEIR No. 3 BREACH REPAIR
ESTIMATED TIMELINEESTIMATED TIMELINE

•• Field Survey (Completed)Field Survey (Completed) January 31, 2008January 31, 2008
•• Engineering and DesignEngineering and Design March 21, 2008March 21, 2008
•• Request for Construction (CWPPRA) fundsRequest for Construction (CWPPRA) funds April 2008April 2008
•• Advertise for BidsAdvertise for Bids April 25, 2008April 25, 2008
•• Award Construction ContractAward Construction Contract June 25, 2008June 25, 2008
•• Notice to Proceed with ConstructionNotice to Proceed with Construction July 11, 2008July 11, 2008
•• Complete ConstructionComplete Construction August 8, 2008August 8, 2008



Lake Chapeau Sediment Input and

Hydrologic Restoration, Point Au

Fer Island (TE-26)

Louisiana Coastal Wetlands Conservation and Restoration Task Force

Location

Problems

Restoration Strategy

Progress to Date

Project Status

The project encompasses approximately 13,000 acres of
intermediate marsh, brackish marsh, and open water near 
Lake Chapeau on Point Au Fer Island, some 30 miles 
south of Morgan City, Louisiana in Terrebonne Parish. It is 
bounded by Fourleague Bay to the north, Atchafalaya Bay 
to the West, Locust Bayou's network of canals to the south, 
and by Wildcat Bayou and a single oilfield canal to the 
east.

Existing canal networks that extend into the center of Point 
Au Fer Island have considerably altered its hydrology.
Specifically, excessive tidal water exchange has increased 
erosion, creating a 30% loss of the island's interior marsh 
over the past 60-70 years.

In the spring of 2000, 40,000 plugs of smooth cordgrass 
(Spartina alterniflora) were planted in the area where the 
dredged sediments had been placed. Monitoring indicates that 
the plants are vigorously growing and spreading. Additional 
monitoring of water flows and salinities is underway. This
project is on Priority Project List 3.

www.LaCoast.gov

An aerial close-up view of the created wetlands with a prominent lobe in the 
foreground.

Federal Sponsor:
National Marine Fisheries Service
Baton Rouge, LA 
(225) 389-0508

Local Sponsor:
Louisiana Department of Natural Resources
Baton Rouge, LA
(225) 342-7308

For more project information, please contact:

Hydrologic Restoration and Marsh 
Creation

$5.6 million

Completed
May 1999

Approved Date:

Project Area:

1993

13,024 acres

Cost:

Status:

Net Benefit After 20 Years:

Project Type:

509 acres

The project reestablishes hydrologic control points, reducing the 
tidal fluctuations that cause the erosion and scouring of the 
island's interior marsh. It also promotes conditions that will 
sustain communities of aquatic vegetation.

The project's first component, sediment input, restored marshes 
west of Lake Chapeau and reestablished a land bridge between 
two existing bayous. An estimated 850,000 cubic yards of 
material were hydraulically dredged from Atchafalaya Bay and 
spread to a thickness of approximately 2 feet to create 160 acres 
of marsh.

The project's second component, hydrologic restoration, 
included the construction of seven weirs in man-made channels 
around the perimeter of the project area. In addition, existing 
spoil banks were gapped in one channel, and a 6,700-foot 
section of natural bayou was dredged.

The
weirs, gapping, and dredging restored the natural circulation 
and drainage patterns within the central portion of Point Au Fer 
Island.

One rock plug was also 
installed at the dredge pipeline access corridor to address 
damage which occurred during construction and two additional 
weirs were installed in an existing canal to address spoil bank 
breaches that occurred after installation of the seven weirs.

October 2002





COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 

 
 

SELECTION OF TEN (10) CANDIDATE PROJECTS AND UP TO THREE (3) 
DEMONSTRATION PROJECTS TO EVALUATE FOR PPL18 

 
 

For Decision:   
 

The Technical Committee will consider preliminary costs & benefits of Priority Project List 
18 (PPL 18) Project and Demonstration Project Nominees listed below.  The Technical 
Committee will select 10 projects and up to 3 demonstration projects as PPL 18 candidates 
for Phase 0 analysis.  
 
 

  CWPPRA PPL18 Nominees 
Region Basin Project Nominees 

1 Pontchatrain Parish-Line Canal Freshwater and Sediment Delivery Project 
1 Pontchatrain Bayou Bienvenue Restoration Project 
2 Mississippi River Delta Pass a Loutre Restoration Project 
2 Breton Sound Bertrandville Siphon Project 
2 Breton Sound Breton Marsh Restoration Project 
2 Breton Sound Baptiste Collete Bayou Crevasses Project  
2 Barataria Elmer's Island Headland Restoration Project 
2 Barataria Bayou L'Ours Ridge Restoration and Marsh Creation Project 
2 Barataria Grand Liard marsh and Ridge Restoration Project  
3 Terrebonne Terrebonne Bay Shoreline Protection/Marsh Creation Project 
3 Terrebonne Lake Boudreaux-Lake Quitman Shoreline Protection and Marsh Creation Project 
3 Terrebonne Central Terrebonne Freshwater Enhancement Project 
3 Atchafalaya Point Chevreuil Shoreline Protection Project 
3 Teche-Vermilion Northwest Vermilion Bay Vegetative Planting and Maintenance Project 
3 Teche-Vermilion Marone Point Shoreline Protection Project 
4 Calcasieu-Sabine Cameron-Creole Freshwater Introduction Project 
4 Calcasieu-Sabine Black Bayou Terraces Project 
4 Calcasieu-Sabine East Cove Marsh Creation Project 
4 Mermentau Freshwater Bayou Marsh Creation Project 
4 Mermentau Terracing at Dyson's Ditch Project 

   
    Demonstration Project Nominees 
Coastwide DEMO EcoSystems Wave Attenuator Demo Project 
Coastwide DEMO Benefits of Limited Design/Unconfined Beach Fill for Restoration of Louisiana Barrier Islands Demo Project 
Coastwide DEMO Submersible Concrete Barge Breakwater for the South Lafourche Parish, LA Demo Project 
Coastwide DEMO Non-Rock Alternatives to Shoreline Protection Demo Project 
Coastwide DEMO BioRock Reef Demo Project 
Coastwide DEMO Bayou Backer Demo Project 

 
 
 
 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 

 
 

USFWS AND LDNR REQUEST FOR DEAUTHORIZATION OF THE GRAND BAYOU 
HYDROLOGIC RESTORATION PROJECT (TE-10) 

 
 
For Vote/Recommendation:  
 

The US Fish and Wildlife Service (USFWS) and LDNR request to begin the deauthorization 
process for the PPL 5 - Grand Bayou Hydrologic Restoration project, in accordance with 
CWPPRA Standard Operating Procedures.  Recent hydrologic modeling results predict that 
the project would cause salinity increases in the project area relative to no action. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 

NOAA FISHERIES AND LDNR REQUEST FOR TASK FORCE FAX VOTE TO 
INCREASE CONSTRUCTION BUDGET ON PPL 11 – PASS CHALAND TO 

GRAND BAYOU PASS PROJECT (BA-35) 
 
 

For Vote/Recommendation: 
 

The Technical Committee will consider a request by NOAA Fisheries and LDNR for a 
recommendation to the Task Force for Fax Vote approval of a Phase II, Increment I 
funding increase for the PPL 11 – Pass Chaland to Grand Bayou Pass Project (BA-35) by 
$7,462,596 for construction bid overruns. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 
USACE AND LDNR REQUEST FOR ADDITIONAL FUNDING FOR THE MARSH 

ISLAND HYDROLOGIC RESTORATION PROJECT (TV-14) 
 
 
For Vote/Recommendation: 
 
The Technical Committee will consider a request by the US Army Corps of Engineers 
(USACE) and LDNR for a project budget increase of $722,179 for the PPL 6 - Marsh Island 
Hydrologic Restoration Project, including:   

a. $24,698.48 to cover first costs through construction.  Final construction costs 
exceeded the 125% estimate by $418,073.  After accounting for remaining 
contingencies and excess funds in the E&D and Lands categories, there is a 
remaining first cost shortfall of $24,698.48.   

b. $697,481 to cover the estimated remaining project life O&M Budget 
Increase, including current incremental funding request of $59,771.   The 
additional O&M funding increase is due to the increased costs due to 2005 
hurricanes.  Although, this is a non-cash flow project, there is an immediate 
incremental funding request of $59,771 to fully fund the estimated cost of O&M 
and hurricane damage repairs.  The requested incremental funds would be added 
to available remaining O&M budget to fully fund the work during FY 08.  These 
repairs include $153,176 for Hurricane Rita damages, which are expected to be 
reimbursed by FEMA on an actual cost basis.  The remaining project life O&M 
budget increase request is $637,710, which includes a scheduled maintenance 
event in 2015.   

 
 
 
 
 
 
 
 
 
 
 
 

 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 

NRCS/LDNR REQUEST FOR APPROVAL TO CHANGE PROJECT SCOPE AND 
BEGIN CONSTRUCTION OF THE PPL 6 - PENCHANT BASIN NATURAL 

RESOURCES PLAN, INCREMENT 1 (TE-34) 
 
 

For Vote/Recommendation: 
 

The Natural Resources Conservation Service (NRCS) and LADNR request that the Technical 
Committee make a recommendation to the Task Force to approve:  a) a change in project 
scope and b) construction of the PPL 6 - Penchant Basin Natural Resources Plan, Increment 1 
(TE-34) project. 
 

a. Project Scope Change Request:  The project is approved at the 125% limit 
($17,628,814) and no additional funds are being requested at this time.  The 
project scope change consists of elimination of project features and reduction in 
project benefits.  The overall project changes are outlined as the following cost 
and benefit changes:   

 
 Before 

Scope Change 
After 

Scope Change 
Percent Change 

125% Fully Funded Cost $17,628,814 $17,628,814 0% 
Net Acres @ Year 20 1,155 675 -42% 

Net AAHUs 1,204 1,047 -13% 
Cost/Acre $15,263 $26,117 +71% 

Average Annual 
Cost/AAHU

$1,292 $1,486 +15% 

 
b. Construction Approval Request:  Advertisement for project construction contract 

scheduled to begin August 2008.   
 
 
 
 
 
 
 
 

 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 

NOAA/LDNR REQUEST FOR DESIGN APPROVAL FOR THE RIVERINE 
MINING/SCOFIELD ISLAND PROJECT (BA-40) 

 
 
For Vote/Recommendation: 
 

NOAA Fisheries and Louisiana Department of Natural Resources (LADNR) have 
completed a feasibility/ reconnaissance evaluation of the Riverine Mining/Scofield Island 
(BA-40) project.  According to NOAA and LADNR, the report indicates that mining and 
transporting sand from the Mississippi River to the Plaquemines barrier shoreline is 
feasible, but that projected construction costs are in excess of that estimated at Phase 1 
approval. The sponsors will brief the Technical Committee on project development to 
date and request a recommendation to the Task Force to proceed with design based on 
preliminary total project cost estimates, which exceed the approved estimate by more 
than 25%. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 

STATUS OF UNCONSTRUCTED PROJECTS 
 
 
For Discussion/Vote/Recommendation: 
 
The P&E Subcommittee will report on the status of unconstructed CWPPRA projects that  
have been experiencing project delays.  Discussions will include the status on milestones  
and P&E recommendations to deauthorize or transfer the below listed projects:   

 
• Projects Recommended for Deauthorization:   

1.  Periodic Introduction of Sediment & Nutrients at Selected Diversion Sites Demo 
2.  Weeks Bay MC/SP/Commercial Canal/FW Redirection 
3.  Grand Bayou Hydrologic Restoration 

• Projects to Transfer to the Louisiana Coastal Impact Assistance Program:  
4.  East Grand Terre Island Restoration 
5.  Rockefeller Refuge Gulf Shoreline Stabilization (Demo Sections) 

• Projects to Transfer to the Louisiana Coastal Area Program: 
6.  Delta Building Diversion at Myrtle Grove 

 
The Technical Committee may discuss and make decisions on whether or not to recommend 
to the Task Force specific directions to take on the projects recommended by the P&E for 
deauthorization or transfer, or other delayed projects.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 

RIVER DIVERSIONS AND POTENTIAL INDUCED SHOALING 
 
 
For Discussion: 
 

The USACE will provide a brief on River Diversions proposed on the Mississippi River 
and the dynamics of induced shoaling.  An update on the West Bay Sediment Diversion 
Project performance will also be provided.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TECHNICAL COMMITTEE MEETING 

 
April 16, 2008 

 
 
 

INITIAL DISCUSSION OF FY09 PLANNING BUDGET DEVELOPMENT 
(PROCESS, SIZE, FUNDING, ETC.) 

 
 

For Discussion: 
 

The P&E Subcommittee will request guidance from the Technical Committee on 
initiating FY09 Planning Program Budget development, and the PPL 19 Process.  

 
 
 

 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 

 
 

ADDITIONAL AGENDA ITEMS 



 COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 

 
 

DATE AND LOCATION OF UPCOMING CWPPRA PROGRAM MEETING 
 
 

Announcement: 
 

The next Task Force meeting will be held June 4, 2008 at 9:30 a.m. at the Estuarine Fisheries 
and Habitat Center, 646 Cajundome Blvd., Lafayette, Louisiana.



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 
 

SCHEDULED DATES OF FUTURE PROGRAM MEETINGS 
 
 

Announcement: 
2008 

June 4, 2008                     9:30 a.m.          Task Force                                        Lafayette 
September 10, 2008          9:30 a.m.            Technical Committee         Baton Rouge 
October 15, 2008              9:30 a.m.            Task Force                                     Baton Rouge 
November 18, 2008          7:00 p.m.            PPL 18 Public Meeting   Abbeville 
November 19, 2008          7:00 p.m.        PPL 18 Public Meeting   New Orleans 
December 3, 2008             9:30 a.m.       Technical Committee     New Orleans 
 

2009 
January 21, 2009          9:30 a.m. Task Force                                         New Orleans 
 
* Dates in BOLD are new or revised dates. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

April 16, 2008 
 
 
 
Decision:  Adjourn 
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