

BID RESULTS

DACW29-00-B-0092
MISSISSIPPI RIVER GULF OUTLET MAINTENANCE DREDGING AND RETENTION STRUCTURE CONSTRUCTION C/L STA.
1480+00 TO 1768+00, MILE 38.0 TO MILE 32.6, ST. BERNARD PARISH, LA

1. LUHR BROS (APP LOW)	\$5,337,500.00
2. GREAT LAKES DREDGE & DOCK CO.	\$5,974,000.00
3. WEEKS MARINE	\$6,034,500.00

ABSTRACT OF OFFERS - CONSTRUCTION			1. SOLICITATION NUMBER DACW29-00-B-0092			2. DATE ISSUED 04/21/00		3. DATE OPENED 06/01/00		PAGE 0F PAGES	
4. ISSUING OFFICE US ARMY CORPS OF ENGINEERS PO BOX 60267 NEW ORLEANS, LA 70160-0267			I CERTIFY that I have opened, read, and recorded on this abstract all offers received in response to this solicitation. ▶			NAME AND TITLE OF CERTIFYING OFFICIAL (TYPE)					
						SIGNATURE			DATE SIGNED		
5. PROJECT TITLE MISSISSIPPI RIVER GULF OUTLET MAINTENANCE DREDGING AND RETENTION STRUCTURE CONSTRUCTION C/L STA. 1480+00 TO C/L STA. 1768+00 MILE 38.0 TO 32.6 ST.BERNARD PAR, LA			8. GOVERNMENT ESTIMATE (Check A, B or C and complete D, E, and			9. OFFERS					
						NO. 1		NO. 2		NO. 3	
			<input type="checkbox"/>	A. HIRED LABOR		A. OFFEROR LUHR BROS		B. OFFEROR GREAT LAKES DREDGE		B. OFFEROR WEEKS MARINE	
<input type="checkbox"/>	B. REASONABLE CONTRACT (Without Profit)		B. BID SECURITY (Type and amount) P.O. BOX 50		B. BID SECURITY (Type and amount) 2122 YORK RD		B. BID SECURITY (Type and amount) PO BOX 339				
6. NUMBER OF AMENDMENTS ISSUED 0003			<input type="checkbox"/>	C. REASONABLE CONTRACT (Including Profit)		C. AMENDMENTS ACKNOWLEDGED COLUMBIA, IL 62236		C. AMENDMENTS ACKNOWLEDGED OAK BROOK, IL 60523		C. AMENDMENTS ACKNOWLEDGED KENNER LA 70063	
7A. ITEM NO	7B. DESCRIPTION OF OFFERED ITEM	7C. EST. QUANTITY	D. UNIT	D. UNI T	D. UNIT PRICE	E. ESTIMA TED	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT	D. UNIT PRICE	E. ESTIMATED AMOUNT
0001	MOBILIZATION AND DEMOBILIZATION	1	LS		242,000.00		475,000.00		716,500.00		1,015,000.00
0002	DREDGING	1,700,000	CY	1.19	2,023,000.00	1.05	1,785,000.00	1.30	2,210,000.00	1.21	2,057,000.00
0003	ARMOR STONE	78,000	TON	23.80	1,856,400.00	20.00	1,560,000.00	20.00	1,560,000.00	20.00	1,560,000.00
0004	GEOTEXTILE	115,000	SY	3.25	373,750.00	2.50	287,500.00	2.50	287,500.00	2.50	287,500.00
0005	SETTLEMENT PLATES	1	LS		11,000.00		30,000.00		30,000.00		30,000.00
0006	CORE MATERIAL	50,000	CY	33.10	1,655,000.00	21.00	1,050,000.00	21.00	1,050,000.00	20.00	1,000,000.00
0007	FLOTATION CHANNEL	1	LS		89,000.00		150,000.00		120,000.00		85,000.00
	TOTAL				6,250,150.00		5,337,500.00		5,974,000.00		6,034,500.00