

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2004 to 30 September 2005  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>ATCHAFALAYA BASIN - MR&amp;T</u>			
Pointe Coupee Pumping Sta. Repair Fuel Tanks	Replace the four existing 120,000 Gallon underground fuel tanks with Two 30,000 above ground tanks	Feb 04	A
Pointe Coupee Pumping Sta. Engine Repair	Perform inspection, minor overhaul, and routine and preventive maintenance On three 2800 HP Dihatsu Desiel	Feb 04	A
<u>ATCHAFALAYA BASIN FLOODWAY, LA</u>			
Myette Point Boat Launch		Jul 04	A
Myette Point Boat Launch		Jul 05	A
Buffalo Cove		Jul 05	C
<u>ATCHAFALAYA RIVER AND BAYOUS, LA</u>			
Bar Channel (Unit Price) #1-04	Maintenance dredging	Mar 04	C
Bar Channel (Unit Price) #2-04	Maintenance dredging	Mar 04	C
Bay Channel (Unit Price) #1-04	Maintenance dredging	Apr 04	C
Bar Channel (Leased) 04-1	Maintenance dredging	Jan 04	B
Bar Channel (Leased) 04-2	Maintenance dredging	Jan 04	B

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>ATCHAFALAYA RIVER AND BAYOUS, LA Continued</u>			
Horseshoe #1-03	Maintenance dredging	Feb 04	C
Horseshoe #2-03	Maintenance dredging	Mar 04	B
Bay and Bar (Leased) 04-1	Maintenance dredging	Feb 04	B
Bar Channel (Unit Price) #1-05	Maintenance dredging	Feb 05	C
Bar Channel (Unit Price) #2-05	Maintenance dredging	Feb 05	C
Three Rivers 05	Maintenance dredging	Feb 05	B
<u>BARATARIA BAY WATERWAY</u>			
Bay Channel Mile 16 to Mile 0	Maintenance dredging	Sep 04	C
<u>BAYOU SEGNETTE WATERWAY</u>			
Bayou Segnette (MI 6.2 to Mi 0)	Maintenance dredging	Feb 04	B
Bayou Segnette (Mi 12 to Mi 6.2)	Maintenance dredging	May 04	B
<u>BAYOU LAFOURCHE, LA</u>			
Bayou Lafourche C	Maintenance dredging	Apr 04	

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE  
 1 February 2002 to 30 September 2003

DEPARTMENT OF THE ARMY  
 Mississippi River Commission and  
 Lower Mississippi Valley Division

Corps of Engineers  
 February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>CHANNEL IMPROVEMENT REVETMENTS, LA</u>			
Stone contract, Mississippi, Atchafalaya Rivers and Old River Control Channels	Stone bank paving and maint for revetment work	Apr 04	E
Mat Casting	Casting concrete mats	Aug 04	D
Stone contract, Mississippi and Old River Control Channels	Stone bank paving and maint for revetment work	Apr 05	E
Mat Casting	Casting concrete mats	Aug 05	D
<u>CALCASIEU RIVER</u>			
Bar Channel	Leased Hopper Dredge FY 04 - #1	Jan 04	C
Bar Channel	Leased Hopper Dredge FY 04 - #2	Jan 04	C
Mi 5 - 14 & Mi 24.5 - 26 & Turning Basin	Maintenance Dredging	Mar 04	D

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
 D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>CALCASIEU RIVER Continued</u>			
Mi 36.0, Coon Island & Clouney Island Loop	Maintenance Dredging	Sep 04	D
Bank Stabilization Mi 14.8 - 15.7	Rock Dike Construction	Apr 04	C
Dugas Landing	Rock Dike Repairs	Oct 04	C
<u>COMITE RIVER DIVERSION</u>			
Lilly Bayou Control Structure Phase II	Concrete Control Structure and outflow channel	Jun 04	D
<u>FRESHWATER BAYOU</u>			
Dredge from Lock to Gulf	Maintenance Dredging	Feb 04	C
<u>GULF INTRACOASTAL WATERWAY</u>			
Below Bayou Sorrel Lock	Maintenance dredging	May 04	B

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>HOUMA NAVIGATION CANAL</u>			
Cat Island Pass	Maintenance dredging	Feb 04	C
Terrebonne Bay & Inland	Maintenance dredging	Mar 04	C
<u>MISSISSIPPI DELTA REGION - DAVIS POND</u>			
East Guide Levee, 2 <sup>nd</sup> Lift	Semi-compacted embankment	Mar 04	C
West Guide Levee, 2 <sup>nd</sup> Lift	Semi-compacted embankment	May 04	C
Site Operations Building	Metal Frame building	Aug 04	A
<u>MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA</u>			
Southwest Pass Pile Dike Repairs FY2004	Repairs	Jul 04	C
Southwest Pass Jetty Repairs FY2004	Repairs	Jul 04	C
Southwest Pass Jetty Repairs FY2004	Repairs	Jul 04	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued</u>			
Southwest Foreshore Dike Repairs FY2004	Repairs	Jul 04	C
Southwest Foreshore Dike Repairs FY2004	Repairs	Jul 04	C
Southwest Pass Leased Hopper 1-2004	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 2-2005	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 3-2005	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 4-2005	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 5-2005	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 6-2005	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 7-2005	Maintenance Dredging	Oct 04	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued</u>			
Southwest Pass Leased Hopper 8-2005	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 9-2005	Maintenance Dredging	Oct 04	C
Southwest Pass Leased Hopper 10-2005	Maintenance Dredging	Oct 04	C
New Orleans Harbor Leased Cutterhead 1-2004	Maintenance Dredging	Nov 04	B
New Orleans Harbor Leased Cutterhead 2-2005	Maintenance Dredging	Nov 04	C
New Orleans Harbor Leased Cutterhead 3-2005	Maintenance Dredging	Nov 04	B
Deep Draft Crossings Leased Hopper 1-2005	Maintenance Dredging	Dec 04	C
Deep Draft Crossings Leased Hopper 2-2005	Maintenance Dredging	Dec 02	C
Saltwater Barrier Sill Leased Cutterhead	Maintenance Dredging	Mar 04	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>MISSISSIPPI RIVER - GULF OUTLET, LA</u>			
Mile -3.3 to Mile -9.0	Maintenance dredging (Unit Price) FY04	May 04	C
Mile 66 to Mile 49	Maintenance dredging (Unit Price) FY04	Sep 04	C
Mile 57 - 34	Maintenance dredging	Mar 04	C
Mile 20-12	Maintenance dredging	Aug 04	C
Mile 49-42	Maintenance dredging	Jun 04	C
Mile 32-27	Maintenance dredging	Aug 04	C
Lease Hopper 04-1, Bar Channel	Maintenance dredging	May 04	C
C Lease Hopper 04-2, Bar Channel	Maintenance dredging	May 04	
C Lease Hopper 04-3, Bar Channel	Maintenance dredging	May 04	

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>MISSISSIPPI RIVER - GULF OUTLET, LA, Continued</u>			
Lease Hopper 03-2, Bar Channel C	Maintenance dredging		Apr 03
Lease Hopper 03-3, Bar Channel	Maintenance dredging		Apr 03
<u>MISSISSIPPI RIVER LEVEES, LA - MAINT.</u>			
Algiers Lock Forebay Repairs A	Concrete Slope Pavement Repair		May 04
<u>OLD RIVER - MR&amp;T</u>			
Old River Lock - Weld Repairs B	Repair fracture critical welds On emergency stop log bulkheads		Feb 04
<u>WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION)</u>			
Belle Chasse Hwy to Algiers Lock (East of Algiers Canal)	Additional Lift Levee Construction	Jan 05	C
Belle Chasse Hwy to Hero Cutoff Reach I (West of Algiers Canal)	Levee Construction	Jan 05	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE  
 DEPARTMENT OF THE ARMY 1 February 2002 to 30 September 2003  
 Mississippi River Commission and Corps of Engineers  
Lower Mississippi Valley Division

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
<u>NEW ORLEANS DISTRICT, Continued</u>			
<u>WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION) Continued</u>			
Belle Chasse Hwy to Hero Cutoff Reach 2 (West of Algiers Canal)	Levee Construction	Mar 05	C
Segnette P.S. to Company Canal	Levee/Floodwall Construction	Sep 05	C
Contract #1 Sector gate to Boomtown Casino, Harvey Canal Floodwall (West of Algiers Canal)	Floodwall	Apr 05	E
Contract #2 Boomtown to Hero PS Harvey Canal Floodwall (West of Algiers Canal)	Floodwall	Mar 05	E
Contract #3 Hero PS to Algiers Canal Floodwall (West of Algiers Canal)	Floodwall	Jan 05	E
Hero Canal to Oakville, Reach 2 (East of Algiers Canal)	Levee Construction	Mar 05	C

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
 D = \$5 million to \$10 million      E = Over \$10 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE

DEPARTMENT OF THE ARMY  
 Mississippi River Commission and  
Lower Mississippi Valley Division

1 February 2002 to 30 September 2003  
 Corps of Engineers

February 2004

Project and Item	Description of Work	Advertising Date	Cost Range*
------------------	---------------------	---------------------	----------------

NEW ORLEANS DISTRICT, Continued

Advertising Award Schedule dependent upon Federal appropriations.

\* Cost Range: A = \$100,000 to \$500,000      B = \$500,000 to \$1 million      C = \$1 million to \$5 million  
 D = \$5 million to \$10 million      E = Over \$10 million