



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS
P. O. BOX 60267
NEW ORLEANS, LOUISIANA 70160-0267

MAR 31 2015

Operations Division
Operations Manager, Completed Works

Mr. Kyle "Chip" Kline
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
900 North Third Street
State Capitol – 4th Floor
Baton Rouge, Louisiana 70802

Dear Mr. Kline:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System, LPV-03.2b.1, West Return Floodwall (Northern Segment) Landside Runoff (LSRO) Collection System (W912P8-11-D-0004, Task Order 0003), in Jefferson Parish, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection was conducted on November 19, 2014, for the above referenced contract and several punchlist items were noted. These were subsequently addressed under a separate contract, LPV-3.2b.2 (W912P8-15-C-0004), for which a final inspection was held March 25, 2015. All contract work was performed in accordance with the approved plans and specifications. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. Please see enclosed the following items:


- a. As-built contract drawings – Enclosure 1
- b. Final inspection attendance rosters – Enclosures 2 and 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated September 22, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane and Storm Damage Risk Reduction System in Jefferson Parish. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Richard L. Hansen
Colonel, U.S. Army
District Engineer

Enclosures

cc: (w/enclosures)

Mr. Stephan Estopinal
President
Southeast Louisiana Flood Protection Authority - East
UNO Technology Park
CERM Building Room 422
2045 Lakeshore Drive
New Orleans, Louisiana 70122

cc: (w/enclosures)

Ms. Fran Campbell
Executive Director
East Jefferson Levee District
203 Plauche Court
Harahan, Louisiana 70123

Mr. Ignacio Harrouch
Chief Operations
Coastal Restoration and Protection Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Kyle Graham
Executive Director
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Billy Wall
Operations Supervisor
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Clifton Bingham
General Counsel
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027