



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS  
P. O. BOX 60267  
NEW ORLEANS, LOUISIANA 70160-0267

NOV 6 2014

Operations Division  
Operations Manager, Completed Works

Mr. Jerome Zeringue  
Chairman  
Coastal Protection and Restoration Authority  
Board of Louisiana  
900 North 3<sup>rd</sup> Street  
State Capitol – 4<sup>th</sup> Floor  
Baton Rouge, Louisiana 70802

Dear Mr. Zeringue:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System, LPV-111.01, New Orleans East Levee – CSX Railroad to Michoud Canal (W912P8-09-C-0062), in Orleans Parish, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of the project was conducted on October 30, 2014, and all contract work was performed in accordance with the approved plans and specifications and meets the 100-year event design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. Please see enclosed the following items:

- a. As-built contract drawings – Enclosure 1
- b. Construction completion survey data – Enclosure 2
- c. Final inspection attendance roster – Enclosure 3

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.


The construction completion survey data includes a table presenting elevations at stations that can be compared to the construction plans. The data represents a centerline profile of the levee and was obtained within 60 days of the date of this letter. The survey data reflects the elevations of the levee are above the elevations required to provide a 100-year level of risk reduction. The levees were constructed with overbuild to allow for the natural occurrence of settlement and subsidence. The data also represents a centerline profile of the floodwall. The survey data reflects the elevations of the floodgate/floodwall are within the tolerance of the elevations required by the construction plans.

In accordance with the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated September 22, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane and Storm Damage Risk Reduction System in Orleans Parish.

In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Richard L. Hansen  
Colonel, U.S. Army  
District Engineer

Enclosures

cc: (w/enclosures)

Mr. Stephen Estopinal  
President  
Southeast Louisiana Flood Protection Authority - East  
UNO Technology Park  
CERM Building Room 422  
2045 Lakeshore Drive  
New Orleans, Louisiana 70122

Mr. Gerald J. Gillen, III, P.E.  
Director of Hurricane & Flood Protection  
Orleans Levee District  
6920 Franklin Avenue  
New Orleans, Louisiana 70122

Mr. Ignacio Harrouch  
Chief Operations  
Coastal Restoration and Protection Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Kyle Graham  
Executive Director  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Dustin White  
Project Manager – Project Management Division  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

Mr. Billy Wall, P.E.  
Operations Supervisor  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027

cc: (w/enclosures)

Mr. Clifton Bingham  
General Counsel  
Coastal Protection and Restoration Authority  
Post Office Box 44027  
Baton Rouge, Louisiana 70804-4027