



DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS
P.O. BOX 60267
NEW ORLEANS, LOUISIANA 70160-0267

AUG 27 2013

REPLY TO
ATTENTION OF

Operations Division
Operations Manager, Completed Works

Mr. Garret Graves
Chairman
Coastal Protection and Restoration
Authority Board of Louisiana
1501 North 3rd Street
Capitol Annex Building
Baton Rouge, Louisiana 70802

Dear Mr. Graves:

You are hereby informed that the contract for the Lake Pontchartrain and Vicinity (LPV), Hurricane and Storm Damage Risk Reduction System, LPV-149, Caernarvon Canal Floodwall (W912P8-10-R-0034), in St. Bernard and Plaquemines Parishes, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-234, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery 2006.

A final inspection of the project was conducted on August 17, 2012, and all contract work was performed in accordance with the approved plans and specifications and meets the 100-year event design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Additionally, interim Volume 3 OMRR&R documentation, the Standing Instructions, and the Gaging Forms and Software for the Caernarvon Canal Sector Gate, included with this letter, will provide specific information associated with above referenced contract. Final OMRR&R information associated with above referenced contract will be provided in the near future. Please see enclosed for the following items:

- a. As-built contract drawings - Enclosure 1
- b. Top of wall assessment for St. Bernard Parish floodwalls - Enclosure 2
- c. Final inspection attendance roster - Enclosure 3
- d. Interim Volume 3 of O&M Manual – Enclosure 4
- e. Standing Instructions for Water Control, LPV 149 – Enclosure 5

f. Gaging Forms and Software, LPV 149 – Enclosure 6

The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA) and by our office.


The NCC survey data includes a table presenting elevations at stations that can be compared to the construction plans. The data represents a centerline profile of the floodgate/floodwall. The survey data reflects the elevations of the floodgate/floodwall are within the tolerance of the elevations required by the construction plans.

In accordance with the Project Partnership Agreement between the Department of the Army and the CPRA (now known as CPRAB) dated September 22, 2008, the CPRAB shall undertake the OMRR&R of this completed project feature of the Lake Pontchartrain and Vicinity, Hurricane and Storm Damage Risk Reduction System in St. Bernard Parish, Louisiana.

In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Richard L. Hansen
Colonel, U.S. Army
District Engineer

Enclosures

cc: (w/enclosures)

Mr. Tim Doody
President
Southeast Louisiana Flood Protection Authority-East
6508 Spanish Fort Boulevard
New Orleans, Louisiana 70124-4322

Mr. Nicholas Cali
Executive Director
Lake Borgne Basin Levee District
Post Office Box 216
Violet, Louisiana 70092

Mr. John R. Monzon, B.S.C.E., P.E.
Chief Engineer, Flood Protection Division
Office of Coastal Protection and Restoration
450 Laurel Street, Suite 1232
Baton Rouge, Louisiana 70801

Mr. Jerome Zeringue
Executive Director
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Dustin White
Project Manager – Project Management Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Harold Daigle, P.E.
Project Management Administrator – Project Management Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

cc: (w/enclosures)

Mr. Clifton Bingham
General Counsel
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027