



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS
P. O. BOX 60267
NEW ORLEANS, LOUISIANA 70160-0267

SEP 22 2014

Operations Division
Operations Manager, Completed Works

Mr. Jerome Zeringue
Chairman
Coastal Protection and Restoration Authority
Board of Louisiana
900 North 3rd Street
State Capitol – 4th Floor
Baton Rouge, Louisiana 70802

Dear Mr. Zeringue:

You are hereby informed that the contract for the West Bank and Vicinity (WBV), Hurricane and Storm Damage Risk Reduction System, WBV-03a, Hero Pump Station to Algiers Canal Floodwall (W912P8-08-C-0070), in Jefferson and Plaquemines Parishes, Louisiana, has been completed. This project was completed by the United States pursuant to Public Law 109-148, Emergency Supplemental Appropriations to Address Hurricanes in the Gulf of Mexico, and Pandemic Influenza Act, 2006; Public Law 110-28, U.S. Troop Readiness, Veterans' Care, Katrina Recovery, and Iraq Accountability Appropriations Act, 2007; and Public Law 110-252, Title III, Chapter 3.

A final inspection of the project was conducted on September 11, 2014, and all contract work was performed in accordance with the approved plans and specifications and meets the 100-year event design criteria. For operations and maintenance guidance, refer to the interim operation, maintenance, repair, replacement, and rehabilitation (OMRR&R) manual, Volume 1 and Volume 2, previously provided to you. Please note, Volume 3 of the OMRR&R manual will be provided in the near future which will provide the final OMRR&R information associated with above referenced contract. Please see enclosed the following items:

- a. Redline as-built contract drawings – Enclosure 1
- b. Notification of Contract Completion (NCC) survey data – Enclosure 2
- c. Final inspection attendance roster – Enclosure 3


The punch list items identified during the pre-final inspection have been corrected and inspected by representatives of the Coastal Protection and Restoration Authority Board of Louisiana (CPRAB), formerly known as Coastal Protection and Restoration Authority (CPRA), and by our office. The Bermuda grass has been established and with proper maintenance should continue to improve in density and root structure.

The NCC survey data includes a table presenting elevations at stations that can be compared to the construction plans. The data represents a centerline profile of the floodgate/floodwall. The survey data reflects the elevations of the floodgate/floodwall are within the tolerance of the elevations required by the construction plans.

In accordance with the Local Cooperation Agreement Amendment Number 2 between the Department of the Army and the LA Department of Transportation and the West Jefferson Levee District (SLFPA-W) dated April 2, 2007, and the Project Partnership Agreement between the Department of the Army and CPRA (now known as CPRAB) dated November 6, 2008, CPRAB shall undertake the OMRR&R of this completed project feature of the West Bank and Vicinity, Hurricane and Storm Damage Risk Reduction System in Jefferson and Plaquemines Parishes. In this connection, maintenance is construed as keeping all completed works in working condition to serve the purpose for which they were designed.

If there are any questions concerning your OMRR&R responsibilities, please call Ms. Amy Powell, Operations Manager, Completed Works, or Ms. Karen Clement, Assistant Operations Manager, Completed Works, at (504) 862-2241 and (504) 862-2313, respectively.

Sincerely,



Richard L. Hansen
Colonel, U.S. Army
District Engineer

Enclosures

cc: (w/enclosures)

Ms. Susan H. Maclay
President
Southeast Louisiana Flood Protection Authority – West
7001 River Road
Marrero, Louisiana 70072

Mr. John R. Monzon, B.S.C.E., P.E.
Regional Director
Southeast Louisiana Flood Protection Authority - West
West Jefferson Levee District
7001 River Road
Marrero, Louisiana 70072

Mr. Kyle Graham
Executive Director
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Ignacio Harrouch
Chief Operations Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. James McMennis, P.E.
Program Manager, Program – Project Management Division
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Billy Wall, P.E.
Operations Supervisor
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

cc: (w/enclosures)

Mr. Clifton Bingham
General Counsel
Coastal Protection and Restoration Authority
Post Office Box 44027
Baton Rouge, Louisiana 70804-4027

Mr. Ennis Johnson
Engineer 6
Louisiana Department of Transportation and Development
District 02
7252 Lakeshore Drive
New Orleans, Louisiana 70124

Honorable Billy Nungesser
Parish President
Plaquemines Parish Government
8056 Highway 23, Suite 200
Belle Chasse, LA 70037

Mr. Greg Simpson
Plaquemines Parish Government
Drainage/Pump Stations Department
8056 Highway 23
Belle Chasse, LA 70037

Mr. John F. Young, Jr.
Parish President
Jefferson Parish Government
1221 Elmwood Park Blvd., Suite 1002
Jefferson, LA 70123

Mr. Kazem Alikhani
Director
Jefferson Parish Government
1221 Elmwood Pk. Blvd., Suite 907
Jefferson, LA 70123