

Coastal Wetlands Planning, Protection and Restoration Act

TASK FORCE MEETING

October 1, 1993

MINUTES

I. INTRODUCTION

Colonel Michael Diffley, representing the Secretary of the Army, convened the eleventh meeting of the Louisiana Coastal Wetlands Conservation and Restoration Task Force at 9:45 a.m. on October 1, 1993, in the District Assembly Room of the New Orleans District, U.S. Army Corps of Engineers. The agenda is attached as Enclosure 1. The Task Force was created by the Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA), which was signed into law (PL 101-646, Title III) by President Bush on November 29, 1990.

II. ATTENDEES

The Attendance Records for the Task Force meeting are attached as Enclosure 2. Listed below are the six Task Force members. With the exception of Mr. Rhoades, who was represented by Mr. Norm Thomas, all were in attendance.

Dr. Len Bahr, State of Louisiana
Mr. Russell Rhoades, Environmental Protection Agency
Mr. James Pulliam, U.S. Department of the Interior
Mr. Donald Gohmert, U.S. Department of Agriculture
Dr. William Fox, U.S. Department of Commerce
Colonel Michael Diffley, U.S. Department of the Army, Chairman

III. APPROVAL OF MINUTES FROM PREVIOUS MEETING

The minutes of the Task Force meeting held on May 20, 1993, were approved unanimously with no discussion (the minutes are attached as Enclosure 3). Mr. Gohmert made the motion to approve the minutes and Mr. Thomas seconded it. [1/100-110]¹

IV. TASK FORCE DECISIONS

A. Mr. Oscar Rowe (chairman, Planning and Evaluation Subcommittee) presented the fiscal year 1994 budget (Enclosure 4) of \$4.2 million as recommended by the Technical Committee. He noted that \$800,000 was left unbudgeted for other

¹ The Task Force meeting was recorded on audio tape. Bracketed figures represent the tape no./counter no. for the discussion of a particular item. Multiple tape/counter numbers are used when an item is discussed more than once during the meeting.

items such as feasibility studies, outreach efforts, etc. Colonel Diffley expressed concern about the size of the budget and the relatively small amount of money left to do feasibility studies. Dr. Len Bahr expressed the State's desire to get started on feasibility studies of large projects. This prompted a lengthy discussion of the issue. Colonel Diffley described his vision of the way the Task Force should approach implementation of the comprehensive Restoration Plan. He said that CWPPRA planning funds (100 percent Federal) should be used to develop large-scale projects to the feasibility level; individual agencies must then take over the projects to find funding for construction. The State, as the cost-sharing partner for any projects which would be constructed, should determine which feasibility studies would be accomplished. [1/641-2/end]

Motion by Mr. Thomas: That the Task Force approve the fiscal year 1994 budget as recommended by the Technical Committee.

Second: Dr. Fox

Approved unanimously.

- B. Mr. Robert Schroeder (chairman, Technical Committee) presented the Technical Committee's recommendation to adopt a standardized status report for CWPPRA priority list projects. [3/0-34]

Motion by Mr. Thomas: That the Task Force adopt a standardized status report for CWPPRA priority list projects as recommended by the Technical Committee.

Second: Dr. Bahr

Approved unanimously.

- C. Mr. Schroeder presented the Technical Committee's recommendation for the 3rd Priority Project List. Mr. Thomas wished to postpone the vote and reconvene the Technical Committee to further review several projects which were opposed by one or more agencies. Dr. Bahr noted that the State supported the proposed list, and asked for a vote at this meeting. Dr. Fox and Mr. Gohmert each expressed a willingness to review those projects to which some agencies had objections, but both wanted a vote at this meeting. Mark Davis (Director, Coalition to Restore Coastal Louisiana) asked the Task Force to postpone the vote to allow participation by the Citizen Participation Group (CPG), which he maintained had not been involved in the selection process; Mrs. Hawes pointed out that the candidate projects had been presented at a CPG meeting at the Louisiana Nature Center (August 23, 1993).

Mr. Thomas began the discussion of projects by presenting a list of proposed projects to be substituted for three projects which he believed ought not to be recommended by the Task Force: Cote Blanche Hydrologic Restoration; Replace Hog Island, West Cove, and Headquarters Control Structures; and Cameron-Creole Maintenance (see Enclosure 5 for the proposed substitutions). Mr. Thomas asserted that the Cote Blanche area is undergoing natural growth; Ms. Faye Talbot (SCS) maintained that the proposed project would make better use

of natural processes and should show results very quickly. Mr. Darryl Clark (LDNR) observed that the project has been on the State list for several years. Mr. Thomas stated his opposition to the Replace Hog Island, etc. Control Structures project, noting that the structures in question are relatively new and the project area is already protected. Mr. Rick Hartman (NMFS) suggested that most of the project's benefits were attributable to a single structure, and that incremental analysis of this project would be appropriate. The discussion of the Cameron-Creole project centered around the question of dedicating a large sum of money toward maintenance of an existing project whose local sponsor was not able to meet its financial obligations.

Mr. Pulliam expressed concern with the Red Mud demonstration project, wishing to ensure that no CWPPRA funds would be spent on construction until toxicity testing was completed and the material was shown to be safe for use as marsh substrate. Mrs. Sue Hawes (USACE) pointed out that an Environmental Assessment (of which toxicity testing will be a part) must be done prior to construction. Col. Diffley noted that the EA, including toxicity testing, will be completed before the project is funded for construction. [3/35-5/238]

Motion by Dr. Bahr: That the Task Force approve the 3rd Priority Project List as recommended by the Technical Committee.

Second: Mr. Pulliam

Motion by Dr. Fox: Amend the motion on the floor so as to defer consideration of the Hog Island project (to be remanded to the Technical Committee for additional analysis, including incrementalization) and the Cameron-Creole project (to be remanded to the Technical Committee for determination of the 5-year maintenance cost).

Second: Mr. Thomas

In favor: Dr. Fox and Mr. Thomas

Opposed: Mr. Gohmert, Mr. Pulliam, and Col. Diffley

In favor (of motion by Dr. Bahr): Messrs. Gohmert and Pulliam, Dr. Fox, and Col. Diffley

Opposed: Mr. Thomas

The 3rd Priority Project List as approved by the Task Force is attached as Enclosure 6.

- D. Colonel Diffley presented the Technical Committee's recommendation to dedicate the Restoration Plan report to Bill Savant. [5/413-450]

Motion by Mr. Gohmert: That the Task Force approve the recommendation of the Technical Committee to dedicate the Louisiana Coastal Wetlands Restoration Plan report to the memory of Mr. Charles W. "Bill" Savant.

Second: Mr. Pulliam

Passed unanimously.

V. INFORMATIONAL AGENDA ITEMS

- A. Mrs. Sue Hawes (Project Manager for the Environment, U.S. Army Corps of Engineers, New Orleans District) reported on the status of the CPG, the effort to formalize the involvement of the scientific community, and the need to improve public outreach. She stated that the CPG is exempt from the Federal Advisory Committees Act as long as the members participate as individuals and the CPG is not called upon to achieve consensus and provide recommendations as a group.

Mrs. Hawes reported that the scientific community would be formally brought into the process through a cooperative agreement between LUMCON and the EPA. The group should consist of about twelve members of different disciplines to be recommended by the Task Force. The cost will be \$50,000 to \$75,000. Mr. Thomas promised his agency's cooperation.

Ms. Hawes next advised the Task Force of the need to establish a formal public outreach program, including a newsletter; slide shows; media invitations to groundbreakings; media briefings; and annual briefings for higher agency authorities, national groups, and legislators. This work is not presently budgeted for the current fiscal year. Colonel Diffley recommended his Public Affairs Officer as a point of contact for the effort. [1/110-375]

- B. Mr. Thomas informed the Task Force that little progress had been made recently on the development of the State Conservation Plan. He expected to move forward again after the Restoration Plan and 3rd Priority Project List were finalized. [1/393-418]
- C. Dr. Jimmy Johnson (U.S. Fish and Wildlife Service, National Wetlands Research Center) presented the results of an analysis of wetlands loss data. The annual loss rate between 1978 and 1990 of 34.9 sq.mi. was higher than the previous U.S. Army Corps of Engineers estimate. [1/419-640]
- D. Mr. Rowe informed the Task Force that the scheduled date for submission of the Restoration Plan report and EIS to EPA had slipped to November 19, 1993; the Notice of Availability will appear in the Federal Register on November 26. Dr. Len Bahr requested time for agency review of the final report. He was concerned that issues such as flood control should be addressed. Mr. Rowe pointed out the large volume of comments to be resolved and promised to contact all of the participating agencies during the following week to discuss the matter, as well as schedule a Planning and Evaluation Subcommittee meeting as soon as possible. Mr. Schroeder extended an invitation to all of the other agencies to send personnel to his office to provide assistance for the effort. [5/274-412]

VI. TASKS REQUIRING FURTHER ACTION

- A. Colonel Diffley, at the end of Ms. Hawes' presentation, requested that the following items be placed on the agenda for the next Task Force Meeting: [1/275-375]
- 1) A report on the next CPG meeting.
 - 2) A report by the Corps' Public Affairs Officer on the development of the outreach program, including a budget proposal.
 - 3) A report by Mr. Thomas on the status of the EPA's cooperative agreement with the scientific advisory group.
- B. Colonel Diffley asked Mr. Rowe to provide a breakdown of FY93 expenditures at the next Task Force meeting. [2/0-5]
- C. Colonel Diffley directed Mr. Schroeder to develop a new process for selecting priority list projects. The process should include adequate CPG and scientific participation. The revised selection process should be submitted to the agencies for their approval prior to the next Task Force meeting, at which Mr. Schroeder will report on the status of that procedure. [5/250-268]

VII. ADDITIONAL AGENDA ITEM

Dr. Bahr advised the Task Force of the need to address the concerns of the Lake Pontchartrain Basin Foundation regarding the Bonnet Carré Freshwater Diversion project. He referred to Governor Edwards' endorsement of a request that the Task Force set up a committee to develop an outfall management plan for the project to increase wetlands benefits and enhance water quality. Colonel Diffley said that the Corps would pursue that effort under its own authority until a project could be developed which would be appropriate for funding under the CWPPRA or until the Corps reached an impasse and requested the assistance of the Task Force. [5/477-562]

VIII. DATE AND LOCATION OF THE NEXT TASK FORCE MEETING

No specific date was set for the next Task Force meeting. Colonel Diffley suggested that it be held between January 5 and January 25, 1994. Mr. Gohmert asked that several dates be circulated for consideration.

IX. QUESTIONS FROM THE PUBLIC

No written questions or comments were received from the public.

X. ADJOURNMENT

Dr. Bahr moved to adjourn the meeting at 1:40 p.m. Mr. Gohmert seconded the motion, and it was passed unanimously.

Encl 1

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING
October 1, 1993

ENCLOSURE 1

AGENDA

Encl 1

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING

October 1, 1993

AGENDA

- I. **Introductions**
 - A. Task Force Members or Alternates
 - B. Other Attendees
 - C. Opening Remarks by Task Force Members
- II. **Adoption of Minutes from the May 1993 Meeting**
- III. **Status of Tasks from May 1993 Meeting Requiring Further Action**

Formal involvement of Scientists and Citizen Participation Group--Mrs. Hawes
- IV. **Status of Development of the State Conservation Plan--Mr. Thomas**
- V. **Summary of National Wetlands Research Center Analysis of Wetlands Loss Data, 1978-1988--Dr. Johnston**
- VI. **Fiscal Year 1994 Budget**
 - A. Recommendation of Technical Committee--Mr. Rowe
 - B. Discussion and Action by Task Force
- VII. **Preparation of Standardized Status Reports for Priority List Projects**
 - A. Recommendation of Technical Committee--Mr. Schroeder
 - B. Discussion and Action by Task Force
- VIII. **Selection of 3rd Priority Project List**
 - A. Recommendation of Technical Committee--Mr. Schroeder
 - B. Discussion and Action by Task Force
- IX. **Schedule Change for the Final Louisiana Coastal Wetlands Restoration Plan Report and EIS--Mr. Rowe**

- X. **Dedication of the Louisiana Coastal Wetlands Restoration Plan Report and EIS to Charles W. "Bill" Savant**
 - A. Recommendation of Technical Committee--Mr. Schroeder
 - B. Discussion and Action by Task Force
- XI. **Additional Agenda Items**
- XII. **Date and Location of the Next Task Force Meeting**
- XIII. **Request for Written Questions from the Public**

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING
October 1,1993

ENCLOSURE 2
ATTENDANCE RECORDS

DATE(S)	SPONSORING ORGANIZATION	LOCATION
1 Oct 93	Planning Division	District Assembly Room

PURPOSE Louisiana Coastal Wetlands Planning, Protection and Restoration Act Task Force Meeting

PARTICIPANT REGISTER *

NAME	ORGANIZATION	TELEPHONE NUMBER
KAN COOK	CRP/DNR	504 342-6814
JOHN RADFORD	DNR/CRD	504 342 7801
CHAROL CLARK	DNR/CRD	504 342-9412
Jaeryl Clark	DNR/CAD	504-342-6650
IVORVAN HEERDEN	LSU - CCEER	504-388-631
DON DAVIS	LSU - CCEER	504-388-348
ANDY NYMAN	WETLAND BIOLOGIST / LSU	
MARK DAVIS	Coast. to Rest. Coastal LA	504 766 0199
JAMES PULLAM	FWS	404/331-3588
W. H. Herke	La. Coop. Fish & Wildlife Research Unit	504-388-4180
David Fruge	FWS	318/262-663
Bill Hood	DNR	504/342 730
Ron Harrell	Farm Bureau	504 922 6211
Paul Corril	LSU Ag Center - LCE3	504 388-226
Walter Keitling	LSU - CCEER	504-388-6296
Teresa McTigue	NMFS	318-231-592
Hans von Beck	Coastal Environment Inc	504-383-7451
Kirk Theranne	Bayou Lafourche Fresh Water District	504 447-715
Mark Schleifstein	Times Picayune	504 826-332
Noam Thomas	US EPA	314 655-226
Oscar Rowe	CBE	504 862 2512
Jimmy Johnston	US FWS	318-266-8556
Philip Bourman	LDWF	504 765-2953

LMV FORM 888-R
(replaces LMN 906)

AUG 87

* If you wish to be furnished a copy of the attendance record, please indicate so next to your name.

PROPOSER: CELM

Donna K. Brown

CELMN-PO-FE.

(504) 862-2405

PARTICIPANT REGISTER (CONTINUED)

NAME	ORGANIZATION	TELEPHONE NUMBER
PAUL KEMP	Coalition	(504) 766-0195
Paul Yakupov	U.S. Fish + Wildlife ^{Refuge} Serv	318-598-2216
Quin Kinlor	LDNR	504-342-1375
Alan Escamier	La Assoc. Cons. Dist.	318-462-0762
Martin Cammisa	Cons. Policy Team	504-621-9490
W.C. Collier Skill	T. Baker Smith & Son	504-868-1050
Shelley Paulson	LSU	504-388-8670
Stan Green	USACE	(504) 862-1486
Donny Paill	USFWS	318-260-6630
Rick Hartman	NMFS	504-389-0500
Lawrence Rouse	LSU / Coastal Studies Inst.	504-388-2953
Charles Adams	LSU / COASTAL STUDIES INST	504-388-2963
LEN BATHR	(DNR) Office	504-922-3244
Jim Stone	"	"
Gary Rauber	USACE	504 862-2543
Jeff Williams	USGS (Reston, VA)	703 648-6511
Richard Roe	USACE	504 862 1505
CHRIS ANDRY	ST. BERNARD PARISH GOVT	504 278-4303
Jeanne Pipkin	EPA	214-655-3338
Samuel Holder	MMS	504-736-2776
CHIP GRANT	LSU / CCEER	504-388-6316
DON CLOHMERT	USDA - SOS	318-423-7751
Peggy Jones	NMFS	(504) 389-0508
TIM DAMON	KAISA	609 622-3400
Carol Steffer	SLU	(504) 589-2865
BOB STEWART	NWRC / USFWS	(318) 266-9501
ANNE MARRAS	CEFC / Jefferson Ph	(504) 868-3434
PAUL T. ALBOUT	USDA / SOS	318-423-7751
Sue Hawel	LSU	504 862-2518

LMV FORM 888-R

Jim St. Germain

USACE

504-862-2499

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING
October 1, 1993

ENCLOSURE 4
FISCAL YEAR 1994 BUDGET

Coastal Wetlands Planning, Protection and Restoration Act
 FY 1994 Budget Proposal
 Allocation of Cost and Associated Manpower

Activity	Dept of Agriculture Soil Conservation Svc		Dept of the Army US Army Corps of Engns		Dept of Commerce (2 Agencies)		Dept of Interior (4 Agencies)		Environmental Protection Agency		State of Louisiana		SUMMARY	
	Mnhrs	Cost (\$)	Mnhrs	Cost (\$)	Mnhrs	Cost (\$)	Mnhrs	Cost (\$)	Mnhrs	Cost (\$)	Mnhrs	Cost (\$)	Mnhrs	Cost (\$)
Other Costs	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Graphics	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Printing	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel	-	-	-	22,000	-	-	-	-	-	40,090	-	6,700	-	68,790
Contracts	-	-	-	90,000	-	-	-	-	-	190,000	-	40,554	-	370,554
Other	-	-	-	15,000	-	-	-	-	-	-	-	20,400	-	35,400
Total Other	-	0	-	127,000	-	0	-	0	-	230,090	-	67,654	-	424,744
Overhead	-	-	-	99,661	-	-	-	-	-	33,091	-	97,308	-	230,060
Contingencies	-	-	-	-	-	-	-	-	-	-	-	-	-	0
Total-Detailed Ping Schedule	0	665,408	0	959,923	4,910	400,287	0	0	4,110	395,545	11,635	437,000	19,283	2,857,163
Added Items	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Hired Labor	-	147,047	-	470,000	-	100,000	-	484,000	-	-	-	66,000	0	1,267,047
Other Costs	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Graphics	-	-	-	-	-	-	-	-	-	-	-	-	-	0
Printing	-	-	-	-	-	-	-	-	-	-	-	-	-	0
Travel	-	-	-	-	-	-	-	-	-	-	-	7,500	-	7,500
Contracts	-	-	-	-	-	-	-	-	-	-	-	47,000	-	47,000
Other	-	-	-	-	-	-	-	-	-	-	-	10,000	-	10,000
Total Other	-	0	-	0	-	0	-	0	-	0	-	64,500	-	64,500
Overhead	-	-	-	-	-	-	-	-	-	-	-	19,470	-	19,470
Contingencies	-	-	-	-	-	-	-	-	-	-	-	-	-	0
Total-Added Items	0	147,047	0	470,000	0	100,000	-	484,000	0	0	0	149,970	0	1,351,017
Total Budget Proposal	0	812,455	0	1,429,923	4,910	500,287	-	484,000	4,110	395,545	11,635	586,970	19,283	4,207,240

4,208,180

**Coastal Wetlands Planning, Protection and Restoration Act
FY 1994 Budget Proposal
Allocation of Cost and Associated Manpower**

20 Sep 83

Activity	Dept of Agriculture Soil Conservation Serv		Dept of the Army US Army Corps of Engng		Dept of Commerce (2 Agencies)		Dept of Interior (4 Agencies)		Environmental Protection Agency		State of Louisiana		SUMMARY	
	Manhrs	Cost (\$)	Manhrs	Cost (\$)	Manhrs	Cost (\$)	Manhrs	Cost (\$)	Manhrs	Cost (\$)	Manhrs	Cost (\$)	Manhrs	Cost (\$)
4th Priority Project List														
PL 4020	29,450	60,400	1,010	37,010	340	10,080	683	14,780	2,033	151,720				
PL 4030	5,051	22,588	280	10,460	130	4,120	582	13,518	902	55,734				
PL 4040	19,292	24,414	60	1,940	220	7,040	533	11,600	813	64,286				
PL 4060	2,692	2,910	80	2,400	220	6,600	443	4,100	443	18,702				
PL 4070	100,168	42,708	184	5,808	160	4,880	296	6,200	640	159,761				
PL 4080	148,749	160,103	480	17,280	220	6,080	1,164	26,400	1,864	358,612				
PL 4090	4,655	7,275	40	1,200	50	1,580	68	2,070	158	16,780				
PL 4110	70,957	31,525	440	15,600	100	3,280	365	7,600	905	128,962				
PL 4120	27,571	14,610	200	6,960	450	12,840	767	15,800	1,417	77,781				
PL 4130	7,116	14,580	40	1,680	48	1,504	296	6,200	384	31,050				
PL 4140	23,562	9,700	100	3,480	80	2,400	143	4,100						
PL 4150	23,130	4,850	84	2,808	200	6,400	296	6,200						
PL 4160	17,168	4,850	72	2,544	80	2,640	296	6,200						
PL 4170	1,822	1,940	56	1,792	32	1,120	143	4,100						
PL 4180	2,452	1,940	80	2,952	60	2,000	68	2,070	208	24,175				
PL 4190	7,087	10,066	100	3,520	60	2,000	188	2,070						
PL 4200	3,556	7,487	80	2,880	20	600	143	4,100	255	52,828				
PL 4210	3,615	41,633	32	960	32	1,120	68	2,070	78	10,645				
PL 4220	3,034	4,421	16	480	10	300	143	4,100	199	36,697				
PL 4230	4,999	2,547	16	480	24	800	143	4,100	159	7,927				
PL 4240														
Subtotal 4th List	0	506,126	0	498,249	3,434	121,754	0	0	2,450	79,384	6,476	149,448	10,736	1,355,561
Total Priority List	0	502,513	0	504,994	3,954	140,346	0	0	2,656	86,764	7,431	169,198	12,217	1,512,975
Total Hired Labor	0	665,408	0	959,923	4,910	173,626	0	0	4,110	132,364	11,635	272,068	19,265	2,201,419

**Coastal Wetlands Planning, Protection and Restoration Act
FY 1984 Budget Proposal
Allocation of Cost and Associated Manpower**

28 Sep 83

Activity	Dept of Agriculture Soil Conservation Ser		Dept of the Army IB Army Corps of Engrs		Dept of Commerce (2 Agencies)		Dept of Interior (4 Agencies)		Environmental Protection Agency		State of Louisiana		SUMMARY	
	Mhrs	Cost (\$)	Mhrs	Cost (\$)	Mhrs	Cost (\$)	Mhrs	Cost (\$)	Mhrs	Cost (\$)	Mhrs	Cost (\$)	Mhrs	Cost (\$)
Work Items--Detailed Planning Schedule														
Hired Labor Items														
Restoration Plan														
RP 0310		4,900	200	7,040			210	6,360		9,100	0	30,299		
RP 0320		22,744					74	2,360		2,070	0	32,984		
RP 0330										2,070	0	22,744		
RP 0340		577								68	68	4,430		
RP 0350		6,032								68	68	2,647		
RP 1005		23,627								395	395	86,376		
RP 1010		16,497								1,129	1,129	203,462		
RP 1100		20,149								501	501	56,814		
RP 1120		5,718								12,400	12,400	69,415		
RP 1130		9,397								4,100	4,100	22,639		
RP 1140		25,464								600	600	40,751		
RP 1150		3,247								2,540	2,540	23,397		
RP 1160		6,346								1,000	1,000	36,910		
RP 1170		3,344								30	30	15,774		
RP 1180		10,327								204	204	39,908		
Total Restoration Plan	0	192,895	956	33,280	0	0	1,454	45,600	0	102,840	7,066	688,544	0	0
2nd Priority Project List														
SR 2010		9,550		14,080		400		600		600		27,485		
Subtotal 2nd List	0	9,550	400	14,080	0	400	0	600	0	0	420	27,485	0	0
3rd Priority Project List														
FL 3134		4,638										7,530		
FL 3140				240		8		1,400		1,200		37,088		
FL 3136				480		16		560		1,200		5,994		
FL 3138				3,160		80		2,020		2,070		28,760		
FL 3170		4,627						300		800		12,964		
FL 3175		3,584						1,500		800		10,636		
FL 3180		3,530						800		800		7,809		
FL 3200		458						1,000		800		4,198		
FL 3210												1,970		
SR 3010										12,880		12,880		
Subtotal 3rd List	0	16,837	120	4,512	0	0	0	6,700	0	19,750	955	129,629	1,061	0

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING
October 1,1993

ENCLOSURE 5

EPA'S PROPOSED SUBSTITUTIONS FOR THE
3RD PRIORITY PROJECT LIST

EPA PROPOSED CHANGES TO PPL #3

ADD

ITV - 19	Little Vermilion Bay Sediment	1,516,000
BS - 5	Bayou Lamoque Outfall Management	534,000
XPO - 83	Lake Athanasio Spit Marsh Creation	1,040,000
PBS - 6	Grand Bay Crevasse	1,776,000
XAT - 6	Atchafalaya Booster Pump Marsh Creation	1,091,000
XTV - 26	Two Mouth Bayou Freshwater Div.	615,000
BS32 - 6A	Lake Lery Pump Outfall	3,029,000
XEA - 1C	Grand Pierre Island Restoration	3,301,000
CS 4a	Cameron-Creole Structures Maintenance	<u>500,000</u>
		13,412,000

ERCP

TV - 4	Cote Blanche Hydro Rest.	5,173,000
XCS 47,48,etc.	Replace Hog Island Control Structures	4,583,000
CS - 4a	Cameron-Creole Maintenance	<u>3,719,000</u>
		13,475,000

DEFERRED

XME - 22	Pecan Island Terracing	1,231,000
XCS - 14	Trigud Bayou	762,000

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING
October 1, 1993

ENCLOSURE 6

THE 3RD PRIORITY PROJECT LIST

3rd Priority Project List

Project Number	Project Name	Basin	Lead Agency	Cost Effectiveness (\$/AAHU)	Fully Funded Cost (\$)	Cumulative Cost (\$)
XPO-71	MRGO Back Dike Marsh Prot	Pont	USACE	100	532,000	532,000
BA-4c	West Pt.-a-la-Hache Outfall Mgmt	Bar	SCS	140	881,000	1,413,000
XMR-10	Channel Armor Gap Crevasse	Miss R	USACE	286	808,000	2,221,000
TV-4	Cote Blanche Hydro Rest	T/V	SCS	371	5,173,000	7,394,000
XBA-65a	B. Perot/B. Rigolettes Marsh	Bar	NMF	380	1,835,000	9,229,000
CS-4a	Cameron-Creole Maintenance	Calc	SCS	437	3,719,000	12,948,000
PMR-9b	Pass-a-Loutre Crevasse	Miss R	USACE	440	2,858,000	15,806,000
XTE-67	E. Timbalier Restoration	Terr	NMF	686	2,047,000	17,853,000
XCS-47,48i, etc.	Replace Hog Island etc. Cntrl Structs	Calc	FWS	753	4,582,000	22,435,000
BS-4a	White's Ditch Outfall Mgmt	Bret	SCS	781	756,000	23,191,000
PTE-23/26a/33	L. Chapeau Mrsh Crtn and HR	Terr	NMF	876	4,149,000	27,340,000
PTE-15bi	Whiskey Island Restoration	Terr	EPA	922	4,844,000	32,184,000
PTE-26b	Brady Canal Hydro Rest	Terr	SCS	1,017	4,718,000	36,902,000
PO-9a	Violet Freshwater Distribution	Pont	SCS	3,305	1,821,000	38,723,000
Demonstration Projects						
BA-15	L. Salvador Shore Protection Demo	Bar	NMF	586	1,445,000	40,168,000
PME-6	SW Shore White Lake Demo	Merm	SCS	1,840	126,000	40,294,000
XTE-43	Modified Red Mud Demo	Terr	EPA	N/A	350,000	40,644,000
Deferred Projects						
S-5	B. Lamoque Outfall Mgmt	Bret	SCS	357	534,000	41,178,000
XTV-19	Little Vermilion Bay Sed Trap	T/V	NMF	800	1,516,000	42,694,000

USACE U. S. Army Corps of Engineers
 EPA Environmental Protection Agency
 FWS U.S. Fish and Wildlife Service
 NMF National Marine Fisheries Service
 SCS Soil Conservation Service